## PROCUREMENT PLAN (Textual Part)

**Project information:** Bangladesh, Digitizing Implementation Monitoring and Public

Procurement Project (DIMAPPP), P161246

Project Implementation agency: Central Procurement Technical Unit (CPTU), Implementation

Monitoring and Evaluation Division (IMED)

Date of the Procurement Plan: April 25, 2017

**Period covered by this Procurement Plan:** April 2017 to December 2018

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People's Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank
- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders' qualification/experience requirement shall be mandatory

f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: "Not Applicable"

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – "Not Applicable"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: is applicable for those contracts identified in the Procurement Plan tables;

## Other Relevant Procurement Information.

**Procurement Responsibility**: CPTU in IMED is the implementing agency (IA) who will be responsible for all procurements, excepting the local government institutions (LGIs) under the local government division (LGD). All procurements of the LGIs will be managed by LGED who has relevant experience and linkage with LGIs (municipality, upazila parishad, zilla parishad, etc.). For this purpose, IMED/CPTU will have a MOU with LGED.

## **Procurement Threshold**

Bank-financed all contracts at or above the thresholds set out in the below table 1 are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:

- a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
- b. competitive dialogue;
- c. sustainable procurement; and
- d. best and final offer.

The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

PROCUREMENT

Bangladesh: Digitizing Implementation Monitoring and Public Procurement Project

Country:

Bangladesh Banks Approval Date of the Original Procurement Plan: 2017-04-25
Revised Plan Date(e): (comma delineated, leave blank if none) 2017-04-25
OPH Date:
Digitizing Implementation Monitoring and Public Procurement Project

Project ID: Project Name: Loan / Credit No:

Executing Agency(les): Central Procurement Technical Unit

1	WORKS																												
	Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status														mendation ward	Signed 0			Completion
												Planned	Actual	Planned	Actual	Planned	Actual												
Г																													

D8																											
vity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status											Proposal S Opening	ubmission / / Minutes	and Recom	mendation	Signed Contract	Contract	t Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actua	Planned	Actual
CONGILI TING GI	EDVICES																										
ity Reference No./						Procurement	Prequalification	Estimated	Actual Amount	Process	Draft Pre-gi	ualification	Prequalif	ication	Draft Biddin	a Document	Specific Pro	curement	Bidding Do	cuments as	Proposal S	uhmission /					
Description	Loan / Credit No.	Credit No. Component Review Type		view Type Method		Process	(Y/N)	Amount (US\$)	(US\$)	Status	Documents		Evaluation Report		/ Justification		Notice / Invitation		Issued		Opening / Minutes		and Recommendation for Award		Signed Contract	Contract Com	t Completion
	ity Reference No. / Description  CONSULTING 8 ity Reference No. /	ity Reference No./ Description  Loan / Credit No.  CONSULTING SERVICES ity Reference No./	Thy Reference No. / Loan / Credit No. Component  CONSULTING SERVICES  Thy Reference No. / I	Thy Reference No. 1  Loan / Credit No. Component Review Type  CONSULTING SERVICES  By Reference No. 7	Thy Reference No. / Loan / Credit No. Component Review Type Method  COMSULTING SERVICES  Thy Reference No. / I	Thy Reference No. / Loan / Credit No. Component Review Type Method Market Approach  COMBULTING SERVICES  Thy Reference No. /	The Review Type Method Market Approach Procurement Process  COMSULTING SERVICES  By Reference No. 1  Besiew Type Method Market Approach Procurement Process  Procurement Process  Procurement Procurement Procurement Procurement No. 1  Procurement Procurement Procurement Procurement No. 1  Procurement Procur	tily Reference No. / Lean / Credit No. Component Review Type Method Market Approach Procurement Prequalification (Y.N.)  COMBULTING SERVICES  Wy Reference No. / Service Servi	tily Reference No. J. Description  Component  Review Type  Method  Market Approach  Procurement Process  Procurement Process  Procurement Process  Procurement Process  Procurement Process  Procurement Process  Estimated Amount (USS)	Tity Reference No. J. Description Lean / Credit No. Component Review Type Method Market Approach Procurement Process Prequalification (USS) Actual Amount (USS)  CONSULTING SERVICES  By Reference No. J. Procurement Procurement Procurement Procurement Process Procurement Process Procurement Process Procurement Process Procurement	Tily Reference No. J. Description Laan / Credit No. Component Review Type Method Market Approach Process Procurement Process Status  Method Market Approach Process Procurement Prequalification (USS) Actual Amount (USS) Actual Amount (USS) Status  CONSULTING SERVICES  By Reference No. J. Service Status Procurement Prequalification (USS) Actual Amount Process Status  CONSULTING SERVICES  By Reference No. J. Service Status Procurement Prequalification (USS) Actual Amount Process Status  CONSULTING SERVICES	The Reference No. / Description   Loan / Credit No.   Component   Review Type   Method   Market Approach   Procurement   Process   Prequalification   Estimated Amount (US)   Actual Amount (US)   Process   Cluster   Process   P	The Review Type   Method   Market Approach   Procurement   Procurement	The Review Type Method Market Approach Procurement Process Procure	The Review Type Method Market Approach Process (V/N) Method Met	Procurement   Procurement	The Review Type Method Market Approach Procurement Pro	The Review Type Method Market Approach Procurement Pro	The fearence No. / Description   Loan / Credit No.   Component   Review Type   Method   Market Approach   Process   Procurement Proc	The fearence No. / Description   Loan / Credit No.   Component   Review Type   Method   Market Approach   Process   Procurement Process   Procurement (Y/N)   Amount (USS)   Actual Amount (USS)   Planed   Actual Amount   Process   Procurement Status   Planed   Actual Amount   Process   Procurement Status   Planed   Actual Planed   Actual Planed   Actual Planed   Actual Planed   Actual Planed   Actual Planed   Planed   Actual Pl	The fearence No. / Description   Loan / Credit No.   Component   Review Type   Method   Market Approach   Procurement Process   Procurement Process   Procurement (VS)   Actual Amount (USS)   Status   Draft Pre-qualification   Documents   Prequalification   Draft Bidding Documents   Specific Procurement   Bidding Documents   Bidding Documents   Bidding Documents   Susued   Planned   Actual Plann	The Review Type Method Market Approach Description   Loan / Credit No.   Component   Review Type   Method   Market Approach   Process   Procurement Process   Procurement (USS)   Status   Planned   Actual Amount   Process   Draft Pre-qualification   Prequalification   Preparation   Process   Draft Pre-qualification   Process   Draft Pre-qualification   Preparation   Draft Bidding Documents   Draft Bidding Draft Bidding Draft   Draft Bidding Dr	Thy Reference No.7   Description   Procusing Fraction   Procusing Status   Procusing Stat	The Review Type Method Market Approach Process (Y/N) Method Method Market Approach Process (Y/N) Method Method Market Approach Process (Y/N) Method Met	The Review Type Method Market Approach Process (Y/N) Method Method Market Approach Process (Y/N) Method	The Review Type Method Market Approach Process (VA) Description  Review Type Method Market Approach Process (VA) Method Market Approach Process (VA) Market Appro	The Review Type Method Market Approach Process (I/N) Services    National Process   Procurement Process   Proc

Issued Documents Evaluation Report / Justification Notice/Invitation Issued Opening/Minutes for Aural Planned Actual P

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	Reference			Short List and Draft Request for Proposals		aft Request for Proposals as Issued		s Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CPTU/S-01 / Consultancy firm for capacity development and professionalization		Professionalizing Procurement and Citizen Engagement	Prior	Quality Based Selection	Open - International		8,000,000.00	0.00	Pending Implementation	2017-04-25		2017-05-16		2017-06-13				2017-07-25		2017-08-15		2017-08-29		2017-10-03		2022-06-30	

	INDIVIDUAL CONSULTANTS																		
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Terms of Reference		Invitation to Identified/Selected Consultant		gotiated tract	Signed (	Contract	Contract Co	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual