

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan:** November 2016
2. **Date of General Procurement Notice:** March 3, 2017
3. **Period covered by this procurement plan:** The procurement period of project covered from year February 21, 2017 to August 20, 2018.

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	NCB (Goods)	Above US\$ 2,000,000	First contract
2.	Shopping (Goods)	None	

2. **Pre-qualification.** Not Applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for JSDF Grant No. TF0A2244 dated 07/11/2016 issued by SCiV PMU
4. **Any Other Special Procurement Arrangements:** No
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the Shopping (Goods)	0.112	4	No	Post	

### III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comment</b>
1.	Individual	None	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** No
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under other methods	0.80	15	Post	



VN-SC-10561-CS-INDV / National consultant to conduct baseline survey for Food & Nutrition Security Component of Northern Mountain Integrated Child Nutrition Improvement project in Yen Bai and Son La provinces	TF / A2244	Component 4: Project and Knowledge management, administration, monitoring and evaluation	Post	Individual Consultant Selection	Open	7,036.00	4,887.08	Completed	2017-03-20	2017-03-24	2017-04-17	2017-04-21	2017-05-22	2017-05-05	2017-05-30	2017-07-02	2017-09-05	
VN-SC-10773-CS-INDV / Health and Nutrition Coordinator	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	104,253.00	100,070.33	Signed	2017-03-23	2017-04-03	2017-04-18	2017-04-24	2017-05-30	2017-05-03	2017-06-01	2020-12-31		
VN-SC-10775-CS-INDV / Project Assistant	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	66,013.00	90,365.64	Under Implementation	2017-03-23	2017-04-03	2017-04-18	2017-04-24	2017-05-30	2017-05-03	2017-06-01	2020-12-31		
VN-SC-11186-CS-INDV / Policy Formulation Coordinator	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	90,623.00	57,088.49	Signed	2017-03-29	2017-04-03	2017-04-24	2017-04-28	2017-05-10	2018-05-16	2020-12-31			
VN-SC-10770-CS-INDV / Food Security Coordinator	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	104,253.00	114,664.75	Signed	2017-03-23	2017-04-03	2017-04-18	2017-04-24	2017-05-30	2017-05-03	2017-06-01	2020-12-31		
VN-SC-23383-CS-CDS / Food and Nutrition Security (FNS) Technical Supervisor/Advisor	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Direct	30,337.00	-5,003.44	Terminated	2017-08-10	2018-02-22	2017-08-17	2017-08-21	2018-03-29	2017-09-01	2018-07-02	2018-08-31		
VN-SC-24515-CS-INDV / Project Manager	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Direct	137,754.00	133,489.32	Signed	2017-08-10	2017-03-06	2017-08-12	2017-08-13	2017-04-28	2017-08-18	2017-05-01	2021-06-05		
VN-SC-17327-CS-CDS / Project Manager	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Direct Selection	Direct	137,754.00	0.00	Canceled	2017-03-07		2017-03-09			2017-03-15	2020-12-31			
VN-SC-31452-CS-INDV / National consultant conduct IMAM training course for health staff	TF / A2244	Component 2: Strengthening community-based nutrition care and practice	Post	Individual Consultant Selection	Open	3,102.00	3,416.88	Completed	2018-04-03	2019-03-04	2018-05-01	2018-05-08	2019-04-05	2018-05-30	2019-04-08	2018-07-30	2019-08-26	
VN-SC-31486-CS-INDV / National consultant to develop a set of training manual and provide TOT training courses on improved chicken raising	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	11,077.00	10,681.17	Completed	2017-10-10	2017-11-27	2017-11-03	2017-11-08	2018-01-05	2017-11-18	2018-01-05	2018-10-31	2018-08-03	
VN-SC-31490-CS-INDV / National consultant to develop IEC materials on low cost agriculture technique	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	8,862.00	8,896.64	Completed	2018-09-03	2018-11-12	2018-10-07	2018-10-17		2018-11-21	2019-01-28	2019-02-28	2019-06-30	
VN-SC-31528-CS-INDV / International expert on ethnic minority language-tradition and culture	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	39,000.00	39,000.00	Terminated	2017-11-20	2018-06-05	2018-01-08	2018-01-29	2018-09-18	2018-03-05	2018-09-18	2019-03-05		
VN-SC-31485-CS-INDV / National consultant to develop a set of training manual and provide TOT training courses on SRI (system of rice intensification)	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	9,035.00	4,130.20	Completed	2017-10-10	2017-10-27	2017-10-30	2017-11-04	2018-01-05	2017-11-14	2018-01-05	2018-11-30	2018-08-08	
VN-SC-31487-CS-INDV / National consultant to develop a set of training manual and provide TOT training courses on nutrition vegetable garden and composting	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	7,533.00	4,786.06	Completed	2017-10-10	2017-10-27	2017-11-17	2017-11-20	2017-11-20	2017-11-24	2017-11-24	2018-10-08	2018-09-19	
VN-SC-31531-CS-INDV / Food and Nutrition Security Technical Advisor	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Direct Selection	Direct	152,640.00	143,222.72	Terminated	2018-06-04	2018-02-22	2018-07-04			2018-08-01	2018-07-02	2020-12-31		
VN-SC-117394-CS-INDV / Designer for IFMong IEC materials	TF / A2244	Component 2: Strengthening community-based nutrition care and practice	Post	Individual Consultant Selection	Open	1,739.00	1,379.26	Completed	2019-05-30	2019-05-30	2019-06-19	2019-07-16	2019-06-21	2019-07-16	2019-06-24	2019-07-17	2019-12-21	2019-08-18
VN-SC-31446-CS-INDV / National consultant to develop a set of training manual and provide TOT training on BCC	TF / A2244	Component 2: Strengthening community-based nutrition care and practice	Post	Individual Consultant Selection	Open	5,000.00	0.00	Canceled	2018-01-15		2018-02-04	2018-02-09		2018-02-19		2018-03-30		
VN-SC-31416-CS-INDV / National consultant to develop a set of training manual and provide TOT training on child nutrition care	TF / A2244	Component 2: Strengthening community-based nutrition care and practice	Post	Individual Consultant Selection	Open	8,123.00	0.00	Canceled	2018-01-15		2018-02-04	2018-02-09		2018-02-19		2018-03-30		
VN-SC-31453-CS-INDV / National consultant to develop a set IEC materials on child nutrition care	TF / A2244	Component 2: Strengthening community-based nutrition care and practice	Post	Individual Consultant Selection	Open	8,433.00	0.00	Canceled	2018-01-10		2018-02-09	2018-02-16		2018-02-26		2018-04-27		
VN-SC-31521-CS-INDV / National consultant support to conduct research vital natural food to sustain villages' nutrition	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	8,700.00	0.00	Canceled	2018-04-23		2018-05-28	2018-06-04		2018-06-18		2018-11-30		
VN-SC-31488-CS-INDV / National consultant to develop a set of training manual and provide TOT training courses on composting	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open	2,260.00	0.00	Canceled	2017-10-10		2017-11-01	2017-11-06		2017-11-14		2018-09-26		

VN-SC-147894-CS-INDV / Consultant to develop audio IEC materials for Hmong people	TF / A2244	Component 2: Strengthening community-based nutrition care and practice	Post	Individual Consultant Selection	Open		2,174.00	0.00	Canceled	2019-12-09	2019-12-12	2020-01-04		2020-01-09		2020-01-21		2020-02-20	
VN-SC-142734-CS-INDV / National consultants conducting Midterm review	TF / A2244	Component 4: Project and Knowledge management, administration, monitoring and evaluation	Post	Individual Consultant Selection	Open		16,760.00	10,871.68	Completed	2019-05-21	2019-05-23	2019-06-11	2019-07-31	2019-06-18	2019-08-01	2019-07-02	2019-08-02	2019-08-31	2019-12-15
VN-SC-173497-CS-INDV / Food and Nutrition Technical Adviser (Re-open)	TF / A2244	Component 1: Improving Food and Nutrition Security	Post	Individual Consultant Selection	Open		68,395.00	0.00	Canceled	2020-05-15	2020-05-14	2020-06-17		2020-06-24		2020-07-01		2021-03-31	
VN-SC-147904-CS-INDV / Endline survey consultant - Health sector (team leader, work as a team with agriculture consultant)	TF / A2244	Component 4: Project and Knowledge management, administration, monitoring and evaluation	Post	Individual Consultant Selection	Open		14,000.00	0.00	Under Implementation	2021-05-06	2021-05-06	2021-06-10		2021-06-14		2021-06-25		2021-11-16	
VN-SC-147914-CS-INDV / Endline survey consultant - Agriculture sector (work as a team with health consultant)	TF / A2244	Component 4: Project and Knowledge management, administration, monitoring and evaluation	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-05-06	2021-05-06	2021-06-10		2021-06-14		2021-06-25		2021-11-16	