

RECURRENT COST AND REFORM FINANCING PROJECT (P154875)

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** Original - June 2015
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** January to December 2017

II. **Thresholds for Procurement Methods (US\$ millions)**

Works			Goods, IT and Non-Consulting Services			Shortlist of National Consultants	
ICB ≥	NCB <	Shopping ≤	ICB ≥	NCB <	Shopping ≤	Consulting Services	Engineering & Construction Supervision
5	5	0.2	0.5	0.5	0.1	0.1	0.2

II. Goods and Works and non-consulting services.

1. **Prior Review Thresholds:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	Above US\$ 500,000	All
2.	NCB (Goods)	Above US\$ 500,000	First contract below threshold
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	Above US\$ 5 million	First contract below threshold
5.	Non-Consultant Services	Above US\$ 100,000	First contract below threshold

2. **Prequalification :** Not applicable

III. Selection of Consultants

1. **Prior Review Thresholds:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	

2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

III. Procurement Packages – Goods, Non-Consulting and Consultancy Services

Individual Packages for Goods, Non-Consulting Services and Consultancy Services will be published with respective Procurement Plan updates approved

PROCUREMENT PLAN Somalia : Somalia Recurrent Cost & Reform Financing Project - Phase 2

General Information
 Country: Somalia Bank's Approval Date of the Original Procurement Plan: 2017-04-05
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-27)
 Project ID: P154875 GPN Date:
 Project Name: Somalia Recurrent Cost & Reform Financing Project - Phase 2
 Loan / Credit No: TF / A0534, TF / A6971, IDA / D3780
 Executing Agency(ies) Federal Government of Somalia Ministry of Finance

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
SO-MOF-26272-CW-RFQ / Office rehabilitation for EAFS and PFMRU	TF / A0534	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	0.00	Pending Implementation								2017-11-02								2017-12-12		2018-06-10
SO-MOF-185046-CW-RFQ / Minor Rehabilitation of South West RCRF Project Office	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope				17,028.00	0.00	Under Implementation								2020-07-31	2020-11-12							2020-09-09		2020-12-18
SO-MOF-225732-CW-RFQ / Minor Rehabilitation of RCRF-PIU Offices	IDA / D3780	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope				22,000.00	0.00	Canceled								2021-04-02								2021-05-17		2021-11-13

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SO-MOF-8327-CO-RFQ / Peoples Carrier Vehicle for the Procurement Department of the MoF	TF / A0534	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation								2017-09-11									2017-10-17		2018-04-15
SO-MOF-8328-CO-RFQ / Purchase of one Vehicle for the Project Management and Coordination Unit	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		38,000.00	36,100.00	Signed								2017-09-10									2017-10-17	2017-12-23	2018-04-15
SO-MOF-26276-CO-RFQ / Office Furniture and fitting for the EAFS and PFMRU	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	12,670.00	Signed								2017-09-12									2017-10-22	2017-12-23	2018-04-20
SO-MOF-105592-CO-RFQ / Video Conferencing Facility for Project Regional and FGS HQ	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Under Implementation								2019-03-25									2019-04-20		2019-10-17
SO-MOF-140508-CO-RFQ / 4 Vehicles for RCRF Project Offices in FMS and PFMRU	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	154,400.00	Under Implementation			2019-10-18	2019-10-25	2019-10-23	2019-10-29				2019-11-24	2019-12-01	2019-12-04	2019-12-14	2019-12-13	2019-12-16	2020-06-10			
SO-MOF-142289-CO-RFQ / VTC Facility Installation	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Pending Implementation								2019-10-30									2019-11-23		2020-05-21
SO-MOF-142290-CO-RFQ / Office Furniture for the FMS project offices	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	27,836.00	Signed								2019-10-31	2019-11-22								2019-12-19	2019-12-02	2020-06-16
SO-MOF-26275-CO-RFQ / Purchase of computers and printers	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	29,805.00	Signed								2019-10-31	2019-11-22								2019-12-21	2019-12-02	2020-06-18
SO-MOF-146330-CO-RFQ / Purchase of Office Furniture for RCRF Education Coordination Project Office	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	4,955.00	Signed								2019-11-26	2020-02-13								2019-12-15	2020-02-22	2019-12-29
SO-MOF-146334-CO-RFQ / Purchase of Office Equipment for RCRF Education Coordination Project Office	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		7,200.00	5,500.00	Signed								2019-11-27	2020-02-13								2019-12-15	2020-02-22	2019-12-29
SO-MOF-150474-CO-RFQ / Computers for the Ministry of Education	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	5,750.00	Signed								2019-12-22	2020-01-01								2020-01-25	2020-02-15	2020-07-23
SO-MOF-177986-CO-RFQ / Vehicle for GSS Project Office	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	38,200.00	Signed								2020-06-15	2020-06-25								2020-07-15	2020-08-01	2021-01-11
SO-MOF-192043-CO-RFQ / Supply of Video Conferencing Equipment and Software	IDA / D3780	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		86,000.00	79,353.00	Signed								2020-10-05	2020-10-23								2020-11-01	2020-11-07	2020-12-01
SO-MOF-231264-CO-RFQ / Supply and Distribution of Hand Held Smart Phones with Solar Charging System	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation			2021-04-29		2021-05-04					2021-06-01		2021-06-15				2021-06-29		2021-07-27	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

SO-MOF-96853-CS-INDV / Project Office secretary	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		40,000.00	38,700.00	Signed	2019-01-31	2019-04-24	2019-02-25	2019-08-10	2019-02-26	2019-08-19	2019-02-28	2019-09-21	2020-02-29	
SO-MOF-96852-CS-INDV / Inter-governmental Policy Advisor	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		75,000.00	0.00	Under Implementation	2019-02-20	2019-04-29	2019-03-16		2019-03-18		2019-03-20		2020-03-20	
SO-MOF-88317-CS-INDV-2 / Head consultant for EAFS Accountants	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Limited		75,000.00	158,100.00	Signed	2019-02-16	2019-03-02	2019-02-21	2019-04-15	2019-02-24	2019-05-17	2019-01-01	2019-05-24	2020-02-29	
SO-MOF-88319-CS-INDV-2 / Project Financial management Specialist 3	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25		2019-03-28	2019-05-17	2019-04-09	2019-05-24	2020-04-07	
SO-MOF-101168-CS-INDV / Project Financial Management Specialist 2	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25	2019-05-15	2019-03-28	2019-05-17	2019-04-09	2019-05-24	2020-04-07	
SO-MOF-101169-CS-INDV / Project Financial Management Specialist 1	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25	2019-05-15	2019-03-28	2019-05-17	2019-04-09	2019-05-24	2020-04-07	
SO-MOF-96854-CS-INDV / Office Secretary for the Project Manager	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		40,000.00	79,020.00	Signed	2019-02-26	2019-03-05	2019-03-23	2019-08-10	2019-03-26	2019-08-26	2019-04-09	2019-09-21	2020-04-09	
SO-MOF-116164-CS-INDV / HSS RCRF Project Manager	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		48,000.00	99,840.00	Signed	2019-05-25	2019-05-28	2019-06-28	2020-02-27	2019-07-07	2020-03-02	2019-07-20	2020-03-02	2020-07-18	
SO-MOF-122104-CS-INDV / Fiscal Federalism Expert	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		75,000.00	202,460.00	Signed	2019-07-12	2019-07-11	2019-08-20	2019-12-23	2019-08-23	2020-01-04	2019-09-01	2020-01-04	2020-08-31	
SO-MOF-122119-CS-INDV / SMP Coordinator	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2019-07-12	2019-07-11	2019-08-05		2019-08-10		2019-08-16		2020-08-15	
SO-MOF-127294-CS-INDV / Data Analyst for the 2019 Teacher Proficiency Test	TF / A0534	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited		6,000.00	27,600.00	Signed	2019-08-21	2019-09-16	2019-08-26	2019-10-10	2019-08-29	2019-10-22	2019-09-05	2019-10-23	2019-09-30	
SO-MOF-140522-CS-CD5 / VTC Scoping Assessment TA	IDA / D3780	Project Management and Coordination	Prior	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2019-10-24	2019-10-31	2019-11-03				2019-11-10		2019-12-10	
SO-MOF-143990-CS-INDV / Community Health Coordinator for FCS-Benadir	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		42,000.00	42,120.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-04-27	2019-11-29	2020-05-02	2019-12-08	2020-05-20	2020-12-06	
SO-MOF-143991-CS-INDV / Community Health Coordinator HSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-07-08	2019-11-29	2020-07-17	2019-12-08	2020-07-18	2020-12-06	
SO-MOF-143992-CS-INDV / Community Health Coordinator GSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-05-03	2019-11-29	2020-05-05	2019-12-08	2020-05-06	2020-12-06	
SO-MOF-143993-CS-INDV / Community Health Coordinator PSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-11-07	2020-01-16	2019-11-26		2019-11-29		2019-12-08		2020-12-06	
SO-MOF-143994-CS-INDV / Community Health Coordinator SWSS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-04-13	2019-11-29	2020-05-02	2019-12-08	2020-05-02	2020-12-06	
SO-MOF-143995-CS-INDV / Community Health Coordinator JS	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-10-15	2019-11-29	2020-11-25	2019-12-08	2020-12-01	2020-12-06	
SO-MOF-148446-CS-INDV / Intergovernmental Secretary 1	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		50,000.00	79,680.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-02	2020-12-31	
SO-MOF-148447-CS-INDV / Intergovernmental Secretary 2	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		50,000.00	39,840.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-01	2020-12-31	
SO-MOF-148448-CS-INDV / Intergovernmental Secretary 3	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		50,000.00	79,680.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-01	2020-12-31	
SO-MOF-148451-CS-INDV / SMP Assistant Coordinator	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Limited		70,000.00	135,340.00	Signed	2019-12-06	2019-12-13	2019-12-09	2019-12-18	2019-12-23	2019-12-20	2019-12-31	2020-01-04	2020-12-30	
SO-MOF-148449-CS-INDV / External Financing Coordination Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited		50,000.00	49,920.00	Signed	2019-12-06	2019-12-13	2019-12-09	2020-06-11	2019-12-23	2020-06-25	2019-12-31	2020-06-29	2020-12-30	
SO-MOF-149943-CS-INDV / FCS MOH Data Analyst	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-27	2020-01-14	2020-05-02	2020-01-23	2020-05-20	2021-01-22	
SO-MOF-149944-CS-INDV / FCS MOH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		42,000.00	42,120.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-27	2020-01-14	2020-05-02	2020-01-24	2020-05-20	2021-01-23	
SO-MOF-149945-CS-INDV / PSS MOH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-12-14	2020-01-16	2020-01-09		2020-01-14		2020-01-24		2021-01-23	

SO-MOF-149946-CS-INDV / JSS MOH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-10-15	2020-01-14	2020-11-02	2020-01-24	2020-11-04	2021-01-23
SO-MOF-149947-CS-INDV / SNSS MOH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-13	2020-01-14	2020-05-02	2020-01-24	2020-05-02	2021-01-23
SO-MOF-149948-CS-INDV / CSS MOH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-05-03	2020-01-14	2020-05-05	2020-01-24	2020-05-06	2021-01-23
SO-MOF-149949-CS-INDV / HSS MOH Contract Management and M&E Specialist	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-07-09	2020-01-14	2020-07-17	2020-01-24	2020-07-18	2021-01-23
SO-MOF-150602-CS-INDV / PFMRUC Office Secretary	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	50,000.00	151,340.00	Signed	2019-12-20	2019-12-20	2019-12-25	2019-12-23	2019-12-28	2020-01-01	2020-01-01	2020-01-04	2020-12-31
SO-MOF-153252-CS-INDV / Health Focal Point	TF / A6971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2020-01-11	2020-01-24	2020-02-04	2020-08-06	2020-02-07	2020-09-24	2020-02-16		2021-02-14
SO-MOF-158751-CS-INDV / Data Analyst for the 2020 Teacher Proficiency Test	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited	15,000.00	0.00	Under Implementation	2020-02-15	2020-02-18	2020-02-20	2020-02-22	2020-02-23	2020-03-02	2020-03-01		2020-04-30
SO-MOF-164787-CS-INDV / Project Financial Management Specialist 4	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	56,160.00	58,320.00	Signed	2020-04-15	2020-04-17	2020-04-23	2020-04-21	2020-04-25	2020-04-25	2020-05-03	2020-04-29	2021-05-03
SO-MOF-164790-CS-INDV / Project Administration Assistant	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	42,660.00	101,620.00	Signed	2020-04-15	2020-04-17	2020-04-25	2020-04-21	2020-04-29	2020-05-26	2020-05-10	2020-06-04	2021-05-09
SO-MOF-166163-CS-INDV / Intergovernmental Secretariat 4	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Limited	39,840.00	79,680.00	Signed	2020-04-15	2020-04-17	2020-04-20	2020-04-22	2020-05-03	2020-04-25	2020-05-15	2020-04-29	2021-05-15
SO-MOF-166165-CS-INDV / Project Procurement Technician	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	50,000.00	107,340.00	Signed	2020-04-15	2020-04-17	2020-04-23	2020-04-20	2020-04-25	2020-04-22	2020-04-30	2020-04-29	2021-04-30
SO-MOF-168292-CS-INDV / Social safeguards specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	24,000.00	0.00	Canceled	2020-04-12	2020-04-11	2020-04-14		2020-04-17		2020-04-20		2020-10-17
SO-MOF-168293-CS-INDV / Head of EAFS Consultants	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	88,980.00	120,580.00	Signed	2020-04-15	2020-04-20	2020-04-25	2020-04-22	2020-04-27	2020-04-27	2020-04-30	2020-04-29	2021-04-30
SO-MOF-8343-CS-CDS / Head of EAFS Consultants	TF / A0534	Project Management and Coordination	Prior	Direct Selection	Direct	92,800.00	0.00	Canceled	2017-04-01		2017-04-11				2017-04-30		2018-04-29
SO-MOF-164788-CS-INDV / JSS RCSE Project Manager	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Direct	83,880.00	90,480.00	Signed	2020-04-15	2021-03-09	2020-04-25	2021-03-16	2020-04-29	2021-03-24	2020-05-10	2021-03-27	2021-05-09
SO-MOF-168838-CS-INDV / Social Safeguards Consultant	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	24,000.00	33,600.00	Signed	2020-04-17	2020-04-21	2020-04-19	2020-04-22	2020-04-22	2020-04-25	2020-04-25	2020-04-29	2020-07-24
SO-MOF-183825-CS-INDV / Social Safeguards Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	65,000.00	0.00	Canceled	2020-07-15	2020-08-11	2020-08-19		2020-09-02		2020-09-21		2021-09-16
SO-MOF-189323-CS-INDV / Gender Based Violence Expert - GBV Expert	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	150,000.00	60,480.00	Signed	2020-08-20	2020-09-02	2020-10-01	2020-11-15	2020-10-06	2020-11-22	2020-10-23	2020-12-04	2021-10-18
SO-MOF-189328-CS-CDS / RCSE Project Coordinator	IDA / D3780	Project Management and Coordination	Prior	Direct Selection	Direct	174,960.00	87,480.00	Signed	2020-08-20	2020-09-08	2020-08-30	2020-09-09			2020-09-30	2020-09-14	2022-09-30
SO-MOF-193747-CS-INDV / Internal Audit Technical Assistant for Ministry of Health	IDA / D3780	Support to Core Government Functions of MDAs in FCS	Prior	Individual Consultant Selection	Open	45,000.00	0.00	Canceled	2020-09-16		2020-10-17		2020-10-24		2020-11-10		2021-11-10
SO-MOF-193738-CS-INDV / Procurement Specialist for Ministry of Health	IDA / D3780	Support to Core Government Functions of MDAs in FCS	Prior	Individual Consultant Selection	Open	90,000.00	144,100.00	Signed	2020-09-24	2020-09-25	2020-10-27	2021-02-21	2020-11-03	2021-03-09	2020-11-17	2021-03-19	2021-11-17
SO-MOF-193744-CS-INDV / Public Financial Management Specialist, for Ministry of Health	IDA / D3780	Support to Core Government Functions of MDAs in FCS	Prior	Individual Consultant Selection	Open	90,000.00	163,500.00	Signed	2020-09-24	2020-10-11	2020-10-25	2021-02-21	2020-11-01	2021-03-09	2020-11-18	2021-03-15	2021-11-18
SO-MOF-196003-CS-INDV / Social and Environmental Safeguards Specialist for Jubaland State of Somalia	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	24,000.00	15,780.00	Signed	2020-10-01	2020-09-30	2020-11-17	2020-11-29	2020-11-24	2020-12-02	2020-12-07	2020-12-05	2021-12-07
SO-MOF-196120-CS-INDV / Social and Environmental Safeguards Specialist for Southwest State of Somalia	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	24,000.00	24,000.00	Signed	2020-10-01	2020-09-30	2020-11-11	2020-12-15	2020-11-14	2020-12-16	2020-12-05	2020-12-17	2021-12-05
SO-MOF-196121-CS-INDV / Social and Environmental Safeguards Specialist for Galmudug State of Somalia	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	24,000.00	18,000.00	Signed	2020-10-01	2020-09-30	2020-10-29	2020-11-30	2020-11-05	2020-12-02	2020-11-19	2020-12-03	2020-12-25

SO-MOF-196122-CS-INDV / Social and Environmental Safeguards Specialist for HSS State of Somalia	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	24,000.00	18,000.00	Signed	2020-10-01	2020-09-30	2020-10-25	2020-11-30	2020-11-01	2020-12-02	2020-11-15	2021-01-01	2021-11-15
SO-MOF-201312-CS-INDV / Senior Social Safeguards Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	96,000.00	54,360.00	Signed	2020-10-26	2020-10-23	2020-10-31	2020-11-20	2020-11-05	2020-12-07	2020-11-13	2020-12-04	2021-11-08
SO-MOF-203679-CS-INDV / Communication and Reporting Specialist	IDA / D3780	Project Management and Coordination	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2020-11-11		2020-12-08		2020-12-22		2021-01-12		2022-01-12
SO-MOF-203680-CS-INDV / Senior Monitoring and Evaluation Specialist	IDA / D3780	Project Management and Coordination	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2020-11-12		2020-12-27		2021-01-10		2021-01-31		2022-01-31
SO-MOF-209973-CS-INDV / Monitoring and Evaluation Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2020-12-20	2021-02-02	2021-02-07		2021-02-28		2021-03-14		2022-03-14
SO-MOF-209976-CS-INDV / Project Communication and Reporting Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2020-12-21	2021-02-02	2021-02-08		2021-03-01		2021-03-22		2021-04-27
SO-MOF-221257-CS-INDV / RCF Education Coordinator	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited	70,000.00	73,380.00	Signed	2021-02-28	2021-03-04	2021-03-07	2021-03-23	2021-03-21	2021-04-13	2021-04-11	2021-04-15	2021-05-17
SO-MOF-221261-CS-INDV / Advisor to Intergovernmental Education Committee	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Limited	60,000.00	71,600.00	Signed	2021-02-28	2021-02-27	2021-03-10	2021-03-23	2021-03-24	2021-04-08	2021-04-17	2021-04-15	2022-04-17
SO-MOF-221267-CS-INDV / Health Programme Coordinator	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited	70,000.00	0.00	Under Implementation	2021-02-28	2021-03-04	2021-03-10		2021-03-24		2021-04-17		2022-04-17
SO-MOF-222117-CS-INDV / HR Governance Specialist	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited	60,000.00	0.00	Under Implementation	2021-03-05	2021-04-27	2021-03-10		2021-03-24		2021-04-10		2022-04-10