

PROCUREMENT PLAN (Textual Part)

Project information: P173776 Moldova Emergency COVID-19 Project

Project Implementation agency: Ministry of Health, Labor and Social Protection

Date of the Procurement Plan: May 21, 2020

Period covered by this Procurement Plan: June 2020 – April 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the arrangements agreed shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information:

Fast-Track Procurement. The proposed procurement approach prioritizes fast-track emergency procurement for the urgently required goods, works and services. Key measures to fast-track procurement include certain flexibilities related to bid and performance securities, advance payment, time for submission of bids/proposals; and standstill period.

PROCUREMENT PLAN Moldova : Moldova Emergency COVID-19 Response Project

General Information

Country: Moldova Bank's Approval Date of the Original Procurement Plan: 2020-05-29
 Project ID: P173776 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-24
 Project Name: Moldova Emergency COVID-19 Response Project GPN Date: 2020-06-17
 Loan / Credit No: IDA / 66320
 Executing Agency(ies) Ministry of Health, Labor and Social Protection

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MD-MHLS-174714-CW-RFQ / Refurbishment of ICUs (19 hospitals)	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				400,000.00	0.00	Pending Implementation																		2021-03-13

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MD-MHLS-174636-GO-DR / Procurement of Equipment for infection diseases Units	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			45,900.00	0.00	Pending Implementation					2020-06-30		2020-07-05														
MD-MHLS-174639-GO-DR / Procurement of testing kits	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			1,920,000.00	1,920,000.00	Signed					2020-06-30	2020-04-03	2020-07-05	2020-04-04													
MD-MHLS-174640-GO-RFQ / Procurement of 4 vehicles for Transportation of samples from regions	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	74,870.18	Signed							2020-06-21														
MD-MHLS-174642-GO-DR / Procurement of PPE (gowns)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			187,920.00	190,257.45	Signed					2020-06-15	2020-04-01	2020-06-20	2020-04-01													
MD-MHLS-174643-GO-DR / Procurement of PPE (Masks)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			50,000.00	30,822.76	Signed					2020-06-15	2020-03-19	2020-06-20	2020-03-19													
MD-MHLS-174644-GO-DR / Procurement of PPE (gloves)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			30,050.00	51,319.65	Signed					2020-06-15	2020-03-23	2020-06-20	2020-03-23													
MD-MHLS-174705-GO-DR / Procurement of PPE (faceshield and respirators)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			2,058,750.00	1,827,837.77	Signed					2020-06-15	2020-04-22	2020-06-20	2020-04-22													
MD-MHLS-174706-GO-DR / Procurement of Drugs	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			235,000.00	0.00	Pending Implementation					2020-07-13		2020-07-18														
MD-MHLS-174709-GO-RFQ / Procurement of bags for medical waste	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation							2020-07-18														
MD-MHLS-174711-GO-LN / Procurement of equipment from UNICEF (oxygen concentrators, syringe pump etc)	IDA / 66320	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			550,000.00	0.00	Cancelled					2020-06-07		2020-06-12														
MD-MHLS-174712-GO-DR / Procurement of Pulse Oximeters (150 units)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			37,500.00	249,000.00	Signed					2020-06-10	2020-04-15	2020-06-15	2020-04-04													
MD-MHLS-174713-GO-DR / Procurement of electrocardiographs (42 units)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			90,510.00	97,750.80	Signed					2020-06-07	2020-05-05	2020-06-12	2020-05-05													
MD-MHLS-174717-GO-DR / Procurement of 8 Ambulances (type C 4x4)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			960,000.00	0.00	Under Implementation					2020-06-15	2020-07-14	2020-06-20	2020-07-27													
MD-MHLS-174641-GO-DR / Infection protection supplies for hospital staff and PHC staff (PPE equipment) (several contracts)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			7,985,000.00	0.00	Pending Implementation					2020-06-30		2020-07-05														
MD-MHLS-179833-GO-DR / Procurement of protective suits	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			700,000.00	596,013.72	Signed					2020-06-13	2020-06-12	2020-06-13	2020-06-12													
MD-MHLS-179534-GO-RFB / Equipment for ICU Units (6 contracts)	IDA / 66320	Emergency COVID-19 Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		11,575,000.00	0.00	Pending Implementation					2020-06-25		2020-06-30				2020-07-14			2020-07-24							
MD-MHLS-174707-GO-DR / Procurement of medical accessories and consumables (several contracts)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			6,980,000.00	0.00	Pending Implementation					2020-07-14		2020-07-19														
MD-MHLS-179838-GO-DR / Procurement of testing kits	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct			3,000,000.00	0.00	Cancelled					2020-06-13	2020-06-12	2020-06-13	2020-06-14													
MD-MHLS-179452-GO-RFQ / Procurement of gowns	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	0.00	Cancelled							2020-06-16														

