

Restructuring**Restructuring Type: Level two**

Last modified on date : 09/20/2011

1. Basic Information

Project ID & Name	P109078: MR-Education for All - EFA/FTI (FY08)
Country	Mauritania
Task Team Leader	Cherif Diallo
Sector Manager/Director	Peter Nicolas Materu
Country Director	McDonald P. Benjamin
Original Board Approval Date	04/08/2008
Original Closing Date:	06/30/2010
Current Closing Date	09/30/2011
Proposed Closing Date [if applicable]	03/31/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	04/08/2008
Revised EA Completion Date	04/08/2008

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	0.00	0.00
FTIE	14.00	14.00
Total	14.00	14.00

3. Borrower

Organization	Department	Location
Islamic Republic of Mauritania	Ministry of Economic Affairs and Development	Mauritania

4. Implementing Agency

Organization	Department	Location
DPEF/MEN		Mauritania

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 09/28/2011		12.16
Fiscal Year	Annual	Cumulative
2012	1.84	14.00
	Total	14.00

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
Overall the CF will help the Government of Mauritania to accelerate the implementation of the Government's Education Sector Development Program (ESDP 2001-2015) in its entirety. Activities financed by the CF are within the ESDP's plan of action over the period 2008-2010. CF would have the following more specific objectives: (i) promote access to education, and improve equity and retention in the sector by building additional classrooms in existing incomplete schools and through the acquisition of equipment, furniture and the expansion of school feeding program; (ii) improve the quality of the pedagogical content of the primary education and the internal efficiency of the education system; (iii) improve the quality of teaching and the internal efficiency of education to improve monitoring and management of the education system.

7b. Revised Project Development Objectives/Outcomes [if applicable]