

## PROCUREMENT PLAN (Textual Part)

**Project information:** Ethiopia, Capacity Development Support to the AUC and Other AU Regional Organs, P126848

**Project Implementation agency:** The African Union Commission

**Date of the Procurement Plan:** March 14, 2018

**Period covered by this Procurement Plan:** March 14, 2019 to March 14, 2020

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. Not Applicable

*Not Applicable*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***Not Applicable***

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations (***Goods and Works***). ***Not Applicable***

Goods: Not Applicable

Works: Not Applicable

**PROCUREMENT PLAN** Eastern Africa : Support for Capacity Dev't of the AUC and other African Union Organs

**General Information**  
**Country:** Eastern Africa **Bank's Approval Date of the Original Procurement Plan:** 2019-03-14  
**Project ID:** P126848 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2020-07-30  
**Project Name:** Support for Capacity Dev't of the AUC and other African Union Organs **GFN Date:**  
**Loan / Credit No:** IDA / H9390, IDA / D3550  
**Executing Agency(ies)** Africa Union Commission

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-AUC-81935-GO-RFB / Supply and Installation Networking Equipment in AU	IDA / H9390	i. Strengthening Institutional Capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2018-09-05		2018-09-10					2018-10-22		2018-11-21		2018-12-26		2019-06-24
ET-AUC-115819-GO-RFB / Upgrading of the AUC and Regional Office (RO) network for high availability infrastructure by deployment of Identity service Engine (ISE), Stel watch and network extension	IDA / D3550	i. Strengthening Institutional Capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation				2019-05-31		2019-06-05						2019-07-17		2019-08-16		2019-09-20		2020-03-18
ET-AUC-175163-GO-RFB / Purchase of AUCC access switches + Regional offices Firewall	IDA / D3550	i. Strengthening Institutional Capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation				2020-07-19		2020-07-24						2020-08-21		2020-09-11		2020-10-09		2021-01-07
ET-AUC-175168-GO-RFB / Purchase and installation of equipment and IT telephony & telecom systems	IDA / D3550	i. Strengthening Institutional Capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope		350,000.00	0.00	Pending Implementation				2020-07-09		2020-07-14						2020-08-11		2020-09-01		2020-09-22		2020-12-21
ET-AUC-109689-GO-RFB / Selection of System Integrator for Design, Development, Implementation and Maintenance of e-Sourcing Software for the African Union	IDA / D3550	i. Strengthening Institutional Capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,500,000.00	0.00	Cancelled				2019-07-24		2019-07-29						2019-09-09		2019-10-09		2019-11-13		2021-12-12
ET-AUC-175170-GO-RFB / Implementation of e-Procurement system using SAAS model	IDA / D3550	i. Strengthening Institutional Capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope		400,000.00	0.00	Cancelled				2020-09-06		2020-09-11						2020-10-11		2020-11-10		2020-12-08		2021-05-17



ET-AUC-81942-CS-QCBS / Consultancy services for RECs operational model assessment.	IDA / H9390	i. Strengthening Institutional Capacity	Post	Quality And Cost-Based Selection	Open - International	100,000.00	0.00	Pending Implementation	2018-11-14	2018-12-05	2019-01-18				2019-02-15	2019-03-17	2019-04-21	2019-05-26	2020-05-25
ET-AUC-81953-CS-QCBS / Expanded Study on the benefits of the Single African Air Transport Market and Communication Strategy for SAATM advocacy	IDA / H9390	ii. Facilitating Economic Development Results with Stakeholders	Post	Quality And Cost-Based Selection	Open - International	450,000.00	0.00	Under Implementation	2018-11-09	2019-10-15	2018-11-30	2019-01-13			2019-02-10	2019-03-12	2019-04-16	2019-05-21	2020-05-20
ET-AUC-118884-CS-CQS / Selection of Training providing firm for AU Emerging Leaders training for AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19
ET-AUC-118994-CS-CQS / Selection of training providing firm in Women in Leadership training program for the AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19
ET-AUC-118995-CS-CQS / Selection of training providing firm so as to provide Report Writing and Presentation Skills training program for the AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19
ET-AUC-118997-CS-CQS / Selection of training providing firm so as to provide Effective Communication Skills training program for the AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19
ET-AUC-118998-CS-CQS / Selection of training providing firm so as to provide Strategic Management for Agenda 2063 training program for the AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19
ET-AUC-118999-CS-CQS / Selection of training providing firm so as to provide Diplomatic Etiquette training program for the AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19
ET-AUC-119000-CS-CQS / Selection of training providing firm so as to provide Policy Research & Analysis training program for the AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19
ET-AUC-119003-CS-CQS / Selection of training providing firm so as to provide Delivering Service Excellence training program for the AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19

ET-AUC-119004-CS-QCS / Selection of training providing firm so as to provide ICT Productivity- Microsoft Office Proficiency training program for the AU staff.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Consultant Qualification Selection	Open - International	25,000.00	0.00	Pending Implementation	2019-06-14	2019-07-05	2019-08-18						2019-09-17	2019-10-22	2020-04-19
ET-AUC-78675-CS-QCBS / SAP Grant Management Implementation Support for the AU	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost Based Selection	Open - International	700,000.00	0.00	Canceled	2018-09-19	2018-10-12	2018-11-25			2018-12-23	2019-01-22	2019-02-26	2019-04-02	2019-09-29	
ET-AUC-175132-CS-QCBS / Development of the AU transition plan	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost Based Selection	Open - International	300,000.00	0.00	Pending Implementation	2020-07-30	2020-08-05	2020-09-03			2020-10-01	2020-10-16	2020-10-30	2020-11-27	2021-02-23	
ET-AUC-175177-CS-QCBS / Consultancy service and acquisition of AUC HR records and archives management system to digitize employees' records.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost Based Selection	Open - International	100,000.00	0.00	Pending Implementation	2020-08-10	2020-08-25	2020-09-16			2020-10-14	2020-10-29	2020-12-03	2021-01-07	2021-04-05	
ET-AUC-175197-CS-QCBS / Consultancy service for support of process review and re-engineering, solution proposal and change management in view of e-NEPAD formation.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost Based Selection	Open - International	200,000.00	0.00	Under Implementation	2020-09-13	2020-06-23	2020-09-28			2020-10-27	2020-11-24	2020-12-09	2021-01-07	2021-01-28	2021-05-28
ET-AUC-175301-CS-QCBS / Consultancy service for deployment and training of opted solution(s) for automation and digital workplace.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost Based Selection	Open - International	400,000.00	0.00	Pending Implementation	2020-08-09	2020-08-16	2020-09-14			2020-10-12	2020-11-02	2020-11-23	2020-12-15	2021-05-14	
ET-AUC-175214-CS-QCBS / Consultancy Services to undertake development, deployment and maintenance of data tools and technologies for the AU Innovation Data Hub.	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Quality And Cost Based Selection	Open - International	200,000.00	0.00	Pending Implementation	2020-08-23	2020-09-07	2020-09-29			2020-10-27	2020-11-17	2020-12-12	2021-01-03	2021-06-02	
ET-AUC-175203-CS-QCBS / Consultancy service on reconfiguration and consolidation of AUDA-NEPAD SAP ERP System to align with e-NEPAD	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost Based Selection	Open - International	100,000.00	0.00	Pending Implementation	2020-08-16	2020-08-17	2020-09-15			2020-10-13	2020-10-28	2020-11-25	2020-12-17	2021-05-16	
ET-AUC-178770-CS-QCBS / Consultancy Services to develop Africa's Partnership Strategy, Map, develop baseline and external partners report	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Quality And Cost Based Selection	Open - International	132,980.00	0.00	Pending Implementation	2020-08-16	2020-09-06	2020-10-20			2020-11-17	2020-12-17	2021-01-21	2021-02-25	2021-05-26	
ET-AUC-178774-CS-QCBS / Consultancy Services on Innovation of Data Hub for datasets and information required for generating policy insights from the hub.	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Quality And Cost Based Selection	Open - International	90,000.00	0.00	Pending Implementation	2020-08-28	2020-09-18	2020-11-01			2020-11-29	2020-12-29	2021-02-02	2021-03-09	2021-06-07	

ET-AUC-175142-CS-QCBS / Consultancy Services for the production of documentaries for AU flagship projects	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Pending Implementation	2020-07-12	2020-07-19	2020-08-17			2020-09-14	2020-09-29	2020-10-13	2020-10-27	2021-01-23
ET-AUC-175164-CS-QCBS / Consultancy Services for SAP Business Process Re-engineering in AUS	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost-Based Selection	Open - International		182,000.00	0.00	Pending Implementation	2020-07-05	2020-07-20	2020-08-17			2020-09-14	2020-09-29	2020-10-13	2020-10-27	2021-01-05
ET-AUC-184878-CS-QCBS / Implementation of e-Procurement System in AU using SaaS model	IDA / D3550	i. Strengthening Institutional Capacity	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2020-07-31	2020-08-14	2020-08-12			2020-10-10	2020-10-25	2020-11-29	2021-01-03	2021-06-02

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-AUC-78689-CS-INDV / Development of Finance Intranet (Regulatory, IPSAS NEWS, forum...)	IDA / H9390	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2018-11-14		2019-01-02		2019-01-23		2019-02-27		2019-06-26	
ET-AUC-78693-CS-INDV / development of strategic plans of 2 AU organs	IDA / H9390	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2018-11-29		2019-01-17		2019-02-07		2019-03-14		2019-09-10	
ET-AUC-81933-CS-INDV / Consultancy & development of a Financial Control Framework	IDA / H9390	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2018-11-27		2019-01-15		2019-02-05		2019-03-12		2019-09-08	
ET-AUC-78679-CS-INDV / Communication Consultant	IDA / D3550	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Pending Implementation	2019-05-15		2019-05-20		2019-06-10		2019-07-15		2020-01-11	
ET-AUC-106359-CS-CDS / 2018 Year End Project Financial Audit	IDA / H9390	i. Strengthening Institutional Capacity	Post	Direct Selection	Direct		2,400.00	0.00	Pending Implementation	2019-05-14		2019-05-24				2019-07-28		2020-01-24	
ET-AUC-115842-CS-QCBS / Selection of an individual consultant for Revamping of the AUC Internet Portal	IDA / D3550	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2019-05-21		2019-07-09		2019-07-30		2019-09-03		2020-03-01	
ET-AUC-78697-CS-INDV / Media Consultant	IDA / H9390	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2018-04-11		2018-04-16		2018-05-07		2018-06-11		2018-12-08	
ET-AUC-166560-CS-CDS / Annual Project Audit	IDA / D3550	i. Strengthening Institutional Capacity	Post	Direct Selection	Direct		2,129.00	0.00	Pending Implementation	2020-03-27		2020-04-06				2020-06-10		2020-12-07	
ET-AUC-175184-CS-INDV / Senior consultant in Trade in goods - data analytics/economist	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Review	2020-09-13	2020-06-24	2020-10-20		2020-10-27		2020-11-17		2021-02-15	

ET-AUC-175188-CS-INDV / Development of a continental dashboard with an interactive map that enables tracking and reporting on AU Member States' implementation progress and performance on Agenda 2063 and SDGs goals and targets	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	55,000.00	0.00	Under Implementation	2020-08-11	2020-06-25	2020-09-29	2020-10-20	2020-11-24	2021-05-23
ET-AUC-175191-CS-INDV / Establishment of expert databases, repositories, Communities of Practice and guidelines for data collection, analysis, validation, reporting, and for mutual accountability - reinforcing the continental dashboard.	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Review	2020-09-13	2020-06-25	2020-11-01	2020-11-22	2020-12-27	2021-06-25
ET-AUC-175204-CS-INDV / Engagement of consultant for project coordination and assistance	IDA / D3550	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open	65,000.00	0.00	Under Implementation	2020-09-13	2020-06-23	2020-10-17	2020-11-01	2020-11-29	2021-04-28
ET-AUC-175212-CS-INDV / Senior expert to develop Partnerships M & E Framework, Tracking & Reporting Tool, Digital database	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	48,020.00	0.00	Pending Implementation	2020-09-07		2020-09-28	2020-10-05	2020-10-27	2020-12-26
ET-AUC-175213-CS-INDV / Junior Short-term Consultant to support TCP on project	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	80,000.00	0.00	Pending Implementation	2020-10-11		2020-11-19	2020-12-04	2020-12-12	2021-05-11
ET-AUC-175220-CS-INDV / Consultancy Services to develop an AU-wide Citizen Engagement Strategy in line with standardized tools, instruments and indicators for Agenda 2063 implementation.	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	70,000.00	0.00	Pending Implementation	2020-09-22		2020-11-10	2020-12-01	2021-01-05	2021-04-05
ET-AUC-175186-CS-INDV / Consultancy service for competition policy for the AU/FTA support unit and Interim secretariat.	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2020-09-08		2020-10-27	2020-11-17	2020-12-22	2021-06-20
ET-AUC-175222-CS-INDV / Consultancy Services to develop a set of advisory services guidelines and knowledge products based on the AU-wide Citizen Engagement Strategy (tools, capacity building and training materials)	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	70,000.00	0.00	Pending Implementation	2020-09-13		2020-11-01	2020-11-22	2020-12-27	2021-04-26
ET-AUC-175225-CS-INDV / Consultancy Services to Undertake a context analysis and stakeholder mapping of existing data use and citizens engagement mechanisms across AU Organs, CSOs, private sector, communities, faith-based organizations	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	52,000.00	0.00	Pending Implementation	2020-09-20		2020-11-08	2020-11-29	2021-01-03	2021-04-03



ET-AUC-175209-CS-INDV / Consultancy Services to supervise and monitor the development of e-NEPAD solutions.	IDA / D3550	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open	65,000.00	0.00	Pending Implementation	2020-08-16	2020-09-24	2020-10-01	2020-10-23	2021-06-24	
ET-AUC-175215-CS-INDV / Deployment of data interfacing modules and tools in selected Member States for linkage and transmission of data to and from the AU Innovation Data hub	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	48,000.00	0.00	Pending Implementation	2020-09-20	2020-11-08	2020-11-29	2021-01-03	2021-05-03	
ET-AUC-175145-CS-INDV / Consultancy Services for Multimedia content development and video documentaries on flagships projects	IDA / D3550	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-07-06	2020-07-10	2020-08-09	2020-08-23	2020-09-20	2021-02-17
ET-AUC-175147-CS-INDV / Consultancy Services for the development of AU Open Space Content	IDA / D3550	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2020-07-12	2020-07-10	2020-08-01	2020-08-15	2020-09-05	2021-02-02
ET-AUC-175139-CS-INDV / Develop and design L&D Strategy, processes and policies to improve e-learning, web-based, and VC based training modules and knowledge impact assessment	IDA / D3550	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open	70,000.00	0.00	Pending Implementation	2020-06-21	2020-08-09	2020-08-14	2020-08-28	2020-10-27	
ET-AUC-175146-CS-INDV / Consultancy Services for development of contents for six publications	IDA / D3550	i. Strengthening Institutional Capacity	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-07-03	2020-07-10	2020-08-05	2020-08-19	2020-09-16	2021-02-13
ET-AUC-175187-CS-INDV / Consultancy service to provide capacity development support to the team responsible for statistical strategy implementation (Harmonization of Statistics)	IDA / D3550	ii. Facilitating Economic Development Results with Stakeholders	Post	Individual Consultant Selection	Open	75,000.00	0.00	Under Implementation	2020-08-02	2020-07-29	2020-08-22	2020-09-05	2020-09-26	2021-03-25
ET-AUC-184110-CS-CDS / SAP S4 Training by SAP Africa) to AU Senior Management, Business Users (FICO, HCM, MM) and SAP Technical Team	IDA / D3550	i. Strengthening Institutional Capacity	Post	Direct Selection	Direct	290,000.00	0.00	Pending Implementation	2020-10-02	2020-10-12		2020-12-16	2021-03-16	