

PROCUREMENT PLAN (Textual Part)

Project information: Vietnam Emergency Flood Disaster Reconstruction Project (P163146)

Project Implementation agency: Provincial Project Management Units (PPMUs) of Quang Ngai, Binh Dinh, Phu Yen, Ninh Thuan and Ha Tinh

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

A. *The Bank’s Standard Procurement Documents (SPDs):* The Bank’s SPDs shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

B. *National Procurement Arrangements:* In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

1. Open Competitive Procurement: When the Recipient uses its own national open competitive procurement arrangements as set forth in (a) Article 20 on Open Bidding of the Recipient’s Law on Procurement No. 43/2013/QH13 dated November 26, 2013 and related provisions necessary to effect the same; and (b) the Recipient’s Decree No. 63/2014/ND-CP dated June 26, 2014 Guiding Implementation of the Law on the Procurement (collectively, “National Procurement Laws”), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(i) No domestic preference over foreign bidders shall be granted to national bidders in bid evaluation, nor shall foreign bidders be asked or required to form joint ventures with or be subcontractors to national bidders in order to submit a bid.

(ii) The model bidding documents (harmonized model bidding documents) agreed with the Association shall be used.

(iii) No bid shall be eliminated from detailed evaluation on the basis of minor, non-substantive deviations. The evaluation of bidder's qualifications shall be conducted separately subsequent to the technical and commercial evaluation of the bid.

(iv) A bidder shall neither be required nor permitted, as a condition for award, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

(v) No bid shall be rejected on the basis of a comparison with the employer's estimate and budget ceiling.

(vi) The Recipient shall implement an effective mechanism allowing bidders to complain and have their complaints handled in a timely manner. The complaints mechanism shall allow the submission of anonymous complaints.

2. National Procurement Arrangements Other Than National Open Competitive Procurement:
Not applicable.

C. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

D. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**

E. Domestic Preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**): **Not Applicable.**

F. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable.**

G. Other Relevant Procurement Information: **Not Applicable.**

PROCUREMENT PLAN Vietnam : Vietnam - Emergency Natural Disaster Reconstruction Project

General Information
Country: Vietnam **Bank's Approval Date of the Original Procurement Plan:** 2019-07-14
Project ID: P163146 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2020-08-23
Project Name: Vietnam - Emergency Natural Disaster Reconstruction Project **GFN Date:** 2017-08-31
Loan / Credit No: IDA / 60740
Executing Agency(ies): Ninh Thuan Province Project Management Unit of Investment for Construction of Agriculture and Rural Development Works

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
C1-NT-W1 / Constructing revetment against Dinh river bank erosion, Phuoc Son commune, Ninh Phuoc district to protect residential areas to ensure safety for life and crops.	IDA / 60740	Disaster Recovery Capacity Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,377,294.00	1,317,375.55	Signed					2019-09-02	2019-09-13	2019-09-07					2019-10-07	2019-10-21	2019-10-27	2019-11-11	2019-11-13	2019-12-25	2020-05-11
C1-NT-W2 / Constructing revetment against La river bank to protect residential areas to ensure safety for life and crops.	IDA / 60740	Disaster Recovery Capacity Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,856,087.00	0.00	Cancelled					2019-09-02	2019-09-13	2019-09-07					2019-10-07		2019-10-27		2019-11-13		2020-05-11
C1-NT-W3 / Constructing revetment preventing Ong river bank erosion in Tan Son town area to ensure safety of life, property, crops and public works during rainy season, with the following scale: Total length of embankments designed L = 3,351.87m.	IDA / 60740	Disaster Recovery Capacity Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,338,890.00	2,042,395.50	Signed					2019-12-31	2020-03-30	2020-01-05					2020-02-06	2020-05-04	2020-03-07	2020-05-12	2020-03-21	2020-06-23	2020-09-17
C1-NT-W4 / Repairing and overcoming routes from National Highway 1A to Phuoc Ha and Tu Thien - Vinh Truong . Repair, restore and upgrade spillways and associated overflow bridges; Build new bridges.	IDA / 60740	Disaster Recovery Capacity Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,613,691.00	2,275,703.74	Signed					2019-12-31	2020-04-04	2020-01-05					2020-02-06	2020-05-07	2020-03-07	2020-06-29	2020-03-28	2020-06-29	2021-09-24
C1-NT-W5 / The work of repairing and renovating with a total length of 5,974.78m; build bridges and access roads to the bridge (04 bridge)...	IDA / 60740	Disaster Recovery Capacity Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,673,234.00	2,084,588.92	Signed					2020-02-28	2020-04-24	2020-03-04					2020-04-05	2020-05-27	2020-05-05	2020-06-18	2020-05-26	2020-07-20	2021-11-22
C1-NT-W6 / Solidifying the system of canals of grades 2 and 3, Tan Giang reservoir and Ta Ranh reservoir, Ninh Phuoc district, Ninh Thuan province	IDA / 60740	Disaster Recovery Capacity Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,170,298.00	2,013,049.65	Signed					2020-02-28	2020-03-30	2020-03-04					2020-04-05	2020-05-12	2020-05-05	2020-06-18	2020-05-26	2020-06-29	2021-05-26

CI-NT-CS3 / Supervision of construction of bidding package CI-NT-W4 and CI-NT-W5	IDA / 60740	Disaster Recovery Capacity Enhancement	Post	Consultant Qualification Selection	Open - National		131,003.00	0.00	Pending Implementation	2019-12-31		2020-01-21		2020-03-05							2020-03-19		2020-04-02			2021-09-29	
--	-------------	--	------	------------------------------------	-----------------	--	------------	------	------------------------	------------	--	------------	--	------------	--	--	--	--	--	--	------------	--	------------	--	--	------------	--

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									