

PROCUREMENT PLAN

Project information: India; Tamil Nadu Irrigated Agriculture Modernization Project; P158522

Project Implementation agency: The lead implementing agency will be the WRD under the administrative jurisdiction of Principal Secretary, PWD. Other implementing agencies will be the Departments of Agriculture, Agricultural Engineering, Agricultural Marketing and Agribusiness, Horticulture, Animal Husbandry and Fisheries; Tamil Nadu Agricultural University (TNAU), Tamil Nadu Fisheries University (TNFU), and Tamil Nadu Veterinary and Animal Sciences University (TANUVAS). A project implementation cell (PIC) will be established in each of participating line department and agency to oversee the implementation of their specific activities. The key functions of each PIC will be to prepare, implement, monitor their annual work plans and coordinate with MDPU. The PIC will consist of a nodal officer, and other staff in technical, procurement, finance, and safeguards areas as needed.

Date of the Procurement Plan: Dec 14, 2016

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods, works and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 – 5.5 of Section V of the Regulations and the following provisions:

(a) Only the model bidding documents agreed with the GoI task force (and as amended for time to time) shall be used for bidding.

(b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily,

among others, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded) at least 30 days before the deadline for the submission of bids.

(c) No special preferences will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from any given state.

(d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by the Bank only in cases of force majeure and circumstances beyond the control of the purchaser/employer).

(e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined margin or 'bracket' of prices shall not be used in the project.

(f) Rate contracts entered into by the Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for national competition procedures unless incorporation of right to audit and fraud corruption clauses. DGS&D contracts and its new version will be acceptable, however, for any procurement under the shopping procedures.

(g) No negotiations are conducted even with the lowest evaluated responsive bidders.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable

Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.

PROCEEDINGS - **Public Health Impact Assessment Information Paper**

Project Summary: **Health Impact Study of the District Expansion Plan**
Project: **Health Impact Study of the District Expansion Plan**
Date: **2023-10-27**
Page No.: **2023-10-27**
Page No.: **2023-10-27**
Page No.: **2023-10-27**
Page No.: **2023-10-27**

Activity Reference No.	Year	Location	Activity Type	Status	Responsible Party	Progress (%)	Start Date	End Date	Status	Comments	Data Set		Data Set Description	Data Set Source	Data Set Access	Data Set Version	Data Set Date	Data Set Frequency	Data Set Type	Data Set Format	Data Set Size	Data Set Location	Data Set Contact	Data Set Notes	Data Set Other	
											Year	Month														
1	2023

<p>1. Administrative Information Title: [Blank] Author: [Blank] Institution: [Blank] Date: [Blank] Page: [Blank] Version: [Blank] Status: [Blank] Keywords: [Blank]</p>	<p>2. Abstract [Blank]</p>	<p>3. Introduction [Blank]</p>	<p>4. Methodology [Blank]</p>	<p>5. Results [Blank]</p>	<p>6. Discussion [Blank]</p>	<p>7. Conclusion [Blank]</p>	<p>8. References [Blank]</p>	<p>9. Appendix [Blank]</p>	<p>10. Bibliography [Blank]</p>	<p>11. Index [Blank]</p>	<p>12. Glossary [Blank]</p>	<p>13. Footnote [Blank]</p>	<p>14. Footnote [Blank]</p>	<p>15. Footnote [Blank]</p>	<p>16. Footnote [Blank]</p>	<p>17. Footnote [Blank]</p>	<p>18. Footnote [Blank]</p>	<p>19. Footnote [Blank]</p>	<p>20. Footnote [Blank]</p>	<p>21. Footnote [Blank]</p>	<p>22. Footnote [Blank]</p>	<p>23. Footnote [Blank]</p>	<p>24. Footnote [Blank]</p>	<p>25. Footnote [Blank]</p>	<p>26. Footnote [Blank]</p>	<p>27. Footnote [Blank]</p>	<p>28. Footnote [Blank]</p>	<p>29. Footnote [Blank]</p>	<p>30. Footnote [Blank]</p>	<p>31. Footnote [Blank]</p>	<p>32. Footnote [Blank]</p>	<p>33. Footnote [Blank]</p>	<p>34. Footnote [Blank]</p>	<p>35. Footnote [Blank]</p>	<p>36. Footnote [Blank]</p>	<p>37. Footnote [Blank]</p>	<p>38. Footnote [Blank]</p>	<p>39. Footnote [Blank]</p>	<p>40. Footnote [Blank]</p>	<p>41. Footnote [Blank]</p>	<p>42. Footnote [Blank]</p>	<p>43. Footnote [Blank]</p>	<p>44. Footnote [Blank]</p>	<p>45. Footnote [Blank]</p>	<p>46. Footnote [Blank]</p>	<p>47. Footnote [Blank]</p>	<p>48. Footnote [Blank]</p>	<p>49. Footnote [Blank]</p>	<p>50. Footnote [Blank]</p>	<p>51. Footnote [Blank]</p>	<p>52. Footnote [Blank]</p>	<p>53. Footnote [Blank]</p>	<p>54. Footnote [Blank]</p>	<p>55. Footnote [Blank]</p>	<p>56. Footnote [Blank]</p>	<p>57. Footnote [Blank]</p>	<p>58. Footnote [Blank]</p>	<p>59. Footnote [Blank]</p>	<p>60. Footnote [Blank]</p>	<p>61. Footnote [Blank]</p>	<p>62. Footnote [Blank]</p>	<p>63. Footnote [Blank]</p>	<p>64. Footnote [Blank]</p>	<p>65. Footnote [Blank]</p>	<p>66. Footnote [Blank]</p>	<p>67. Footnote [Blank]</p>	<p>68. Footnote [Blank]</p>	<p>69. Footnote [Blank]</p>	<p>70. Footnote [Blank]</p>	<p>71. Footnote [Blank]</p>	<p>72. Footnote [Blank]</p>	<p>73. Footnote [Blank]</p>	<p>74. Footnote [Blank]</p>	<p>75. Footnote [Blank]</p>	<p>76. Footnote [Blank]</p>	<p>77. Footnote [Blank]</p>	<p>78. Footnote [Blank]</p>	<p>79. Footnote [Blank]</p>	<p>80. Footnote [Blank]</p>	<p>81. Footnote [Blank]</p>	<p>82. Footnote [Blank]</p>	<p>83. Footnote [Blank]</p>	<p>84. Footnote [Blank]</p>	<p>85. Footnote [Blank]</p>	<p>86. Footnote [Blank]</p>	<p>87. Footnote [Blank]</p>	<p>88. Footnote [Blank]</p>	<p>89. Footnote [Blank]</p>	<p>90. Footnote [Blank]</p>	<p>91. Footnote [Blank]</p>	<p>92. Footnote [Blank]</p>	<p>93. Footnote [Blank]</p>	<p>94. Footnote [Blank]</p>	<p>95. Footnote [Blank]</p>	<p>96. Footnote [Blank]</p>	<p>97. Footnote [Blank]</p>	<p>98. Footnote [Blank]</p>	<p>99. Footnote [Blank]</p>	<p>100. Footnote [Blank]</p>
--	--	--	---	---	--	--	--	--	---	--	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	--

ID	Project Name	Start	End	Phase	Financial Summary (USD)										Total								
					Approved	Spent	Forecasted	Actual	Variance	Change	Forecast	Actual	Variance	Change									
001	Project A	2023-01-01	2023-12-31	Phase 1	1000000	200000	300000	150000	10000	10000	100000	100000	0	0	0	0	0	0	0	0	0	0	0
002	Project B	2023-01-01	2023-12-31	Phase 2	2000000	400000	600000	300000	20000	20000	200000	200000	0	0	0	0	0	0	0	0	0	0	0
003	Project C	2023-01-01	2023-12-31	Phase 3	3000000	600000	900000	450000	30000	30000	300000	300000	0	0	0	0	0	0	0	0	0	0	0
004	Project D	2023-01-01	2023-12-31	Phase 4	4000000	800000	1200000	600000	40000	40000	400000	400000	0	0	0	0	0	0	0	0	0	0	0
005	Project E	2023-01-01	2023-12-31	Phase 5	5000000	1000000	1500000	750000	50000	50000	500000	500000	0	0	0	0	0	0	0	0	0	0	0
006	Project F	2023-01-01	2023-12-31	Phase 6	6000000	1200000	1800000	900000	60000	60000	600000	600000	0	0	0	0	0	0	0	0	0	0	0
007	Project G	2023-01-01	2023-12-31	Phase 7	7000000	1400000	2100000	1050000	70000	70000	700000	700000	0	0	0	0	0	0	0	0	0	0	0
008	Project H	2023-01-01	2023-12-31	Phase 8	8000000	1600000	2400000	1200000	80000	80000	800000	800000	0	0	0	0	0	0	0	0	0	0	0
009	Project I	2023-01-01	2023-12-31	Phase 9	9000000	1800000	2700000	1350000	90000	90000	900000	900000	0	0	0	0	0	0	0	0	0	0	0
010	Project J	2023-01-01	2023-12-31	Phase 10	10000000	2000000	3000000	1500000	100000	100000	1000000	1000000	0	0	0	0	0	0	0	0	0	0	0
011	Project K	2023-01-01	2023-12-31	Phase 11	11000000	2200000	3300000	1650000	110000	110000	1100000	1100000	0	0	0	0	0	0	0	0	0	0	0
012	Project L	2023-01-01	2023-12-31	Phase 12	12000000	2400000	3600000	1800000	120000	120000	1200000	1200000	0	0	0	0	0	0	0	0	0	0	0
013	Project M	2023-01-01	2023-12-31	Phase 13	13000000	2600000	3900000	1950000	130000	130000	1300000	1300000	0	0	0	0	0	0	0	0	0	0	0
014	Project N	2023-01-01	2023-12-31	Phase 14	14000000	2800000	4200000	2100000	140000	140000	1400000	1400000	0	0	0	0	0	0	0	0	0	0	0
015	Project O	2023-01-01	2023-12-31	Phase 15	15000000	3000000	4500000	2250000	150000	150000	1500000	1500000	0	0	0	0	0	0	0	0	0	0	0
016	Project P	2023-01-01	2023-12-31	Phase 16	16000000	3200000	4800000	2400000	160000	160000	1600000	1600000	0	0	0	0	0	0	0	0	0	0	0
017	Project Q	2023-01-01	2023-12-31	Phase 17	17000000	3400000	5100000	2550000	170000	170000	1700000	1700000	0	0	0	0	0	0	0	0	0	0	0
018	Project R	2023-01-01	2023-12-31	Phase 18	18000000	3600000	5400000	2700000	180000	180000	1800000	1800000	0	0	0	0	0	0	0	0	0	0	0
019	Project S	2023-01-01	2023-12-31	Phase 19	19000000	3800000	5700000	2850000	190000	190000	1900000	1900000	0	0	0	0	0	0	0	0	0	0	0
020	Project T	2023-01-01	2023-12-31	Phase 20	20000000	4000000	6000000	3000000	200000	200000	2000000	2000000	0	0	0	0	0	0	0	0	0	0	0
021	Project U	2023-01-01	2023-12-31	Phase 21	21000000	4200000	6300000	3150000	210000	210000	2100000	2100000	0	0	0	0	0	0	0	0	0	0	0
022	Project V	2023-01-01	2023-12-31	Phase 22	22000000	4400000	6600000	3300000	220000	220000	2200000	2200000	0	0	0	0	0	0	0	0	0	0	0
023	Project W	2023-01-01	2023-12-31	Phase 23	23000000	4600000	6900000	3450000	230000	230000	2300000	2300000	0	0	0	0	0	0	0	0	0	0	0
024	Project X	2023-01-01	2023-12-31	Phase 24	24000000	4800000	7200000	3600000	240000	240000	2400000	2400000	0	0	0	0	0	0	0	0	0	0	0
025	Project Y	2023-01-01	2023-12-31	Phase 25	25000000	5000000	7500000	3750000	250000	250000	2500000	2500000	0	0	0	0	0	0	0	0	0	0	0
026	Project Z	2023-01-01	2023-12-31	Phase 26	26000000	5200000	7800000	3900000	260000	260000	2600000	2600000	0	0	0	0	0	0	0	0	0	0	0
027	Project AA	2023-01-01	2023-12-31	Phase 27	27000000	5400000	8100000	4050000	270000	270000	2700000	2700000	0	0	0	0	0	0	0	0	0	0	0
028	Project AB	2023-01-01	2023-12-31	Phase 28	28000000	5600000	8400000	4200000	280000	280000	2800000	2800000	0	0	0	0	0	0	0	0	0	0	0
029	Project AC	2023-01-01	2023-12-31	Phase 29	29000000	5800000	8700000	4350000	290000	290000	2900000	2900000	0	0	0	0	0	0	0	0	0	0	0
030	Project AD	2023-01-01	2023-12-31	Phase 30	30000000	6000000	9000000	4500000	300000	300000	3000000	3000000	0	0	0	0	0	0	0	0	0	0	0

1. Projektziele	2. Projektziele	3. Projektziele	4. Projektziele	5. Projektziele	6. Projektziele	7. Projektziele	8. Projektziele	9. Projektziele	10. Projektziele	11. Projektziele	12. Projektziele	13. Projektziele	14. Projektziele	15. Projektziele	16. Projektziele	17. Projektziele	18. Projektziele	19. Projektziele	20. Projektziele
-----------------	-----------------	-----------------	-----------------	-----------------	-----------------	-----------------	-----------------	-----------------	------------------	------------------	------------------	------------------	------------------	------------------	------------------	------------------	------------------	------------------	------------------