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PROCUREMENT PLAN TEXTUAL PART
Project information
Country : Türkiye
Project Name : Climate and Disaster Resilient Cities Project
Project Number : P173025
Project Implementation Agency: Ministry of Environment, 
Urbanization and Climate Change
Date of the Procurement Plan: 15.06.2022
Period covered by this Procurement Plan: 15.06.2022 – 15.01.2024

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. Any procurement activity under the 
Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

II. Goods, Works and Non-consulting Services  

Procurement 
Method

Procurement Method 
Threshold

Prior Review Threshold

RFB (International 
Open Competition)

Default Method for Good, 
Works and Non-consulting 
Services (No selection 
method threshold)

Contract valued > USD 
10M Works and > USD 2M 
for Goods and Non-
Consulting Services

RFB (National Open 
Competition)

Contracts valued < USD 
30M for Works and < USD 
2M for Goods and Non-
Consulting Services

Contracts valued > USD 
10M for Works and > USD 
2M for Goods and Non-
Consulting Services

RFQ Works Contracts valued < 
USD200,000 – Goods and 
Non-consulting Services

No prior review
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Contracts valued < 
USD100,000 Works

III. Selection of Consultants 

Selection Method Selection Method 
Threshold

Prior Review Threshold 

Quality and Cost 
Based Selection 
(QCBS)

Default Method (No 
selection method 
threshold)

Contract valued ≥ USD 
1M

Selection Based on 
Consultants 
Qualification (CQS)

Contracts valued < 
USD300,000

No prior review 

Least Cost Selection 
(LCS)

No selection Method 
threshold

Contract valued ≥ USD 
1M

Direct Selection (DIR) No selection method 
threshold

Contract valued ≥ USD 
1M
Justification is required at 
the PP approval 

Individual Consultants 
(INDV)

No selection method 
threshold

Contracts valued ≥ 
USD300,000

The terms of references of any audit, procurement or legal consultants 
financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1.The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP. For the 
procurements not subject to international competitive selection, Turkish 
translation of the Bank’s Standard Procurement Documents (SPD) with 
minor modifications will be used as to fit for purpose or the procurement 
documents agreed by the Bank shall be used. 

2.Review Procedure: The procurements under the project are subject to 
the Bank’s prior review as stipulated in above Paragraphs II and III and 
also as specified in the procurement schedule given below in Section V, 
and in STEP.

3.Procurement of Second Hand Goods: Not Applicable
4.Domestic preference (as specified under paragraph 5.51 of the 

Procurement Regulations): Not applicable
5.Leased Assets as specified under paragraph 5.10 of the Procurement 

Regulations: Not Applicable
6. Other Relevant Procurement Information - NA
7. Procurement Packages with Methods and Time Schedule 
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           The estimated costs given in the attached tables include VAT. 
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PROCUREMENT PLAN TEXTUAL PART
Project information
Country : Turkey 
Project Name : Climate and Disaster Resilient Cities Project
Project Number : P173025

Project Implementation Agency: General Directorate of ILBANK
Date of the Procurement Plan: 06/06/2022
Period covered by this Procurement Plan: 06/06/2022 – 06/01/2024

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. Any procurement activity under the 
Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 
The Project Implementing Agency will select in STEP if the relevant 
procurement activity’s cost estimate will be published or not in the external 
web-site of the World Bank.

II. Goods, Works and Non-consulting Services  

Procurement 
Method

Procurement Method 
Threshold

Prior Review Threshold

RFB (International 
Open Competition)

Default Method for Good, 
Works and Non-consulting 
Services (No selection 
method threshold)

Contract valued > USD 
10M Works and > USD 2M 
for Goods and Non-
Consulting Services

RFB (National Open 
Competition)

Contracts valued < USD 
30M for Works and < USD 
2M for Goods and Non-
Consulting Services

Contracts valued > USD 
10M for Works and > USD 
2M for Goods and Non-
Consulting Services
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RFQ Works Contracts valued < 
USD200,000 – Goods and 
Non-consulting Services
Contracts valued < 
USD100,000 Works

No prior review

III. Selection of Consultants 

Selection Method Selection Method 
Threshold

Prior Review Threshold 

Quality and Cost 
Based Selection 
(QCBS)

Default Method (No 
selection method 
threshold)

Contract valued ≥ USD 
1M

Selection Based on 
Consultants 
Qualification (CQS)

Contracts valued < 
USD300,000

No prior review 

Least Cost Selection 
(LCS)

No selection Method 
threshold

Contract valued ≥ USD 
1M

Direct Selection (DIR) No selection method 
threshold

Contract valued ≥ USD 
1M
Justification is required at 
the PP approval 

Individual Consultants 
(INDV)

No selection method 
threshold

Contracts valued ≥ 
USD300,000

The terms of references of any audit, procurement or legal consultants 
financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

8.The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP. For the 
procurements not subject to international competitive selection, Turkish 
translation of the Bank’s Standard Procurement Documents (SPD) with 
minor modifications will be used as to fit for purpose or the procurement 
documents agreed by the Bank shall be used. 

9.Review Procedure: The procurements under the project are subject to 
the Bank’s prior review as stipulated in above Paragraphs II and III and 
also as specified in the procurement schedule given below in Section V, 
and in STEP.

10. Procurement of Second Hand Goods: Not Applicable
11. Domestic preference (as specified under paragraph 5.51 of the 

Procurement Regulations): Not applicable
12. Leased Assets as specified under paragraph 5.10 of the 

Procurement Regulations: Not Applicable
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13. Other Relevant Procurement Information - NA
14. Procurement Packages with Methods and Time Schedule          

The estimated costs given in the attached tables include VAT. 
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PROCUREMENT
PLAN Turkiye : Climate and Disaster Resilient Cities Project
General Information
Country: Turkiye Bank’s Approval Date of the Original Procurement Plan: 2022-12-23

Revised Plan Date(s): (comma delineated, leave blank if none)2023-04-25
Project ID: P173025 GPN Date: 2022-11-30
Project Name: Climate and Disaster Resilient Cities Project
Loan / Credit No: IBRD / 94430
Executing Agency(ies):Ministry of Environment and Urbanization GDIUTS

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TCDRCP-GOODS-01, 02 / Su
pply of goods for supervision
of project (Procurement of So
ftware Package Programme f
or Accounting System under
Component 4a-Project Manag
ement)

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 10,000.00 0.00 Pending Impl
ementation 2023-05-04 2023-06-04 2023-06-09

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TCDRCP-INDV-SOC-01 / Recr
uitment of Social Specialist (
Resettlement/Relocation spe
cialized)  – GDIUTS PMU

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-SOC-02 / Recr
uitment of Social Specialist (
Stakeholder/Community Eng
agement Specialized) – GDIU
TS PMU

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-SOC-03 / Recr
uitment of Social Specialist (
Stakeholder/Community Eng
agement Specialized)-Istanb
ul Province (Anatolian Side)

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-SOC-04 / Recr
uitment of Social Specialist (
Stakeholder/Community Eng
agement Specialized) – Istan
bul Province (European Side)

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-SOC-05 / Recr
uitment of Social Specialist (
Stakeholder/Community Eng
agement Specialized) – Izmir
Province

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-SOC-06 / Recr
uitment of Social Specialist (
Stakeholder/Community Eng
agement Specialized) – Kahr
amanmaras Province

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-SOC-07 / Recr
uitment of Social Specialist (
Stakeholder/Community Eng
agement Specialized) – Mani
sa Province

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-SOC-08 / Recr
uitment of Social Specialist (
Stakeholder/Community Eng
agement Specialized) – Tekir
dag Province

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-PROC-01 / Rec
ruitment of Procurement Spe
cialist

IBRD / 94430 Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-ES-01 / Recrui
tment of Environment Specia
list– GDIUTS PMU

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-ES-02 / Recrui
tment of Site Environment Sp
ecialist– Istanbul Province (A
natolian Side)

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03
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 TCDRCP-INDV-ES-03 / Recrui
tment of Site Environment Sp
ecialist– Istanbul Province (E
uropean Side)

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-ES-04 / Recrui
tment of Site Environment Sp
ecialist – Izmir Province

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-ES-05 / Recrui
tment of Site Environment Sp
ecialist – Kahramanmaras Pr
ovince

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-ES-06 / Recrui
tment of Site Environment Sp
ecialist – Manisa Province

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-ES-07 / Recrui
tment of Site Environment Sp
ecialist – Tekirdag Province

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-OHS-01 / Recr
uitment of Occupational Heal
th and Safety Specialist – GDI
UTS PMU

IBRD / 94430
Component 4: Project Manag
ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2022-12-31 2023-01-16 2023-01-23 2023-02-03 2024-02-03

 TCDRCP-INDV-FS-01 / Recrui
tment of Financial Specialist IBRD / 94430 Component 4: Project Manag

ement, Monitoring, and Eval
uation

Post Individual Consult
ant Selection Open - National 198,000.00 0.00 Under Implement

ation 2022-12-26 2023-01-06 2023-01-16 2023-01-23 2023-02-03 2024-02-03


