
PROCUREMENT PLAN (Textual Part)

Project 
information

Country: Kyrgyz Republic

Full Project Name: Regional Economic Development 
Project (RED)

Total Finance ($): USD 60,000,000

Project Number: P167428

Project Implementation agency Community Development and 
Investment Agency of the Kyrgyz 
Republic (ARIS)

Date of the Procurement Plan February 5, 2020

Period covered by this Procurement 
Plan:

September 2020 – December, 2026

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for 
IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement 
Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) 
system will be used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all procurement 
activities in the Procurement Plan. The other elements of the Procurement Plan as 
required under paragraph 4.4 of the Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts 
subject to international competitive procurement and those contracts as specified in 
the Procurement Plan tables in STEP.

National Procurement Arrangements: 
In accordance with paragraph 5.3 of the Procurement Regulations, when approaching 
the national market (as specified in the Procurement Plan tables in STEP), 
procurement under World Bank financed operations may be carried out in accordance 
with “Single-Stage Bidding” method set forth in the Public Procurement Law of the 
Kyrgyz Republic dated April 3, 2015 № 72 (the “PPL”) with amendments dated 
November 18, 2016  No. 182, December 10, 2016 No. 195, February 14, 2017 No. 
25,  May 30, 2017 No. 93, March 29, 2018 No. 32, January 11, 2019 No. 4, June 26, 
2019 No. 76, provided that such arrangements continue to meet requirements of the 
paragraph 5.4 of the Procurement Regulations and the following conditions: 
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• The request for bids/request for proposals document shall require that 
bidders/proposers submitting bids/proposals present a signed acceptance at 
the time of bidding, to be incorporated in any resulting contracts, confirming 
application of, and compliance with, Bank Anti-Corruption Guidelines, including 
without limitation the Bank’s right to sanction and the Bank’s inspection and 
audit rights;

• Bidding documents, including contract forms, acceptable to the Bank shall be 
used. Bidding documents shall include provisions, as agreed with the Bank, 
intended to adequately mitigate against environmental, social, health and 
safety (“ESHS”) risks and impacts. 

• The Bidding process shall not be cancelled solely on the reason that minimum 
bid price is larger than the amount allocated by procuring entity for the 
procurement. 

• There shall be no preference applied during procurement of goods and works. 
• Implementing agency shall have an option to publish procurement notice 

without disclosing cost estimate.
When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, such 
arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. 
Other national procurement arrangements such as “Simplified Method” (Request for 
Quotation) may be applied on the same conditions stated above for procuring limited 
quantities of readily available off-the-shelf goods or simple civil works of small value. 
In addition, not less than three quotations shall be requested to ensure competition.
Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: 
“Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the 
Procurement Regulations “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: is not applicable; Works: is not applicable.
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PROCUREMENT
PLAN Kyrgyz Republic : Kyrgyz Republic Regional Economic Development Project
General Information
Country: Kyrgyz Republic Bank’s Approval Date of the Original Procurement Plan: 2021-03-03

Revised Plan Date(s): (comma delineated, leave blank if none)2024-04-26
Project ID: P167428 GPN Date: 2020-09-16
Project Name: Kyrgyz Republic Regional Economic Development Project
Loan / Credit No: IDA / 65580, IDA / D5700
Executing Agency(ies):Community Development and Investment Agency
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Activity Reference No. /
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Proposal Submission /
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Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IDA-REDP-W-RFQ-2021-1 / O
ffice repair for Osh technical
agricultural college

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Imp
lementation 2021-06-10 2021-07-23 2023-07-2

3

 IDA-REDP-W-RFQ-2021-3 / R
econstruction of driving field
s  for Osh technical agricultur
al college

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Imp
lementation 2021-06-10 2021-07-16 2022-07-2

3

 IDA-REDP-W-RFB-2021-4 / Pr
ovision of tourism services a
nd amenities (eg. rest stops)
along the main circuits

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Imp

lementation 2021-06-10 2021-06-10 2021-07-15 2021-08-05 2021-08-22 2023-09-1
1

 IDA-REDP-W-RFQ-2021-8 / O
ffice repair for Osh technolog
ical university

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Imp
lementation 2021-12-17 2022-01-22 2023-01-2

9

 IDA-REDP-W-RFB-2021-6 / S
uleiman-Too Museum and Co
mplex upgrading  and Uzgen
Museum and grounds upgrad
ing (including infra, services,
exhibition organization, mus
eum site and visitor manage
ment plan etc.)

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Prior Request for Bids Open - Internationa
l

Single Stage - Two E
nvelope 0.00 Pending Imp

lementation 2021-06-13 2021-06-18 2021-07-30 2021-10-12 2021-11-16 2023-11-0
6

 IDA-REDP-W-RFB-2021-7 / A
bshir-Ata: Kara-Shoro Park Ky
rgyz-Ata:  infrastructure impr
ovement

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Imp

lementation 2021-06-13 2021-06-13 2021-08-01 2021-08-22 2021-09-11 2023-12-2
0

 IDA-REDP-W-RFQ-2022-9 / O
ffice repair of Interdistrict La
boratories

IDA / 65580 Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2022-06-17 2022-07-30 2023-07-3

0

 IDA-REDP-W-RFB-2021-5 / "
Osh City downtown and key
and  Uzgen City urban regen
eration (roads, parks and oth
er public spaces, utilities, etc
.) (roads, parks and other pu
blic
spaces, pedestrian bridges a
cross river, utilities, etc.)"

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Prior Request for Bids Open - Internationa
l

Single Stage - Two E
nvelope 0.00 Canceled 2021-06-13 2021-06-18 2021-07-30 2021-10-12 2021-11-16 2023-11-0

6

 IDA-REDP-W-RFB-2022-11 / I
mprove and landscape the le
ft and right banks and shore
strengthening works at the A
k-Bura river in Osh city starti
ng from Navoi street to Vakh
apov street

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Other (with fi
eld for expla
nation)

0.00 Canceled 2023-01-23 2023-01-27 2023-01-31 2023-03-02 2023-04-01 2023-04-23 2024-04-2
2

 IDA-REDP-W-RFB-2022-11/1
/ Procurement of works for wi
dening the sidewalk with lan
dscaping and improvement o
f the coast of the Ak-Buura ri
ver at the section of B. Nurm
atov and A. Navoi streets (on
the part of Tileke-Batyr stree
t)

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Signed 2023-01-31 2023-02-01 2023-02-05 2023-02-01 2023-03-19 2023-03-02 2023-04-18 2023-04-26 2023-05-23 2023-05-19 2024-05-1
7

 IDA-REDP-W-RFB-2022-10 /
Construction works:
Theater park, Toktogul theat
er and Navoi park.

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

Other (with fi
eld for expla
nation)

0.00 Canceled 2022-06-17 2022-07-06 2022-08-05 2022-08-15 2022-10-05 2023-04-0
3

 IDA-REDP-W-RFB-2023-1 / I
mprovement of the territory
of the Osh National Drama T
heater named after S. Ibraim
ov located on the street. Kur
manzhan-Datka

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Other (with fi
eld for expla
nation)

0.00 Signed 2023-04-14 2023-04-11 2023-04-19 2023-05-31 2023-05-19 2023-06-30 2023-06-02 2023-08-04 2023-06-21 2023-08-2
8

 IDA-REDP-W-RFB-2023-2 / R
econstruction of the central s
quare of Osh city on Lenin St
reet No. 220/2 in MTU No. 2
Sulaiman-Too

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Other (with fi
eld for expla
nation)

0.00 Under Imple
mentation 2023-04-21 2023-05-05 2023-04-26 2023-06-07 2023-06-05 2023-07-07 2023-07-03 2023-08-11 2023-09-1

6

 IDA-REDP-W-RFB-2023-3 / R
epair of the existing building
of the summer theater name
d after T. Satylganov with th
e construction of a canopy fo
r the auditorium of the summ
er theater at the address: Le
nina str. b/n in MTU № 2 "Sul
aiman-Too" Osh city

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Other (with fi
eld for expla
nation)

0.00 Under Imple
mentation 2023-04-21 2023-05-05 2023-04-26 2023-06-07 2023-07-07 2023-07-07 2023-07-03 2023-08-11 2024-02-0

7

 IDA-REDP-W-RFB-2022-12 /
Construction works: Zones b
etween residential quarters /
blocks, wall painting (mosaic)
, northern part of Lenin stree
t.

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

Other (with fi
eld for expla
nation)

0.00 Pending Imp
lementation 2022-09-15 2022-10-04 2022-10-24 2022-11-23 2023-01-03 2023-07-0

2

 IDA-REDP-W-RFB-2023-4 / R
econstruction of the park on
Sai Boyu Street b/n in MTU №
2 "Sulaiman-Too" of Osh city

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Other (with fi
eld for expla
nation)

0.00 Under Imple
mentation 2023-05-15 2023-05-23 2023-05-20 2023-07-01 2023-06-22 2023-07-31 2023-08-03 2023-09-04 2024-08-2

9

 IDA-REDP-RFB-WORKS-VC"A
PPLE"-2023-1 / Rehabilitation
works for the leader of the V
C "Apple" and for the benefic
iaries of the VC "Apple" (2 Lo
ts)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope
Other (with fi
eld for expla
nation)

0.00 Pending Imp
lementation 2023-06-30 2023-07-05 2023-08-16 2023-10-29 2023-12-03 2024-05-3

1



Page 2

 IDA-REDP-WORKS-RFB-2023-
5 / Construction works  in Uz
gen city of Osh region (3 Lots
)

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Canceled 2023-07-21 2023-07-26 2023-09-06 2023-10-06 2023-11-10 2024-05-0
8

 IDA-REDP-W-RFB-2022-14 /
Construction works: Tynchtyk
park, park near the stadium,
stadium, park bridge.

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

Other (with fi
eld for expla
nation)

0.00 Canceled 2022-11-15 2022-12-04 2023-01-03 2023-01-24 2023-03-05 2023-09-0
1

 IDA-REDP-WORKS-RFB-2023-
7 / Construction work of a cit
y park of culture and leisure
Tynchtyk named after N. Azn
abakiev in Uzgen city of Osh
region

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Pending Imp
lementation 2023-08-18 2023-08-23 2023-10-04 2023-11-03 2023-12-08 2024-06-0

5

 IDA-REDP-WORKS-RFB-2023-
8 / Construction work of a pe
destrian bridge in Uzgen city
of Osh region

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Canceled 2023-08-01 2023-08-01 2023-08-06 2023-09-17 2023-08-29 2023-10-17 2023-09-13 2023-11-21 2024-05-1
9

 IDA-REDP-WORKS-RFB-2023-
9 / Construction work of a cit
y stadium and the park near
the stadium "Orto-Korgon"  i
n Uzgen city of Osh region

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2023-08-18 2024-02-09 2023-08-23 2023-10-04 2023-11-03 2023-12-08 2024-06-0

5

 IDA-REDP-W-RFQ-2021-2 / O
ffice repair of Organic Labora
tory  and Toxic Laboratory in
the Osh Oblast

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Under Imple
mentation 2023-08-01 2023-09-22 2023-12-2

1

 IDA-REDP-WORKS-RFB-2023-
10 / Construction of a hydrog
eological well for the industri
al needs of a textile factory u
nder construction in the Kara
-Suu district, Osh region.

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - One E

nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2023-08-15 2023-08-25 2023-08-20 2023-10-01 2023-09-22 2023-10-31 2023-09-28 2023-12-05 2024-06-0

2

 IDA-REDP-WORKS-RFB-2023-
11 / LLC Rayan hotels Constr
uction of powerline 11,2 km i
n the Alai district and Nookat
Almasy construction of powe
rline in the Nookat district

IDA / D5700
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Signed 2023-09-08 2023-09-12 2023-09-13 2023-10-25 2023-10-10 2023-11-24 2023-12-18 2023-12-29 2023-12-18 2024-06-2
6

 IDA-REDP-WORKS-RFB-2023-
8/RT1 / Construction work of
a pedestrian bridge in Uzgen
city of Osh region

IDA / D5700 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - One E

nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2023-09-29 2023-09-29 2023-10-04 2023-11-15 2023-10-27 2023-12-15 2023-10-31 2024-01-19 2024-07-1

7

 IDA-REDP-WORKS-RFB-2023-
6 / Construction works of 1,6
km long access road for Nook
at Almasy logistical center on
Tulku-Dobo street in Bayish v
illage, Isanov village authorit
y of Nookat district Osh regio
n

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2023-07-21 2024-02-16 2023-07-26 2023-09-06 2023-10-06 2023-11-10 2024-05-0

8

 IDA-REDP-RFB-WORKS-VC "A
PPLE"-2023-1/RT1 / Installati
on of fruit frames and wires f
or beneficiaries of the Apple
VC

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope

Request for
Quotations (
Non Bank-SP
D)

0.00 Canceled 2023-09-11 2023-10-21 2023-12-0
5

 IDA-REDP-RFQ-W-VC "VF/A"-
2024-2 / Installation and mou
nting of sandwich panels for
LLC "Turan Group" Leader "V
egetables Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Pending Imp
lementation 2024-03-08 2024-04-13 2024-05-1

3

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IDA-REDP-GOODS-RFQ-2020
-1 / PCs for the office of infor
mation market system

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2020-12-20 2021-02-16 2021-08-15

 IDA-REDP-GOODS-RFQ-2021
-5 / Tractor with equipment IDA / 65580 Improving Regional Economi

c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2021-12-15 2022-01-23 2022-04-23

 IDA-REDP-GOODS-RFQ-2022
-11 / Special vehicle for  testi
ng points of expertise of crop
s

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-02-23 2022-04-23 2022-10-20

 IDA-REDP-GOODS-RFB-2022-
12 / Abshir-Ata, Kara-Shoro P
ark, Kyrgyz-Ata: goods for to
urist infrastructure upgrading
and solid waste management
improvements ; Trucks and b
ins for Kyrgyz-Ata, Abshyr-At
a, Karashoroo

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-01-13 2022-01-18 2022-03-01 2022-03-31 2022-05-05 2023-04-30

 IDA-REDP-GOODS-RFB-2022-
9 / Mechanization and electrif
ication of agriculture for Osh
technical agricultural college

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-08-11 2022-08-11 2022-08-25 2022-08-28 2022-09-16 2022-12-15

 IDA-REDP-GOODS-RFQ-2022
-10 / Promotion materials for
National Stakeholders platfor
m

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-06-26 2022-07-30 2022-11-06

 IDA-REDP-GOODS-RFB-2022-
13 / Furniture, goods and exi
bition equipment for Suleimq
n-Too and Uzgen museums

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-08-10 2022-08-15 2022-09-26 2022-10-26 2022-11-30 2023-05-29

 IDA-REDP-GOODS-RFQ-2021
-6 / Software for information
market system

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2021-12-12 2022-01-20 2022-04-20
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 IDA-REDP-GOODS-RFB-2023-
18 / Purchase of goods (traini
ng materials, printed materia
ls, etc.) for training in the hos
pitality industry for tour guid
es, tour operators and mana
gers / accommodation perso
nnel. Technical support

IDA / 65580
Supporting Tourism and Rur
al Development through Sm
all Grants

Post Request for Bids Open - National Single Stage - Two E
nvelope 0.00 Pending Impl

ementation 2022-01-02 2022-01-07 2022-02-18 2022-05-03 2022-06-07 2022-12-04

 IDA-REDP-GOODS-RFB-2023-
15 / Goods for Implementatio
n of acitivities suggested by t
he REDP

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-10 2023-01-17 2023-01-31 2023-02-21 2023-03-10 2023-09-06

 IDA-REDP-GOODS-RFB-2023-
16 / Goods for  regional onlin
e platform development

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-10 2023-01-17 2023-01-31 2023-02-21 2023-03-10 2023-09-06

 IDA-REDP-GOODS-RFB-2021-
7 / Goods for Branding, mark
eting and promotion activitie
s for Osh region

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Canceled 2021-10-01 2021-10-06 2021-11-17 2021-12-17 2022-01-21 2022-04-21

 IDA-REDP-GOODS-RFB-2022-
14 / Ensuring the product de
velopment at the regional lev
el (fairs, exhibitions, PR, med
ia campaigns, cultural events
, forums)

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Canceled 2022-03-10 2022-03-13 2022-04-24 2022-05-24 2022-06-28 2022-12-25

 IDA-REDP-GOODS-RFB-2023-
20 / Goods for  regional onlin
e platform development

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-01-10 2023-01-15 2023-02-04 2023-02-24 2023-03-10 2023-09-06

 IDA-REDP-GOODS-RFB-2023-
19 / Goods for Implementatio
n of acitivities suggested by t
he REDP

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-01-10 2023-01-15 2023-01-30 2023-02-14 2023-03-21 2023-09-17

 IDA-REDP-GOODS-RFQ-2021
-4 / Printing of education mat
erials on veterinary, artificial
insemination, mechanization
and electrification of agricult
ure for Osh agricolledge and
printing education materials f
or Osh technological universi
ty

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-07-05 2022-08-13 2022-11-11

 IDA-REDP-GOODS-RFB-2022-
15 / Ensuring the product de
velopment at the regional lev
el (fairs, exhibitions, PR, med
ia campaigns, cultural events
, forums).

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-03-10 2022-03-15 2022-04-24 2022-05-24 2022-06-26 2022-12-25

 IDA-REDP-GOODS-RFQ-2022
-17 / Handouts for participant
s of the Regional Tourism For
um "Sustainable Tourism De
velopment Together"

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Canceled 2022-09-13 2022-09-28 2022-10-28

 IDA-REDP-PP-GOODS-RFQ-20
23-1/1 / Apple tree seedlings
for "Apple" Productive Partne
rship : Golden Delicious (M9 r
ootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-26 2023-03-10

 IDA-REDP-PP-GOODS-RFQ-20
23-1/3 / Apple tree seedlings
for "Apple" Productive Partne
rship : Red Chif (MM 106 root
stock),Red Chif (M9 rootstock
), Gala Must (M9 rootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-23 2023-08-22

 IDA-REDP-PP-GOODS-RFQ-20
23-1/4 / Apple trees seedling
s  for "Apple"  Productive Par
tnership  for IE Boydonov S. a
nd СHС "Baglan": Gala (M9 r
ootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-02-10 2023-03-09 2023-09-05

 IDA-REDP-PP-GOODS-RFQ-20
23-2/1 / Cherry tree seedling
for "Acoustic fruit and vegeta
ble freezing" Product Partner
ship: Cordia (Maxma 14 roots
tock),  Valovaya 3 (cherry ro
otstock), Regina (Maxma 14 r
ootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-23 2023-08-22

 IDA-REDP-PP-GOODS-RFQ-20
23-2/3 / Pear  tree seedlings f
or "Acoustic fruit and vegeta
ble freezing" Product Partner
ship:   Santa Maria  (ВА 29 Po
llinator),  Carmen (ВА 29 Polli
nator),Williams (ВА 29 Pollina
tor)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-23 2023-03-10

 IDA-REDP-PP-GOODS-RFQ-20
23-2/4 / Seedlings of remont
ant strawberries  for "Acousti
c fruit and vegetable freezing
" Product Partnership:  Clery,
Black Prince

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-23 2023-08-22

 IDA-REDP-PP-GOODS-RFQ-20
23-1/5 / Apple trees seedling
s  for "Apple"  Productive Par
tnership  for "Termez" Agricu
ltural Production Cooperative
: Gala (M9 rootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-02-10 2023-03-09 2023-09-05

 IDA-REDP-PP-GOODS-RFQ-20
23-1/2 / Cherry tree seedling
s for "Apple" Productive Part
nership : Regina, Cordia (Max
ma 14 rootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-23 2023-03-10

 IDA-REDP-PP-GOODS-RFQ-20
23-1/6 / Apple tree seedlings
for "Apple"  Productive Partn
ership  for LLC "Agrocomplex
": Gala (M9 rootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-23 2023-03-10

 IDA-REDP-PP-GOODS-RFQ-20
23-2/5 / Seedlings for "Acous
tic fruit and vegetable freezin
g" Product Partnership of  Plu
m Leto and Raspberry Polka

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-23 2023-08-22
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 IDA-REDP-PP-GOODS-RFQ-20
23-1/7 / Apple tree seedlings
for "Apple" Productive Partne
rship : Golden Delicious (M9 r
ootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-02-06 2023-03-01 2023-03-10

 IDA-REDP-PP-GOODS-RFQ-20
23-1/8 / Apple tree seedlings
for "Apple"  Productive Partn
ership  for LLC "Agrocomplex
": Red Chif (M9 rootstock)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-02-06 2023-03-01 2023-03-10

 IDA-REDP-GOODS-RFB-2022-
17 / Goods for Branding,mark
eting and promotion activitie
s for Osh region

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-01-23 2022-01-28 2022-03-11 2022-04-10 2022-05-15 2022-11-11

 IDA-REDP-GOODS-RFQ-2021
-3 / Printing of materials for d
evelopment of information m
arket system and for MinAgri,
Osh obl administration and 7
laborotories, market fairs, 6
border control points, soil agr
ochemical map and its e-cad
astre and 7 centers

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-07-22 2022-08-30 2022-11-28

 IDA-REDP-GOODS-RFB-2021-
2 / Laboratory equipment (for
7 sampling points for laborat
ory testing, for 7 border cont
rol points, for 2 phytosanitar
y laboratories under GosStan
dard, food kaboratory (Sanep
idnadzor), Venerinary Service
and CoCommerse and small f
ood laboratories etc...

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Prior Request for Bids Open - Internationa
l

Single Stage - Two E
nvelope 0.00 Canceled 2021-12-12 2021-12-17 2022-01-28 2022-04-12 2022-05-17 2022-11-13

 IDA-REDP-GOODS-RFB-2023-
10 / Laboratory equipment fo
r laboratories of veterinary di
agnostics and examination, d
isease prevention and state s
anitary and epidemiological s
upervision, standardization a
nd metrology

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Under Imple

mentation 2023-04-28 2023-04-28 2023-05-03 2023-06-14 2023-05-29 2023-07-14 2023-09-01 2023-08-18 2024-02-14

 IDA-REDP-GOODS-RFB-2022-
8 / Office equipment, furnitur
e for laboratory (ISTA) for on
testing points of expertise of
crops; Office equipment, furn
iture for 7 sampling points fo
r laboratory testing; Office eq
uipment, furniture for  7 bord
er control points and etc.

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-02-23 2022-02-28 2022-04-11 2022-05-11 2022-06-15 2022-12-12

 IDA-REDP-GOODS-RFQ-2023
-9 / Household equipment an
d diesel generator for laborat
ories of veterinary diagnostic
s and examination, disease p
revention and state sanitary
and epidemiological supervis
ion, standardization and metr
ology

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2023-05-03 2023-06-28 2023-12-25

 IDA-REDP-GOODS-RFQ-2023
-7 / Office equipment for labo
ratories of veterinary diagnos
tics and examination, diseas
e prevention and state sanita
ry and epidemiological super
vision, standardization and m
etrology

IDA / 65580 Implementation Support and
Monitoring and Evaluation Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-05-16 2023-07-11 2024-01-07

 IDA-REDP-GOODS-RFQ-2023
-8 / Office furniture for labora
tories of veterinary diagnosti
cs and examination, disease
prevention and state sanitary
and epidemiological supervis
ion, standardization and metr
ology

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2023-05-16 2023-07-11 2024-01-07

 IDA-REDP-GOODS-RFB-2023-
11 / Purchasing of cattle for v
alue chain "Milk"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Under Imple
mentation 2023-05-11 2023-05-16 2023-05-16 2023-06-27 2023-05-30 2023-09-09 2023-06-13 2023-10-14 2024-04-11

 IDA-REDP-PP-GOODS-RFQ-20
23-2/2 / Apple  tree seedlings
for "Acoustic fruit and vegeta
ble freezing" Product Partner
ship:Golden Delicious (MM10
6 rootstock), Gala  (MM106 r
ootstock), Red Chif (MM106 r
ootstock), Super Chif  (M9 ro
otstock)                                 
              Fudji

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-01-27 2023-02-23 2023-03-10

 IDA-REDP-AFSC-GOODS-RFQ
-2023-4 / Fertilizer for Value
Chain "Apple"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-06-05 2023-07-31 2024-01-27

 IDA-REDP-AFSC-GOODS-RFQ
-2023-5 / Seeds for Value Ch
ai "Vegetables and Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-06-05 2023-07-31 2024-01-27

 IDA-REDP-AFSC-GOODS-RFQ
-2023-6 / Equipment for Valu
e Chai"Vegetables and Fruits
"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-06-05 2023-07-31 2024-01-27

 IDA-REDP-AFSC-GOODS-RFQ
-2023-7 / Drip irrigation syste
m for Value Chain "Vegetable
s and Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-06-05 2023-07-31 2024-01-27

 IDA-REDP-AFSC-GOODS-RFQ
-2023-8 / reservoir for Value
Chain "Vegetables and Fruits
"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-06-05 2023-07-31 2024-01-27

 IDA-REDP-AFSC-GOODS-RFQ
-2023-9 / pumps for Value Ch
ain "Vegetables and Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-06-05 2023-07-31 2024-01-27

 IDA-REDP-GOODS-RFQ-2023
-10 / Purchasing of equipmen
t for value chain "Milk"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-05-03 2023-06-28 2023-08-27
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 IDA-REDP-GOODS-RFB-2023-
12 / Purchasing of equipment
for the leader of value chain
"Milk" for "Alaiku Organics" L
td.

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-04-28 2023-04-28 2023-05-03 2023-06-14 2023-05-26 2023-07-14 2023-08-18 2023-08-19

 IDA-REDP-GOODS-RFQ-2023
-10/RT1 / Purchasing of equip
ment for value chain "Milk"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Under Imple

mentation 2023-06-21 2023-06-30 2023-08-16 2024-02-12

 IDA-REDP-GOODS-RFB-2023-
12/RT1 / Purchasing of equip
ment for the leader of value-
chain "Milk" for "Alaikum Org
anics" Ltd.

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Canceled 2023-06-30 2023-07-05 2023-08-16 2023-10-29 2023-12-03 2024-05-31

 IDA-REDP-RFQ-GOODS-VC-V
F/A-2023-1 / Procurement of
goods for the beneficiaries of
the Apple VC and for LLC Tur
an Group Leader Vegetables
and Fruits (2 Lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-07-05 2023-08-30 2024-02-26

 IDA-REDP-RFB-GOODS-VC-A-
2023-2 / Supply of plastic co
ntainers for Leader of VC App
le

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Completed 2023-06-30 2023-07-17 2023-07-05 2023-08-16 2023-07-14 2023-10-29 2023-07-21 2023-12-03 2024-05-31

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-3 / Supply of cargo el
evator of LLC Turan Group fo
r Leader of VC Vegetables an
d Fruits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-07-05 2023-08-30 2024-02-26

 IDA-REDP-RFB-GOODS-VC-F
V/A-2023-5 / Supply of drip ir
rigation systems for benefici
aries for VC Apple and Veget
ables and Fruits (5 Lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2023-06-30 2023-07-05 2023-08-16 2023-10-29 2023-12-03 2024-05-31

 IDA-REDP-GOODS-RFB-2023-
13 / Purchasing of equipment
for the leader of  value chain
"Milk" for "Alaiku Organics" L
td.

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2023-07-28 2023-08-02 2023-09-13 2023-11-26 2023-12-31 2024-06-28

 IDA-REDP-GOODS-RFQ-2023
-11 / Selection of a place to s
tay for participants of the Os
h Fest 2023 festival in Osh

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2023-08-02 2023-09-27 2024-03-25

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-3/RT1 / Supply of car
go elevator of LLC Turan Gro
up for Leader of VC Vegetabl
es and Fruits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-08-02 2023-09-27 2024-03-25

 IDA-REDP-RFB-GOODS-VC-V
F/A-2023-4/RT1 / Supply of m
etalware and reinforced conc
rete poles for beneficiaries fo
r VC Vegetables and Fruits a
nd Apple

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-08-16 2023-10-11 2024-04-08

 IDA-REDP-RFB-GOODS-VC-V
F/A-2023-4 / Supply of metal
ware and reinforced concrete
poles for beneficiaries for VC
Vegetables and Fruits and Ap
ple (2 Lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-07-05 2023-08-30 2024-02-26

 IDA-REDP-RFQ-GOODS- VC-V
F/A-2023-1/RT1 / Procuremen
t of goods for the beneficiarie
s of the Apple VC and for LLC
Turan Group Leader Vegetabl
es and Fruits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-08-30 2023-10-25 2023-12-24

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-3/RT2 / Supply of car
go elevator of LLC Turan Gro
up for Leader of VC Vegetabl
es and Fruits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-08-30 2023-10-25 2023-12-09

 IDA-REDP-RFB-GOODS-VC-V
F-2023-3/RT1 / Supply of equ
ipment for LLC Turan Group
of Leader of VC Vegetables a
nd Fruits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Completed 2023-08-30 2023-09-01 2023-09-04 2023-10-16 2023-09-08 2023-12-29 2023-09-29 2024-02-02 2024-07-31 2024-02-09

 IDA-REDP-RFQ-GOODS- VC-V
F/A-2023-6/RT1 / Supply of fe
rtilizers and seeds for benefic
iaries for VC Apple and Veget
ables and Fruits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Under Imple

mentation 2023-09-04 2023-10-30 2023-12-14

 IDA-REDP-RFB-GOODS-VC-V
F/A-2023-7/RT1 / Supply of e
quipment for beneficiaries fo
r VC Apple and Vegetables a
nd Fruits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2023-08-30 2023-09-04 2023-10-16 2023-12-29 2024-02-02 2024-03-18

 IDA-REDP-RFB-GOODS-VC-PF
-2023-9/RT1 / Supply of equi
pment for the beneficiaries o
f the VC "Poultry Farming"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2023-08-30 2023-09-04 2023-10-16 2023-12-29 2024-02-02 2024-04-02

 IDA-REDP-RFB-GOODS-VC-M
-2023-11 / Supply of cattle fo
r VC "Meat"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2023-09-01 2023-09-01 2023-09-15 2023-10-20 2023-10-25 2023-12-24

 IDA-REDP-GOODS-RFB-2023-
2 / The procurement of equip
ment for the laboratory of be
neficiaries (chemical reagent
s) (4 Lots)

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - Two E
nvelope 0.00 Signed 2023-08-11 2023-09-08 2023-08-16 2023-09-27 2023-09-29 2023-12-10 2023-10-31 2024-01-14 2023-12-11 2024-04-13

 IDA-REDP-GOODS-RFB-2023-
3 / Acquisition of equipment f
or beneficiary laboratories (4
Lots)

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - Two E
nvelope 0.00 Under Imple

mentation 2023-09-01 2023-09-15 2023-09-01 2023-09-29 2023-09-29 2023-11-12 2023-11-09 2023-12-03 2024-04-01

 IDA-REDP-GOODS-RFB-2023-
4 / The procurement of good
s for the laboratories of bene
ficiaries (6 lots)

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - Two E
nvelope 0.00 Pending Impl

ementation 2023-08-11 2023-08-11 2023-09-22 2023-12-05 2024-01-09 2024-04-08
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 IDA-REDP-GOODS-RFB-2023-
6 / The procurement of good
s for the analysis of gaseous
substances and liquids for th
e laboratory of Osh STL

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - Two E
nvelope 0.00 Signed 2023-08-11 2023-09-08 2023-08-11 2023-09-22 2023-09-29 2023-12-05 2023-10-31 2024-01-09 2023-12-11 2024-04-08

 IDA-REDP-GOODS-RFB-2023-
7 / The procurement of agric
ultural equipment and mobil
e laboratory for Osh Agricultu
ral College

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - Two E
nvelope 0.00 Completed 2023-09-01 2023-09-15 2023-09-01 2023-10-13 2023-09-29 2023-12-26 2023-11-24 2024-01-30 2023-11-30 2024-05-29

 IDA-REDP-GOODS-RFB-2023-
9 / The procurement of labor
atory equipment for Osh Tec
hnological University

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Bids Open - National Single Stage - Two E
nvelope 0.00 Signed 2023-09-01 2023-09-08 2023-09-01 2023-09-22 2023-09-29 2023-12-05 2023-10-31 2024-01-09 2023-12-05 2024-05-08

 IDA-REDP-RFB-GOODS-VC-PF
-2023-8/RT1 / Supply of layer
chikens and related goods on
VC Poultry farming for the be
neficiaries

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-09-10 2023-10-20 2023-12-19

 IDA-REDP-GOODS-RFB-2023-
5 / The procurement of the p
hotometer and spectrum pho
tometer for the laboratories
of SRSAS and Osh STL

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2023-09-08 2023-11-03 2024-01-02

 IDA-REDP-RFB-GOODS-VC-D
T-2023-13 / Supply of agricul
tural equipment for VS "Dried
Tomatoes"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-09-10 2023-10-20 2023-12-19

 IDA-REDP-GOODS-RFB-2023-
1 / The procurement of equip
ment for the laboratory of be
neficiaries (3 Lots)

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Signed 2023-09-08 2023-11-03 2023-12-11 2024-01-02

 IDA-REDP-RFB-GOODS-VC-V
F-2023-3 / Supply of equipme
nt for LLC Turan Group of Lea
der of VC Vegetables and Fru
its (2 Lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Canceled 2023-06-30 2023-07-05 2023-08-16 2023-10-29 2023-12-03 2024-05-31

 IDA-REDP-RFQ-GOODS- VC-V
F/A-2023-6 / Supply of fertiliz
ers and seeds for beneficiarie
s for VC Apple and Vegetable
s and Fruits (2 Lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-07-05 2023-08-30 2024-02-26

 IDA-REDP-RFB-GOODS-VC-V
F/A-2023-7 / Supply of equip
ment for beneficiaries for VC
Apple and Vegetables and Fr
uits (3 Lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Canceled 2023-06-30 2023-07-05 2023-08-16 2023-10-29 2023-12-03 2024-05-31

 IDA-REDP-RFB-GOODS-VC-PF
-2023-8 / Supply of layer chik
ens and related goods on VC
Poultry farming for the benefi
ciaries (3 lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Canceled 2023-07-21 2023-07-26 2023-09-06 2023-11-19 2023-12-24 2024-06-21

 IDA-REDP-RFB-GOODS-VC-PF
-2023-9 / Supply of equipme
nt for the beneficiaries of the
VC "Poultry Farming"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Canceled 2023-07-21 2023-07-26 2023-09-06 2023-11-19 2023-12-24 2024-06-21

 IDA-REDP-RFB-GOODS-VC-PF
-2023-10 / Supply of a line fo
r the production of compoun
d feeds for the Leader of VC
Poultry farming

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Canceled 2023-07-21 2023-07-26 2023-09-06 2023-11-19 2023-12-24 2024-06-21

 IDA-REDP-GOODS-RFQ-2023
-12 / Laboratory equipment f
or laboratories of state sanita
ry and epidemiological super
vision of the Osh oblast

IDA / D5700
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2023-09-17 2023-11-17 2024-01-16

 IDA-REDP-GOODS-RFQ-2023
-13 / Laboratory equipment f
or laboratories of veterinary
diagnostics and examination
of the South region

IDA / D5700
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-09-17 2023-11-17 2024-01-16

 IDA-REDP-GOODS-RFQ-2023
-3-RT / Procurement of equip
ment for beneficiary laborato
ry (measuring instruments) (
3 lots)

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-10-18 2023-12-13 2024-06-10

 IDA-REDP-GOODS-RFQ-2023
-5-RT / Procurement of the p
hotometer and spectrum pho
tometer for the laboratories f
or South regional soil and agr
ochemical station and Osh sp
ecial toxicology laboratory (3
Lots)

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-10-13 2023-12-08 2024-02-06

 IDA-REDP-GOODS-RFQ-2023
-8-RT / Acquisition of training
modules and purchase of goo
ds for electrification and auto
mation of agriculture (4 Lots)

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-10-13 2023-12-08 2024-03-07

 IDA-REDP-RFQ-GOODS- VC-V
F/A-2023-1-2/RT2 / Supply of
windows and doors for a logi
stics center in the village of
Bayysh, Osh region for VC Ve
getables  Apple

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Completed 2023-10-16 2023-11-11 2023-12-11

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-3-1/RT 2 / Supply of c
hamber for acoustic freezing
for LLC Turan Group of the Le
ader of VC Vegetables and Fr
uits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-11-15 2023-12-28 2024-01-27

 IDA-REDP-RFQ-GOODS-VC-F
V/A-2023-5-5/RT1 / Supply of
hose for beneficiaries for VC
Vegetables  Apple

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-10-20 2023-11-17 2023-12-17
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 IDA-REDP-RFQ-GOODS- VC-V
F/A-2023-1-1/RT2 / Delivery o
f sandwich panels for LLC "Tu
ran Group" Leader "Vegetabl
es Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-11-15 2024-01-02 2024-02-01

 IDA-REDP-RFQ-GOODS- VC-V
F/A-2023-1-1/RT3 / Delivery o
f sandwich panels for LLC "Tu
ran Group" Leader "Vegetabl
es Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Completed 2023-11-27 2024-01-20 2024-02-19 2024-01-27

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-3/RT3 / Supply of car
go elevator of LLC Turan Gro
up for Leader of  Vegetables
and Fruits VC

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-11-27 2024-01-22 2024-02-21

 IDA-REDP-RFQ-GOODS-VC-P
F-2023-9/RT3 / Supply of car
go machinery for beneficiarie
s of VC Poultry farming

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-11-27 2024-01-18 2024-03-03

 IDA-REDP-RFB-GOODS-VC-PF
-2023-10/RT1 / Supply of goo
ds and equipment for the Lea
der of  Poultry farming VC

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2023-12-01 2023-12-01 2023-12-15 2024-01-14 2024-01-22 2024-03-07

 IDA-REDP-RFQ-GOODS-VC-D
T-2023-16 / Supply of agricul
tural equipment for the bene
ficiary VS "Dried Tomatoes"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-11-30 2024-01-21 2024-03-06

 IDA-REDP-RFQ-GOODS-VC "A
PPLE"-2023-1 / Supply of trell
ises and wires for beneficiari
es of the Apple VC

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-12-01 2024-01-22 2024-02-21

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-17 / Raspberry seedli
ngs for the beneficiary of the
Vegetables and Fruits VC

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-12-08 2024-01-29 2024-02-28

 IDA-REDP-RFB-GOODS-FWA-
2023-20 / Framework Agree
ment Title: Procurement of S
eedlings through the Value-A
dded Chain "Vegetables and
Fruits" and "Apple"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-12-13 2023-12-13 2023-12-13 2023-12-20 2024-01-18 2024-02-17 2024-03-23 2024-09-19

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-18 / Delivery of seedli
ngs for “Vegetables and fruit
s”  and "Apple" VC beneficiar
ies

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-12-20 2024-02-08 2024-03-24

 IDA-REDP-RFQ-GOODS-VC-F
V/A-2023-5/RT2 / Supply of h
ose for beneficiaries for VC "
Apple" and "Vegetables and
Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-12-20 2024-02-10 2024-03-11

 IDA-REDP-RFQ-GOODS- VC-V
F/A-2023-1-1/RT4 / Supply of
doors and wall and ceiling pa
nels for LLC "Turan Group" L
eader "Vegetables Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-01-22 2024-03-01 2024-04-01

 IDA-REDP-RFQ-GOODS-VC-P
F-2023-8/RT2 / Supply of cag
e and mixed fodder for laying
hens under  of VC Poultry far
ming

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-01-18 2024-02-19 2024-03-20

 IDA-REDP-RFQ-GOODS-VC-D
T-2023-16/RT1 / Supply of ag
ricultural equipment for the b
eneficiary VS "Dried Tomatoe
s"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-01 2024-03-24 2024-05-08

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-17/RT1 / Raspberry s
eedlings for the beneficiary o
f the Vegetables and Fruits V
C

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-01 2024-03-07 2024-04-06

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-18/RT1 / Delivery of s
eedlings for “Vegetables and
fruits” and "Aplle"  VC benefi
ciaries

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-01-22 2024-02-14 2024-03-15

 IDA-REDP-RFQ-G-VC-А-2024-
21 / Supply of a leveling platf
orm for “Aplle"  VC

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-01-22 2024-02-26 2024-03-27

 IDA-REDP-GOODS-RFQ-2023
-2/RT1 / Procurement of labor
atory equipment for Osh bra
nch of the Organic agricultur
e department (3 lots)

IDA / D5700
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-02-09 2024-03-26 2024-07-13

 IDA-REDP-GOODS-RFQ-2023
-3/RT1 / Acquisition of house
hold appliances and transfor
mers for laboratories (8 lots)

IDA / D5700
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-02-09 2024-04-16 2024-05-31

 IDA-REDP-GOODS-RFQ-2023
-4/RT1 / The procurement of
the laboratory mills, microsc
opes and magnifiers

IDA / D5700
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-02-11 2024-04-18 2024-06-02

 IDA-REDP-GOODS-RFВ-2023-
5/RT 1 / The procurement of t
he spectrophotometers and
NIR analyser for laboratories

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-02-15 2024-02-20 2024-03-12 2024-04-11 2024-05-16 2024-08-14

 IDA-REDP-GOODS-RFQ-2023
-7/RT1 / The procurement of
agricultural equipment and
mobile laboratory for Osh Ag
ricultural College

IDA / D5700
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-02-15 2024-04-22 2024-06-06
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 IDA-REDP-RFB-GOODS-VC-V
F/A-2023-7/RT2 / Supply of a
gricultural equipment for ben
eficiaries for VC Apple and V
egetables and Fruits

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2023-11-27 2023-11-27 2023-12-11 2024-01-10 2024-01-18 2024-03-04

 IDA-REDP-RFQ-G-VC "BERRY
"-2024-23 / Supply of hose fo
r beneficiaries for VC "Berry"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-17 2024-04-13 2024-10-10

 IDA-REDP-RFQ-G-VC "BERRY
"-2024-24 / Supply of fencing
for beneficiaries on "Berry" V
C

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-17 2024-04-13 2024-10-10

 IDA-REDP-GOODS-RFB-2023-
8 / Acquisition of training mo
dules and purchase of goods
for electrification and autom
ation of agriculture (4 lots

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-09-08 2023-11-03 2024-02-01

 IDA-REDP-GOODS-RFQ-2023
-14 / Laboratory equipment f
or Osh center laboratories of
standardization and metrolog
y

IDA / D5700
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-09-17 2023-11-17 2024-01-16

 IDA-REDP-GOODS-RFQ-2023
-14/RT1 / Laboratory equipm
ent for Osh center laboratori
es of standardization and me
trology (10 Lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-19 2024-02-19 2024-02-19

 IDA-REDP-RFB-GOODS-VC-M
-2023-11/RT1 / Supply of catt
le for VC "Meat"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Canceled 2024-01-22 2024-01-22 2024-02-05 2024-03-01 2024-03-11 2024-05-15

 IDA-REDP-GOODS-RFQ-2024
-2 / Laboratory equipment for
OshSKTL, 2KPP, MCE, YURPA
S

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-19 2024-02-19 2024-02-19

 IDA-REDP-RFB-GOODS-VC-M
-2023-11/RT2 / Supply of catt
le for VC "Meat"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Under Imple
mentation 2024-02-26 2024-03-27 2024-02-26 2024-03-18 2024-04-17 2024-05-15 2024-07-19

 IDA-REDP-RFQ-G-VC "BERRY
"- 2024-22 / Delivery of seedl
ings and  fertilizers for "Berry
” VC beneficiaries

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-24 2024-04-20 2024-10-17

 IDA-REDP-GOODS-RFQ-2024
-1 / Laboratory equipment for
Osh Technological University
named after M.M. Adysheva

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-22 2024-05-18 2024-05-18

 IDA-REDP-RFQ-G-VC "MPP"-2
024-28 / Supply of vehicle wi
th refrigerator, appliances for
beneficiaries of Datka Prom o
n "Meat primary processing"
VC

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-25 2024-04-21 2024-06-25

 IDA-REDP-RFQ-G-VC "BERRY
"-2024-27 / Supply of equipm
ent for beneficiary of VC "Ber
ry"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-02-24 2024-04-20 2024-06-19

 IDA-REDP-RFQ-GOODS-VC-V
F-2023-18/RT2 / Delivery of s
eedlings(pear, cherry, apple)
for “Vegetables and fruits” a
nd "Aplle"  VC beneficiaries

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-03-01 2024-03-19 2024-04-18

 IDA-REDP-GOODS-RFQ-2023
-13/RT / Laboratory equipme
nt for laboratories of veterina
ry diagnostics and examinati
on of the South region

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-03-29 2024-06-20 2024-09-18

 IDA-REDP-GOODS-RFQ-2023
-8/RT1 / Acquisition of trainin
g modules and purchase of g
oods for electrification and a
utomation of agriculture

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-03-29 2024-06-24 2024-09-22

 IDA-REDP-RFB-GOODS-VC-PF
-2023-10/RT2 / Supply of goo
ds and equipment for the Lea
der of VC Poultry farming

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2024-03-14 2024-03-14 2024-05-23 2024-08-05 2024-09-09 2026-03-03

 IDA-REDP-RFQ-G-VC-A-2024-
30 / Supply of equipment and
agricultural equipment for be
neficiaries Termez for VC Ap
ple

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-03-14 2024-03-14 2024-03-14

 IDA-REDP-RFQ-G-VC-A-2024-
31 / Delivery of sandwich pa
nels for LLC "Turan Group" L
eader VC "Vegetables Fruits"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-03-21 2024-04-13 2024-05-13

 IDA-REDP-RFQ-G-VC-MEAT-2
024-32 / Supply of cattle and
equipment for "Kelechek" Le
ader VC "Meat"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-03-22 2024-04-18 2024-05-18

 IDA-REDP-RFQ-G-VC "BERRY
"-2024-25 / Supply of agricult
ural machinery for beneficiari
es on "Berry" VC

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2024-02-17 2024-04-13 2024-10-10

 IDA-REDP-RFB-G-VC "BERRY
"-2024-26 / Supply of agricult
ural equipment for beneficiar
y of VC "Berry" (3 Lots)

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Canceled 2024-02-12 2024-02-17 2024-03-30 2024-06-12 2024-07-17 2025-01-13

 IDA-REDP-RFQ-GOODS-VC-M
-2023-12 / Supply of equipm
ent for VC "Meat"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-09-01 2023-10-27 2023-12-11
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 IDA-REDP-RFB-G-VC-MP-202
4-33 / Supply of cattle for the
beneficiary VC "Milk Products
"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2024-04-08 2024-04-22 2024-05-06 2024-06-08 2024-06-24 2024-06-30

 IDA-REDP-RFB-G-VC-MP-202
4-34 / Supply of equipment a
nd of an electric scooter  for t
he beneficiary Sopolov T. VC
"Milk Products"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2024-04-08 2024-04-22 2024-05-06 2024-06-08 2024-06-24 2024-08-23

 IDA-REDP-RFB-G-VC-MP-202
4-35 / Supply of special equip
ment for the Leader "Ala-Too
Amir" of the VC "Milk Product
s"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2024-04-08 2024-04-22 2024-05-06 2024-06-02 2024-06-18 2024-08-17

 IDA-REDP-RFQ-GOODS-VC-P
F-2023-9/RT2 / Supply of agri
cultural equipment for benefi
ciaries of VC Poultry farming

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-10-20 2023-11-27 2024-01-11

 IDA-REDP-RFB-GOODS-VC-D
T-2023-14 / Supply of equip
ment for VS "Dried Tomatoes
"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-09-10 2023-10-16 2023-12-15

 IDA-REDP-RFB-GOODS-VC-D
T-2024-38 / Supply of equip
ment for the leader VS "Drie
d Tomatoes"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Bids Open - National Single Stage - Two E

nvelope 0.00 Pending Impl
ementation 2024-04-12 2024-04-12 2024-04-26 2024-05-26 2024-06-05 2024-07-20

 IDA-REDP-RFQ-GOODS-VC-D
T-2023-15 / Supply of fertilize
rs and seeds for VS "Dried To
matoes"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-09-06 2023-11-01 2023-12-16

 IDA-REDP-RFQ-GOODS-VC-V
F-2024-36 / Drum type irrigat
ion system with sprinkler for
the beneficiary VC Poultry far
ming

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-04-12 2024-05-27 2024-06-26

 IDA-REDP-RFQ-GOODS-VC-V
F-2024-37 / Goods for benefi
ciaries VC "Vegetables Fruits
"

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-04-12 2024-05-27 2024-06-26

 IDA-REDP-RFQ-G-VC-PF-VF-2
024-29 / Supply of fertilizer a
nd of combined feed for layer
chikens for beneficiaries

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2024-03-04 2024-04-24 2024-05-24

 ARIS-IDA-RED-G-RFB-2024-1
/ Procurement of special equi
pment and waste containers
for Uzgen city 3 lots:
Lot #1- Rear loading garbage
truck;
Lot #2- Caterpillar dozer;
Lot #3- Metal garbage contai
ners.

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Bids Open - National Single Stage - Two E
nvelope 0.00 Pending Impl

ementation 2024-04-30 2024-04-30 2024-05-30 2024-08-12 2024-09-16 2024-12-15

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IDA-REDP-NS-2022-5 / Acco
mmodation for  participants
of International scientific and
practical conference on Geot
ourism and prospects of the
geopark in the Osh region

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-10-08 2022-12-03 2023-06-01

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IDA-REDP-CS-CQS-2021-1 / R
egional development platfor
m implementation

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Consultant Qualifi
cation  Selection Open - National 0.00 Pending Impleme

ntation 2021-01-25 2021-01-31 2021-03-16 2021-04-15 2021-05-20 2021-08-18

 IDA-REDP-CS-CQS-2021-5 / S
urvey on agribusiness value
chain. Survey on diagnostic s
tudies. Consulting company 
for survey

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Consultant Qualifi

cation  Selection Open - National 52,594.80 Signed 2021-06-29 2021-05-06 2021-06-30 2021-05-18 2021-07-18 2022-04-12 2021-08-17 2022-04-12 2021-10-15 2022-04-27 2022-01-13

 IDA-REDP-CS-LCS-2021-1 / P
roject audit (financial audit) IDA / 65580 Implementation Support and

Monitoring and Evaluation Post Least Cost Selecti
on

Open - Internationa
l 0.00 Canceled 2021-10-15 2021-11-05 2021-12-19 2022-01-16 2022-02-15 2022-03-22 2022-04-26 2026-08-23

 IDA-REDP-CS-QCBS-2021-10
/ Сonsulting company for M&
E to conduct a baseline surve
y, focus group interviews, etc
. collect quantitive and qualit
ative data through the projec
t and then at closing provide
the summary with the impact
results

IDA / 65580 Implementation Support and
Monitoring and Evaluation Prior Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2022-10-10 2022-10-31 2022-12-14 2023-01-11 2023-02-10 2023-03-17 2023-04-21 2024-04-20

 IDA-REDP-CS-QCBS-2021-4 /
Consulting company for feasi
bilty studies for SPS investm
ents and design of technical
specifications for equipment
of laboratories, centers and p
oints

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Quality And Cost-
Based Selection

Open - Internationa
l 158,295.00 Signed 2021-07-17 2021-05-01 2021-08-07 2021-05-18 2021-09-20 2021-08-25 2021-10-18 2021-09-23 2021-11-17 2022-02-08 2021-12-22 2022-02-24 2022-01-26 2022-04-14 2022-07-25

 IDA-REDP-CS-CQS-2021-25 /
Regional Tourism Strategy C
onsultant for Osh Oblast

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 90,744.99 Signed 2021-10-27 2021-09-22 2021-11-17 2021-12-31 2022-05-11 2022-01-30 2022-05-11 2022-03-06 2022-05-15 2022-09-02

 IDA-REDP-CS-QCBS-2021-11
/ Consulting company to iden
tify specific supply chain acto
rs for participation and the c
ompetitive selection of sub-p
rojects

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Canceled 2021-07-23 2021-07-28 2021-09-01 2021-10-03 2021-10-23 2021-11-13 2021-12-10 2022-04-09
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 IDA-REDP-CS-QCBS-2021-1 /
Training in hospitality industr
y for tour guides, tour operat
ors and accomodation mana
gers/staff; Technical support
in business planning

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Prior Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Canceled 2021-08-25 2021-09-15 2021-10-29 2021-11-26 2021-12-26 2022-01-30 2022-03-06 2023-03-06

 IDA-REDP-CS-CQS-2021-27 /
Consulting company providin
g training and advice to mem
bers of productive partnershi
ps for productivity, quality, m
arketing and sales

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2022-04-04 2022-04-25 2022-06-08 2022-07-08 2022-08-12 2023-02-08

 ARIS-AUDIT-LCS-2021-1 / Au
dit (financial audit) IDA / 65580 Implementation Support and

Monitoring and Evaluation Post Least Cost Selecti
on

Open - Internationa
l 0.00 Under Implement

ation 2021-09-01 2021-09-13 2021-09-15 2021-09-24 2021-10-13 2021-10-20 2021-10-27 2021-11-10 2021-12-08 2024-12-07

 IDA-REDP-CS-QCBS-2021-5 /
Company for Preparation of f
uture projects

IDA / 65580 Implementation Support and
Monitoring and Evaluation Prior Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Canceled 2021-05-20 2021-06-10 2021-07-24 2021-08-21 2021-09-20 2021-10-25 2021-11-29 2022-11-29

 IDA-REDP-CS-CQS-2021-20 /
Conducting an information ca
mpaign, social mobilization a
nd diagnostic study in order t
o build value chains and crea
te productive partnerships in
Osh oblast and Osh city and t
heir further development

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Consultant Qualifi

cation  Selection Open - National 0.00 Canceled 2021-09-20 2021-09-16 2021-10-11 2021-11-24 2021-12-24 2022-01-28 2022-07-27

 IDA-REDP-CS-CQS-2021-22 /
Conducting an information ca
mpaign, social mobilization a
nd diagnostic study in order t
o build value chains and crea
te productive partnerships in
Osh oblast and Osh city and t
heir further development

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Consultant Qualifi

cation  Selection Open - National 288,773.33 Signed 2021-12-20 2021-10-29 2022-01-10 2022-02-23 2022-04-19 2022-03-25 2022-04-19 2022-04-29 2022-04-23 2024-04-18

 IDA-REDP-CS-QCBS-2021-3 /
Support to department of To
urism and regional/local touri
sm agencies for improved st
atistics and data collection

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Prior Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Canceled 2021-06-20 2021-07-11 2021-08-24 2021-09-21 2021-10-21 2021-11-25 2021-12-30 2022-05-29

 IDA-REDP-CS-CQS-2021-21 /
Training in hospitality industr
y for tour guides, tour operat
ors and accomodation mana
gers/staff; Technical support
in business planning

IDA / 65580
Supporting Tourism and Rur
al Development through Sm
all Grants

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2021-09-27 2021-10-18 2021-12-01 2021-12-31 2022-02-04 2022-08-03

 IDA-REDP-CS-QCBS-2021-2 /
Comprehensive assessment 
of SulaimanToo and Uzgen m
useums complexes Detailed
designs and Construction Su
pervision for SulaimanToo an
d the Uzgen Museum

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Canceled 2021-08-25 2021-10-22 2021-09-15 2021-10-29 2021-11-26 2021-12-26 2022-01-30 2022-03-06 2023-08-28

 IDA-REDP-CS-CQS-2021-3 /
Development of Visitors Man
agement Plans for Suleiman
Too and Uzgen

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 0.00 Canceled 2021-06-29 2021-07-20 2021-09-02 2021-10-02 2021-11-06 2022-02-04

 IDA-REDP-CS-CQS-2021-2 /
Development of Visitors Man
agement Plans for Kyrgyz-At
a, Abshyr-Ata, Karashoroo

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2021-06-17 2021-06-23 2021-08-06 2021-09-05 2021-10-10 2022-01-08

 IDA-REDP-CS-CQS-2021-24 /
Consulting company for the p
reparation of the regional ec
onomic development progra
m of osh oblast and economi
c development program of os
h city under the implementat
ion of the regional economic
development project

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Consultant Qualifi

cation  Selection Open - National 0.00 Canceled 2021-09-26 2021-10-22 2021-10-17 2021-11-30 2021-12-30 2022-02-03 2022-08-02

 IDA-REDP-CS-CQS-2021-7 /
Desing for tourism site  touri
sm services and amenities (e
g Desing Abshir-Ata: Kara-Sh
oro Park Kyrgyz-Ata:  infrastr
ucture improvement)

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2021-06-29 2021-10-22 2021-07-06 2021-08-19 2021-09-30 2021-10-12 2022-07-14

 IDA-REDP-CS-QCBS-2021-15
/ Support to department of T
ourism and regional/local tou
rism agencies for improved s
tatistics and data collection

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Pending Impleme

ntation 2022-01-11 2022-02-01 2022-03-17 2022-04-14 2022-05-14 2022-06-18 2022-07-23 2023-07-23

 IDA-REDP-CS-CQS-2021-9 / T
echnical audit IDA / 65580 Catalyzing Investments for T

ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 0.00 Canceled 2021-06-29 2021-07-20 2021-09-02 2021-10-02 2021-11-06 2022-03-06

 IDA-REDP-CS-QCBS-2021-6 /
Osh City Construction Superv
ision Services

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Canceled 2021-07-23 2021-08-13 2021-09-05 2021-10-03 2021-10-23 2021-11-13 2021-12-10 2023-12-30

 IDA-REDP-CS-CQS-2021-6 / P
reparation of detailed design
packages for Osh and Uzgen
Design packages

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2021-06-29 2021-07-04 2021-08-17 2021-09-28 2021-10-10 2022-01-13

 IDA-REDP-CS-CQS-2021-8 / T
echnical supervision for touri
sm sites (infrastructure impr
ovement: Abshir-Ata, park Ka
ra-Shoro, Kyrgyz-Ata)

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2021-06-29 2021-07-06 2021-08-19 2021-09-30 2021-10-17 2022-04-15

 IDA-REDP-CS-CQS-2021-13 /
DED: Zones between residen
tial quarters/blocks, wall pain
ting (mosaic), the northern p
art of Lenin Street.

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Pending Impleme

ntation 2021-11-21 2021-12-12 2022-01-25 2022-02-24 2022-03-31 2022-09-27

 IDA-REDP-CS-QCBS-2021-14
/ DED: Development of feasib
ility study and DED of infrastr
ucture of Sulaiman-Too comp
lex and Uzgen historical and
architectural complex

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Signed 2021-11-30 2022-07-12 2021-12-05 2022-07-29 2021-12-15 2022-09-27 2021-12-30 2022-10-28 2022-01-09 2022-12-05 2022-01-29 2022-12-16 2022-02-25 2023-04-28 2023-02-25
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 IDA-REDP-CS-CQS-2021-28 /
Consulting company for prep
aration of a regional economi
c development program for t
he Osh oblast and Osh city

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Consultant Qualifi
cation  Selection Open - National 148,095.79 Signed 2021-11-26 2021-12-02 2021-12-06 2021-12-26 2022-05-11 2021-12-31 2022-05-11 2022-01-26 2022-05-15 2022-07-25

 IDA-REDP-CS-CQS-2021-11 /
Detailed design packages an
d author supervision for the s
elected facilities in the city of
Osh

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 49,479.16 Signed 2021-11-30 2022-03-04 2021-12-21 2022-02-03 2022-04-12 2022-03-05 2022-06-01 2022-04-29 2022-06-11 2022-07-28

 IDA-REDP-CS-CQS-2021-15 /
Detailed design packages for
: City Park of Culture and Lei
sure "Tynchtyk" named after
N. Aznabakieva, park near th
e city stadium, city stadium a
nd park bridge

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 50,868.60 Signed 2021-11-21 2022-03-02 2021-12-12 2022-01-25 2022-04-05 2022-02-24 2022-06-01 2022-03-31 2022-06-11 2022-09-27

 IDA-REDP-CS-CQS-2021-17 /
Design services and author s
upervision for Kara-Shoro an
d Kyrgyz-Ata national parks a
nd Abshir-Ata Waterfall

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2021-11-28 2022-03-18 2021-12-19 2022-03-29 2022-02-01 2022-07-22 2022-03-03 2022-08-22 2022-04-07 2022-10-04

 IDA-REDP-CS-CQS-2021-12 /
DED: coastal zone of the Ak-
Buura river

IDA / 65580 Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2021-11-21 2021-12-12 2022-01-25 2022-02-24 2022-03-31 2022-09-27

 IDA-REDP-CS-QCBS-2021-13
/ Consulting company for the
preparation and implementat
ion of the Small Grants Progr
am

IDA / 65580
Supporting Tourism and Rur
al Development through Sm
all Grants

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Signed 2022-05-08 2022-05-11 2022-05-18 2022-06-07 2022-07-22 2022-06-17 2022-08-23 2022-06-27 2022-09-13 2022-07-17 2022-09-27 2022-08-11 2022-10-28 2025-02-18

 IDA-REDP-CS-CQS-2021-31 /
Selection of consulting comp
any for assessment of the sol
id waste management syste
ms in selected towns and the
identification of priority secto
r investments

IDA / 65580 Implementation Support and
Monitoring and Evaluation Post Consultant Qualifi

cation  Selection Open - National 0.00 Canceled 2022-03-01 2022-03-04 2022-03-22 2022-05-05 2022-06-04 2022-07-09 2023-01-05

 IDA-REDP-CS-CQS-2021-31-
RT / Selection of consulting c
ompany for assessment of th
e solid waste management s
ystems in selected towns an
d the identification of priority
sector investments

IDA / 65580 Implementation Support and
Monitoring and Evaluation Post Consultant Qualifi

cation  Selection
Open - Internationa
l 35,578.71 Signed 2022-06-17 2022-06-17 2022-07-08 2022-08-21 2022-07-07 2022-09-20 2022-08-02 2022-10-25 2022-08-12 2023-04-23

 IDA-REDP-CS-CQS-2021-23 /
Consulting Services for the pr
eparation of a Tourism Mana
gement Plan for
the Sulaiman-Too and Uzgen
Historical and Architectural C
omplexes; Interior Design an
d Exhibition Plan for the Sulai
man-Too Cave Museum; and
Recommendation for enlistin
g Uzgen Histo

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 0.00 Signed 2022-07-25 2022-07-27 2022-08-15 2022-08-01 2022-09-18 2022-10-20 2022-10-18 2022-12-16 2022-11-15 2023-03-17 2023-09-08

 IDA-REDP-CS-QCBS-2021-12
/ Company for Preparation of
future projects

IDA / 65580 Implementation Support and
Monitoring and Evaluation Prior Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2024-02-05 2024-02-26 2024-04-10 2024-05-08 2024-06-07 2024-07-12 2024-08-16 2025-02-12

 IDA-REDP-CS-QCBS-2021-7 /
Tech supervision  SulaimanT
oo and the Uzgen Museum

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Canceled 2021-07-23 2022-08-05 2021-08-07 2021-09-05 2021-10-03 2021-10-23 2021-11-13 2021-12-10 2023-12-30

 IDA-REDP-CS-QCBS-2021-7. /
Technical Supervision of Civil
Works at the Sulaiman-Too a
nd Uzgen Historical and Archi
tectural Complexes

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Canceled 2022-08-22 2022-08-24 2022-09-12 2022-08-29 2022-10-26 2023-04-01 2022-11-23 2023-04-01 2022-12-23 2023-04-01 2023-01-27 2023-04-01 2023-03-03 2024-03-02

 IDA-REDP-CS-CQS-2021-14 /
DED: road networks (5 street
s) and extension of Dostuk p
ark

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Pending Impleme

ntation 2021-11-21 2021-12-12 2022-01-25 2022-02-24 2022-03-31 2022-09-27

 IDA-REDP-CS-CQS-2021-19 /
Preparation of Design Estima
te Documentation (DED) pac
kages for the construction of
an access road, installation o
f transformer substation, pow
er transmission line within Pu
blic-Private Cooperation Prog
ram of RED-1

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Signed 2022-10-10 2022-10-13 2022-10-31 2022-10-28 2022-12-14 2023-03-07 2023-01-13 2023-03-07 2023-02-17 2023-03-29 2023-08-16

 IDA-REDP-CS-CQS-2021-18 /
Technical Supervision of Civil
Works under the RED-1

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2022-06-20 2022-06-13 2022-07-11 2022-07-21 2022-08-24 2022-09-23 2022-11-07 2024-07-05

 IDA-REDP-CS-CQS-2021-26 /
Consulting Services for the pr
eparation of Management Pla
ns for the State Nature Parks
Kara-Shoro, Kyrgyz-Ata and
waterfall Abshir-Ata

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Signed 2021-12-01 2022-10-05 2021-12-11 2022-10-11 2021-12-28 2022-12-09 2022-01-07 2023-02-10 2022-02-10 2023-05-17 2022-08-09

 IDA-REDP-CS-CQS-2021-18-
RT / Technical Supervision of
Civil Works under the RED-1

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Signed 2022-10-03 2022-10-04 2022-10-24 2022-10-06 2022-12-07 2023-01-12 2023-01-06 2023-02-15 2023-02-10 2023-02-20 2026-05-25

 IDA-REDP-CS-QCBS-2021-8 /
Company for Branding,marke
ting and promotion activities
for Osh region

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Pending Impleme

ntation 2023-07-23 2023-07-28 2023-09-13 2023-10-03 2023-10-23 2023-11-13 2023-12-10 2024-08-04

 IDA-REDP-CS-CQS-2022-28 /
Selection of a consulting com
pany for the provision of trai
ning consultancy service to t
he participants of the Produc
tive Partnership of Osh Oblas
t and Osh City

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2022-11-17 2023-05-23 2022-12-08 2023-05-26 2023-01-21 2023-02-20 2023-03-27 2023-09-23

 IDA-REDP-CS-CQS-2021-17-
RT / Consulting Company for
Feasibility Studies, Design Se
rvices and Author Supervisio
n for Kara-Shoro and Kyrgyz-
Ata National Parks and Abshi
r-Ata Waterfall

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Under Implement

ation 2023-03-03 2023-03-24 2023-03-24 2023-04-08 2023-05-07 2023-06-23 2023-06-06 2023-07-20 2023-07-11 2024-03-07
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 IDA-REDP-CS-CQS-2021-4 /
Consulting company to cond
uct market studies. Methodol
ogy for National Stakeholders
Platform

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2021-06-29 2021-07-04 2021-08-17 2021-09-28 2021-10-15 2023-10-05

 IDA-REDP-CS-CQS-2023-1 /
Consulting company for the d
evelopment of detailed desig
n for facilities in Osh region a
nd Osh city

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Consultant Qualifi
cation  Selection Open - National 0.00 Under Implement

ation 2023-03-24 2023-03-31 2023-04-14 2023-04-08 2023-05-28 2023-05-12 2023-06-27 2023-05-31 2023-08-01 2024-01-28

 IDA-REDP-CS-CQS-2021-10 /
Consulting company for Deve
lopment of design document
ation and supervision of repa
ir of the office of Osh technic
al agriculture college, (includi
ng driving fields) and office o
f Osh technological university
, warehouses of seed farms a
nd plemzavod etc...

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Consultant Qualifi
cation  Selection Open - National 0.00 Pending Impleme

ntation 2021-12-20 2021-12-25 2022-02-07 2022-03-21 2022-04-02 2022-10-18

 IDA-REDP-CS-QCBS-2021-7-
RT / Technical Supervision of
Civil Works at the Sulaiman-T
oo and Uzgen Historical and
Architectural Complexes

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Under Implement

ation 2023-04-14 2023-04-10 2023-05-05 2023-04-28 2023-06-18 2023-07-16 2023-08-15 2023-09-19 2023-10-24 2024-10-18

 IDA-REDP-CS-CQS-2023-33 /
For Consultancy Services to
deliver a Capacity Building Pr
ogram for the Tourism Sector
Stakeholders in the Osh Regi
on

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Signed 2023-04-28 2023-05-02 2023-05-19 2023-05-13 2023-07-02 2023-07-10 2023-08-01 2023-11-28 2023-09-05 2023-11-28 2024-03-03

 IDA-REDP-CS-CQS-2023-34 /
Tourism Product developmen
t at the regional level (fairs,
exhibitions, PR, media campa
igns, cultural events, forums)

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Pending Impleme

ntation 2023-05-29 2023-06-19 2023-08-02 2023-09-01 2023-10-06 2024-04-03

 IDA-REDP-CS-CQS-2023-35 /
Consulting services to design
rest stops and author supervi
sion in the Osh Region

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Consultant Qualifi
cation  Selection Open - National 0.00 Signed 2023-07-17 2023-07-24 2023-07-31 2023-09-16 2023-09-13 2023-10-07 2023-10-05 2027-02-03

 IDA-REDP-CS-CQS-2023-36 /
Consulting company for prep
aration information manage
ment system for the coordina
tion of aid for regional develo
pment

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Consultant Qualifi
cation  Selection Open - National 0.00 Signed 2023-07-24 2023-07-27 2023-08-14 2023-09-27 2023-09-12 2023-10-27 2024-01-24 2023-12-01 2024-02-15 2024-05-29

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit N

o. Component Review Type Method Market Approac
h Contract Type Actual Amount

(US$) Process Status Teams of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IDA-REDP-CS-IC-2021-11 / Lo
cal consultant for review of le
gal acts for exports 3

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2021-12-21 2022-01-23 2022-02-25 2022-03-22 2023-03-17

 IDA-REDP-CS-IC-2021-12 / Lo
cal consultant for review of le
gal acts for exports 4

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2021-12-21 2022-01-23 2022-01-25 2022-03-26 2023-03-21

 IDA-REDP-CS-IC-2021-13 / C
onsultant for Development of
legal documents of 7 samplin
g points for laboratory testin
g

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2021-12-21 2022-01-23 2022-01-25 2022-03-26 2023-03-21

 IDA-REDP-CS-IC-2021-4 / Co
nsultant for Development of
education materials for Osh t
echnical agricultural college
and Osh university

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2020-11-25 2020-12-25 2020-12-30 2021-02-28 2022-02-23

 IDA-REDP-CS-IC-2021-8 / Int
ernational consultant for revi
ew of legal acts for exports

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2020-12-21 2021-01-20 2021-01-25 2021-03-26 2022-03-21

 IDA-REDP-CS-IC-2021-10 / Lo
cal consultant for review of le
gal acts for exports 2

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2020-12-21 2021-01-20 2021-01-25 2021-03-26 2022-03-21

 IDA-REDP-CS-IC-2021-9 / Loc
al consultant for review of le
gal acts for exports 1

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2020-12-21 2021-01-20 2021-01-25 2021-03-26 2021-05-01

 IDA-REDP-CS-IC-2021-20 / C
onsultant to provide support
to ARIS with Small Grants Pro
gram and Public and Private
Cooperation initiative

IDA / 65580
Supporting Tourism and Rur
al Development through Sm
all Grants

Post Individual Consult
ant Selection Open 16,421.51 Signed 2021-10-21 2021-08-19 2021-12-09 2022-04-15 2021-12-30 2022-04-15 2022-02-03 2022-04-19 2022-08-02

 IDA-REDP-CS-IC-2021-1 / Co
nsultant for Regional Econom
ic Development Plan for Osh
region

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Canceled 2020-11-25 2020-12-25 2020-12-30 2021-02-28 2022-02-23

 IDA-REDP-CS-IC-2021-2 / Co
nsultant for Development of t
he Regional tourism strategy
for Osh region

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Canceled 2021-09-27 2021-05-18 2021-10-27 2021-11-01 2021-12-31 2022-12-26

 IDA-REDP-CS-IC-2021-21 / Fo
r the Consultancy to provide
support to ARIS with Social Is
sues for RED Project

IDA / 65580 Implementation Support and
Monitoring and Evaluation Post Individual Consult

ant Selection Open 0.00 Canceled 2021-12-12 2021-10-07 2022-01-30 2022-02-20 2022-03-27 2022-09-23

 IDA-REDP-CS-IC-2021-22 / Fo
r the Consultancy to provide
support to ARIS with Social Is
sues for RED Project

IDA / 65580 Implementation Support and
Monitoring and Evaluation Post Individual Consult

ant Selection Limited 7,055.99 Signed 2021-12-12 2021-10-12 2021-12-26 2022-04-04 2022-02-20 2022-04-04 2022-03-27 2022-04-19 2022-09-23

 IDA-REDP-CS-IC-2021-19 / C
onsultants for the developme
nt of business plans and proj
ect proposals at the stages o
f selection of productive part
nerships

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open 0.00 Canceled 2021-10-29 2021-12-17 2022-01-07 2022-02-11 2022-08-10
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 IDA-REDP-CS-IC-2021-24 / C
onsulting for conducting rese
arch on tourism statistics an
d developing recommendatio
ns for impoving

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2021-11-30 2021-12-25 2022-01-04 2022-01-20 2022-04-20

 IDA-REDP-CS-IC-2021-6 / Loc
al consultant for for MinAgri,
Osh oblast administration an
d other stakeholders 1

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Canceled 2020-11-25 2020-12-25 2020-12-30 2021-02-28 2022-02-23

 IDA-REDP-CS-IC-2021-7 / Loc
al consultant for for MinAgri,
Osh oblast administration an
d other stakeholders 2

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 0.00 Canceled 2020-12-21 2021-01-20 2021-01-25 2021-03-26 2022-03-21

 IDA-REDP-CS-IC-2021-25 / C
onsultant - trainer for capacit
y building of specialists of go
vernment bodies and process
ing enterprises on food safet
y in accordance with internat
ional food quality and safety
standards (ISO 9001, ISO 220
00, FSSC 22000).

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 1,627.02 Signed 2021-12-05 2021-11-25 2022-01-23 2022-04-05 2022-02-13 2022-04-03 2022-03-20 2022-04-17 2022-09-16

 IDA-REDP-CS-IC-2021-26 / C
onsultant-trainer for capacity
building of specialists of gove
rnment bodies and agricultur
al producers on ensuring the
safety of agricultural producti
on in accordance with intern
ational standards (GLOBAL G
.A.P., Organic, ISO 14000, etc
.) for domestic mar

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open 1,627.02 Signed 2021-12-05 2021-11-25 2022-01-23 2022-04-01 2022-02-13 2022-04-01 2022-03-20 2022-04-09 2022-09-16

 IDA-REDP-CS-CQS-2021-30 /
Technical audit IDA / 65580 Implementation Support and

Monitoring and Evaluation Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2023-05-05 2023-06-23 2023-07-14 2023-08-18 2024-02-14

 IDA-REDP-CS-IC-2021-31 / S
election of institutional devel
opment consultant

IDA / 65580 Implementation Support and
Monitoring and Evaluation Post Individual Consult

ant Selection Limited 9,490.78 Signed 2021-12-05 2021-12-08 2021-12-10 2022-04-05 2021-12-31 2022-04-05 2022-02-04 2022-04-10 2022-08-03

 IDA-REDP-CS-IC-2021-27 / In
dependent consultant on eva
luation of business plans and
Sub-project proposals

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open 0.00 Canceled 2021-12-27 2022-02-14 2022-03-07 2022-04-11 2023-10-03

 IDA-REDP-CS-IC-2021-32 / C
onsultant to develop a websit
e of the Public-Private Coope
ration Program

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open 0.00 Signed 2022-04-28 2022-05-13 2022-06-16 2022-06-16 2022-07-07 2022-07-07 2022-08-11 2022-07-07 2023-02-07

 IDA-REDP-CS-IC-2021-14 / C
onsultant-trainer on capacity
building of employees of the
Ministry of Agriculture of the
Kyrgyz Republic, specialists o
f the Regional Economic Dev
elopment Project of Osh obla
st and Osh city, ARIS and the
Agribusiness Competitivenes
s Center on building a

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open 0.00 Signed 2022-05-25 2022-06-06 2022-07-13 2022-07-13 2022-08-03 2022-07-13 2022-09-07 2022-09-19 2023-03-06

 IDA-REDP-CS-IC-2021-5 / Int
ernational consultant for Min
Agri, Osh oblast administrati
on and other stakeholders

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open - National 0.00 Pending Impleme

ntation 2022-07-22 2022-09-09 2022-09-30 2022-11-04 2023-05-03

 IDA-REDP-CS-IC-2021-28 / In
dependent consultant on eva
luation of business plans and
Sub-project proposals

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open - National 0.00 Signed 2022-10-06 2022-10-04 2022-11-24 2022-11-02 2022-12-15 2022-11-02 2023-01-19 2022-11-09 2023-07-18

 IDA-REDP-CS-IC-2022-33 / C
onsultancy services of an int
ernational expert in the field
of museology

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Canceled 2022-11-14 2022-10-31 2023-01-02 2023-01-23 2023-02-27 2023-08-26

 IDA-REDP-CS-IC-2022-34 / C
onsultancy services of an int
ernational World Heritage ex
pert

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Canceled 2022-11-14 2022-10-31 2023-01-02 2023-01-23 2023-02-27 2023-08-26

 IDA-REDP-CS-IC-2022-34/1 /
Consultancy services of an in
ternational World Heritage ex
pert

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection

Open - Internationa
l 0.00 Signed 2022-11-14 2022-11-23 2023-01-02 2023-02-16 2023-01-23 2023-04-07 2023-02-27 2023-04-07 2023-05-28

 IDA-REDP-CS-IC-2021-29 / In
dependent consultant on eva
luation of business plans and
Sub-project proposals

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open - National 0.00 Under Implement
ation 2023-03-24 2023-03-24 2023-05-12 2023-06-02 2023-07-07 2024-01-03

 IDA-REDP-CS-IC-2023-3 / Cre
dit specialist for evaluation of
credit documentation of VC p
articipants

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open - National 0.00 Under Implement
ation 2023-03-24 2023-03-25 2023-05-12 2023-06-02 2023-07-07 2024-01-03

 IDA-REDP-CS-IC-2021-30 / In
dependent consultant on eva
luation of business plans and
Sub-project proposals

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open - National 0.00 Under Implement
ation 2023-03-31 2023-03-24 2023-05-19 2023-06-09 2023-07-14 2024-01-10

 IDA-REDP-CS-IC-2023-2 / Sh
ort-term individual consultan
t for laboratory equipment

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2023-03-31 2023-03-25 2023-05-19 2023-06-09 2023-07-14 2024-01-10

 IDA-REDP-CS-IC-2021-3 / Co
nsultant for sowtfare desing
and on-job training

IDA / 65580
Improving Regional Economi
c Planning and Regulatory F
unctions

Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2020-11-25 2023-04-19 2020-12-25 2020-12-30 2021-02-28 2022-02-23

 IDA-REDP-CS-IC-2022-33/1/T
R1 / Consultancy services of
an international expert in the
field of museology

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open - National 0.00 Signed 2023-06-16 2023-07-10 2023-08-04 2023-08-14 2023-08-25 2023-08-14 2023-09-29 2024-02-20 2024-03-27

 IDA-REDP-CS-IC-2022-33/1 /
Consultancy services of an in
ternational expert in the field
of museology

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection

Open - Internationa
l 0.00 Canceled 2022-11-14 2022-11-23 2023-01-02 2023-04-06 2023-01-23 2023-02-27 2023-05-28
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 IDA-REDP-CS-IC-2023-4 / Co
nsultant to develop a Procure
ment Manual on Productive P
artnerships

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open - National 0.00 Under Implement
ation 2023-06-30 2023-06-30 2023-08-18 2023-09-08 2023-10-13 2024-04-10

 IDA-REDP-CS-IC-2023-5 / Arc
haeological supervision speci
alist for construction work in
Uzgen

IDA / D5700
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2023-09-06 2023-09-12 2023-10-25 2023-11-15 2023-12-20 2024-06-17

 IDA-REDP-CS-IC-2023-6 / Arc
haeological supervision speci
alist for construction work in
Uzgen (stadium park)

IDA / D5700
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2023-09-06 2023-09-12 2023-10-25 2023-11-15 2023-12-20 2024-06-17

 IDA-REDP-CS-SSS-2023-1 / A
uthor's supervision for select
ed objects in the city of Osh

IDA / D5700
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Direct Selection Direct - National 0.00 Under Implement
ation 2023-09-11 2023-12-07 2023-09-21 2023-11-25 2024-05-23

 IDA-REDP-CS-SSS-2023-2 / A
uthor's supervision packages
for: City Park of Culture and L
eisure "Tynchtyk" named aft
er N. Aznabakieva, park near
the city stadium, city stadiu
m and park bridge

IDA / D5700
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Direct Selection Direct - National 0.00 Under Implement
ation 2023-09-11 2023-09-21 2023-11-25 2024-05-23

 IDA-REDP-CS-SSS-2023-3 / A
uthor's supervision on "The d
esign and expansion of the si
dewalk with landscaping and
landscaping of the Ak-Buura
river bank from B.Nurmatova
Street to A.Navoi Street (fro
m Tileke-Baatyr Street)"

IDA / D5700
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Direct Selection Direct - National 0.00 Under Implement
ation 2023-09-11 2023-11-15 2023-09-21 2023-11-25 2024-05-23

 IDA-REDP-CS-IC-2023-7 / con
sultant  for the production of
videogrphy and photography
 for the exhibition at the UNE
SCO General Conference

IDA / D5700
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Signed 2023-09-06 2023-10-02 2023-10-25 2023-10-18 2023-11-15 2023-10-18 2023-12-20 2023-11-01 2024-06-17

 IDA-REDP-CS-IC-2023-8 / con
sultant  on organizing of touri
sm events  for tour operators
of Osh region

IDA / D5700
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2023-09-06 2023-10-04 2023-10-25 2023-10-23 2023-11-15 2023-10-23 2023-12-20 2024-06-17

 IDA-REDP-CS-IC-2023-31 / In
dependent consultant on eva
luation of business plans and
Sub-project proposals

IDA / 65580 Strengthening Agri-Food Sup
ply Chains and SMEs Post Individual Consult

ant Selection Open - National 0.00 Pending Impleme
ntation 2023-11-24 2023-12-15 2023-12-22 2023-12-29 2024-12-31

 IDA-REDP-CS-IC-2023-32 / Pr
ocurement consultant IDA / 65580 Strengthening Agri-Food Sup

ply Chains and SMEs Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2023-12-20 2024-01-09 2024-02-12 2024-02-22 2024-03-17 2024-12-31

 IDA-REDP-CS-IC-2023-33 / In
ternational consultant on Arc
hitecture

IDA / 65580 Supporting Tourism and Rur
al Development through Sm
all Grants

Post Individual Consult
ant Selection

Open - Internationa
l 0.00 Under Implement

ation 2023-12-29 2023-12-25 2024-02-16 2024-03-08 2024-04-12 2024-10-09

 IDA-REDP-CS-IC-2024-1 / Co
nsulting services for the Lead
Consultant for Tourism Satelli
te Accounts

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Pending Impleme

ntation 2024-04-30 2024-06-18 2024-07-09 2024-08-13 2025-08-13

 IDA-REDP-CS-IC-2024-2 / Сo
nsulting services for the Tour
ism Statistics Expert

IDA / 65580
Catalyzing Investments for T
ourism and Urban Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Pending Impleme

ntation 2024-04-30 2024-06-18 2024-07-09 2024-08-13 2025-08-13


