
PROCUREMENT PLAN 
Project information: Tanzania, Digital Tanzania Project P160766 
Project Implementation agency: Ministry of Communication and 
Information Technology (MCIT)
Date of the Procurement Plan: Sep 28, 2021
Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international and national competitive procurement and 
those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national 
market, as agreed in the Procurement Plan, the country’s own procurement 
procedures may be used. These procurement procedures shall be consistent 
with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-
Corruption Guidelines and Sanctions Framework and contractual remedies set 
out in its Legal Agreement apply. For national open competitive procurement the 
requirements as per National Procurement Procedure (5.4) of Bank’s Procurement 
Regulations will apply

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations –Not Applicable
Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). Not applicable
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Other Relevant Procurement Information. 
None
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PROCUREMENT
PLAN Tanzania : Digital Tanzania Project
General Information
Country: Tanzania Bank’s Approval Date of the Original Procurement Plan: 2021-10-04

Revised Plan Date(s): (comma delineated, leave blank if none)2024-05-29
Project ID: P160766 GPN Date: 2021-08-17
Project Name: Digital Tanzania Project
Loan / Credit No: IDA / 68930
Executing Agency(ies):Ministry of Communication and Information Technology

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH Ri

sk
Procureme
nt Docume

nt Type

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TZ-MCIT-254784-CW-RFB / R
ehabilitation of e-commerce i
nnovation Center at TPC-HQ

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Canceled 2023-06-30 2023-07-05 2023-08-16 2023-09-15 2023-10-20 2024-02-2
0

 TZ-MCIT-254771-CW-RFB / R
ehabilitation of Refurb Labs IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E

nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Canceled 2023-08-25 2023-08-30 2023-10-11 2023-11-10 2023-12-15 2024-06-1
2

 TZ-MCIT-254780-CW-RFB / E
xpansion of Government Net
work- Phase I

IDA / 68930 2. Digital Connectivity Post Request for Bids Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Under Imple
mentation 2023-03-15 2023-03-06 2023-03-20 2023-05-01 2023-05-31 2023-07-05 2024-01-0

1

 TZ-MCIT-254785-CW-RFB / R
ehabilitation of Zonal Innovat
ion Centers

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Canceled 2023-08-10 2023-08-15 2023-09-26 2023-10-26 2023-11-30 2024-05-2
8

 TZ-MCIT-289679-CW-RFB / P
roposed Extension of Office B
uildings  of Digital Tanzania P
roject

IDA / 68930 4. Project Management Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Canceled 2023-04-30 2023-05-05 2023-06-04 2023-07-04 2023-08-08 2024-02-0
4

 TZ-MCIT-254764-CW-RFB / P
roposed Design and Build of
Digital Technology Institute (
DTI)

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Canceled 2022-11-08 2022-11-13 2022-12-25 2023-01-24 2023-02-28 2023-05-3
1

 TZ-MCIT-254781-CW-RFB / C
onstruction and enhancemen
t of Resilient network infrastr
ucture

IDA / 68930 2. Digital Connectivity Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Canceled 2022-01-16 2022-06-08 2022-01-21 2022-03-04 2022-04-03 2022-05-08 2022-11-0
4

 TZ-MCIT-254774-CW-RFB / R
ehabilitation of Huduma Pam
oja Building -Phase I

IDA / 68930 3. Digital Platforms and Serv
ices Post Request for Bids Open - National Single Stage - One E

nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Canceled 2022-05-08 2022-01-06 2022-05-13 2022-06-24 2022-07-24 2022-08-28 2023-02-2
4

 TZ-MCIT-377280-CW-RFB / E
XPANSION OF GOVERMENT N
ETWORK -PHASE 1

IDA / 68930 2. Digital Connectivity Post Request for Bids Open - National Single Stage - One E
nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Pending Imp
lementation 2023-09-05 2023-09-10 2023-10-22 2023-11-21 2023-12-26 2024-06-2

3

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TZ-MCIT-254586-GO-RFB / S
upply, Installation and Comm
issioning of Bulk computing a
nd storage capacity for enha
ncement and Development o
f Data Center Infrastructure

IDA / 68930 3. Digital Platforms and Serv
ices Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Signed 2022-04-30 2022-08-01 2022-05-05 2022-08-22 2022-06-20 2022-10-07 2022-07-04 2023-08-23 2022-08-08 2024-01-23 2022-12-08

 TZ-MCIT-278874-GO-RFB / S
UPPLY, INSTALLATION AND C
OMMISSIOINING OF BANDWI
DTH TERMINATION EQUIPME
NT

IDA / 68930 2. Digital Connectivity Prior Request for Bids Open - National Single Stage - One E
nvelope 0.00 Signed 2022-02-28 2022-03-07 2022-03-05 2022-03-24 2022-04-16 2022-04-22 2022-05-16 2022-09-16 2022-06-20 2022-09-07 2022-12-17

 TZ-MCIT-254802-GO-RFB / S
upply, Installation and Comm
issioning of Active and Passiv
e Network Equipment, Power
Back  Up for GovNet Connect
ivity -Phase I

IDA / 68930 2. Digital Connectivity Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Canceled 2022-03-24 2022-03-29 2022-05-13 2022-06-12 2022-07-17 2022-10-17

 TZ-MCIT-300888-GO-RFB / S
upply, Installation and Comm
issioning of Active and Passiv
e Network Equipment, Power
Back Up for GovNet Connecti
vity -Phase I

IDA / 68930 2. Digital Connectivity Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Under Revie

w 2022-07-04 2022-08-01 2022-07-09 2022-08-22 2022-08-23 2022-10-07 2022-09-22 2023-07-19 2022-10-27 2023-11-06 2023-01-27

 TZ-MCIT-254584-GO-RFQ / S
upply of Communication wor
king tools and promotional m
aterial for Digital Tanzania Pr
oject

IDA / 68930 3. Digital Platforms and Serv
ices Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2022-02-26 2022-04-28 2022-04-23 2022-06-10

 TZ-MCIT-306161-GO-RFQ / S
upply of Communication tool
s and promotion materials fo
r Digital Tanzania Project

IDA / 68930 3. Digital Platforms and Serv
ices Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Signed 2022-08-20 2022-08-29 2022-09-30 2023-01-07 2022-10-30

 TZ-MCIT-254806-GO-RFB / S
upply, Installation and Comm
issioning  of ICT Equipment f
or Digital e-Commerce Platfo
rm

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-06-20 2023-06-25 2023-08-06 2023-09-05 2023-10-10 2024-01-29

 TZ-MCIT-254804-GO-RFB / S
upply, Installation and Comm
issioning of ICT Equipment a
nd Associated Software for H
uduma Pamoja Center-Phase
I

IDA / 68930 3. Digital Platforms and Serv
ices Prior Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-06-15 2023-06-20 2023-08-04 2023-09-03 2023-10-08 2024-04-05

 TZ-MCIT-306312-GO-DIR / S
upply of Four Motor Vehicles
for the Project

IDA / 68930 4. Project Management Post Direct Selection Direct - National 0.00 Under Imple
mentation 2022-08-15 2022-09-26 2022-08-20 2022-09-26 2022-09-24 2023-03-23
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 TZ-MCIT-254787-GO-RFB / S
upply, Installation and Comm
issioning of ICT Equipment fo
r Digital Technology Institute
-Phase I

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Canceled 2022-12-21 2022-12-26 2023-02-09 2023-03-11 2023-04-15 2023-08-31

 TZ-MCIT-254797-GO-RFB / S
upply, Installation and Comm
issioning of ICT Equipment fo
r Zonal Centers

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Canceled 2024-01-10 2024-01-15 2024-02-26 2024-03-27 2024-05-01 2024-08-13

 TZ-MCIT-254799-GO-RFB / S
upply, Installation and Comm
issioning of of ICT Equipment
for Refurbishment Center

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Canceled 2024-01-25 2024-01-30 2024-03-15 2024-04-14 2024-05-19 2024-09-27

 TZ-MCIT-254575-GO-RFB / S
upply, Installation and Comm
issioning of ICT Equipment fo
r NISMIS

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Canceled 2023-04-10 2023-04-15 2023-05-30 2023-06-29 2023-08-03 2023-11-10

 TZ-MCIT-258719-GO-RFB / S
upply of four Motor vehicles f
or the Project

IDA / 68930 4. Project Management Post Direct Selection Direct 0.00 Canceled 2022-02-25 2022-03-02 2022-04-06 2022-10-03

 TZ-MCIT-382927-GO-RFB / S
upply, Installation and Comm
issioning of ICT Equipment a
nd ICT Working Tools for Nati
onal Physical Addressing (NA
PA)

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Under Imple

mentation 2023-10-10 2023-12-22 2023-10-15 2024-01-05 2023-11-26 2024-01-09 2023-12-26 2024-03-04 2024-01-30 2024-05-31

 TZ-MCIT-397296-GO-RFB / S
upply, Installation and Comm
issioning of ICT Equipment a
nd ICT Communication Tools
for Support of Government P
erformance Management Inf
ormation System

IDA / 68930 3. Digital Platforms and Serv
ices Prior Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Revie
w 2024-01-15 2024-01-20 2024-03-02 2024-04-01 2024-05-06 2024-11-02

 TZ-MCIT-398464-GO-RFB / S
upply, Installation and Comm
issioning of ICT Equipment a
nd ICT Working tools for Pers
onal Data Protection Commis
sion (PDPC)

IDA / 68930 3. Digital Platforms and Serv
ices Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-12-31 2024-02-08 2024-01-05 2024-02-16 2024-02-29 2024-03-17 2024-05-23 2024-04-21 2024-07-21

 TZ-MCIT-424934-GO-RFB / S
UPPLY, INSTALLATION AND C
OMMISSIONING OF DIGITAL T
OOLS AND ICT EQUIPMENT F
OR NAPA

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-05-15 2024-05-15 2024-07-24 2024-08-23 2024-09-27 2025-03-31

 TZ-MCIT-429447-GO-RFB / S
UPPLY, INSTALLATION AND C
OMMISSIONING OF DIGITAL I
NFRASTRUCURE ICT MANAGE
MENT SYSTEM

IDA / 68930 2. Digital Connectivity Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-06-03 2024-06-08 2024-07-20 2024-08-19 2024-09-23 2025-01-22

 TZ-MCIT-429460-GO-RFB / S
UPPLY, INSTALLATION AND C
OMMISSIONING OF ICT EQUIP
MENT AND ICT WORKING TO
OLS FOR GOVTECH RESEARC
H AND INNOVATION CENTER

IDA / 68930 1. Digital Ecosystem Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-06-03 2024-06-08 2024-07-20 2024-08-19 2024-09-23 2025-01-21

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TZ-MCIT-254587-NC-RFQ / Pr
ovision of air time for TV and
Radio Programs for ICT Devel
opment

IDA / 68930 3. Digital Platforms and Serv
ices Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Canceled 2021-10-30 2021-12-25 2022-06-23

 TZ-MCIT-254597-NC-RFB / Pr
e-purchase of Dedicated Ban
dwidth for GovNet

IDA / 68930 2. Digital Connectivity Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Canceled 2022-01-31 2022-09-23 2022-02-05 2022-09-30 2022-03-22 2022-11-11 2022-04-21 2023-03-29 2022-05-26 2022-08-24

 TZ-MCIT-285632-NC-RFB / U
pgrade of Existing Cell Tower
s from 2G to 3G, 4G and abo
ve

IDA / 68930 2. Digital Connectivity Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Signed 2022-04-20 2022-08-22 2022-04-25 2022-08-31 2022-06-06 2022-10-13 2022-07-06 2023-04-08 2022-07-29 2023-07-12 2022-10-27

 TZ-MCIT-285550-NC-RFB / E
xtension of contract for Inter
net Bandwidth under the Tan
zania Communication Infrastr
ucture and e-Government Pr
oject- CONTRACT NO. ME.006
/2011-2012/NC/RCIP/01

IDA / 68930 2. Digital Connectivity Post Direct Selection Direct 410,000.00 Signed 2022-04-13 2022-04-16 2022-04-20 2022-04-21 2022-05-28 2022-07-12 2022-11-24

 TZ-MCIT-306158-NC-RFB / N
ew Cell Sites in Underserved
Areas -DTP Phase I

IDA / 68930 2. Digital Connectivity Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Signed 2022-09-30 2022-10-13 2022-10-05 2022-11-24 2022-11-16 2023-01-31 2022-12-16 2023-04-19 2023-01-20 2023-07-04 2023-07-19

 TZ-MCIT-373215-NC-RFB / P
RE-PURCHASE OF BULK DEDI
CATED INTERNATIONAL BAN
DWIDTH FOR GOVERNMENT (
Retendered)

IDA / 68930 2. Digital Connectivity Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Canceled 2023-07-25 2023-07-30 2023-09-10 2023-10-01 2023-11-05 2024-01-06

 TZ-MCIT-360210-NC-DIR / UP
GRADE OF EXISTING CELL TO
WERS FROM 2G TO 3G,4G AN
D ABOVE -PHASE 2

IDA / 68930 2. Digital Connectivity Post Direct Selection Direct - National 0.00 Signed 2023-08-16 2023-09-01 2023-08-19 2023-12-07 2023-09-05 2024-06-23

 TZ-MCIT-363989-NC-DIR / N
ew Cell Sites in Underserved
Areas DTP Phase 2

IDA / 68930 2. Digital Connectivity Post Direct Selection Direct - National 0.00 Signed 2023-08-16 2023-09-01 2023-08-28 2023-12-07 2023-10-02 2024-08-30

 TZ-MCIT-382925-NC-RFB / Pr
epurchase of Bulky Internatio
nal Dedicated Bandwidth for
Government ( Retendered)

IDA / 68930 2. Digital Connectivity Prior Request for Bids Open - Internationa
l

Single Stage - Two E
nvelope 0.00 Under Revie

w 2023-10-05 2023-11-17 2023-10-10 2023-11-18 2023-11-21 2024-01-10 2024-02-03 2024-03-09 2024-05-08

 TZ-MCIT-254590-NC-RFB / Pr
oduction and Dissemination
of Content on Digital Tanzani
a Project

IDA / 68930 3. Digital Platforms and Serv
ices Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2023-10-31 2023-11-05 2023-12-17 2024-01-16 2024-02-20 2024-04-30

CONSULTING FIRMS
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Activity Reference No. /
Description Loan / Credit N

o. Component Review Type  Method Market Approac
h

Contract Type Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TZ-MCIT-268417-CS-QCBS /
Provision of Consultancy Serv
ices to Conduct assessment f
or Establishment of the Digit
al Technology Institute, Zona
l Soft Centers and ICT equip
ment refurbishment centers (
Fab labs)

IDA / 68930 1. Digital Ecosystem Post Quality And Cost-
Based Selection Open - National 0.00 Signed 2022-01-14 2022-05-29 2022-02-04 2022-06-10 2022-03-20 2022-08-17 2022-04-17 2022-09-16 2022-05-17 2022-10-19 2022-06-21 2022-10-24 2022-07-26 2022-12-29 2022-11-27

 TZ-MCIT-268423-CS-QCBS /
Provision of consultancy serv
ices to conduct analysis, revi
ew process mapping, re-engi
neering and establish service
s requirements offered by go
vernment

IDA / 68930 3. Digital Platforms and Serv
ices Post Quality And Cost-

Based Selection Open - National 276,752.28 Signed 2022-01-14 2022-01-28 2022-02-04 2022-03-04 2022-03-20 2022-04-27 2022-04-17 2022-07-08 2022-05-17 2022-06-17 2022-06-21 2022-07-14 2022-07-26 2022-08-13 2022-12-26

 TZ-MCIT-268429-CS-CQS / Pr
ovision of consultancy servic
es to conduct business and o
perational model design and
development of operational
manual for huduma pamoja c
enters

IDA / 68930 3. Digital Platforms and Serv
ices Post Consultant Qualifi

cation  Selection Open - National 0.00 Signed 2022-01-30 2022-01-29 2022-02-20 2022-03-04 2022-04-05 2022-04-27 2022-05-05 2022-09-07 2022-06-09 2022-10-20 2022-09-09

 TZ-MCIT-268757-CS-CQS / Pr
ovision of Consultancy Servic
es to undertake study on TV
White Space Spectrum

IDA / 68930 2. Digital Connectivity Post Consultant Qualifi
cation  Selection Open - National 240,951.79 Signed 2022-01-30 2022-02-04 2022-02-20 2022-02-16 2022-04-05 2022-04-20 2022-05-05 2022-07-13 2022-06-09 2022-08-13 2022-09-09

 TZ-MCIT-268760-CS-CQS / Pr
ovision of consultancy Servic
es for Preparation of National
Digital Economy Strategy

IDA / 68930 3. Digital Platforms and Serv
ices Post Consultant Qualifi

cation  Selection Open - National 0.00 Canceled 2022-01-20 2022-02-02 2022-02-10 2022-02-15 2022-03-26 2022-04-20 2022-04-25 2022-05-30 2022-08-30

 TZ-MCIT-254648-CS-CQS / Pr
ovision of Consultancy servic
e to conduct feasibility study
for e-commerce redness

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 0.00 Completed 2022-01-20 2022-04-04 2022-01-20 2022-04-16 2022-03-05 2022-09-26 2022-04-04 2022-10-19 2022-05-09 2022-12-16 2022-08-15

 TZ-MCIT-258591-CS-QCBS /
Provision of Consultancy for
System Analysis, Designing 
and deployment for National
Statistical Information Manag
ement System (NISMIS)

IDA / 68930 1. Digital Ecosystem Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Signed 2022-02-04 2022-03-30 2022-02-25 2022-05-09 2022-04-10 2022-08-25 2022-05-08 2022-09-23 2022-06-07 2022-12-14 2022-07-12 2022-12-14 2022-08-16 2022-12-17 2023-08-16

 TZ-MCIT-254810-CS-CQS / Pr
ovision of Consultancy Servic
es  to conduct feasibility stud
y, design and supervision for
establishment of refurb Labs

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2021-10-28 2021-11-18 2022-01-01 2022-01-31 2022-03-07 2022-09-03

 TZ-MCIT-254811-CS-QCBS /
Provision of Consultancy Serv
ices for Business Process Ree
ngineering, Mapping and Ope
rational mode for Huduma Pa
moja Center

IDA / 68930 3. Digital Platforms and Serv
ices Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Canceled 2021-10-20 2021-11-10 2021-12-24 2022-01-21 2022-02-20 2022-03-27 2022-05-01 2023-05-01

 TZ-MCIT-254814-CS-QCBS /
Provision of Consultancy Serv
ices  for scanning of ICT Polic
y, Legal and Regulatory Envir
onment

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 184,116.34 Signed 2022-01-10 2022-01-31 2022-01-31 2022-02-15 2022-03-16 2022-04-20 2022-04-15 2022-07-12 2022-05-20 2022-08-13 2022-11-16

 TZ-MCIT-254809-CS-CQS / Pr
ovision of Consultancy Servic
es to conduct assessment for
development of Digital Maps
for National Addressing and P
ostcode system

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2022-02-21 2022-01-29 2022-03-14 2022-04-27 2022-05-27 2022-07-01 2022-12-28

 TZ-MCIT-254653-CS-QCBS /
Provision of consultancy serv
ice to conduct feasibility  stu
dy, design and supervision fo
r establishment of National C
enter for  ICT Professionals a
nd Zonal  Innovation Center

IDA / 68930 1. Digital Ecosystem Post Quality And Cost-
Based Selection Open - National 0.00 Canceled 2021-10-27 2021-11-17 2021-12-31 2022-01-28 2022-02-27 2022-04-03 2022-05-08 2023-05-08

 TZ-MCIT-300894-CS-CQS / Pr
ovision of Consultancy Servic
es for Design Review and Su
pervision for Extension of PIU
Offices Building for Digital Ta
nzania Office

IDA / 68930 4. Project Management Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2022-10-20 2023-02-25 2022-11-10 2023-03-15 2022-12-24 2023-01-23 2023-02-27 2023-08-26

 TZ-MCIT-314860-CS-CQS / Pr
ovision of Consultancy Servic
es to conduct Environmental
and Social Impact Assessmen
ts and Environmental Audits f
or the Sub-Projects implemen
ted under Digital Tanzania Pr
oject (DTP)

IDA / 68930 4. Project Management Post Consultant Qualifi
cation  Selection Open - National 0.00 Canceled 2022-09-30 2022-09-30 2022-10-21 2022-10-17 2022-12-04 2023-01-17 2023-01-03 2023-02-07 2023-04-28

 TZ-MCIT-314850-CS-QCBS /
Provision of Consultancy for
Design and Supervision for re
habilitation of Huduma Pamoj
a Centers

IDA / 68930 3. Digital Platforms and Serv
ices Post Quality And Cost-

Based Selection Open - National 0.00 Canceled 2022-10-10 2022-09-27 2022-10-31 2022-12-14 2023-01-11 2023-02-10 2023-03-07 2023-04-02 2023-09-29

 TZ-MCIT-258590-CS-QCBS /
Provision of Consultancy for s
ystem analysis, designing an
d deployment of e-commerce
Platform

IDA / 68930 1. Digital Ecosystem Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Canceled 2023-03-15 2023-04-05 2023-05-19 2023-06-16 2023-07-16 2023-08-20 2023-09-15 2024-08-20

 TZ-MCIT-331709-CS-CQS / Pr
ovision of Consultancy Servic
es for Review of Design and
Supervision for Rehabilitation
 of  e-Commerce innovation
Center at TPC-HQ

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 0.00 Under Implement

ation 2023-01-20 2023-07-31 2023-02-10 2024-02-15 2023-03-26 2023-04-25 2023-05-30 2023-06-30

 TZ-MCIT-254808-CS-CQS / Pr
ovision of Consultancy Servic
es for ICT short course Traini
ng

IDA / 68930 3. Digital Platforms and Serv
ices Post Consultant Qualifi

cation  Selection Open - National 0.00 Canceled 2023-03-20 2023-04-10 2023-05-24 2023-06-23 2023-07-28 2023-11-27

 TZ-MCIT-335718-CS-QCBS /
Provision of Consultancy Serv
ices to Conduct National ICT
house hold Survey in Tanzani
a

IDA / 68930 1. Digital Ecosystem Post Quality And Cost-
Based Selection Open - National 0.00 Canceled 2023-03-15 2023-04-05 2023-05-19 2023-06-16 2023-07-16 2023-08-20 2023-09-24 2024-01-31
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 TZ-MCIT-345710-CS-QCBS /
Provision of Consultancy Serv
ices for Set Up the Data Prot
ection Authority

IDA / 68930 3. Digital Platforms and Serv
ices Post Quality And Cost-

Based Selection Open - National 0.00 Canceled 2023-04-28 2023-03-25 2023-05-19 2023-05-03 2023-07-02 2023-07-30 2023-08-29 2023-10-03 2023-10-20 2024-02-13

 TZ-MCIT-360329-CS-QCBS /
PROVISION OF CONSULTANC
Y SERVICES FOR DESIGN AN
D SUPERVISION OF REHABILI
TATION OF HUDUMA PAMOJA
CENTERS

IDA / 68930 3. Digital Platforms and Serv
ices Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Canceled 2023-06-15 2023-06-21 2023-07-20 2023-08-17 2023-09-16 2023-10-21 2023-11-25 2025-04-30

 TZ-MCIT-388518-CS-QCBS /
Provision of Consultancy Serv
ices for Design and Supervisi
on of Rehabilitation of Twelv
e (12) Huduma Pamoja Cente
rs -Package 1

IDA / 68930 3. Digital Platforms and Serv
ices Post Quality And Cost-

Based Selection Open - National 0.00 Canceled 2023-10-30 2023-11-20 2024-01-03 2024-01-31 2024-03-01 2024-04-05 2024-05-10 2025-05-10

 TZ-MCIT-388523-CS-QCBS /
Provision of Consultancy Serv
ices for Design and Supervisi
on for Rehabilitation of Twelv
e (12) Huduma Pamoja Cente
rs -Package 3

IDA / 68930 3. Digital Platforms and Serv
ices Post Quality And Cost-

Based Selection Open - National 0.00 Canceled 2023-10-30 2023-11-20 2024-01-03 2024-01-31 2024-03-01 2024-04-05 2024-05-10 2025-05-10

 TZ-MCIT-388521-CS-QCBS /
Provision of Consultancy Serv
ices for Design and Supervisi
on for Rehabilitation of Seve
n (7) Huduma Pamoja Center
s - Package 2

IDA / 68930 3. Digital Platforms and Serv
ices Post Quality And Cost-

Based Selection Open - National 0.00 Canceled 2023-10-30 2023-11-20 2024-01-03 2024-01-31 2024-03-01 2024-04-05 2024-05-10 2025-05-10

 TZ-MCIT-393119-CS-QCBS /
Provision of Consultancy for s
ystem analysis, designing an
d deployment of e-commerce
Platform

IDA / 68930 1. Digital Ecosystem Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Canceled 2023-11-30 2024-01-05 2023-12-21 2024-02-15 2024-02-03 2024-03-02 2024-04-01 2024-05-06 2024-06-10 2025-01-30

 TZ-MCIT-423470-CS-QCBS /
PROVISION OF CONSULTANC
Y SERVICES FOR SYSTEM AN
ALYSIS, DESIGNING AND DEV
ELOPMENT OF E- COMMERCE
PLATFORMS

IDA / 68930 1. Digital Ecosystem Post Quality And Cost-
Based Selection

Open - Internationa
l 0.00 Under Implement

ation 2024-04-24 2024-05-15 2024-04-28 2024-06-11 2024-07-09 2024-08-08 2024-09-12 2024-10-17 2025-04-30

 TZ-MCIT-424910-CS-CQS / P
ROVISION OF CONSULTANCY
SERVICES TO DEVELOP A DE
MAND-DRIVEN CURRICULA F
OR THE DIGITAL TECHNOLOG
Y INSTITUTE

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 0.00 Under Review 2024-05-03 2024-05-22 2024-05-24 2024-07-07 2024-08-06 2024-09-10 2025-07-08

 TZ-MCIT-424918-CS-CQS / P
ROVISION OF CONSULTANCY
SERVICES TO DEVELOP A ST
UDENT INFORMATION SYSTE
M FOR THE DIGITAL TECHNO
LOGY INSTITUTE

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 0.00 Under Review 2024-05-03 2024-05-22 2024-05-24 2024-07-07 2024-08-06 2024-09-10 2025-07-08

 TZ-MCIT-424926-CS-CQS / P
ROVISION OF COSULTANCY S
ERVICES TO CONDUCT ANAL
YSIS AND REVIEW OF DIGITA
L INFORMATION USAGE PROT
ECTION AND PRIVACY

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 0.00 Under Implement

ation 2024-05-10 2024-05-22 2024-05-31 2024-07-14 2024-08-13 2024-09-17 2025-01-16

 TZ-MCIT-424931-CS-CQS / P
ROVISION OF CONSULTANCY
SERVICES FOR ESTABLISHME
NT AND IMPLEMENTATION IN
TERNATIONAL STANDARD FO
R NATIONAL PHYSICAL ADDR
ESSING (NAPA)

IDA / 68930 1. Digital Ecosystem Post Consultant Qualifi
cation  Selection Open - National 0.00 Pending Impleme

ntation 2024-05-14 2024-06-04 2024-07-18 2024-08-17 2024-09-21 2025-03-20

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit N

o. Component Review Type Method Market Approac
h Contract Type Actual Amount

(US$) Process Status Teams of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TZ-MCIT-364000-CS-INDV / P
rovision of Consultancy servi
ces for Supervision(Lead Con
sultant) of Huduma Pamoja S
ystem design, development
and implementation

IDA / 68930 3. Digital Platforms and Serv
ices Post Individual Consult

ant Selection Limited 0.00 Under Implement
ation 2023-12-20 2024-02-15 2023-12-25 2024-01-15 2024-02-19 2024-08-20

 TZ-MCIT-424921-CS-CQS / P
ROVISION OF INDIVIDUAL CO
NSULTANCY SERVICES TO SU
PPORT IMPLEMENTATION OF
THE DIGITAL TECHNOLOGY I
NSTITUTE  (DTI) ACTIVITIES A
ND OPERATIONALIZATION OF
DTI CURRICULAR

IDA / 68930 1. Digital Ecosystem Post Individual Consult
ant Selection Open - National 0.00 Under Review 2024-05-06 2024-05-22 2024-06-24 2024-07-15 2024-08-19 2026-03-13


