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PROCUREMENT PLAN 

General 
1. Project Information

a. Country: Federal Republic of Somalia 
b. Project Name: Somalia Enhancing Public Resource Management 

Project (SERP)
c. Project Number: (SERP-P177298)
d. Total Finance: USD  75 million

2. Project Procurement Implementation Agency: Ministries of Finance in 
FGS, Puntland and Somaliland  

3. Date of Project Plan: October 18, 2022
4. Period Covered by this Procurement: November 2022 – May 2024

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement 
Regulations for IPF Borrowers” (July 2016 revised November 2017, August 
2018, and November 2020) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute 
the Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP.

II. Bank’s Standard Procurement Document:
The Bank’s standard Procurement Documents shall be used for all contracts 
subject to international competitive procurement and those contracts as 
specified into Procurement Plan tables in STEP

III. National Procurement Arrangements: Not applicable 
IV. Prequalification: Not applicable
V. Leased Assets: Not Applicable

VI. Procurement of Second-hand Goods: Not Applicable
VII. Domestic Preference: Not Applicable

VIII. Hands on Expanded Implementation Support (HEIS): Not 
applicable
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IX. Other Relevant Procurement Information: Not Applicable 
X. Thresholds for Procurement Approaches and Method (US$ 

millions)

Based on the risks identified above, the following procurement arrangements 
are proposed:

a) Approach to Market: Based on previous experience and available local 
market, the following threshold will be used of open national/international 
and RFQ bidding (all figures in million USD)

Table 1.2: 

Thresholds for procurement approaches and methods

Procurement Methods (US$ millions)–Goods, Works, and Non-
Consulting Services 

Category Open 
Internatio

nal

Open 
National

Request for 
Quotation

(RfQ)

Direct 
Selection

Works ≥ 5.0 <5.0 ≤ 0.2 All Values
Goods, IT, 
and non-
consultin
g services

≥ 0.5 <0.5 ≤ 0.1 All Values

Thresholds for Procurement Approaches and 
Methods (US$, millions) – Consulting Services 

Short List of National ConsultantsCategory
Consulting 
Services

Engineering and 
Construction 
Supervision

Consultants (Firms) ≤ 0.1 ≤ 0.2

Individual Consultants n.a. n.a.

Direct Selection
Consultants (Firms) All Values All Values
Individual Consultants All Values All Values
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XI. Table Packages for Consulting Services

1. Federal Government of 
Somalia (FGS)

Ref. 
No

Contract Title, Description and 
Category

Estimated 
Cost (US$)

Review by 
the Bank 
(Prior/Post)

Market 
Approach 
(Open-
National/ 
Limited etc.)

Selection 
Method 
(QCBS, 
LCBCS, 
QBS, DS 
etc.)

Expected 
date of bid/ 
proposal 
opening

Expected 
date of 
Contract 
Signature

Component 5

C01 Project coordination for PCU - 1-year 
renewable contracts 87,480.00 Prior Review Open-National INDV May 04, 2023 June 15, 

2023
C02 Procurement Specialist for PCU - 1-

year renewable contracts 76,800.00 Prior Review Open-National INDV May 04, 2023 June 15, 
2023

C03 Environmental Specialist 1-year 
renewable contracts 70,200.00 Prior Review Open-National INDV May 04, 2023 June 15, 

2023
C04 Social safeguards and GBV Specialist - 

1-year renewable contracts 70,200.00 Prior Review Open-National INDV May 04, 2023 June 15, 
2023

Grand Total 304,680.0
0
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PROCUREMENT
PLAN Somalia : Somalia Enhancing Public Resource Management Project
General Information
Country: Somalia Bank’s Approval Date of the Original Procurement Plan: 2023-05-05

Revised Plan Date(s): (comma delineated, leave blank if none)2024-07-10
Project ID: P177298 GPN Date: 2023-05-17
Project Name: Somalia Enhancing Public Resource Management Project
Loan / Credit No: IDA / E1360, TF / B9920
Executing Agency(ies):Federal Government of Somalia Ministry of Finance

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 SO-MOF-420130-CW-RFQ / P
rocurement of PCU Office set
up and renovation service

TF / B9920
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Request for Quota
tions Limited - National Single Stage - One E

nvelope
Request for Quota
tions (Non Bank-S
PD)

50,000.00 0.00 Under Imple
mentation 2024-04-30 2024-05-18 2024-06-25 2024-12-2

2

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 SO-MOF-420123-GO-RFQ / Pr
ocurement of ICT Equipment
for Project Coordination Unit
Office

TF / B9920
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Request for Quota
tions Limited - National Single Stage - One E

nvelope 100,000.00 0.00 Under Imple
mentation 2024-04-27 2024-05-19 2024-06-22 2024-12-19

 SO-MOF-420131-GO-RFQ / Pr
ocurement of necessary Offic
e Furniture for PCU Office

TF / B9920
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Request for Quota
tions Limited - National Single Stage - One E

nvelope 50,000.00 0.00 Under Imple
mentation 2024-05-14 2024-05-19 2024-06-11 2024-09-09

 SO-MOF-420134-GO-RFQ / Pr
ocurement of two vehicles fo
r PCU staff

TF / B9920
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Request for Quota
tions Limited - National Single Stage - One E

nvelope 100,000.00 0.00 Pending Impl
ementation 2024-05-09 2024-07-14 2025-01-10

 SO-MOF-433719-GO-RFB / P
urchase of 4 Vehicles for Hirs
habelle state

TF / B9920 Component 3: Public Sector
Management Post Request for Bids Open - National Single Stage - One E

nvelope 180,000.00 0.00 Pending Impl
ementation 2024-07-31 2024-08-05 2024-09-16 2024-10-16 2024-11-20 2025-05-19

 SO-MOF-436252-GO-RFB / P
urchase of 4 Vehicles for Gal
mudug state

TF / B9920 Component 3: Public Sector
Management Post Request for Bids Open - National Single Stage - One E

nvelope 180,000.00 0.00 Pending Impl
ementation 2024-08-10 2024-08-15 2024-09-26 2024-10-26 2024-11-30 2025-05-29

 SO-MOF-436254-GO-RFB / P
urchase of 4 Vehicles for Jub
baland state

IDA / E1360 Component 3: Public Sector
Management Post Request for Bids Open - National Single Stage - One E

nvelope 180,000.00 0.00 Pending Impl
ementation 2024-08-20 2024-08-25 2024-10-06 2024-11-05 2024-12-10 2025-06-08

 SO-MOF-436255-GO-RFB / P
urchase of 4 Vehicles for Sou
thwest state

IDA / E1360 Component 3: Public Sector
Management Post Request for Bids Open - National Single Stage - One E

nvelope 180,000.00 0.00 Pending Impl
ementation 2024-08-20 2024-08-25 2024-10-06 2024-11-05 2024-12-10 2025-06-08

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 SO-MOF-401822-CS-QBS / Joi
nt assessment of FMIS utiliza
tion, sustainability and expan
sion options for SFMIS, PLFMI
S and BISAN

IDA / E1360 Component 1: Public Financi
al Management Prior Quality Based Sel

ection
Open - Internationa
l 600,000.00 0.00 Canceled 2024-02-29 2024-04-16 2024-03-21 2024-05-04 2024-06-01 2024-07-01 2024-07-31 2024-09-04 2025-09-04

 SO-MOF-409777-CS-CQS / A
udit/review of World Bank fu
nded  Projects 2023

IDA / E1360 Component 1: Public Financi
al Management Post Least Cost Selecti

on
Open - Internationa
l 420,000.00 0.00 Canceled 2024-03-31 2024-03-14 2024-04-21 2024-04-13 2024-06-04 2024-07-02 2024-08-01 2024-09-05 2024-10-10 2025-04-08

 SO-MOF-421917-CS-CQS / Pr
ocurement of Consultancy Se
rvices to Undertake Compreh
ensive Assessment and Plann
ing for Auditor General Office
s in Somalia

IDA / E1360 Component 1: Public Financi
al Management Post Consultant Qualifi

cation  Selection Open - National 200,000.00 0.00 Pending Impleme
ntation 2024-05-15 2024-06-05 2024-07-19 2024-08-18 2024-09-22 2025-03-21

 SO-MOF-423840-CS-QCBS / J
oint assessment of FMIS utiliz
ation, sustainability and expa
nsion options for SFMIS, PLF
MIS and BISAN

TF / B9920 Component 1: Public Financi
al Management Prior Quality And Cost-

Based Selection
Open - Internationa
l 600,000.00 0.00 Under Review 2024-04-30 2024-05-22 2024-05-21 2024-07-04 2024-08-01 2024-08-31 2024-10-05 2024-11-09 2025-11-09

 SO-MOF-437462-CS-LCS / Pr
ocurement of Consultancy Se
rvices for the Audit of World
Bank-Financed Projects for F
Y 2024-2025

IDA / E1360 Component 1: Public Financi
al Management Post Least Cost Selecti

on
Open - Internationa
l 280,000.00 0.00 Pending Impleme

ntation 2024-08-31 2024-10-05 2025-01-17 2025-02-14 2025-03-16 2025-04-20 2025-05-25 2026-06-30

 SO-MOF-437465-CS-QCBS /
Procurement of Consulting S
ervices for a Joint Assessmen
t of Functional and Business
Policies and Processes in Cor
e Budget Execution Entities a
t both FGS and FMS Levels

IDA / E1360 Component 1: Public Financi
al Management Prior Quality And Cost-

Based Selection
Open - Internationa
l 550,000.00 0.00 Pending Impleme

ntation 2024-08-31 2024-10-15 2024-12-28 2025-01-25 2025-02-24 2025-03-31 2025-05-05 2026-05-05

 SO-MOF-437467-CS-CQS / Pr
ocurement of Consultancy Se
rvices for Comprehensive Ass
essment and Planning for So
malia's Auditor General Offic
es

IDA / E1360 Component 1: Public Financi
al Management Post Consultant Qualifi

cation  Selection
Open - Internationa
l 300,000.00 0.00 Pending Impleme

ntation 2024-08-15 2024-09-29 2024-12-12 2025-01-11 2025-02-15 2025-08-14
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 SO-MOF-437468-CS-QCBS /
Procurement of Consultancy
Services for Tax Administrati
on Training and Taxpayer Ed
ucation

IDA / E1360 Component 2: Domestic Rev
enue Mobilization Prior Quality And Cost-

Based Selection
Open - Internationa
l 650,000.00 0.00 Pending Impleme

ntation 2024-08-31 2024-10-05 2024-12-18 2025-01-15 2025-02-14 2025-03-21 2025-04-25 2026-04-25

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 SO-MOF-360003-CS-INDV / P
roject Coordinator IDA / E1360

Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Prior Individual Consult
ant Selection Open - National 87,480.00 0.00 Signed 2023-05-04 2023-05-09 2023-05-30 2023-09-25 2023-06-04 2023-10-02 2023-06-12 2023-10-19 2024-06-11

 SO-MOF-360004-CS-INDV / P
rocurement Specialist IDA / E1360

Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Prior Individual Consult
ant Selection

Open - Internationa
l 76,800.00 0.00 Signed 2023-05-05 2023-05-07 2023-06-13 2023-09-28 2023-06-18 2023-10-03 2023-07-03 2023-10-19 2024-07-02

 SO-MOF-360006-CS-INDV / E
nvironmental Specialist IDA / E1360

Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Prior Individual Consult
ant Selection Open - National 70,200.00 0.00 Signed 2023-05-05 2023-05-07 2023-06-13 2023-09-28 2023-06-21 2023-10-02 2023-07-04 2023-10-30 2024-07-03

 SO-MOF-360007-CS-INDV / S
ocial Development Specialist IDA / E1360

Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Prior Individual Consult
ant Selection Open - National 70,200.00 0.00 Signed 2023-05-05 2023-05-07 2023-06-13 2023-09-28 2023-06-18 2023-10-02 2023-07-03 2023-10-18 2024-07-02

 SO-MOF-361624-CS-INDV / F
inancial Management Special
ist

IDA / E1360
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Prior Individual Consult
ant Selection Open - National 70,200.00 0.00 Signed 2023-05-17 2023-05-16 2023-06-15 2023-10-19 2023-06-25 2023-10-23 2023-07-05 2023-10-30 2024-07-04

 SO-MOF-362167-CS-INDV / C
ommunications & Reporting
Specialist

IDA / E1360
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Prior Individual Consult
ant Selection Open - National 70,200.00 0.00 Signed 2023-05-20 2023-05-22 2023-06-13 2023-08-26 2023-06-18 2023-09-20 2023-06-28 2023-09-26 2024-06-27

 SO-MOF-362168-CS-INDV /
Monitoring and Evaluation (M
&E) Specialist

IDA / E1360
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Prior Individual Consult
ant Selection Open - National 70,200.00 0.00 Signed 2023-05-18 2023-05-22 2023-06-16 2023-09-28 2023-06-21 2023-10-02 2023-07-01 2023-10-19 2024-06-30

 SO-MOF-381121-CS-INDV / P
rocurement of     Individual C
onsultant ; Domestic Revenu
e Mobilization Advisor (South
west State)

IDA / E1360 Component 2: Domestic Rev
enue Mobilization Prior Individual Consult

ant Selection Open - National 61,920.00 0.00 Signed 2023-09-25 2023-10-05 2023-11-13 2024-01-06 2023-12-04 2024-02-07 2024-01-08 2024-03-01 2024-07-06

 SO-MOF-381122-CS-INDV / P
rocurement of Individual Con
sultant ; Domestic Revenue
Mobilization Advisor (Jubalan
d  State)

IDA / E1360 Component 2: Domestic Rev
enue Mobilization Prior Individual Consult

ant Selection Open - National 61,920.00 0.00 Under Implement
ation 2023-09-24 2023-10-03 2023-11-12 2023-12-03 2024-01-07 2024-07-05

 SO-MOF-381123-CS-INDV / P
rocurement  of  Individual Co
nsultant ; Domestic Revenue
Mobilization Advisor (FGS)

IDA / E1360 Component 2: Domestic Rev
enue Mobilization Prior Individual Consult

ant Selection Open - National 61,920.00 0.00 Signed 2023-09-24 2023-10-03 2023-11-12 2024-04-16 2023-12-03 2024-04-25 2024-01-07 2024-05-14 2024-07-05

 SO-MOF-391928-CS-INDV / P
rocurement of Individual Con
sultant ; Domestic Revenue
Mobilization Advisor (Galmud
ug  State)

IDA / E1360 Component 2: Domestic Rev
enue Mobilization Prior Individual Consult

ant Selection Open - National 50,000.00 0.00 Signed 2023-11-09 2023-12-05 2023-12-30 2024-04-30 2024-01-13 2024-05-06 2024-02-13 2024-05-18 2024-08-11

 SO-MOF-391933-CS-INDV / P
rocurement of Individual Con
sultant ; Domestic Revenue
Mobilization Advisor (Hirshab
elle State)

IDA / E1360 Component 2: Domestic Rev
enue Mobilization Prior Individual Consult

ant Selection Open - National 50,000.00 0.00 Under Implement
ation 2023-11-09 2023-12-05 2023-12-28 2024-01-11 2024-02-15 2024-08-13

 SO-MOF-393916-CS-CDS / In
tegrated Tax Administration
System (ITAS) Quality Assura
nce Firm

TF / B9920 Component 2: Domestic Rev
enue Mobilization Prior Direct Selection Direct - Internation

al 2,000,000.00 0.00 Signed 2023-12-15 2023-11-30 2023-12-25 2024-01-23 2024-02-28 2024-03-31 2025-08-21

 SO-MOF-390324-CS-INDV / P
rocurement of Individual Con
sultant ; Senior HR& Civil ser
vice Advisor

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 83,760.00 0.00 Signed 2023-11-30 2023-11-23 2024-01-18 2024-02-20 2024-02-08 2024-02-22 2024-03-14 2024-03-04 2025-03-14

 SO-MOF-390325-CS-INDV / P
rocurement of Individual Con
sultant; National Civil Service
Commission SERP Focal Point

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 87,480.00 0.00 Signed 2023-11-30 2023-11-23 2024-01-18 2024-02-08 2024-02-08 2024-02-14 2024-03-14 2024-02-29 2025-03-14

 SO-MOF-390328-CS-INDV / P
rocurement of Individual Con
sultant; Senior Procurement
Assistant

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 70,200.00 0.00 Signed 2023-11-30 2023-11-23 2024-01-18 2024-03-02 2024-02-08 2024-03-12 2024-03-14 2025-03-14

 SO-MOF-402907-CS-INDV / C
ivil Service Commission SERP
Focal Point-Jubbaland state o
f Somalia

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-02-29 2024-02-27 2024-04-18 2024-05-02 2024-06-01 2025-05-31

 SO-MOF-402914-CS-INDV / C
ivil Service Commission SERP
Focal Point-Hirshabelle state
of Somalia

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-02-22 2024-02-27 2024-04-11 2024-05-02 2024-06-06 2025-06-05

 SO-MOF-402917-CS-INDV / C
ivil Service Commission SERP
Focal Point-Galmudug state o
f Somalia

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-02-26 2024-02-27 2024-04-15 2024-05-06 2024-06-10 2025-06-09

 SO-MOF-402918-CS-INDV / C
ivil Service Commission SERP
Focal Point Consultants-Sout
hwest state of Somalia

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-02-28 2024-02-27 2024-04-17 2024-05-08 2024-06-12 2025-06-11

 SO-MOF-402922-CS-INDV / P
ublic Sector Reform Advisor-
Ministry of Labour-FGS

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-03-02 2024-02-26 2024-04-20 2024-05-11 2024-06-15 2025-06-14

 SO-MOF-402924-CS-INDV / P
ublic Sector Reform Advisor-
Ministry of Labour-Hirshabell
e state of Somalia

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-03-05 2024-02-26 2024-04-23 2024-05-14 2024-06-18 2025-06-17



Page 3

 SO-MOF-402925-CS-INDV / P
ublic Sector Reform Advisor-
Ministry of Labour-Galmudug
state of Somalia

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-03-03 2024-02-26 2024-04-21 2024-05-12 2024-06-16 2025-06-15

 SO-MOF-402927-CS-INDV / P
ublic Sector Reform Advisor-
Ministry of Labour-Jubbaland
state of Somalia

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-02-22 2024-02-26 2024-04-11 2024-05-02 2024-06-06 2025-06-05

 SO-MOF-402926-CS-INDV / P
ublic Sector Reform Advisor-
Ministry of Labour-Southwest
state of Somalia

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 79,800.00 0.00 Under Implement
ation 2024-02-29 2024-02-26 2024-04-18 2024-05-09 2024-06-13 2024-12-10

 SO-MOF-409783-CS-INDV / S
outhwest SERP Project Mana
ger

IDA / E1360
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Individual Consult
ant Selection Open - National 51,840.00 0.00 Under Implement

ation 2024-03-25 2024-03-14 2024-05-13 2024-06-03 2024-07-08 2025-07-08

 SO-MOF-409779-CS-INDV / H
irshabelle SERP Project Mana
ger

IDA / E1360
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Individual Consult
ant Selection Open - National 51,840.00 0.00 Under Implement

ation 2024-03-16 2024-03-14 2024-05-04 2024-05-25 2024-06-29 2025-06-29

 SO-MOF-409782-CS-INDV / G
almudug SERP Project Manag
er

IDA / E1360
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Individual Consult
ant Selection Open - National 51,840.00 0.00 Under Implement

ation 2024-03-20 2024-03-14 2024-05-08 2024-05-06 2024-05-29 2024-05-10 2024-07-03 2025-07-03

 SO-MOF-409781-CS-INDV / J
ubbaland  SERP Project Mana
ger

IDA / E1360
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Individual Consult
ant Selection Open - National 51,840.00 0.00 Under Implement

ation 2024-03-20 2024-03-14 2024-05-08 2024-05-29 2024-07-03 2025-07-03

 SO-MOF-417401-CS-INDV / P
CU Office Administrative Assi
stant

TF / B9920
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Individual Consult
ant Selection Limited - National 29,000.00 0.00 Signed 2024-03-28 2024-04-03 2024-04-02 2024-05-18 2024-04-23 2024-05-21 2024-05-28 2024-06-26 2025-04-30

 SO-MOF-417407-CS-INDV / P
CU Office Secretariat Assista
nt

TF / B9920
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Individual Consult
ant Selection Limited - National 25,000.00 0.00 Under Implement

ation 2024-03-28 2024-04-03 2024-04-02 2024-04-23 2024-05-28 2025-04-30

 SO-MOF-409778-CS-INDV / P
ublic Financial Management
Advisor

IDA / E1360 Component 1: Public Financi
al Management Post Individual Consult

ant Selection Open - National 80,000.00 0.00 Canceled 2024-03-10 2024-04-28 2024-05-19 2024-06-23 2025-06-23

 SO-MOF-419900-CS-INDV / R
ecruitment of Technical Advi
sor on Pay and Grading

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 83,760.00 0.00 Under Implement
ation 2024-04-05 2024-04-12 2024-05-05 2024-05-26 2024-06-30 2024-12-27

 SO-MOF-419902-CS-INDV / R
ecruitment of Pension Adviso
r

IDA / E1360 Component 3: Public Sector
Management Post Individual Consult

ant Selection Open - National 90,000.00 0.00 Under Implement
ation 2024-04-05 2024-04-12 2024-05-24 2024-06-14 2024-07-19 2025-01-15

 SO-MOF-419905-CS-INDV / R
ecruitment of Contract Mana
gement Officer

IDA / E1360
Component 5: Project Manag
ement, Coordination and Su
pport in Delivery

Post Individual Consult
ant Selection Open - National 51,840.00 0.00 Under Implement

ation 2024-04-05 2024-04-16 2024-05-24 2024-06-14 2024-07-19 2025-01-15

 SO-MOF-419897-CS-CDS / R
ecruitment of Public Financial
Management Adviser

IDA / E1360 Component 1: Public Financi
al Management Post Individual Consult

ant Selection Direct - National 93,000.00 0.00 Signed 2024-04-30 2024-04-16 2024-05-10 2024-04-24 2024-05-31 2024-05-01 2024-07-05 2024-05-14 2025-06-30

 SO-MOF-421922-CS-CDS / A
udit Review for World Bank P
rojects-FY 2023

TF / B9920 Component 1: Public Financi
al Management Post Direct Selection Direct - Internation

al 140,000.00 0.00 Signed 2024-04-22 2024-04-16 2024-05-02 2024-04-18 2024-07-06 2025-01-02


