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Public Disclosure Authorized

Procurement Plan

I. General

2. Bank’s approval Date of the procurement Plan: March, 2017
3. Date of General Procurement Notice: June 14, 2013.

4. Period covered by this procurement plan: March 31 to Jan 2018.

Il. Goods, Works, Consultant and Non-Consulting Services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by
the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of Procurement Prior Review Threshold | Comments
(PRT)
US$ (Millions)
1. | Works (Including turnkey, supply & 5 High
installation of plant and equipment
and PPP)
2. | (Goods; Information Technology & 1.5 High
Non-Consulting Services)
3. | Consultant Services (Firms) 0.5 High
4. | Consultant Services (Individual 0.2 High

Consultants)

2. Pre-qualification NA

3. Proposed Procedures for CDD Components (as per paragraph. 3.17

of the Guidelines: NA

4. Reference to (if any) Project Operational/Procurement Manual:

Available in Project files

5. Any Other Special Procurement Arrangements NA

6. Short list comprising entirely of national consultants: Short list of
consultants for services, estimated to cost less than $300,000 equivalent per
contract, may comprise entirely of national consultants in accordance with the
provisions of paragraph 2.7 of the Consultant Guidelines.

7. All TORs for the procurement of consultants services irrespective of the
estimated cost of the assignment shall be reviewed and cleared by the TTL

8. Operating expenditures are neither subject to the Procurement and
Consultant Guidelines nor prior or post reviews. Operating expenditures are
normally verified by TTLs and FM specialists and obtained using the

Borrower’s national procurement and administrative procedures.
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9. Renewal or extension of individual consultant’s contracts hired for technical
assistance and which are intended for a long-term period but signed for an
initial period shorter than the duration of the project, and that have been
prior reviewed, do not require procurement clearance if there is no
substantial change in the terms and conditions of the contract.
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PROCUREMENT
PLA|

Uganda : Competitiveness and Enterprise Development Project (CEDP)

General Information

Country:

Project ID:

Project Name:
Loan / Credit No:
Executing Agency(i

Uganda Bank’s Approval Date of the Original Procurement Plaj 2017-04-19
Revised Plan Date(s): (comma delineated, leave blank 2024-08-01
P130471 GPN Date:

Competitiveness and Enterprise Development Project (CEDP)
IDA /52690, IDA / 65380
Private Sector Foundation Uganda

WORKS
i : - - TProcureme | Actual Am — - - - o —— TBid Evaluation Report
Activity Reference No. /| | o3 / credit N Market Approac | Procurement Pro | Prequalification | High SEA/SH Ri Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission / P . Contract Complet
Description Component Review Type Method nt Docume | ount (US$ ! oo ! uren ; " and Recommendation| ~ Signed Contract ©
o. h cess (Y/N) sk P ! atus D ation Report ent / Justification | Notice / Invitation s Issued Opening / Minutes Scommer
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
UG-PSFU-6059-CW-RFB / Co
nstruction of the proposed U | IDA / 52690 Business Registration and & | pror Request for Bigs | OPen - Internationa | Single Stage - One £ 149337 [ signed 2017-05-02 [ 2017-05-09 | 2017-05-08 | 2017-05-11 2017-06-19 2017-07-31 [ 2017-09-29 | 2017-09-04 | 2017-12:03 | 201,922
ganda Business Facilitation C usiness Licensing Reforms elope
entre
UG-PSFU-18353-CW-RFB / Pr
oposed construction of Hotel | IDA /52690 Tourism Development Iniiat f o, Request for Bids | OPen - Internationa | Single Stage - One £ 44500298 [ 5igneq 2017-08-03 [ 2017-09-07 | 2017-08-08 | 2017-09-11 2017-0019 [ 20171116 [ 20171010 | 2018.01.02 [ 20171123 [ 2018.03.12 [ 2018052
faclities for UHTTI, Jinja ives nvelope
UG-PSFU-96980-CW-DIR / Ca
blngfo ot networe lecr | 1oA 52600 | Business Resistration and . [ et stection [ Diret o0 |Pencingmo 20160803 20160008 20160025 w102
B o ke usiness Licensing Reforms ementation
office
UG-PSFU-243429-CW-DIR / C National Proc
ONSTRUCTION WORKS COMP urement Doc
RISING OF AN ADDITIONAL FL Tourism Development Initiat ument - 1 En Under Imple 2022-06-1
B T e & | 1D 165380 our Post Direct Selection [ Direct e rocn 0.00 | Under imp 2021-08-13 [ 2021-09-08 | 2021-08-18 | 2021-08-16 2021-09-22 A
T THE UGANDA HOTEL TOURI 5 (Non Bank
SM AND TRAINING INSTITUTE sD)
UG-PSFU-243417-CW-RFB / Request for B
URTTT Phse 1l construction o Sl
works consisting of an Offic Tourism Development nitiat Single Stage - One £ : Under Imple 2022-06-0
e o o e | 1bA /65380 Tour Post Request for 8ids | Open - National [ S1%e S orks SPD (1 ¢ 0.00 | Under imp 20210813 | 2024-02.08 | 2021.08-18 2021-09-29 [ 2023-06-26 | 2021-1029 [ 2023-07-27 | 2021-12-03 3
al Facllities, Sports Facilties, nvelope proc
Dormitories, Incinerator and ess)
an Infirmary
UG-PSFU-356565-CW-RFB | Request for B
Construction works comprisin ‘desqf‘;fna“‘"w
g & Laboratory, library, classt | 154 / 65380 Tourism Development Initat | pgy Request for Bids [ Open - National [ Single Stage - One & orks SPD (1 e 0.00 [ Under imple 2023-05-05 | 2024-02-08 [ 2023-05-10 2023-06-21 | 2023-06-19 [ 2023-07-21 | 2023-07-17 | 2023-08-25 2024.08:2
ooms, administration block w ives nvelope : mentation 4
ith conference facilties, sanit nvelope proc
ary facilities, and a perimeter ess)
fence at UWRTI
WatonaT Froc
UG-PSFU-364423-CW-RFQ / urement Doc
Desig, construction & Install | DA/ 65380 | Tourism Development Iniiat | oo, Request for Quota f o Single Stage - One & Ument -1 6n 0.00 | Under imple 20230614 | 2023.08-11 20230805 2024020
ives ions nvelope mentation 5
ation of animal sculptures velope proce
s5 (Non Bank
UG-PSFU-364383-CW-RFB / P Request for B
roposed redevelopment of To ids - Small W
urism and Wildlife facilities at| IDA / 65380 Tourism Development Initiat | pog, Request for Bids | Open - National SmgI\e Stage - One & orks SPD (1 e 0.00 Undelvtlmme 2023-06-02 | 2023-06-19 | 2023-06-07 | 2023-06-27 20230719 2023-08-18 2023-09-22 2024]'09'2
Uganda Wildiife Education Ce ves nvelope nvelope proc mentation
ntre, Plot 56/57 Lugard Aven ess)
ue, Entebbe
UG-PSFU-374008-CW-RFQ / Request for
Works for Installation of Sign Request for Quota Single Stage - One E| Quotations ( Pending Imp 2024-04-0
o hariig bomarcatt | 1DA 65380 Project Implementation | Post heau Limited s ot b 0.0 | pending ime 2023.08-09 2023.10-04 i
n at the Uganda Business Fa
ciltation Centre (UBFC)
Request for
UG-PSFU-374014-CW-RFQ /
Supply, delivery, and installa | IDA /65380 Project Implementation Post Request for Quota | jeq Single Stage - One £ Quotatone & 0.00 | under imple 2023.08-09 | 2023-09-18 2023-10-04 2024040
tion of Boom Barriers P
TEqUestTorE
UG-PSFU-395654-CW-RFB / ids - Small W
Construction Works for Refur |IDA / 65380 Tourism Development Iniiat f o, Request for Bids | Open - National | Single Stage - One £ orks SPD (1 0.00 | Under imple 2023-12-29 | 2024-02-02 | 2024-01-03 | 2024-02-07 2024-02-14 | 2024-03-11 | 2024-03-15 | 2024-05-02 | 2024-04-19 2024301
bishment of the Uganda Nati ves nvelope nvelope proc mentation
onal Museum ess)
auestTor
UG-PSFU-430008-CW-RFB / ids - Small W
Electrical Works at the Ugand  IDA / 65380 Tourism Development Iniiat | pqq Request for Bids [ Open - National | Sigle Stage - One orks SPD (1 e 0.00 | Pending Imp 2024-05-31 2024-06-05 2024-07-17 2024-08-16 2024-09-20 2025,03:1
a Hotel and Tourism Training ives nvelope proc ementation
Institutive (UKTTI) ess)
GOODS
Activity Reference No. / - - — - " - ’ Bid Evaluation Report
) rocur P fi I i r: -qualifi lificati i Procur i D )
et e Loan / Credit N — I— Method | Market Approac | Procurement Pro | Prequalification | Actual Amount | Process St | Drat Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding a |Proposal Subm e I | -
o. h cess (Y/N) (US$) atus ments ation Report ent/ Justification | Notice / Invitation s Issued Opening / Minutes Scommen
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
UGPSFU1B133-CO-RFE 1 SU Tourism Development Initiat Single Stage - One £ Pending Impl
PPLY AND DELIVERY OF 3 UNI|IDA /52690 ourism Development [nitat | pgq Request for Bids | Limited inge tage - One 0.00 | Pending Imp 20150107 2015-02.02 2015.03-16 2015-04-10 2016-06-29 2017-01-30
TS OF 45 SEATER LAUNCHES ves nvelope ementation
( MOTORISED)
e O RrE L T Development Initiat Open - Internationa [ Single Stage - One E| Pending Impl
PPLY AND DELIVERY OF FIVE | IDA /52690 Tourism Development Initat f po Request for Bigs | OPen - Internationa | Single Stage - One 0.00 [Pending Imp 2015-01-07 20150128 2015-03-16 2015-04-10 2016-06-29 2017-08-28
UNITS OF 52 SEATER DOMES P
TIC TOUR BUSES
UG-PSFU-18215-GO-RFQ / Su
ooy and Deluery o1 10 6P |1oA 52680 | Tourism Development i | reauestfor Quata g Sinle Stage - One € o0 | Pending ol 20161210 20170330 20170630
Handsets and 20 Binoculars ”
UG-PSFU-18235-GO-RFQ / Ar
obion Travelorket - Brande |IoA /52600 | Toutsm Development nat o Requestor uota | g Single tage -One € o0 [ening imp! 20170505 20170608 20170710
d Flash Disks.
UG-PSFU-18256.G0-RFQ / Su
Business Registration and B Request for Quota Single Stage - One £ Pending Impl oa 0. o6
pply and nstalsion of 78 50 {104, 52650 e e o ® [ Post heau Limited o 0.00 | ending i 2017-04-21 2017-05-23 2017-06-23
UG-PSFU-16218-GO-RFQ / Su
pply, Installation and Commi .
ssioning Of Air Conditioning S| 1DA / 52690 e e o ® [ post Requestfor Quota | jeq G gtage-one t 0.00 | ending imel 20170208 2017-06-30 2017-07-30
ystem For One Stop Shop At
URSB Head Quarters,
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UG-PSFU-40553-GO-RFB / Pr

ocurement of 5 Game Game |IDA /52690 Tourlsm Development Initiat | prjo, Request for Bids | OPen - ntemationa | Single Stage - One £ 0.00 | Under mple 2017-12:29 [ 2018.01-10 | 2018.01.03 | 2018.01.16 2018-02-14 | 2018-02-28 | 2018-03-16 2018-04-20 2018-10-17
gcurement o ives nvelope mentation
e B e 1D 52690 Tourism Development Inftiat | prio, Request for Bids | PPEN - ntemationa | Single stage - one & 0.00 | canceled 2018-10-19 2018-10-24 20181205 2019-01-04 2019-02-08 2019-08-07
nt for UHTTI
ks
UG-PSFU-96645-GO-RFQ / Su
pply and delivery of furniture | s/ coco0 Tourism Development Initiat | oo+ Request for Quota | e ational | SINgIe Stage - One € 0.00 | Pending Impi 20181028 20181203 20190601
for the Decentralised System ives ions nvelope ementation
of Data Capture
UG-PSFU-97048-GO-RFQ / Su
pply. delivery and installation Tourism Development Initiat Request for Quota . Single Stage - One £ Pending Imp! 1o 01 07-
D e e retelaton | 1oa s 52690 Tour Post Requ Open - National | 5191 S 0.00 | Pending Ims 2018-10-28 2019-01-14 2019.07-13
" the Decentralised System o
£ Data Capture
o very o1 300 et | DA 1 52690 Tourism Development Inftat | po Toauest for Quota | open - National | Pn9fe Sta9° ~One & 0.00 | Fending imel 2017-07-06 2017-08-10 2018.02-06
UG-PSFU-96940-GO-RFQ / D
esign and printing of branded| 1DA / 52690 Project Implementation Post Request for QUOta | open - National | Single Stage - One £ 0.00 [ Pending Impl 20171215 2018-02-09 2018-08-08
calendars and note books for
UG-PSFU-96942-GO-RFQ / Su
Business Registration and B Request for Quota i Single Stage - One £ Pending Impl 0. s "

By and deliveryof assored |04 /52690 e e o ® [ Post heau Open - National | 19%e 8 0.00 | ending i 2018:03-10 2018-05-05 2018-11-01
ntre
UG-PSFU-97078-GO-RFQ / Su
e
covery Site Equipment
UG-PSFU-96930-GO-RFQ / Su
pply and delivery of office fur | IDA /52690 Business Registration and & post Request for Quota | gpen - National | Sigle Stage - One £ 0.00 | Pending Imp! 2016-05-30 2016-10-10 2017-04-08
R ot e o o usiness Licensing Reforms tions nvelope ementation
UG-PSFU-96918-GO-RFQ / Su
Core Equipment
UG-PSFU-96965-GO-RFQ / Su Business Registration and B Request for Quota Single Stage - One £ Pending Impl
pply and delivery of archival | '0A/ 52690 usiness Licensing Reforms | 0%t tions Open - National f 1yejope 000 | ementation 2016-10-30 20161223 2017-06:21
oxes
UG-PSFU-96686-GO-RFQ / Su
pply and delivery of N-Comp | 1DA /52690 Business Registration and B | 5, Request for Quota | oper . National [ Sngle Stage - One | 0.00 | Pending Imp! 2016-10-28 2017-03-06 2017-09-02
AR AR A usiness Licensing Reforms ions ementation
nt
UG-PSFU-96995-GO-RFQ / Su
pply and delivery of 10 GPS | IDA /52690 Tourism Development Initat f pogy Request for Quota | open - National | Sl Stage - One £ 0.00 | Fending imel 20161225 2017-02-19 2017-08-18
Handsets and 20 Binoculars P
UG-PSFU-97089-GO-RFQ / Su
pply, delivery and installation Business Registration and B Request for Quota i Single Stage - One £ Pending Impl . s 1o
of an air conditioning system | '°A/ 52690 usiness Licensing Reforms | 7O ions Open - National elope 000 | ementation 2017-02:20 2017-04-17 2017-10-14
for the one-stop-shop
UG-PSFU-96964-GO-RFQ / Su
oty and Gelary o forre | DA 152630 | project mplementaion | post etest 01 Qu0ta | g gon [ St Stage-one o0 [Pending impl 20150725 20151014 20160011
for the office of the Executive|
Director
UG-PSFU-96998-GO-RFQ / Su
oty and ety o asortd | DA 152690 | project mptementaion [ post Request or 000ta [ e yoganor | S1le Stage - One 000 [Fending imot 20150920 2051102 20160830
fumiture for the Project Coor
dination Unit
UG-PSFU-96683-GO-RFQ / Su
pply and Delivery of a Heavy [iDA /52690 Project Implementation Post Hoauest for Quota | open - National | Pngie Stase ~0ne & 0.00 | ending imel 20150910 20151015 2016-04-12
Duty Printer and Electric 8ind
ing Machine
UG-PSFU-96960-GO-RFQ / Su
pply and delivery of IEC mate | IDA / 52690 Business Regwstramr'\ andB | pogt Request for QUota [ o0 ationat | SIngle Stage - One & 0.00 | Pending Impl 2015-09-10 2015-10-26 2016-04-23
pply ana del usiness Licensing Reforms ions nvelope ementation
UG-PSFU-96948-GO-RFQ / su

A . Business Registration and B Request for Quota i Single Stage - One £ Pending Imp! o " e
oy and delveryof o server | IoA/ 52630 e e o ® [ post requ Open - National | 9% 3 0.00 | ending s 2015:09-10 20151126 2016.05-24
vices
UG-PSFU-96933-GO-RFQ / su
ooy and sy of Al G| 10852650 | profectimplementation | ost etest0r Qu0ta | g gon [ St Stage-one o0 | Pending ol 20150825 20151211 20160608
tioning Units for PCU offices
UG-PSFU-97082-GO-RFQ / su
oy ol CT equment o vor | 10852690 | Land aaministaton eform | post Reest o Quota | g aonat | Sl Stage - One & o0 |Pending ol 20150818 o523 20160628
ious agencies
UG-PSFU-96977-GO-RFB / Su
pPly of computer hardware a [ IDA / 52690 Business Registration 10 & [post Request for Bids | Open - National | Single Stage - One & 0.00 | Pending Imp! 2015-08-28 20150902 2015-10-14 20151113 2016-03-16 2016-09-12
R e e ey usiness Licensing Reforms nvelope ementation
UG-PSFU-96946-GO-RFB / Su . Registration and 8 Single Stage - One £ pending it
pply, Installation and Commi | IDA /52690 usiness Registration and B | 5, Request for Bids [ Open - National | Single Stage - One 0.00 | Pending Imp 2015-05-22 2015.05-27 2015.07-08 2015-08-07 20151229 2016.06-26
D e A usiness Licensing Reforms ementation
UG-PSFU-96663-GO-RFE / Su
pply and delivery of two cust [ DA / 52690 Tourism Development Iniiat f pogy Request for Bigs | OPen - Internationa | Single Stage - One £ 0.00 [ Pending Impl 20151016 20151021 2015-12-02 2016-01-01 2016-01-26 2016-07-24
om built familiarization trip v ives ementatio
ans for UTB
UG-PSFU-96616.GO-RFE / su
PPly of 3 Double Cabin Pick-u | DA/ 52690 Business Registration and & [ post Request for Bids | Limited Single Stage - One € 0.00 | Pending Imp! 2015-09-10 2015-09-15 2015-10-27 20151126 2015-12-14 2016-06-11
R b oot usiness Licensing Reforms nvelope ementation
ooy of computer haraware s IDA /52690 | Business Regitraion and . | Request for Bids | Open -National | Sle Stage - One € 0,00 |Pencing imp 20150828 20150902 20151014 20151113 20160316 20160912
pply of compu usiness Licensing Reforms au P v ementation

nd related equipment Lot: 1
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UG-PSFU-96939-GO-RFQ / Su

Business Registration and B Request for Quota Single Stage - One € pending Impl
pply, delivery and installation | IDA / 52690 e o ® | post Requ Open - National | 21791 3 0.00 [ Pending Im; 2015.09-03 20151029 2016.04-26
of a generator for URSB
UGPSFU120535 GO-RFE T & Tourism Development Initiat Single Stage - One £ Pending Impl
upply and installation of furni | IDA / 52690 P Post Request for Bids | Open - National e 0.00 etion 2019-09-30 2019-10-05 2019-11-16 2019-12-16 2020-01-20 2020-07-18
ture, fittings and related equi ives nvelope ementation
pment
UG-PSFU-126533-GO-RFB / S
upply, delivery and installatio | IDA / 52690 Tourism Development Initat f po; Request for Bids | Open - National | SIngle Stage - One 0.00 [ Pending Impl 2019-09-30 20191005 20191116 20191216 2020-01-20 202007-18
ives n ementation
1 of a PBX telephone system
UG-PSFU-126534-GO-RFB / S
upply, delivery and installatio .
n of video conferencing/ audi | IDA / 52690 Tourism Development Initiat | o, Request for Bids | Open - National | Single Stage - One & 0.00 [ Under Imple 2019-08-29 [ 2019-07-26 | 2019-09-03 2019-10-15 [ 2019-09-12 [ 2019-11-14 | 20192008 | 2010-12-19 202006-16
ives nvelope mentation
o visual/public address syste
m and related equipment
UG-PSFU-126531-GO-RFB / S
upply and delivery of crocker | IDA /52690 Tourism Development Initat f pogy Request for Bids | Open - National f‘:/"egh‘;:‘ags - OneE| 0.00 | Canceled 2019-08-08 | 2019-07-26 | 2019-08-13 | 2019-09-05 2019-09-24 | 2019-09-11 | 2019-10-24 2019-1128 2020-05-26
yand cutlery
UG-PSFU-126525-GO-RFB / S
upply and delivery of assorte
d linen, beddings and furnishi| IDA / 52690 Tourism Development Initiat | o, Request for Bids | Open - National | Single Stage - One £ 0.00 | Canceled 2019-09-30 [ 2019-07-25 | 2019-10-05 2019-11-16 20191216 2020-01-20 2020-07-18
ngs for the Uganda Hotel and ives nvelope
Tourism Training Institute (U
a1}
UG-PSFU-155314-GO-RFB / S
upply, Delivery and Installati . .
on of Kitchen and Bar Equip_| DA /52690 Tourism Development Initat f pogy Request for gias | PPen - Internationa | Single Stage - One £ 0.00 [Pending impl 20200127 20200201 20200314 20200413 2020-05-18 20201114
ment for Uganda Hotel and T P
ourism Training Institute Jinja
UG-PSFU-126530-GO-RFB / S
upply, delivery and installatio )
1 of kitchen and bar equipme | IDA / 52690 Tourism Development Initat | pogy Request for Bias | OPen - Internationa | Single Stage - One £ 0.00 [ Canceled 2019-09-30 2019-10-05 20191116 20191216 2020-01-20 202007-18
nt for the Uganda Hotel and P
Tourism Training Institute (U
1)
UG-PSFU-155316-GO-RFB / S
upply, Delivery and Installati Tourism Development Initiat Open - Internationa | Single Stage - One E| Pending Impl
Loy Eonioment tor | 1DA /52690 o Post Request for Bids || Birves 0.00 [Pending 20200127 2020-02-01 2020-03-14 20200413 2020-05-18 20201114
Uganda Hotel and Tourism Tr
aining Institute
UG-PSFU-155501-GO-RFB / S
upply, delivery and installatio
n of assorted housekeeping a | IDA / 52690 Tourism Development Initiat | poqy Request for Bigs | OPen - Internationa | Single Stage - One £ 0.00 [ Pending Impl 20200127 20200201 20200314 20200413 2020.05-18 20201114
nd maintenance equipment
or the Uganda Hotel and Tou
rism Training Institute
UG-PSFU-155504-GO-RFB / S
upply and Delivery of assort Tourism Development Initiat Open - Internationa | Single Stage - One E| Pending Impl
Y sckery nd cutiry for U 1DA1 52690 our Post Request for Bids || BT 0.00 [Pending Im 20200127 20200201 20200314 20200413 2020-05-18 20201114
ganda Hotel and Tourism Tr
aining Institute
UG-PSFU-126532-GO-RFB / S
upply, delivery and installatio
n of laundry, housekeeping a Tourism Development Initiat Single Stage - One €
nd mamtenance cquipment { | IDA/ 52690 o Post Request for Bids [ Open - National [ S9ie 2 0.00 [ Canceled 2019-08-08 2019-08-13 2019-09-24 2019-10-24 2019-11-28 20200526
or the Uganda Hotel and Tou
rism Training Institute (UHTTI
)
UG-PSFU-200065-GO-RFB / S Tourism Development Initiat Single Stage - One £
oy ot pramationa! muteia | DA 65380 our Post Request for Bids | Open - National | % 213,368.70 [ signed 2020-11-23 | 2020-12-17 | 2020-11-28 | 2020-12-18 20210109 [ 2021-01-18 [ 2021-02-08 | 2021-01-28 | 2021-03-15 | 2021-03-09 [ 20220911
Is for MICE
UG-PSFU-200017-GO-RFB / Tourism Development Initiat Open - Internationa | Single Stage - One E|
o e | | DA s 65380 Tour Post Request for Bids || 695,000.00 [ Signed 2020-11-23 | 2021-02-26 | 2020-11-28 | 2021-03-04 20210109 [ 2021-05-05 [ 2021-02-08 [ 20210927 | 2021-03-15 | 2022-01-05 [ 20210811
UG-PSFU-20L149-GO-RFE /S |55 65380 Tourism Development Initiat | o, Request for Bids | Open - National | SIngle Stage - One 150,694.90 | Signed 2020-11-16 | 2021-05-18 | 2020-11-21 20210102 [ 2021-06-17 [ 2021-02-01 | 2021-08-16 | 2021-03-08 | 2021-12-19 [ 2021-00-04
upply and delivery of 1 Bus ives nvelope
UG-PSFU-201153-GO-RFQ /S Tourism Development Initiat Request for Quota Single Stage - One £
ol and doliveny o1 a tracte | DA/ 65380 our Post peq Limited BT 28,410.00 | Completed 2020-11-28 | 20210223 2021-01-23 | 2021-05-08 | 2021-07-22 | 2021-09-27
;
UG-PSFU-201157-GO-RFQ /S
upply and delivery of 1 driver | IDA / 65380 Tourism Development Initiat f pogy Reduest for QUota | teg Single Stage - One £ 56,653.00 | Completed 2020-11-28 | 2021-01-25 2021-01-23 [ 2021-05-20 | 2021-07-22 | 2021-10-03
training vehicle v i velops
UG-PSFU-201225-GO-RFB / S
upply delivery and installatio [, ; 65350 Tourism Development Initiat | o, Request for Bids | OPen - Internationa | Single Stage - One £ 0.00 [Under Imple 2020-11-23 | 2021-01-12 | 2020-11-28 | 2021-01-12 2021-01-09 | 2021-03-17 | 2021-02-08 2021-03-15 20210011
and maintenance of laundr ives | nvelope mentation
¥ equipment for UHTTI
UG-PSFU-201222-GO-RFB / §
upply, Delivery and Installati Tourism Development Initiat Open - Internationa | Single Stage - One E| Under Imple 1 o1 " o1 o 03 o2 o5 o3 00-
e aher b caumaieny |10 1 65380 o Post Request for Bids [ fitoes 0.00 [Under o 2020-11-23 | 2021-01-12 | 2020-11-28 | 2021-01-12 2021-01-09 | 2021-03-18 | 2021-02-08 | 2021-05-05 | 2021-03-15 20210911
for UHTTI application Hotel
UG-PSFU-201155-GO-RFQ /S Tourism Development Initiat Request for Quota Single Stage - One £
ol At doliveny o1 3 oif | IDA1 65380 Tour Post hequ Limited B 0.00 [ Canceled 20201123 2021-01-18 20210717
Carts
UG-PSFU-201152-GO-RFB / S
upply and delivery of 1 Film | IDA / 65380 Tourism Development INitiat | o, Request for gias | PPen - Internationa | Single Stage - One £ 0.00 [Under imple 2020-11-29 | 2023-04-27 | 2020-12-04 | 2023-05-02 2021-01-15 20210214 20210321 20210917
Van and 1 Catering Van ives nvelope mentation
UG-PSFU-201229-GO-RFB / S
upply, Delivery, Installation a
nd commissioning of Audio Vi Tourism Development Initat Single Stage - One € Under Imple
e o ot puote ![ 1041 65380 Tour Post Request for Bids | Open - National 0.00 [Under mp 2020-11-30 | 2022-10-17 | 2020-12-05 2021-01-16 | 2022:07-25 | 20210215 2021-03-22 20210918
Automatic Branch Exchange
(PABX) Telephone system
UG-PSFU-201156-GO-DIR / 5 Tourism Development Initiat
Upply and delivery of 2 FAM ¢ | IDA/ 65380 o Post Direct Selection | Direct 0.00 | canceled 20201123 20201128 2021-01-02 2021.07-01
rip vehicles
UG-PSFU-211101-GO-RFB / S
upply and delivery of 2 FAM t [ 1DA / 65380 Tourism Development Initat f pogy Request for gigs [ P+ Memations [ Sngle Stage - One £ 0.00 [ Canceled 2021-02-04 [ 2021-02-01 | 2021-02-09 | 2021-02-03 20210323 [ 20210317 [ 20210422 [ 2021-04-15 [ 20210527 20211123

ip vehicles
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UG-PSFU-211190-GO-RFQ /
Computer equipment and rel
ated hardware for the MICE B
ureau_(Printer 1 No. Laptops
4 No, Projector 1 No, Wireles
s presenter 1 No, business p
hone 1 No. and external stor
age disk 1 No.)

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Quota
tions

Limited

single Stage

-OneE

10,950.40

Completed

2021-02-26

2021-02-26

2021-04-23

2021-04-23

2021-05-23

2021-06-11

UG-PSFU-199928-GO-RFB / S
upply and installation of Vide
o Conferencing facility for PC
U, MOTWA & UWRTI

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Bids

Open - National

single Stage
n

-OneE

Canceled

2020-11-02

2020-12-17

2020-11-07

2020-12-18

2020-12-19

2021-01-18

2021-0222

2021-08-21

UG-PSFU-220659-GO-RFB / S
upply and installation of 6 se
ts of Video Conferencing facil
ities for MoTWA and its Agen

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Bids

Open - National

single Stage
nvelope

-OneE

247,800.00

Signed

2021-03-12

2021-03-09

2021-03-17

2021-03-13

2021-04-28

2021-04-30

2021-05-28

2021-06-11

2021-07-02

2021-10-25

2021-12-29

UG-PSFU-201150-GO-RFB / S
upply and delivery of 3 Rig V
ans

IDA/ 65380

‘Tourism Development Initiat
ives

Post

Request for Bids

Open - Internationa
|

Single Stage
velope

-One E

Canceled

2020-11-23

2021-01-07

2020-11-28

2021-01-07

20210109

2021-02-22

2021-02-08

20210315

2021-09-11

UG-PSFU-206120-GO-RFB / S
upply and delivery of motor v
ehicles: Lot 1: 4 minibuses, L
ot 2: 6 double cabin pickups
and Lot 3: 3 station wagon

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Bids

Open - National

single Stage
velope

-One E

Under Imple
mentation

2021-04-27

2021-04-27

2021-04-27

2021-06-08

2021-05-24

2021-07-08

20210812

2022-02-08

UG-PSFU-231895-GO-RFQ /S
upply and Delivery of Two Mo
tor Cycles

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Quota
tions

Limited

single Stage
nvelope

-OneE

9,246.25

signed

2021-05-08

2021-10-28

2021-07-03

2021-12-14

2021-12-30

UG-PSFU-232976-GO-DIR / S
upply and Delivery of One Cu
stomized Tourism Truck for U
WRTI

IDA/ 65380

Tourism Development Initiat
ives

Post

Direct Selection

Direct

Pending Impl
ementation

2021-05-16

2021-05-21

20210625

2021-12-22

UG-PSFU-230568-GO-RFB / S
upply and delivery of 3 Mark
eting/ Rig Vans

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Bids

Open - Internationa
'

single Stage
nvelope

-OneE

743,753.56

Signed

20210521

2021-06-10

2021-05-26

2021-06-17

2021-07-07

2021-08-23

2021-08-06

2021-11-04

2021-09-10

2021-12-27

2022-03-09

UG-PSFU-237834-GO-RFQ / S
upply and Delivery of 3 Golf

IDA/ 65380

‘Tourism Development Initiat
ives

Post

Request for Quota
tions

Open - Internationa
|

Single Stage
velope

-One E

Under Imple
mentation

2021-06-16

20210811

2022-02-07

UG-PSFU-201714-GO-RFB / S
upply and delivery of 1 Custo
mized Tourism Truck

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Bids

Open - Internationa
|

single Stage
nvelope

-OneE

Canceled

2020-12-11

20210215

2020-12-16

2021-02-15

2021-01-27

2021-03-31

2021-02-26

2021-04-02

2021-09-29

UG-PSFU-252512-GO-RFB / S
UPPLY AND DELIVERY OF A C
USTOMIZED TOURISM TRUCK

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Bids

Open - Internationa
|

single Stage
nvelope

-One E

Under Imple
mentation

2021-09-20

2022-01-06

2021-09-25

2021-11-06

2021-12-06

2022-01-10

2022-07-09

UG-PSFU-253305-GO-RFQ / S
upply of a Heavy Duty multi-f
unctional Photocopier for the
2]

IDA/ 65380

Project Implementation

Post

Request for Quota
tions

Limited

single Stage
nvelope

-OneE

Under Imple
mentation

2021-10-02

2021-10-27

20211127

2022-05-26

UG-PSFU-253307-GO-RFQ / P
rocurement of assorted furnit
ure for PCU

IDA/ 65380

Project Implementation

Post

Request for Quota
tions

Limited

Single Stage
nvelope

-OneE

Under Imple
mentation

2021-11-03

2021-11-16

20211229

2022-06-27

UG-PSFU-237857-GO-RFB / S
upply and delivery f 2 FAM Tr
ip Vehicles

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Bids

Open - Internationa
|

Single Stage
nvelope

-OneE

Under Imple
mentation

2021-10-28

20211007

2021-11-02

2021-12-14

2021-12-10

2022-01-13

2022-0217

2022-08-16

UG-PSFU-253304-GO-RFQ / S
upply and delivery of Comput
er and related Equipment for
PCU staff (Laptop Docking St
ation 14Nos; Projector 1No.)

IDA/ 65380

Project Implementation

Post

Request for Quota
tions

Limited

single Stage
nvelope

-OneE

37,784.16

signed

2021-11-03

2021-11-22

20211229

2022-02-19

2022-06-27

UG-PSFU-264940-GO-RFQ / §
upply of Assorted Furniture (
Office Desks 22 Nos., Office
Chairs 22 Nos, Filing Cabinet
s 22 Nos)

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Quota
tions

Limited

Single Stage
nvelope

-One E

Under Imple
mentation

2022-02-16

2022-03-10

2022:04-13

2022-07-12

UG-PSFU-262850-GO-RFB / S
upply, Delivery, and Installati
on of Kitchen, Buffet, Bar and
Coffee Shop Equipment for U
HHTI Application Hotel

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Bids

Open - Internationa
'

single Stage
nvelope

-OneE

Under Imple
mentation

2022-0211

2022-02-28

2022-02-16

2022-03-01

2022-03-30

2022-04-29

2022-06-03

2022-11-30

UG-PSFU-264951-GO-RFQ /
Computer and related Equip
ment (Laptops 22 Nos, Printe
s 22 Nos, Camera 22 Nos, E
xternal Hard Drives 22 Nos,
Modems 22 Nos).

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Quota
ions

Limited

single Stage

-OneE

Pending Impl
ementation

2022:03-16

2022:05-11

2022-08-09

UG-PSFU-287518-GO-RFQ / S
upply, delivery and Installatio
n of Photocopiers (5 Nos.) an

al and the Judiciary Training |
nstitute

IDA/ 65380

Project Implementation

Post

Request for Quota
tions

Limited

single Stage
nvelope

-OneE

Under Imple
mentation

2022-04-22

2022-06-02

2022-06-17

2022-12-14

UG-PSFU-287536-GO-RFQ / S
upply, Delivery and Installati
on of Laptop Computers (28
Nos) and related accessories

IDA/ 65380

Project Implementation

Post

Request for Quota
tions

Limited

single Stage
nvelope

-OneE

signed

2022-04-23

2022-06-06

2022-06-18

2022-09-09

20221215

UG-PSFU-287542-GO-RFQ /
upply, Delivery and Installati
on of Computer Equipment a
nd related accessories (Deskt
op Computers 12Nos; UPSs
12 Nos; Printers 12 Nos;)

IDA/ 65380

Project Implementation

Post

Request for Quota
tions

Limited

single Stage
nvelope

-One E

Pending Impl
ementation

2022-04-23

2022-06-18

2022-12-15

UG-PSFU-295464-GO-RFB / P
romotional Materials for rollin
g out the new Pearl of Africa
brand

IDA/ 65380

‘Tourism Development Initiat
ives

Post

Request for Bids

Open - National

Single Stage
velope

-One E

Pending Impl
ementation

2022-07-08

2022-07-13

20220824

2022-09-23

2022-10-28

2023-04-26

UG-PSFU-295463-GO-RFQ / S
upply and Delivery of One Cu
stomized Driver Training Veh
icle

IDA/ 65380

Tourism Development Initiat
ives

Post

Request for Quota
tions

Open - National

single Stage
nvelope

-OneE

Signed

2022-07-20

2022-09-14

2023-01-16

2023-03-13

UG-PSFU-287525-GO-RFB / S
upply, delivery and Installatio
n of Video Conferencing Syst
em (11 Nos)

IDA/ 65380

Project Implementation

Post

Request for Bids

Open - National

single Stage

-OneE

Pending Impl
ementation

2022:07-08

2022:07-13

2022:08-24

2022-09-23

2022-10-28

2023-04-26
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UG-PSFU-200016-C5-CQS-2 /

Tourism Information Manage | IDA /65380 Tourism Development initat | pq Request for Bids [ OPen - Internationa f Single Stage - One €| 0.00 | Under Imple 2022-07-22 | 2022-0912 | 2022-07-27 2022.09-07 | 2022-11-10 | 2022-10-07 [ 2023-02-06 [ 2022-12-11 2023.05-10
JEIATEY ives i nvelope mentation
UG-PSFU-309783.GO-RFB /S
upply, Delivery and Installati Business Registration and B Single Stage - One £ Under Imple
e et | 1DA 1 65380 e e o ® [ post Request for Bids [ Open - National | 2191 3 0.00 [Under mp 2022-08-26 [ 2022-00-15 | 2022-08-31 2022-1012 | 2022-1017 | 2022-11-11 2022-12-16 2023.06-14
e Uganda Business Faciltatio
n Centre
UG-PSFU315201-GO-RFB ) S Tourism Development Initiat Open - Internationa [ Single Stage - One E|
upply and Delivery of One (0 | IDA /65380 our P Post Request for Bids | °P ngle stag 0.00 [signed 2022-00-16 [ 2023-02-13 | 2022-09-21 | 2023-02-13 2022-11-02 | 2023-03-28 | 2022-12-02 | 2023-05-18 | 2023-01-06 | 2023-09-14 | 2023-07-05
1) Marine Boat for UWRTI P
UG-PSFU-315204-GO-RFB / S
upply and Delivery of ICT and | IDA / 65380 Tourism Development Iitiat f ooy Request for Bids [ Open - National | SIgle Stage - One £ 0.00 | ending imel 2022-09-16 2022:09-21 20221102 2022-12-02 2023-01-06 2023.07-05
Arc GIS Equipment for UWRTI ves nvelope ementation
UG-PSFU-309793-GO-RFB /S
upply and delivery of assorte
d Furniture for UBFC shared s IDA / 65380 Business Registration and B | 5, Request for Bids [ Open - National [ Single Stage - One & 0.00 | Under Imple 2022-09-16 [ 2022-00-15 | 2022-09-21 2022-11-02 | 2022-10-13 | 2022-12:02 | 2022-11-23 | 2023-01-06 2023-07-05
e s tose st usiness Licensing Reforms nvelope mentation
ng Rooms, Training Rooms a
nd Auditorium)
UG-PSFU-309822-GO-RFB /S
upply and Delivery of Furnitu Tourism Development Initiat Single Stage - One £ Under Imple
D et oot | 1ba s 65380 Tour Post Request for Bids [ Open - National | 2191 3 0.00 [Under mp 2022-00-16 [ 2022-08-12 | 2022-09-21 2022-11-02 | 2022:09.09 | 2022-12-02 20230106 2023.07-05
diciary and MICE Bureau
UG-PSFU-315212-GO-RFB / S
upply, Delivery, and Installati Tourism Development Iniiat . Single Stage - One £ Pending Impl 1o. " " o 02 06
e o et [ 10 65380 Tour Post Request for 8ids | Open - National [ S1%e S 0.00 | Pending Ims 2022-1030 2022-11-04 20221216 20230115 2023-02-19 2023.08-18
pment for UWRTI
UG-PSFU-360422-GO-RFB / S
spplyond debvery of mtor ol o 65300 | ot mptamentaton |t Requestor8ds [ pen - atonal | Sl Stoge-One € 000 |signea 20230519 | 2023.08.25 | 2023.05.10 | 2023.05.26 20230630 | 20230623 | 2023.07:30 | 2023.06:30 | 2023.00.03 | 2023.00.17 | 2023.09:15
exceeding 3000 c)
UG-PSFU-364147-GO-RFQ / S
upply, delivery and installatio| .
n of IECM materials for UWEC | IDA / 65380 Tourism Development Initat f pogy Reduest for QUOta | g Single Stage - One £ 0.00 | ending imel 2023-06-14 2023-08-09 20231107
(Directional Signages, Inform v i velop i
ation Boards, illboards)
UG-PSFU-364163-GO-RFQ / S
upply and delivery of Maps ( Tourism Development Initat Request for Quota Single Stage - One £ Pending Impl
Hard and Soft copies with QR | DA/ 65380 ives Post tions Limited nvelope 000 | ementation 2023-06-16 20230811 20231109
codes) and Tourism Booklets
for UWEC
UG-PSFU-364169-GO-RFQ / S
upply and delivery of a Digita | IDA / 65380 Tourism Development Initat | poq Request for Quota | miteq Single Stage - One £ 0.00 [ Pending Impl 2023.06-14 2023-08-09 20240205
upply and delivers ives ions nvelope ementation
UG-PSFU-364171-GO-RFQ /
oy and detueryof Ut 5| 1DA es380 | Tourism Development it | Reauestfor Queta g SingleStage - & o0 |Pending ol 20230818 20230811 20200207
hades and trash bins
UG-PSFU-364191-GO-RFB / S
upply, Delivery and Installati Tourism Development Initiat Single Stage - One £ Pending Impl
e ety | 101 65380 Tour Post Request for Bds [ Open - National | 2791 S 0.00 | Pending Imy 2023-06-12 2023-06-17 2023-07-29 2023-08-28 20231002 2024-03-30
 for Digitalization of the Uga
nda Museum
UG-PSFU-374002-GO-RFQ / S
upply, Delivery, and Installati Request for Quota Single Stage - One £
s oot o Ua] 1D 1 65380 Project Implementation | Post Requ Limited e 0.00 | signed 2023-08-09 | 2023-08-31 2023-10-04 | 2023-12-15 | 2024-04-01
nda Business Facilitation Cen
tre (UBFC)
UG-PSFU-373989-GO-RFQ / S
upply, Delivery and Instaliati Tourism Development Initiat Request for Quota Single Stage - One £
R Eahrmant for 'y | 10A 1 65380 our Post heau Limited B 0.00 | signed 2023.08-09 | 2023-10-05 20231004 | 2024-02-26 | 2024-04-01
ourism Information Managem
ent System (TIMS)
UG-PSFU-374010-GO-RFQ / S
upply, Delivery and Instaliati Tourism Development Initiat Request for Quota Single Stage - One £ Pending Imp!
on of Mirrors in the washroo_|'0A/ 65380 ives Post tions Limited nvelope 000 | ementation 2023-08:09 20231004 2024-04:01
ms at the Uganda Business F
acilitation Centre (UBFC)
UG-PSFU-387121-GO-DIR /S
upply. Delivery and Instalat | 1 g53g9 | Tourism Development Iniiat | poqy Direct Selection | pirect - National 0.0 |Pending Impl 20231020 20231025 20231129 20240527
on of Boilers (02 No.) and Co ives ementation
mpressor (01 No.)
UG-PSFU-395657-GO-RFB / S
upply, and Delivery of assort Tourism Development nitiat Single Stage - One £ Under Imple
e Fieore ooste |10 65380 Tour Prior Request for 8ids | Open - National [ S1%e S 0.00 | Under Imp 2023-12-08 [ 2024-02-06 | 2023-12-13 | 2024-02-10 2024-01-24 | 2024-03-15 [ 2024-02-23 | 2024-06-19 [ 2024-03-20 2024-09-25
uipment (FFE) and Appliance
i
UG-PSFU-201227-GO-RFB / S
upply delivery and installatio Tourism Development Initiat Open - Internationa [ Single Stage - One €|
e T ot | DA 65380 Tour Post Request for Bids | ¢ e 0.00 | canceled 2020-11-09 2020-11-14 20201226 20210125 2021-03-01 2021-08-28
ipment for UHTTI Application
Hotel
UG-PSFU-412559-GO-RFQ / S
UPPLY AND DELIVERY OF ASS | IDA / 65380 Tourism Development Iniiat | pqq Request for QuOta | rnireq - National | Single Stage - One | 0.00 | Pending Imp! 2024-03-10 2024-05-03 2024-06-03
A B ives tions nvelope ementation
UG-PSFU-412563-GO-RFQ / S
UPPLY AND DELIVERY OF OFF | IDA / 65380 Tourism Development Initiat | o,y Request for QuOta | imited - National | Single Stage - One £ 0.00 | Pending Imp! 2024-03-10 2024-05-03 2024-06-03
e ives tions nvelope ementation
UGPSFU-432033-GO-RFB | S Tourism Development Initiat Single Stage - One £ Pending Impl
oy and delvery of Ofice, |ioa gs300 | Toutsm Development it Requestfor ids [ imited - tatonal | Sl Stose - One o0 | ending imo 20280731 20200805 20200817 20200827 20200820 20201123
Laboratory, Library and Class ives nvelope ementation
room Furniture
UG-PSFU-412327-GO-RFQ / S
upply and Delivery of Two (0 [ IDA/ 65380 Land Administration Reform | Post Request for Quota | jteq - National | SIn9Ie Stage - One £ 0.00 [ Pending impl 2024-08-05 2024-09-23 2024-11-12
T ions nvelope ementation
UG-PSFU-441905-GO-RFQ / P
Fincing o he Uganda osed |IDA 65380 | Tourism Development i | Reuest 0r Qu0t3 | - tionat | e Stage-One o0 |Pending ol 20240805 20240930 20241030

m Catalogue




NON CONSULTING SERVICES

Activity Reference No. / - - — - " - Bid Evaluation Report
) rocur P fi I r r -qualif lificati i Procur D )
et e Loan / Credit N — — Method | Market Approac | Procurement Pro | Prequalification | Actual Amount | Process St | Drat Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding a |Proposal Subm e I | P
o. h cess (Y/N) (US$) atus Documents ation Report ent/ Justification | Notice / Invitation s Issued Opening / Minutes Scommen
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual

UG-PSFU-9315-NC-RFQ / Pro

vionaf Comprehensve 1| o, 52600, |proect mplemenaton st Requestor 0408 | Siglesiage -one & 00 |Pendng e 20170109 20170208 20160305
icles under Framework Contr

act

UG-PSFU-9308:NC-RFQ / Pro

vision of Comprehensive Insu Tourism Development Initiat Request for Quota Single Stage - One E| Pending imp!

rance services for 2 Fam Trip | P4/ 52690 ives Post tions Limited nvelope 000 | ementation 2017:01:09 2017:03:06 2018-03.05
vehicles for UTB

UG-PSFU-18344-NC-RFB / DE

S o B Registration and B Open - Internationa | Single Stage - One £ Pending Imp!

DELIVERY,INSTALLATION AN |IDA /52690 usiness Registration and 8 | o,y Request for Bids | OPeN - Internationa | Single Stage - One 0.00 [Pending Imp 2016-09-08 2016-09-08 2016-09-08 2016.09-08 2016-09-08 2016.09-08
DELIVERY INSTALLATION AN usiness Licensing Reforms h nvelope ementation

ECTRONIC DOCUMENT MANA

GEMENT SYSTEM

UG-PSFU-18339-NC-DIR / RE

NTAL OF OFFICE SPACE COM

PRISED OF FIRST FLOOR OF Business Registration and B Pending Imp!

GEORGIAN HOUSE ON pLOT |'DA/52690 usiness Licensing Reforms | o5t Direct Selection | Direct 0-00 | ementation 2016-:05:04 2016:05-12 2016-:09:01 2017-03-:01
5 GEORGE STREET FOR ESTA

BLISHMENT OF THE ONE STO

P CENTER

UG-PSFU-18342-NC-DIR / RE

O R CE spACE o Business Registration and B Pending Impl

PRISED OF NINTH FLOCR OF | 104 /52630 e e e ® [post Direct Selection | Direct 0.00 [Pending Im; 2016.09-08 2016-09.08 2016.09-20 2017.03.28
5 GEORGE STREET FOR IMPL

EMENTATION OF THE EDMS

UG-PSFU-18340-NC-RFB / SU

PPLY, INSTALLATION AND CO Business Registration and B i Single Stage - One E| Pending Imp! o5 s o6 o .y L
O A 5% | DA 52690 e e o ® [ Post Request for Bds [ Open - National | 279/ 3 0.00 | ending Imy 2017-05-01 2017-05-11 2017-06-10 2017-07-10 2017-08-09 2017-11:07
YSTEMS FOR URSE

UG-PSFU-41519-NC-RFB / De:

sign, Development, Supply,

pelery.Insalaon €0 |, 5agqy | Busness Regstation ands |, Reauest o igs | 090 ermato il sage - one & 00 |Under mpie 20171229 | 2016.0508 | 2016.01.03 | 20150510 20180210 | 2016.07.26 | 20180316 080420 20182017
Business Registration, Chatte

Is, and Insolvency Registry S

ystem for URSE:

UG-PSFUALS38NCREB/IF | b s 52600 Tourism Development Intiat f o, Request for Bids [ OPen - Internationa f Single Stage - One £ 0.00 | Under Imple 2017-12:20 2018-01-03 2018-02-14 2018-03-16 | 2018-03-19 | 2018-04-20 2018-10.17
MS for UWA ives | nvelope mentation

UG-PSFU-45992-NC-RFB / De

sign, Development, Supply,

Delery, nstalltion a1 0 |15, 53655 | Busines Reistaton and® | Requet forigs | 0P temation | SingeStage - One £ 00 |Under imple 20160209 | 2016.1025 | 2016.0210 20180328 2010027 280601 20181128
nal e-Licensing System for U

ganda Registrations Services

Bureau (URSB)

UG-PSFU-46018-NC-RFE / De

sign, Development, Supply,

Delivery, Installation and Co | IDA /52690 Tourism Development Iniiat f ooy Request for Bids | OPen - Internationa | Single Stage - One & 0.00 [ Pending Imp! 2018-02-15 2018-02-20 2018-04-03 2018-05-03 2018-06-07 2018-12-04
mmissioning of an Electronic ives ! nvelope ementation

Revenue collection system fo

r W)

UG-PSFU-97033-NC-DIR / Pro

yon ofSecuty Senices 0| 1 52690 | rojeckimpementaton | ost ot stection [ Dirt 000 [Fending imot 20170718 20070723 20180701 20101220
anda (Armed Static Gaurds)

UG-PSFU-97043-NC-RFQ / Pr

ovision of International Comp | IDA / 52690 e e o ® [ post Tonuest for Quota | open - National | 29ie Sta9° ~One & 0.00 | Fending imel 2018:07-14 2018-09-03 2019.03-02
uter Driving License Training

UG-PSFU-97032-NC-RFQ / Pr

ovision of Cleaning, Fumigati Request for Quota Single Stage - One E Pending imp!

o oy o camia2d | 1ba 52690 Project Implementation | Post heau Open - National | 19ie 8 0.00 | ending ims 2018.08-04 2018-10-01 2019-03-30
for PCU and MGF Offices

UG-PSFU-96679-NC-RFQ / Ad

vertising of the E-Licensing P | IDA / 52690 Business Regmm:'; and B | post Request for QUOEa | | jryjroq Single Stage - One £ 0.00 | Pending Impl 2018-06-30 20180825 2019-02-21
Vertising of the £ Licensing | usiness Licensing Reforms tions nvelope ementation

UG-PSFU-9705L-NC-RFQ / Ad

vertising of the E-Licensing P |IDA / 52690 Business Registration and B [ oo Request for Quota | oper . National [ Sngle Stage - One | 0.00 | Pending Imp! 2018.06-30 2018-08-27 2019.02:23
e o o usiness Licensing Reforms tions nvelope ementation
s

UG-PSFU-97040-NC-RFQ / Ad
vertising of the E-Licensing P | IDA / 52690 Business Registration and B | .y Request for QUota | gpen - National | SIngle Stage - One E| 0.00 [ Pending Impl 2018.06-30 2018.08-27 20190223
iRy shin st usiness Licensing Reforms tions nvelope ementation

dia Platforms

UG-PSFU-96928-NC-DIR / Ad

dendum No.1 to the contract
for design, development, sup Business Registration and B Pending Imp!

e i o | 1DA 52690 e e e ® [post Direct Selection [ Direct 0.00 | Pending Ims 20181015 2018-10-20 20181114 20190513
commissioning of an Electron

ic Document Management Sy

stem

UG-PSFU-96923-NC-DIR / Pro sending it
vision of insurance services f | IDA / 52690 Project Implementation Post Direct Selection | Direct 0.00 i 2018-10-26 2018-10-31 2018-12-03 2019-06-01
or Workman's Compensation ementation
for CEDP Staff

UG-PSFU-96985-NC-RFQ / Pr

ovision of training services o Tourism Development Initiat Request for Quota Single Stage - One £ Pending Impl

e eare | 1DA 52690 Tour Post Requ Open-National | 9% 8 0.00 | ending Ims 2018-09-20 201811-12 2019-05-11
S5 Management and Team B

uilding

UG-PSFU-96951-NC-RFQ / De

velopment of 2 Brand Identit
y and Collaterals for Uganda’ |IDA / 52690 Tourism Development Iniiat f ooy Request for Quota | open . ational | SIngle Stage - One € 0.00 | Pending Imel 2018-11.03 2019-01-19 2019.07-18
s Meetings Incentives Conve ives ons nvelope ementation

ntions and Events (MICE) offe

ting
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UG-PSFU-96612-NC-RFB / Pr

ovision of Medical Insurance | IDA/ 52690 Project Implementation Post Request for Bids | Open - National | Single Stage - One £ 0.00 [ Pending Impl 2017-03-25 2017-03-30 2017:05-11 2017-06-10 2018-03-01 2018-08-28
Services for CEDP Staff P
UG-PSFU-96952 NCDIR / Pro Tourism Development Initiat Pending Impl
vision of comprehensive insu | IDA / 52690 P Post Direct Selection | Direct 0.00 etion 2017-02-18 2017-02-23 2018-03-07 2018-09-03
rance services for two FAM Tr ves ementation
ip Vehicles
UG-PSFU-96968-NC-RFQ / Pr Request for Quota Single Stage - One E| Pending Impl
ovision of Blogging Services f | DA/ 52690 Project Implementation Post oy Open - National [ PR = 0,00 [Fenaing i 2018-02-23 2018-05-04 2018-10-31
CEDP
UG-PSFU-96665-NC-RFQ / Pr
oduction of a documentary, p | IDA / 52690 Project Implementation Post fequestfor Quota | miteq single tage - One € 0.00 [Pending imp! 20180125 2018-04-12 2018-10-09
hotography and case studies ons nelope ementation
UG-PSFU-97047-NC-DIR / Ad
dendum No. 1 to the contract Business Registration and B Pending Impl
for operation support and ma | DA/ 52690 e L s |post Direct Selection | Direct 0.00 | Pending it 2016-11:05 2016-11-10 2018-06-04 2018-12.01
intenance of a customer call
UG-PSFU-96991-NC-RFQ / Se
nstitization and awareness fo | IDA / 52690 Business Registration and B | .y Request for QUOta | gper - National | SIngle Stage - One €| 0.00 | Pending Imp! 2015-09-21 2016-09-14 2017-03-13
T URSE: Mbarara regional affic usiness Licensing Reforms ions ementation
e
UG-PSFU-96648-NC-RFQ / Pri
nting of the Best of Busoga T | IDA / 52690 Tourism Development Initat f pogy fequestfor Quota | gpen - National | S9ie Stage - One & 0.00 [Pending imp! 20160602 2016-09-15 2017-03-14
ourism Promotional Book v i velop i
UG-PSFU-96989-NC-DIR / Re
newal of domain name, email pending Im!
system, DNS hosting and ma | IDA / 52690 Project Implementation Post Direct Selection | Direct 0.00 [EonetS o 2016-09-28 2016-10-03 2016-11-01 2017-04-30
nagement and threat manag
ement system for CEDP
UG-PSFU-97037-NCDIR / De Business Registration and B Pending Impl
;.E:&\Earf;:gg?;;rr\mg ofa |IDA/52690 Geiness Licenang Refoms. | Post Direct Selection | Direct 0,00 [Fenaing i 2015-09-17 2015-09-22 2016-10-01 2017-03-30
UG-PSFU-96659-NC-RFQ / M
edia coverage publicity and a Business Registration and B Request for Quota Single Stage - One E| Pending Impl
dvertising services about Bus | 'PA/ 52690 usiness Licensing Reforms | 7%t tions Open - National { 1ejgoe 0.00 ) ementation 2015-09-15 2016-10-10 2017-04-08
iness Registration Services
UG-PSFU-96966-NC-DIR / Ho Pending Impl
sting of the CEDP Website for | IDA / 52690 Project Implementation Post Direct Selection [ Direct 0.00 | Zencing i 2016-06-30 2016-07-05 2016-10-17 2017-04-15
a period of three years i
UG-PSFU-96975-NC-RFQ / Su
pply, delivery, installation an
Business Registration and B Request for Quota ) Single Stage - One E| Pending Impl o8- o o4
gigm‘:\\gszr:nev;'\eg(&l(sat‘r:;(:r: 1DA /52690 Geiness Licenana Refoms. | Post oo Open - National [ 2RE= 0.00 | Zencng ot 2016-08-25 2016-10-28 2017-04-26
ata network for the Pilot One-
Stop-Shop
UG-PSFU-97072-NC-RFQ / Up
Business Registration and B Request for Quota Single Stage - One E| Pending Impl
g;agye;;l:e Name Reservati | IDA /52690 Geiness Licenang Refoms. | Post oy Open - National [ TR = 0,00 [Fenaing o 2016-03-25 2016-11-02 2017-05-01
UG-PSFU-96934-NC-RF8 / Ev
ent Management Services for | IDA / 52690 Tourism Development Initiat | o, Request for Bids [ Open - National [ Sin9l€ Stage - One & 0.00 [Pending imp! 2016-09-25 2016-09-30 2016-11-11 20161211 20170115 2017-07-14
the B Expo, 2006 ives nvelope ementation
UG-PSFU-96993-NC-DIR / Ma
intenance and associated ser | 5 ; 55690 Business Registration and B | po Direct Selection [ Direct 0.00 [ Pending impl 2016-10-28 2016-11-02 20161121 2017-05-20
vices for the Matrix Eternty a usiness Licensing Reforms ementation
nd Matrix IP phones
UG-PSFU-96958-NC-RFB / Tr
aining services for URSB Staf | IDA / 52690 Business Registration and B | po Request for Bids | Open - National | Single Stage - One 0.00 [ Pending impl 2015-10-25 2015-10.30 20151211 2016-01-10 2017-01-30 2017-07-29
Fin Change Management and usiness Licensing Reforms nvelope ementation
Team Building
UG-PSFU-96937-NC-RFQ / Pr
ovision of conference and ac Tourism Development Initiat Request for Quota Single Stage - One E| Under Imple
commodation facilities for th | 'PA /52690 ives Post ions Limited 000 | mentation 2017:03-08 2017:05:03 2017-10:30
e Pearl of Africa Tourism Exp
0 Activities, 2017
UG-PSFU-96961-NC-RFQ / Pr
Business Registration and B Request for Quota Single Stage - One E| Pending Impl
odeutionof s Documertary o |IDA /52690 Geiness Licenaing Refoms. | Post o Open - National 0.00 [Fenaing i 2015-09-10 2015-10-16 2016-04-13
UG-PSFU-97038-NC-RFQ / Ev
aluation of prequalification d | IDA / 52690 Project Implementation Post Requestfor Quota | open - National [ Single Stage - One & 0.00 [Pending imp! 20151120 2016-01-05 2016-07-03
ocuments and bids for frame fons elope ementation
work contracts
UG-PSFU-97055-NC-RFQ / Pri Request for Quota Single Stage - One E| Pending Impl
nting of the CEDP quarterly N | DA/ 52690 Project Implementation Post e Open - National [ TR = 0.00 [Fenaing o 2015-12.24 2016-02-04 2016-08-02
ews Letter
UG-PSFU-96949-NC-RFQ / Up
grade and hosting of the Busi | IDA / 52690 Business Registration and B | py Request for Quota | gpen - National | SIngle Stage - One 0.00 [ Pending Impl 20151217 2016-02-29 2016-08-27
D Electronic Lizensing por usiness Licensing Reforms ions ementation
tal
UG-PSFU-96950-NC-RFB / Su Business Registration and B Single Stage - One E| Pending Impl
pply of computer hardware a | IDA/ 52690 Usiness Licensing Reforms | Post Request for Bids | Open - National | T8 %2120 0.00 [Zonen o 2015-08-28 2015-09-02 2015-10-14 2015-11-13 2016-03-14 2016-09-10
nd related equipment Lot: 2
UG-PSFU-96944-NC-RFQ / Da
tabase Harmonisation and CI Business Registration and B Request for Quota ) Single Stage - One E| Pending Impl 1o oa o
can-up for the Business Regi | DA/ 92690 usiness Licensing Reforms [ 725" tions Open - National elope 000 | ementation 20151227 2016-04-18 2016-10-15
stration System
UG-PSFU-97021-NC-RFB / Pr
ovision of event managemen |5 /55690 Tourism Development Initiat | o,y Request for Bids | Limited Single Stage - One £ 0.00 | Pending Imp! 2016-04-28 20160503 2016-06-14 2016-07-14 2016-08-01 2017-01-28
t services for Uganda Martyrs ives nvelope -00 | ementation
Day Celebration
UG-PSFU-96983-NC-RFQ / Ad
Business Registration and B Request for Quota Single Stage - One E| Pending Impl
vertising of the E-Licencing P | IDA /52690 Geinees Licenena Retoms. | Post Hoa Open - National o 0.00 | Fencng ot 2016-02-20 2016-04-16 2016-1013

ortal in the electronic media
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UG-PSFU-97053-NC-RFQ / Ad

Business Registration and B Request for Quota Single Stage - One £ pending Impl
vertisng of i E Lencing P 10A /52690 | (E20E5E RERSTOCR TP | st e Open -adonal | T09C2 000 [ e on 20160220 20180827 20190223
UG-PSFU-97059-NC-RFQ / De
sign. supply, delivery, install
ation, commissioning and trai| IDA / 52690 Business Reg\stramr'\ andB | pogy Request for QUota [ o0, ationat | SIngle Stage - One & 0.00 | Pending Impl 2016-03-15 2016-06-21 2016-12-18
oo usiness Licensing Reforms tions ementation
System and related equipme
nt
UG-PSFU-96938-NC-RFQ / Ad
vertising of the E-Licencing P | IDA / 52690 Business Reg\s!ranm'\ andB | pogt Request for Quota [ o0 - ational Smgl\e Stage - One & 0.00 | Pending Impl 2016-02-20 2016-06-29 2016-12-26
e e usiness Licensing Reforms ions nvelope ementation
UG-PSFU-96973-NC-RFQ / M
Business Registration and B Request for Quota Single Stage - One £ pending Impl
sl pubIcy for URSB Naky | DA 52090 e e o ® [ Post ey Open - National | 2190 3 0.00 [ Pending Im; 2016.04-02 2016-06-29 2016-12:26
UG-PSFU-96971NC-RFQ / M
edia publicity for URSB Nakiv | IDA /52690 Business Registration a0 & [ post Request for QuOta | gpon - National | Single Stage - One £ 0.00 | Pending Imp! 2016-04-02 2016-06-29 2016-12:26
e e usiness Licensing Reforms tions nvelope ementation
UG-PSFU-96953-NC-RFQ / Pu
licizing Business Registration | |1 /<0 Business Registration and B [ . Request for Quota | g e ationat | SINgIe Stage - One € 0.00 | Pending 1mpi 2016.08-02 2016-06-29 2016.12:26
in the informal sector using ¢ usiness Licensing Reforms ions nvelope ementation
ity commuter taxis
UG-PSFU-97020-NC-RFQ / Se
nsitization and awareness for | DA / 52690 Business Reg‘s"a'“"" andB | pogt Request for QUota [ ooa _ ationat | SIngle Stage - One & 0.00 | Pending Imp! 2015-08-17 2016-07-29 2017-01-25
o o Swereness usiness Licensing Reforms tions nvelope ementation
UG-PSFU-96607-NC-RFB / Su Tourism Development Initiat Single Stage - One £ Pending Impl
pply and delivery of Promotio | IDA / 52690 P Post Request for Bids | Open - National Sone 0.00 o 2017-07-12 2017-07-13 2017-08-24 2017-10-12 2018-01-12 2019-01-12
nal Materials for UTB ives nvelope ementation
UG-PSFU-96621-NC-DIR / Ad
dendum No. 1 to the contract Business Registration and B Pending Impl
st amaces | DA/ 52690 e e o ® [ post Direct Selection [ Direct 0.00 | ending i 2015-09-10 2015-09-15 2018-06-04 2018-12:01
mmissioning of a wide area n
etwork
UG PSFU06026 NCRFB I FT Business Registration and B Single Stage - One £ Pending Impl
amevork contracts orprovs D4 52690 e e o ® [ Post Request for Bds [ Open - National | 719/ 3 0.00 | ending Ims 2017-10-11 2017-10-16 2017-1127 2017-12:27 2018-02-01 2019-02-01
acilties
UG-PSFU-96638-NC-DIR / Re
ntal of office space comprise |55 /55690 Business Registration and B | 5, Direct Selection | Direct 0.00 | Pending Imp! 2015-10-17 2015-10-22 2016-11-08 2017-05-07
d of ninth floor of Georgian H usiness Licensing Reforms ementation
ouse on Plot 5 George Street
UG-PSFU-96641-NC-RFQ / Up
arade antrasting of the bum | 1A 1 52690 Business Registration and B [ . Request for Quota [ Open - Internationa [ Single Stage - One | 0.00 | Pending 1mpi 0151217 20160229 2016.08.27
S e usiness Licensing Reforms tions l nvelope ementation
tal
G 116030 NC DRI E B Registration and B Open - Internationa [ single Stage - One E| Under Impls
nhancement of the Business | IDA / 52690 e e ® | Post Request for Bigs | OPen - Internationa | Single Stage - One 0.0 [Under imple 2019-08-23 [ 2019-08-23 | 2019-08-28 | 2019-08-23 2019-1009 | 2019-1007 | 2019-11-08 | 2019-11-20 | 2019-12-13 2020-06-10
Business Registration System usiness Licensing Reforms velope mentation
for URSB
UG-PSFU-126537-NCREP /H | ) <o Tourism Development Initat | Request for Propo | e ationat | SINgle Stage - One € 0.00 | Pending 1mpi 20191022 20191027 2010-12.08 20200107 20200211 20200809
otel Management System ives sals nvelope ementation
UG-PSFU-171513-NC-RFB /£
nhancement of the Online Bu | IDA / 52690 Business Registration and B | oo Request for Bids | OPen - nternationa | Single Stage - One £ 0.00 | canceled 2019-08-08 2019-08-23 2019-1007 2020-04-30 2020-06-04 2020-12-01
s maclson eetem for usiness Licensing Reforms | nvelope
URSB
UG-PSFU-206079-NC-RFQ /
Oain and Developmentof |1oa 530 | Tourism Development e | Reuestor ot g Sinle Stage - One & 1648513 | saned 20201223 | 20201223 20210217 | 20210305 | 2021016
a website for MICE
UG-PSFU-211195-NC-RFQ / P
finting of the National Curric | IDA / 65380 Tourism Development Initiat | p,gy Request for QUOta | jyireq Single Stage - One £ 11,938.74 | Completed 202102-09 [ 20210223 2021-04-06 [ 2021-05-03 | 2021-10-03 [ 2021-06-11
ulum for hospitality and touri ives tions nvelope
sm training
UG-PSFU-222077-NC-RFP / P
rovision of International Hote Tourism Development Initiat Open - Internationa [ Single Stage - One E| Under Imple o " s 1 . ™~ 0. o8
o s | 1DA 65380 our Post Request for Bids | e 0.00 | nder m 2021-05-21 [ 2021-12-23 | 2021-05-26 | 2021-12-23 2021-07-07 2021-08-06 2021-09-10 2022-08-08
TTi Hotel and School
UGPSFU2535TLNCRIQ ) C Request for Quota Single Stage - One £
0P AF Webate redevelopm 10465380 | profectimplementation | ost reay e sl st 454435 |signea 20211002 | 20211028 20211127 | a021.1226 | 20220525
ent, hosting and maintenanc
e
UG-PSFU-253572-NC-RFQ / U
pdate of CEDP Brand Manual |5y ) 65350 Project Implementation | Post Request for Quota | njreq Single Stage - One E 0.00 |Under Imple 2021-10-02 20211127 2022-05-26
including revised logo and up tions nvelope mentation
date of brand components
UG-PSFU-253574-NC-RFQ / C Request for Quo Single Stage - One £
reston and managemencol |IDA /65360 | project mptementation [ vt tequestor Quota g inge sage -one 13011 [signes 2011002 | 0220001 20211127 [ 20211226 | 20220526
CEDP-AF Social Media Accou
nts
UG-PSFU-253576-NC-RFQ / P
foduction of original/high qua
Loy grapric desion material® |ioa 65380 Project Implementation | Post Request for Quota | g e stage -One ® 1137776 | signed 20211204 [ 20211215 2022-01-29 | 2022-02-16 | 2022-07-28
EDP-AF in conformance with
brand and graphic guidelines
on a retainer basis
UG-PSFU-205442-NC-RFB /|
ntemational Broadcast med Tourism Development Initiat Open - Internationa [ single Stage - One E| Pending Impl
st e .| DA 65380 Tour Post Request for Bids | ¢ e 0.00 | Pending Ims 2022-05-22 2022:05-27 2022-07-08 2022-08-07 2022-09-11 2023-03-10
ca Brand in International Mar
ets
UG-PSFU-309802-NC-RFB / F Business Registration and B Single Stage - One £ Under Imple
e amamant Semice | IDA 65380 e e ® | post Request for Bids [ Open - National | 2191 3 0.00 [Under mp 2022-08-26 [ 2022-10-14 | 20220831 2022-1012 | 2022-09-14 | 2022-11-11 2022-12-16 2023.06-14
s for UBF
UG-PSFU-303579-NC-RFB / C
omprehensive Motor Insuran Single Stage - One £ Under Imple
e eas ror rome | IDA / 65380 Project Implementation | Post Request for Bds [ Open - National | 719/ 3 0.00 | nder im 2022-07-15 | 2022-12-22 | 2022-07-20 2022-08-31 | 2023-01-20 | 2022-09-30 | 2023-01-31 | 2022-11-04 20230503

t under Framework for two y
ears




UG-PSFU-318583-NC-RFB / D
evelopment of Content Bank

Tourism Development Initiat

Single Stage - One E|
(Photography and Videograp | 'DA/ 65380 o Post Request for Bids | Open - National | 2i9le 3 0.00 | Canceled 2022-10-20 | 2022-1213 | 2022-10.25 2022-12-06 | 2023-01-30 | 2023-01-05 2023-02-09 2023-08-08
hy) for MICE and leisure touri
sm promotion
UG-PSFU-318584-NC-RFB / D
omestic Tourism Campaign o Tourism Development Initiat Single Stage - One E| Under Imple
outdoor atvertising (42 il | IDA /65380 o Post Request for Bids | Open - National | 291" 2 0.00 | nder e 2022-10-20 | 2022-12-22 | 2022-10.25 2022-12-06 | 2023-01-20 | 2023-01-05 2023-02:09 2023-08-08
board sites across the countr
]
UG-PSFU-364201-NC-RFQ /|
nventorying and Cataloguing | IDA / 65380 Tourism Development Initat f pogy fequest for Qota | imiteq Single stage - One & 0.00 [Pending imp! 2023-06-17 2023-08-12 2024-02-08
of the Museun Artefacts P
UG-PSFU-374001-NC-RFQ / P
rovision of Building Insurance | ; 65350 Project Implementation Post Request for Quota | |jyireq Single Stage - One £ 0.00 [ Pending Impl 2023-08-09 2023-10-04 2024-04-01
Cover for the Uganda Busine tions ementation
ss Facilitation Centre (UBFC)
UG-PSFU-395662-NC-RFB / Fi ‘Tourism Development Initiat . Single Stage - One E| Pending Impl
L Out Sorean s ot IDA/ 65380 b Post Request for Bids | Open - National | 9.2 0.00 | Zoncing ot 2023-12:08 20231213 2024-01-24 2024-02-23 2024-03-29 2024-09-25
UG PSFUSO9E1LNCRB 1S Tourism Development Initiat Single Stage - One E| Pending Impl
upply and delivery of Brand P IDA / 65380 o Post Request for Bids | Open - National | >"91® 0.00 [Fenaing i 20231229 2023-12:30 2024-02-10 2024-03-30 2024-06-30 2025-06-30
romotional Materials P
UG-PSFU-403661-NC-RFB / D
evelopment of Content Bank | IDA / 65380 Tourism Development Initiat | p,gy Request for Bids | Open - National | Single Stage - One £ 0.00 | Jnder Imple 2024-01-26 | 2024-04-30 | 2024-01-31 | 2024-04-30 2024-03-13 2024-04-12 2024-05-17 2024-1113
(Videography and Photograp ives velope entatior
hy) for MICE
UG-PSFU-404836-NC-RFB / P Single Stage - One E| Pending Impl
o o L | 10A 65380 Project Implementation Post Request for Bids | Open - National ngle Stage - One 0.00 [ Eenaing ione 2024-01-31 2024-02-05 2024-03-18 2024-04-17 2024-05-22 20241118
ntary
UG-PSFU-412898-NC-RFQ /
Design Layout and Printing of | IDA / 65380 Tourism Development Initiat | o, fequestfor Quota | jmiteq - National | S91e Stage - One & 0.00 [Pending impl 2024-03-10 2024-05-03 2024-06-03
the Tourism Satellite Account ves fons nelope ementation
ort
UG-PSFU-430011-NC-RFQ /
Marine Insurance for the UW | IDA / 65380 Tourism Development Initat | poq Request for QUOta || miteq - National [ SnJle Stage - One 0.00 | Pending Impl 2024-08-05 2024-09-30 2024-10-30
ives tions velope ementation
RTI Marine Boat
UG-PSFU-412576-NC-DIR / T
EMPORARY ONLINE HOSTING ‘Tourism Development Initiat Pending Impl
o T e InE R | 1DA 65380 b Post Direct Selection | Direct - National 0.00 | Zoncing ot 2024-07-31 2024-08-05 2024-09-09 2024-10-09
ON MANAGEMENT SYSTEM
CONSULTING FIRMS
Activity Reference No. / N - N N [ Combined Evaluation
. P I Techni
s Loan / Credit N R e T Method | Market Approac | Contract Type | Actual Amount | oo oo | o of peterence | EXPTeSSion of Interest | Short List and Draft R | Request for Proposals | Opening of Technical | Evaluation of Technic| 2 BTSE S EEn | 4 | Contract Completion
o. h (USS$) Notice equest for Proposals as Issued Proposals / Minutes al Proposal e
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
UG-PSFU-7183-C5-CQS / Con
sultancy services for develop [, ; 55690 Tourism Development Initiat | o, Consultant Qualif | 51 - National 0.00 [Pending Impleme | 567,620 2017-0313 2017-04-26 2017-06-07 2017-07-12 2017-11-09
ment of guidelines for culinar ives cation Selection ntation
¥ tourism in Uganda.
UG-PSFU-9313-C5-CQS / Con
sultancy services for supervis Tourism Development Initiat Consultant Qualifi ) Pending Impleme 06 o4 05. 06 o7 o1
Ton ot 6 prionty UWA Mesern | DA/ 52690 o Post oo etlation | open - National 0.00 | e 2016-06-16 2017-04-06 2017-05-20 2017-06-19 2017-07-24 2018-01-20
gates in conversation areas
UG-PSFU-9328-CS-QCBS / Co
nsultancy services for develo Tourism Development Initiat Quality And Cost- Pending Impleme
pment of a Tourism Conceas| | DA/ 52690 . Post e o5t | open - National 0.00 [Fenein 2016-06-15 2016-07-08 2017-03-27 2017-05-29 2017-06-28 2017-08-02 2017-09-06 2018-01-04
on Framework and Operation
s manual
UG-PSFU-9324-CS-INDV / Co
nsultancy services for condu Business Registration and B Consultant Qualifi Pending Impleme
cting a Baseline Survey for U | 'PA/ 52690 usiness Licensing Reforms | 75t cation Selection | OPe" - National 000 | ntation 20170512 2017-06-02 2017-07-16 2017-08-15 2017-09-19 2017-12-18
ganda Registration Services
Bureau (URSB)
UG-PSFU-9318-CS-CQS / Con
sultancy for Research and To | IDA / 52690 Tourism Development Infiat f oy Consultant Qualifi f open - National 0.00 | Pending Impleme | 50;5.06.05 2015-06-08 2016-02-29 2017-05-26 2017-06-30 2017-12.27
ives cation Selection tation
urism Product Development
UG-PSFU-18323-C5-QCBS /
Design and tender document Business Registration and B Quality And Cost- | open - Internationa Pending Impleme
e s geumert | 10 52690 Geiness Licenana Retoms. | Post B Ao 0.00 | enen 2014-1023 2014-1027 2015-02-23 2015-03-24 2015-03-31 2015-06-30 2015-06-30 2017-08-31
Facilitation Centre (UBFC)
UG-PSFU-18478-C5-QCBS / P
ROVISION OF MARKET REPRE Tourism Development Initiat Quality And Cost- | Open - Internationa Pending Impleme
R pares oA 52690 . Post e o 0.00 [Penein 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08
GANDA IN UNITED KINGDOM
UG-PSFU-18479-C5-QCBS / P
ROVISION OF MARKET REPRE Tourism Development Initiat Quality And Cost- | open - Internationa Pending Impleme 02 02 02 02 0o 02 06 08
A e pores oA 52690 o Post Al b 0.00 [Penein 2015-02-11 2015-02-13 2015-02-13 2015-02-13 2015.02-13 2015-02-13 2016-06-01 2017-08-31
GANDA IN USA AND CANADA
UG-PSFU-18346-C5-QCBS / P
ROVISION OF MARKET REPRE Tourism Development Initiat Quality And Cost- | Open - Interationa pending Impleme
CENTATION SERVICES FoR U | DA 752690 o Post oo 0.00 | Fenomn 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08
GANDA IN GERMANY SPEAKI
NG COUNTRIES
UG-PSFU-18162-C5-QCBS / C
onsultancy services for the d 5, ; 55690 Tourism Development Initiat | p,.y Quality And Cost- | 5pen - National 0.00 [Pending Impleme | 5914125 20141218 2015-05-04 2015-06-08 2015-06-08 2015-10-06 2016-09-23 20171013
esign of the Hotel and Touris ives Based Selection ntation
m Training Institute
UG-PSFU-18223-C5-QCBS / C
eneultancy services for Unde Tourism Development Initiat Quality And Cost- Pending Impleme
rtaking A Value Chain Analysi | IDA / 52690 v P Post Baced Sarection | Open - National 0.00 | pencnd ImP 2015-11-11 2015-11-19 2016-05-20 2016-06-17 2016-06-17 2016-08-23 2016-12-09 2017-03-24
s of Uganda's Tourism Sector ives ased Selectior fo
(Product And Market Analysis
)
UG-PSFU-B0477-C5-CQS / Co
nsultancy services for perfor [, ; 55690 Matching Grant Program for | pjq, Consultant Qualif | 01, National 0.00 | Canceled 2018-10-05 | 2018-11-27 | 2018-10-26 2018-12-09 2019-01-08 2019-02-12 2019-08-11
mance assessment of the MG ISMES cation Selection
F component of CEDP
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UG-PSFU-85815-CS-CQS / Co
nsultancy services for undert
aking an environmental and

social audit of the Uganda Bu
siness Facilitation Center (U
BFC) and the Uganda Hotel a
nd Tourism Training Institute
(UHTTI) Construction works

IDA/ 52690

Project Implementation

prior

Consultant Qualifi
cation Selection

Open - Internationa
'

Canceled

2018-11-30

2018-12-21

2019-02-03

2019-03-05

2019-04-09

2019-05-21

UG-PSFU-89003-C5-CQS / En
vironmental and Social Audit
of UBFC and UHTTI Construct
ion Projects

IDA / 52690

Project Implementation

Post

Consultant Qualifi
cation Selection

Open - National

Pending Impleme
ntation

2018-12-03

2018-12-07

2019-01-11

2019-02-15

2019-03-22

2019-09-18

UG-PSFU-89010-C5-CQS / Pe
rformance Assessment of the
MGF Component

IDA/ 52690

Matching Grant Program for
MSMES

Post

Consultant Qualifi
cation Selection

Open - National

Pending Impleme
ntation

2018-12-04

2018-12-25

2019-02-07

2019-03-09

2019-04-13

2019-10-10

UG-PSFU-89011-C5-CQS / Pe
rformance Assessment of the
MGF Component

IDA / 52690

Matching Grant Program for
MES

Post

Consultant Qualifi
cation Selection

Open - National

Pending Impleme
ntation

2018-12-03

2018-12-24

2019-02-06

2019-03-08

2019-04-12

2019-10-09

UG-PSFU-200010-C5-CQS / C
onsultancy services for prepa
ration of the 5 Year Strategic
Plan and Options Study for U
ganda Museum

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - National

Under Implement
ation

2020-11-23

2020-12-01

2020-12-14

2020-12-17

2021-01-27

2021-02-26

2021-02-26

2021-12-10

2021-04-02

2021-09-29

UG-PSFU-202958-CS-CQS / L
ot 1: Consultancy services fo
 Marketing Destination Repr
esentation for Uganda in the
French, Belgian, Luxembourg
& Dutch source markets

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - Internationa

Under Implement
ation

2020-11-23

2020-12-20

2020-12-14

2020-12-29

2021-01-27

2021-02-26

2021-04-02

2022-03-28

UG-PSFU-202959-C5-CQS / L
ot 2: Consultancy services fo
 Marketing Destination Repr
esentation for Uganda in the
Africa source markets (Nigeri
a, Kenya, South Africa, Egypt
& Ethiopia)

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - Internationa

Under Implement
ation

2020-11-23

2020-12-20

2020-12-14

2020-12-29

2021-01-27

2021-02-26

2021-04-02

2022-03-28

UG-PSFU-202965-C5-CQS / L
ot 3: Consultancy services fo
r Marketing Destination Repr
esentation for Uganda in Indi
a

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - Internationa
|

Under Implement
ation

2020-11-23

2020-12-20

2020-12-14

2020-12-29

2021-01-27

2021-02-26

2021-04-02

2022-03-28

UG-PSFU-199950-CS-CQS / C
onsultancy services for Inde
pendent Verification of Disbu
rsement Linked Indicators (*

L")

IDA/ 65380

Project Implementation

Post

Consultant Qualifi
cation Selection

Open - National

363,226.00

Signed

2020-12-21

20210503

2021-01-11

2021-02-24

2021-09-09

2021-03-26

2021-12-06

2021-04-30

2022-01-09

2021-10-27

UG-PSFU-206076-C5-CQS / L
ot 4: Consultancy services fo
 Marketing Destination Repr
esentation for Uganda’ MICE |
ndustry in North Amercian m

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - Internationa
|

Under Implement
ation

2020-12-11

2020-12:20

2021-01-01

2020-12-29

2021-02-14

2021-03-16

2021-04-20

2022-04-15

UG-PSFU-210928-C5-CQS / C
onsultancy services for revie
wjupdate of Designs and BO

Qs, for Uganda Museum, UW

RTI, UWEC and UHTTI

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - National

Pending Impleme
ntation

2020-12-21

2021-01-11

2021-02-24

2021-03-26

2021-04-30

2021-10-27

UG-PSFU-199938-CS-QCBS /
Consultancy services for prov
ision of International Hotel M
anagement services to UHTTI
Hotel and School

IDA/ 65380

Tourism Development Initiat
ives

Post

Quality And Cost-
Based Selection

Open - Internationa

Canceled

2020-11-18

2020-12-09

2021-01-22

2021-02-19

2021-0321

2021-04-25

2021-05-30

2022-05-30

UG-PSFU-211104-CS-CQS / |
nterior Design services for U
HTTI

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - National

Under Implement
ation

2021-03-04

2021-02-01

2021-03-25

2021-05-08

2021-04-26

2021-06-07

2021-07-12

2022-01-08

UG-PSFU-200016-CS-CQS / C
onsultancy services for prepa
ration of technical and perfor
mance requirements for the
Tourism Information Manage
ment System

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - Internationa
|

Canceled

2020-11-23

2020-12-14

2021-01-27

2021-02-26

2021-04-02

2021-09-29

UG-PSFU-263171-C5-CQS / C
onsultancy Services for Revie
w and Harmonization of the T
ourism Licensing and Taxatio
n Framework for MoTWA

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - National

Under Implement
ation

20211129

20220112

2021-12-20

2022-02-07

2022-02-02

2022-03-04

2022-04-08

2022-10-05

UG-PSFU-264925-C5-CQS / C
onsultancy services for devel
opment of an Integrated Tour
ism Development Plan for th

e North-Western Tourism De

velopment Area

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - National

Under Implement
ation

2021-12-10

2022:01-12

2021-12-31

2022-02-07

2022-02-13

2022-03-15

2022-04-19

2022-10-16

UG-PSFU-278347-C5-CQS | A
ssessment of the existing sus
tainable funding mechanisms
(such as endowment funds) f
or promoting wildlife researc
h, conservation, awareness,
education, and harmonious ¢
oexistence of communities re,
to wildlife are

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - National

Under Implement
ation

2022-02-25

2022-05-10

2022-03-18

2022-05-25

2022-05-01

2022-05-31

2022-07-05

2023-01-01

UG-PSFU-278343-C5-CQS / D
evelopment of detailed engin
eering designs for Constructi
on and refurbishment of visit
or experiential facilties, ani

mal welfare facilities, and a T
ourism Information Center at

WEC

IDA/ 65380

Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - National

Under Implement
ation

2022-02-25

2022-06-20

2022-03-18

2022-05-01

2022-05-31

2022-07-05

2023-01-01

UG-PSFU-282503-CS-CQS / C
onsultancy Services for Desig
nand Construction Supervisi

on of Works at Uganda Wildli
e Research and Training Insti
tute (UWRTI)

IDA/ 65380

‘Tourism Development Initiat
ives

Post

Consultant Qualifi
cation Selection

Open - National

Pending Impleme
ntation

2022-03-31

2022-04-21

2022-06-04

2022-07-04

2022-08-08

2023-02-04

UG-PSFU-282504-C5-QCBS /
Consultancy Services for Des
ign and Supervision of Constr
uction Works at the Uganda
Museum

IDA/ 65380

Tourism Development Initiat
ives

prior

Quality And Cost-
Based Selection

Open - Internationa
'

Under Implement
ation

2022-03-31

2022-07-15

2022-04-21

2022-08-22

2022-06-04

20221221

2022-07-02

2023-02-03

2022-08-01

2023-05-01

2022-09-05

2023-06-29

2022-10-10

2023-10-10
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UG-PSFU-285551-C5-QCBS /
Consultancy services for the
development and implement Tourism Development Inttiat Quality And Cost. | open - internati
ation of the Tourism Quality |IDA /65380 ourism Development Initiat | o, Quallty And Cost-_| Open - Internationa 0.00 | canceled 2022-04-01 | 2022:07-30 | 2022.04-22 | 2022.08-22 | 2022-06-05 2022.07-03 2022-08-02 2022-09-06 2022-10-11 2023-10-11
Assurance Framework and As ives ased Selection
Sociated Regulations, Guideli
nes, Tools and Codes of Cond
uct
UG-PSFU-282495-C5-CQS / C
onsultancy Services for Upda
te of Design and Constructio | IDA / 65380 Tourism Development Iitiat f o,y Consultant Qualifi f opcr,_ National 0.00 | Under implement | 5555 0404 | 2022-03-29 | 2022-04-25 | 2022-04-22 | 2022-06-08 2022-07-08 2022-08-12 2023-02-08
o rorie e U ives cation Selection ation
anda Hotel and Tourism Trai
ning Institute (UHTTI) Phase |
UG-PSFU-303359-C5.CQS / C
onsultancy services for revie Tourism Development Intiat Consultant Quaif Under Implement
w and update of the Strategi | IDA /65380 ourism Development Inftiat | gy onsultant Qualil | open - National 0.00 | Under implement | 50250715 | 2022-08-26 | 2022-08-05 2022-09-18 2022-10-18 2022-1122 2023.05-21
e ives cation Selection ation
usiness plan for UWRTI
UG-PSFU-315332-C5-CQS / C
onsultancy services for updat|
ing the Environmental and 5 Tourism Development Initat Consultant Qualif Under Implement
e om0y |10 65380 Tour Post Consultant Qualifi | open - National 0.00 [Unde 2022-09-23 | 2022:09-22 | 2022-10-14 20221127 2022-12:27 2023-0131 2023.07-30
construction and renovation
of Uganda Wildife Research |
nstitute
UG-PSFU-318574-C5.CQS / C
onsulting services for market Tourism Development Initiat Quality And Cost- [ Open - Internationa Under Implement
S e e aovaton o | 1DA 1 65380 our Post Sy o 0.0 | nde 20221130 | 2022-12-06 | 2022-12-21 2023.0203 2023.03-03 2023-04-02 2023.05-07 2023-06-11 2024-06-10
r Uganda in North America (
USA & CANADA)
UG-PSFU-357917-C5-CQS / C
onsultancy services for super | IDA / 65380 Tourism Development I3t | 5, Consultant Qualifi f oper, - National 0.00 [Under implement | 5653.05.05 | 2023.05-17 | 2023-05-26 2023-07-09 2023-08-08 2023-09-12 2024-03-10
vision of construction works ives cation Selection ation
at UWRT)
UG-PSFU-359082-C5-CQS / C
onsultancy Services for Cond |5 65350 Tourism Development Inftiat f o,y Consultant Qualifi f oo, National 0.00 | Under implement | 5553 0512 | 2023-08-08 | 2023-06-02 2023-07-16 20230815 2023-09-19 2024-03-17
ucting a Household Domestic ives cation Selection ation
Tourism Survey
UG-PSFU-372021-C5-CQS / C
onsultancy Services for the D Tourism Development Initiat Consultant Qualif Under Implement
e e etoments | DA 65380 our Post ot duanft | open - National 0.0 | nde 2023.07-28 | 2023.07-27 | 2023.08-18 2023-10-01 20231031 20231205 2024-06-02
tion of the Tourism Quality A
ssurance Framework
UG-PSFU-372027-C5-CQS / C
onsultancy Services for the D Tourism Development Initiat Consultant Qualif Under Implement
evelopment of Tourism Regul | IDA / 65380 o Post sultant Qualil | open - National 0.00 | Ynder imp! 2023.07-28 | 2023-07-27 | 20230818 2023-10.01 20231031 20231205 2024-06-02
ations, Guidelines, and Codes| ives cation Selection ation
of Conduct for Uganda
INDIVIDUAL CONSULTANTS
i -/ [ Loan / Credit N - Market Approac ‘Actual Amount Invitation to Identifie | Draft Negotiated Cont| - -
Activity|ReferencelNo/ / Component Review Type Method PP Contract Type Process Status | Teams of Reference 9 Signed Contract | Contract Completion
Description o. h (Uss) nsultan ract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
UG-PSFU-7176-CS-INDV / Co
nsultancy services for cost a . Registration and 8 ndividual Consult
Pl of e sness cen | oA /52690 | Business Regitation anas |, inchiduatConsut { ey 50,180, [ sanea 20170220 20170810 20170501 | 2070807 | 20170605 | 20170929 | 2017.09.03
ng reforms and conducting tr
aining on the application of t
he standard cost model
UG-PSFU-7998-CS-INDV / CO
A TR Business Registration and B Individual Consult Pending Impleme
ONDUCTING A BASELINE SUR | IDA / 52690 g ¢ Post Open 0.00 g Imp! 2016-09-08 2016-10-27 2016-11-17 20161222 2017-03-22
O FoR UG ANDA REGISTRA usiness Licensing Reforms ant Selection ntation
TION SERVICES BUREAU (UR
se)
UG-PSFU-8755-CS-INDV / Re Individual Consult Pending Impleme
oDy I e |1pa 52690 Project Implementation | Post Individual consult | open 0.00 | Pendin 2016-12:05 2017-04-21 2017-05-12 2017-06-16 2019-03-31
e Officer
UG-PSFU-9320-C5-QBS / Rec Individual Consult Pending Impleme
e nec | iba / 52690 Project Implementation | Post Individual consult | open 0.00 | Pendin 2016-12:05 2017-04-29 2017-05-20 2017-06-24 2019-06-14
nt
UG-PSFU-9284-CS-INDV / Co
nsultancy services for design Business Registration and B Individual Consult Under Implement " o 05 o6 o6 00
D s o sesion [ 104 52690 e e e ® [ pror Individual Consult | open 0.0 | Unde 2016-11.03 2017.01-24 2017.05.05 [ 2017.06-21 [ 2017-06-08 2017-09-07
ation System for URSB
UG-PSFU-9279-CS-INDV / Re Individual Consult Pending Impleme
e et | 1D 52690 Project Implementation | Post e consUt | open 0.0 | hendin 2016-12-02 2017-03-20 2017-05-26 2017-06-30 2017-09-28
Part time)
UG-PSFU-18481-CS-INDV / C
ONSULTANCY SERVICES FOR Tourism Development Initiat Individual Consult Pending Impleme
ASSESSMENT OF THE TOURIS | 'DA/ 52690 ives Post ant Selection | OPE" 0-00 | ntation 20151116 2016-09-22 2016-11-11
M INFORMATION MANAGEME
NT SYSTEM,
UG-PSFU-18480-CS-INDV / C
onsultancy Services for Devel
opment of Marketing Strateg | IDA / 52690 Tourism Development Initiat | o,y e consUt | open 0.00 [Pending Impleme { 5916.99.05 20161027 2016-11-17 2016-12-22 2017-06-20
y and Policy on Meeting, In ives ant Selectio atio
ntives, Convention and Event
s (Mice) For Uganda
UG-PSFU-18351-CS-INDV / C
onsultancy services for under|
taking a training on regulator Business Registration and B Individual Consult Under Implement
e weor 10a / 52690 e e o ® [ prior e consUt | open 0.0 | nde 2017-06-16 2017-08-04 2017-08-25 2017-09-29 2018.03-28
government agencies involve
d in legislative drafting proce
sses
UG-PSFU-18352-CS-INDV / T
echnical Advisory services to
support the restructuring of t [ 1DA / 52690 Tourism Development Iiiat | prjo, e consUt | open 0.00 [Upcerimplement { 20170616 20170804 2017-08-25 | 2018-01-23 | 2017-09-29 2018-09-29
he Uganda Hospitality and To| ives ant Selection ation
urism Training Institute (UHT
i), Jinja
UG-PSFU-18488-CS-INDV /5. | 1/ oco0 Business Registration and 8 [ o Individual Consult [ 0.00 |Pending impteme | oo oo 20170807 2017-0828 20171002 2010.03.26
election of 2 Clerks of works usiness Licensing Reforms ant Selection ntation
UG-PSFU-50592-CS-INDV /i Business Registration and B Individual Consult Under Implement
ot ain. orace | 1DA1 52690 e e o ® [Prior ndividualconst | pirect 0.0 | Jnde 2018-03-09 2018:03-19 2018-04-09 [ 2018-05-04 [ 2018-05-14 2018-11-10
i
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UG-PSFU-50530-CS-INDV / M
ICE Phase Il

IDA / 52690

Tourism Development Initiat
ives

prior

Individual Consult
ant Selection

Direct

Under Implement
ation

2018-03-02

2018-03-12

2018-04-02

2018-05-04

2018-05-07

2018-11-03

UG-PSFU-80478-CS-INDV / Pr
oject Sociologist

IDA / 52690

Project Implementation

Prior

Individual Consult
ant Selection

Open

Canceled

2018-10-12

20181127

2018-11-30

2018-12-21

2019-01-25

2019-07-24

UG-PSFU-87667-CS-INDV / C
onsultancy services for desig
n and tender documentation
of a Revenue Collection Syst
em

IDA/ 52690

Tourism Development Initiat
ives

prior

Individual Consult
ant Selection

Direct

Canceled

2018-11-30

2018-12-10

2018-11-30

2018-12-31

2019-02-04

2019-04-01

UG-PSFU-89009-CS-INDV / S
upport for design of the Reve
nue Collection System for U
WA

IDA/ 52690

Tourism Development Initiat
ives

Post

Individual Consult
ant Selection

Direct

Pending Impleme
ntation

2018-12-03

2018-12-13

2019-01-03

2019-02-07

2019-04-04

UG-PSFU-100059-CS-INDV /
Selection of a Project Engine
er-STC.

IDA/ 52690

Project Implementation

Post

Individual Consult
ant Selection

Limited

Pending Impleme
ntation

2019-02-12

2019-02-17

2019-03-10

2019-04-14

2019-10-11

UG-PSFU-199945-CS-INDV /
Monitoring & Evaluation Spec
ialist

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

Open

Under Implement
ation

2020-11-02

2020-11-26

2020-12-21

2021-01-11

20210215

2021-03-22

UG-PSFU-199946-CS-INDV /
Procurement Specialist

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

Open

Under Implement
ation

2020-11-02

2020-11-26

2020-12-21

2021-01-11

20210215

2022-02-04

UG-PSFU-199932-CS-INDV /
Procurement Officer

IDA/ 65380

Project Implementation

Post

Individual Consult.
ant Selection

Open

Under Implement
ation

2020-11-02

20201223

2020-12-21

2021-01-11

20210215

2021-08-14

UG-PSFU-201722-C5-CDS / R
ecruitment of a Coordinator
or the Tourism component

IDA/ 65380

Tourism Development Initiat
ives

Post

Direct Selection

Direct

74,750.60

Signed

2020-11-09

2020-11-26

2020-11-19

2020-12-14

20210123

2021-01-04

2022-05-31

UG-PSFU-199940-CS-INDV /
Project Engineer

IDA/ 65380

Tourism Development Initiat
ives

Post

Individual Consult
ant Selection

Open

Under Implement
ation

2020-11-02

2020-11-26

2020-12-21

2021-05-19

2021-01-11

2021-05-26

2021-02-15

2021-03-22

UG-PSFU-199947-CS-INDV /
Project Communication Speci
alist

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

Open

Under Implement
ation

2020-11-02

20201126

2020-12-21

2021-04-06

2021-01-11

2021-05-06

2021-02-15

2021-03-21

UG-PSFU-202966-CS-INDV /
Environmental Specialist

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

Open

Under Implement
ation

2020-11-09

2020-11-26

2020-12-28

2021-01-18

2021-02-22

2023-02-12

UG-PSFU-201687-CS-CDS / C
onsultancy services for supp

ort to operationalization of th
e Meetings, Incentives, Confe
rences and Exhibitions (MICE
) Bureau

IDA/ 65380

Tourism Development Initiat
ives

Post

Direct Selection

Direct

Under Implement
ation

2020-11-22

2021-09-29

2020-12-02

2021-02:05

2021-08-04

UG-PSFU-206122-CS-INDV /
Recruitment of a Project Acc
ountant

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

open

Under Implement
ation

2020-12-04

20201221

2021-01-22

2021-02-26

2021-02-12

20210311

20210319

2023-03-09

UG-PSFU-200977-CS-CDS / C
onsultancy services for revie
wiupdate of Designs and BO

Qs, for Uganda Museum, UW
RTI, UWEC and UHTTI

IDA/ 65380

Tourism Development Initiat
ives

Post

Direct Selection

Direct

Canceled

2020-11-16

2020-12-03

2020-11-26

2021-01-30

2021-07-29

UG-PSFU-201702-C5-CDS / C
onsultancy services for cond
ucting an Environmental and
Social Impact Assessment (E
SIA) for expansion and mode
rnisation of the Uganda Muse
um, UHTTI and UWEC

IDA/ 65380

Tourism Development Initiat
ives

Post

Direct Selection

Direct

Canceled

2020-11-23

2020-11-26

2020-12-03

2021-02-06

2021-08-05

UG-PSFU-218501-CS-CDS / C

onsultancy services for cond

ucting an Environmental and

Social Impact Assessment (E

SIA) for expansion and mode

nization of the Uganda Muse
il

IDA/ 65380

Tourism Development Initiat
ives

Post

Direct Selection

Direct

62,587.00

Signed

2021-02-22

2021-0225

2021-03-04

2021-03-11

20210508

2021-08-19

2021-11-04

UG-PSFU-233006-CS-INDV /
Business Advisor Tourism

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

Direct

Under Implement
ation

2021-05-14

20210521

2021-05-24

2021-06-14

2021-07-19

2022-07-14

UG-PSFU-259152-CS-CDS / C
onsultancy services for under
taking an annual environmen
tal and social audit of the Ug

anda Business Facilitation Ce
nter ( UBFC) and the Uganda
Hotel and Tourism Training In
stitute ( UHTTI) Construction

IDA/ 65380

Project Implementation

Post

Direct Selection

Direct

Under Implement
ation

2021-11:01

20211104

20211111

2022-01-15

2022-07-14

UG-PSFU-267241-CS-CDS / C
onsultancy services for updat
ing the Environmental and 5
ocial Impact Assessment for
construction and renovation
of Uganda Wildiife Research |
nstitute

IDA/ 65380

Tourism Development Initiat
ives

Post

Direct Selection

Direct

Under Implement
ation

2021-12-24

20211221

2022-01-03

2022-05-05

2022-03-09

2022-09-05

UG-PSFU-264809-C5-CDS / C
ONSULTANCY SERVICES FOR
SUPERVISION OF CONSTRUC
TION WORKS COMPRISING O
F AN ADDITIONAL FLOOR ON
THE HOTEL BLOCK AT THE U
GANDA HOTEL TOURISM AND
TRAINING INSTITUTE

IDA/ 65380

Tourism Development Initiat
ives

Post

Direct Selection

Direct

Under Implement
ation

2022-02-04

2022-06-20

2022-02-14

2022-04-20

2022-10-17

UG-PSFU-232971-CS-INDV /
Consultancy services for pre

paration of technical and perf|
ormance requirements for th
e Tourism Information Manag
ement System

IDA/ 65380

Tourism Development Initiat
ives

Post

Individual Consult
ant Selection

Direct

Canceled

2021-05-07

2021-09-16

2021-05-17

2021-06-07

2021-07-12

2022-01-08

UG-PSFU-285563-CS-INDV / |
nterior Designer

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

Limited

Under Implement
ation

2022-04-01

2022-04-01

2022-04-06

2022-04-27

2022-06-01

2022-11-28

UG-PSFU-315323-CS-INDV /
Recruitment of an Office Ad
ministrator

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

Open - National

Under Implement
ation

2022-09-23

2022-09-23

2022-11-15

2022-12-06

2023-01-10

2024-10-24

UG-PSFU-315326-CS-INDV /
Recruitment of a Project Soci
ologist

IDA/ 65380

Project Implementation

Post

Individual Consult
ant Selection

Open - National

Under Implement
ation

2022-09-23

2022-09-23

2022-11-11

2022-12-02

2023-01-06

2023-07-05
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UG-PSFU-315328-CS-INDV /

Individual Consult

Under Implement
o e DA/ 65380 Project Implementation | Post e consUlt | open - National 0.00 o 20220923 | 2022-09-23 | 2022-11-11 2022-12:02 20230106 2023.02-10
UG-PSFU-318579-CS-CDS / C

onsultancy services for supp Tourism Development Initiat Direct - Internation

orting the operationalization |IDA /65380 P Post Direct selection |9 0.00 | signed 2022-10-07 | 20221125 [ 2022-10-17 | 2023-03-02 2022-12-21 | 2023-11-28 | 2023.06-19
of the Meetings, Incentives, ives B

Conferences and Exhibitions

(MICE) Bureau

UG-PSFU-318576-C5-CDS / C

onsulting services for Marketi

ng Destination Representatio Tourism Development Initiat Direct - Internation Pending Impleme

o amdan oo Arica aq | DA/ 65380 o Post Direct Selection | 5| 0.00 [Pendin 20221014 20221024 20221228 2023-12:28
urce markets (Nigeria, Kenya

. South Africa, Egypt & Ethiop|

ia)

UC-PSFU-320723-CS-INDV | Tourism Development Initat Individual Consult

Recruitment of a Sales Office | IDA /65380 Tour P Post Individuar Consult | open - National 0.00 | cancelea 2022-1125 | 20221122 | 2023.0113 2023.0203 20230310 2023.09-06
r for the MICE Bureau

UG-PSFU-320732-CS IOV ) Tourism Development Initiat Individual Consult

Recruitment of Strategy & Re | IDA /65380 P Post i Open - National 0.00 [Canceled 20221125 | 2022-11-22 | 2023-01-13 2023-0203 2023-03-10 2024-03-09
search Officer for the MICE B ives ant Selection

ureay

UG-PSFU-321306-CS-INDV / Individual Consult Under Implement

e erunomn | 1DA 1 65380 Project Implementation | Post g consult f open - National 0.00 | Jnde 20221125 | 20221122 | 2023.01-13 20230203 20230310 2024-03-09
t Officer

UG-PSFU-320724-CSINDV /| Tourism Development Initiat Individual Consult

Recrument of an ndustry R [ 1DA/6s3g0 | Toursm Development niat | oy ividual Consult [ oper ational 0.00 [cancetea 20221125 | 20221122 | 20230113 2023.02.03 20230310 20240309
clations and Marketing Office ives ant Selection

;

UG-PSFU-320730-CS-INDV | Tourism Development Initiat Individual Consult

Recruitment of Business Dev | IDA /65380 P Post ot Open - National 0.00 | canceled 2022-1125 | 20221122 | 2023.01-13 2023.0203 2023-03-10 2024-03-09
clopment Officer ives ant Selection

UG-PSFU-327843-C5-CDS / C

onsulting services for update

ofthe Enyironmental and Soc| 1 5355 | Tourism Development i | et slecion | Direct - Notinal 000 [Undermpiement | 505505 63 | 20230330 | 20230343 2023057 2023113
for Proposed Reconstruction

and Renovation of Tourism a

nd Wildiife Facilties at UWEC

UG-PSFU-345069-CS-CDS / C

e tvan e | DA 65380 Tourism Development Initiat | poqy Direct Selection | Direct - National 0.00 [Under mplement f 5053.03.03 | 2023.04-13 | 2023.0313 2023.0517 20230616
oard of Trustees

UG-PSFU-364428-CS-CDS / C

onstruction supervision of th

e Proposed redevelopment of| Tourism Development Initiat Under Implement

e ot | DA 1 65380 o Post Direct Selection | Direct - National 0.00 1o 20230623 | 2023-06-22 | 2023.07-03 20230906 2024-04-03
at Uganda Wildife Education

Centre, Plot 56/57 Lugard Av

enue, Entebbe

UG-PSFU-374017-CS-INDV | Individual Consult Under Implement

Consultancy Services for a Pr | IDA/ 65380 Project Implementation | Post Individuar consult | open - National 0.00 [Upderime! 2023-08-04 | 2023-09-06 [ 2023.09-22 20231013 20231117 2024-05-15
ocurement Specialist

UG-PSFU-374021-CS-INDV / Individual Consult

e otk | 10265380 Project Implementation | Post inaicar consult | open - National 0.00 [ Canceled 20230804 | 2023-09-06 | 2023-09-22 2023-10-13 20231117 2024-05-15
s

UG-PSFU-382975-CS-INDV / Individual Consult Under Implement

e e ey | 102 165380 Project Implementation | Post el consult | Limited 0.00 [Upce 20230922 | 2023-09-21 | 2023-09-27 2023-10-18 20231122 2024-05-20
ks

UG-PSFU-387120-CS-INDV /

Consulting Services for Revie [ 1DA / 65380 Tourism Development Initiat | o, Individua) Consult | Direct - Internation 0.00 [Under implement | 55531020 | 2023-10-24 | 2023-10-30 2023-11-20 20231225 2024-06-22
e U ste of tne toands ives ant Selection | a ation

Tourism Policy

UG-PSFU-377309-CS-INDV /

Consulting Services for Revie | IDA /65380 Tourism Development Intiat f ooy Individual Consult | Direct - Intenation 0.00 | canceled 2023-08-31 | 2023-09-04 | 2023-09-10 20231001 20231105 2024-05-03
w and Update of the Uganda ives ant Selection a

Tourism Policy

UG-PSFU-399615-CS-CDS / C

onsultancy Services for the O Tourism Development Initiat Direct - Internation Under Implement

evelopment and Delivery of a| IDA / 65380 P Post Direct Selection | o 0.00 [4F P! 2023-12-29 | 2024-01-18 | 2024-01-08 2024-03-13 2024-09-09
Bespoke Training Program fo ives al ation

r Uganda's MICE Private Sect

or

UG-PSFU-430929-C5-CDS / C

onsulting Services for Trainin fr,, ; 65350 Tourism Development Initat | pog Direct Selection | Direct - National 0.00 |Under Review [ 2024-06-07 | 2024-06-28 | 2024-06-17 2024-08-21 2025-02:17

g of Staff in Dispute Resoluti
on and Mediation

ives
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