
March 17, 2017

Procurement Plan 

I. General

2. Bank’s approval Date of the procurement Plan: March, 2017
3. Date of General Procurement Notice: June 14, 2013.
4. Period covered by this procurement plan: March 31 to Jan 2018.

II. Goods, Works, Consultant and Non-Consulting Services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by 
the Bank as stated in Appendix 1 to the Guidelines for Procurement: 

Type of Procurement Prior Review Threshold 
(PRT)

US$ (Millions)

Comments

1. Works (Including turnkey, supply & 
installation of plant and equipment 
and PPP) 

5 High 

2. (Goods; Information Technology & 
Non-Consulting Services)

1.5 High 

3. Consultant Services (Firms) 0.5 High 
4. Consultant Services (Individual 

Consultants)
0.2 High 

2. Pre-qualification NA 

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 
of the Guidelines: NA

4. Reference to (if any) Project Operational/Procurement Manual: 
Available in Project files 

5. Any Other Special Procurement Arrangements NA

6. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than $300,000_equivalent per 
contract, may comprise entirely of national consultants in accordance with the 
provisions of paragraph 2.7 of the Consultant Guidelines.

7. All TORs for the procurement of consultants services irrespective of the 
estimated cost of the assignment shall be reviewed and cleared by the TTL

8. Operating expenditures are neither subject to the Procurement and 
Consultant Guidelines nor prior or post reviews. Operating expenditures are 
normally verified by TTLs and FM specialists and obtained using the 
Borrower’s national procurement and administrative procedures. 
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March 17, 2017

9. Renewal or extension of individual consultant’s contracts hired for technical 
assistance and which are intended for a long-term period but signed for an 
initial period shorter than the duration of the project, and that have been 
prior reviewed, do not require procurement clearance if there is no 
substantial change in the terms and conditions of the contract.  
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PROCUREMENT
PLAN Uganda : Competitiveness and Enterprise Development Project (CEDP)
General Information
Country: Uganda Bank’s Approval Date of the Original Procurement Plan: 2017-04-19

Revised Plan Date(s): (comma delineated, leave blank if none)2024-08-28
Project ID: P130471 GPN Date:
Project Name: Competitiveness and Enterprise Development Project (CEDP)
Loan / Credit No: IDA / 52690, IDA / 65380
Executing Agency(ies):Private Sector Foundation Uganda

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH Ri

sk
Procureme
nt Docume

nt Type

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 UG-PSFU-6059-CW-RFB / Co
nstruction of the proposed U
ganda Business Facilitation C
entre

IDA / 52690 Business Registration and B
usiness Licensing Reforms Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

14,933,707.
95 Signed 2017-05-02 2017-05-09 2017-05-08 2017-05-11 2017-06-19 2017-07-31 2017-09-29 2017-09-04 2017-12-03 2019-02-2

6

 UG-PSFU-18353-CW-RFB / Pr
oposed construction of Hotel
facilities for UHTTI, Jinja

IDA / 52690 Tourism Development Initiat
ives Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

4,450,029.5
9 Signed 2017-08-03 2017-09-07 2017-08-08 2017-09-11 2017-09-19 2017-11-16 2017-10-19 2018-01-02 2017-11-23 2018-03-12 2018-05-2

2

 UG-PSFU-96980-CW-DIR / Ca
bling for data network, electr
ical and lighting for Nakivubo
office

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Imp

lementation 2016-04-03 2016-04-08 2016-04-25 2016-10-2
2

 UG-PSFU-243429-CW-DIR / C
ONSTRUCTION WORKS COMP
RISING OF AN ADDITIONAL FL
OOR ON THE HOTEL BLOCK A
T THE UGANDA HOTEL TOURI
SM AND TRAINING INSTITUTE

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Under Imple
mentation 2021-08-13 2021-09-08 2021-08-18 2021-08-16 2021-09-22 2022-06-1

9

 UG-PSFU-243417-CW-RFB /
UHTTI Phase II construction
works  consisting of  an Offic
e Block, Students Instruction
al Facilities, Sports Facilities,
Dormitories, Incinerator and 
an Infirmary

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2021-08-13 2024-02-08 2021-08-18 2021-09-29 2023-06-26 2021-10-29 2023-07-27 2021-12-03 2022-06-0

1

 UG-PSFU-356565-CW-RFB /
Construction works comprisin
g a Laboratory, library, classr
ooms, administration block w
ith conference facilities, sanit
ary facilities, and a perimeter
fence  at UWRTI

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2023-05-05 2024-02-08 2023-05-10 2023-06-21 2023-06-19 2023-07-21 2023-07-17 2023-08-25 2024-08-2

4

 UG-PSFU-364423-CW-RFQ /
Design, construction & Install
ation of animal sculptures

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 Under Imple
mentation 2023-06-14 2023-08-11 2023-08-09 2024-02-0

5

 UG-PSFU-364383-CW-RFB / P
roposed redevelopment of To
urism and Wildlife facilities at
Uganda Wildlife Education Ce
ntre, Plot 56/57 Lugard Aven
ue, Entebbe

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2023-06-02 2023-06-19 2023-06-07 2023-06-27 2023-07-19 2023-08-18 2023-09-22 2024-09-2

1

 UG-PSFU-374008-CW-RFQ /
Works for Installation of Sign
age and Parking Demarcatio
n at the Uganda Business Fa
cilitation Centre (UBFC)

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope

Request for
Quotations (
Non Bank-SP
D)

0.00 Pending Imp
lementation 2023-08-09 2023-10-04 2024-04-0

1

 UG-PSFU-374014-CW-RFQ /
Supply, delivery, and installa
tion of Boom Barriers

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope

Request for
Quotations (
Non Bank-SP
D)

0.00 Under Imple
mentation 2023-08-09 2023-09-18 2023-10-04 2024-04-0

1

 UG-PSFU-395654-CW-RFB /
Construction Works for Refur
bishment of the Uganda Nati
onal Museum

IDA / 65380 Tourism Development Initiat
ives Prior Request for Bids Open - National Single Stage - One E

nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Under Imple
mentation 2023-12-29 2024-02-02 2024-01-03 2024-02-07 2024-02-14 2024-03-11 2024-03-15 2024-05-02 2024-04-19 2024-10-1

6

 UG-PSFU-430008-CW-RFB /
Electrical Works at the Ugand
a Hotel and Tourism Training
Institutive (UHTTI)

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope

Request for B
ids - Small W
orks SPD (1 e
nvelope proc
ess)

0.00 Pending Imp
lementation 2024-05-31 2024-06-05 2024-07-17 2024-08-16 2024-09-20 2025-03-1

9

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 UG-PSFU-18133-GO-RFB / SU
PPLY AND DELIVERY OF 3 UNI
TS OF 45 SEATER LAUNCHES
( MOTORISED)

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Limited Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-01-07 2015-02-02 2015-03-16 2015-04-10 2016-06-29 2017-01-30

 UG-PSFU-18348-GO-RFB / SU
PPLY AND DELIVERY OF FIVE
UNITS OF 52 SEATER DOMES
TIC TOUR BUSES

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-01-07 2015-01-28 2015-03-16 2015-04-10 2016-06-29 2017-08-28

 UG-PSFU-18215-GO-RFQ / Su
pply and Delivery of 10 GPS
Handsets and 20 Binoculars.

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-12-14 2017-03-30 2017-06-30

 UG-PSFU-18235-GO-RFQ / Ar
abian Travel Market - Brande
d Flash Disks.

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2017-05-05 2017-06-08 2017-07-10

 UG-PSFU-18256-GO-RFQ / Su
pply and Installation of 78 So
ftware Licenses.

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2017-04-21 2017-05-23 2017-06-23

 UG-PSFU-18218-GO-RFQ / Su
pply, Installation and Commi
ssioning Of Air Conditioning S
ystem For One Stop Shop At
URSB Head Quarters.

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2017-02-08 2017-06-30 2017-07-30
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 UG-PSFU-40553-GO-RFB / Pr
ocurement of 5 Game Game
Drive Trucks

IDA / 52690 Tourism Development Initiat
ives Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2017-12-29 2018-01-10 2018-01-03 2018-01-16 2018-02-14 2018-02-28 2018-03-16 2018-04-20 2018-10-17

 UG-PSFU-80482-GO-RFB / Fu
rniture, Fittings and Equipme
nt for UHTTI

IDA / 52690 Tourism Development Initiat
ives Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Canceled 2018-10-19 2018-10-24 2018-12-05 2019-01-04 2019-02-08 2019-08-07

 UG-PSFU-97027-GO-RFQ / Su
pply and delivery of text boo
ks

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-05-07 2018-07-23 2019-01-19

 UG-PSFU-96645-GO-RFQ / Su
pply and delivery of furniture
for the Decentralised System
of Data Capture

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-10-28 2018-12-03 2019-06-01

 UG-PSFU-97048-GO-RFQ / Su
pply, delivery and installation
of assorted ICT equipment fo
r the Decentralised System o
f Data Capture

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-10-28 2019-01-14 2019-07-13

 UG-PSFU-97044-GO-RFQ / Su
pply and delivery of 200 Text
Books

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2017-07-06 2017-08-10 2018-02-06

 UG-PSFU-96940-GO-RFQ / D
esign and printing of branded
calendars and note books for
CEDP

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2017-12-15 2018-02-09 2018-08-08

 UG-PSFU-96942-GO-RFQ / Su
pply and delivery of assorted
furniture for the Resource Ce
ntre

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-03-10 2018-05-05 2018-11-01

 UG-PSFU-97078-GO-RFQ / Su
pply, delivery, installation an
d commissioning Disaster Re
covery Site Equipment

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-05-28 2016-08-29 2017-02-25

 UG-PSFU-96930-GO-RFQ / Su
pply and delivery of office fur
niture for the One Stop Shop

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-05-30 2016-10-10 2017-04-08

 UG-PSFU-96918-GO-RFQ / Su
pply, delivery, installation an
d commissioning of Network
Core Equipment

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-07-17 2016-10-10 2017-04-08

 UG-PSFU-96965-GO-RFQ / Su
pply and delivery of archival
boxes

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-10-30 2016-12-23 2017-06-21

 UG-PSFU-96686-GO-RFQ / Su
pply and delivery of N-Comp
uting and Switching Equipme
nt

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-10-28 2017-03-06 2017-09-02

 UG-PSFU-96995-GO-RFQ / Su
pply and delivery of 10 GPS
Handsets and 20 Binoculars

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-12-25 2017-02-19 2017-08-18

 UG-PSFU-97089-GO-RFQ / Su
pply, delivery and installation
of an air conditioning system
for the one-stop-shop

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2017-02-20 2017-04-17 2017-10-14

 UG-PSFU-96964-GO-RFQ / Su
pply and delivery of furniture
for the office of the Executive
Director

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-07-25 2015-10-14 2016-04-11

 UG-PSFU-96998-GO-RFQ / Su
pply and delivery of assorted
furniture for the Project Coor
dination Unit

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-09-20 2015-11-02 2016-04-30

 UG-PSFU-96683-GO-RFQ / Su
pply and Delivery of a Heavy
Duty Printer and Electric Bind
ing Machine

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-09-10 2015-10-15 2016-04-12

 UG-PSFU-96960-GO-RFQ / Su
pply and delivery of IEC mate
rials for URSB

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-09-10 2015-10-26 2016-04-23

 UG-PSFU-96948-GO-RFQ / su
pply and delivery of a server
for Business Registration ser
vices

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-09-10 2015-11-26 2016-05-24

 UG-PSFU-96933-GO-RFQ / su
pply and delivery of Air Condi
tioning Units for PCU offices

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-09-25 2015-12-11 2016-06-08

 UG-PSFU-97082-GO-RFQ / su
pply of ICT equipment for var
ious agencies

IDA / 52690 Land Administration Reform Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-08-18 2015-12-31 2016-06-28

 UG-PSFU-96977-GO-RFB / Su
pply of computer hardware a
nd related equipment Lot: 1

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-08-28 2015-09-02 2015-10-14 2015-11-13 2016-03-16 2016-09-12

 UG-PSFU-96946-GO-RFB / Su
pply, Installation and Commi
ssioning of a Wide Area Netw
ork

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-05-22 2015-05-27 2015-07-08 2015-08-07 2015-12-29 2016-06-26

 UG-PSFU-96663-GO-RFB / Su
pply and delivery of two cust
om built familiarization trip v
ans for UTB

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-10-16 2015-10-21 2015-12-02 2016-01-01 2016-01-26 2016-07-24

 UG-PSFU-96616-GO-RFB / su
pply of 3 Double Cabin Pick-u
ps and 3 station wagons

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Limited Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-09-10 2015-09-15 2015-10-27 2015-11-26 2015-12-14 2016-06-11

 UG-PSFU-96624-GO-RFB / Su
pply of computer hardware a
nd related equipment Lot: 1

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-08-28 2015-09-02 2015-10-14 2015-11-13 2016-03-16 2016-09-12
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 UG-PSFU-96939-GO-RFQ / Su
pply, delivery and installation
of a generator for URSB

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-09-03 2015-10-29 2016-04-26

 UG-PSFU-126535-GO-RFB / S
upply and installation of furni
ture, fittings and related equi
pment

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2019-09-30 2019-10-05 2019-11-16 2019-12-16 2020-01-20 2020-07-18

 UG-PSFU-126533-GO-RFB / S
upply, delivery and installatio
n of a PBX telephone system

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2019-09-30 2019-10-05 2019-11-16 2019-12-16 2020-01-20 2020-07-18

 UG-PSFU-126534-GO-RFB / S
upply, delivery and installatio
n of video conferencing/ audi
o visual/public address syste
m and related equipment

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2019-08-29 2019-07-26 2019-09-03 2019-10-15 2019-09-12 2019-11-14 2019-10-08 2019-12-19 2020-06-16

 UG-PSFU-126531-GO-RFB / S
upply and delivery of crocker
y and cutlery

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2019-08-08 2019-07-26 2019-08-13 2019-09-05 2019-09-24 2019-09-11 2019-10-24 2019-11-28 2020-05-26

 UG-PSFU-126525-GO-RFB / S
upply and delivery of assorte
d linen, beddings and furnishi
ngs for the Uganda Hotel and
Tourism Training Institute (U
HTTI).

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2019-09-30 2019-07-25 2019-10-05 2019-11-16 2019-12-16 2020-01-20 2020-07-18

 UG-PSFU-155314-GO-RFB / S
upply, Delivery and Installati
on of Kitchen and Bar Equip
ment for Uganda Hotel and T
ourism Training Institute Jinja

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2020-01-27 2020-02-01 2020-03-14 2020-04-13 2020-05-18 2020-11-14

 UG-PSFU-126530-GO-RFB / S
upply, delivery and installatio
n of kitchen and bar equipme
nt for the Uganda Hotel and
Tourism Training Institute (U
HTTI).

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Canceled 2019-09-30 2019-10-05 2019-11-16 2019-12-16 2020-01-20 2020-07-18

 UG-PSFU-155316-GO-RFB / S
upply, Delivery and Installati
on of Laundry Equipment for
Uganda Hotel and Tourism Tr
aining Institute

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2020-01-27 2020-02-01 2020-03-14 2020-04-13 2020-05-18 2020-11-14

 UG-PSFU-155501-GO-RFB / S
upply, delivery and installatio
n of assorted housekeeping a
nd maintenance equipment f
or the Uganda Hotel and Tou
rism Training Institute

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2020-01-27 2020-02-01 2020-03-14 2020-04-13 2020-05-18 2020-11-14

 UG-PSFU-155504-GO-RFB / S
upply  and Delivery of assort
ed Crockery and cutlery for U
ganda Hotel and  Tourism Tr
aining Institute

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2020-01-27 2020-02-01 2020-03-14 2020-04-13 2020-05-18 2020-11-14

 UG-PSFU-126532-GO-RFB / S
upply, delivery and installatio
n of laundry, housekeeping a
nd maintenance equipment f
or the Uganda Hotel and Tou
rism Training Institute (UHTTI
).

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2019-08-08 2019-08-13 2019-09-24 2019-10-24 2019-11-28 2020-05-26

 UG-PSFU-200065-GO-RFB / S
upply of promotional materia
ls for MICE

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 213,368.70 Signed 2020-11-23 2020-12-17 2020-11-28 2020-12-18 2021-01-09 2021-01-18 2021-02-08 2021-01-28 2021-03-15 2021-03-09 2021-09-11

 UG-PSFU-200017-GO-RFB /
One double decker boat for U
WEC

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 695,000.00 Signed 2020-11-23 2021-02-26 2020-11-28 2021-03-04 2021-01-09 2021-05-05 2021-02-08 2021-09-27 2021-03-15 2022-01-05 2021-09-11

 UG-PSFU-201149-GO-RFB / S
upply and delivery of 1 Bus IDA / 65380 Tourism Development Initiat

ives Post Request for Bids Open - National Single Stage - One E
nvelope 150,694.90 Signed 2020-11-16 2021-05-18 2020-11-21 2021-01-02 2021-06-17 2021-02-01 2021-08-16 2021-03-08 2021-12-19 2021-09-04

 UG-PSFU-201153-GO-RFQ / S
upply and delivery of a tracto
r

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 28,410.00 Completed 2020-11-28 2021-02-23 2021-01-23 2021-05-08 2021-07-22 2021-09-27

 UG-PSFU-201157-GO-RFQ / S
upply and delivery of 1 driver
training vehicle

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 56,653.00 Completed 2020-11-28 2021-01-25 2021-01-23 2021-05-20 2021-07-22 2021-10-03

 UG-PSFU-201225-GO-RFB / S
upply delivery and installatio
n and maintenance of laundr
y equipment for UHTTI

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2020-11-23 2021-01-12 2020-11-28 2021-01-12 2021-01-09 2021-03-17 2021-02-08 2021-03-15 2021-09-11

 UG-PSFU-201222-GO-RFB / S
upply, Delivery and Installati
on of Kitchen Bar Equipment
for UHTTI application Hotel

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2020-11-23 2021-01-12 2020-11-28 2021-01-12 2021-01-09 2021-03-18 2021-02-08 2021-05-05 2021-03-15 2021-09-11

 UG-PSFU-201155-GO-RFQ / S
upply and delivery of 3 Golf
Carts

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Canceled 2020-11-23 2021-01-18 2021-07-17

 UG-PSFU-201152-GO-RFB / S
upply and delivery of 1 Film
Van and 1 Catering Van

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2020-11-29 2023-04-27 2020-12-04 2023-05-02 2021-01-15 2021-02-14 2021-03-21 2021-09-17

 UG-PSFU-201229-GO-RFB / S
upply, Delivery, Installation a
nd commissioning of Audio Vi
sual/ Public Address/ Private
Automatic Branch Exchange
(PABX) Telephone system

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2020-11-30 2022-10-17 2020-12-05 2021-01-16 2022-07-25 2021-02-15 2021-03-22 2021-09-18

 UG-PSFU-201156-GO-DIR / s
upply and delivery of 2 FAM t
rip vehicles

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 0.00 Canceled 2020-11-23 2020-11-28 2021-01-02 2021-07-01

 UG-PSFU-211101-GO-RFB / S
upply and delivery of 2 FAM t
rip vehicles

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Canceled 2021-02-04 2021-02-01 2021-02-09 2021-02-03 2021-03-23 2021-03-17 2021-04-22 2021-04-15 2021-05-27 2021-11-23
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 UG-PSFU-211190-GO-RFQ /
Computer equipment and rel
ated hardware for the MICE B
ureau  (Printer 1 No. Laptops
4 No, Projector 1 No, Wireles
s presenter 1 No, business p
hone 1 No. and external stor
age disk 1 No.)

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,950.40 Completed 2021-02-26 2021-02-26 2021-04-23 2021-04-23 2021-05-23 2021-06-11

 UG-PSFU-199928-GO-RFB / S
upply and installation of Vide
o Conferencing facility for PC
U, MoTWA & UWRTI

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2020-11-02 2020-12-17 2020-11-07 2020-12-18 2020-12-19 2021-01-18 2021-02-22 2021-08-21

 UG-PSFU-220659-GO-RFB / S
upply and installation of 6 se
ts of Video Conferencing facil
ities for MoTWA and its Agen
cies

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 247,800.00 Signed 2021-03-12 2021-03-09 2021-03-17 2021-03-13 2021-04-28 2021-04-30 2021-05-28 2021-06-11 2021-07-02 2021-10-25 2021-12-29

 UG-PSFU-201150-GO-RFB / S
upply and delivery of 3 Rig V
ans

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Canceled 2020-11-23 2021-01-07 2020-11-28 2021-01-07 2021-01-09 2021-02-22 2021-02-08 2021-03-15 2021-09-11

 UG-PSFU-206120-GO-RFB / S
upply and delivery of motor v
ehicles: Lot 1: 4 minibuses, L
ot 2: 6 double cabin pickups
and Lot 3: 3 station wagon

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2021-04-27 2021-04-27 2021-04-27 2021-06-08 2021-05-24 2021-07-08 2021-08-12 2022-02-08

 UG-PSFU-231895-GO-RFQ / S
upply and Delivery of Two Mo
tor Cycles

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 9,246.25 Signed 2021-05-08 2021-10-28 2021-07-03 2021-12-14 2021-12-30

 UG-PSFU-232976-GO-DIR / S
upply and Delivery of One Cu
stomized Tourism Truck for U
WRTI

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 0.00 Pending Impl

ementation 2021-05-16 2021-05-21 2021-06-25 2021-12-22

 UG-PSFU-230568-GO-RFB / S
upply and delivery of 3 Mark
eting/ Rig Vans

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 743,753.56 Signed 2021-05-21 2021-06-10 2021-05-26 2021-06-17 2021-07-07 2021-08-23 2021-08-06 2021-11-04 2021-09-10 2021-12-27 2022-03-09

 UG-PSFU-237834-GO-RFQ / S
upply and Delivery of 3 Golf
Carts

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions
Open - Internationa
l

Single Stage - One E
nvelope 0.00 Under Imple

mentation 2021-06-16 2021-08-11 2022-02-07

 UG-PSFU-201714-GO-RFB / S
upply and delivery of 1 Custo
mized Tourism Truck

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Canceled 2020-12-11 2021-02-15 2020-12-16 2021-02-15 2021-01-27 2021-03-31 2021-02-26 2021-04-02 2021-09-29

 UG-PSFU-252512-GO-RFB / S
UPPLY AND DELIVERY OF A C
USTOMIZED TOURISM TRUCK

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2021-09-20 2022-01-06 2021-09-25 2021-11-06 2021-12-06 2022-01-10 2022-07-09

 UG-PSFU-253305-GO-RFQ / S
upply of a Heavy Duty multi-f
unctional Photocopier for the
PCU

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Under Imple
mentation 2021-10-02 2021-10-27 2021-11-27 2022-05-26

 UG-PSFU-253307-GO-RFQ / P
rocurement of assorted furnit
ure for PCU

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Under Imple
mentation 2021-11-03 2021-11-16 2021-12-29 2022-06-27

 UG-PSFU-237857-GO-RFB / S
upply and delivery f 2 FAM Tr
ip Vehicles

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2021-10-28 2021-10-07 2021-11-02 2021-12-14 2021-12-10 2022-01-13 2022-02-17 2022-08-16

 UG-PSFU-253304-GO-RFQ / S
upply and delivery of Comput
er and related Equipment for
PCU staff (Laptop Docking St
ation 14Nos; Projector 1No.)

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 37,784.16 Signed 2021-11-03 2021-11-22 2021-12-29 2022-02-19 2022-06-27

 UG-PSFU-264940-GO-RFQ / S
upply of Assorted Furniture (
Office Desks 22 Nos., Office
Chairs 22 Nos, Filing Cabinet
s 22 Nos)

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Under Imple

mentation 2022-02-16 2022-03-10 2022-04-13 2022-07-12

 UG-PSFU-262850-GO-RFB / S
upply, Delivery, and Installati
on of Kitchen, Buffet, Bar and
Coffee Shop Equipment for U
HHTI Application Hotel

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2022-02-11 2022-02-28 2022-02-16 2022-03-01 2022-03-30 2022-04-29 2022-06-03 2022-11-30

 UG-PSFU-264951-GO-RFQ /
Computer and related Equip
ment (Laptops 22 Nos, Printe
rs 22 Nos, Camera 22 Nos, E
xternal Hard Drives 22 Nos,
Modems 22 Nos),

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-03-16 2022-05-11 2022-08-09

 UG-PSFU-287518-GO-RFQ / S
upply, delivery and Installatio
n of Photocopiers (5 Nos.) an
d related accessories for the
Lands, Family, Commercial D
ivisions, Administrator Gener
al and the Judiciary Training I
nstitute

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Under Imple
mentation 2022-04-22 2022-06-02 2022-06-17 2022-12-14

 UG-PSFU-287536-GO-RFQ / S
upply, Delivery and Installati
on of Laptop Computers (28
Nos)  and related accessories

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Signed 2022-04-23 2022-06-06 2022-06-18 2022-09-09 2022-12-15

 UG-PSFU-287542-GO-RFQ / S
upply, Delivery and Installati
on of Computer Equipment a
nd related accessories (Deskt
op Computers  12Nos; UPSs
12 Nos; Printers 12 Nos;)

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-04-23 2022-06-18 2022-12-15

 UG-PSFU-295464-GO-RFB / P
romotional Materials for rollin
g out the new Pearl of Africa
brand

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-07-08 2022-07-13 2022-08-24 2022-09-23 2022-10-28 2023-04-26

 UG-PSFU-295463-GO-RFQ / S
upply and Delivery of One Cu
stomized Driver Training Veh
icle

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Signed 2022-07-20 2022-09-14 2023-01-16 2023-03-13

 UG-PSFU-287525-GO-RFB / S
upply, delivery and Installatio
n of Video Conferencing Syst
em (11 Nos.)

IDA / 65380 Project Implementation Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-07-08 2022-07-13 2022-08-24 2022-09-23 2022-10-28 2023-04-26
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 UG-PSFU-200016-CS-CQS-2 /
Tourism Information Manage
ment System

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2022-07-22 2022-09-12 2022-07-27 2022-09-07 2022-11-10 2022-10-07 2023-02-06 2022-11-11 2023-05-10

 UG-PSFU-309783-GO-RFB / S
upply, Delivery and Installati
on of ICT Infrastructure for th
e Uganda Business Facilitatio
n Centre

IDA / 65380 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2022-08-26 2022-09-15 2022-08-31 2022-10-12 2022-10-17 2022-11-11 2022-12-16 2023-06-14

 UG-PSFU-315201-GO-RFB / S
upply and Delivery of One (0
1) Marine Boat for UWRTI

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Signed 2022-09-16 2023-02-13 2022-09-21 2023-02-13 2022-11-02 2023-03-28 2022-12-02 2023-05-18 2023-01-06 2023-09-14 2023-07-05

 UG-PSFU-315204-GO-RFB / S
upply and Delivery of ICT and
Arc GIS Equipment for UWRTI

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-09-16 2022-09-21 2022-11-02 2022-12-02 2023-01-06 2023-07-05

 UG-PSFU-309793-GO-RFB / S
upply and delivery of assorte
d Furniture for UBFC shared s
ervices facilities (OSC, Meeti
ng Rooms, Training Rooms a
nd Auditorium)

IDA / 65380 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2022-09-16 2022-09-15 2022-09-21 2022-11-02 2022-10-13 2022-12-02 2022-11-23 2023-01-06 2023-07-05

 UG-PSFU-309822-GO-RFB / S
upply and Delivery of Furnitu
re and Furnishing items for Ju
diciary and MICE Bureau

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2022-09-16 2022-08-12 2022-09-21 2022-11-02 2022-09-09 2022-12-02 2023-01-06 2023-07-05

 UG-PSFU-315212-GO-RFB / S
upply, Delivery, and Installati
on of assorted Research Equi
pment for UWRTI

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2022-10-30 2022-11-04 2022-12-16 2023-01-15 2023-02-19 2023-08-18

 UG-PSFU-360422-GO-RFB / S
upply and delivery of motor v
ehicles (3 station wagons not
exceeding 3000 cc)

IDA / 65380 Project Implementation Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Signed 2023-05-19 2023-05-25 2023-05-19 2023-05-26 2023-06-30 2023-06-23 2023-07-30 2023-06-30 2023-09-03 2023-04-17 2023-09-15

 UG-PSFU-364147-GO-RFQ / S
upply, delivery and installatio
n of IECM materials for UWEC
(Directional Signages, Inform
ation Boards, Billboards)

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-06-14 2023-08-09 2023-11-07

 UG-PSFU-364163-GO-RFQ / S
upply and delivery of Maps (
Hard and Soft copies with QR
codes) and Tourism Booklets
for UWEC

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-06-16 2023-08-11 2023-11-09

 UG-PSFU-364169-GO-RFQ / S
upply and delivery of a Digita
l Screen at UWEC

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-06-14 2023-08-09 2024-02-05

 UG-PSFU-364171-GO-RFQ / S
upply and delivery of Public s
hades and trash bins

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-06-16 2023-08-11 2024-02-07

 UG-PSFU-364191-GO-RFB / S
upply, Delivery and Installati
on of Equipment and Softwar
e for Digitalization of the Uga
nda Museum

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2023-06-12 2023-06-17 2023-07-29 2023-08-28 2023-10-02 2024-03-30

 UG-PSFU-374002-GO-RFQ / S
upply, Delivery, and Installati
on of Power Stabilizer for Uga
nda Business Facilitation Cen
tre (UBFC)

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Signed 2023-08-09 2023-08-31 2023-10-04 2023-12-15 2024-04-01

 UG-PSFU-373989-GO-RFQ / S
upply, Delivery and Installati
on of ICT Equipment for the T
ourism Information Managem
ent System (TIMS)

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Signed 2023-08-09 2023-10-05 2023-10-04 2024-02-26 2024-04-01

 UG-PSFU-374010-GO-RFQ / S
upply, Delivery and Installati
on of Mirrors in the washroo
ms at the Uganda Business F
acilitation Centre (UBFC)

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-08-09 2023-10-04 2024-04-01

 UG-PSFU-387121-GO-DIR / S
upply, Delivery and Installati
on of Boilers (02 No.)  and Co
mpressor  (01 No.)

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - National 0.00 Pending Impl

ementation 2023-10-20 2023-10-25 2023-11-29 2024-05-27

 UG-PSFU-395657-GO-RFB / S
upply, and Delivery of assort
ed Furniture, Fixtures and Eq
uipment (FFE) and Appliance
s for UHTTI

IDA / 65380 Tourism Development Initiat
ives Prior Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2023-12-08 2024-02-06 2023-12-13 2024-02-10 2024-01-24 2024-03-15 2024-02-23 2024-06-19 2024-03-29 2024-09-25

 UG-PSFU-201227-GO-RFB / S
upply delivery and installatio
n of Furniture, Fixtures & Equ
ipment for UHTTI Application
Hotel

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Canceled 2020-11-09 2020-11-14 2020-12-26 2021-01-25 2021-03-01 2021-08-28

 UG-PSFU-412559-GO-RFQ / S
UPPLY AND DELIVERY OF ASS
ORTED ICT EQUIPMENT

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-03-10 2024-05-03 2024-06-03

 UG-PSFU-412563-GO-RFQ / S
UPPLY AND DELIVERY OF OFF
ICE FURNITURE

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-03-10 2024-05-03 2024-06-03

 UG-PSFU-432033-GO-RFB / S
upply and delivery of Office,
Laboratory, Library and Class
room Furniture

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Limited - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-07-31 2024-08-05 2024-08-17 2024-08-27 2024-09-24 2024-11-23

 UG-PSFU-441905-GO-RFQ / P
rinting of the Uganda Museu
m Catalogue

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-08-05 2024-09-30 2024-10-30

 UG-PSFU-430937-GO-RFB / S
upply, delivery, and installati
on of assorted ICT Equipment

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Limited - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-07-31 2024-08-13 2024-08-25 2024-09-04 2024-10-02 2024-11-21



Page 6

 UG-PSFU-441913-GO-RFB / S
upply and delivery of ICT Equ
ipment for UHTTI

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Limited - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-07-31 2024-08-13 2024-08-25 2024-09-04 2024-09-23 2024-11-12

 UG-PSFU-446331-GO-RFB / S
upply and delivery of Animal
Hospital and Laboratory Equi
pment

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Limited - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2024-08-20 2024-08-25 2024-09-08 2024-09-22 2024-10-20 2024-11-29

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 UG-PSFU-9315-NC-RFQ / Pro
vision of Comprehensive Insu
rance services for Project veh
icles under Framework Contr
act Arrangements

IDA / 52690 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2017-01-09 2017-03-06 2018-03-05

 UG-PSFU-9308-NC-RFQ / Pro
vision of Comprehensive Insu
rance services for 2 Fam Trip
vehicles for UTB

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2017-01-09 2017-03-06 2018-03-05

 UG-PSFU-18344-NC-RFB / DE
SIGN,DEVELOPMENT,SUPPLY,
DELIVERY,INSTALLATION AN
D COMMISSIONING OF AN EL
ECTRONIC DOCUMENT MANA
GEMENT SYSTEM

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08

 UG-PSFU-18339-NC-DIR / RE
NTAL OF OFFICE SPACE COM
PRISED OF FIRST FLOOR OF
GEORGIAN HOUSE ON PLOT
5 GEORGE STREET FOR ESTA
BLISHMENT OF THE ONE STO
P CENTER

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Impl

ementation 2016-05-04 2016-05-12 2016-09-01 2017-03-01

 UG-PSFU-18342-NC-DIR / RE
NTAL OF OFFICE SPACE COM
PRISED OF NINTH FLOOR OF
GEORGIAN HOUSE ON PLOT
5 GEORGE STREET FOR IMPL
EMENTATION OF THE EDMS

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Impl

ementation 2016-09-08 2016-09-08 2016-09-29 2017-03-28

 UG-PSFU-18340-NC-RFB / SU
PPLY, INSTALLATION AND CO
MMISSIONING OF SECURITY S
YSTEMS FOR URSB

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2017-05-01 2017-05-11 2017-06-10 2017-07-10 2017-08-09 2017-11-07

 UG-PSFU-41519-NC-RFB / De
sign, Development, Supply,
Delivery, Installation and Co
mmissioning of an Electronic
Business Registration, Chatte
ls, and Insolvency Registry S
ystem for URSB.

IDA / 52690 Business Registration and B
usiness Licensing Reforms Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2017-12-29 2018-05-04 2018-01-03 2018-05-10 2018-02-14 2018-07-26 2018-03-16 2018-04-20 2018-10-17

 UG-PSFU-41538-NC-RFB / IF
MS for UWA IDA / 52690 Tourism Development Initiat

ives Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Under Imple

mentation 2017-12-29 2018-01-03 2018-02-14 2018-03-16 2018-03-19 2018-04-20 2018-10-17

 UG-PSFU-45992-NC-RFB / De
sign, Development, Supply,
Delivery, Installation and Co
mmissioning of an Transnatio
nal e-Licensing System for U
ganda Registrations Services
Bureau (URSB).

IDA / 52690 Business Registration and B
usiness Licensing Reforms Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2018-02-09 2018-10-26 2018-02-14 2018-03-28 2018-04-27 2018-06-01 2018-11-28

 UG-PSFU-46018-NC-RFB / De
sign, Development, Supply,
Delivery, Installation and Co
mmissioning of an Electronic
Revenue collection system fo
r UWA

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-02-15 2018-02-20 2018-04-03 2018-05-03 2018-06-07 2018-12-04

 UG-PSFU-97033-NC-DIR / Pro
vision of Security Services for
Private Sector Foundation Ug
anda (Armed Static Gaurds)

IDA / 52690 Project Implementation Post Direct Selection Direct 0.00 Pending Impl
ementation 2017-07-18 2017-07-23 2018-07-01 2018-12-28

 UG-PSFU-97043-NC-RFQ / Pr
ovision of International Comp
uter Driving License Training

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-07-14 2018-09-03 2019-03-02

 UG-PSFU-97032-NC-RFQ / Pr
ovision of Cleaning, Fumigati
on and Sanitary Bin Services
for PCU and MGF Offices

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2018-08-04 2018-10-01 2019-03-30

 UG-PSFU-96679-NC-RFQ / Ad
vertising of the E-Licensing P
ortal in the Electronic Media

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-06-30 2018-08-25 2019-02-21

 UG-PSFU-97051-NC-RFQ / Ad
vertising of the E-Licensing P
ortal in the Print Media - Strip
s

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-06-30 2018-08-27 2019-02-23

 UG-PSFU-97040-NC-RFQ / Ad
vertising of the E-Licensing P
ortal on Television Social Me
dia Platforms

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-06-30 2018-08-27 2019-02-23

 UG-PSFU-96928-NC-DIR / Ad
dendum No.1 to the contract
for design, development, sup
ply, delivery, installation and
commissioning of an Electron
ic Document Management Sy
stem

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Impl

ementation 2018-10-15 2018-10-20 2018-11-14 2019-05-13

 UG-PSFU-96923-NC-DIR / Pro
vision of insurance services f
or Workman's Compensation
for CEDP Staff

IDA / 52690 Project Implementation Post Direct Selection Direct 0.00 Pending Impl
ementation 2018-10-26 2018-10-31 2018-12-03 2019-06-01

 UG-PSFU-96985-NC-RFQ / Pr
ovision of training services o
n Virtuality, change and Stre
ss Management and Team B
uilding

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-09-20 2018-11-12 2019-05-11
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 UG-PSFU-96951-NC-RFQ / De
velopment of a Brand Identit
y and Collaterals for Uganda'
s Meetings Incentives Conve
ntions and Events (MICE) offe
ring

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2018-11-03 2019-01-19 2019-07-18

 UG-PSFU-96612-NC-RFB / Pr
ovision of Medical Insurance
Services for CEDP Staff

IDA / 52690 Project Implementation Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2017-03-25 2017-03-30 2017-05-11 2017-06-10 2018-03-01 2018-08-28

 UG-PSFU-96952-NC-DIR / Pro
vision of comprehensive insu
rance services for two FAM Tr
ip Vehicles

IDA / 52690 Tourism Development Initiat
ives Post Direct Selection Direct 0.00 Pending Impl

ementation 2017-02-18 2017-02-23 2018-03-07 2018-09-03

 UG-PSFU-96968-NC-RFQ / Pr
ovision of Blogging Services f
or CEDP

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2018-02-23 2018-05-04 2018-10-31

 UG-PSFU-96665-NC-RFQ / Pr
oduction of a documentary, p
hotography and case studies
on CEDP

IDA / 52690 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2018-01-25 2018-04-12 2018-10-09

 UG-PSFU-97047-NC-DIR / Ad
dendum No. 1 to the contract
for operation support and ma
intenance of a customer call
centre

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Impl

ementation 2016-11-05 2016-11-10 2018-06-04 2018-12-01

 UG-PSFU-96991-NC-RFQ / Se
nstitization and awareness fo
r URSB-Mbarara regional offic
e

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-09-21 2016-09-14 2017-03-13

 UG-PSFU-96648-NC-RFQ / Pri
nting of the Best of Busoga T
ourism Promotional Book

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-06-02 2016-09-15 2017-03-14

 UG-PSFU-96989-NC-DIR / Re
newal of domain name, email
system, DNS hosting and ma
nagement and threat manag
ement system for CEDP

IDA / 52690 Project Implementation Post Direct Selection Direct 0.00 Pending Impl
ementation 2016-09-28 2016-10-03 2016-11-01 2017-04-30

 UG-PSFU-97037-NC-DIR / De
sign, layout and printing of a
quarterly newsletter

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Impl

ementation 2015-09-17 2015-09-22 2016-10-01 2017-03-30

 UG-PSFU-96659-NC-RFQ / M
edia coverage publicity and a
dvertising services about Bus
iness Registration Services

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-09-15 2016-10-10 2017-04-08

 UG-PSFU-96966-NC-DIR / Ho
sting of the CEDP Website for
a period of three years

IDA / 52690 Project Implementation Post Direct Selection Direct 0.00 Pending Impl
ementation 2016-06-30 2016-07-05 2016-10-17 2017-04-15

 UG-PSFU-96975-NC-RFQ / Su
pply, delivery, installation an
d commissioning of structure
d cabling for electrical and d
ata network for the Pilot One-
Stop-Shop

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-08-25 2016-10-28 2017-04-26

 UG-PSFU-97072-NC-RFQ / Up
grade of the Name Reservati
on System

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-03-25 2016-11-02 2017-05-01

 UG-PSFU-96934-NC-RFB / Ev
ent Management Services for
the Birding Expo, 2016

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2016-09-25 2016-09-30 2016-11-11 2016-12-11 2017-01-15 2017-07-14

 UG-PSFU-96993-NC-DIR / Ma
intenance and associated ser
vices for the Matrix Eternty a
nd Matrix IP phones

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Impl

ementation 2016-10-28 2016-11-02 2016-11-21 2017-05-20

 UG-PSFU-96958-NC-RFB / Tr
aining services for URSB Staf
f in Change Management and
Team Building

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-10-25 2015-10-30 2015-12-11 2016-01-10 2017-01-30 2017-07-29

 UG-PSFU-96937-NC-RFQ / Pr
ovision of conference and ac
commodation facilities for th
e Pearl of Africa Tourism Exp
o Activities, 2017

IDA / 52690 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Under Imple

mentation 2017-03-08 2017-05-03 2017-10-30

 UG-PSFU-96961-NC-RFQ / Pr
odcution of a Documentary o
n Business Registration

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-09-10 2015-10-16 2016-04-13

 UG-PSFU-97038-NC-RFQ / Ev
aluation of prequalification d
ocuments and bids for frame
work contracts

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-11-20 2016-01-05 2016-07-03

 UG-PSFU-97055-NC-RFQ / Pri
nting of the CEDP quarterly N
ews Letter

IDA / 52690 Project Implementation Post Request for Quota
tions Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-12-24 2016-02-04 2016-08-02

 UG-PSFU-96949-NC-RFQ / Up
grade and hosting of the Busi
ness Electronic Licensing Por
tal

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-12-17 2016-02-29 2016-08-27

 UG-PSFU-96950-NC-RFB / Su
pply of computer hardware a
nd related equipment Lot: 2

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2015-08-28 2015-09-02 2015-10-14 2015-11-13 2016-03-14 2016-09-10

 UG-PSFU-96944-NC-RFQ / Da
tabase Harmonisation and Cl
ean-up for the Business Regi
stration System

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-12-27 2016-04-18 2016-10-15

 UG-PSFU-97021-NC-RFB / Pr
ovision of event managemen
t services for Uganda Martyrs
Day Celebration

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Limited Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2016-04-28 2016-05-03 2016-06-14 2016-07-14 2016-08-01 2017-01-28
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 UG-PSFU-96983-NC-RFQ / Ad
vertising of the E-Licencing P
ortal in the electronic media

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-02-20 2016-04-16 2016-10-13

 UG-PSFU-97053-NC-RFQ / Ad
vertising of the E-Licencing P
ortal in the electronic media

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-02-20 2018-08-27 2019-02-23

 UG-PSFU-97059-NC-RFQ / De
sign, supply, delivery, install
ation, commissioning and trai
ning of a queue management
system and related equipme
nt

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-03-15 2016-06-21 2016-12-18

 UG-PSFU-96938-NC-RFQ / Ad
vertising of the E-Licencing P
ortal in the print media

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-02-20 2016-06-29 2016-12-26

 UG-PSFU-96973-NC-RFQ / M
edia publicity for URSB Nakiv
ubo office in English

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-04-02 2016-06-29 2016-12-26

 UG-PSFU-96971-NC-RFQ / M
edia publicity for URSB Nakiv
ubo office in Luganda

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-04-02 2016-06-29 2016-12-26

 UG-PSFU-96953-NC-RFQ / Pu
licizing Business Registration
in the informal sector using c
ity commuter taxis

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2016-04-02 2016-06-29 2016-12-26

 UG-PSFU-97029-NC-RFQ / Se
nsitization and awareness for
URSB-Gulu regional office

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-08-17 2016-07-29 2017-01-25

 UG-PSFU-96607-NC-RFB / Su
pply and delivery of Promotio
nal Materials for UTB

IDA / 52690 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2017-07-12 2017-07-13 2017-08-24 2017-10-12 2018-01-12 2019-01-12

 UG-PSFU-96621-NC-DIR / Ad
dendum No. 1 to the contract
for supply, installation and co
mmissioning of a wide area n
etwork

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Impl

ementation 2015-09-10 2015-09-15 2018-06-04 2018-12-01

 UG-PSFU-96926-NC-RFB / Fr
amework contracts for provis
ion of hotel and conference f
acilities

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2017-10-11 2017-10-16 2017-11-27 2017-12-27 2018-02-01 2019-02-01

 UG-PSFU-96638-NC-DIR / Re
ntal of office space comprise
d of ninth floor of Georgian H
ouse on Plot 5 George Street

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Direct Selection Direct 0.00 Pending Impl

ementation 2015-10-17 2015-10-22 2016-11-08 2017-05-07

 UG-PSFU-96641-NC-RFQ / Up
grade and hosting of the Busi
ness Electronic Licensing Por
tal

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Quota

tions
Open - Internationa
l

Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2015-12-17 2016-02-29 2016-08-27

 UG-PSFU-116030-NC-DIR / E
nhancement of the Business
Business Registration System
for URSB

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2019-08-23 2019-08-23 2019-08-28 2019-08-23 2019-10-09 2019-10-07 2019-11-08 2019-11-20 2019-12-13 2020-06-10

 UG-PSFU-126537-NC-RFP / H
otel Management System IDA / 52690 Tourism Development Initiat

ives Post Request for Propo
sals Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2019-10-22 2019-10-27 2019-12-08 2020-01-07 2020-02-11 2020-08-09

 UG-PSFU-171513-NC-RFB / E
nhancement of the Online Bu
siness Registrtion System for
URSB

IDA / 52690 Business Registration and B
usiness Licensing Reforms Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Canceled 2019-08-08 2019-08-23 2019-10-07 2020-04-30 2020-06-04 2020-12-01

 UG-PSFU-206079-NC-RFQ /
Design and Development of
a website for MICE

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 18,486.13 Signed 2020-12-23 2020-12-23 2021-02-17 2021-03-06 2021-08-16

 UG-PSFU-211195-NC-RFQ / P
rinting of the National Curric
ulum for hospitality and touri
sm training

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 11,938.74 Completed 2021-02-09 2021-02-23 2021-04-06 2021-05-03 2021-10-03 2021-06-11

 UG-PSFU-222077-NC-RFP / P
rovision of International Hote
l Management services to UH
TTI Hotel and School

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2021-05-21 2021-12-23 2021-05-26 2021-12-23 2021-07-07 2021-08-06 2021-09-10 2022-08-08

 UG-PSFU-253571-NC-RFQ / C
EDP-AF Website redevelopm
ent, hosting and maintenanc
e

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 4,644.85 Signed 2021-10-02 2021-10-28 2021-11-27 2021-12-26 2022-05-26

 UG-PSFU-253572-NC-RFQ / U
pdate of CEDP Brand Manual
including revised logo and up
date of brand components

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Under Imple
mentation 2021-10-02 2021-11-27 2022-05-26

 UG-PSFU-253574-NC-RFQ / C
reation and management of
CEDP-AF Social Media Accou
nts

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 11,830.11 Signed 2021-10-02 2022-01-01 2021-11-27 2021-12-26 2022-05-26

 UG-PSFU-253576-NC-RFQ / P
roduction of original/high qua
lity graphic design materials
to disseminate the work of C
EDP-AF in conformance with
brand and graphic guidelines
on a retainer basis

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 11,377.76 Signed 2021-12-04 2021-12-15 2022-01-29 2022-02-16 2022-07-28

 UG-PSFU-295442-NC-RFB / I
nternational Broadcast medi
a services for the Pearl of Afri
ca Brand in International Mar
kets

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2022-05-22 2022-05-27 2022-07-08 2022-08-07 2022-09-11 2023-03-10

 UG-PSFU-309802-NC-RFB / F
acilities Management Service
s for UBFC

IDA / 65380 Business Registration and B
usiness Licensing Reforms Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2022-08-26 2022-10-14 2022-08-31 2022-10-12 2022-09-14 2022-11-11 2022-12-16 2023-06-14
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 UG-PSFU-303579-NC-RFB / C
omprehensive Motor Insuran
ce Cover for CEDP Motor Flee
t under Framework for two y
ears

IDA / 65380 Project Implementation Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Under Imple

mentation 2022-07-15 2022-12-22 2022-07-20 2022-08-31 2023-01-20 2022-09-30 2023-01-31 2022-11-04 2023-05-03

 UG-PSFU-318583-NC-RFB / D
evelopment of Content Bank
(Photography and Videograp
hy) for MICE and leisure touri
sm promotion

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Canceled 2022-10-20 2022-12-13 2022-10-25 2022-12-06 2023-01-30 2023-01-05 2023-02-09 2023-08-08

 UG-PSFU-318584-NC-RFB / D
omestic Tourism Campaign o
n outdoor advertising (42 Bill
board sites across the countr
y)

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2022-10-20 2022-12-22 2022-10-25 2022-12-06 2023-01-20 2023-01-05 2023-02-09 2023-08-08

 UG-PSFU-364201-NC-RFQ / I
nventorying and Cataloguing
of the Museum Artefacts

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-06-17 2023-08-12 2024-02-08

 UG-PSFU-374001-NC-RFQ / P
rovision of Building Insurance
Cover for the Uganda Busine
ss Facilitation Centre (UBFC)

IDA / 65380 Project Implementation Post Request for Quota
tions Limited Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2023-08-09 2023-10-04 2024-04-01

 UG-PSFU-395662-NC-RFB / Fi
t Out Services at UHTTI IDA / 65380 Tourism Development Initiat

ives Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2023-12-08 2023-12-13 2024-01-24 2024-02-23 2024-03-29 2024-09-25

 UG-PSFU-399611-NC-RFB / S
upply and delivery of Brand P
romotional Materials

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Pending Impl
ementation 2023-12-29 2023-12-30 2024-02-10 2024-03-30 2024-06-30 2025-06-30

 UG-PSFU-403661-NC-RFB / D
evelopment of Content Bank
(Videography and Photograp
hy) for MICE

IDA / 65380 Tourism Development Initiat
ives Post Request for Bids Open - National Single Stage - One E

nvelope 0.00 Under Imple
mentation 2024-01-26 2024-04-30 2024-01-31 2024-04-30 2024-03-13 2024-04-12 2024-05-17 2024-11-13

 UG-PSFU-404838-NC-RFB / P
roduction of a CEDP Docume
ntary

IDA / 65380 Project Implementation Post Request for Bids Open - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-01-31 2024-02-05 2024-03-18 2024-04-17 2024-05-22 2024-11-18

 UG-PSFU-412898-NC-RFQ /
Design Layout and Printing of
the Tourism Satellite Account
Report

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-03-10 2024-05-03 2024-06-03

 UG-PSFU-430011-NC-RFQ /
Marine Insurance for the UW
RTI Marine Boat

IDA / 65380 Tourism Development Initiat
ives Post Request for Quota

tions Limited - National Single Stage - One E
nvelope 0.00 Pending Impl

ementation 2024-08-05 2024-09-30 2024-10-30

 UG-PSFU-412576-NC-DIR / T
EMPORARY ONLINE HOSTING
OF THE TOURISM INFORMATI
ON MANAGEMENT SYSTEM

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - National 0.00 Pending Impl

ementation 2024-07-31 2024-08-05 2024-09-09 2024-10-09

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 UG-PSFU-7183-CS-CQS / Con
sultancy services for develop
ment of guidelines for culinar
y tourism in Uganda.

IDA / 52690 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2017-02-20 2017-03-13 2017-04-26 2017-06-07 2017-07-12 2017-11-09

 UG-PSFU-9313-CS-CQS / Con
sultancy services for supervis
ion of 6 priority UWA Modern
gates in conversation areas

IDA / 52690 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2016-06-16 2017-04-06 2017-05-20 2017-06-19 2017-07-24 2018-01-20

 UG-PSFU-9328-CS-QCBS / Co
nsultancy services for develo
pment of a Tourism Concessi
on Framework and Operation
s manual

IDA / 52690 Tourism Development Initiat
ives Post Quality And Cost-

Based Selection Open - National 0.00 Pending Impleme
ntation 2016-06-15 2016-07-08 2017-03-27 2017-05-29 2017-06-28 2017-08-02 2017-09-06 2018-01-04

 UG-PSFU-9324-CS-INDV / Co
nsultancy services for condu
cting a Baseline Survey for U
ganda Registration Services
Bureau (URSB)

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2017-05-12 2017-06-02 2017-07-16 2017-08-15 2017-09-19 2017-12-18

 UG-PSFU-9318-CS-CQS / Con
sultancy for Research and To
urism Product Development

IDA / 52690 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2015-06-08 2015-06-08 2016-02-29 2017-05-26 2017-06-30 2017-12-27

 UG-PSFU-18323-CS-QCBS /
Design and tender document
ation of the Uganda Business
Facilitation Centre (UBFC)

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2014-10-23 2014-10-27 2015-02-23 2015-03-24 2015-03-31 2015-06-30 2015-06-30 2017-08-31

 UG-PSFU-18478-CS-QCBS / P
ROVISION OF MARKET REPRE
SENTATION SERVICES FOR U
GANDA IN UNITED KINGDOM

IDA / 52690 Tourism Development Initiat
ives Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08

 UG-PSFU-18479-CS-QCBS / P
ROVISION OF MARKET REPRE
SENTATION SERVICES FOR U
GANDA IN USA AND CANADA

IDA / 52690 Tourism Development Initiat
ives Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2015-02-11 2015-02-13 2015-02-13 2015-02-13 2015-02-13 2015-02-13 2016-06-01 2017-08-31

 UG-PSFU-18346-CS-QCBS / P
ROVISION OF MARKET REPRE
SENTATION SERVICES FOR U
GANDA IN GERMANY SPEAKI
NG COUNTRIES

IDA / 52690 Tourism Development Initiat
ives Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08 2016-09-08

 UG-PSFU-18162-CS-QCBS / C
onsultancy services for the d
esign of the Hotel and Touris
m Training Institute.

IDA / 52690 Tourism Development Initiat
ives Post Quality And Cost-

Based Selection Open - National 0.00 Pending Impleme
ntation 2014-11-25 2014-12-18 2015-05-04 2015-06-08 2015-06-08 2015-10-06 2016-09-23 2017-10-13

 UG-PSFU-18223-CS-QCBS / C
onsultancy Services for Unde
rtaking A Value Chain Analysi
s of Uganda's Tourism Sector
(Product And Market Analysis
).

IDA / 52690 Tourism Development Initiat
ives Post Quality And Cost-

Based Selection Open - National 0.00 Pending Impleme
ntation 2015-11-11 2015-11-19 2016-05-20 2016-06-17 2016-06-17 2016-08-23 2016-12-09 2017-03-24
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 UG-PSFU-80477-CS-CQS / Co
nsultancy services for perfor
mance assessment of the MG
F component of CEDP

IDA / 52690 Matching Grant Program for
MSMEs Prior Consultant Qualifi

cation  Selection Open - National 0.00 Canceled 2018-10-05 2018-11-27 2018-10-26 2018-12-09 2019-01-08 2019-02-12 2019-08-11

 UG-PSFU-85815-CS-CQS / Co
nsultancy services for undert
aking an environmental and
social audit of the Uganda Bu
siness Facilitation Center ( U
BFC) and the Uganda Hotel a
nd Tourism Training Institute
( UHTTI) Construction works

IDA / 52690 Project Implementation Prior Consultant Qualifi
cation  Selection

Open - Internationa
l 0.00 Canceled 2018-11-30 2018-12-21 2019-02-03 2019-03-05 2019-04-09 2019-05-21

 UG-PSFU-89003-CS-CQS / En
vironmental and Social Audit
of UBFC and UHTTI Construct
ion Projects

IDA / 52690 Project Implementation Post Consultant Qualifi
cation  Selection Open - National 0.00 Pending Impleme

ntation 2018-12-03 2018-12-07 2019-01-11 2019-02-15 2019-03-22 2019-09-18

 UG-PSFU-89010-CS-CQS / Pe
rformance Assessment of the
MGF Component

IDA / 52690 Matching Grant Program for
MSMEs Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2018-12-04 2018-12-25 2019-02-07 2019-03-09 2019-04-13 2019-10-10

 UG-PSFU-89011-CS-CQS / Pe
rformance Assessment of the
MGF Component

IDA / 52690 Matching Grant Program for
MSMEs Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2018-12-03 2018-12-24 2019-02-06 2019-03-08 2019-04-12 2019-10-09

 UG-PSFU-200010-CS-CQS / C
onsultancy services for prepa
ration of the 5 Year Strategic
Plan and Options Study for U
ganda Museum

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2020-11-23 2020-12-01 2020-12-14 2020-12-17 2021-01-27 2021-02-26 2021-02-26 2021-12-10 2021-04-02 2021-09-29

 UG-PSFU-202958-CS-CQS / L
ot 1: Consultancy services fo
r Marketing Destination Repr
esentation for Uganda in  the
French, Belgian, Luxembourg
& Dutch source markets

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection
Open - Internationa
l 0.00 Under Implement

ation 2020-11-23 2020-12-20 2020-12-14 2020-12-29 2021-01-27 2021-02-26 2021-04-02 2022-03-28

 UG-PSFU-202959-CS-CQS / L
ot 2: Consultancy services fo
r Marketing Destination Repr
esentation for Uganda in  the
Africa source markets (Nigeri
a, Kenya, South Africa, Egypt
& Ethiopia)

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection
Open - Internationa
l 0.00 Under Implement

ation 2020-11-23 2020-12-20 2020-12-14 2020-12-29 2021-01-27 2021-02-26 2021-04-02 2022-03-28

 UG-PSFU-202965-CS-CQS / L
ot 3: Consultancy services fo
r Marketing Destination Repr
esentation for Uganda in Indi
a

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection
Open - Internationa
l 0.00 Under Implement

ation 2020-11-23 2020-12-20 2020-12-14 2020-12-29 2021-01-27 2021-02-26 2021-04-02 2022-03-28

 UG-PSFU-199950-CS-CQS / C
onsultancy services for  Inde
pendent Verification of Disbu
rsement Linked Indicators (“
DLI”)

IDA / 65380 Project Implementation Post Consultant Qualifi
cation  Selection Open - National 363,226.00 Signed 2020-12-21 2021-05-03 2021-01-11 2021-02-24 2021-09-09 2021-03-26 2021-12-06 2021-04-30 2022-01-09 2021-10-27

 UG-PSFU-206076-CS-CQS / L
ot 4: Consultancy services fo
r Marketing Destination Repr
esentation for Uganda' MICE I
ndustry in North Amercian m
arkets

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection
Open - Internationa
l 0.00 Under Implement

ation 2020-12-11 2020-12-20 2021-01-01 2020-12-29 2021-02-14 2021-03-16 2021-04-20 2022-04-15

 UG-PSFU-210928-CS-CQS / C
onsultancy services for  revie
w/update of Designs and BO
Qs, for Uganda Museum, UW
RTI, UWEC and UHTTI

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2020-12-21 2021-01-11 2021-02-24 2021-03-26 2021-04-30 2021-10-27

 UG-PSFU-199938-CS-QCBS /
Consultancy services for prov
ision of International Hotel M
anagement services to UHTTI
Hotel and School

IDA / 65380 Tourism Development Initiat
ives Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Canceled 2020-11-18 2020-12-09 2021-01-22 2021-02-19 2021-03-21 2021-04-25 2021-05-30 2022-05-30

 UG-PSFU-211104-CS-CQS / I
nterior Design services for U
HTTI

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2021-03-04 2021-02-01 2021-03-25 2021-05-08 2021-04-26 2021-06-07 2021-07-12 2022-01-08

 UG-PSFU-200016-CS-CQS / C
onsultancy services for prepa
ration of technical and perfor
mance requirements for the
Tourism Information Manage
ment System

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection
Open - Internationa
l 0.00 Canceled 2020-11-23 2020-12-14 2021-01-27 2021-02-26 2021-04-02 2021-09-29

 UG-PSFU-263171-CS-CQS / C
onsultancy Services for Revie
w and Harmonization of the T
ourism Licensing and Taxatio
n Framework for MoTWA

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2021-11-29 2022-01-12 2021-12-20 2022-02-07 2022-02-02 2022-03-04 2022-04-08 2022-10-05

 UG-PSFU-264925-CS-CQS / C
onsultancy services for devel
opment of an Integrated Tour
ism Development Plan for th
e North-Western Tourism De
velopment Area

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2021-12-10 2022-01-12 2021-12-31 2022-02-07 2022-02-13 2022-03-15 2022-04-19 2022-10-16

 UG-PSFU-278347-CS-CQS / A
ssessment of the existing sus
tainable funding mechanisms
(such as endowment funds) f
or promoting wildlife researc
h, conservation, awareness,
education, and harmonious c
oexistence of communities re
siding/adjacent to wildlife are
as

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2022-02-25 2022-05-10 2022-03-18 2022-05-25 2022-05-01 2022-05-31 2022-07-05 2023-01-01

 UG-PSFU-278343-CS-CQS / D
evelopment of detailed engin
eering designs for Constructi
on and refurbishment of visit
or experiential facilities, ani
mal welfare facilities, and a T
ourism Information Center at
UWEC

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2022-02-25 2022-06-20 2022-03-18 2022-05-01 2022-05-31 2022-07-05 2023-01-01

 UG-PSFU-282503-CS-CQS / C
onsultancy Services for Desig
n and Construction Supervisi
on of Works at Uganda Wildlif
e Research and Training Insti
tute (UWRTI)

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Pending Impleme
ntation 2022-03-31 2022-04-21 2022-06-04 2022-07-04 2022-08-08 2023-02-04
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 UG-PSFU-282504-CS-QCBS /
Consultancy Services for Des
ign and Supervision of Constr
uction Works at the Uganda
Museum

IDA / 65380 Tourism Development Initiat
ives Prior Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Under Implement

ation 2022-03-31 2022-07-15 2022-04-21 2022-08-22 2022-06-04 2022-12-21 2022-07-02 2023-02-03 2022-08-01 2023-05-01 2022-09-05 2023-06-29 2022-10-10 2023-10-10

 UG-PSFU-285551-CS-QCBS /
Consultancy services for the
development and implement
ation of the Tourism Quality
Assurance Framework and As
sociated Regulations, Guideli
nes, Tools and Codes of Cond
uct

IDA / 65380 Tourism Development Initiat
ives Prior Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Canceled 2022-04-01 2022-07-30 2022-04-22 2022-08-22 2022-06-05 2022-07-03 2022-08-02 2022-09-06 2022-10-11 2023-10-11

 UG-PSFU-282495-CS-CQS / C
onsultancy Services for Upda
te of Design and Constructio
n Supervision of Works at Ug
anda Hotel and Tourism Trai
ning Institute (UHTTI) Phase I
I

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2022-04-04 2022-03-29 2022-04-25 2022-04-22 2022-06-08 2022-07-08 2022-08-12 2023-02-08

 UG-PSFU-303359-CS-CQS / C
onsultancy services for revie
w and update of the Strategi
c Plan, and preparation of a b
usiness plan for UWRTI

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2022-07-15 2022-08-26 2022-08-05 2022-09-18 2022-10-18 2022-11-22 2023-05-21

 UG-PSFU-315332-CS-CQS / C
onsultancy services for updat
ing the Environmental and S
ocial Impact Assessment for
construction and renovation
of Uganda Wildlife Research I
nstitute

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2022-09-23 2022-09-22 2022-10-14 2022-11-27 2022-12-27 2023-01-31 2023-07-30

 UG-PSFU-318574-CS-CQS / C
onsulting services for market
destination representation fo
r Uganda in North America  (
USA & CANADA)

IDA / 65380 Tourism Development Initiat
ives Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Under Implement

ation 2022-11-30 2022-12-06 2022-12-21 2023-02-03 2023-03-03 2023-04-02 2023-05-07 2023-06-11 2024-06-10

 UG-PSFU-357917-CS-CQS / C
onsultancy services for super
vision of construction works
at UWRTI

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2023-05-05 2023-05-17 2023-05-26 2023-07-09 2023-08-08 2023-09-12 2024-03-10

 UG-PSFU-359082-CS-CQS / C
onsultancy Services for Cond
ucting a Household Domestic
Tourism Survey

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2023-05-12 2023-08-08 2023-06-02 2023-07-16 2023-08-15 2023-09-19 2024-03-17

 UG-PSFU-372021-CS-CQS / C
onsultancy Services for the D
evelopment and Implementa
tion of the Tourism Quality A
ssurance Framework

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2023-07-28 2023-07-27 2023-08-18 2023-10-01 2023-10-31 2023-12-05 2024-06-02

 UG-PSFU-372027-CS-CQS / C
onsultancy Services for the D
evelopment of Tourism Regul
ations, Guidelines, and Codes
of Conduct for Uganda

IDA / 65380 Tourism Development Initiat
ives Post Consultant Qualifi

cation  Selection Open - National 0.00 Under Implement
ation 2023-07-28 2023-07-27 2023-08-18 2023-10-01 2023-10-31 2023-12-05 2024-06-02

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit N

o. Component Review Type Method Market Approac
h Contract Type Actual Amount

(US$) Process Status Teams of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 UG-PSFU-7176-CS-INDV / Co
nsultancy services for cost a
nalysis of the business licensi
ng reforms and conducting tr
aining on the application of t
he standard cost model

IDA / 52690 Business Registration and B
usiness Licensing Reforms Prior Individual Consult

ant Selection Open 50,180.00 Signed 2017-02-20 2017-04-10 2017-05-01 2017-08-07 2017-06-05 2017-09-29 2017-09-03

 UG-PSFU-7998-CS-INDV / CO
NSULTANCY SERVICES FOR C
ONDUCTING A BASELINE SUR
VEY FOR UGANDA REGISTRA
TION SERVICES BUREAU (UR
SB)

IDA / 52690 Business Registration and B
usiness Licensing Reforms Post Individual Consult

ant Selection Open 0.00 Pending Impleme
ntation 2016-09-08 2016-10-27 2016-11-17 2016-12-22 2017-03-22

 UG-PSFU-8755-CS-INDV / Re
cruitment of an Administrativ
e Officer

IDA / 52690 Project Implementation Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2016-12-05 2017-04-21 2017-05-12 2017-06-16 2019-03-31

 UG-PSFU-9320-CS-QBS / Rec
ruitment of an Office Attenda
nt

IDA / 52690 Project Implementation Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2016-12-05 2017-04-29 2017-05-20 2017-06-24 2019-06-14

 UG-PSFU-9284-CS-INDV / Co
nsultancy services for design
of an Online Business Registr
ation System for URSB

IDA / 52690 Business Registration and B
usiness Licensing Reforms Prior Individual Consult

ant Selection Open 0.00 Under Implement
ation 2016-11-03 2017-01-24 2017-05-05 2017-06-21 2017-06-09 2017-09-07

 UG-PSFU-9279-CS-INDV / Re
cruitment of an Accountant (
Part time)

IDA / 52690 Project Implementation Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2016-12-02 2017-03-20 2017-05-26 2017-06-30 2017-09-28

 UG-PSFU-18481-CS-INDV / C
ONSULTANCY SERVICES FOR
ASSESSMENT OF THE TOURIS
M INFORMATION MANAGEME
NT SYSTEM.

IDA / 52690 Tourism Development Initiat
ives Post Individual Consult

ant Selection Open 0.00 Pending Impleme
ntation 2015-11-16 2016-09-22 2016-11-11

 UG-PSFU-18480-CS-INDV / C
onsultancy Services for Devel
opment of Marketing Strateg
y and Policy on Meeting, Ince
ntives, Convention and Event
s (Mice) For Uganda

IDA / 52690 Tourism Development Initiat
ives Post Individual Consult

ant Selection Open 0.00 Pending Impleme
ntation 2016-09-08 2016-10-27 2016-11-17 2016-12-22 2017-06-20

 UG-PSFU-18351-CS-INDV / C
onsultancy services for under
taking a training on regulator
y impact assessment for key
government agencies involve
d in legislative drafting proce
sses

IDA / 52690 Business Registration and B
usiness Licensing Reforms Prior Individual Consult

ant Selection Open 0.00 Under Implement
ation 2017-06-16 2017-08-04 2017-08-25 2017-09-29 2018-03-28

 UG-PSFU-18352-CS-INDV / T
echnical Advisory services to
support the restructuring of t
he Uganda Hospitality and To
urism Training Institute (UHT
TI), Jinja

IDA / 52690 Tourism Development Initiat
ives Prior Individual Consult

ant Selection Open 0.00 Under Implement
ation 2017-06-16 2017-08-04 2017-08-25 2018-01-23 2017-09-29 2018-09-29
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 UG-PSFU-18488-CS-INDV / S
election of 2 Clerks of works IDA / 52690 Business Registration and B

usiness Licensing Reforms Post Individual Consult
ant Selection Open 0.00 Pending Impleme

ntation 2017-06-19 2017-08-07 2017-08-28 2017-10-02 2019-03-26

 UG-PSFU-50592-CS-INDV / i
mplementation of RIA- Phase
II

IDA / 52690 Business Registration and B
usiness Licensing Reforms Prior Individual Consult

ant Selection Direct 0.00 Under Implement
ation 2018-03-09 2018-03-19 2018-04-09 2018-05-04 2018-05-14 2018-11-10

 UG-PSFU-50530-CS-INDV / M
ICE Phase II IDA / 52690 Tourism Development Initiat

ives Prior Individual Consult
ant Selection Direct 0.00 Under Implement

ation 2018-03-02 2018-03-12 2018-04-02 2018-05-04 2018-05-07 2018-11-03

 UG-PSFU-80478-CS-INDV / Pr
oject Sociologist IDA / 52690 Project Implementation Prior Individual Consult

ant Selection Open 0.00 Canceled 2018-10-12 2018-11-27 2018-11-30 2018-12-21 2019-01-25 2019-07-24

 UG-PSFU-87667-CS-INDV / C
onsultancy services for desig
n and tender documentation
of a Revenue Collection Syst
em

IDA / 52690 Tourism Development Initiat
ives Prior Individual Consult

ant Selection Direct 0.00 Canceled 2018-11-30 2018-12-10 2018-11-30 2018-12-31 2019-02-04 2019-04-01

 UG-PSFU-89009-CS-INDV / S
upport for design of the Reve
nue Collection System for U
WA

IDA / 52690 Tourism Development Initiat
ives Post Individual Consult

ant Selection Direct 0.00 Pending Impleme
ntation 2018-12-03 2018-12-13 2019-01-03 2019-02-07 2019-04-04

 UG-PSFU-100059-CS-INDV /
Selection of a Project Engine
er- STC.

IDA / 52690 Project Implementation Post Individual Consult
ant Selection Limited 0.00 Pending Impleme

ntation 2019-02-12 2019-02-17 2019-03-10 2019-04-14 2019-10-11

 UG-PSFU-199945-CS-INDV /
Monitoring & Evaluation Spec
ialist

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Open 0.00 Under Implement

ation 2020-11-02 2020-11-26 2020-12-21 2021-01-11 2021-02-15 2021-03-22

 UG-PSFU-199946-CS-INDV /
Procurement Specialist IDA / 65380 Project Implementation Post Individual Consult

ant Selection Open 0.00 Under Implement
ation 2020-11-02 2020-11-26 2020-12-21 2021-01-11 2021-02-15 2022-02-04

 UG-PSFU-199932-CS-INDV /
Procurement Officer IDA / 65380 Project Implementation Post Individual Consult

ant Selection Open 0.00 Under Implement
ation 2020-11-02 2020-12-23 2020-12-21 2021-01-11 2021-02-15 2021-08-14

 UG-PSFU-201722-CS-CDS / R
ecruitment of a Coordinator f
or the Tourism component

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 74,750.60 Signed 2020-11-09 2020-11-26 2020-11-19 2020-12-14 2021-01-23 2021-01-04 2022-05-31

 UG-PSFU-199940-CS-INDV /
Project Engineer IDA / 65380 Tourism Development Initiat

ives Post Individual Consult
ant Selection Open 0.00 Under Implement

ation 2020-11-02 2020-11-26 2020-12-21 2021-05-19 2021-01-11 2021-05-26 2021-02-15 2021-03-22

 UG-PSFU-199947-CS-INDV /
Project Communication Speci
alist

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Open 0.00 Under Implement

ation 2020-11-02 2020-11-26 2020-12-21 2021-04-06 2021-01-11 2021-05-06 2021-02-15 2021-03-21

 UG-PSFU-202966-CS-INDV /
Environmental Specialist IDA / 65380 Project Implementation Post Individual Consult

ant Selection Open 0.00 Under Implement
ation 2020-11-09 2020-11-26 2020-12-28 2021-01-18 2021-02-22 2023-02-12

 UG-PSFU-201687-CS-CDS / C
onsultancy services for supp
ort to operationalization of th
e Meetings, Incentives, Confe
rences and Exhibitions  (MICE
) Bureau

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 0.00 Under Implement

ation 2020-11-22 2021-09-29 2020-12-02 2021-02-05 2021-08-04

 UG-PSFU-206122-CS-INDV /
Recruitment of a Project Acc
ountant

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Open 0.00 Under Implement

ation 2020-12-04 2020-12-21 2021-01-22 2021-02-26 2021-02-12 2021-03-11 2021-03-19 2023-03-09

 UG-PSFU-200977-CS-CDS / C
onsultancy services for  revie
w/update of Designs and BO
Qs, for Uganda Museum, UW
RTI, UWEC and UHTTI

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 0.00 Canceled 2020-11-16 2020-12-03 2020-11-26 2021-01-30 2021-07-29

 UG-PSFU-201702-CS-CDS / C
onsultancy services for cond
ucting an Environmental and
Social  Impact Assessment (E
SIA) for expansion and mode
rnisation of the Uganda Muse
um, UHTTI and UWEC

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 0.00 Canceled 2020-11-23 2020-11-26 2020-12-03 2021-02-06 2021-08-05

 UG-PSFU-218501-CS-CDS / C
onsultancy services for cond
ucting an Environmental and
Social  Impact Assessment (E
SIA) for expansion and mode
rnization of the Uganda Muse
um and  UHTTI

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 62,587.00 Signed 2021-02-22 2021-02-25 2021-03-04 2021-03-11 2021-05-08 2021-08-19 2021-11-04

 UG-PSFU-233006-CS-INDV /
Business Advisor Tourism IDA / 65380 Project Implementation Post Individual Consult

ant Selection Direct 0.00 Under Implement
ation 2021-05-14 2021-05-21 2021-05-24 2021-06-14 2021-07-19 2022-07-14

 UG-PSFU-259152-CS-CDS / C
onsultancy services for under
taking an annual environmen
tal and social audit of the Ug
anda Business Facilitation Ce
nter ( UBFC) and the Uganda
Hotel and Tourism Training In
stitute ( UHTTI) Construction
works

IDA / 65380 Project Implementation Post Direct Selection Direct 0.00 Under Implement
ation 2021-11-01 2021-11-04 2021-11-11 2022-01-15 2022-07-14

 UG-PSFU-267241-CS-CDS / C
onsultancy services for updat
ing the Environmental and S
ocial Impact Assessment for
construction and renovation 
of Uganda Wildlife Research I
nstitute

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 0.00 Under Implement

ation 2021-12-24 2021-12-21 2022-01-03 2022-05-05 2022-03-09 2022-09-05

 UG-PSFU-264809-CS-CDS / C
ONSULTANCY SERVICES FOR
SUPERVISION OF CONSTRUC
TION WORKS COMPRISING O
F AN ADDITIONAL FLOOR ON
THE HOTEL BLOCK AT THE U
GANDA HOTEL TOURISM AND
TRAINING INSTITUTE

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct 0.00 Under Implement

ation 2022-02-04 2022-06-20 2022-02-14 2022-04-20 2022-10-17

 UG-PSFU-232971-CS-INDV /
Consultancy services for pre
paration of technical and perf
ormance requirements for th
e Tourism Information Manag
ement System

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection Direct 0.00 Canceled 2021-05-07 2021-09-16 2021-05-17 2021-06-07 2021-07-12 2022-01-08

 UG-PSFU-285563-CS-INDV / I
nterior Designer IDA / 65380 Project Implementation Post Individual Consult

ant Selection Limited 0.00 Under Implement
ation 2022-04-01 2022-04-01 2022-04-06 2022-04-27 2022-06-01 2022-11-28
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 UG-PSFU-315323-CS-INDV /
Recruitment of an Office Ad
ministrator

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2022-09-23 2022-09-23 2022-11-15 2022-12-06 2023-01-10 2024-10-24

 UG-PSFU-315326-CS-INDV /
Recruitment of a Project Soci
ologist

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2022-09-23 2022-09-23 2022-11-11 2022-12-02 2023-01-06 2023-07-05

 UG-PSFU-315328-CS-INDV /
Project Engineer IDA / 65380 Project Implementation Post Individual Consult

ant Selection Open - National 0.00 Under Implement
ation 2022-09-23 2022-09-23 2022-11-11 2022-12-02 2023-01-06 2023-02-10

 UG-PSFU-318579-CS-CDS / C
onsultancy services for supp
orting the operationalization
of the Meetings, Incentives,
Conferences and Exhibitions
(MICE) Bureau

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - Internation

al 0.00 Signed 2022-10-07 2022-11-25 2022-10-17 2023-03-02 2022-12-21 2023-11-28 2023-06-19

 UG-PSFU-318576-CS-CDS / C
onsulting services for Marketi
ng Destination Representatio
n for Uganda in  the Africa so
urce markets (Nigeria, Kenya
, South Africa, Egypt & Ethiop
ia)

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - Internation

al 0.00 Pending Impleme
ntation 2022-10-14 2022-10-24 2022-12-28 2023-12-28

 UG-PSFU-320723-CS-INDV /
Recruitment of a Sales Office
r for the MICE Bureau

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection Open - National 0.00 Canceled 2022-11-25 2022-11-22 2023-01-13 2023-02-03 2023-03-10 2023-09-06

 UG-PSFU-320732-CS-INDV /
Recruitment of Strategy & Re
search Officer for the MICE B
ureau

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection Open - National 0.00 Canceled 2022-11-25 2022-11-22 2023-01-13 2023-02-03 2023-03-10 2024-03-09

 UG-PSFU-321306-CS-INDV /
Recruitment of a Procuremen
t Officer

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2022-11-25 2022-11-22 2023-01-13 2023-02-03 2023-03-10 2024-03-09

 UG-PSFU-320724-CS-INDV /
Recruitment of an Industry R
elations and Marketing Office
r

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection Open - National 0.00 Canceled 2022-11-25 2022-11-22 2023-01-13 2023-02-03 2023-03-10 2024-03-09

 UG-PSFU-320730-CS-INDV /
Recruitment of Business Dev
elopment Officer

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection Open - National 0.00 Canceled 2022-11-25 2022-11-22 2023-01-13 2023-02-03 2023-03-10 2024-03-09

 UG-PSFU-327843-CS-CDS / C
onsulting services for update
of the Environmental and Soc
ial Impact Assessment (ESIA)
for Proposed Reconstruction
and Renovation of Tourism a
nd Wildlife Facilities at UWEC

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - National 0.00 Under Implement

ation 2023-03-03 2023-03-30 2023-03-13 2023-05-17 2023-11-13

 UG-PSFU-345069-CS-CDS / C
onsulting services for evaluat
ion of performance of UWA B
oard of Trustees

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - National 0.00 Under Implement

ation 2023-03-03 2023-04-13 2023-03-13 2023-05-17 2023-06-16

 UG-PSFU-364428-CS-CDS / C
onstruction supervision of th
e Proposed redevelopment of
Tourism and Wildlife facilities
at Uganda Wildlife Education
Centre, Plot 56/57 Lugard Av
enue, Entebbe

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - National 0.00 Under Implement

ation 2023-06-23 2023-06-22 2023-07-03 2023-09-06 2024-04-03

 UG-PSFU-374017-CS-INDV /
Consultancy Services for a Pr
ocurement Specialist

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Open - National 0.00 Under Implement

ation 2023-08-04 2023-09-06 2023-09-22 2023-10-13 2023-11-17 2024-05-15

 UG-PSFU-374021-CS-INDV /
Recruitment of Clerk of Work
s

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Open - National 0.00 Canceled 2023-08-04 2023-09-06 2023-09-22 2023-10-13 2023-11-17 2024-05-15

 UG-PSFU-382975-CS-INDV /
Recruitment of Clerks of Wor
ks

IDA / 65380 Project Implementation Post Individual Consult
ant Selection Limited 0.00 Under Implement

ation 2023-09-22 2023-09-21 2023-09-27 2023-10-18 2023-11-22 2024-05-20

 UG-PSFU-387120-CS-INDV /
Consulting Services for Revie
w and Update of the Uganda
Tourism Policy

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection
Direct - Internation
al 0.00 Under Implement

ation 2023-10-20 2023-10-24 2023-10-30 2023-11-20 2023-12-25 2024-06-22

 UG-PSFU-377309-CS-INDV /
Consulting Services for Revie
w and Update of the Uganda
Tourism Policy

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection
Direct - Internation
al 0.00 Canceled 2023-08-31 2023-09-04 2023-09-10 2023-10-01 2023-11-05 2024-05-03

 UG-PSFU-399615-CS-CDS / C
onsultancy Services for the D
evelopment and Delivery of a
Bespoke Training Program fo
r Uganda's MICE Private Sect
or

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - Internation

al 0.00 Under Implement
ation 2023-12-29 2024-01-18 2024-01-08 2024-03-13 2024-09-09

 UG-PSFU-430929-CS-CDS / C
onsulting Services for Trainin
g of Staff in Dispute Resoluti
on and Mediation

IDA / 65380 Tourism Development Initiat
ives Post Direct Selection Direct - National 0.00 Under Implement

ation 2024-06-07 2024-06-28 2024-06-17 2024-08-21 2025-02-17

 UG-PSFU-446355-CS-INDV /
Technical Support for the dev
elopment of the Tourism Info
rmation Management System
(TIMS)

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection
Direct - Internation
al 0.00 Pending Impleme

ntation 2024-08-26 2024-09-05 2024-09-15 2024-09-26 2024-10-11

 UG-PSFU-446342-CS-INDV /
Hire of Short-term term Cons
ultant for services of commu
nication specialist

IDA / 65380 Tourism Development Initiat
ives Post Individual Consult

ant Selection Direct - National 0.00 Pending Impleme
ntation 2024-08-26 2024-08-30 2024-08-30 2024-09-01 2024-11-30


