
Procurement Arrangements

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised 
November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement  
(STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions 
for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The 
following conditions apply to all procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international 
competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods, works and non-
consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 – 
5.6 of Section V of the Regulations and the following provisions:

i. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the Wold Bank 
(and as amended for time to time), shall be used for bidding.

ii. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at 
least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved 
procurement plan.

iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when 
competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given 
State.

iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even 
with the lowest evaluated bidder.

v. Government e-Marketplace (GeM)* set-up by Ministry of Commerce, Government of India will be acceptable 
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for procurement under Request for Quotations (RFQ) method.
vi. At the Borrower’s request, the Bank may agree to the Borrower’s use, in whole or in part, of its electronic 

procurement system, provided that the Bank is satisfied with the adequacy of such system.
vii. Procurement will be open to eligible firms from any country.  This eligibility shall be as defined under Section 

III of the Procurement Regulations.  Accordingly, no bidder or potential bidder shall be declared ineligible for 
contracts financed by the Bank for reasons other than those provided in Section III of the Procurement 
Regulations. 

viii. The request for bids/request for proposals document shall require that Bidders/Proposers submitting 
Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming 
application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the 
Bank’s right to sanction and the Bank’s inspection and audit rights.

ix. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a 
timely manner.

x. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate 
against environmental, social (including sexual exploitation and abuse and gender-based violence), health and 
safety risks and impacts.

*Use of GeM will be allowed in lieu of RFQ/Shopping as per following details:

i. up to INR 50,000 in catalog mode (viz. any available item could be selected by IA without further competition), 
provided selected Item/Supplier meeting the requisite quality, specification and delivery period.

ii. up to INR 3 Million from the Supplier having lowest price amongst at least three Suppliers meeting the requisite 
quality, specification and delivery period. The tools for online bidding and online reverse auction available on 
GeM may be used by the Purchaser.

iii. up to INR equivalent of US$ 100,000 from the Supplier having lowest price and meeting the requisite quality, 
specification and delivery period after mandatorily obtaining bids from at least three Suppliers, using online 
bidding or reverse auction tool provided on GeM.

When other national procurement arrangements other than national open competitive procurement arrangements 
are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.



Leased Assets: Not Applicable
Procurement of Second Hand Goods: Not Applicable 

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables; 
Works: is not applicable

The table below describes various procurement methods to be used for activities financed by the loan.  
The thresholds (Table 11) indicated in apply to the initial 18-months of implementation period and are based on the 
procurement performance of the project: 

Table 1: Procurement Thresholds
Procurement Approaches and Methods Thresholds (US$ equivalent)

Open international (Works) > 40 million
Open national (Works) > 100,000 and up to 40 million
Open international (goods, IT system, and non-
consulting services)

> 10 million

Open national (goods, IT system, and non-
consulting services)

> 100,000 and up to 10 million

National request for quotation (goods, IT system, 
works & non-consulting services)

Up to 100,000

Direct selection No threshold; 
For Works; Goods/non-consulting services/IT system: 
According to paragraphs 6.8–6.10 of the Regulations;
For consultants: According to paragraphs 7.13–7.15 of the 
Regulations



Procurement Approaches and Methods Thresholds (US$ equivalent)
Consultancy services (national): Shortlist with only 
national consultants

Up to 2 mn

Consultancy services (International) > 2 mn

Short list comprising entirely of national consultants:

Short list of consultants for services, estimated to cost up to US$_2 mn_equivalent per contract, may comprise 
entirely of national consultants in accordance with the provisions of Procurement Regulations. 

Procurement prior-review thresholds. The World Bank will prior review the procurement process based on the 
following thresholds table and as agreed in the approved procurement plan: 



Irrespective of the thresholds, ToRs shall be prior reviewed by Bank. The prior review thresholds will also be indicated 
in the Procurement Plan. The Procurement Plan will be subsequently updated annually (or at any other time if 
required) and will reflect any change in the prior review thresholds. The details of National Procurement Procedures 
will be outlined in the Procurement Plan.
Prior review contract. In the case of contracts subject to prior review, the Implementing Agencies will seek the 
World Bank’s no objection before granting/agreeing to: (a) an extension of the stipulated time for performance of a 
contract that either increases the contract price or has an impact on the planned completion of the project; (b) any 
substantial modification of the scope of Works, goods, IT system; non-consulting services, or consulting services and 
other significant changes to the terms and conditions of the contract; (c) any variation order or amendment (except 



in cases of extreme urgency) that, singly or combined with all variation orders or amendments previously issued, 
increases the original contract amount by more than 15 percent; and (d) the proposed termination of the contract. 
Complaints received in all prior review cases shall be sent to Bank for review and the response to the complaint in 
such cases, shall be cleared with the Bank. Complaints with allegations of fraud and corruption, shall be shared with 
Bank, irrespective of the thresholds.

Disclosure of procurement information. The following documents shall be disclosed on the project/state 
websites: (a) Procurement Plan and its updates;  (b) an invitation for bids for procurement of Works, Goods, IT system 
procurement and non-consulting services; (c) request for expression of interest for selection/hiring of consulting 
services; (d) contract awards of Works, Goods, IT system procurement and non-consulting services procured 
following international and national procedures; (e) a list of contracts/purchase orders placed following RFQ (Request 
for Quotation) procedures on a quarterly basis; (f) a list of contracts following direct contracting (DC) on a quarterly 
basis;  (g) an annual financial and physical progress report of all contracts; and (h) an action taken report on the 
complaints received on a quarterly basis.

The following details shall be sent to the World Bank for publishing on the United Nations Development 
Business and the World Bank external website: (a) Specific Procurement Notice (i.e. invitation for bids) for 
procurement of Works, Goods , IT system procurement and non-consulting services using open international 
procedures; (b) Requests for Expression of Interests above USD 2 mn; (c) contract award details of all procurement 
of Works, Goods, IT system procurement and non-consulting services  using open international procedure; and(d) a 
list of contracts/purchase orders placed following DC procedures on a quarterly basis. Further, the implementing 
agency will also publish on their websites any information required under the provisions of ‘suo moto’ disclosure as 
specified by the Right to Information Act.

Other Relevant Procurement Information. 
All contracts not covered under prior review by the Bank will be subject to post review during implementation support 
missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, 
the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.



Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by 
project.
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PROCUREMENT
PLAN India : West Bengal Accelerated Development of Minor Irrigation Project - Phase II
General Information
Country: India Bank’s Approval Date of the Original Procurement Plan: 2023-03-26

Revised Plan Date(s): (comma delineated, leave blank if none)2024-09-02
Project ID: P177876 GPN Date: 2023-01-25
Project Name: West Bengal Accelerated Development of Minor Irrigation Project - Phase II
Loan / Credit No:  / , IBRD / 95430
Executing Agency(ies):DPMU Nadia

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 IN-DPMU - NADIA-348712-C
W-RFB / Instlln, commissionin
g and maintnce of 35 nos (Lo
t-A + Lot-B)of 2 HP surface S
olar Irrigation pumping syste
m at existing WDS /Canal Sc
hemes at different Blocks in t
he district of Murshidabad an
d Nadia under DPMU Murshid
abad and DPMU Nadia, WBA
DMI Project.

 / B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

Request for Bids -
Small Works SPD
(2 envelope proce
ss)

122,242.87 0.00 Under Imple
mentation 2023-03-15 2023-03-15 2023-03-15 2023-05-15 2023-04-17 2023-05-16 2023-05-02 2023-05-18 2023-08-21 2024-02-1

7

 IN-DPMU - NADIA-448090-C
W-RFB / Excavation Of WDS
Schemes Of Raibali (533/270
7) WDS At Jl No: 12, Plot No:
533/2707, Gp- Majhergram 
Mouza- Raibali Under Nakash
ipara Block In The District Of
Nadia Under DPMU Nadia  W
BADMI Project Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

2,268.32 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448093-C
W-RFB / Excavation Of WDS
Schemes Of Raibali (506, 533
/2726) WDS At Jl No: 12, Plot
No: 506, 533/2726, Gp- Majh
ergram  Mouza- Raibali Unde
r Nakashipara Block In The Di
strict Of Nadia Under DPMU
Nadia  WBADMI Project Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

2,119.01 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448096-C
W-RFB / Excavation Of WDS
Schemes Of Raibali (55,55/2
661) WDS At Jl No: 12, Plot N
o: 55,55/2661, Gp- Majhergra
m  Mouza- Raibali Under Nak
ashipara Block In The District
Of Nadia Under DPMU Nadia 
WBADMI Project Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

11,969.61 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448101-C
W-RFB / Excavation Of WDS
Schemes Of Raibali (55) WDS
At Jl No: 12, Plot No: 55, Gp-
Majhergram  Mouza- Raibali
Under Nakashipara Block In T
he District Of Nadia Under DP
MU Nadia  WBADMI Project P
h-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

9,107.29 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448108-C
W-RFB / Excavation Of WDS
Schemes Of Raghunathpur (9
3,94,95,96) WDS At Jl No: 72,
Plot No: 93,94,95,96, Gp- Bill
wagram  Mouza- Raghunathp
ur Under Nakashipara Block I
n The District Of Nadia Under
DPMU Nadia  WBADMI Project
Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

7,867.26 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448113-C
W-RFB / Excavation Of WDS
Schemes Of Chakmadandang
a (7) WDS At Jl No: 15, Plot N
o: 7, Gp- Majhergram            
                   
Mouza- Chakmadandanga Un
der Nakashipara Block In The
District Of Nadia Under DPM
U Nadia  WBADMI Project Ph-I
I.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

4,540.24 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448114-C
W-RFB / Excavation Of WDS
Schemes Of Mirzapur (397,3
98,432,433) WDS At Jl No: 56
, Plot No: 397,398,432,433, G
p- Nakashipara  Mouza- Mirza
pur Under Nakashipara Block
In The District Of Nadia Unde
r DPMU Nadia  WBADMI Proje
ct Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

12,509.55 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448117-C
W-RFB / Excavation Of WDS
Schemes Of Chandanpur (93
8, 939) WDS At Jl No: 66, Plot
No: 938, 939, Gp- Billwagram
 Mouza- Chandanpur Under N
akashipara Block In The Distr
ict Of Nadia Under DPMU Nad
ia  WBADMI Project Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

4,596.68 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448119-C
W-RFB / Excavation Of WDS
Schemes Of Chandanpur (94
6) WDS At Jl No: 66, Plot No:
946, Gp- Billwagram  Mouza-
Chandanpur Under Nakaship
ara Block In The District Of N
adia Under DPMU Nadia  WB
ADMI Project Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

2,003.85 0.00 Pending Imp
lementation 2024-08-30 2024-11-15 2024-11-15 2024-09-04 2025-01-24 2025-04-08 2025-05-13 2026-11-0

4

 IN-DPMU - NADIA-448120-C
W-RFB / Excavation Of WDS
Schemes Of Sabaipur (256, 1
91, 191/409) WDS At Jl No: 5
5, Plot No: 256, 191, 191/409
Gp- Billwagram  Mouza- Saba
ipur Under Nakashipara Bloc
k In The District Of Nadia Un
der DPMU Nadia  WBADMI Pr
oject Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

14,603.76 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1
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 IN-DPMU - NADIA-448123-C
W-RFB / Excavation Of WDS
Schemes Of Jagannathpur (1
136, 1138/2181) WDS At Jl N
o: 64, Plot No: 1136, 1138/21
81 Gp- Billwagram  Mouza- Ja
gannathpur Under Nakashipa
ra Block In The District Of Na
dia Under DPMU Nadia  WBA
DMI Project Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

2,098.07 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448124-C
W-RFB / Excavation Of WDS
Schemes Of Jagannathpur (1
191) WDS At Jl No: 64, Plot N
o: 1191 Gp- Billwagram  Mou
za- Jagannathpur Under Naka
shipara Block In The District
Of Nadia Under DPMU Nadia 
WBADMI Project Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

5,241.90 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

 IN-DPMU - NADIA-448125-C
W-RFB / Excavation Of WDS
Schemes Of Raghunathpur &
Jagannathpur (1174,54,55,56
,57) WDS At Jl No: 72&64, Plo
t No: 1174,54,55,56,57 Gp- B
illwagram  Mouza- Raghunat
hpur & Jagannathpur Under
Nakashipara Block of Nadia D
istrict Under DPMU Nadia  W
BADMI Project Ph-II.

IBRD / 95430 B. Minor Irrigation Services Post Request for Bids Open - National Single Stage - Two E
nvelope

National Procure
ment Document -
2 Envelope proce
ss (Non Bank-SPD
)

8,278.54 0.00 Pending Imp
lementation 2024-08-30 2024-09-04 2024-10-16 2024-12-29 2025-02-02 2025-08-0

1

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IN-DPMU - NADIA-436039-G
O-RFQ / Procurement of 1 no
of Desktop Computer, 1 no of
Laptop, 1 no of Scanner cum
Printer and 1 no of UPS for N
adia DPMU under WBADMI Pr
oject.

IBRD / 95430 D. Project Management and
Technical Support Post Request for Quota

tions Open - National Single Stage - One E
nvelope 3,315.00 0.00 Pending Impl

ementation 2024-07-01 2024-08-26 2025-02-22

 IN-DPMU - NADIA-438228-G
O-RFB / Procurement of Pang
us monoculture scheme for D
PMU Nadia, WBADMIP.

IBRD / 95430 C. Agricultural Support Servi
ces Post Request for Bids Open - National Single Stage - Two E

nvelope 816.56 0.00 Pending Impl
ementation 2024-08-13 2024-10-29 2024-10-29 2024-08-18 2025-01-07 2025-03-22 2025-04-26 2026-10-18

 IN-DPMU - NADIA-441209-G
O-RFQ / Procurement of Aor P
olyculture scheme, Only Bhet
ki Culture scheme, Deshi Ma
gur, Singhi, Koi and Tangra (
No carp species) only Jeol fis
h scheme for DPMU Nadia, W
BADMIP.

IBRD / 95430 C. Agricultural Support Servi
ces Post Request for Quota

tions Open - National Single Stage - One E
nvelope 796.48 0.00 Pending Impl

ementation 2024-07-29 2024-09-23 2025-03-22

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


