
PROCUREMENT PLAN (Textual Part)

Project information: Burundi Colline Climate Resilience Project 
(P180864) 
Project Implementation agency: Ministry of The Environment, 

Agriculture and Livestock - Burundi Colline 
Climate Resilience Project -BCCRP

Date of the Procurement Plan: August 23, 2023

Period covered by this Procurement Plan: August 2023 – April 2024

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement (STEP) system will 
be used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the Country Procurement Handbook, 
such arrangements shall be subject to paragraph 5.4 of the Procurement 
Regulations and the following conditions. 

- The request for bids/request for proposals document shall 
require that Bidders/Proposers submitting Bids/Proposals 
present a signed acceptance at the time of bidding to be 
incorporated in any resulting contracts, confirming 
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application of, and compliance with, the Bank’s Anti-
Corruption Guidelines, including without limitation the 
Bank’s right to sanction and the Bank’s inspection and audit 
rights.

- Rights for the Bank to review procurement documentation 
and activities.

- An effective complaints mechanism.
- Maintenance of records of the Procurement Process

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables: Not Applicable 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: Not Applicable. 

Works: Not Applicable. 

Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable. 
Other Relevant Procurement Information: Nothing Significant to 
Report (NSTR).. 
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PROCUREMENT
PLAN Burundi : Burundi Colline Climate Resilience Project
General Information
Country: Burundi Bank’s Approval Date of the Original Procurement Plan: 2023-08-27

Revised Plan Date(s): (comma delineated, leave blank if none)2023-09-12
Project ID: P180864 GPN Date:
Project Name: Burundi Colline Climate Resilience Project
Loan / Credit No: IDA / V4870
Executing Agency(ies):Ministry of the Environment, Agriculture and Livestock - Burundi Colline Climate Resilience Project

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BI-MINEAGRIE-BCCR PIU-376
353-CS-CDS / Etudes de Fais
abilité Techniques et élabora
tion d’un plan d’action climat
ique collinaire sur les collines
et bassins versants cibles de
la zone du PRCCB

IDA / V4870 A posteriori
Sélection fondée s
ur la qualité et le
coût

Open - Internationa
l 1,394,415.00 0.00 En cours d'exécut

ion 2023-08-31 2023-08-28 2023-09-21 2023-09-05 2023-11-04 2023-12-02 2024-01-01 2024-02-05 2024-03-11 2025-03-11

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 BI-MINEAGRIE-BCCR PIU-381
184-CS-INDV / Recrutement
d'un Consultant Individuel po
ur l'élaboration du Cadre de
Gestion Environnementale et
Sociale (CGES) dans le cadre
de la préparation du PRCCB

IDA / V4870 A posteriori Individuel Open - National 43,369.00 0.00 En attente d'exéc
ution 2023-10-02 2023-11-20 2023-12-11 2024-01-15 2024-07-13

 BI-MINEAGRIE-BCCR PIU-381
187-CS-INDV / Recrutement
d'un Consultant Individuel ch
argé de l'élaboration du Cadr
e de Politique de Réinstallati
on (CPR) dans le cadre de la
préparation du PRCCB

IDA / V4870 A posteriori Individuel Open - National 20,000.00 0.00 En attente d'exéc
ution 2023-10-02 2023-11-20 2023-12-11 2024-01-15 2024-07-13

 BI-MINEAGRIE-BCCR PIU-381
189-CS-INDV / Recrutement
d'un Consultant Individuel ch
argé de l'élaboration du Cadr
e de Planification en faveur d
es Peuples Autochtones (CPP
A) dans le cadre de la prépar
ation du PRCCB

IDA / V4870 A posteriori Individuel Open - National 20,000.00 0.00 En attente d'exéc
ution 2023-10-02 2023-11-20 2023-12-11 2024-01-15 2024-07-13

 BI-MINEAGRIE-BCCR PIU-381
173-CS-CDS / Recrutement p
ar Entente Directe de la Firm
e SHER pour l’élaboration de
s études de faisabilité techni
ques d’un bassin versant et d
’une colline prototypes dans l
e cadre de la préparation du
Projet de Résilience Climatiq
ue du Burundi (PRCCB)

IDA / V4870 A posteriori
Sélection de cons
ultants par entent
e directe

Direct - National 80,000.00 0.00 En attente d'exéc
ution 2023-09-18 2023-09-28 2023-12-02 2024-05-30


