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National Tourism Strategies Areas (Indonesia 

Tourism Development Project)

LOAN NO. P 4820 AND TF NO. 
0A4649

Procurement Plan
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Date: May 16, 2018

I. General Information

1. Project information:

a. Country: Indonesia
b. Recipient: Ministry of Finance (MOF)
c. Project Name: Integrated Infrastructure Development for National 

Tourism Strategies Areas (Indonesia Tourism Development 
Project)

d. Project Implementing Agency (PIA): 
(i) Regional Infrastructure Development Agency, Ministry of 

Public Works and Housing

2. Bank’s No Objection Date of the Procurement Plan:
a. Version 1: February 13, 2017

3. Date of General Procurement Notice: June 8, 2016

4. Period covered by this procurement plan: January 1, 2017 to 
December 31, 2018 

II. Types of Contract, Bank’s Review Requirements and Applied 
Methods

A. Works, Goods and Non-consulting Services 

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Ref. 
No. Procurement Method
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1. International Competitive 
Bidding (Goods/IT System) ≥ $2,000,000 Each contract equal 

to or above 
$2,000,000 
equivalent shall be 
subject to Bank’s 
prior review. All 
other contracts 
subject to post 
review.2. International Competitive 

Bidding (Non-consulting 
Services)

≥ 
$10,000,000

Each contract equal 
to or above 
$10,000,000 
equivalent shall be 
subject to Bank’s 
prior review. All 
other contracts 
subject to post 
review.3. National Competitive 

Bidding (Goods/IT System) < $2,000,000 No prior review 
(only post review).

4. National Competitive 
Bidding (Non-consulting 
Services)

< 
$10,000,000

Each contract equal 
to or above 
$10,000,000 
equivalent shall be 
subject to Bank’s 
prior review. All 
other contracts 
subject to post 
review.5. Shopping (Goods/IT 

System) < $ 100,000 No prior review 
(only post review).

6. Shopping (Small Works and 
Non-consulting Services) < $ 200,000 No prior review 

(only post review).
7. Direct Contracting (Small 

Works, Goods and Non-
consulting Services)

No 
procurement 
method 
threshold. 
Subject to 
justification 
for Direct 
Contracting 
as per para. 
3.6 of the 
Procurement 
Guidelines

Each contract equal 
to or above 
$2,000,000 
equivalent shall be 
subject to Bank’s 
prior review. All 
other contracts 
subject to post 
review.
Justification for 
proposed use of 
Direct Contracting 
method in any 
contract, regardless 
of value, shall be 
sent for the Bank’s 
prior approval as 
part of the 
procurement plan.

1. Pre-qualification: Not applicable.

2. Proposed Procedures for CDD Components (as per 
paragraph. 3.17 of the Guidelines: Not applicable.

3. Reference to (if any) Project Operational/Procurement 
Manual: Not Applicable



4. Any Other Special Procurement Arrangements: (i) PIU may 
use its own forms of contract for goods/non-consulting services 
procured under shopping method, which have been reviewed and 
found acceptable by the Bank; (ii) The Bank may review technical 
aspects of procurement documents and other non-procurement 
matters (technical specifications, environmental documents, cost 
estimate, etc.) related to the procurement activity in questioned, if 
needed. 

5. Summary of the Procurement Packages planned after 
project effectiveness (including those that are subject to 
retroactive financing and advance procurement) 
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B. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to prior 
review by Bank as stated in Appendix 1 to the Guidelines for 
Selection and Employment of Consultants:

Ref. 
No.

Selection 
Method

Selection Method 
Threshold

Bank’s Prior Review 
Requirement

1. QCBS (Firms) Applied to all 
estimated value. No 
threshold.

Each contract equal to 
or above $1,000,000 
equivalent shall be 
subject to Bank’s prior 
review. All other 
contracts subject to 
post review.
(Prior review from 
technical perspective 
of only the draft TOR 
and draft cost 
estimate).2. CQS (Firms) Only for estimated 

contract value < $ 
300,000 as per 
paragraph 3.7 of the 
Consultant Guidelines.

No prior review (only 
post review).



Ref. 
No.

Selection 
Method

Selection Method 
Threshold

Bank’s Prior Review 
Requirement

3. Single Source 
Selection of 
Firms

No selection method 
threshold. Subject to 
justification for Singe 
Source Selection of 
firms as per para. 3.9 
and 3.10 of the 
Consultant Guidelines.

Each contract equal to 
or above $1,000,000 
equivalent shall be 
subject to Bank’s prior 
review. All other 
contracts subject to 
post review.
(Prior review from 
technical perspective 
of only the draft TOR, 
Justification for use of 
Single Source Selection 
method and draft cost 
estimate, shall be sent 
for the Bank’s prior 
approval as part of the 
procurement plan).

4. Competitive 
Selection of 
Individual 
Consultants 
(comparison of 
at least 3 CVs)

No threshold. No prior review (only 
post review), unless 
contract is equal to or 
above $300,000.
(Prior review from 
technical perspective 
of only the draft TOR 
and draft cost 
estimate).5. Single Source 

Selection of 
Individual 
Consultants

No Threshold.
Subject to justification 
for single source of 
individuals as per 
para. 5.4 of the 
Consultant Guidelines

No prior review (only 
post review), unless 
contract is equal to or 
above $300,000.
 
(Prior review from 
technical perspective 
of only the draft TOR, 
Justification for use of 
Single Source Selection 
method together with 
CV of the 
recommended 
candidate and draft 
cost estimate, shall be 
sent for the Bank’s 
prior approval as part 
of the procurement 
plan).

2. Shortlist comprising entirely of national consultants: Short 
list of consultants for services (firms), estimated to cost less than $ 
400,000 equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of 
the Consultant Guidelines.

3. Any Other Special Selection Arrangements: Consultants may 
be hired under Indefinite Delivery Contract (IDCs) or Price 
Agreement as per paragraph 4.5 of the Consultant Guidelines.

4. Summary of Consultancy Assignments with Selection 
Methods and Time Schedule after project effectiveness 
(including those that are subject to retroactive financing and 
advanced procurement) 
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PROCUREMENT
PLAN Indonesia : Integrated Infrastructure Development for National Tourism Strategic Areas (Indonesia Tourism Development Project)
General Information
Country: Indonesia Bank’s Approval Date of the Original Procurement Plan: 2019-10-10

Revised Plan Date(s): (comma delineated, leave blank if none)2024-09-30
Project ID: P157599 GPN Date:
Project Name: Integrated Infrastructure Development for National Tourism Strategic Areas (Indonesia Tourism Development Project)
Loan / Credit No: IBRD / 88610
Executing Agency(ies):Asisten Deputi Pengembangan SDM Pariwisata dan Hubungan Antar Lembaga

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ID-ASDEP PSDMHAL-128591-
NC-RFB / Bi-Annual Tourism F
orum

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Request for Bids Open - National Single Stage - One E

nvelope 97,000.00 0.00 Pending Impl
ementation 2019-08-30 2019-09-02 2019-09-16 2019-09-23 2019-09-29 2019-12-31

 ID-ASDEP PSDMHAL-128588-
NC-RFB / Training for Stakeh
olders Tourism Personnel in T
oba, B-Y-P & Lombok and Tra
ining of Trainers, Teachers a
nd Assessors for improved de
livery of Competency-Based
Training in Toba, B-Y-P & Lo
mbok

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Request for Bids Open - National Single Stage - One E

nvelope 467,000.00 0.00 Canceled 2019-08-30 2019-09-02 2019-09-16 2019-09-23 2019-09-29 2019-12-31

 ID-ASDEP PSDMHAL-178767-
NC-RFB / BI Annual Tourism F
orum

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Request for Bids Open - National Single Stage - One E

nvelope 764,000.00 0.00 Under Imple
mentation 2020-06-29 2020-08-09 2020-07-02 2022-12-30 2020-07-23 2021-09-17 2020-07-30 2020-09-18 2020-08-09 2023-12-31

 ID-ASDEP PSDMHAL-181024-
NC-RFB / Training Profession
al for Stakeholders

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Request for Bids Open - National Single Stage - One E

nvelope 1,945,000.00 0.00 Under Imple
mentation 2020-06-29 2020-08-26 2020-07-02 2022-12-30 2020-07-23 2020-10-19 2020-07-30 2020-10-19 2020-08-09 2023-12-31

 ID-ASDEP PSDMHAL-181029-
NC-RFB / Tourism Awareness
Campaign for Community in
Toba, B-Y-P & Lombok

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 4,396,000.00 0.00 Canceled 2020-06-29 2020-07-02 2020-07-23 2020-08-22 2020-09-05 2023-12-31

 ID-ASDEPPSDMHAL-1-NC-RF
Q / Training for National Asse
ssors (Workplace Assessors T
raining)

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Request for Quota

tions Open - National Single Stage - One E
nvelope 99,400.00 0.00 Pending Impl

ementation 2019-10-28 2019-11-23 2019-12-31

 ID-ASDEPPSDMHAL-2-NC-RF
Q / ASEAN Toolboxes Trainin
g for National Trainers

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Request for Quota

tions Open - National Single Stage - One E
nvelope 94,000.00 0.00 Pending Impl

ementation 2019-10-28 2019-11-23 2019-12-31

 ID-ASDEP PSDMHAL-227606-
NC-RFB / Management Servic
es For Certification Of Touris
m Human Resources

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Request for Bids Open - National Single Stage - One E

nvelope 6,500,000.00 0.00 Canceled 2021-04-01 2021-09-14 2021-04-04 2021-09-24 2021-04-25 2021-10-29 2021-05-25 2022-01-28 2021-06-08 2023-12-31

 ID-ASDEP PSDMHAL-241569-
NC-RFB / CHSE Campaign for
Firm and Community

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Request for Bids Open - National Single Stage - One E

nvelope 209,000.00 0.00 Under Imple
mentation 2021-06-28 2021-08-24 2021-07-01 2022-12-31 2021-07-22 2021-10-01 2021-07-29 2021-08-08 2021-12-31

 ID-ASDEP PSDMHAL-249479-
NC-RFB / Layanan Manajeme
n Untuk Pelaksanaan Sadar
Wisata

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Request for Bids Open - National Single Stage - One E

nvelope 6,317,000.00 7,660,894.35 Completed 2021-08-22 2021-09-21 2021-08-25 2021-09-24 2021-09-15 2021-10-29 2021-10-15 2022-01-28 2021-10-29 2022-03-11 2023-12-31

 ID-ASDEP PSDMHAL-270359-
NC-RFB / Management Servic
es For Certification Of Touris
m Human Resources

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Request for Bids Open - National Single Stage - One E

nvelope 6,500,000.00 6,200,800.00 Signed 2021-12-23 2022-04-13 2021-12-26 2022-04-21 2022-01-02 2022-05-13 2022-01-16 2022-07-22 2022-01-26 2022-09-18 2023-12-31

 ID-ASDEP PSDMHAL-270360-
NC-RFB / Layanan Manajeme
n Untuk Pelaksanaan Sadar
Wisata

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Request for Bids Open - National Single Stage - One E

nvelope 6,317,000.00 0.00 Canceled 2021-12-23 2021-12-26 2022-01-02 2022-01-16 2022-01-26 2023-12-31

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ID-ASDEP PSDMHAL-178744-
CS-QCBS / CBS (Competency
Based Standard)

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Quality And Cost-

Based Selection
Open - Internationa
l 7,327,000.00 0.00 Canceled 2020-06-29 2020-07-13 2020-08-03 2020-08-31 2020-09-14 2020-10-05 2020-10-19 2023-12-31

 ID-ASDEP PSDMHAL-181033-
CS-CQS / Review Sadar Wisat
a

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Consultant Qualifi

cation  Selection Open - National 195,000.00 183,456.00 Completed 2020-06-29 2020-07-12 2020-07-13 2020-07-27 2020-09-25 2020-08-17 2020-10-16 2020-08-27 2020-12-01 2020-12-31

 ID-ASDEP PSDMHAL-186197-
CS-QCBS / Training & Develo
pment for Online Marketing S
kills & Quality & Services in T
oba, B-Y-P & Lombok

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Quality And Cost-

Based Selection
Open - Internationa
l 2,146,000.00 1,989,205.17 Signed 2020-07-29 2020-11-27 2020-08-12 2020-12-01 2020-09-02 2021-08-10 2020-09-30 2021-09-17 2020-10-14 2022-02-15 2020-11-04 2022-04-13 2020-11-18 2022-06-02 2023-12-31
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 ID-ASDEP PSDMHAL-186258-
CS-QCBS / Monitoring & Eval
uation Survey Satisfaction for
all project in Toba, B-Y-P & Lo
mbok

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Quality And Cost-

Based Selection
Open - Internationa
l 542,000.00 0.00 Canceled 2020-07-29 2020-07-29 2020-08-12 2020-09-02 2020-09-30 2020-10-14 2020-11-04 2020-11-18 2023-12-31

 ID-ASDEP PSDMHAL-220292-
CS-QCBS / Competency Base
d Standard

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Quality And Cost-

Based Selection
Open - Internationa
l 4,763,000.00 4,091,320.87 Under Review 2021-02-18 2021-02-26 2021-03-04 2021-04-12 2021-03-19 2021-11-16 2021-04-16 2021-12-22 2021-04-30 2022-04-24 2021-05-21 2022-07-18 2021-06-04 2022-08-05 2023-12-31

 ID-ASDEP PSDMHAL-220323-
CS-CQS / Monitoring and Eval
uation: Community Satisfacti
on Survey for the Indonesia T
ourism Development Project

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Consultant Qualifi

cation  Selection Open - National 297,000.00 0.00 Under Implement
ation 2021-02-18 2021-02-18 2021-03-04 2021-03-18 2021-04-09 2021-04-08 2021-07-09 2021-04-18 2023-12-31

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ID-ASDEP PSDMHAL-181028-
CS-CDS / Purchasing of Data
and Analysis from Digital Plat
form

IBRD / 88610 3. Promote local participatio
n in the tourism economy Prior Direct Selection Direct 2,315,000.00 0.00 Canceled 2020-06-29 2020-07-05 2020-08-12 2023-12-31

 ID-ASDEP PSDMHAL-186263-
CS-CDS / Providing of Data a
nd Analysis from Digital Platf
orm

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Direct Selection Direct 591,000.00 0.00 Canceled 2020-07-29 2020-07-26 2020-08-04 2021-10-12 2020-09-11 2023-12-31

 ID-ASDEP PSDMHAL-453697-
CS-CDS / Providing of Data a
nd Analysis from Digital Platf
orm

IBRD / 88610 3. Promote local participatio
n in the tourism economy Post Direct Selection Direct - Internation

al 591,000.00 0.00 Pending Impleme
ntation 2020-07-29 2020-08-04 2020-09-11 2023-12-31


