
AUGUST, 2018

Office of the Senior Minister
Ghana Public Sector Reforms for Results Project

Grant No.: P 164665
Procurement Plan

General

1. Bank’s approval Date of the Procurement Plan August 27, 2018
2. Date of General Procurement Notice: 3RD September, 2018. 
3. Period covered by this Procurement Plan: December, 2018 to 

March, 2019

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

No. Procurement Method Prior Review Threshold
US$

Comments

1. ICB and LIB (Goods) Not Applicable
2. NCB (Goods) Above US$ 500,000
3. ICB (Works) Not Applicable
4. NCB (Works) Not Applicable
5. (Non-Consultant Services) Not Applicable

2. Prequalification. Bidders when applicable_ shall be prequalified in 
accordance with the provisions of paragraphs 2.9 and 2.10 of the 
Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: Not applicable

4. Reference to (if any) Project Operational/Procurement Manual: 
None

5. Any Other Special Procurement Arrangements: Not Applicable
6. Summary of the Procurement Packages planned during the first 18 

months after project effectiveness (including those that are subject 
to retroactive financing and advanced procurement)                                                                                                                                                                     
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Ref
. 

No.

US$ 
million

Prefere
nce

(yes/no)

(Prior / 
Post)

1
Summary of the 
ICB (Goods) None None None None

2a
Summary of the 
NCB (Goods) 300,00

0
2 YES Prior

Supply of office 
equipment and 
supply of 
vehicles 

2b
Summary of the 
NCB (Goods)     None None None      None

3
Summary of the 
ICB (Non-
Consultant 
Services)

None None None None

4
Summary of the 
NCB (Non-
Consultant 
Services)

None None None None

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Selection  Method Prior Review Threshold Comments
1. Competitive Methods 

 (Firms) 
Above US$ 1,000,000 None so far

2. Single Source (Firms) All 30 so far
3. Individual Above US$ 300,000 12 so far

2. Short list comprising entirely of national consultants: Short list 
of consultants for services, estimated to cost less than 
$_300,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

3. Any Other Special Selection Arrangements:  

4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6
Ref
. 
No.

Description of 
Assignment

Estimated 
Cost
US$ 
million

Packag
es

Review
by Bank
(Prior / 
Post)

Commen
ts
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1
Summary of 
number of 
contracts that will 
be let under QCBS

3,300,000 7 Prior

2
Summary of 
number of 
contracts that will 
be let under other 
methods

2,585,000 36 Post
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PROCUREMENT
PLAN Ghana : Public Sector Reform for Results Project
General Information
Country: Ghana Bank’s Approval Date of the Original Procurement Plan: 2018-08-28

Revised Plan Date(s): (comma delineated, leave blank if none)2023-10-26
Project ID: P164665 GPN Date: 2019-06-24
Project Name: Public Sector Reform for Results Project
Loan / Credit No:  / , IDA / 63230
Executing Agency(ies):OFFICE OF THE SENIOR MINISTER

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 GH-OSM-121498-GO-RFQ / P
ROCUREMENT OF 10 NO. RE
GISTRATION VANS FOR BIRT
HS AND DEATHS REGISTRY.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 327,390.00 0.00 Canceled 2019-07-08 2019-07-30 2019-07-13 2019-08-24 2019-09-23 2019-10-28 2020-04-25

 GH-OSM-121230-GO-RFB / P
rocurement of 25 No. vehicle
s for PSRRP Selected Entities.

IDA / 63230 3. Improving Monitoring and
Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 1,100,356.68 1,166,928.59 Signed 2019-08-28 2019-12-04 2019-09-02 2019-10-14 2020-01-08 2019-11-13 2020-04-03 2019-12-18 2020-06-05 2020-06-15

 GH-OSM-128895-GO-RFQ / P
rinting of 5000 copies of the
three versions of the NPSRS,
2018-2023 documents(Main,
Abridged and Info graphic Ve
rsions )

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Open - National Single Stage - One E
nvelope 87,000.00 0.00 Pending Impl

ementation 2019-09-02 2019-10-28 2020-04-25

 GH-OSM-135201-GO-RFQ / P
rocurement of Logistics for Ci
vil Service Week and Annual
Performance Awards 2019

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 81,413.08 0.00 Pending Impl

ementation 2019-09-25 2019-11-20 2020-05-18

 GH-OSM-75304-GO-RFQ / NP
SRS Printing  / 1. Strengthening Organizatio

nal Performance Post Request for Quota
tions Open - National Single Stage - One E

nvelope 50,000.00 0.00 Canceled 2018-10-06 2018-12-01 2019-03-01

 GH-OSM-121499-GO-RFQ / B
DR:PROCUREMENT OF 121 N
o. MOTORBIKES

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 278,300.00 346,782.98 Signed 2019-12-30 2019-12-09 2020-06-22 2020-08-03 2020-01-09 2020-09-02 2020-04-03 2020-10-07 2020-06-05 2021-04-05

 GH-OSM-173452-GO-RFQ / O
SM/ PMU: Procurement of offi
ce equipment;
13no. Laptop Type 1, 8no. La
ptop Type 2, 14no. Laptop Ty
pe 3, 1no. Monitor, 4no. All-in
-one Printers, 21no. Headsets
, 17no. Internet Routers, 2no.
Smart TVs, 13no. Mobile Pho
nes, 2no. Webcams.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 98,000.00 0.00 Pending Impl

ementation 2020-05-26 2020-06-23 2020-07-07

 GH-OSM-174453-GO-RFQ / O
SM/PMU; Procurement of Priv
ate Internet Connectivity

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 3,200.00 0.00 Pending Impl

ementation 2020-05-28 2020-06-25 2020-07-02

 GH-OSM-175565-GO-RFB / C
HRAJ; Procurement of Office
Equipment ; 20 no. Desktop
Computers, 3 no. Laptop Typ
e 1, 16no. Laptop Type 2, 20
no. Monochrome Printers, 5 n
o. Colour Printers, 20 no. Pho
tocopier machines, 5 no. Col
our Photocopier machines, 2
0 no. UPS, 20 no. Digital Voic

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 98,006.80 97,943.64 Signed 2020-06-02 2020-06-03 2020-06-07 2020-06-21 2020-06-10 2020-07-05 2020-07-03 2020-08-09 2020-10-04 2020-09-06

 GH-OSM-175563-GO-RFQ / O
SM - Procurement of 1 no. sal
oon car

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 58,000.00 0.00 Pending Impl

ementation 2020-06-07 2020-08-02 2020-08-16

 GH-OSM-180175-GO-RFQ / M
OME - Procurement of Office
Equipment (Lot 2); 5 no. Mon
ochrome LaserJet printer, 3 n
o. All-in-one Color LaserJet Pri
nter, 2 no. Scanner(Type 1),
1 no. Scanner (Type 2), 10 n
o. UPS, 4 no. Portable Hard D
rive (4TB), 1 no. Colour Photo
copier, 2 no. Camera

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 23,798.36 0.00 Pending Impl

ementation 2020-06-27 2020-08-22 2020-09-12

 GH-OSM-180174-GO-RFQ / M
OME - Procurement of Office
Equipment (Lot 1); 40 no. La
ptop Computers type 1, 10 n
o. Laptop Computers type 2,
10 no. All in one desktop co
mputers.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 76,098.98 72,570.10 Signed 2020-06-23 2020-06-29 2020-08-18 2020-08-09 2020-09-08

 GH-OSM-182326-GO-RFQ / O
SM - Lot 1 - Procurement of E
quipment and Logistics to eq
uip the PMU: 10 No. Swivel C
hairs,10 No. Office Desk, 2 N
o. Executive Desk, 1 No. 12-s
eater Conference Table with
Seats, 1 No. 8-seater Confere
nce Seat with Chairs, 6 No. Fi
le Cabinet

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 15,000.00 0.00 Pending Impl

ementation 2020-07-07 2020-09-01 2020-09-23

 GH-OSM-182327-GO-RFQ / O
SM - Lot 2 - Procurement of E
quipment and Logistics to eq
uip PMU: 6 No. All-in-one Des
ktop Computers, 2 No. Netwo
rk Printers, 2 No. Heavy Duty
Photocopier, 2 No. Colour Ph
otocopier, 4 No. Scanner, 2 N
o. Digital Camera, 20 No. Ext
ernal Hard Drive (4TB)

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 41,000.00 26,542.81 Signed 2020-07-08 2020-09-03 2020-09-02 2021-02-18 2020-11-01 2021-03-15
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 GH-OSM-182442-GO-RFQ / O
SM - Lot 3 - Procurement of E
quipment and Logistics to eq
uip PMU: 4 No. Air conditione
r, 4 No. Table top fridge, 2 N
o. Microwave, 2 No. Kettle, 3
No. Shredder

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 6,000.00 5,738.72 Signed 2020-07-07 2020-11-20 2020-09-01 2021-02-25 2021-02-28

 GH-OSM-182443-GO-RFQ / O
SM - Lot 4 - Procurement of E
quipment and Logistics to eq
uip PMU: Carpet for 4 office r
ooms, Curtain Blinds for 4 off
ice rooms, 4 No. Workstation
s

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 14,642.36 15,030.50 Signed 2020-07-08 2020-09-18 2020-09-02 2020-10-10 2021-03-01

 GH-OSM-186866-GO-RFQ / O
HCS - Procurement of 30 no.
Internet Routers and Data Bu
ndle

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,871.00 0.00 Under Imple

mentation 2020-08-16 2020-10-11 2021-04-09

 GH-OSM-186868-GO-RFQ / O
SM/PMU - Procurement of Sta
tionery and Toners

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 8,000.00 10,671.11 Signed 2020-08-17 2020-08-26 2020-10-12 2020-10-02 2021-04-10

 GH-OSM-192719-GO-RFQ / O
HCS - Procurement of 19 unit
s Plaques type 1; 28 units Pla
ques type 2; 70 units Plaques
type 3 and 14 units Citations
for the 2020 Civil Service We
ek Celebration

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 8,966.00 7,841.23 Signed 2020-09-14 2020-09-09 2020-11-09 2020-10-04 2020-12-14

 GH-OSM-202880-GO-RFQ / p
rocurement of Trackers for tr
acking the movement of 9No
. pickups, and 121 Motorbike
s for  BDR

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 14,775.20 14,826.30 Signed 2020-11-24 2020-09-15 2021-01-19 2020-10-18 2021-07-18

 GH-OSM-202881-GO-RFQ / P
rocurement of designed couri
er Boxes for the 121 motorbi
kes for BDR to enhance servi
ce delivery.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 19,965.00 20,206.79 Signed 2020-11-25 2020-09-22 2021-01-20 2021-01-04 2021-07-19

 GH-OSM-205599-GO-RFQ / D
VLA - Lot 1- Procurement of I.
T Equipment for DVLA; 103no
. All in One Desktop Compute
rs, 18no. Laptop Computers,
15no. Colour Printer, 12no. S
canners, 25no. UPS, 25no. Di
gital Camera Type 1, 9no. Di
gital Camera Type 2, 9no. Ca
mera Tripod, 5no. Flatscreen

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 239,190.00 0.00 Canceled 2020-12-16 2020-12-21 2021-02-01 2021-03-03 2021-04-07 2021-10-04

 GH-OSM-205611-GO-RFQ / D
VLA - Lot 3 - Procurement of I
.T Equipment; 30no. Signatur
e Pad Type 1, 19no. Signatur
e Pad Type 2, 34no. Fingerpri
nt Reader Type 1,  6no. Finge
rprint Reader Type 2, 5no. Q
ueue Management System.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 222,276.00 0.00 Canceled 2020-11-26 2020-12-14 2020-12-01 2021-01-12 2021-02-11 2021-03-18 2021-09-14

 GH-OSM-205610-GO-RFB / D
VLA - Lot 4 - Procurement of
Office Equipment for DVLA's
Prestige and Premium Servic
es; 2 unit Card Print Device a
nd 5 units
Queue Management System

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 550,000.00 0.00 Canceled 2020-12-09 2020-12-14 2020-12-14 2021-01-25 2021-02-24 2021-03-31 2021-09-27

 GH-OSM-207538-GO-RFQ / M
OT - Procurement of I.T Equip
ment to Equip Records Unit.
3no Workstation Computers;
2no. Printer Type 1; 1no Print
er Type 2; 2no Scanner Type
1; 2no Scanner Type 2

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 25,000.00 0.00 Canceled 2020-12-28 2022-01-18 2021-02-22 2021-08-21

 GH-OSM-205600-GO-RFQ / D
VLA - Lot 2 - Procurement of I
.T Equipment. 2no. Card Print
Device, 1no. Desktop Card Pr
inter, 2no. Data Card Print D
evice.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 501,132.00 0.00 Canceled 2020-12-16 2020-12-21 2021-02-01 2021-03-03 2021-04-07 2021-10-04

 GH-OSM-186864-GO-RFQ / O
HCS - Procurement of Office
Equipment; 6no. Desktop Co
mputers and 2 no. Network P
rinters

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 6,552.00 0.00 Canceled 2020-12-23 2021-02-17 2021-08-16

 GH-OSM-182325-GO-RFQ / M
OT - Procurement of Office E
quipment. 20 No. Laptop Co
mputers, 10 No. Printers, 3 N
o. Giant Photocopiers, 3 No.
Scanners and 5 No. Hard driv
e.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 52,337.62 53,710.30 Signed 2021-02-01 2020-07-07 2021-03-29 2020-09-25 2021-04-24

 GH-OSM-192973-GO-RFQ / O
HCS - Procurement of I.T Equi
pment for the 2020 Civil Serv
ice Week Celebration (14 uni
ts mobile phones, 28 units la
ptop computers and 70 units
tablets)

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 55,518.00 0.00 Canceled 2020-09-14 2020-11-09 2020-12-29

 GH-OSM-126472-GO-RFB / P
rocurement of Computer and
Accessories for PSRRP Select
ed Entities

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 326,295.00 0.00 Canceled 2019-09-20 2019-09-25 2019-11-06 2019-12-06 2020-01-10 2020-07-08

 GH-OSM-126481-GO-RFQ / P
ROCUREMENT OF OFFICE EQ
UIPMENT FOR PSRRP SELECT
ED ENTITIES.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Open - National Single Stage - One E
nvelope 46,450.00 0.00 Canceled 2019-09-02 2019-10-28 2020-04-25

 GH-OSM-266704-GO-RFQ / P
SC; Procurement of Video Co
nferencing System and other
I.T Equipment; 15no. Laptop
Computers, 2no. Colour Print
ers with Toners,1no. Digital C
amera, 1no. TV, 1no. Deskto
p Computer,1no. UPS, Video
Conferencing Facility, Networ
k Equipment

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 85,000.00 85,020.80 Signed 2022-01-24 2022-01-13 2022-03-21 2022-03-19 2022-09-17
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 GH-OSM-266845-GO-RFQ / P
SRS; Procurement of I.T Equi
pment; 3no. Laptop Compute
rs, 4no Scanners, 1no. Projec
tor, 2no. Photocopiers, 4no.
Coloured Printers, 2no Netwo
rk Monochrome Printers, Vide
o Conferencing facility

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 85,000.00 0.00 Canceled 2022-01-04 2022-01-13 2022-03-01 2022-08-28

 GH-OSM-267065-GO-RFB / P
O; Procurement of Equipmen
t to scale up operations of th
e Passport Office; 50no. Desk
top Computers, 10no. Server
s, 10no. UPS, 60no. Digital C
amera, 70no. Scanner, 2no. P
assport Printer, 60no. Finger
print/ Signature, 10no. Passp
ort Reader, 10no. Passport

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 820,000.00 368,435.29 Signed 2021-12-27 2021-12-14 2022-01-10 2021-12-16 2022-02-21 2022-01-14 2022-03-23 2022-01-26 2022-04-27 2022-07-03 2022-10-24

 GH-OSM-267083-GO-RFB / D
VLA; LOT 1; Procurement of I.
T Equipment; 160no. All-in-o
ne Desktop Computer, 18no.
Laptop Computer, 106no. Col
our Printer,  100no. UPS, 25n
o. Digital Camera
LOT 2; Proc. of I.T Equipment
; 1no. Desktop Card Printer,
2no. Card Print Device, 30no.
Signatur

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 1,324,000.00 892,175.54 Signed 2021-12-20 2021-12-14 2022-01-19 2021-12-16 2022-03-02 2022-01-13 2022-04-01 2022-01-26 2022-05-06 2022-05-13 2022-11-02

 GH-OSM-266843-GO-RFQ / M
LGRD; Procurement of I.T Eq
uipment for Inspectorate Unit
. 10no. Laptop Computers, 2
no. Colour Printers,   1no. pro
jector and 1no. Routers.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 15,000.00 16,048.00 Signed 2021-12-25 2022-02-21 2022-02-05 2022-05-13 2022-03-07

 GH-OSM-295588-GO-RFB / D
VLA; Procurement of License
Printing Consumables;
400no. Holographic Patch 0.6
6mm Ghana eDL, 400no. YM
CKO (Colour Ribon), 150no. T
helmal Ribbon, 150 Adhersiv
es Cleaning Tape

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 350,000.00 349,025.00 Signed 2022-05-31 2022-05-20 2022-06-05 2022-06-03 2022-07-17 2022-06-28 2022-08-16 2022-07-06 2022-09-20 2022-09-04 2022-12-09

 GH-OSM-295596-GO-RFQ / M
OT; Procurement of Equipme
nt to improve records manag
ement and archiving.
3no. Desktop Computers, 2n
o. Printers, 2no. Scanner Typ
e 1, 2no. Scanner Type 2.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 35,000.00 40,080.55 Signed 2022-06-05 2022-05-30 2022-07-24 2022-07-29 2022-08-23

 GH-OSM-298595-GO-RFQ / O
HCS; Procurement of 36no. L
aptop Computers for Civil Ser
vice Week Celebration

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 52,922.65 65,950.00 Signed 2022-06-18 2022-06-07 2022-08-13 2022-07-29 2022-09-03

 GH-OSM-298602-GO-RFQ / P
rocurement of 110 tablets an
d 23 mobile phones for Civil
Service Week Celebration

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 68,113.41 81,895.83 Signed 2022-06-18 2022-06-08 2022-08-13 2022-07-29 2023-02-09

 GH-OSM-298606-GO-RFQ / P
rocurement of 1,530 Plaques
and 14 Citations for Civil Ser
vice Week Celebration

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 14,567.73 14,833.33 Signed 2022-06-18 2022-06-16 2022-08-13 2022-07-29 2023-02-09

 GH-OSM-266847-GO-RFQ / P
MU; Procurement of Office Eq
uipment; 7no. Colour Printers
, 4no. Giant Photocopiers, 2n
o. Projectors, 1no. 75'' Televi
sion

IDA / 63230 3. Improving Monitoring and
Evaluation Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 0.00 Canceled 2022-02-22 2022-02-04 2022-04-19 2022-05-19

 GH-OSM-318106-GO-RFB / P
rocurement of I.T Equipment.
Passport Office Lot 1: 50no.
Desktop Computers, 10no. S
ervers, 10no. UPS, 60no. Digi
tal Camera, 60no. Camera Tri
pod, 70no. Scanner, 60no. Fi
ngerprint/Signature Pad, 20 n
o. Air Conditioners.

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 2,917,000.00 0.00 Signed 2022-10-03 2022-10-13 2022-10-08 2022-10-18 2022-11-19 2022-11-28 2022-12-19 2022-12-20 2023-01-23 2023-02-02 2023-04-23

 GH-OSM-319026-GO-RFQ / P
SRS: Procurement of Office E
quipment for the Public Secto
r Reform Secretariat.
5no. Laptop Computer, 5no.
Desktop Computer, 4no. Hea
vy Duty Printer, 3no. Heavy
Duty Photocopier, 3no. Colou
r Photocopier, 5no. Colour Pri
nter, 2no. Electronic Comb Bi
nding M

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Open - National Single Stage - One E
nvelope 95,000.00 0.00 Signed 2022-10-15 2022-12-10 2022-12-30 2023-02-08

 GH-OSM-319808-GO-RFB / P
MU Lot 1: Procurement of I.T
Equipment for the Project Ma
nagement Unit; 5no. Desktop
Computer, 1no. Smart TV, 1n
o. Laptop
Lot 2: Equipment for Establis
hment of Rapid Response Uni
t, Feedback System; 1no. Ser
ver, 1no. UPS Server

IDA / 63230
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Request for Bids Open - National Single Stage - One E
nvelope 578,850.00 0.00 Under Imple

mentation 2022-10-17 2022-12-13 2022-10-22 2022-12-13 2022-12-03 2023-01-05 2023-01-02 2023-01-13 2023-02-06 2023-04-17

 GH-OSM-347869-GO-RFQ / P
rocurement of 15no. Plaques
Type 1, 40no. Plaques Type 2
, 55no. Plaques Type 3, 55no
. Plaques Type 4, 5no. Troph
y/Plaques, 60no. Medals, 15n
o. Citations

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 12,500.00 0.00 Under Imple

mentation 2023-03-21 2023-04-05 2023-05-16 2023-06-15

 GH-OSM-347851-GO-RFB / O
HCS: Lot 1: Procurement of 2
7no. Laptop Type 1, 40no. La
ptop Type 2, 30no. Desktop
Computer Type 1, 16no. Des
ktop Computer Type 2, 30no.
Printer Type 1, 16no. Printer
Type 2

Lot 2: 55no. Tablet Type 1, 5
5no. Tablet Type 2, 20no. Mo
bile Phone

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 220,000.00 0.00 Under Imple
mentation 2023-03-16 2023-03-16 2023-03-21 2023-04-20 2023-04-11 2023-05-20 2023-04-16 2023-06-24 2023-07-24
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 GH-OSM-354435-GO-RFQ / C
HRAJ: Procurement of 30no.
Routers with Internet Bundle

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 28,000.00 0.00 Under Imple

mentation 2023-05-02 2023-05-18 2023-06-27 2023-09-25

 GH-OSM-327443-GO-RFQ / L
ot 1: Procurement of Furnitur
e for OHCS Records Office; 4
no. Office Desk, 2no. 4-in-1 w
orkstation, 8no. Swivel Chair
s, 10no. Metallic Shelves, 5n
o. 4-unit Metal Cabinets.
Lot 2: Furniture for the establ
ishment of Rapid Response U
nit; 8-seater workstation

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Pending Impl

ementation 2023-09-11 2023-11-06 2024-02-04

 GH-OSM-327448-GO-RFQ / L
ot 1: Procurement of 12no. In
ternet Routers with 450GB d
ata subscription for 12 mont
hs for establishment of Rapid
Response Unit

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 28,900.00 0.00 Pending Impl

ementation 2023-09-11 2023-11-06 2024-01-05

 GH-OSM-379135-GO-RFB / P
O: Procurement of 2no. Pass
port Printers for the Passport
Office

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Request for Bids Limited Single Stage - One E

nvelope 2,000,000.00 0.00 Canceled 2023-09-11 2023-09-16 2023-10-16 2023-11-15 2023-12-20 2024-03-19

 GH-OSM-388616-GO-RFB / P
O: Procurement of 2no. Pass
port Printers for the Passport
Office

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Request for Bids Open - National Single Stage - One E

nvelope 2,000,000.00 0.00 Under Revie
w 2023-10-26 2023-10-31 2023-12-12 2024-01-11 2024-02-15 2024-05-15

 GH-OSM-381563-GO-RFB / C
HRAJ: Supply and Installation
of I.T Equipment

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 666,300.00 0.00 Pending Impl
ementation 2023-09-28 2023-10-03 2023-11-02 2023-12-02 2024-01-06 2024-03-06

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 GH-OSM-75576-NC-RFB / Or
ganisation of Outreach on So
cial media, Print and direct e
ngagements

 / 3. Improving Monitoring and
Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 400,000.00 0.00 Canceled 2019-01-14 2019-01-19 2019-03-02 2019-04-01 2019-05-06 2019-11-02

 GH-OSM-180860-NC-RFQ / M
OME - Procurement of the Se
rvices of a Media Company t
o cover Four (4) Virtual Resul
ts Fair (TV and Radio) - 1

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 34,790.86 35,008.67 Signed 2020-06-26 2020-07-31 2020-08-21 2020-08-16 2021-02-17

 GH-OSM-180861-NC-RFQ / P
rocurement of the Services o
f a Media Company to cover f
our (4) Virtual Results Fair (T
V and Radio) - 2

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 34,790.86 0.00 Pending Impl

ementation 2020-06-27 2020-08-21 2021-02-17

 GH-OSM-180862-NC-RFQ / P
rocurement of the Services o
f a Media Company to cover f
our (4) Virtual Results Fair (T
V and Radio) - 3

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 34,790.86 0.00 Under Imple

mentation 2020-06-27 2020-07-06 2020-08-22 2021-02-18

 GH-OSM-180863-NC-RFQ / P
rocurement of the Services o
f a Media Company to cover f
our (4) Virtual Results Fair (T
V and Radio) - 4

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 34,790.86 0.00 Under Imple

mentation 2020-06-27 2020-07-06 2020-08-22 2021-02-18

 GH-OSM-180865-NC-RFQ / P
rocurement of the Services o
f a Media Company to cover f
our (4) Virtual Results Fair (R
adio) - 6

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 7,758.62 0.00 Under Imple

mentation 2020-06-27 2020-07-06 2020-08-22 2021-02-18

 GH-OSM-186867-NC-RFQ / O
HCS - Procurement of an Inte
rnet Service Provider (ISP)

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 21,736.00 17,330.93 Signed 2020-08-17 2020-08-12 2020-10-12 2020-09-21 2021-04-10

 GH-OSM-197277-NC-RFQ / M
oME - Procurement of the Ser
vices of a Firm to develop Evi
denced Based Documentary
Compilation and Review Data
and Videos from MDAs

IDA / 63230
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Request for Quota
tions Limited Single Stage - One E

nvelope 16,053.00 15,505.23 Signed 2020-10-13 2020-10-12 2020-12-08 2020-11-16 2021-06-06

 GH-OSM-180864-NC-RFQ / P
rocurement of the Services o
f a Media Company to cover f
our (4) Virtual Results Fair (T
V and Radio) - 5

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 34,790.86 34,146.34 Signed 2020-12-30 2020-07-06 2021-02-24 2020-08-16 2021-08-23

 GH-OSM-266853-NC-RFQ / P
SRS; Procurement of Facilitat
ors and Venue for Training 8
0 PSRS Staff in M&E, Procure
ment Change Management,
Financial Management, Emot
ional Intelligence, Retirement
Management, Transport Safe
ty, Effective Communication
Skills

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 60,000.00 0.00 Canceled 2022-06-21 2022-08-16 2023-02-12

 GH-OSM-280067-NC-RFQ / P
SRS: Procurement of an Inter
net Service Provider

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Pending Impl

ementation 2022-04-23 2022-06-18 2022-08-17

 GH-OSM-267113-NC-RFB / D
VLA; Procurement of a Queue
Management System

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 150,000.00 157,326.67 Signed 2022-05-09 2022-05-05 2022-05-23 2022-05-17 2022-06-22 2022-06-16 2022-07-22 2022-06-27 2022-08-26 2022-09-05 2022-10-25

 GH-OSM-266856-NC-RFQ / B
DR; Upgrade BDR Website IDA / 63230 1. Strengthening Organizatio

nal Performance Post Request for Quota
tions Limited Single Stage - One E

nvelope 10,000.00 0.00 Canceled 2022-02-27 2022-04-24 2022-10-21

 GH-OSM-324889-NC-RFB / D
VLA - Supply and Installation
of Wide Area Network (WAN)
Connectivity in 33 DVLA Offic
e Sites

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 205,900.00 0.00 Under Imple
mentation 2022-11-14 2022-11-07 2022-11-19 2022-11-04 2022-12-31 2022-12-05 2023-01-30 2023-03-06 2023-07-04
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 GH-OSM-325056-NC-RFB / D
VLA - Supply, Installation, Tra
ining and Commissioning of
Customer Relationship Mana
gement System at Six (6) DV
LA Locations

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 100,000.00 0.00 Under Imple
mentation 2022-11-14 2022-11-04 2022-11-19 2022-11-04 2022-12-31 2022-12-06 2023-01-30 2023-01-05 2023-03-06 2023-07-04

 GH-OSM-327444-NC-RFQ / O
HCS: Supply and Installation
of Video Conferencing Facilit
y with Conference Desk and
Chairs

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 90,000.00 0.00 Signed 2022-12-05 2022-12-12 2023-01-30 2023-05-25 2023-05-30

 GH-OSM-327445-NC-RFB / P
RAAD: Supply, Installation, Tr
aining and Commissioning of
an Electronic Document Man
agement System for PRAAD

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Limited Single Stage - One E

nvelope 80,000.00 0.00 Canceled 2022-11-30 2022-12-05 2023-01-16 2023-02-15 2023-03-22 2023-07-20

 GH-OSM-329838-NC-RFB / B
DR: Harmonisation of the thr
ee (3) Applications of the Birt
hs and Deaths Registry into o
ne (1) Centralized System

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 150,000.00 0.00 Signed 2022-12-12 2022-12-12 2022-12-17 2023-01-28 2023-01-17 2023-02-27 2023-02-27 2023-04-03 2023-08-05 2023-10-10

 GH-OSM-329841-NC-RFB / B
DR: Digitization of Old Recor
ds of the Births and Deaths R
egistry

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 150,000.00 0.00 Under Imple
mentation 2022-12-14 2022-12-14 2022-12-19 2023-01-30 2023-02-10 2023-03-01 2023-04-05 2023-10-02

 GH-OSM-336001-NC-RFQ / M
LGRD: Supply and Installatio
n of Video Conferencing Syst
em for the Ministry of Local G
overnment, Decentralization
and Rural Development

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 52,224.36 0.00 Signed 2023-01-31 2023-02-01 2023-04-11 2023-05-25 2023-07-10

 GH-OSM-340580-NC-RFQ / B
DR: Development of Jingles i
n twelve (12) languages for P
ublic Awareness Creation an
d Sensitisation to Promote Ti
mely Registration of Births a
nd Deaths

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 13,400.00 0.00 Signed 2023-02-15 2023-06-02 2023-03-29 2023-08-03 2023-05-13

 GH-OSM-340581-NC-DIR / B
DR: Procurement of Media Air
time from 16 Media Firms for
Talk Shows, News Coverage,
Playing of Jingles, Editorials a
nd Publications for Births and
Deaths Public Awareness Cre
ation and Sensitisation to Pro
mote Timely Registration of
Births and Deaths

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Direct Selection Direct - National 136,000.00 0.00 Under Imple

mentation 2023-02-13 2023-02-11 2023-02-18 2023-03-25 2023-07-23

 GH-OSM-340892-NC-RFB / B
DR: Procurement of a Service
Provider to Design and Print
Health Birth Booklets for the
Births and Deaths Registry

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 1,000,000.00 0.00 Under Imple
mentation 2023-02-13 2023-02-20 2023-02-18 2023-02-23 2023-04-01 2023-03-21 2023-05-01 2023-05-18 2023-06-05 2023-09-13

 GH-OSM-346441-NC-RFQ / B
DR: Upgrade of Data Band Wi
dth for Backend System

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 19,710.00 0.00 Under Imple

mentation 2023-03-27 2023-04-26 2023-05-22 2024-05-21

 GH-OSM-354431-NC-RFP / P
O: Outsourcing the Distributi
on of Uncollected Passports t
o a Call Centre on a Success
Fee Basis

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Propo

sals Open - National Single Stage - Two E
nvelope 100,000.00 0.00 Canceled 2023-05-31 2023-08-16 2023-08-16 2023-06-05 2023-10-25 2024-01-07 2024-02-11 2024-06-10

 GH-OSM-356813-NC-RFQ / P
SC: Provision to Two-Way SM
S Services for a Web-Based B
eneficiary Feedback System

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 40,000.00 0.00 Under Imple

mentation 2023-05-09 2023-05-08 2023-07-04 2023-09-22

 GH-OSM-360941-NC-RFQ / M
&E Secretariat: Procurement
of a Service Provider to provi
de Mechandise and Print Pro
duction Services for two (2) R
egional Results Fairs

IDA / 63230
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Request for Quota
tions Limited Single Stage - One E

nvelope 60,000.00 0.00 Under Imple
mentation 2023-06-05 2023-07-31 2023-10-29

 GH-OSM-346442-NC-RFQ / B
DR: Procurement of Data Pla
n for BDR Field Officers

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,272.50 0.00 Under Imple

mentation 2023-09-03 2023-04-26 2023-10-29 2024-01-27

 GH-OSM-360937-NC-RFQ / M
&E Secretariat: LOT 1 - Procu
rement of a Media/Communic
ations Firm to handle Pre-Eve
nt Media Engagements for tw
o (2) Regional Results Fairs
LOT 2 - Procurement of a Me
dia/Communications Firm to
handle Post-Event Media Eng
agements for two Regional F
airs

IDA / 63230
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Request for Quota
tions Limited Single Stage - One E

nvelope 90,000.00 0.00 Pending Impl
ementation 2023-09-03 2023-10-29 2024-01-27

 GH-OSM-360936-NC-RFQ / M
&E Secretariat: Procurement
of a Service Provider to handl
e Publicity Production for two
(2) Regional Results Fairs.

IDA / 63230
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Request for Quota
tions Limited Single Stage - One E

nvelope 60,000.00 0.00 Pending Impl
ementation 2023-09-03 2023-10-29 2024-01-27

 GH-OSM-376532-NC-RFQ / P
O: Outsourcing the Distributi
on of Uncollected Passports t
o a Service Provider on a Suc
cess Fee Basis

IDA / 63230
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Request for Quota
tions Limited Single Stage - One E

nvelope 90,000.00 0.00 Under Imple
mentation 2023-08-23 2023-09-04 2023-10-18 2024-01-16

 GH-OSM-360938-NC-RFQ / M
&E Secretariat: Procurement
of a Service Provider to provi
de Branding and Visibility Ser
vices at two (2) Regional Res
ults Fairs.

IDA / 63230
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Request for Quota
tions Limited Single Stage - One E

nvelope 60,000.00 0.00 Pending Impl
ementation 2023-09-11 2023-11-06 2024-02-04

 GH-OSM-203256-NC-RFQ / Fr
amework agreement on the
procurement of Hotel and co
nference package for PSRRP
Selected Entities for various
Conferences, Workshops and
Trainings

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Quota

tions Limited Single Stage - One E
nvelope 90,000.00 0.00 Pending Impl

ementation 2023-09-11 2023-11-06 2024-02-04
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 GH-OSM-382814-NC-RFB / C
HRAJ: Building a Nationwide
Network Infrastructure for CH
RAJ to support the Roll-out of
a State-of-the-Art Electronic
Case Management System

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Request for Bids Open - National Single Stage - One E

nvelope 206,860.00 0.00 Pending Impl
ementation 2023-10-27 2023-11-01 2023-11-15 2023-12-15 2024-01-19 2024-04-18

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 GH-OSM-75328-CS-QCBS / C
onsultancy services for citize
n consultation, feedback and
engagement, developing and
rolling out mobile app-based
applications on processes an
d procedures in the PSC/OHC
S. TV, radio and social media
programs/discussions to eng
age citizens

 / 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection Open - National 700,000.00 0.00 Canceled 2018-11-07 2018-11-28 2019-01-11 2019-02-08 2019-03-10 2019-04-14 2019-05-19 2020-05-18

 GH-OSM-75394-CS-CQS / Co
nsultancy services to Modern
ize the Enabling Environment
for High Performance

 / 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection
Open - Internationa
l 500,000.00 0.00 Canceled 2018-12-10 2018-12-31 2019-02-13 2019-03-13 2019-04-12 2019-05-17 2019-06-21 2020-06-20

 GH-OSM-75395-CS-QCBS / C
onsultancy services to Moder
nize the Enabling Environme
nt for High Performance

 / 1. Strengthening Organizatio
nal Performance Post Quality And Cost-

Based Selection Open - National 500,000.00 0.00 Canceled 2018-09-24 2018-10-15 2018-11-28 2018-12-26 2019-01-25 2019-03-01 2019-04-05 2020-04-04

 GH-OSM-75419-CS-CQS / Co
nsultancy service to Monitor i
mplementation, by all entitie
s under PSC and OHCS, of Ge
nder Strategy and Action Pla
n prepared by PSC and OHCS

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 150,000.00 0.00 Canceled 2018-09-18 2018-10-09 2018-11-22 2018-12-22 2019-01-26 2019-04-26

 GH-OSM-75450-CS-CQS / Co
nsultancy service to develop
a software to Reduce time to
register vehicles from 6 hour
s to 1 hour. Streamline vehicl
e inspection and registration
process

 / 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection
Open - Internationa
l 800,000.00 0.00 Canceled 2019-01-04 2019-01-25 2019-03-10 2019-04-07 2019-05-07 2019-06-11 2019-07-16 2020-07-15

 GH-OSM-121492-CS-CQS / C
ONSULTANCY ASSIGNMENT F
OR VALIDATION OF BASELINE
DATA AND PROJECT RESULTS
FOR 5 (FIVE) MINISTRIES OF
THE PSRRP.

IDA / 63230
4. Project Management, Coo
rdination and Public Reporti
ng

Post Consultant Qualifi
cation  Selection Open - National 20,000.00 0.00 Under Implement

ation 2019-07-08 2019-07-30 2019-07-29 2019-09-11 2019-10-11 2019-11-15 2020-05-13

 GH-OSM-75312-CS-CQS / Co
nsultancy services for VALID
ATION OF BASLINE DATA AN
D PROJECT RESULTS TARGET
S FOR 5 (FIVE) FRONTLINE SE
RVICE DELIVERY ENTITIES OF
THE PSRRP.

IDA / 63230
4. Project Management, Coo
rdination and Public Reporti
ng

Post Consultant Qualifi
cation  Selection Open - National 20,000.00 0.00 Under Implement

ation 2019-07-22 2019-08-07 2019-08-12 2019-09-25 2019-10-25 2019-11-29 2020-05-27

 GH-OSM-121491-CS-CQS / C
ONSULTANCY ASSIGNMENT F
OR VALIDATION OF BASELINE
DATA AND PROJECT RESULTS
TARGETS FOR 6 (SIX) CENTR
AL MANAGEMENT AGENCIES
OF THE PSRRP.

IDA / 63230
4. Project Management, Coo
rdination and Public Reporti
ng

Post Consultant Qualifi
cation  Selection Open - National 20,000.00 0.00 Under Implement

ation 2019-07-08 2019-08-07 2019-07-29 2019-09-11 2019-10-11 2019-11-15 2020-05-13

 GH-OSM-121212-CS-CQS / C
ONSULTANCY SERVICE TO C
ONDUCT INDEPENDENT REVI
EW OF STATUS AND RESULTS
OF IMPLEMENTATION OF ICT
AND ASSOCIATED MODERNIZ
ATION AND IMPROVEMENT P
ROGRAMS FOR GHANA IMMI
GRATION SERVICE.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2019-08-19 2019-09-09 2019-10-23 2019-11-22 2019-12-27 2020-06-24

 GH-OSM-145288-CS-CQS / P
SC: Prepare and adopt a Gen
der Strategy and Action Plan
applicable toPSC all entities u
nder it, and train PSC and su
ch entities to adopt and impl
ement it

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 200,000.00 0.00 Canceled 2019-11-25 2020-09-30 2019-12-16 2020-01-29 2020-02-28 2020-04-03 2020-09-30

 GH-OSM-75391-CS-CQS / Co
nsultancy service to Build Ca
pacity of Civil Service Trainin
g Institutions

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 70,000.00 0.00 Canceled 2018-09-10 2018-10-01 2018-11-14 2018-12-14 2019-01-18 2019-04-18

 GH-OSM-75388-CS-CQS / Co
nsultancy service to  Develop
Framework for continuous or
ganizational learning and de
velopment

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 50,000.00 0.00 Canceled 2018-09-17 2018-10-08 2018-11-21 2018-12-21 2019-01-25 2019-07-24

 GH-OSM-75382-CS-CQS / Co
nsultancy service to Monitor
Performance of Selected Mini
stries and OHCS: Validate dra
ft Performance Agreement, M
id- Year Review, End of Year J
oint evaluation

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 50,000.00 0.00 Canceled 2018-09-05 2018-09-26 2018-11-09 2018-12-09 2019-01-13 2019-04-13

 GH-OSM-75378-CS-CQS / Co
nsultancy service to Review
and update Performance Agr
eement guidelines and templ
ates and Staff Performance A
ppraisal Instruments

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 40,000.00 0.00 Canceled 2018-09-10 2018-10-01 2018-11-14 2018-12-14 2019-01-18 2019-04-18

 GH-OSM-75368-CS-CQS / Co
nsultancy services to Develo
p a strategy and action plan t
o increase revenues generat
ed.

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-09-03 2018-09-24 2018-11-07 2018-12-07 2019-01-11 2019-07-10

 GH-OSM-75330-CS-CQS / Co
nsultancy service to Prepare
and adopt a Gender Strategy
and Action Plan applicable to
all entities under the PSC/OH
CS, and train entities to impl
ement it

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 350,000.00 0.00 Canceled 2018-09-11 2018-10-02 2018-11-15 2018-12-15 2019-01-19 2019-07-18
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 GH-OSM-75327-CS-CQS / Co
nsultancy services for Rapid
appraisal and impact evaluat
ion of PSRRP activities in rele
vant Selected Entities

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 300,000.00 0.00 Canceled 2018-11-05 2018-11-26 2019-01-09 2019-02-08 2019-03-15 2019-09-11

 GH-OSM-75320-CS-QCBS / C
onsultancy services to Monit
or implementation of CSCs b
y Selected Entities including
through semi-annual reports,
Customer Satisfaction Survey
s, Mystery Shopping, and an
upgraded PSC website

 / 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection Open - National 500,000.00 0.00 Canceled 2018-10-01 2018-10-22 2018-12-05 2019-01-02 2019-02-01 2019-03-08 2019-04-12 2020-04-11

 GH-OSM-75319-CS-QCBS / C
onsultancy services to Updat
e and roll out standardized te
mplates and formats for Citiz
en Service Charters (CSCs) in
selected entities

 / 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection Open - National 500,000.00 0.00 Canceled 2018-09-03 2018-09-24 2018-11-07 2018-12-05 2019-01-04 2019-02-08 2019-03-15 2020-03-14

 GH-OSM-145435-CS-CQS / M
oI: CONDUCT NEEDS ASSESS
MENT FOR THE DEVELOPMEN
T OF MANAGEMENT INFORMA
TION SYSTEMS FOR PRIVATE
SECURITY SERVICES.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 30,000.00 0.00 Canceled 2019-12-02 2019-12-23 2020-02-05 2020-03-06 2020-04-10 2020-10-07

 GH-OSM-75442-CS-QCBS / C
onsultancy service to Design
and  implement  a Transport
Sector Data Management Sy
stem

 / 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection
Open - Internationa
l 500,000.00 0.00 Canceled 2019-01-15 2019-02-05 2019-03-21 2019-04-18 2019-05-18 2019-06-22 2019-07-27 2020-07-26

 GH-OSM-75432-CS-CQS / Co
nsultancy service to Develop
a costed and sequenced Acti
on Plan - with assistance fro
m DVLA and other experts - t
o introduce 2-3 layers of serv
ice (with higher fees for faste
r service) using DVLA as an e
xample

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 20,000.00 0.00 Canceled 2018-09-04 2018-09-25 2018-11-08 2018-12-08 2019-01-12 2019-04-12

 GH-OSM-75428-CS-CQS / Co
nsultancy service to Develop
manuals and guidelines, stan
dardized data collection and
reporting templates and instr
uments and promoting utiliza
tion of collated M&E informat
ion and data

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 50,000.00 0.00 Canceled 2018-09-19 2018-10-10 2018-11-23 2018-12-23 2019-01-27 2019-04-27

 GH-OSM-75409-CS-CQS / Co
nsultancy service for Rapid a
ppraisal and impact evaluati
on of programs and PSRRP a
ctivities in OHCS and relevan
t Selected Entities

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-09-10 2018-10-01 2018-11-14 2018-12-14 2019-01-18 2019-04-18

 GH-OSM-75398-CS-CQS / Co
nsultancy service to Revise a
nd update Client Service Cha
rters (CSCs) and institutionali
ze Standards of Services for
OHCS and relevant Selected
Entities

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-09-12 2018-10-03 2018-11-16 2018-12-16 2019-01-20 2019-03-21

 GH-OSM-75313-CS-CQS / Sel
ection of an independent fir
m for obtaining beneficiary fe
edback and effective grievan
ces and complaints handling
for OSM&PMU and CHRAJ

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 200,000.00 0.00 Canceled 2018-10-02 2018-10-23 2018-12-06 2019-01-05 2019-02-09 2019-05-10

 GH-OSM-75315-CS-CQS / Co
nsultancy services to Review
performance management sy
stems in public/civil service o
rganizations to strengthen vi
sion and align higher-level or
ganizational goals with functi
onal objectives and targets o
f current government prioriti
es

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 45,000.00 0.00 Canceled 2018-11-06 2018-11-27 2019-01-10 2019-02-09 2019-03-16 2019-06-14

 GH-OSM-75316-CS-CQS / Co
nsultancy service for Peer-ba
sed learning, knowledge-shar
ing and dissemination of inte
rnational and national good p
ractices

 / 1. Strengthening Organizatio
nal Performance Post Quality And Cost-

Based Selection
Open - Internationa
l 200,000.00 0.00 Canceled 2018-11-07 2018-11-28 2019-01-11 2019-02-08 2019-03-10 2019-04-14 2019-05-19 2020-05-18

 GH-OSM-75411-CS-QCBS / C
onsultancy service for Assess
ment of existing data value c
hain of MDAs and MMDAs, de
velopment of data, collection
, analytics and visualization t
ools, M&E and results deliver
y capacity gaps and capacity
building needs of MDAs and
MMDAs

 / 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection
Open - Internationa
l 500,000.00 0.00 Canceled 2018-11-15 2018-12-06 2019-01-19 2019-02-16 2019-03-18 2019-04-22 2019-05-27 2020-05-26

 GH-OSM-75416-CS-QCBS / C
onsultancy for Annual citizen
assessment surveys (Listenin
g to Ghana) and publication
of results

 / 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection
Open - Internationa
l 800,000.00 0.00 Canceled 2018-12-05 2018-12-26 2019-02-08 2019-03-08 2019-04-07 2019-05-12 2019-06-16 2020-06-15

 GH-OSM-75456-CS-CQS / Co
nsultancy services for suppor
ting increased numbers of w
omen and girls in STEM educ
ation and careers

 /
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Consultant Qualifi
cation  Selection Open - National 50,000.00 0.00 Canceled 2018-09-17 2018-10-08 2018-11-21 2018-12-21 2019-01-25 2019-04-25

 GH-OSM-75458-CS-CQS / Co
nsultancy service for peer-ba
sed knowledge sharing and e
xchange on Role of MESTI in
Catalyzing Innovation

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-12-10 2018-12-31 2019-02-13 2019-03-15 2019-04-19 2019-07-18

 GH-OSM-75452-CS-CQS / Co
nsultancy service to Underta
ke quarterly public sensitizati
on programs and activities in
television, radio, print media
and social/online media, to e
ducate public on DVLA busin
ess processes

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-09-17 2018-10-08 2018-11-21 2018-12-21 2019-01-25 2019-04-25

 GH-OSM-75931-CS-CQS / Co
nsultant to train the staff of t
he OSM and PMU in Project M
anagement and DLI monitori
ng

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 50,000.00 0.00 Canceled 2018-09-10 2018-10-01 2018-11-14 2018-12-14 2019-01-18 2019-07-17
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 GH-OSM-75455-CS-CQS / Co
nsultancy services for MESTI
Innovation Challenge

 /
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Consultant Qualifi
cation  Selection Open - National 200,000.00 0.00 Canceled 2018-09-10 2018-10-01 2018-11-14 2018-12-14 2019-01-18 2019-04-18

 GH-OSM-75449-CS-CQS / Co
nsulting service for Tracking
organizational and individual
performance. Develop a tech
nology-based performance M
&E system to track results an
d measure organizational an
d staff performance in real ti
me.

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 50,000.00 0.00 Canceled 2018-09-13 2018-10-04 2018-11-17 2018-12-17 2019-01-21 2019-07-20

 GH-OSM-75448-CS-CQS / Co
nsultancy service for Training
and knowledge sharing: Train
ing workshops for DVLA tech
nical staff to improve their te
chnical capabilities for Driver
training, testing and licensin
g and for Vehicle inspection
and registration

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-10-08 2018-10-29 2018-12-12 2019-01-11 2019-02-15 2019-08-14

 GH-OSM-75447-CS-CQS / Co
nsultancy service for Training
and capacity needs assessm
ent to identify capacity gaps
within DVLA and develop cos
ted and sequenced training a
nd capacity development pro
grams for DVLA

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 75,000.00 0.00 Canceled 2018-09-24 2018-10-15 2018-11-28 2018-12-28 2019-02-01 2019-05-02

 GH-OSM-75446-CS-CQS / Co
nsultancy service to Digitize
Ministry records for proper re
cord management

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 20,000.00 0.00 Canceled 2018-09-13 2018-10-04 2018-11-17 2018-12-17 2019-01-21 2019-04-21

 GH-OSM-75440-CS-CQS / Co
nsultation service for Commu
nication and awareness creat
ion. Information and advocac
y campaigns

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 25,000.00 0.00 Canceled 2018-08-27 2018-09-17 2018-10-31 2018-11-30 2019-01-04 2019-04-04

 GH-OSM-75437-CS-CQS / Co
nsultancy service for an Inde
pendent review of status and
results of implementation of I
CT, HR and other organizatio
nal modernization and impro
vement programs and activiti
es, and costed and sequence
d Action Plan for next phase

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-09-18 2018-10-09 2018-11-22 2018-12-22 2019-01-26 2019-04-26

 GH-OSM-75434-CS-CQS / Co
nsultancy service for an Inde
pendent review of Passport O
ffice

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 50,000.00 0.00 Canceled 2018-08-30 2018-09-20 2018-11-03 2018-12-03 2019-01-07 2019-04-07

 GH-OSM-75214-CS-CQS / Co
nsultancy services for Indepe
ndent Verification Agent (IVA
) to conduct Independent Ver
ification of DLIs

IDA / 63230
4. Project Management, Coo
rdination and Public Reporti
ng

Post Quality And Cost-
Based Selection Open - National 87,500.00 0.00 Canceled 2019-07-22 2019-08-07 2019-08-12 2019-09-25 2019-10-23 2019-11-22 2019-12-27 2020-01-31 2021-01-30

 GH-OSM-145398-CS-CQS / O
HCS: CONSULTANCY SERVICE
FOR INTEGRATION OF TRAINI
NG OF CIVIL SERVANTS IN EX
ISTING TRAINING INSTITUTIO
NS.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 50,000.00 0.00 Canceled 2020-01-06 2020-05-06 2020-01-27 2020-03-11 2020-04-10 2020-05-15 2020-11-11

 GH-OSM-164220-CS-CQS / D
VLA: Consultancy service to r
educe the average time take
n to register a vehicle to one
hour.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 200,000.00 199,838.03 Signed 2020-03-15 2020-05-06 2020-04-05 2020-05-19 2020-06-19 2020-06-18 2021-04-12 2020-07-23 2021-04-23 2021-01-19

 GH-OSM-168841-CS-CQS / D
VLA: Identifying capacity gap
s within DVLA and developin
g costed and sequenced trai
ning and capacity developme
nt programs

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 51,800.00 52,533.80 Signed 2020-04-21 2020-05-17 2020-05-12 2020-06-25 2020-10-16 2020-07-25 2020-08-29 2021-02-20 2021-02-25

 GH-OSM-172477-CS-CQS / D
VLA; Consultancy Service for
a Technology-Based System f
or Administration and Manag
ement of the Tertdrive Progr
amme

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 150,000.00 0.00 Canceled 2020-05-15 2020-05-25 2020-06-05 2020-07-19 2020-08-18 2020-09-22 2021-03-21

 GH-OSM-172493-CS-CQS / M
OME; Conduct Annual Survey
(Listening to Ghana)

IDA / 63230
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Consultant Qualifi
cation  Selection Open - National 190,000.00 188,245.81 Signed 2020-05-15 2020-05-17 2020-06-05 2020-07-19 2020-08-20 2020-08-18 2021-04-14 2020-09-22 2021-04-29 2021-03-21

 GH-OSM-145432-CS-CQS / O
HCS: Development of Mobile
Apps

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 75,000.00 0.00 Under Implement
ation 2020-05-31 2020-06-11 2020-06-21 2020-07-07 2020-07-21 2020-08-25 2020-11-08

 GH-OSM-175566-CS-CQS / B
DR - Web Portal and Mobile A
pplications

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Consultant Qualifi

cation  Selection Open - National 200,000.00 0.00 Canceled 2020-06-02 2020-06-16 2020-06-30 2020-07-14 2020-08-18 2020-11-01

 GH-OSM-175567-CS-CQS / M
LGRD - Development of Mobil
e Application to improve Clie
nt Service Systems and Publi
c Feedback and Grievance R
edress Mechanisms

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 200,000.00 0.00 Canceled 2020-06-04 2020-12-15 2020-06-18 2020-07-02 2020-07-16 2020-08-02 2020-10-31

 GH-OSM-175569-CS-CQS / P
O - Independent Review of th
e Administrative Structures,
Procedures and Policies of th
e Passport Office

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 113,141.73 Signed 2020-06-16 2020-06-16 2020-06-30 2020-07-14 2021-06-02 2020-07-28 2022-01-05 2020-09-01 2022-01-25 2020-12-10

 GH-OSM-175570-CS-CQS / M
INTER - Independent Review
of the Ministry of Interior

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 75,000.00 0.00 Canceled 2020-06-15 2020-06-22 2020-06-29 2020-07-13 2020-07-27 2020-08-24 2021-02-20

 GH-OSM-145267-CS-CQS / C
HRAJ: STRENGTHENING GRIE
VANCE REDRESS AND COMPL
AINTS HANDLING FOR ADMIN
ISTRATIVE JUSTICE.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 120,000.00 63,333.33 Signed 2020-06-13 2020-06-22 2020-07-04 2020-08-17 2021-06-04 2020-09-16 2022-01-17 2020-10-21 2022-02-08 2021-04-19

 GH-OSM-186863-CS-CQS / O
SM/PMU - Consultancy Servic
e for a Third Party Complaint
Handling Mechanism

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2020-08-13 2020-12-14 2020-09-03 2020-10-17 2020-11-16 2020-12-21 2021-06-19
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 GH-OSM-186891-CS-CQS / O
SM/PMU - Economic Analysis
of the Impact and Sustainabil
ity of the PSRRP Activities

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 150,000.00 0.00 Canceled 2020-08-19 2020-12-22 2020-09-09 2020-10-23 2020-11-22 2020-12-27 2021-06-25

 GH-OSM-186869-CS-CQS / M
OME - Design of Ghana Perfo
rmance Portal

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 150,000.00 0.00 Under Implement
ation 2020-08-17 2020-10-27 2020-09-07 2020-10-21 2020-11-20 2020-12-25 2021-06-23

 GH-OSM-196085-CS-CQS / M
ESTI - Development of a Fra
mework for Commercialisatio
n of Innovations and Scientifi
c Research

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 170,000.00 58,607.50 Signed 2020-10-06 2020-12-15 2020-10-27 2020-12-10 2021-06-04 2021-01-09 2022-02-10 2021-02-13 2022-02-25 2021-05-14

 GH-OSM-145440-CS-CQS / M
oT: Designing and implement
ation of a Transport Sector D
ata Management System.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2020-10-30 2020-11-20 2021-01-03 2021-02-02 2021-03-09 2021-09-05

 GH-OSM-196089-CS-QCBS /
EPA - Online Mobile App IDA / 63230 1. Strengthening Organizatio

nal Performance Prior Quality And Cost-
Based Selection Open - National 600,000.00 0.00 Canceled 2020-10-06 2020-10-27 2020-12-10 2021-01-07 2021-02-06 2021-03-13 2021-04-17 2022-04-15

 GH-OSM-75413-CS-QCBS / C
onsultation service to Design
Front Line Service Delivery M
onitoring Programme, Rapid
Service Delivery Tracking Sys
tem, Social Media Monitoring
for Results Project and a Nati
onal Monitoring and Evaluati
on Communication Strategy

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection
Open - Internationa
l 600,000.00 0.00 Canceled 2020-12-14 2021-01-04 2021-02-17 2021-03-17 2021-04-16 2021-05-21 2021-06-25 2022-06-25

 GH-OSM-203534-CS-CQS / P
SC: Updating and Rolling Out
Standardized Templates and
Formats for Client Service Ch
arters (CSCs) and Client Servi
ce Standards (CSSs) to be ap
plied by Selected Entities an
d all other applicable MDAs

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 75,000.00 0.00 Canceled 2020-11-18 2020-12-10 2020-12-09 2021-01-22 2021-02-21 2021-03-28 2021-09-24

 GH-OSM-225891-CS-QCBS /
procurement of a consultant
for Independent Verification 
Agent

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection
Open - Internationa
l 600,000.00 249,950.00 Signed 2021-03-29 2021-12-02 2021-04-19 2021-12-06 2021-06-02 2022-01-27 2021-06-30 2022-03-02 2021-07-30 2022-04-21 2021-09-03 2022-06-01 2021-10-08 2022-08-12 2022-10-08

 GH-OSM-225896-CS-CQS / Pr
ocurement of a consultancy s
ervice for a Mid Term Review
for the Public Sector Reform f
or Results Project

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 75,000.00 0.00 Canceled 2021-03-26 2021-03-31 2021-04-16 2021-05-30 2021-06-29 2021-08-03 2022-01-30

 GH-OSM-145301-CS-QCBS /
PSC: UPDATE AND ROLL OUT
STANDARDIZED TEMPLATES
AND FORMATS FOR CLIENT S
ERVICE CHARTERS (CSCs) AN
D CLIENT SERVICE STANDAR
DS (CSCs) TO BE APPLIED BY
SELECTED ENTITIES AND ALL
OTHER APPLICABLE MDAs

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Quality And Cost-

Based Selection Open - National 300,000.00 0.00 Canceled 2019-11-25 2019-12-16 2020-01-29 2020-02-26 2020-03-27 2020-05-01 2020-06-05 2021-06-05

 GH-OSM-145429-CS-CQS / O
HCS: Consultancy service for
Service-wide annual training
of Chief Directors/Heads of D
epartment and staff in Chang
e Management and relevant
disciplines.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 25,000.00 0.00 Canceled 2020-01-06 2020-01-27 2020-03-11 2020-04-10 2020-05-15 2020-11-11

 GH-OSM-145414-CS-CQS / O
HCS: STRENGTHENING CAPA
CITY OF  MANAGEMENT SERV
ICES DEPARTMENT (MSD) TH
ROUGH TRAINING ON E-PROC
ESSES, BUSINESS PROCESS R
EVIEWS AND BUSINESS RE-E
NGINEERING AND SPECIALIZ
ED TRAINING FOR MANAGEM
ENT ANALYST AND ASSOCIAT
ED ACTIVITIES

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 35,000.00 0.00 Canceled 2019-12-02 2019-12-23 2020-02-05 2020-03-06 2020-04-10 2020-10-07

 GH-OSM-75375-CS-CQS / Co
nsultancy service to Develop
a strategy and action plan to
reduce the time taken for pe
nsion-eligible staff to receive
the first monthly pension aft
er retirement to one month

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 95,000.00 0.00 Canceled 2018-09-18 2018-10-09 2018-11-22 2018-12-22 2019-01-26 2019-04-26

 GH-OSM-75928-CS-CQS / Co
nsultancy service to Develop
a strategy and action plan to
reduce the time taken for pe
nsion-eligible staff to receive
the first monthly pension aft
er retirement to one month.
PSC,OHCS,MOI,GIS,BDR,MOT,
DVLA

 /
2. Improving Efficiency, Acco
untability and Citizen Engag
ement in the Delivery of Sel
ected Services

Post Consultant Qualifi
cation  Selection Open - National 95,000.00 0.00 Canceled 2018-12-05 2018-12-26 2019-02-08 2019-03-10 2019-04-14 2019-10-11

 GH-OSM-75371-CS-CQS / Co
nsultancy service to Develop
a strategy and action plan to
reduce - and if possible elimi
nate - the stock of arrears as
of June 30, 2018 for PSC, OH
CS, MOI, BDR, MOT and DVLA

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 65,000.00 0.00 Canceled 2018-09-03 2018-09-24 2018-11-07 2018-12-07 2019-01-11 2019-07-10

 GH-OSM-75365-CS-CQS / Co
nsultancy services to Develo
p a strategy and action plan t
o increase revenues generat
ed.

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-09-04 2018-09-25 2018-11-08 2018-12-08 2019-01-12 2019-04-12

 GH-OSM-75400-CS-CQS / Co
nsultancy service to Monitor
relevant Selected Entities' co
mpliance with CSCs and servi
ce delivery standards includi
ng reviewing work systems a
nd processes, developing an
Operational Manual training
of CSU staff responsible for c
ustomer service

 / 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2018-12-10 2018-12-31 2019-02-13 2019-03-15 2019-04-19 2019-10-16

 GH-OSM-75318-CS-CQS / Co
nsultancy service for Peer-ba
sed learning, knowledge-shar
ing and dissemination of inte
rnational and national good p
ractices

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 200,000.00 0.00 Canceled 2021-01-12 2021-02-02 2021-03-18 2021-04-17 2021-05-22 2021-08-20
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 GH-OSM-267085-CS-CQS / D
VLA; Consultancy Service to
Develop a Driver and Vehicle
App for Customers

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 70,000.00 92,388.89 Signed 2022-01-31 2022-02-23 2022-02-14 2022-03-18 2022-03-30 2022-05-13 2022-04-29 2022-08-18 2022-06-03 2022-08-26 2022-11-30

 GH-OSM-267112-CS-CQS / C
onsultancy Service to Develo
p and Implement an Electroni
c Operating Reporting Tool

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 75,000.00 94,592.14 Signed 2022-01-31 2022-02-10 2022-02-21 2022-02-25 2022-04-06 2022-05-13 2022-05-06 2022-08-17 2022-06-10 2022-08-29 2022-12-07

 GH-OSM-266859-CS-CQS / P
SC & OHCS; Consultancy Ser
vice to Prepare and adopt a
Gender Strategy and Action P
lan with scorecards applicabl
e to OHCS and three (3) instit
utions under the OHCS, PSC
and four (4) Institutions unde
r the PSC and train entities to
implement it.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 70,000.00 0.00 Canceled 2022-01-17 2022-02-07 2022-03-23 2022-04-22 2022-05-27 2022-11-23

 GH-OSM-277420-CS-CQS / O
HCS: Development of a Fram
ework for continuous Organis
ational Learning and Develop
ment

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 25,000.00 0.00 Canceled 2022-03-01 2022-02-13 2022-03-22 2022-02-24 2022-05-05 2022-05-13 2022-06-04 2022-07-09 2022-11-06

 GH-OSM-277429-CS-CQS / O
HCS: Review of the Curriculu
m of Civil Service Training In
stitutions and Build the Capa
city of Facilitators in Perform
ance, Change Management a
nd Leadership

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 30,000.00 0.00 Canceled 2022-03-02 2022-03-02 2022-03-23 2022-02-24 2022-05-06 2022-05-13 2022-06-05 2022-07-10 2022-11-07

 GH-OSM-277448-CS-QCBS /
OHCS: Develop Online Mobile
App-Based Application on Pro
cesses and Procedures in the
Civil Service

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Quality And Cost-

Based Selection Open - National 400,000.00 0.00 Canceled 2022-03-09 2022-03-02 2022-03-30 2022-05-13 2022-06-10 2022-07-10 2022-08-14 2022-09-18 2023-03-17

 GH-OSM-277509-CS-CQS / O
HCS: Training of Chief Direct
ors and Heads of Department

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 30,000.00 38,184.00 Signed 2022-03-07 2022-02-13 2022-03-28 2022-02-17 2022-05-11 2022-05-13 2022-06-10 2022-08-16 2022-07-15 2022-08-27 2022-10-13

 GH-OSM-277520-CS-CQS / P
SC: Develop a Framework for
Monitoring Compliance of Cli
ent Service Charters

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 80,000.00 93,452.19 Signed 2022-03-15 2022-02-17 2022-04-05 2022-02-17 2022-05-19 2022-05-13 2022-06-18 2022-08-17 2022-07-23 2022-08-26 2023-01-19

 GH-OSM-277522-CS-CQS / O
HCS: Develop a Framework f
or Monitoring Compliance of
Client Service Charters

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 80,000.00 103,860.02 Signed 2022-03-15 2022-02-17 2022-04-05 2022-02-17 2022-05-19 2022-05-13 2022-06-18 2022-09-09 2022-07-23 2022-09-22 2023-01-19

 GH-OSM-279544-CS-CQS / O
HCS: Consultancy Service to
Strengthen Capacity of Staff
of the Management Services
Department

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 35,000.00 45,753.19 Signed 2022-03-21 2022-02-18 2022-04-11 2022-02-19 2022-05-25 2022-05-13 2022-06-24 2022-08-15 2022-07-29 2022-08-27 2023-02-24

 GH-OSM-279588-CS-CQS / O
HCS: Consultancy Service to
Prepare Institutional Gender
Action Plans applicable to the
OHCS and Selected Entities U
nder It, and Training of the O
HCS and Selected Entities to
Adopt and Implement It

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Under Implement
ation 2022-03-21 2022-02-18 2022-04-11 2022-02-19 2022-05-25 2022-05-13 2022-06-24 2022-07-29 2023-12-29

 GH-OSM-280062-CS-CQS / P
SC: Preparation of Institution
al Gender Action Plan with Sc
ore Card applicable to the PS
C and five (5) other Entities u
nder the PSC, and train the E
ntities to Implement it

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 150,000.00 0.00 Signed 2022-03-15 2022-02-23 2022-04-05 2022-02-24 2022-05-19 2022-05-13 2022-06-18 2022-10-13 2022-07-23 2022-10-31 2023-12-29

 GH-OSM-280065-CS-CQS / P
SRS: Development of a Comp
rehensive Gender Strategy fo
r the Public Sector

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 150,000.00 0.00 Signed 2022-03-30 2022-02-23 2022-04-20 2022-02-24 2022-06-03 2022-05-13 2022-07-03 2023-03-10 2022-08-07 2023-08-11 2023-12-29

 GH-OSM-277525-CS-QCBS /
PMU: Development of a Com
prehensive Gender Strategy f
or the Public Sector in Ghana

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Quality And Cost-

Based Selection Open - National 500,000.00 0.00 Canceled 2022-03-23 2022-04-13 2022-05-27 2022-06-24 2022-07-24 2022-08-28 2022-10-02 2023-10-02

 GH-OSM-145403-CS-CQS / O
HCS: Prepare and adopt a Ge
nder Strategy and Action Pla
n applicable to OHCS and all
entities under the OHCS, and
train entities to implement it

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 75,000.00 0.00 Canceled 2019-12-02 2020-12-22 2019-12-23 2020-02-05 2020-03-06 2020-04-10 2020-10-07

 GH-OSM-293450-CS-CQS / A
udit of the Public Sector Refo
rm for Results Project

IDA / 63230
4. Project Management, Coo
rdination and Public Reporti
ng

Post Consultant Qualifi
cation  Selection Limited 40,000.00 39,200.00 Signed 2022-04-05 2022-04-15 2022-04-12 2022-05-06 2022-04-26 2022-05-23 2022-05-31 2022-06-11 2022-06-30

 GH-OSM-303546-CS-CQS / D
VLA: Capacity Building of Sta
ff of the Driver and Vehicle Li
censing Authority on Driver T
raining, Testing and Licensin
g & Vehicle Inspection and R
egistration

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection
Open - Internationa
l 72,000.00 0.00 Under Implement

ation 2022-07-19 2022-08-09 2022-08-09 2022-08-10 2022-09-22 2022-10-03 2022-10-22 2022-11-26 2023-01-05

 GH-OSM-307889-CS-CQS / D
VLA: Capacity Building of DV
LA Staff on various Functiona
l Areas; Administration & Hu
man Resource, Finance, Acco
unting & Audit, Planning Res
earch Monitoring & Evaluatio
n and  Management Informat
ion Systems.

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 26,800.00 0.00 Signed 2022-08-10 2022-08-09 2022-08-31 2022-08-10 2022-10-14 2022-10-03 2022-10-28 2022-12-12 2022-11-11 2022-12-30 2022-12-11

 GH-OSM-319058-CS-CQS / O
HCS: Consultancy Service to
Develop Framework for Conti
nuous Organisational Learnin
g and Development

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 65,000.00 0.00 Signed 2022-10-17 2022-10-03 2022-11-07 2022-10-13 2022-12-21 2022-11-17 2023-01-20 2023-03-30 2023-02-24 2023-04-27 2023-07-24
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 GH-OSM-319063-CS-CQS / O
HCS: Consultancy Service to
Review Curriculum of Civil Se
rvice Training Institutions in
Performance and Change Ma
nagement and Leadership

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 65,000.00 0.00 Under Implement
ation 2022-10-12 2022-10-03 2022-11-11 2022-10-13 2022-12-25 2023-01-24 2023-02-28 2023-08-27

 GH-OSM-327446-CS-CQS / A
udit of the 2022 Financial Sta
tements of the PSRRP

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 80,000.00 0.00 Signed 2022-11-30 2022-12-06 2022-12-21 2023-02-03 2023-02-28 2023-03-05 2023-04-30 2023-04-09 2023-06-26 2023-05-19

 GH-OSM-327447-CS-QCBS /
OHCS: Preparation of Instituti
onal Gender Action Plans app
licable to the OHCS and Sele
cted Entities under it to Adop
t and Implement it

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Quality And Cost-

Based Selection Open - National 100,000.00 0.00 Under Implement
ation 2022-11-30 2022-11-28 2022-12-21 2023-02-03 2023-03-03 2023-04-02 2023-05-07 2023-06-11 2023-12-08

 GH-OSM-325402-CS-QCBS /
OHCS: Development of Webs
ite for the Office of the Head
of Civil Service

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Quality And Cost-

Based Selection Open - National 60,000.00 0.00 Canceled 2022-11-30 2022-12-21 2023-02-18 2023-03-18 2023-04-17 2023-05-22 2023-06-26 2023-11-23

 GH-OSM-329842-CS-CQS / O
HCS: Development of Websit
e for the Office of the Head o
f Civil Service

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 60,000.00 0.00 Under Implement
ation 2022-12-08 2022-12-13 2022-12-29 2023-02-11 2023-03-07 2023-03-13 2023-04-22 2023-04-17 2023-04-18

 GH-OSM-340586-CS-CQS / P
SC: Develop and Deploy Mobi
le Based Applications for Rea
l-Time Proactive Monitoring o
f Services

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 200,000.00 0.00 Under Implement
ation 2023-02-13 2023-03-22 2023-03-06 2023-04-19 2023-05-31 2023-05-19 2023-06-23 2023-10-21

 GH-OSM-340587-CS-CQS / P
SC: Consultancy Service to D
evelop Policy Framework to R
esolve Institutional Fragment
ation in the Ghana Public Ser
vice

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Under Implement
ation 2023-02-14 2023-02-23 2023-03-07 2023-03-07 2023-04-20 2023-05-20 2023-06-24 2023-10-22

 GH-OSM-340588-CS-CQS / D
VLA: Project Management Co
nsultancy for the Implementa
tion of Recommendation fro
m the Consultancy Service to
Reduce Time Taken to Regist
er Vehicles from 6 hours to 1
hour

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 350,000.00 0.00 Canceled 2023-02-13 2023-03-06 2023-04-19 2023-05-19 2023-06-23 2023-11-30

 GH-OSM-354084-CS-CQS / M
&E Secretariat: Consultancy
Service to Conduct a Situatio
nal Analysis on Monitoring an
d Evaluation Practices across
Public Sector Institutions

IDA / 63230 3. Improving Monitoring and
Evaluation Post Consultant Qualifi

cation  Selection Open - National 70,000.00 0.00 Under Implement
ation 2023-04-27 2023-04-17 2023-05-18 2023-08-29 2023-07-01 2023-07-31 2023-09-04 2024-01-02

 GH-OSM-354440-CS-CQS / P
SRS: Review of the National
Public Sector Reform Strateg
y Document

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 80,000.00 0.00 Under Implement
ation 2023-04-27 2023-04-11 2023-05-18 2023-07-01 2023-05-31 2023-07-31 2023-09-04 2024-01-02

 GH-OSM-360935-CS-QCBS /
OSPA/PSRS: Consultancy Ser
vice for the Preparation of Gr
eater Accra Traffic Managem
ent Masterplan

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Quality And Cost-

Based Selection Open - National 100,000.00 0.00 Under Implement
ation 2023-06-08 2023-05-16 2023-06-29 2023-05-26 2023-08-12 2023-09-09 2023-10-09 2023-11-13 2023-12-18 2024-05-16

 GH-OSM-367093-CS-CQS / P
SC: Consultancy Service to pr
ovide Technical Assistance fo
r the Review of the Public Ser
vices Commission Act, 1994 (
Act 482) and Drafting of a Ne
w Public Services Commissio
n Bill

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 61,200.00 0.00 Under Implement
ation 2023-06-19 2023-06-29 2023-07-10 2023-08-29 2023-08-23 2023-09-22 2023-10-27 2024-04-24

 GH-OSM-376528-CS-CQS / C
HRAJ: Review of Act 456, Rev
iew of CHRAJ (Investigations
Procedure) Regulations, 201
0 (C.I. 67), Review of Compla
ints Handling and Registry M
anuals, and Conduct Training
and Capacity Building Progra
ms across the Country on the
New Regulations and Manual
s

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 60,000.00 0.00 Under Implement
ation 2023-08-18 2023-08-25 2023-09-08 2023-08-29 2023-10-22 2023-11-21 2023-12-26 2024-04-24

 GH-OSM-354088-CS-CQS / M
&E Secretariat: Census of M&
E Personnel and M&E Work c
onducted across the Country
for the last five (5) years

IDA / 63230 3. Improving Monitoring and
Evaluation Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Pending Impleme
ntation 2023-08-29 2023-09-19 2023-11-02 2023-12-02 2024-01-06 2024-04-05

 GH-OSM-382808-CS-CQS / C
HRAJ: Consultancy Service fo
r the Devlopment, Testing, A
cceptance, Installation and R
ollout of a State-of-the-Art El
ectronic Case Management S
ystem (Web and Mobile Appli
cation Based) for the Commi
ssion on Human Right and Ad
ministrative Justice

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Consultant Qualifi

cation  Selection Open - National 140,000.00 0.00 Pending Impleme
ntation 2023-10-31 2023-11-14 2023-12-28 2024-01-27 2024-03-02 2024-05-31

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 GH-OSM-75937-CS-INDV / Co
nsulting services to identify s
tock of arrears of utility bills f
or MLGRD, GIS,EPA and devel
op strategy and action plan f
or implementation.

 / 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 20,000.00 0.00 Canceled 2018-11-12 2018-12-31 2019-01-21 2019-02-25 2019-08-24

 GH-OSM-145389-CS-INDV /
OHCS: Update and Roll out st
andardised templates and for
mats for Client Service Chart
ers (CSCs)

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 40,000.00 0.00 Canceled 2019-11-25 2020-01-13 2020-02-03 2020-03-09 2020-09-05

 GH-OSM-161224-CS-INDV /
CONSULTANCY SERVICE FOR
THE RECRUITMENT OF A PRO
CUREMENT SPECIALIST.

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Individual Consult

ant Selection Open 36,000.00 3,700.00 Terminated 2020-02-27 2020-03-12 2020-04-16 2020-05-08 2020-05-07 2020-08-08 2020-06-11 2020-08-16 2020-12-08
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 GH-OSM-161950-CS-INDV /
CONSULTANCY SERVICE FOR
THE RECRUITMENT OF A PRO
JECT MANAGER & SENIOR INS
TITUTIONAL REFORM SPECIA
LIST.

IDA / 63230
4. Project Management, Coo
rdination and Public Reporti
ng

Prior Individual Consult
ant Selection Open 42,000.00 4,000.00 Signed 2020-03-02 2020-05-14 2020-04-20 2020-07-08 2020-05-11 2020-08-20 2020-06-15 2020-09-04 2020-12-12

 GH-OSM-172476-CS-INDV / P
rocurement of a Senior Monit
oring & Evaluation Consultan
t for the Public Sector Reform
for Results Project (PSRRP)

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Individual Consult

ant Selection Open 54,000.00 54,000.00 Signed 2020-05-15 2020-06-29 2020-07-03 2020-10-30 2020-07-24 2020-11-09 2020-08-28 2020-11-25 2021-02-24

 GH-OSM-175568-CS-INDV /
MESTI - Development of a Fr
amework for the Institution o
f a National Innovation Challe
nge Competition

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 20,000.00 0.00 Canceled 2020-06-03 2020-12-22 2020-06-29 2020-07-13 2020-08-10 2020-09-24

 GH-OSM-179006-CS-INDV /
OSM - Procurement of one (1
) Monitoring and Evaluation C
onsultant for the PMU 1

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Individual Consult

ant Selection Open 36,000.00 36,000.00 Signed 2020-06-19 2020-06-29 2020-08-07 2020-10-30 2020-08-28 2020-12-09 2020-10-02 2021-01-16 2021-03-31

 GH-OSM-179007-CS-INDV /
MOME - Procurement of a  M
onitoring and Evaluation Con
sultant 1

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Individual Consult

ant Selection Open 36,000.00 36,000.00 Signed 2020-06-19 2020-06-29 2020-08-07 2020-09-14 2020-08-28 2020-11-09 2020-10-02 2020-11-25 2021-03-31

 GH-OSM-179014-CS-INDV /
OSM - Procurement of a Moni
toring and Evaluation Consult
ant for the PMU - 2

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Individual Consult

ant Selection Open 36,000.00 36,000.00 Signed 2020-06-19 2020-06-29 2020-08-07 2020-10-30 2020-08-28 2020-12-24 2020-10-02 2021-01-20 2021-03-31

 GH-OSM-179015-CS-INDV /
MOME - Procurement of a Mo
nitoring and Evaluation Cons
ultant 2

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Individual Consult

ant Selection Open 36,000.00 36,000.00 Signed 2020-06-21 2020-06-29 2020-08-09 2020-10-30 2020-08-30 2020-12-21 2020-10-04 2021-01-08 2021-04-02

 GH-OSM-186862-CS-CDS / O
SM/PMU - Procurement of an
Independent Verification Age
nt

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Direct Selection Direct 800,000.00 0.00 Canceled 2020-08-09 2020-12-25 2020-08-19 2020-10-23 2021-04-21

 GH-OSM-172474-CS-INDV / P
rocurement of four (4) Monit
oring & Evaluation Consultan
ts for the Public Sector Refor
m for Results Project.

IDA / 63230 1. Strengthening Organizatio
nal Performance Prior Individual Consult

ant Selection Open 144,000.00 0.00 Canceled 2020-05-15 2020-07-03 2020-07-24 2020-08-28 2021-02-24

 GH-OSM-75453-CS-CQS / Co
nsultancy services to design
functional requirements, tech
nical specifications, and draft
bid documents for an integra
ted M & E system (data colle
ction, storage, analysis, repo
rting and dissemination) and
assure quality.

 / 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 10,000.00 0.00 Canceled 2018-11-12 2018-12-31 2019-01-21 2019-02-25 2019-08-24

 GH-OSM-266848-CS-INDV /
BDR; Consultancy Service to
Develop and Roll out Mobile
Applications for citizens to re
motely access BDR registrati
on services

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 20,000.00 0.00 Canceled 2022-03-02 2022-04-20 2022-05-11 2022-06-15 2022-09-13

 GH-OSM-266852-CS-INDV /
MESTI; Consultancy Service t
o Develop an Integrated M&E
system for the Ministry of En
vironment, Science, Technolo
gy and Innovation

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 20,000.00 0.00 Under Implement
ation 2022-03-02 2022-02-10 2022-04-20 2022-05-11 2022-06-15 2022-09-13

 GH-OSM-266850-CS-INDV /
BDR; Consultancy Service to
Redevelop processes for Mod
ernizing BDR and its Busines
s Operations

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 24,000.00 0.00 Canceled 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-09-12

 GH-OSM-277513-CS-INDV /
MESTI: Development of a Fra
mework for the Institution of
a National Innovation Challen
ge Competition

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 30,000.00 18,000.00 Signed 2022-03-08 2022-03-24 2022-04-26 2022-05-27 2022-05-17 2022-08-15 2022-06-21 2022-08-29 2022-06-27

 GH-OSM-267106-CS-INDV /
Consultancy Services for pilo
ting a technology-based syst
em for administration and m
anagement of the TERTDRIV
E Program in three regions of
Ghana with the highest volu
me of potential clients

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 50,000.00 0.00 Canceled 2022-02-28 2022-02-13 2022-04-18 2022-05-09 2022-06-13 2022-10-11

 GH-OSM-266858-CS-INDV / P
SC & OHCS; Consultancy Ser
vice to Develop a framework
for monitoring compliance of
Client Service Charters

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 35,000.00 0.00 Canceled 2022-01-17 2022-03-07 2022-03-28 2022-05-02 2022-10-29

 GH-OSM-266849-CS-INDV /
BDR; Consultancy Service to
Remodel variables for 10 yea
r target estimation from Distr
icts to the National level

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 30,000.00 0.00 Canceled 2022-03-03 2022-04-21 2022-05-12 2022-06-16 2022-10-14

 GH-OSM-295601-CS-INDV /
BDR; Upgrade Website for Cit
izens to Remotely Access Birt
hs and Deaths Registration S
ervices and Information

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 10,000.00 0.00 Signed 2022-06-13 2022-05-23 2022-08-01 2022-08-03 2022-08-22 2022-09-22 2022-09-26 2022-12-27 2023-03-25

 GH-OSM-303538-CS-INDV /
DVLA: Capacity Building of St
aff of the Driver and Vehicle
Licensing Authority on Admin
istration and Human Resourc
e

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 7,500.00 0.00 Canceled 2022-07-19 2022-07-19 2022-09-06 2022-09-27 2022-11-01 2022-12-01

 GH-OSM-303540-CS-INDV /
DVLA: Capacity Building of St
aff of the Driver and Vehicle
Licensing Authority on Financ
e, Accounting and Audit

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 6,800.00 0.00 Canceled 2022-07-19 2022-07-19 2022-09-06 2022-09-27 2022-11-01 2022-12-21
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 GH-OSM-303541-CS-INDV /
DVLA: Capacity Building of St
aff of the Driver and Vehicle
Licensing Authority on Mana
gement Information Systems

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 6,500.00 0.00 Canceled 2022-07-25 2022-07-19 2022-09-12 2022-10-03 2022-11-07 2022-12-07

 GH-OSM-303544-CS-INDV /
DVLA: Capacity Building of St
aff of the Driver and Vehicle
Licensing Authority on Planni
ng Research Monitoring and
Evaluation

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open 6,000.00 0.00 Canceled 2022-07-26 2022-07-19 2022-09-13 2022-10-04 2022-11-08 2022-12-08

 GH-OSM-340583-CS-INDV / P
SC: Consultancy Service to D
evelop a Framework for the I
nstitution of an Innovation Ch
allenge Grant for Implementi
ng Proposals to Reduce the C
ost, Time and Number of Ben
eficiary Visits in Delivering P
ublic Service

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open - National 30,000.00 0.00 Signed 2023-02-14 2023-02-06 2023-04-04 2023-05-04 2023-04-25 2023-06-09 2023-05-30 2023-07-06 2023-10-27

 GH-OSM-346444-CS-CDS / D
VLA: Project Management Co
nsultancy for the Implementa
tion of Recommendation fro
m the Consultancy Service to
Reduce Time Taken to Regist
er Vehicles from 6 hours to 1
hour

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Direct Selection Direct - National 300,000.00 0.00 Under Implement

ation 2023-03-10 2023-03-01 2023-03-20 2023-05-11 2023-05-24 2023-11-30

 GH-OSM-354432-CS-INDV / P
SC: Review of the Human Re
source Management Policy Fr
amework and Manual for the
Ghana Public Services

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open - National 30,000.00 0.00 Canceled 2023-04-20 2023-06-08 2023-06-29 2023-08-03 2023-12-01

 GH-OSM-358600-CS-INDV /
Consultancy Service to under
take Analysis of the Sub-Nati
onal Revenue and Expenditur
e Data Collected over a Perio
d by the Fiscal and Inspector
ate Directorate of the Ministr
y of Local Government, Dece
ntralisation and Rural Develo
pment

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Open - National 36,000.00 0.00 Under Implement
ation 2023-05-31 2023-05-18 2023-07-19 2023-08-09 2023-09-13 2024-03-11

 GH-OSM-376530-CS-INDV /
Recruitment of a Communica
tions Specialist for the Projec
t Management Unit of the Pu
blic Sector Reform for Result
s Project

IDA / 63230 1. Strengthening Organizatio
nal Performance Post Individual Consult

ant Selection Limited 30,000.00 0.00 Under Implement
ation 2023-08-18 2023-08-22 2023-08-23 2023-09-13 2023-10-18 2024-06-24


