
Expenditure 
Category

Contract 
Value 
Threshold 
(US$)

Procurement 
Method

Contracts Subjects to 
Prior Review 
(Threshold in US$)

>=1,000,000 ICB Contracts >=1,500,000

<1,000,000 NCB Contracts >= 1,500,000

<100,000 SH Not applicable

Goods and 
non-
consultancy 
services

N/A DC Contracts >= 1,500,000

>=5,000,000 ICB Contracts >= 5,000,000

<5,000,000 NCB Contracts >=$5,000,000

<200,000 SH Not applicable
Works

N/A DC Contracts >=$5,000,000

>=300,000 QCBS/QBS/LCS/FBS

<300,000
In addition to the 
above listed 
methods, CQS may 
be used

N/A SSS

Contracts >= 500,000; 
including TORsConsultant 

Services* 
(including 
training)

N/A IC
Contracts with individuals 
>= 200,000; including 
TORs

*Consultancy: national short list for contracts <US$300,000 may be used. 
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PROCUREMENT
PLAN Uzbekistan : Modernizing Uzbekistan National Innovation System Project
General Information
Country: Uzbekistan Bank’s Approval Date of the Original Procurement Plan: 2020-10-07

Revised Plan Date(s): (comma delineated, leave blank if none)2023-11-15
Project ID: P170206 GPN Date: 2022-06-23
Project Name: Modernizing Uzbekistan National Innovation System Project
Loan / Credit No: IBRD / P5020, IDA / 67840
Executing Agency(ies):Ministry of Innovative Development of the Republic of Uzbekistan

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH Ri

sk
Procureme
nt Docume

nt Type

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MUNIS/RFB/1 / Laboratory Eq
uipment IDA / 67840 Improving research excellen

ce and commercialization Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 0.00 Canceled 2023-01-05 2023-01-10 2023-02-21 2023-03-23 2023-04-27 2023-10-24

 MUNIS/GEQ/6 / Vehicles for P
IU IDA / 67840 Project management and m

onitoring and evaluation Post Request for Quota
tions Limited Single Stage - One E

nvelope 34,129.32 Completed 2022-02-06 2021-11-24 2022-04-03 2021-12-12 2022-09-30 2021-12-27

 MUNIS/GEQ/4 / IT Equipment
for Transfer Technology Unit
(TTU)

IDA / 67840 Improving research excellen
ce and commercialization Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Canceled 2021-11-20 2021-12-14 2022-01-15 2022-07-14

 MUNIS/GEQ/5 / Office Furnit
ure for Transfer Technology
Unit (TTU)

IDA / 67840 Improving research excellen
ce and commercialization Post Request for Quota

tions Limited Single Stage - One E
nvelope 0.00 Canceled 2021-11-20 2021-12-17 2022-01-15 2022-07-14

 MUNIS/GEQ/5-2 / Office Furni
ture for Transfer Technology
Unit (TTU)

IDA / 67840 Improving research excellen
ce and commercialization Post Request for Quota

tions Limited Single Stage - One E
nvelope 29,872.90 Completed 2022-05-07 2022-02-15 2022-06-18 2022-03-08 2022-09-16 2022-03-21

 MUNIS/GEQ/4-2 / IT Equipme
nt for Transfer Technology U
nit (TTU)

IDA / 67840 Improving research excellen
ce and commercialization Post Request for Quota

tions Limited Single Stage - One E
nvelope 44,879.92 Completed 2022-05-08 2022-02-18 2022-06-19 2022-03-12 2022-08-18 2022-03-15

 MUNIS/GEQ/4-3 / IT Equipme
nt (3D Printers and Materials)
for Transfer Technology Unit
(TTU)

IDA / 67840 Improving research excellen
ce and commercialization Post Request for Quota

tions Limited Single Stage - One E
nvelope 26,672.54 Signed 2022-05-08 2022-04-22 2022-06-19 2022-05-24 2022-08-18 2022-05-28

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MUNIS/NCS/1 / Creation of th
e Information System for sub
mission and processing of ap
plications for obtaining grant
s from the World Bank under
the MUNIS Project.

IDA / 67840 Improving research excellen
ce and commercialization Post Request for Quota

tions Open - National Single Stage - One E
nvelope 20,117.55 Completed 2021-08-27 2021-08-29 2021-10-01 2021-09-20 2022-03-03 2022-03-04

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MUNIS/CS/CQS/1 / Consultin
g Services for development o
f the Strategy for Innovative
Development of the Republic
of Uzbekistan.

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection
Open - Internationa
l 100,000.00 Signed 2021-08-31 2021-08-30 2021-09-17 2021-09-01 2021-10-15 2021-10-22 2021-10-29 2022-02-10 2021-11-26 2022-03-11 2022-11-21

 MUNIS/CS/CQS/2 / Consultin
g firm for rendering of consul
ting servises on Carrying out
a technology foresight to det
ermine the priority areas of s
cientific and innovative devel
opment of the Republic of Uz
bekistan.

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection
Open - Internationa
l 100,000.00 Signed 2021-08-31 2021-08-30 2021-09-17 2021-09-01 2021-10-15 2021-10-22 2021-10-29 2022-02-10 2021-11-26 2022-03-11 2022-08-03

 MUNIS/CS/CQS/3 / Consultin
g firm on Conducting an asse
ssment of the country's scien
tific and innovative potential.

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection
Open - Internationa
l 100,000.00 Signed 2021-08-31 2021-09-08 2021-09-17 2021-09-08 2021-10-15 2021-10-22 2021-10-29 2022-02-10 2021-11-26 2022-03-11 2022-04-25

 MUNIS/CS/CQS/4 / Consultin
g services for providing legal
advisory services

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection Open - National 58,000.00 Signed 2021-09-15 2021-10-07 2021-09-29 2021-10-18 2021-10-27 2021-11-04 2021-11-10 2021-11-12 2021-12-08 2021-11-30 2026-03-30

 MUNIS/CS/QCBS/1 / Impleme
ntation of Research Commer
cialization Program (RCP) an
d Business Investments in R
&D Program (BIRD)

IDA / 67840 Improving research excellen
ce and commercialization Prior Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Signed 2022-12-20 2022-03-24 2023-01-10 2022-04-12 2023-02-23 2022-08-11 2023-03-23 2022-09-16 2023-04-22 2023-03-10 2023-05-27 2023-05-04 2023-07-01 2023-06-14 2025-06-20

 MUNIS/CS/FBS/2 / Quality inf
rastructure gap assessment IDA / 67840 Promoting innovation in the

private sector Prior Fixed Budget Sele
ction

Open - Internationa
l 0.00 Canceled 2023-06-01 2023-06-22 2023-08-05 2023-09-02 2023-10-02 2023-11-06 2023-12-11 2024-12-10

 MUNIS/CS/QCBS/2 / National
Innovation System Reform D
evelopment

IDA / 67840 Supporting STI policy-makin
g and reforms Prior Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Canceled 2023-05-01 2023-05-22 2023-07-05 2023-08-02 2023-09-01 2023-10-06 2023-11-10 2024-11-09

 MUNIS/CS/LCS/1 / Audit of pr
oject financial statements Co
nsulting company for providi
ng audit services for the peri
od August – January 2020, ye
ar ending 2021, year ending
2022 and year ending 2023.

IDA / 67840 Project management and m
onitoring and evaluation Post Least Cost Selecti

on
Open - Internationa
l 24,860.00 Signed 2021-11-15 2021-11-18 2021-12-06 2021-11-24 2022-01-19 2021-12-17 2022-02-16 2022-02-01 2022-03-18 2022-02-03 2022-04-22 2022-02-07 2022-05-27 2022-03-01 2024-06-30 2022-04-11
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 MUNIS/CS/CQS/10 / Consulta
ncy Services for Training of t
he Ministry of Innovative Dev
elopment Staff on Digital Tra
nsformation

IDA / 67840 Supporting STI policy-makin
g and reforms Post Consultant Qualifi

cation  Selection
Open - Internationa
l 18,500.00 Completed 2021-12-05 2021-12-02 2021-12-19 2021-12-02 2022-01-16 2021-12-21 2022-01-30 2022-01-13 2022-02-20 2022-01-22 2022-03-22 2022-03-08

 MUNIS/CS/QCBS/3 / Design o
f a public co-investment ang
el fund, Technical Assistance
for Legal and Administrative
Reforms, Science Foundation
Creation and Need Assessme
nt for Innovation Agency

IDA / 67840 Improving research excellen
ce and commercialization Prior Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Canceled 2023-08-01 2023-08-22 2023-10-05 2023-11-02 2023-12-02 2024-01-06 2024-02-10 2025-02-09

 MUNIS/CS/CQS/9 / Consultin
g Company for coalition-build
ing and communication (PR C
ampaign)

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection
Open - Internationa
l 0.00 Signed 2023-01-12 2022-11-17 2023-02-02 2023-01-05 2023-03-18 2023-02-13 2023-04-17 2023-02-21 2023-05-22 2023-03-03 2024-05-21

 MUNIS/CS/CQS/5 / Quality as
surance in the implementatio
n process of the digital transf
ormation concept of the Mini
stry of Innovative Developme
nt

IDA / 67840 Promoting innovation in the
private sector Post Consultant Qualifi

cation  Selection
Open - Internationa
l 98,000.00 Signed 2022-05-27 2022-04-28 2022-06-10 2022-04-29 2022-06-24 2022-05-17 2022-07-01 2022-05-25 2022-07-22 2022-05-29 2024-07-21

 MUNIS/CS/CQS/6 / Implemen
tation and support of the trai
ning program “English for Sci
ence” for scientists of the Re
public of Uzbekistan

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection
Open - Internationa
l 98,000.00 Signed 2022-05-01 2022-04-28 2022-05-15 2022-04-29 2022-05-29 2022-05-25 2022-06-12 2022-05-30 2022-07-03 2022-06-13 2023-02-28 2023-02-13

 MUNIS/CS/CQS/7 / Consultan
cy services in conducting the
International approaches and
best practices of using data i
n scientific research training
program for scientists of the
Republic of Uzbekistan applyi
ng advanced analytical meth
ods in research using digital
solutions.

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection Open - National 0.00 Signed 2022-12-07 2023-01-24 2022-12-21 2023-01-24 2023-01-18 2023-02-22 2023-02-01 2023-02-28 2023-03-01 2023-03-10 2023-11-06

 MUNIS/CS/CQS/11 / Consulta
ncy services for Analytical Su
pport and M&E of Implement
ation of the Innovation Strate
gy

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection
Open - Internationa
l 0.00 Signed 2022-12-30 2023-01-05 2023-01-13 2023-01-09 2023-02-10 2023-02-02 2023-02-24 2023-02-02 2023-03-24 2023-03-01 2024-03-23

 MUNIS/CS/CQS/12 / Consulta
ncy services for the Moderniz
ation of the Project Web Port
al for Monitoring of processin
g of grant applications

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection Open - National 0.00 Signed 2022-12-30 2023-02-15 2023-01-13 2023-02-19 2023-02-10 2023-03-13 2023-02-24 2023-03-27 2023-03-24 2023-04-04 2023-09-30

 MUNIS/CS/CQS/8 / Consultan
cy services in conducting Tra
ining Program for Youth of th
e Republic of Uzbekistan on T
echnology Commercialization
and Startup Projects Implem
entation (Stage 1. Masterclas
ses, Stage 2. Case study, Sta
ge 3. Ignition Event).

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection Open - National 0.00 Signed 2023-04-03 2023-02-14 2023-04-17 2023-02-14 2023-05-15 2023-03-02 2023-05-29 2023-03-02 2023-06-19 2023-03-22 2024-06-18

 MUNIS/CS/CQS/14 / Consulti
ng services for legal support
of the PIU

IDA / 67840 Project management and m
onitoring and evaluation Post Consultant Qualifi

cation  Selection Open - National 0.00 Signed 2023-03-20 2023-03-28 2023-04-03 2023-04-06 2023-05-01 2023-05-24 2023-05-15 2023-05-23 2023-06-12 2023-06-08 2026-09-24

 MUNIS/CS/CQS/13 / Consulti
ng Company for the design a
nd implementation of Public
Research Institutes’ External
Performance review

IDA / 67840 Improving research excellen
ce and commercialization Post Consultant Qualifi

cation  Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2024-01-05 2024-01-19 2024-02-16 2024-03-01 2024-03-22 2025-03-22

 MUNIS/CS/LCS/2 / Audit of pr
oject financial statements for
the financial years ended De
cember 31, 2023, December
31, 2024, December 31, 202
5 and December 31, 2026

IDA / 67840 Project management and m
onitoring and evaluation Post Least Cost Selecti

on Open - National 0.00 Under Implement
ation 2023-10-10 2023-10-04 2023-10-31 2023-10-14 2023-12-14 2024-01-11 2024-02-10 2024-03-16 2024-04-20 2024-10-17

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit N

o. Component Review Type Method Market Approac
h Contract Type Actual Amount

(US$) Process Status Teams of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MUNIS-IC/1 / Assistance for
Developing Cost estimates a
nd Design of the Project

IBRD / P5020 Project management and m
onitoring and evaluation Post Individual Consult

ant Selection Open 30,000.00 Completed 2020-10-08 2020-10-07 2020-11-26 2020-10-29 2020-12-17 2020-11-02 2021-01-21 2020-11-27 2021-07-20 2021-06-10

 MUNIS/IC/IEB/1 / Expert in C
omputer Science/ICT (Membe
r of the International Expert
Board)

IDA / 67840 Improving research excellen
ce and commercialization Prior Individual Consult

ant Selection Open 60,000.00 Signed 2021-03-18 2021-03-29 2021-05-22 2021-06-17 2021-06-12 2021-06-30 2021-07-17 2021-07-17 2026-03-20

 MUNIS/IC/IEB/2 / Life Science
Expert (Member of the Intern
ational Expert Board)

IDA / 67840 Improving research excellen
ce and commercialization Prior Individual Consult

ant Selection Open 60,000.00 Signed 2021-03-17 2021-03-29 2021-05-21 2021-06-17 2021-06-11 2021-06-30 2021-07-16 2021-07-17 2026-03-20

 MUNIS/IC/IEB/3 / Energy field
and/or new materials expert
(Member of the International
Expert Board)

IDA / 67840 Improving research excellen
ce and commercialization Prior Individual Consult

ant Selection Open 60,000.00 Signed 2021-03-17 2021-03-29 2021-05-21 2021-06-17 2021-06-11 2021-06-30 2021-07-16 2021-07-17 2026-03-20

 MUNIS/IC/IEB/4 / Expert in In
ternational industry/business
/entrepreneur/SME

IDA / 67840 Improving research excellen
ce and commercialization Prior Individual Consult

ant Selection Open 60,000.00 Signed 2021-03-17 2021-03-29 2021-05-21 2021-06-17 2021-06-11 2021-06-30 2021-07-16 2021-07-17 2026-03-20

 MUNIS/IC/IEB/5 / Internation
al Expert in STI policy IDA / 67840 Improving research excellen

ce and commercialization Prior Individual Consult
ant Selection Open 99,000.00 Signed 2021-03-17 2021-03-29 2021-05-21 2021-06-17 2021-06-11 2021-06-30 2021-07-16 2021-07-17 2026-03-20

 MUNIS/IC/IEB/6 / Foreign Ven
ture Investor IDA / 67840 Improving research excellen

ce and commercialization Prior Individual Consult
ant Selection Open 60,000.00 Signed 2021-03-17 2021-03-29 2021-05-21 2021-06-17 2021-06-11 2021-06-30 2021-07-16 2021-07-17 2026-03-20

 MUNIS/IC/IEB/7 / Internation
al Expert in Virology/Epidemi
ology

IDA / 67840 Improving research excellen
ce and commercialization Prior Individual Consult

ant Selection Open 60,000.00 Signed 2021-03-17 2021-03-29 2021-05-21 2021-06-17 2021-06-11 2021-06-30 2021-07-16 2021-07-23 2026-03-20

 MUNIS/IC/3 / Consultancy su
pport for the preparation of t
he National Report on Scienc
e and Innovation

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection Open 22,500.00 Signed 2021-10-18 2021-10-20 2021-11-11 2021-11-05 2021-11-16 2021-11-15 2021-11-26 2021-11-30 2022-08-23 2022-12-20
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 MUNIS/CS/IC/4 / Selection of
International Consultant who
will support in Implementatio
n of the Research Commerci
alization Program (RCP) and
Business Investments in R&D
Program (BIRD)

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection Open 78,705.00 Signed 2021-10-25 2021-10-25 2021-11-20 2021-11-29 2021-12-04 2021-12-07 2021-12-25 2021-12-15 2022-12-20

 MUNIS/CS/IC/5 / Selection of
International Individual Cons
ultant for preparing Concept
and the Future functional arc
hitecture of digital transform
ation of the Ministry of Innov
ative Development of the Re
public of Uzbekistan

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection Open 16,000.00 Completed 2021-10-25 2021-10-26 2021-11-18 2021-11-15 2021-11-25 2021-11-15 2021-12-09 2021-12-03 2022-06-07 2022-03-18

 MUNIS/CS/IC/7 / Designing a
nd implementation of the Pu
blic Research Institutes Mode
rnization Program (PRIM)

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection Open 0.00 Canceled 2023-06-05 2023-07-24 2023-08-14 2023-09-18 2025-09-17

 MUNIS/CS/IC/6 / Individual C
onsultant for design and impl
ementation of Innovation Ca
pabilities Program (ICP)

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection Open 45,000.00 Signed 2023-01-12 2022-06-08 2023-02-14 2022-07-08 2023-02-28 2022-07-29 2023-03-21 2022-08-13 2024-03-20

 MUNIS/CS/IC/8 / Selection of
International Individual Cons
ultant for preparing Scientom
etric Framework for the Minis
try of Innovative Developme
nt of the Republic of Uzbekist
an

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection Open 48,000.00 Signed 2022-05-02 2022-04-28 2022-06-04 2022-05-17 2022-06-18 2022-06-14 2022-07-16 2022-06-27 2023-07-16

 MUNIS/CS/LCS/1/ADDENDUM
/1 / Audit of project financial
statements for the financial y
ear ending 31st of December
, 2022

IDA / 67840 Project management and m
onitoring and evaluation Post Direct Selection Direct - National 0.00 Signed 2022-12-22 2023-01-24 2023-01-01 2022-11-28 2023-02-05 2023-01-19 2023-08-04

 MUNIS/CS/IC/9 / Selection of
International Individual Cons
ultant for preparing IP Manag
ement Framework (approach
es to intensify patent activity
) for the Ministry of Innovativ
e Development of the Republ
ic of Uzbekistan.

IDA / 67840 Promoting innovation in the
private sector Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Signed 2023-04-03 2023-03-02 2023-05-08 2023-03-27 2023-05-22 2023-04-13 2023-06-12 2023-04-20 2024-06-11

 MUNIS/CS/IC/10 / Internation
al Individual Consultant (Coor
dinator) for Technical Assista
nce of Component 3 - Suppor
ting STI policy-making and re
forms of the MUNIS Project

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Signed 2023-01-30 2023-01-27 2023-03-06 2023-02-15 2023-03-20 2023-02-17 2023-04-10 2023-03-02 2024-04-09

 MUNIS/CS/CQS/6/ADDENDU
M/1 / Addendum No.1 for the
Contract No.MUNIS/CS/CQS/6
- Conducting the “English for
Science” training program fo
r scientists of the Republic of
Uzbekistan on academic writi
ng and active participation in
international grant projects (
Phase 2)

IDA / 67840 Improving research excellen
ce and commercialization Post Direct Selection Direct - National 0.00 Signed 2023-04-09 2023-04-04 2023-04-19 2023-04-07 2023-06-23 2023-05-08 2024-02-28

 MUNIS/CS/IC/13 / Internation
al Individual Consultant No.3
(Member of the External Ass
essment Contract Review Pa
nel) for Supporting of Implem
entation of the Public Resear
ch Institutes Modernization P
rogram (PRIM)

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2024-01-05 2024-02-09 2024-02-23 2024-03-22 2025-03-22

 MUNIS/CS/IC/11 / Internation
al Individual Consultant No.1
(Member of the External Ass
essment Contract Review Pa
nel) for Supporting of Implem
entation of the Public Resear
ch Institutes Modernization P
rogram (PRIM)

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2024-01-05 2024-02-09 2024-02-23 2024-03-22 2025-03-22

 MUNIS/CS/IC/12 / Internation
al Individual Consultant No.2
(Member of the External Ass
essment Contract Review Pa
nel) for Supporting of Implem
entation of the Public Resear
ch Institutes Modernization P
rogram (PRIM)

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2024-01-05 2024-02-09 2024-02-23 2024-03-22 2025-03-22

 MUNIS/CS/IC/14 / Internation
al Individual Consultant (Coor
dinator) for design and imple
mentation support of Subco
mponent 1.3. Public Researc
h Institutes Modernization (P
RIM) of the MUNIS Project

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Signed 2023-05-01 2023-05-03 2023-05-27 2023-05-23 2023-06-03 2023-05-23 2023-07-01 2023-06-08 2024-06-30

 MUNIS/CS/IC/15 / Internation
al Individual Consultant for pr
eparing the National Report o
n Higher Education, Science
and Innovation of the Republi
c of Uzbekistan for 2023 year

IDA / 67840 Improving research excellen
ce and commercialization Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Signed 2023-05-03 2023-05-04 2023-05-16 2023-05-17 2023-05-19 2023-05-16 2023-05-25 2023-06-08 2024-03-20

 MUNIS/CS/IC/16 / Internation
al Individual Consultant for In
ternationalization of Science i
n Uzbekistan

IDA / 67840 Supporting STI policy-makin
g and reforms Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Pending Impleme

ntation 2023-11-01 2023-12-20 2024-01-10 2024-02-14 2024-08-12

 MUNIS/CS/IC/17 / Internation
al Individual Consultant for d
evelopment of a draft concep
t note and implementation pl
an of establishing the Nation
al Anti-Plagiarism System.

IDA / 67840 Supporting STI policy-makin
g and reforms Post Individual Consult

ant Selection
Open - Internationa
l 0.00 Under Implement

ation 2023-11-01 2023-10-31 2023-12-20 2024-01-10 2024-02-14 2024-08-12

 MUNIS/CS/IC/18 / Individual
Local Assistant Consultant fo
r the implementation support
of Subcomponent 1.3.
Public Research Institutes Mo
dernization (PRIM) of the MU
NIS Project

IDA / 67840 Supporting STI policy-makin
g and reforms Post Individual Consult

ant Selection Open - National 0.00 Pending Impleme
ntation 2023-11-30 2024-01-18 2024-02-08 2024-03-14 2024-09-10
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 MUNIS/CS/IC/19 / Individual
Local Consultant for the impl
ementation support of Subco
mponent 1.3.
Public Research Institutes Mo
dernization (PRIM) of the MU
NIS Project

IDA / 67840 Supporting STI policy-makin
g and reforms Post Individual Consult

ant Selection Open - National 0.00 Pending Impleme
ntation 2023-11-30 2024-01-18 2024-02-08 2024-03-14 2024-09-10


