
SUMMARY O F PROCUREMENT PLAN
Project Preparation Advancement (PPA)

Project information: Harmonizing and Improving Statistics in West 
Africa Project -P169265
Project Implementation agency: Liberia Institute of Statistics and Geo-
Information Services (LISGIS)
Date of the Procurement Plan: February 3, 2020
Period covered by this Procurement Plan:  3rd February to 31st July 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement 
Regulations for IPF Borrowers” (July 1, 2016), revised in November 2017, and 
August 2018 (“Procurement Regulations”) the Bank’s Systematic Tracking 
and Exchanges in Procurement (STEP) system will be used to prepare, clear 
and update Procurement Plans and conduct all procurement transactions for 
the Project. 

This textual part along with the Procurement Plan tables in STEP constitute 
the Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 
When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the Public Procurement and Concessions 
Act, 2010 of the Republic of Liberia, such arrangements shall be subject 
to paragraph 5.4 of the Procurement Regulations. 
In accordance with paragraph 5.3 of the Procurement Regulations, 
the request for bids/request for proposals document shall require 
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that Bidders/Proposers submitting Bids/Proposals present a signed 
acceptance at the time of bidding, to be incorporated in any 
resulting contracts, confirming application of, and compliance with, 
the Bank’s Anti-Corruption Guidelines, including without limitation 
the Bank’s right to sanction and the Bank’s inspection and audit 
rights. The form of the Letter of Acceptance is attached in Appendix 
1.  
Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables.  Not Applicable
Procurement of Second Hand Goods as specified under paragraph 5.11 
of the Procurement Regulations – is allowed for those contracts identified in 
the Procurement Plan tables. Not Applicable. 
Domestic preference as specified under paragraph 5.51 of the 
Procurement Regulations (Goods and Works). 

Goods: Not Applicable for those contracts identified in the 
Procurement Plan tables; 
Works: Not Applicable for those contracts identified in the 
Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations: Not Applicable. 
Other Relevant Procurement Information: - 
(a). Prior Procurement Arrangements:
The Procurement Arrangements as indicated in the below table and within the 
thresholds indicated in the below tables will be used. The thresholds for the Bank’s 
prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review 
(The table below depicts the Thresholds and Procurement Methods to be used under 
the Regional Project for Statistics 

Thresholds*, Procurement Methods, and Prior Review

No Expenditure 
Category

Contract (C) Value 
Threshold* [eq. 

USD]
Procurement 

Method
Contracts Subject to 

Prior Review /[eq. US$]

1 Works C ≥ 5,000,000
Open Competition 
International Market 
Approach and Direct 
Contracting

All contracts at or above USD 
5,000,000 are subject to 
international advertising and the 
use of the Bank’s SPDs (or other 
documents agreed with the 



No Expenditure 
Category

Contract (C) Value 
Threshold* [eq. 

USD]
Procurement 

Method
Contracts Subject to 

Prior Review /[eq. US$]
Bank). 

200,000 < C < 5,000,000
Open Competition 
National Market 
Approach None

C ≤ 200,000 RfQ None

C ≥ 500,000
Open Competition 
International Market 
Approach and Direct 
Contracting

All contracts at or above USD 
500,000 are subject to 
international advertising and the 
use of the Bank’s SPDs (or other 
documents agreed with the 
Bank). 

100,000 < C < 500,000
Open Competition 
National Market 
Approach

None

2
Goods, IT and 
non-consulting 
services 

C ≤ 100,000 RfQ None

C < 100,000 for
Consulting Services

All contracts at or above USD 
100,000 are subject to 
international advertising and the 
use of the Bank’s SPDs (or other 
documents agreed with the 
Bank).3

National 
shortlist for 
selection of 
consultant firms

C ≤ 200,000
for
Engineering and 
Construction 
Supervision

All contracts at or above USD 
200,000 are subject to 
international advertising and the 
use of the Bank’s SPDs (or other 
documents agreed with the 
Bank).

4
Selection of 
Individual 
consultants

All values All Approaches ≥ 100,000

5

Training, 
Workshops, 
Study Tours All Values

Based on approved 
Annual Work Plan & 
Budgets (AWPB) by TTL

This line activity is not subject to 
Procurement Review However, 
each of the activities will be 
cleared with the TTL prior to its 
implementation. 

(Special procurement arrangements like direct contracting, use of SOEs, UN Agencies, third party 
monitors, local NGOs, Force Account, servants needs, results based arrangements. It is not expected 
that there will be need for prequalification in the procurement arrangements under this Regional 
Project

*These thresholds are for the purposes of the initial procurement plan for the PPA 
and for first 18 months. The thresholds will be revised periodically based on re-
assessment of risks.  All contracts not subject to prior review will be post-reviewed.        

 Prequalification. Not expected for the packages of works/goods packages 
in the procurement plan.

 Proposed Procedures for CDD Components:  Not Applicable



Reference to (if any) Project Operational/Procurement Manual: The LISGIS 
Project Management Team will prepare Procurement manuals. The Procurement 
Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements:  None
Procurement Packages/PLAN with Procurement Arrangements and Time 
Schedule: as per the Table below:



b) PROCUREMENT PLAN
Works

There are no works under the Project Preparation Advance

Goods and Non-Consulting Services

1 2 3 4 5 6 7 8 9

Ref. 
No.

Contract
(Description)

Estimated
Cost
US$ 

Procurement 
Method

Prequ
alifica
tion 

(yes/n
o)

Nation
al 

Prefer
ence 

(yes/n
o)

Revie
w
by 

Bank
(Prior 
/ Post)

Expecte
d bid 

opening 
date 

Expecte
d 

Contrac
t 

Signatu
re Date

Comment
s

1 Procurement of 4 
laptops, 3 No. all-
in-1 printers, 
office desks, a 
projector, metal 
filing cabinet, and 
stationery and 
supplies for 
project 
management 

12,100

Limited, RFQ No No Post 28 Feb 
20

4 Mar 
20



Consultancy Services

1 2 3 4 5 6 7 8 9
Ref. 
No.

Description of 
Assignment

Estimate
d 
Cost in
US$ 

Selection 
Method/ 
Arrangem
ent

Review
by Bank
(Prior / 
Post)

Expecte
d date 
of 
proposal 
submissi
on 

Expected 
Contract 
Signatur
e
Date

Expected 
Completi
on 
Date

Comments

1. Recruitment of a 
Consultant to draft 
and validate 
curricula of the 
Statistics degree & 
CEST Program at 
the UL

10,000 INDV

 

Post 16 Mar 
20

10 Apr 
20

23 Apr 
20

ToR to be 
submitted to IDA 
for Review and No 
Objection.

2. Recruitment of a 
Financial 
Management 
Officer for Project 
Management

15,600

DS Prior 10 Feb 
20

21 Feb 
20

31 Aug 
20

ToR, performance 
evaluation, draft 
contract and 
minutes of 
contract 
negotiation to be 
submitted to IDA 
for Review and No 
Objection.

3.

Recruitment of a 
Procurement 
Specialist for 
Project 18,000

DS Prior 10 Feb 
20

21 Feb 
20

31 Aug 
20

ToR, performance 
evaluation, draft 
contract and 
minutes of 
contract 
negotiation to be 



Management submitted to IDA 
for Review and No 
Objection.



Training and Workshop
(Training & Workshop activities are subject to TTL clearance).

Ref.
 No.

Training, workshop and 
study tours

Estimat
ed Cost 

in 
(US$)

Estimated 
Duration 
(Days)

Expected 
Training/workshop 

Date

1.

Conduct of validation 
workshop and TOT for the GP 
on the design of 
questionnaires and 
enumeration training manual

54,000
Feb. 20 to March 

13 2020

2.
Workshop for cartographic 
field staff training 

150,000 Feb. 24 to March 
16 2020

3.
Workshop for enumeration 
mapping training

113,900
April 15, 2020

4.

Study Tours to regional 
countries for first-hand 
experience on regional 
harmonization of data 
collection, management and 
communication

32,000

March to April 
2020

5.
Workshops on current 
administrative data across 
MACs and LISGIS regional 
offices

50,000
April to July 2020

6.
Workshop to strengthen and 
develop institutional capacity 
of NSO

35,000
April to July 2020

7.
Workshops for steering 
committee on Administrative 
Data

40,000
April to July 2020

8.

Workshop for Project 
Steering/Technical 
Committees for annual work 
plan preparation, review and 
validation

10,000

February 2020

GENERAL NOTES

1. Training and capacity building:
Training workshops (including training material and support), conference 
attendance and study tours, will be carried out based on approved annual training 
and allied activities plan by the TTL. The beneficiaries, after the training, will be 
requested to submit a brief report indicating what skills have been acquired and 
how these skills will contribute to enhance their performance and contribute to the 
attainment of the Project’s development objective.

2.         Operational Costs: 
These are expenditures incurred by the Recipient to finance: (i) communication 
technology (including, without limitation, internet and telephone; (ii) per diem and 
travel expenses of the operational staff performing their responsibilities under the 



Project; (iii) fuel and vehicle maintenance; (iv) maintenance of equipment; (v) 
photocopies and publications; (viii) bank commissions; and (ix) utilities and office 
supplies as defined in the FA.

Appendix 1
Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines and Sanctions 
Framework  

Date: 

Invitation of Bids/Proposals No.__________

To:  ___________________________________________________________________________

We, along with our sub-contractors, sub-consultants, service providers, suppliers, 
agents (whether declared or not) consultants and personnel, acknowledge and 
agree to abide by the World Bank’s policy regarding Fraud and Corruption (corrupt, 
fraudulent, collusive, coercive, and obstructive practices), as set out and defined in 
the World Bank’s Anti-Corruption Guidelines1 in connection with the procurement 
and execution of the contract (in case of award), including any amendments 
thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service 
providers, suppliers, agents (whether declared or not),  consultants and personnel, , 
are not subject to, and are not controlled by any entity or individual that is subject 
to, a temporary suspension, early temporary suspension, or debarment imposed by 
a member of the World Bank Group, including, inter alia, a cross-debarment 
imposed by the World Bank Group as agreed with other international financial 
institutions (including multilateral development banks), or through the application of 
a World Bank Group finding of non-responsibility on the basis of Fraud and 
Corruption in connection with World Bank Group corporate procurement. Further, 
we are not ineligible under the laws or official regulations of [Insert name of 
Employer as per bidding document] or pursuant to a decision of the United Nations 
Security Council.

We confirm our understanding of the consequences of not complying with the World 
Bank’s Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

1Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by 
International Bank for Reconstruction and Development Loans and the International 
Development Agency Credits and Grants, dated October 15, 2006, and revised in January 
2011 and July 2016, as they may be revised from time to time. 



b. in the case of award, termination of the contract, without prejudice to any other 
remedy for breach of contract; and

c. sanctions, pursuant to the Bank’s Anti-corruption Guidelines and in accordance 
with its prevailing sanctions policies and procedures as set forth in the Bank’s 
Sanctions Framework. This may include a public declaration of ineligibility, 
either indefinitely or for a stated period of time, (i) to be awarded or otherwise 
benefit from a Bank-financed contract, financially or in any other manner;2 (ii) to 
be a nominated3 sub-contractor, consultant, manufacturer or supplier, or service 
provider of an otherwise eligible firm being awarded a Bank-financed contract; 
and (iii) to receive the proceeds of any loan made by the Bank or otherwise to 
participate further in the preparation or implementation of any Bank-financed 
project.

We understand that we may be declared ineligible as set out above upon:

a. completion of World Bank Group sanctions proceedings according to its 
prevailing sanctions procedures;

b. cross-debarment as agreed with other international financial institutions 
(including multilateral development banks); 

c. the application of a World Bank Group finding of non-responsibility on the basis 
of Fraud and Corruption in connection with World Bank Group corporate 
procurement; or 

d. temporary suspension or early temporary suspension in connection with an 
ongoing World Bank Group sanctions proceeding. 

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a 
sanctioned firm’s or individual’s execution of its ongoing Bank-financed contracts 
(or its ongoing sub-agreements under such contracts) that are not the subject of a 
material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents 
(whether declared or not), personnel, consultants, service providers or suppliers, to 

2 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall 
include, without limitation, (i) applying for pre-qualification, expressing interest in a 
consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 
consultant, nominated manufacturer or supplier, or nominated service provider, in respect of 
such contract, and (ii) entering into an addendum or amendment introducing a material 
modification to any existing contract.

3 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, 
or nominated service provider (different names are used depending on the particular 
bidding document) is one which has been: (i) included by the bidder in its pre-qualification 
application or bid because it brings specific and critical experience and know-how that allow 
the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by 
the Borrower. 
 



permit the Bank to inspect4 all accounts, records, and other documents relating to 
the procurement process and/or contract execution (in the case of award), and to 
have them audited by auditors appointed by the Bank. 

We agree to preserve all accounts, records, and other documents (whether in hard 
copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:                                                           

Name of the person duly authorized to sign the Bid/Proposal on behalf of the 
Bidder/Consultant:

Title of the person signing the Letter: 

4 Inspections in this context are usually investigative (i.e., forensic) in nature: they involve 
fact-finding activities undertaken by the Bank or persons appointed by the Bank to address 
specific matters related to investigations/audits, such as evaluating the veracity of an 
allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such 
activity includes but is not limited to accessing and examining a firm's or individual's 
financial records and information, and making copies thereof as relevant; accessing and 
examining any other documents, data, and information (whether in hard copy or electronic 
format) deemed relevant for the investigation/audit, and making copies thereof as relevant; 
interviewing staff and other relevant individuals; performing physical inspections and site 
visits; and obtaining third-party verification of information.
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PROCUREMENT
PLAN Western Africa : Harmonizing and Improving Statistics in West Africa
General Information
Country: Western Africa Bank’s Approval Date of the Original Procurement Plan: 2021-04-09

Revised Plan Date(s): (comma delineated, leave blank if none)2022-02-21
Project ID: P169265 GPN Date: 2021-05-19
Project Name: Harmonizing and Improving Statistics in West Africa
Loan / Credit No: IDA / D5880
Executing Agency(ies):African Union Commission

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TN-STATAFRIC - AUC-
226582-GO-RFB / Supply and
Installation  of  server  for
STATAFRIC Office Data Center
in Tunis
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 15,000.00 0.00

Under
Implementati
on

2021-05-05 2021-08-09 2021-06-30 2021-12-27

 TN-STATAFRIC - AUC-
226577-GO-RFB / Supply and
delivery of laptops,
Multifunctional Printers and
photocopiers  and accessories
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 40,000.00 0.00

Pending
Implementati
on

2021-05-05 2021-06-30 2021-12-27

 TN-STATAFRIC - AUC-
226583-GO-RFQ / Purchase
of software (Stata, SSA,
Tableau, etc) for STATAFRIC
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 15,000.00 0.00

Pending
Implementati
on

2022-03-02 2022-04-27 2022-10-24

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TN-STATAFRIC - AUC-
226585-NC-RFQ / Design ,
printing , publications and
dissemination of    various
STATAFRIC     communication
materials (booklets,
brochures,…)
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 50,000.00 0.00

Pending
Implementati
on

2022-03-12 2022-05-07 2022-11-03

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TN-STATAFRIC - AUC-
226587-CS-INDV / Selection
of individual consultant for
the  Development of statistics
database and Dashboard on
SHaSA2 Indicators
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

60,000.00 0.00 Pending
Implementation 2022-03-07 2022-04-25 2022-05-16 2022-06-20 2022-12-17

 TN-STATAFRIC - AUC-
226590-CS-INDV / Selection
of an individual consultant  to
develop Data dissemination
strategies and  guidelines  for
the SHaSA2
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

50,000.00 0.00 Pending
Implementation 2022-03-10 2022-04-28 2022-05-19 2022-06-23 2022-12-20

 TN-STATAFRIC - AUC-
226592-CS-INDV /
Consultancy  service to
develop Communication and
Public Relation strategies
and  guidelines  for the
SHaSA2
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

50,000.00 0.00 Pending
Implementation 2022-03-15 2022-05-03 2022-05-24 2022-06-28 2022-12-25

 TN-STATAFRIC - AUC-
226594-CS-INDV /
Consultancy to develop
Quality Assessment
Frameworks  strategies  and
guidelines for the SHaSA2
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

50,000.00 0.00 Pending
Implementation 2022-03-15 2022-05-03 2022-05-24 2022-06-28 2022-12-25

 TN-STATAFRIC - AUC-
226597-CS-INDV /
Consultancy  service for the
study to set up the African
Fund for the Development of
Statistics (AFDS)
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

50,000.00 0.00 Pending
Implementation 2022-03-15 2022-05-03 2022-05-24 2022-06-28 2022-12-25
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 TN-STATAFRIC - AUC-
277204-NC-RFQ / selection
of an individual Consultant to
develop the advocacy
documents for SHaSA 2 and
ECOWAS to asess the progress
on the implementation of
SHaSA 2
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

5,000.00 0.00 Pending
Implementation 2022-03-08 2022-04-26 2022-05-17 2022-06-21 2022-12-18

 TN-STATAFRIC - AUC-
277189-CS-INDV / Selection
of  an individual Consultants
to support African Countries
for the   revision of 2008 SNA
and  training of member
states  on the development of
National Account
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

30,000.00 0.00 Pending
Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-12-11

 TN-STATAFRIC - AUC-
277200-CS-INDV / Selection
of an individual consultant to
study and organize   Trade
and Price Statistics of HISWA
member Countries
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

12,000.00 0.00 Pending
Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-12-11

 TN-STATAFRIC - AUC-
277225-CS-INDV / Selection
of an individual consultant to
Develop document  and
Organization of Regional
Consult on code of conduct
on security and confidentiality
of data.
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

30,000.00 0.00 Pending
Implementation 2022-03-10 2022-04-28 2022-05-19 2022-06-23 2022-12-20

 TN-STATAFRIC - AUC-
277237-CS-INDV / Selection
of an individual consultant for
Updating  of Database on
Trade Statistics and
Production of 2021 Edition of
Africa Yearbook
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

22,500.00 0.00 Pending
Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-12-11

 TN-STATAFRIC - AUC-
277195-CS-INDV / Selection
of an individual consultant to
study and organize  the
Agriculture, Environment,
Natural Resources, & Climate
Change Statistics  of HISWA
member countries
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

12,000.00 0.00 Pending
Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-12-11

 TN-STATAFRIC - AUC-
277198-CS-INDV / Selection
of an individual consultant to
study and organize the
Demography, Migration,
Health, Human Development,
Social Protection & Gender
Statistics of HISWA  member
countries
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

12,000.00 0.00 Pending
Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-12-11

 TN-STATAFRIC - AUC-
279271-CS-INDV / Selection
of an individual consultant to
study and organize Trade and
Price Statistics of HISWA
member Countries
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

12,000.00 0.00 Pending
Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-12-11

 TN-STATAFRIC - AUC-
279275-CS-INDV / Selection
of an individual consultant to
study and organize  Labor
Market Information System of
HISWA  member countries
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

12,000.00 0.00 Pending
Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-12-11

 TN-STATAFRIC - AUC-
279286-CS-INDV / Selection
of an individual consultant to
Develop statistics data base
and Dashboard on SHaSA2
Indicators
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

30,000.00 0.00 Pending
Implementation 2022-03-01 2022-04-19 2022-05-10 2022-06-14 2022-12-11

 TN-STATAFRIC - AUC-
279296-CS-INDV / Selection
of  International Statistician
Advisor for the
implementation of the
Strategy for the
Harmonization of Statistics in
Africa 2017-2026 (SHaSA 2)
 

IDA / D5880

Regional component:
Harmonization, Data
Collection, Quality
Improvement, Dissemination
and Use of Core Social and
Economic Statistics

Post
Individual
Consultant
Selection

Open
 

150,000.00 0.00 Pending
Implementation 2022-03-15 2022-05-03 2022-05-24 2022-06-28 2022-12-25


