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Developing Market-based Energy Efficiency Program in
China
Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan:

2. Date of General Procurement Notice: September 19, 2017

3. Period covered by this procurement plan: The procurement period
of project covered from year February 2017 to October 2017

Il. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for

Procurement:
Contract
Expenditure Value Procurement Prior Review Threshold
Category Threshold Method (USS)
(US$)

1. Goods and | 5 10,000,000 ICB All = 4,000,000 (moderate
non- risk)
consulting < 10,000,000 NCB
services All = 2,000,000 (substantial

< 250,000 Shopping risk)

Direct
None Contracting

2. Prequalification. Bidders for Not applicable shall be prequalified in
accordance with the provisions of paragraphs 2.9 and 2.10 of the
Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph.
3.17 of the Guidelines: Not applicable

4. Reference to (if any) Project Operational/Procurement Manual:
Not applicable

5. Any Other Special Procurement Arrangements: Not applicable
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6. Summary of the Procurement Packages planned during the first 18
months after project effectiveness ( including those that are subject
to retroactive financing and advanced procurement)

1 2 3 4 5 6 7
Revie
ESt':'ate Domestic ;\;
I:Ieof. Description Cost Pa:l;ag Pre:zren Bank Con:;nen
’ US$1,00 (yes/no) (Prio
o y r/
Post)

I1l. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review
by Bank as stated in Appendix 1 to the Guidelines Selection and
Employment of Consultants:

Contract
Expenditure Value Procurement Prior Review Threshold
Category Threshold Method (US$)
(US$)
2. Consultant (firms):
Consultants = 300,000 QCBS/QBS
services < 300,000 cQs AII = 2,000,000 (moderate
risk)
Individual i
All = 1,000,000 bstantial
None Consultant Ny (substantia
risk)
None SSS (firm) Consultant (individuals):
5SS All = 400,000 (moderate risk)
None (individual)
All = 300,000 (substantial risk)

Note: CQS = Selection Based on the Consultants’ Qualifications; ICB
= International Competitive Bidding; QCBS = Quality- and Cost-
Based Selection; QBS = Quality-Based Selection.

2. Short list comprising entirely of national consultants: Short list of
consultants for services, estimated to cost less than $500,000
equivalent per contract, may comprise entirely of national consultants in
accordance with the provisions of paragraph 2.7 of the Consultant
Guidelines.
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3. Any Other Special Selection Arrangements: ot applicable
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Consultancy Assignments with Selection Methods and Time

Schedule
1 2 3 4 5 6
Estimat Estlemat Rev:'ne
ed
Ref. i e . Date of by Commen
No. Description of Assignment Cost Open Bank ts
US$1,0 . .
00 Tenderi | (Prior
ng / Post)
Strategic research of
NDRC- | promoting energy conservation
2017-1 | and environment protection 100 9/2017 Post cQs
service industry
NDRC- Planning and implementation
2017-2 of "Energy Conservation 180 9/2017 Post CQs
Promotion of 2017"
NDRC- Implementation plan of coal
2017-3 | €onsumption  reduction and 150 9/2017 Post CQs
substitution program
Implementation plan of coal
NDRC- boiler high efficiency and low
2017-4 emission retrofit in "2426 cities 100 9/2017 Post CQs
of prevention and control of air
pollution" in Jing-Jin-Ji region
NDRC- | Mechanism design of energy
2017-5 | efficiency network group 80 9/2017 Post cQs
NDRC- | Implementation plan of district
2017-6 | energy system 80 9/2017 Post CcQs
;I\041071 Project Manager 1 (12 months) 30 N/A Post SSS
;I\041072 Project Manager 2 (12 months) 30 N/A Post SSS
PMO- Project Procurement Manager
2017-3 | (12 months) 30 N/A Post 55
PMO- . .
2017-4 Financial Manager (12 months) 30 N/A Post SSS
PMO- International Expert (12
2017-5 | months) 60 10/2017 Post IC
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PROCUREMENT China : Developing Market-based Energy Efficiency Program in China

PLAN

General Information

Country: China Bank’s Approval Date of the Original Procurement Plan: 2017-10-17
Revised Plan Date(s): (comma delineated, leave blank if non 2022-03-16

Project ID: P132748 GPN Date: 2017-09-19

Project Name: Developing Market-based Energy Efficiency Program in China

Loan / Credit No: TF / A4256
Executing Agency(ies Huaxia Bank

WORKS
PRI AR e Gt ) Procurement | Prequalification | High SEA/SH | Procurement | Esumated T Actual T-p oo T aft pre—qualification |  Prequalification PRIBICEING Specific Procurement | Bidding Documents as | Proposal Submission /| Bio) Evaluation Report ) Contr
Description Component Review Type Method |Market Approach ; Amount | Amount 2 Document / 2 and Recommendation |  Signed Contract
No. Process /N Risk  |Document Type| A{ou" e | staws Evaluation Report umen Notice / Invitation Issued Opening / Minutes S Comple
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
I I I I I I I I ]
GOODS
A““’“‘ée":cffi’e‘:g: WL 77 iy G S— e Method | Market Approach|  Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification | Prequalification %f:fj:“g:[‘"/‘—‘ Specific Procurement | Bidding Documents as | Proposal Submission / f:\‘f,?’:(‘;:f‘:;‘nﬁz‘:fo‘: ST | P
2 No. 2 b2 B2 Process (Y/N) Amount (USS) (Us$) Status ocuments Evaluation Report nen Notice / Invitation Issued Opening / Minutes Tor Award 2 D
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
HX-2017-18 / industry and
Component 2. Supporting ~
market information on EE, [/ 24556 result-based green energy | Post Request for Open - National | $ingle Stage - One 30,000.00 26,009.48 | Completed 2018-02-05 | 2018-04-18 2018-04-02 | 2018-04-10| 2018-12-31 2019-03-31
green development, and e Quotations Envelope
oreen deveonn inancing in Jing-Jin-Ji Region
HX-2018-2 / industry and
Component 2. Supporting )
market information on €€, {1 4556 result-based green energy | Post Request for Open - National | Sindle Stage - One 30,000.00 16,723.84 | Completed 2019-10-21|2019-12-27 2019-12-16| 2019-05-13 | 2020-09-14 | 2020-03-31
areen development, and i Quotations Envelope
inancing in ing-Jin-Ji Region
green financing
NON CONSULTING SERVICES
Activity Reference No. / - — - Draft Bidding = — —— T75id Evaluation Report
pLet Loan / Credit ) Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification| Prequalification Specific Procurement | Bidding Documents as | Proposal Submission / ¢ )
T n i ™ : 4 ! i n n
DEscHEtion o. Compenert (IETWED Methed arket Approach| - process (Y/N) Amount (USS) ws$) Status ocuments Evaluation Report Pocumentl) Notice / Invitation Issued Opening / Minutes | "9 Recommendation | - Signed Contract | Contract Completio
Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual
I I I I I I I I I
CONSULTING FIRMS
Activity Reference No. / - - Combined Evaluation
Loan / Credit Contract Type |  Estimated | Actual Amount Expression of Interest | Short List and Draft | Request for Proposals | Opening of Technical Evaluation of
Description s Component Review Type Method [ Market Approach ) e Process Status | Terms of Reference o A et g Propocls | Minutes | Technical roposal | (RePortand Drat_ | - Signed Contact | Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | _Actual | Planned | Actual | Planned | Actual
HX-2017-2 / Hire firm verifi Component 2. Supporting Consultant
cation of DLI 5 6 TF | A4256 result-based green energy Post Qualification Open - National 50,000.00 82,394.95 |Signed 2017-12-04 |2017-10-30| 2017-12-252017-12-07 | 2018-02-07 | 2017-11-23 2018-03-09|2017-11-23 | 2018-04-13 | 2018-01-05 | 2021-12-31
financing in Jing~Jin-Ji Region Selection
1X-2017-3 / Hire firm verii Component 2. Supporting Consultant
oAl TF [ A4256 result-based green energy | Post Qualification Open - National 135,000.00 0.00 | canceled 2017-12-04 2017-12-25 2018-02-07 2018-03-09 2018-04-13 2018-12-31
financing in Jing-Jin-Ji Region Selection
ot formaton on e Component 2. Supporting Consultant
" TF [ A4256 result-based green energy Post Qualification Open - National 30,000.00 0.00 | Canceled 2017-12-04 2017-12-25 2018-02-07 2018-03-09 2018-04-13 2018-06-30
green development, and financing in Jing-Jin-Ji Region Selection
green financing '9
HX-2017-11 / Hire
consulting firm to make Component 2. Supporting Consultant
research and analysis on TF 1 A4256 result-based green energy [ Post Qualification Open - National 75,000.00 81,610.24 | Completed 2017-12-04 [2017-11-29| 2017-12-25 | 2018-01-02 | 2018-02-07 | 2017-11-23 2018-03-09 | 2018-01-05 | 2018-04-13 | 2018-01-05 | 2018-12-31 | 2018-08-02
green finance market financing in Jing-Jin-Ji Region Selection
opportunity of Hua xia bank
HX-2017-12 / Hire consultin
g fimto make research o p Component2.Supporting Consutant
olfy techical outes and 112 | 17 paps; | renut-base reen eneroy [ vt Qualiication [ open - Naiona 0000000 | 5462075 [Terminstes [ 2017-12-51 |2017-11-27{ 2018-01-21 2018-02-11 | 2018-03-06 | 2018-01-30 2015-04-05 [ 2015-02-05 [ 2015-05-10 | 018-04-10[ 20181231
ergy efficiency green building financing in Jing-Jin-Ji Region Selection
and green building materials
HX-2017-17  Hire firm verii Component 2. Supporting Consultant
oty TF [ A4256 result-based green energy | Post Qualification Open - National 75,000.00 7,950.77 | Completed 2017-12-30 [2017-09-11|2018-01-20 | 2018-01-31 | 2018-03-05 | 2017-11-23 2018-04-04 | 2017-12-11 | 2018-05-09 | 2018-01-05 | 2018-12-31| 2021-01-04
financing in Jing-Jin-Ji Region Selection
HX-2017-15 / Hire Component 2. Supporting Consultant
consulting firm to make TF [ A4256 result-based green energy Post Qualification Open - National 70,000.00 69,201.43 | Completed 2017-12-31 |2017-12-18|2018-01-21| 2018-04-28 | 2018-03-06 2018-04-05 | 2018-03-20 [ 2018-05-10 | 2018-04-17 | 2018-12-31| 2021-04-14
research on green bonds financing in Jing-Jin-Ji Region Selection
HX-2017-13 / Hire
consuling irm 0 carr out Component2.Supporting Consutant
mwf‘"dumy a"d%m a |TFradzse result-based green energy | Post Qualification Open - National 60,000.00 42,968.29 | Completed 2017-12-31 | 2017-11-27 | 2018-01-21] 2018-02-01 | 2018-03-06 | 2018-01-19 2018-04-05 [ 2018-01-25 | 2018-05-10 | 2018-03-09 | 2018-12-31 | 2019-03-07
sarvce ndusry ard hod o financing in Jing-Jin-Ji Region Selection
on EE projects
HX-2017-14 / Hire
consuiing firm to ke, Component 2. Supporting Consuant
reen ener rojects TF | A4256 result-based green energy Post Qualification Open - National 100,000.00 95,485.90 | Completed 2017-12-31 |2017-11-27| 2018-01-21 2018-02-11| 2018-03-06 | 2018-01-29 2018-04-05 2018-05-10|2018-04-10] 2018-12-31| 2019-07-22
El 9y proj financing in Jing~Jin-Ji Region Selection
development model of key
tles
201716  Hire frm ver Componet 2. Supporting Consultant
tion of DLI 2 3 TF | A4256 result-based green energy Post Qualification Open - National 60,000.00 7,975.18 | Completed 2017-12-30 |2017-09-11]2018-01-20 2018-02-08 | 2018-03-05 | 2017-11-23 2018-04-04 | 2017-12-202018-05-09 | 2018-01-05 | 2018-12-31| 2021-01-04
cation of financing in Jing~Jin-Ji Region Selection
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HX-2018-1 / Hire firm to

T o e Component 2. Supporting Consultant
Gesire an print matenalof | TF 1 A4256 result-based green energy | Post Qualification Open - National 290,000.00 270,056.14 | Completed 2019-10-16 |2019-01-31 2019-11-06| 2019-10-17| 2019-12-20 | 2019-05-13 2020-01-19[ 2019-08-01 [ 2020-02-23 | 2019-08-14 | 2020-10-15 | 2020-10-30
financing in Jing-in-Ji Region Selection
green finance product
HX-2018-4 / Hire consulting
firm to make research o Component 2. Supporting Consultant
carbon quota/certification | TF / A4256 result-based green energy [ Post Qualification Open - National 100,000.00 96,583.10 [ Completed 2019-10-16 |2019-02-01| 2019-11-06 | 2019-12-26 | 2019-12-20 | 2019-02-20 2020-01-19 [ 2019-06-16 | 2020-02-23 | 2019-07-03 [ 2020-10-15 | 2021-05-10
voluntary emission reduction financing in Jing-Jin-Ji Region Selection
mortgage innovation model
h-zo1s s | Hire consuliing Component 2. Supporting Consultant
T s TF [ A4256 result-based green energy | Post Qualification Open - National 90,000.00 97,904.89 [Signed 2019-10-16 |2019-01-14 | 2019-11-06 | 2019-12-24 | 2019-12-20 | 2019-03-08 2020-01-19 [ 2019-05-03 [ 2020-02-23  2019-05-20 | 2020-11-11
financing in Jing-Jin-Ji Region Selection
geothermal energy utilization
HX-2018-6 / Hire consulting Component 2. Supporting Consultant
firm to make interim report | TF / A4256 result-based green energy [ Post Qualification Open - National 70,000.00 62,251.77 | Completed 2019-10-16 | 2018-12-07| 2019-11-06 | 2019-10-17 ] 2019-12-20 | 2019-01-18 2020-01-19 [ 2019-01-23 [ 2020-02-23 | 2019-01-31 2020-11-11| 2019-05-20
of P4R project financing in Jing-Jin-Ji Region Selection
HX-2018-8 / Hire consulting
firm to conduct in-depth
;ﬂ‘g;“’:";’"':z‘r:';";'e;“e'“ Component 2. Supporting Consultant
finance, eopecially meeRe | TF /44256 result-based green energy | Post Qualification Open - National 70,000.00 6868132 [ Completed 2019-10-16 |2019-07-01 | 2019-11-06 | 2019-12-25 | 2019-12-20 | 2019-09-09 2020-01-19 [ 2019-11-01| 2020-02-23 | 2019-11-21 2020-10-15 | 2021-11-16
. t financing in Jing-in-Ji Region Selection
and air pollution control, hold
n0 less than six seminars and
0 less than five reports.
HX-2018-9 / Hire consulting
firm o to promote P4R
projects and ideas, combining
with the local green industrial Component 2. Supporting Consultant
poloy especily imand e |TF 1 A4256 resuli-based green eneroy | Post Qualfication [ Open - National 20000000 [ 198,568.59 | Completed 2019-10-16 |2019-05-24 | 2019-11-06 | 2019-12-26 | 2019-12-20 | 2019-09-26 2020-01-19 2019-11-20 | 2020-02-23 | 2019-12-0 | 2020-11-11 | 2020-08-14
financing in Jing-in-Ji Region Selection
province energy conservation
and environmental protection
policies, promote green
finance work .
HX-2018-7 / According to
MOF regulations, hire Component 2. Supporting Consultant
consulting firm to make TF [ A4256 result-based green energy | Post Qualification Open - National 70,000.00 68,681.32 [ Completed 2019-10-16 |2019-05-10 2019-11-06 | 2019-12-26 | 2019-12-20 | 2019-07-24 2020-01-19 [ 2019-10-08 [ 2020-02-23 | 2019-10-22 [ 2020-11-11| 2020-03-30
performance evaluation report financing in Jing-Jin-Ji Region Selection
of CHEEF project
HX-2018-10 / Based on the
market situation of energy
conservation and
environmental protection
industry in zhejiang province, Component 2. Supporting Consultant
hire consulting firm to to | TF / A4256 result-based green eneray [ Post Qualification Open - National 80,000.00 74,284.65 | Completed 2019-10-16 |2019-01-07 [ 2019-11-06 | 2019-12-27 | 2019-12-20 | 2019-02-19 2020-01-19[2019-07-10  2020-02-23 | 2019-08-15 [ 2020-11-11| 2020-12-17
promote the result-oriented financing in Jing-Jin-Ji Region Selection
project experience and
marketing organization
method of P4R, build the
project docking.
HX-2018-11 / Based on the
market situation of energy
conservation and
Hire consulting firm to " | TF 1 A4256 result-based green energy | Post Qualification Open - National 60,000.00 50,000.00 | Under Review 2019-10-16 |2019-12-12| 2019-11-06 2019-12-202018-11-22 2020-01-19 [ 2018-11-28 | 2020-02-23 [ 2019-12-25 | 2020-11-11
financing in Jing-in-Ji Region Selection
promote the result-oriented
project experience and
marketing organization
method of P4R.
HX-2020-7  Purchase
industry and market Component 2. Supporting Consultant
information on EE, green TF / A4256 result-based green energy [ Post Qualification Open - National 45,000.00 48,100.41 [ Completed 2021-02-09 | 2020-03-15| 2021-02-10 2021-04-13 | 2021-02-12 | 2020-04-20 2021-02-13 [ 2020-04-27 [ 2021-03-07 | 2020-05-14 | 2021-04-30 2021-04-30
development and green financing in Jing-Jin-Ji Region Selection
finance
HX-2020-8 / Hire a
consulting firm to make
environmental stress test,
build environmental risk Component 2. Supporting Consultant
quantitative model and make | TF / A4256 result-based green energy [ Post Qualification Open - National 150,000.00 151,556.90 | Completed 2021-02-09 | 2020-03-02| 2021-02-14 | 2021-04-14 ] 2021-02-24 | 2020-05-06 2021-03-01[2020-06-15 [ 2021-03-11 | 2020-07-24 [ 2021-07-31| 2022-01-18
accurate identification, financing in Jing-Jin-Ji Region Selection
quantitative analysis and
management on
environmental risks.
HX-2020-9 / Hire consulting
firm to make research on
fg‘;:‘;;:j;';f:“r’:r::;z“"‘9 Component 2. Supporting Consultant
e atiics TF / A4256 result-based green energy | Post Qualification Open - National 140,000.00 146,454.43 | Completed 2021-02-09 |2020-05-13 | 2021-02-14| 2021-04-18 | 2021-02-24 | 2020-06-08 2021-03-01 [ 2020-06-12 | 2021-03-11| 2020-07-27 | 2021-06-30 | 2021-08-30
g financing in Jing-Jin-Ji Region Selection
environmental benefit
evaluation and post loan
management
HX-2020-10 / Hire
consulting firm to make Component 2. Supporting Consultant
Huaxia Bank's green finance | TF / A4256 result-based green energy [ Post Qualification Open - National 140,000.00 148,448.05 | Signed 2021-02-09 | 2020-07-01| 2021-02-14 | 2021-04-18 | 2021-02-24 | 2020-06-02 2021-03-01 [ 2020-08-04 [ 2021-03-27 | 2020-09-02 | 2021-07-31
development strategy plan for financing in Jing-Jin-Ji Region Selection
2021-2024
HX-2020-11 / Hire
consulting firm to make
research on green finance
g e and Component 2. Supporting Consultant
P TF / A4256 result-based green energy | Post Qualification Open - National 290,000.00 277,219.49 |Signed 2021-02-09 |2020-09-02 | 2021-02-11| 2021-04-24 | 2021-02-15 | 2021-01-08 2021-02-17 [ 2021-01-29 | 2021-02-24 [ 2021-02-24 | 2021-12-30
practice in industrial parks in i
inancing in Jing-Jin-Ji Region Selection

1 region, select target
industrial parks, diagnose and
investigate the need on
energy efficiency, renewable
resourses, etc
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HX-2020-12 / Hire
consulting firm to make
research on policy and market
mechanism for green inance Component 2. Supporting Consultant
e tonion | TF 1 A4256 result-based green energy | Post Qualification Open - National 100,000.00 98,147.47 [Signed 2021-02-09 |2020-11-19[ 2021-02-11| 2021-04-19| 2021-02-18 | 2021-01-07 2021-02-20[ 2021-02-02 [ 2021-02-24 | 2021-02-24 | 2021-10-31
Cities and green modification financing in Jing-Jin-Ji Region Selection
of buildings, analyse the
energy efficiency necessity for
existing large numbers o
buildings, etc.
HX-2020-13  Hire
consulting firm to develop
green finance courses. Aims
to develop series of lessons,
courseware and books on Component 2. Supporting Consultant
mainstream technol TF [ A4256 result-based green energy | Post Qualification Open - National 150,000.00 146,310.29 | signed 2021-02-09 |2020-11-19[ 2021-02-11| 2021-04-19| 2021-02-15 | 2020-12-31 2021-02-17 [ 2021-01-18 [ 2021-02-21 | 2021-02-03 [ 2021-08-20
business model, risk control, financing in Jing-Jin-Ji Region Selection
financial service on evergy
efficiency, renewable
resourses, air pollution
control, etc.
HX-2018-3 / Hire consulting
firm to make research on Component 2. Supporting Consultant
Prevention for renewable TF [ A4256 result-based green energy  [Post Qualification 50,000.00 53,060.90 | Completed 2019-10-16 [2019-05-30| 2019-11-06 | 2022-03-02 | 2019-12-20 | 2019-07-16 2020-02-17 | 2019-11-06 | 2020-03-08 | 2020-11-19
Drerey nciudmg mhowveltalc financing in Jing-Jin-Ji Region Selection
industry and wind power
HX-2021-7 / Hire a
consulting firm to design
suitable environmental and
P Component 2. Supporting Consultant pending
et o for tuaxia | TF/ A4256 result-based green encray _ {rost Qualification Open - National 70,000.00 000 | P e ation | 2022-03-01 2022-03-06 2022-03-16 2022-03-21 2022-04-03 2022-09-30
inancing in Jing-Jin-Ji Region Selection
Bank, 50 as to enhance Huaxia
Bank's environmental and
social risk management
abilty.
HX-2021-3 / Hire a
consulting firm to investigate
and evaluate the
transformation and upgrading
path and innovative Component 2. Supporting Consultant pendin
development direction of [ TF / A4256 result-based green energy | Post Qualification Open - National 65,000.00 0.00 [Fening 2022-03-01 2022-03-06 2022-03-16 2022-03-21 2022-04-25 2022-12-31
° implementation
China's future energy and financing in Jing-Jin-Ji Region Selection
environmental service
industry (energy conservation
and energy efficiency,
renewable energy, etc)
HX-2021-2  Research on
regional smart energy and Component 2. Supporting Consultant
energy efficiency market 256 t-based lifi oy | 100,000.00 0.00 | Pending 2022-03-0 2022-03-06 2022-03-16 2022-03-2 2022-04-2 2022-12-3
e e e | TF 1 2425 result-based green energy | Post Qualification pen - National X 00 [T e ntation -03-01 -03- -03- -03-21 -04-25 -12-31
oppor financing in Jing-Jin-Ji Region Selection
situation of carbon peak and
carbon neutralization
HX-2021-6 / Research on
business development and Component 2. Supporting Consultant pendin
TF / A4256 result-based green energy | Post Qualification Open - National 100,000.00 0.00 '9 2022-03-01 2022-03-06 2022-03-25 2022-04-24 2022-05-18 2022-12-31
under the framework of Implementation
financing in Jing-Jin-Ji Region Selection
carbon peak goal and carbon
neutralization vision
HX-2021-4  Hire a
consulting firm to conduct in-
depth follow-up analysis of
fecent developments n reen Component 2. Supporting Consultant ending
e e and | TF / A4256 result-based green energy | Post Qualification Open - National 100,000.00 0.00 |penting ation | 2022-03-01 2022-03-06 2022-03-16 2022-03-21 2022-04-05 2022-12-31
professional knowledge ar financing in Jing-Jin-Ji Region Selection plementatio
tisk control abilities of Huaxia
Bank, organize no less than
10 seminars and submit no
less than 6 reports
INDIVIDUAL CONSULTANTS
Activity Reference No. / Invitation to
Description ez i Component Review Type Method  |Market Approach| Contract Type Estimated | Actual Amount | o ooc srarus | Terms of Reference | Identified/Selected (s Mg Signed Contract | Contract Completion
No. Amount (USS) (Uss) BLHeC Contract
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
HX-2017-9 / Hire Component 2. Supporting Individual
BRI TF [ A4256 result-based green energy | Post Consultant Open 20,000.00 20,402.56 |Signed 2017-12-04 |2017-11-29| 2018-01-22 | 2017-12-10| 2018-02-12 [ 2017-12-18 [2018-03-19 | 2017-12-18 | 2018-12-31
P P financing in Jing-Jin-Ji Region Selection
Component 2. Supporting Individual
HX-2017-6 / Hire accounting [ TF / A4256 result-based green energy | Post Consultant Open 15,000.00 15,301.92 | Completed 2017-12-04 |2017-10-30 2018-01-22| 2017-12-01 | 2018-02-12 | 2017-12-18 [ 2018-03-19 | 2017-12-18 | 2018-12-31  2020-12-17
financing in Jing-Jin-Ji Region Selection
HX-2017-4 / Hire Component 2. Supporting Individual
environmental experts for due [ TF / A4256 result-based green energy | Post Consultant Open 20,000.00 20,402.56 | Completed 2017-12-04 |2017-10-30 2018-01-22| 2017-12-01| 2018-02-12 | 2017-12-18 [ 2018-03-19 | 2017-12-18 | 2018-12-31| 2020-12-17
diligence review financing in Jing-Jin-Ji Region Selection
HX-2017-5 / Hire social Component 2. Supporting Individual
experts for due diligence TF [ A4256 result-based green energy | Post Consultant Open 20,000.00 20,301.40 | Completed 2017-12-04 |2017-10-30 2018-01-22 | 2017-12-01| 2018-02-12 | 2017-12-18 [ 2018-03-19 | 2017-12-18 | 2018-12-31  2020-12-17
review financing in Jing-Jin-Ji Region Selection
HX-2017-1/ Hire auditing Component 2. Supporting
firm for auditing ant TF [ A4256 result-based green energy | Post Direct Selection | Direct 180,000.00 181,585.38 | Completed 2017-12-04 |2017-10-30 2017-12-14| 2017-09-08 2017-12-29 2018-01-10 [ 2020-10-31  2020-11-06
verification of DLI -1 financing in Jing-Jin-Ji Region
HX-2017-8 1 Hire Audit Component 2. Supporting Individual
Pt TF [ A4256 result-based green energy | Post Consultant Open 15,000.00 15,000.00 |signed 2018-02-28 |2018-12-07 | 2018-04-18| 2018-12-25 | 2018-05-09 [ 2018-12-26 [ 2018-06-13 | 2019-01-10 | 2019-12-31
pecials financing in Jing-Jin-Ji Region Selection
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Component 2. Supporting

Individual

HX-2017-7 / Hire translation [ TF / A4256 result-based green energy | Post Consultant Open 20,000.00 20,000.00 |signed 2018-01-31 |2018-12-07 [ 2018-03-21| 2018-12-28| 2018-04-11 [ 2018-12-31 [ 2018-05-16 | 2019-01-10  2019-12-31
financing in Jing-Jin-Ji Region Selection
HX-2018-12 / Hire social Component 2. Supporting Individual
experts for due diligence TF [ A4256 result-based green energy | Post Consultant Open 10,000.00 8,576.33 | Terminated 2019-10-16 |2018-11-12| 2019-12-04 | 2018-11-16 | 2019-12-25 [ 2018-11-26 | 2020-01-20 | 2018-12-25 | 2020-11-11
review financing in Jing-Jin-Ji Region Selection
HX-2018-13 / Hire Component 2. Supporting Individual
o TF / A4256 result-based green energy [ Post Consultant Open 2,500.00 2,429.96 | Terminated 2019-10-16 |2018-11-12 | 2019-12-04 | 2018-11-20 | 2019-12-25 [ 2018-11-27 [ 2020-01-20 | 2018-12-25 | 2020-11-11
accounting financing in Jing-Jin-Ji Region Selection
HX-2020-1 / hire a Component 2. Supporting
consulting firm for auditing [ TF / A4256 result-based green energy | Post Direct Selection [ Direct 150,000.00 149,632.03 | Signed 2021-02-08 |2020-01-13 [ 2021-02-10| 2020-01-15 2021-02-26 [ 2020-09-17 [ 2022-04-30
and verification of DLIL financing in Jing-Jin-Ji Region
HX-2020-2 / Hire technology Component 2. Supporting Individual N
experts for due diligence TF [ A4256 result-based green energy | Post Consultant Open 20,000.00 0.00 2021-02-08 2021-03-29 2021-04-08 2021-04-28 2022-04-30
Implementation
review financing in Jing-Jin-Ji Region Selection
HX-2020-3 / Hire Component 2. Supporting Individual
environmental experts for due | TF / A4256 result-based green energy [ Post Consultant Open 20,000.00 20,402.24 |Signed 2021-03-19 |2021-08-27| 2021-04-03 [ 2021-08-31] 2021-04-08 | 2021-09-05 | 2021-04-14| 2021-09-16 | 2022-04-30
diligence review financing in Jing-Jin-Ji Region Selection
HX-2020-4 / Hire social Component 2. Supporting
experts for due diligence TF [ A4256 result-based green energy | Post Direct Selection [ Direct 30,000.00 32,081.64 |Signed 2021-02-08 |2020-01-07 | 2021-02-10] 2020-01-07 2021-03-05 [ 2020-01-12 [ 2022-04-30
review financing in Jing-Jin-Ji Region
HX_2020-5 / Hire & Component 2. Supporting
TF [ A4256 result-based green energy | Post Direct Selection | Direct 20,000.00 21387.76 Signed 2021-02-08 |2020-01-02 | 2021-02-10| 2020-01-02 2021-02-13 [ 2020-01-05 [ 2022-04-30
accounting consultant
financing in Jing-Jin-Ji Region
HX-2020-6 / Hire a Component 2. Supporting
tropelater TF / A4256 result-based green energy [ Post Direct Selection | Direct 20,000.00 48,122.46 |Signed 2021-02-09 |2020-01-13 2021-03-01 | 2021-04-13 2021-04-12
financing in Jing-Jin-Ji Region
HX-2021-1 / Procure
industry and market
information on EE, green
development, green financing
and other important related Component 2. Supporting Individual
industries with the purpose of | TF / A4256 result-based green eneray [ Post Consultant Open 100,000.00 0.00 | Under Review 2021-10-13 |2022-03-01 2021-10-21 2021-10-23 2021-10-30 2022-04-30
identifying marketing financing in Jing-Jin-Ji Region Selection

priorities and entrance
standards and broadening
information collection
channels.
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