
PROCUREMENT PLAN 
Project information: India; Tamil Nadu Irrigated Agriculture Modernization 
Project; P158522 
Project Implementation agency:  The lead implementing agency will be 
the WRD under the administrative jurisdiction of Principal Secretary, PWD. 
Other implementing agencies will be the Departments of Agriculture, 
Agricultural Engineering, Agricultural Marketing and Agribusiness, 
Horticulture, Animal Husbandry and Fisheries; Tamil Nadu Agricultural 
University (TNAU), Tamil Nadu Fisheries University (TNFU), and Tamil Nadu 
Veterinary and Animal Sciences University (TANUVAS). A project 
implementation cell (PIC) will be established in each of participating line 
department and agency to oversee the implementation of their specific 
activities. The key functions of each PIC will be to prepare, implement, monitor 
their annual work plans and coordinate with MDPU. The PIC will consist of a 
nodal officer, and other staff in technical, procurement, finance, and 
safeguards areas as needed.
Date of the Procurement Plan: Dec 14, 2016
Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the 
procurement of goods, works and non-consulting services according to the 
established thresholds will be conducted in accordance with paragraphs 5.3 – 
5.5 of Section V of the Regulations and the following provisions:

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



(a) Only the model bidding documents agreed with the GoI task force (and as 
amended for time to time) shall be used for bidding. 
(b) Invitations to bid shall be advertised in at least one widely circulated 
national daily newspaper (or on a widely used website or electronic portal with 
free national and international access along with an abridged version of the 
said advertisement published in a widely circulated national daily, among 
others, giving the website/electronic portal details from which the details of 
the invitation to bid can be downloaded) at least 30 days before the deadline 
for the submission of bids.
(c) No special preferences will be accorded to any bidder either for price or for 
other terms and conditions when competing with foreign bidders, state-owned 
enterprises, small-scale enterprises, or enterprises from any given state.
(d) Extension of bid validity shall not be allowed with reference to contracts 
subject to Bank prior review without the prior concurrence of the Bank (i) for 
the first request for extension if it is longer than four weeks and (ii) for all 
subsequent requests for extension irrespective of the period (such 
concurrence will be considered by the Bank only in cases of force majeure and 
circumstances beyond the control of the purchaser/employer).
(e) Rebidding shall not be carried out with reference to contracts subject to 
Bank prior review without the prior concurrence of the Bank. The system of 
rejecting bids outside a predetermined margin or ‘bracket’ of prices shall not 
be used in the project.
(f) Rate contracts entered into by the Directorate General of Supplies and 
Disposals (DGS&D) will not be acceptable as a substitute for national 
competition procedures unless incorporation of right to audit and fraud 
corruption clauses. DGS&D contracts and its new version will be acceptable, 
however, for any procurement under the shopping procedures.
(g) No negotiations are conducted even with the lowest evaluated responsive 
bidders.
 When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, such 
arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.
Leased Assets Not Applicable
Procurement of Second Hand Goods: Not Applicable 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations.



Goods: is applicable for those contracts identified in the Procurement Plan 
tables; 
Works: is not applicable

Other Relevant Procurement Information. 
All contracts not covered under prior review by the Bank will be subject to post 
review during implementation support missions and/or special post review 
missions, including missions by consultants hired by the Bank. To avoid 
doubts, the Bank may conduct, at any time, Independent Procurement 
Reviews of all the contracts financed under the loan.
Even for Post Review cases, the inputs of Bank on Technical Specifications / 
TORs will be obtained by project.
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PROCUREMENT
PLAN India : Tamil Nadu Irrigated Agriculture Modernization Project
General Information
Country: India Bank’s Approval Date of the Original Procurement Plan: 2016-10-

18Revised Plan Date(s): (comma delineated, leave blank if none)2021-11-
29Project ID: P158522 GPN Date: 2016-10-
18Project Name: Tamil Nadu Irrigated Agriculture Modernization Project

Loan / Credit No: IBRD / 87970,  / 
Executing Agency(ies):Engineer in Chief Office

WORKS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
High SEA/SH

Risk
Procurement
Document

Type

Estimate
d

Amount
(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planne
d

 01 / IAMP / WRD / GMD /
WORKS / RAF / 20 /
Emergency Repairs and
Rehabilitation of Flood
affected systems of
Periyapuliyur
Peddamanjaneri Tank in
Gummidipoondi Taluk of
Thiruvallur District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 38,402.99 34,701.8

1 Signed 2016-10-
05

2017-11-
15

2016-10-
31

2016-11-
16

2017-12-
01

2016-12-
01

2017-12-
01

2016-12-
15

2017-12-
28

2017-
06-22

01/TNIAMP/WRD/PON/WOR
KS/PHASE-I/ 2017-18 /
Rehabilitation and
Modernisation of 6 Nos. of
Tanks and NKHLC
Distributory No. 1 and  2 in
Manikandam Block of
Srirangam Taluk in
Ponnaniyar Sub Basin in
Trichy District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

745,253.7
3

758,767.
42

Complete
d

2017-03-
09

2017-06-
27

2017-03-
24

2017-04-
26

2017-08-
04

2017-05-
25

2017-09-
21

2017-06-
15

2018-06-
27

2018-
12-28

33/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of  1 no of
Regulator, 4 nos of Head
Sluices, 7 nos of Drainage
Sluices in Vanjiyar River
from LS.125.00 km to
137.485 km in Nannilam
Block & Taluk Cauvery Delta
Sub Basin of Thiruvarur
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

547,522.3
9

555,483.
50

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-09-
28

2017-06-
19

2018-04-
11

2019-
01-02

34/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  1 No of
syphon, 1 No of silt ejector,
and  1 No of regulator  of
Manniyar River from
LS.73.150Km  to 75.400Km
in Papanasam  Block of
Papanasam Taluk Cauvery
Delta Sub Basin  of
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

764,298.5
1

781,412.
50

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-09-
28

2017-06-
19

2018-01-
09

2019-
01-02

35/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  2 nos of
Syphon, 2 nos of Head
Sluice, 2 nos of Drainage
Sluices & Thiruvaikavur
Cross Regulator in Manniyar
River from LS.75.400Km to
84.000Km in Papanasam
Block & T.k Cauvery Delta
Sub Basin  of  Thanjavur Dt.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

778,716.4
2

797,237.
66

Complete
d

2017-03-
09

2017-06-
13

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-09-
28

2017-06-
19

2018-01-
05

2019-
01-02

36/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 1 no of
Regulator, 5 Nos of Head
sluice of Manniyar River
from LS. 84.000Km to
90.600Km  of Kumbakonam
Block in Papanasam Taluk
Cauvery Delta Sub Basin of
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

735,447.7
6

749,922.
41

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-10-
03

2017-06-
19

2017-12-
22

2019-
01-02

37/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation  and
Modernisation of  3 Nos of
Head sluice and 1 No of bed
dam of Manniyar River from
LS.90.600Km to 94.000Km
in Kumbakonam Block  &
Taluk Cauvery Delta Sub
Basin of  Thanjavur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

742,656.7
2

755,662.
47

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
25

2017-08-
02

2017-05-
24

2017-11-
02

2017-06-
19

2018-06-
30

2019-
01-02

38/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 1 no of
regulator,  6 Nos of head
sluices of Manniyar River
from LS 94.000Km to
102.800Km in
Kumbakonam Block  & Taluk
Cauvery Delta Sub Basin of
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

735,447.7
6

747,156.
80

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
25

2017-08-
02

2017-05-
24

2017-11-
02

2017-06-
19

2018-04-
18

2019-
01-02

39/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation  and
Modernization of   7 Nos of
head sluices and 1 No of
regulator of  Manniyar River
from LS 102.800Km to
106.000Km in
Kumbakonam Block &  Taluk
Cauvery Delta Sub Basin  of
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

721,029.8
5

732,532.
43

Complete
d

2017-03-
09

2017-06-
13

2017-03-
23

2017-04-
25

2017-08-
02

2017-05-
24

2017-09-
26

2017-06-
19

2018-01-
05

2019-
01-02

40/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of  14 Nos of
Head sluices and 2 Nos of
bed dam of Manniyar River
from LS  106.000Km to
111.000Km in
Thiruppanandal  Block of
Thiruvidaimaruthur  Taluk
Cauvery Delta Sub Basin of
Thanjavur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

742,656.7
2

756,378.
92

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
25

2017-08-
03

2017-05-
24

2017-10-
03

2017-06-
19

2017-11-
30

2019-
01-02

41/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 11 Nos of
Head sluices and 2 Nos of
bed dam of Manniyar River
from LS.111.00 to
117.200Km in
Thiruppanandal Block of
Thiruvidaimaruthur Taluk
Cauvery Delta Sub Basin of
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

764,298.5
1

777,247.
52

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
25

2017-08-
03

2017-05-
24

2017-10-
19

2017-06-
19

2018-01-
25

2019-
01-02

42/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  6 Nos of
head sluices, 2 Nos of bed
dam and 2 Nos  of regulator
of Manniyar River from LS
117.200Km to 121.600Km
in  Thiruppanandal Block of
Thiruvidaimaruthur  Taluk
Cauvery Delta Sub Basin of
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

749,880.6
0

762,924.
40

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
26

2017-08-
03

2017-05-
25

2017-10-
06

2017-06-
21

2018-02-
19

2019-
01-02

56/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  1 No of
Anicut in Nasuviniyar drain
and 2 Nos of Anicut  in
Pattuvanachi Drain in
Pattukkottai block &Taluk of
Cauvery delta sub basin of
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

843,611.9
4

857,470.
41

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
11

2017-08-
03

2017-06-
09

2017-10-
06

2017-07-
05

2018-02-
19

2019-
01-16

08/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of   13  Nos
of  Head sluices,  and 1 No
of  Drainage sluice  of
Thiruvali Tank  in  Sirkali
Block of sirkali Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

502,014.9
3

512,568.
55

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
26

2017-08-
03

2017-05-
25

2017-09-
28

2017-06-
21

2017-12-
07

2019-
01-02

09/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  6 no of
sluices,1 no of Syphon and
5 nos of Anicut in  Thiruvali
Tank in Sirkali  Block & taluk
in Cauvery Delta Sub Basin
of Nagapattinam District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

522,955.2
2

533,424.
25

Complete
d

2017-03-
09

2017-06-
13

2017-03-
23

2017-04-
26

2017-08-
03

2017-05-
25

2017-09-
28

2017-06-
21

2017-12-
07

2019-
01-02

10/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 1 No of
Regulator, 6 Nos of  sluices,
1 No of   Syphon, 1 No of
Weir of Perunthottam Tank
in Sirkali  Block & Taluk in
Cauvery Delta Sub Basin  of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

409,582.0
9

417,901.
42

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
26

2017-08-
03

2017-05-
25

2017-09-
28

2017-06-
21

2017-12-
07

2019-
01-02

17/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of  3  Nos of
Regulators, 10 Nos of Head
sluices,  8 Nos of  Drainage
sluices, 1 no of bed Dam of
Manjalar River  from L.S
107.900 KM to 120.150 Km
in Kuthalam Block & taluk in
Cauvery Delta Sub Basin of
Nagappattinam Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

434,104.4
8

441,721.
70

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
03

2017-05-
26

2017-09-
27

2017-06-
21

2017-11-
30

2019-
01-02

18/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 3
Regulators,  5 Nos of Head
Sluices and  Rehabilatation
of  Manjalar River from L.S
120.350 KM to 130.000 Km
in Mayiladuthurai &
Kuthalam Block of
Mayiladuthurai & Kuthalam
Taluk in  CDSB of
Nagapattinam District .
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

600,835.8
2

609,509.
18

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
27

2017-06-
21

2017-11-
30

2019-
01-02

19/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 3 Nos of
Regulators,  5 Nos of Head
Sluices of  Manjalar River
from L.S 130.000 KM to
135.400 Km in
Sembanarkoil Block of
Tharagambadi Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District .
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

735,582.0
9

745,068.
27

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
28

2017-06-
21

2018-01-
05

2019-
01-02

20/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 2 Nos of
Regulators, 5 Nos of Head
sluices,1  no of Syphon of
Manjalar River from LS
135.400 km to 139.900  km
in  Sembanarkoil Block of
Tharangambadi  Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

731,537.3
1

744,357.
10

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
28

2017-06-
21

2018-01-
05

2019-
01-02

21/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation
&Modernisation of 1 No of
Regulator3 Nos of Tail end
Regulators1 No of  Surplus
Regulators1 No of Head
sluice1 Noof Syphon&1
NoofDrainageof Manjalar
River from LS139.900
kmto143.500km in
Sembanarkoil Bk of
Tharangambadi  Tk in
CDSBof NgtDt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

740,104.4
8

752,719.
59

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
26

2017-06-
21

2018-03-
02

2019-
01-02

22/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 7 Nos of
Regulators12 Nos of
Headsluices1 no of CD
Works of Veeracholan
RiverFromL.S96.380 Km
to108.150Km in
Thiruvidaimaruthur Bk of
Kumbakonam
&ThiruvidaimaruthurTk of
Thanjavur Dt &Kuthalam Bk
& Tk in CDSBof Ngt dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

788,895.5
2

674,327.
57

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
04

2017-05-
30

2017-10-
03

2017-06-
26

2018-01-
05

2019-
01-09

23/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 8 Nos of
Head Sluices,  1 No of Bed
dam, 1 No of Syphon ,1 No
of  Tail End Regulator  of
Veeracholan River from LS
108.100km to 114.500 km
in Kutalam block & Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

663,208.9
6

674,622.
20

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
04

2017-05-
30

2017-09-
26

2017-06-
26

2018-03-
02

2019-
01-09

24/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 2 Nos of
Bed dam, 8 Nos of Head
Sluices, 1 No of  Drainage
Sluice, of Veeracholan river
from LS 114.500Km
to120.800Km  in Kutalam
block of  Kuthalam Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

716,567.1
6

729,164.
70

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
04

2017-05-
30

2017-09-
26

2017-06-
26

2018-01-
05

2019-
01-09

25/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 3 Nos of
Regulator,  5 Nos of Head
Sluices, 1 No of Bed dam of
Veeracholan river from LS
120.800 km to 123.900 km
of  in Kutalam block & Taluk
in Cauvery Delta Sub Basin
of  Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

686,283.5
8

698,333.
91

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
04

2017-05-
30

2017-09-
27

2017-06-
26

2018-01-
05

2019-
01-09

26/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 2 Nos of
Regulators,  and 4 Nos of
Head Sluices of
Veeraacholan river from LS
123.900Km to128.100Km
in Kutalam block & Taluk  in
Cauvery Delta Sub Basin of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

722,940.3
0

735,585.
95

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
28

2017-08-
08

2017-05-
30

2017-09-
28

2017-06-
26

2018-01-
05

2019-
01-09

27/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 2Nos of
Bed dams, 6 Nos of  Head
Sluices, and 1 No of
Drainage Sluice of
Veeraacholan river from LS
128.100Km to131.200Km
in Sempanarkoil block of
Tharangambadi Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

688,119.4
0

699,650.
27

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-09-
27

2017-06-
27

2017-11-
30

2019-
01-09

28/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 1 No of
Regulator, 7 Nos of Head
Sluices, and 1 No of  Bed
dam  of Veeracholan River
from LS 131.200Km to
136.900Km  in
Sembanarkoil Block of
Tharangambadi Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

747,417.9
1

760,001.
20

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-10-
03

2017-06-
27

2017-12-
06

2019-
01-09

29/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 1 No of
Regulator, 4 Nos of Head
Sluices, and 1 No of  Bed
dam  of Veeracholan River
from LS 136.900Km to
139.000Km   in
Sembanarkoil Block of
Tharangambadi Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

592,686.5
7

603,019.
94

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-10-
19

2017-06-
27

2018-03-
14

2019-
01-09
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30/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of 3 Nos of
Regulator, 5 Nos of Head
Sluices  of Veeracholan River
from LS 139.000Km to
143.100Km   in
Sembanarkoil Block of
Tharangambadi Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

744,373.1
3

757,428.
29

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-10-
19

2017-06-
27

2018-03-
14

2019-
01-09

31/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization  of  1No of
Tail end Regulator, 6 Nos of
Head Sluices, 1No of
Drainage sluice,&2  Nos of
Syphon of Veeracholan River
from L.S143.100Km to
145.800 Km in
Sembanorkoil Block of
Tharangambadi Taluk in
CDSB of Nagapattinam Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

672,671.6
4

684,490.
63

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
03

2017-08-
08

2017-06-
01

2017-09-
26

2017-06-
27

2018-01-
05

2019-
01-09

43/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  8  Nos of
Head sluices,  and 1 No of
Bed Dam  of  Manniyar River
from LS 121.600 Km to
124.000 Km  in
Mayiladuthurai Block &
Taluk in Cauvery Delta Sub
Basin of  Nagapattinam
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

411,507.4
6

418,472.
29

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
08

2017-06-
06

2017-09-
27

2017-07-
03

2017-11-
30

2019-
01-16

44/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of   8 Nos of
Head sluices, and  1 No of
Bed Dam  in Manniyar River
from LS 124.000 Km to
131.200 Km  in
Mayiladithurai Block & Taluk
in Cauvery Delta Sub Basin
of  Nagapattinam District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

512,373.1
3

521,091.
84

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
08

2017-06-
06

2017-09-
27

2017-07-
03

2017-11-
30

2019-
01-16

11/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation  and
Modernization of
Udayamarthandapuram tank
Muthupettai Block of
Thiruthuraipoondi taluk in
Cauvery Delta sub basin in
Thiruvarur District .
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

203,208.9
6

206,155.
56

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
09

2017-06-
06

2017-09-
26

2017-07-
03

2017-12-
22

2019-
01-16

12/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  1 No of
Tank  in Budalur block &
Taluk  and 1 no of   tank  in
Thanjavur block   in
Thiruvaiyaru taluk in
Cauvery Delta sub basin in
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

135,641.7
9

138,047.
28

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
09

2017-06-
06

2017-09-
26

2017-07-
03

2018-03-
02

2019-
01-16

13/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation  of  3 Nos of
tank  in Needamangalam
block and 3 Nos of tank in
Mannargudi block & taluk in
Cauvery Delta sub basin in
Thiruvarur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

295,343.2
8

300,504.
39

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
04

2017-08-
09

2017-06-
06

2017-10-
19

2017-07-
03

2018-03-
02

2019-
01-16

14/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation  of 1 No of
Tank in Ammapettai Block
of Papanasam Taluk in
Thanjavur District and 2 Nos
of tank in Needamangalam
Block & Taluk of Cauvery
Delta sub basin inThiruvarur
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

156,283.5
8

158,464.
13

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-09-
26

2017-07-
03

2018-03-
02

2019-
01-16

15/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 2 Nos of
Tank in  Mannargudi bk &Tk
and 2 Nos of tank in
Muthupettai bk of
Thiruthuraipoondi Tk in
Thiruvarur Dt and 1 No of
Tank in  Madhukkur bk and
1 No of tank in Pattukottai
bk &Tk in CDSB in Thanjavur
district
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

320,447.7
6

325,735.
47

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-09-
26

2017-07-
03

2018-03-
02

2019-
01-16

16/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 3 Nos of
tank  in Needamangalam
block & taluk and 8 Nos of
tank in Needamangalam
block of Mannargudi taluk
in Thiruvarur District and
Nemmeli tank in Madhukkur
block of Pattukottai taluk in
CDSB in Thanjavur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

775,805.9
7

788,649.
27

Complete
d

2017-03-
09

2017-06-
13

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-11-
02

2017-07-
03

2018-06-
30

2019-
01-16

45/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  8 Nos of
Head Sluices,1 no of Drop of
No : 3 Pillai voikkal from LS
0.00 km to 3.760 km   in
Budalur block  & taluk in
Cauvery Delta  Sub Basin in
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

823,970.1
5

837,389.
92

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-09-
26

2017-07-
03

2018-04-
20

2019-
01-16

46/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 11 Nos of
Head Sluices of  No : 3 Pillai
voikkal from LS 3.760 km to
7.864 km in Budalur block &
taluk in Cauvery Delta  Sub
Basin in Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

674,626.8
7

685,290.
45

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
05

2017-08-
09

2017-06-
05

2017-10-
19

2017-07-
03

2018-03-
27

2019-
01-16

47/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  29 Nos of
Head Sluices and 3 Nos of
Drop of No.3 Pillaivoikkal
from LS 7.864  kms to
23.000 km  in Thirvaiyaru
block & Taluk in Cauvery
Delta  Sub Basin in
Thanjavur District .
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

740,611.9
4

752,985.
46

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-10-
19

2017-07-
03

2018-05-
18

2019-
01-23

48/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  15 Nos of
Head Sluices of Mannargudi
main channel @ RD  0/0 -
2/1030 (LS 0.000 km to
6.414 km) in
Needamangalam  block of
Mannargudi taluk in
Cauvery Delta sub basin in
Thiruvarur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

736,895.5
2

749,560.
10

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-11-
02

2017-07-
03

2018-05-
25

2019-
01-23

49/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  24 Nos of
Head Sluices of Mannargudi
main channel @ RD 2/10 -
4/55 (LS 6.41 km to 13.87
km) in Mannargudi  block &
taluk in Cauvery Delta sub
basin in Thiruvarur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

620,089.5
5

630,532.
01

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-11-
02

2017-07-
03

2018-05-
25

2019-
01-23

01/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
"Rehabilitation and
Modernisation of  7  Nos of
Tanks  (Rain fed Tanks) in
Sengipatti area in Budalur
block & Taluk in  Cauvery
Delta Sub Basin of
Thanjavur District"
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

347,686.5
7

353,669.
93

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-10-
19

2017-07-
03

2018-02-
22

2019-
01-23

50/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 7 Nos of
Anicuts  in  Thiruvonam and
Orathanadu Block of
Orthanadu Taluk and 2 Nos
of Anicuts in  Madukkur
block of  Pattukkottai Taluk
of Cauvery Delta Sub basin
in Thanjavur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

842,164.1
8

858,069.
27

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
09

2017-08-
10

2017-06-
07

2017-11-
02

2017-07-
03

2018-04-
20

2019-
01-23

51/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  2 Nos of
Anicuts in Kannanar river
from LS.27000 m to 34800
m  Madukkur block of
Pattukkottai Taluk in
Cauvery Delta Sub Basin of
Thanjavur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

865,238.8
1

882,065.
28

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
10

2017-08-
11

2017-06-
08

2017-10-
19

2017-07-
04

2018-04-
13

2019-
01-15

53/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation  and
Modernisation of  3 No of
Anicut,  4 Nos of Drainage
inlets and 1 No of sluice  in
Kannanar  river  from   LS.
18000 m to 27000 m in
Madukkur block of
Pattukkottai  Taluk   in
Cauvery Delta Sub Basin  of
Thanjavur   District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

562,402.9
9

745,800.
04

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
10

2017-08-
11

2017-06-
08

2017-11-
02

2017-07-
04

2018-05-
30

2019-
01-15

54/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 3 Nos of
Anicuts ,8 Nos of Drainage
inlets and 2nos of Supply
channel in Kannanar river
from LS  0 to 18.00 km in
Orathanadu block & T.k in
Cauvery Delta sub basin of
Thanjavur
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,163,746.
27

1,182,63
0.95

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
11

2017-08-
11

2017-06-
09

2017-11-
02

2017-07-
05

2018-03-
14

2019-
01-16

55/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation  and
Modernisation of  3 Nos of
Anicuts  in Panchanadhi vari
Drain  in Orathanadu block
& Taluk in Cauvery Delta
sub basin of Thanjavur
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

179,000.0
0

182,817.
99

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
11

2017-08-
11

2017-06-
09

2017-10-
03

2017-07-
05

2018-02-
08

2019-
01-16

57/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Construction of Check Dam
across Singaneri  Drain @
L.S.10.370 km in
Keelavannipattu Village  of
Orathanadu block & Taluk
of Cauvery Delta Sub Basin
in Thanjavur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

154,298.5
1

157,139.
05

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
11

2017-08-
11

2017-06-
09

2017-11-
02

2017-07-
05

2018-04-
20

2019-
01-16

08/TNIAMP/WRD/LPR/WOR
KS/RAF/2016-17 /
Emergency  Repair and
Rehabilitation of Flood
affected breached Tank
Systems of Karur
Thandalatheri Tank in
Kancheepuram Taluk of
Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 65,388.05 64,996.1

2
Complete
d

2017-03-
08

2017-06-
28

2017-03-
15

2017-03-
31

2017-08-
03

2017-04-
17

2017-11-
29

2017-05-
03

2018-03-
19

2017-
11-10

04/TNIAMP/WRD/LVB/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 12  tanks
in Ramanathapuram block
and i tank in Mandabam
block of Ramanathapuram
taluk in Lower Vaigai sub
basin in Ramanathapuram
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

951,597.0
1

1,020,83
1.38 Signed 2017-03-

13
2017-06-

26
2017-03-

27
2017-05-

03
2017-08-

04
2017-06-

05
2017-11-

02
2017-06-

19
2018-01-

05
2018-
09-17

01/TNIAMP/WRD/LVB/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 5  tanks, 5
supply channels in
Manamadurai block of
Manamadurai taluk and 1
tank, 1 supply channel in
Ilayankudi block of
Ilayankudi taluk in Lower
Vaigai sub basin in
Sivagangai District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

184,522.3
9

198,073.
33 Signed 2017-03-

13
2017-06-

26
2017-03-

27
2017-04-

27
2017-08-

02
2017-05-

30
2017-11-

14
2017-06-

13
2018-01-

11
2018-
09-11

02/TNIAMP/WRD/LVB/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 23  tanks,
14 supply channels in
Nainarkovil block of
Paramakudi Taluk in Lower
Vaigai sub basin in
Ramanathapuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,056,253.
73

1,140,29
0.48 Signed 2017-03-

13
2017-06-

26
2017-03-

27
2017-04-

27
2017-08-

02
2017-05-

30
2017-08-

24
2017-06-

13
2017-09-

22
2018-
09-11

03/TNIAMP/WRD/LVB/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 9  tanks, 1
anicut(Repair),  in
Ramanathapuram block of
Ramanathapuram taluk and
8 tanks in Bogalur Block of
Paramakudi Taluk  of in
Lower Vaigai sub basin in
Ramanathapuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

573,686.5
7

615,556.
04 Signed 2017-03-

13
2017-06-

26
2017-03-

27
2017-04-

27
2017-08-

02
2017-05-

30
2017-11-

14
2017-06-

13
2018-01-

18
2018-
09-11

01/TNIAMP/WRD/VAR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 2 Tanks, 1
Supply Channel and a
Construction of New Anicut
across Varahanadhi river at
Thenkarai village in
Periyakulam block of
Periyakulam Taluk in
Varahanadhi Sub basin in
Theni District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

342,045.0
0

367,793.
80 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-04-

28
2017-09-

26
2017-05-

29
2017-12-

06
2017-06-

12
2018-01-

23
2018-
06-17

02/TNIAMP/WRD/VAR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 16 Tanks,
4 Anicuts and 11 Supply
Channels in Periyakulam
block of Periyakulam Taluk
in Varahanadhi Sub basin in
Theni District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

566,880.6
0

629,760.
32 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-04-

28
2017-09-

27
2017-05-

29
2017-12-

06
2017-06-

12
2017-12-

29
2018-
06-17

 01/TNIAMP/WRD/
SMR/WORKS/PHASE I/2017-
18 / Rehabilitation and
Modernisation of 9 tanks
and 11 supply channels in
Nilakottai Block of Nilakottai
Taluk in Sirumalaiyar Sub
Basin in  Dindigul District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

587,985.0
7

631,502.
98 Signed 2017-03-

22
2017-06-

26
2017-03-

27
2017-04-

27
2017-08-

08
2017-05-

29
2017-12-

06
2017-06-

12
2018-01-

11
2018-
09-18

 02/TNIAMP/WRD/
SMR/WORKS/PHASE I/2017-
18 / Rehabilitation and
Modernisation of 4 tanks
and 6 supply channels in
T.Vadipatti Block of
T.Vadipatti Taluk in
Sirumalaiyar Sub Basin in
Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

402,447.7
6

431,646.
49

Complete
d

2017-03-
22

2017-06-
26

2017-03-
27

2017-04-
27

2017-08-
08

2017-05-
29

2017-10-
20

2017-06-
12

2017-11-
27

2018-
09-18

 03/TNIAMP/WRD/
SMR/WORKS/PHASE I/2017-
18 / Rehabilitation and
Modernisationof 4tanks
&4supplychannels in
T.Vadipatti Block of
T.Vadipatti
Tk,2tanks&2supplychannels
in Alanganallur Block of
T.Vadipatti
Tk&2tanks&2supplychannel
s in MaduraiWest Block of
Mdu.North Tk in
Sirumalaiyar Subbasin
ofMdu Dt.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

645,298.5
1

743,170.
55

Complete
d

2017-03-
22

2017-06-
26

2017-03-
27

2017-04-
27

2017-08-
08

2017-05-
29

2017-12-
06

2017-06-
12

2018-01-
22

2018-
09-18
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01/TNIAMP/WRD/LTB/WOR
KS/PHASE I/2017-18 /
Rehabilitation and
Modernisation of  8tanks in
Palayamkottai blk of
Tirunelveli Tk, 6tanks in
Manur blk of Tirunelveli Tk
and 3tanks in Palayamkottai
blk of Palayamkottai Tk
benefited by Koodagan
channel in Lower
Thamirabarani sub basin in
Tirunelveli Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,033,567.
16

1,110,61
2.61

Complete
d

2017-03-
23

2017-06-
26

2017-03-
28

2017-04-
28

2017-08-
09

2017-05-
29

2017-11-
14

2017-06-
12

2017-12-
19

2018-
09-18

 02
/TNIAMP/WRD/LTB/WORKS/
PHASE I/2017-18 /
Rehabilitation and
Modernisation of  8tanks,
4supply channels in
Palayamkottai block of
Tirunelveli Taluk and 15
tanks, 1 supply channel in
Manur block of Tirunelveli
Tk.  benefited by Tirunelveli
channel in Lower
Thamirabarani sub basin in
Tirunelveli Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

989,283.5
8

1,064,48
6.14 Signed 2017-03-

23
2017-06-

26
2017-03-

28
2017-04-

28
2017-08-

09
2017-05-

29
2017-11-

14
2017-06-

12
2017-12-

15
2018-
09-18

03/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 /
Rehabilitation and
Modernisation of 16tanks
3Anicuts and their supply
Channels in Kadayam block
of Ambasamudram taluk
and 23tanks 1Anicut and its
supply channel  in
Ambasamudram block of
Ambasamudramtaluk under
Gadananadhi subbasin in
Tirunelveli District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

783,238.8
1

870,022.
46

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
01

2017-05-
26

2017-08-
07

2017-06-
09

2017-12-
29

2018-
12-04

 03/TNIAMP/WRD
/LTB/WORKS/PHASE I/2017-
18 / Rehabilitation and
Modernisation of 7tanks in
Manur blk of Tirunelveli Tk,
5tanks in Pappakudi block
of Cheranmadevi Tk, 2tanks
in Alangulam blk of
Alangulam Tk, 1tank in
Palaymkottai blk of
Palayamkottai Tk & 1 tank in
Manur blK of Palaymkottai
tk in LTB
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

618,432.8
4

665,330.
76

Complete
d

2017-03-
23

2017-06-
26

2017-03-
28

2017-04-
28

2017-08-
09

2017-05-
29

2017-10-
20

2017-06-
12

2017-12-
22

2018-
09-18

 04/TNIAMP/WRD
/LTB/WORKS/PHASE I/2017-
18 / Rehabilitation and
Modernisation of 14  tanks
in  Cheranmahadevi  block
of Cheranmahadevi taluk in
Lower Thamirabarani sub
basin inTirunelveli District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

640,835.8
2

688,247.
44

Complete
d

2017-03-
24

2017-06-
25

2017-03-
30

2017-05-
03

2017-08-
10

2017-06-
02

2017-10-
20

2017-06-
16

2018-01-
22

2018-
09-22

 05/TNIAMP/WRD
/LTB/WORKS/PHASE I/2017-
18 / Rehabilitation and
Modernisation of Palayam
channel in Palayamkottai
block of Palayamkottai taluk
in Lower Tamirabarani sub
basin in Tirunelveli District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

767,656.7
2

824,302.
16 Signed 2017-03-

24
2017-06-

25
2017-03-

30
2017-05-

03
2017-08-

10
2017-06-

02
2017-11-

14
2017-06-

16
2017-12-

21
2018-
09-22

 06/TNIAMP/WRD
/LTB/WORKS/PHASE I/2017-
18 / Rehabilitation and
Modernisation of 55  tanks
in Palayamkottai  block of
Palayamkottai taluk  in
Tirunelveli District and 1
tank  in Karungulam block
of Srivaikuntam Taluk in
Thoothukudi District in
Lower Tamirabarani sub
basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,245,253.
73

1,336,45
1.80

Complete
d

2017-03-
24

2017-06-
25

2017-03-
30

2017-05-
03

2017-08-
10

2017-06-
02

2017-11-
14

2017-06-
16

2017-12-
19

2018-
09-22

01/TNIAMP/WRD/GOW/PHA
SE-1/WORKS/2017-18 /
Rehabilitation and
modernization of 5 tanks
and 4 supply channels in
Kallupatti block of Peraiyur
Taluk and 5 tanks and 2
supply channels in Kallikudi
block of Thirumangalam
Taluk in Gowsiganadhi Sub
Basin in Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

575,492.5
4

630,173.
29

Complete
d

2017-03-
25

2017-06-
25

2017-03-
31

2017-05-
02

2017-08-
11

2017-06-
01

2017-10-
20

2017-06-
15

2017-11-
29

2018-
09-21

02/TNIAMP/WRD/GOW/PHA
SE-1/WORKS/2017-18 /
Rehabilitation and
modernization of Left &
Right main canals of
Kullursandai dam of
Virudhunagar and
Aruppukottai blocks and
Taluks in Gowsiganadhi Sub
Basin in Virudhunagar
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

329,328.3
6

354,216.
09

Complete
d

2017-03-
25

2017-06-
25

2017-03-
31

2017-05-
02

2017-08-
11

2017-06-
01

2017-10-
20

2017-06-
15

2017-11-
24

2018-
09-21

 01/
TNIAMP/WRD/KLR/WORKS/P
HASE-I/2017-18 /
Rehabilitation and
Modernization of one tank
in Ottapidaram Block, one
tank in Vilathikulam block
and one anicut in
Ottapidaram  block of
Ottapidaram taluk in Kallar
Sub Basin in Thoothukudi
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 77,552.24 74,273.2

3
Complete
d

2017-03-
28

2017-06-
23

2017-04-
03

2017-05-
03

2017-08-
02

2017-06-
02

2017-12-
08

2017-06-
16

2018-01-
11

2017-
12-13

01/TNIAMP/WRD/STR/WOR
KS/PHASE I/2017-18 /
Name of Works:
Rehabilitation and
Modernisation  of  9 Tanks
in Madurai West Block of
Madurai North Taluk and 4
Tanks  in Alanganallur Block
of T.Vadipatti Taluk in
Sathiyar sub Basin in
Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

442,910.4
5

477,042.
23

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
08

2017-05-
26

2017-10-
20

2017-06-
09

2017-11-
29

2018-
12-10

02/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation  of  4 Tanks
in Madurai West Block of
Madurai North Taluk and 6
Tanks  in Alanganallur Block
of T.Vadipatti Taluk in
Sathiyar sub Basin in
Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

293,014.9
3

315,739.
34

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
08

2017-05-
26

2017-10-
20

2017-06-
09

2017-11-
30

2018-
12-10

01/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 /
Rehabilitation&
Modernisation
of3tanks&2anicuts&their
supply channels in
Keelapavoor blockof
Tenkasi tk,3tanks in
Kadayam block of
Alangulam tk,2tanks
inTenkasi blockof Tenkasi
tk,18tanks7Anicuts their
supplychannel in Kadayam
blockof Ambasamudram Tk
unde
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

637,731.3
4

666,740.
31

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
01

2017-05-
26

2017-08-
11

2017-06-
09

2017-12-
13

2018-
12-04

03/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation  of  9 Tanks
in Madurai West Block of
Madurai North Taluk and 1
Tank  in  Madurai West
Block of T.Vadipatti Taluk in
Sathiyar sub Basin in
Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

373,567.1
6

402,569.
12

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
08

2017-05-
29

2017-11-
14

2017-06-
12

2018-01-
04

2018-
12-13

04/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  5 Tanks
in Madurai West Block of
Madurai North Tk & 2 Tank
in  T.Vadipatti Block of
T.Vadipatti Tk and 1Tank in
T.Vadipatti Block of Madurai
North Tk in Sathiyar sub-
Basin of Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

502,402.9
9

576,388.
22

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
09

2017-05-
29

2017-12-
06

2017-06-
12

2018-01-
23

2018-
12-16

02/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 /
Rehabilitation and
Modernisation of 2tanks in
Kadayam block of
Alangulam tk., 21 tanks
4Anicuts and their supply
channels in Kadayamblock
of Ambasamudram tk. and 3
tanks in Pappakudi block of
Ambasamudram tk .under
Gadananadhi subbasin in
Tirunelveli Dt.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

735,522.3
9

769,827.
43

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
01

2017-05-
26

2017-09-
25

2017-06-
09

2017-12-
18

2018-
12-04

04/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 /
Rehabilitation and
Modernisation of 8  tanks
in Ambasamudram block of
Ambasamudram taluk under
Gadananadhi sub basin in
Tirunelveli District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 81,119.40 81,193.2

3
Complete
d

2017-03-
23

2017-06-
24

2017-03-
28

2017-04-
27

2017-08-
02

2017-05-
29

2017-09-
25

2017-06-
12

2018-01-
22

2018-
12-07

05/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation  of 5 Tanks
in Thiruparamkundram
Block of Madurai West taluk
and 3 Tanks in
Thiruparamkundram Block
of Madurai South Taluk in
Sathiyar sub Basin in
Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

422,044.7
8

452,908.
60

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
09

2017-05-
29

2017-12-
06

2017-06-
12

2018-01-
22

2018-
12-16

05/TNIAMP/WRD/GNS/WOR
KS/PHASEI/2017-18 /
Rehabilitation and
Modernisation of 10  tanks,
1  anicut and its supply
channel in Pappakudi block
of Ambasamudram taluk, 12
tanks in Pappakudi block of
Cheranmahadevi taluk
under Gadananadhi sub
basin in Tirunelveli District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

498,044.7
8

521,214.
59

Complete
d

2017-03-
23

2017-06-
24

2017-03-
28

2017-04-
27

2017-08-
02

2017-05-
29

2017-09-
25

2017-06-
12

2017-12-
18

2018-
12-07

06/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation  of  24 Tanks
in Madurai West Block of
Madurai North Taluk and 3
Tank  in  Alanganallur Block
of T.Vadipatti Taluk in
Sathiyar sub Basin in
Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

908,776.1
2

975,190.
88

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
09

2017-05-
29

2017-11-
14

2017-06-
12

2018-01-
04

2018-
12-16

07/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation  of  39 Tanks
in Madurai East Block of
Madurai East Taluk and 1
Tank  in  Madurai west Block
Madurai North  Taluk in
Sathiyar sub Basin in
Madurai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

878,895.5
2

948,873.
60

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
28

2017-08-
10

2017-05-
29

2017-10-
20

2017-06-
12

2017-11-
23

2018-
12-18

08/TNIAMP/WRD/STR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation  of  11 Tanks
in Madurai East Block of
Madurai East Taluk in
Madurai District and 1 Tank
in  Thiruppuvanam Block of
Thiruppuvanam Taluk in
Sivagangai District in
Sathiyar sub Basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

148,014.9
3

159,586.
39

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
10

2017-05-
29

2017-12-
06

2017-06-
12

2018-01-
23

2018-
12-18

07/TNIAMP/WRD/LTB/WOR
KS/PHASE I/2017-18 /
Rehabilitation and
Modernisation of  53tanks
and 36 supplychannel in
Cheranmahadevi blk of
Cheranmahadevi tk ,3tanks
and 2 supplychannel  in
kalakad blk of Nanguneri tk
& 1 tankand 1
supplychannel in
Palayamkottai blk of
Palayamkottai tk in LTB
T.veli Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

813,417.9
1

850,929.
32

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
03

2017-05-
26

2017-08-
11

2017-06-
09

2017-11-
29

2018-
12-07

08/TNIAMP/WRD/LTB/WOR
KS/ PHASEI /2017-18 /
Rehabilitation and
Modernisation of  6 tanks in
Nanguneri blk of Nanguneri
tk and  21tanks in
Palayamkottai block of
Palayamkottai tk in Lower
Tamiraparani sub basin in
Tirunelveli Dt. &1tank in
Karungulam blk of
Srivaikundam tk in LTB in
Thoothukudi Dt.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

618,970.1
5

647,082.
62

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
03

2017-05-
26

2017-08-
11

2017-06-
09

2017-12-
29

2018-
12-07

09/TNIAMP/WRD/LTB/WOR
KS/PHASEI/2017-18 /
Rehabilitation and
Modernisation of 5 tanks
and 5 supplychannel in
Palayamkottai block of
Palayam kottai tk,22 tanks
and 22 supply channel in
Nanguneri block of
Nanguneri tk& 1 tank and 1
supply channel in Kalakad
block of Nanguneri tk in LTB
in T.veli Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

619,059.7
0

647,225.
85

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
03

2017-05-
26

2017-08-
08

2017-06-
09

2017-12-
13

2018-
12-07

10/TNIAMP/WRD/LTB/WOR
KS/PHASE I /2017-18 /
Rehabilitation &
Modernisation of 42 tanks
and 42 supply channel  in
Nanguneri block,
Karungulam
block,sathankulam block,
Alwarthirunagari block in
Nanguneri,Srivaikundam,sat
hankulam, Tiruchendur
taluks in Tirunelveli and
Thoothukudi Districts.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

935,313.4
3

978,144.
68

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
04

2017-05-
26

2017-09-
25

2017-06-
09

2017-12-
18

2018-
12-07

01/TNIAMP/WRD/MJR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 1 tank, 2
anicuts, 1 supply channel in
Periyakulam Block and Tk in
Theni Dt  and 3 tanks, 4
supply channel in
Batlagundu Block, 2 tanks, 1
supply channel in Nilakottai
Block and Tk in Manjalar
Sub Basin in Dindigul Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,330,552.
24

1,479,98
9.67 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-04-

26
2017-09-

27
2017-05-

26
2017-11-

14
2017-06-

09
2018-01-

04
2017-
12-06

02/TNIAMP/WRD/MJR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 1  tank, 3
supply channel in Authoor
Block of Authoor Taluk  and
2 tanks, 2 supply channel in
Batlagundu  Block of
Nilakottai Taluk in Manjalar
sub basin in Dindigul
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

156,985.0
7

168,974.
29 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-04-

26
2017-09-

27
2017-05-

26
2017-12-

06
2017-06-

09
2018-01-

04
2017-
12-06

01/TNIAMP/WRD/SURULIYA
R/WORKS/I/2017-18 /
Rehabilitation of 1No. of
Anicut and 3 Nos. of Supply
channels in Uthamapalayam
Taluk and 3 Nos. of Anicuts
and 4 Nos. of Supply
Channel   in Theni Taluk
under Suruliyar Sub basin of
Theni District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

835,149.2
5

898,134.
70

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-09-
26

2017-05-
26

2017-12-
06

2017-06-
09

2018-01-
23

2017-
12-06

02/TNIAMP/WRD/SURULIYA
R/WORKS/I/2017-18 /
Rehabilitation of 15Nos.of
Tank  in Uthamapalayam
Taluk and 5Nos. of Tank  in
Theni Taluk under Suruliyar
Sub basin of Theni District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

920,268.6
6

1,050,51
8.46

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
28

2017-09-
26

2017-05-
29

2017-11-
14

2017-06-
12

2018-01-
04

2017-
12-09

11/TNIAMP/WRD/LTB/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of Marudhur
Keelakal Channel   in
Karungulam block and
Srivaikundam   block of
Srivaikundam Taluk in
Lower Tamirabarani  sub
basin in Thoothukudi
District .
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

381,014.9
3

398,917.
50

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
02

2017-05-
26

2017-12-
06

2017-06-
09

2017-12-
22

2018-
12-14
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12/TNIAMP/WRD/LTB/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of One  tank
in Karungulam Block,14
Tanks and Maruthur
Keelakal Channel  Direct
Sluices   in Srivaikundam
block of  Srivaikundam
Taluk in Lower Tamirabarani
sub basin in Thoothukudi
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,121,611.
94

1,173,36
8.67

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
26

2017-08-
02

2017-05-
26

2017-12-
06

2017-06-
09

2017-12-
22

2018-
12-14

13/TNIAMP/WRD/LTB/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  Maruthur
anicut,2 tanks and  Direct
Sluices in North Main
Channel under
Srivaikundam Anicut in
Srivaikundam   block of
Srivaikundam Taluk in
Lower Tamirabarani sub
basin in Thoothukudi
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

672,014.9
3

702,973.
47 Signed 2017-03-

22
2017-06-

24
2017-03-

27
2017-05-

03
2017-08-

02
2017-06-

02
2017-12-

06
2017-06-

16
2017-12-

22
2018-
12-21

14/TNIAMP/WRD/LTB/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 10 tanks
in Karungulam Blk&1 tank in
Srivaikundam blk,6Tanks in
Alwarthirunagari
blk,Maruthur Melakkal
DirectSluices in Karungulam
blk &Srivaikundam
blk,Mukkuvar supply
channel in Karungulam blk
in LTB in Thoothukudi Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,325,895.
52

1,550,54
3.85

Complete
d

2017-03-
22

2017-06-
24

2017-03-
27

2017-04-
27

2017-08-
02

2017-05-
26

2017-11-
02

2017-06-
09

2017-12-
11

2018-
12-14

 02 / IAMP / WRD / KVM /
WORKS / RAF / 20 /
Rehabilitation of Flood
affected Periya Irumbedu
Tank, Mullipakkam
Tank,Otteri Tank,
Kottamedu
Maduvu,Veppedu
Kattakalani,Thirupporur
Sekkadi Thangal in
Thirupporur Taluk of
Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

553,078.0
0

561,194.
96

Complete
d

2017-08-
11

2017-06-
28

2017-08-
11

2017-08-
11

2017-08-
02

2017-09-
04

2017-10-
20

2017-09-
20

2017-12-
05

2018-
09-26

 01 / IAMP / WRD / KVM /
WORKS / RAF / 20 /
Rehabilitation of Flood
affected  Kalvoy Periya Eri,
Kalivanthapattu Atteri,
Panankattupakkam Tank in
Chengalpattu Taluk and
Manamathy Tank,
Kalavakkam Tank in
Thiruporur Taluk of
Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

663,875.0
0

651,622.
10

Complete
d

2017-08-
11

2017-06-
28

2017-08-
11

2017-08-
11

2017-08-
02

2017-09-
04

2017-10-
20

2017-09-
20

2017-12-
08

2018-
09-26

 02 / IAMP / WRD / LPR /
WORKS / RAF / 20 /
Rehabilitation of Flood
affected  Thenmelpakkam
Tank, Settipunniyam Tank in
Chengalpattu Taluk of
Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

189,094.0
0

185,398.
03

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
02

2017-09-
04

2018-02-
05

2017-09-
20

2018-02-
28

2018-
09-26

 03 / IAMP / WRD / LPR /
WORKS / RAF / 20 /
Rehabilitation of Flood
Affected  Ozhalur
Pudupakkam Tank and PV
Kalathur Channel Common
Bund in Chengalpattu Taluk
of Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

440,188.0
0

447,563.
12

Complete
d

2017-08-
09

2017-06-
28

2017-08-
09

2017-08-
09

2017-08-
02

2017-09-
04

2018-01-
03

2017-09-
20

2018-01-
22

2018-
09-26

 04 / IAMP / WRD / LPR /
WORKS / RAF / 20 /
Rehabilitation of Flood
Affected Perumbedu Periya
Eri, Mudayur Periya
Eri,Thathalur
Chiteri,Kilpakkam
Tank,Lattur Big Tank in
Thirukazhukundram Taluk
of Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

435,281.0
0

420,901.
19

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
03

2017-09-
05

2017-10-
27

2017-09-
21

2018-01-
19

2018-
09-27

 05 / IAMP / WRD / LPR /
WORKS / RAF / 20 /
Rehabilitation of Flood
Affected Azhagusamuthiram
Chitteri, Sogandi Tank,
Adavilagam Tank, Salur
Tank, Vallipuram Tank in
Thirukazhukundram Taluk
of Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

465,438.0
0

454,731.
37

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
03

2017-09-
05

2017-10-
20

2017-09-
21

2018-01-
03

2018-
09-27

 06 / IAMP / WRD / LPR /
WORKS / RAF / 20 /
Rehabilitation of Flood
Affected Kothimangalam
Tank, Pulikundram Chitheri,
Egai Tank,
Nathamkariyacheri Tank,
Veerapuram Tank in
Thirukazhukundram Taluk
of Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

341,703.0
0

334,252.
05

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
03

2017-09-
05

2017-10-
20

2017-09-
21

2017-12-
05

2018-
09-27

 07 / IAMP / WRD / LPR /
WORKS / RAF / 20 / Repairs
and Rehabilitation of Flood
Affected Tanks system of
Pallavankulam Tank,
Kumarakuppam Tank and
Kalkulam Tank in Cheyyur
Taluk of Kancheepuram
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

605,281.0
0

592,418.
86

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
03

2017-09-
05

2017-12-
06

2017-09-
21

2018-01-
06

2018-
09-27

 01 / IAMP / WRD / CHY /
WORKS / RAF / 20 / Repair
and Rehabilitation of Flood
affected Rajakkal Channel
from LS    0 m to 10000 m
in Vembakkam Taluk of
Tiruvannamalai District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

128,881.0
0

127,512.
43

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
09

2017-08-
09

2017-09-
11

2018-02-
15

2017-09-
22

2018-03-
19

2018-
09-27

01/TNIAMP/WRD/LB/WORKS
/PHASEI/2017-18 /
Rehabilitation of 4 Anicuts
and its channels in
Sathyamangalam Block of
Sathyamangalam Tk., 2
Anicuts and its channels in
Nambiyur block of
Gobichettipalayam Tk., 3
Anicuts and its channels in
Gobichettipalayam block of
Gobichettipalayam Tk. in
Erode Dt..
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

996,722.0
8

994,249.
05

Complete
d

2017-03-
01

2017-03-
02

2017-06-
26

2017-08-
03

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
28

2019-
04-01

05/TNIAMP/WRD/LB/WORKS
/PHASEI/2017-18 /
Rehabilitation and
Modernisation of 2 tanks in
Bhavani Bk & Tk, 4 tanks in
Anthiyur bk & Tk,  2 tanks
in Sathy Bk & 1 tank in
Bhavanisagar Bk of Sathy Tk,
2 tanks in Nambiyur bk,1
tank in T.Npalayam Bk & 1
tank in Gobi Bk of Gobi Tk
of Erode District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

621,110.4
1

588,082.
75

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
04

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
01

2019-
04-01

02/TNIAMP/WRD/LB/WORKS
/PHASEI/2017-18 /
Rehabilitation of 3 Anicuts
and its channels
Gobichettipalayam block of
Gobichettipalayam Taluk, 3
Anicuts and its channels in
Bhavani block of Bhavani
Taluk, 2 Anicuts and its
channels in Perundurai
block of Perundurai Taluk in
Erode District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

877,133.0
0

873,466.
49

Complete
d

2017-03-
01

2017-06-
26

2017-06-
26

2017-08-
03

2017-08-
04

2017-09-
04

2017-10-
27

2017-09-
18

2017-12-
01

2019-
04-01

04/TNIAMP/WRD/LB/WORKS
/PHASEI/2017-18 /
Rehabilitation of 3 Anicuts
and its channels
Modakurichi block of
Modakurichi Taluk, 1
Anicuts and its channels in
Erode block of Erode Taluk,
1 Anicuts and its channels
in Kodumudi block of
Kodumudi Taluk in Erode
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

892,722.7
1

885,728.
34

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
04

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
01

2019-
04-01

06/TNIAMP/WRD/LB/WORKS
/PHASEI/2017-18 /
Rehabilitation of
Gunderipallam Reservoir
Left and Right main canal of
Lower Bhavani Sub Basin in
Thukkanaickenpalayam
block of Gobichettipalayam
taluk in Erode District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

530,175.6
6

524,838.
64

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
04

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
28

2019-
04-01

07/TNIAMP/WRD/LB/WORKS
/PHASEI/2017-18 /
Rehablitation of  Main canal
of  Varattupallam Reservoir
of  Lower Bhavani Sub -
Basin Anthiyur block of
Anthiyur Taluk in Erode
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

624,937.2
6

591,962.
02

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
04

2017-08-
04

2017-09-
04

2017-10-
20

2017-09-
18

2017-12-
01

2019-
04-01

03/TNIAMP/WRD/LB/WORKS
/PHASEI/2017-18 /
Rehabilitation of 2 Anicuts
and its channels Perundurai
block of Perundurai Taluk, 2
Anicuts and its channels in
Bhavani block of Bhavani
Taluk, 1 Anicuts and its
channels in Erode block of
Erode Taluk in Erode
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

710,915.9
3

714,134.
79

Complete
d

2017-03-
01

2017-03-
01

2017-06-
26

2017-08-
03

2017-08-
04

2017-09-
04

2017-10-
27

2017-09-
18

2017-12-
01

2019-
04-01

01/TNIAMP/WRD/UB/WORK
S/PHASEI/2017-18 /
Rehabilitation of 4 supply
channels in Upper Bhavani
sub Basin in Mettupalayam
block of Mettupalayam taluk
in Coimbatore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

401,803.6
4

399,797.
90

Complete
d

2017-03-
02

2017-06-
26

2017-06-
26

2017-08-
03

2017-08-
04

2017-09-
04

2017-10-
27

2017-09-
18

2017-12-
06

2018-
06-02

 05/TNIAMP/WRD/SMR-
GW/WORKS/I/2017-18 /
Construction of 3Nos of
Artificial Recharge well
structure in Sirumalaiyar
Sub-Basin of Dindigul
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

173,851.0
0

176,382.
20

Complete
d

2017-09-
07

2017-11-
03

2017-09-
21

2017-10-
24

2017-12-
06

2017-11-
28

2018-02-
23

2017-12-
14

2018-04-
25

2018-
12-21

 04/TN IAMP/WRD/GOW-
GW/WORKS/I/2017-18 /
Construction of 1No of
Recharge well Structure in
Gowsiganadhi Sub-Basin of
Madurai District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 52,493.00 53,794.3

2
Complete
d

2017-09-
07

2017-11-
03

2017-09-
21

2017-10-
25

2017-12-
06

2017-11-
28

2018-01-
24

2017-12-
14

2018-03-
05

2018-
08-22

 04/TNIAMP/WRD/VAR-
GW/WORKS/I/ 2017-18 /
Construction of 2Nos of
Artifical Recharge Wells in
Varahanadhi Sub basin in
Theni District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

115,836.0
0

118,569.
74 Signed 2017-09-

07
2017-11-

03
2017-09-

21
2017-10-

25
2017-12-

06
2017-11-

28
2018-01-

24
2017-12-

14
2018-03-

05
2018-
10-23

 31/TNIAMP/WRD/LPR-
GW/WORKS/I/2017-18 /
Construction of 8 Nos. of
Artificial Recharge Well
Structures in Lower Palar
Sub Basin in
Thirukazhukundram Taluk
of Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

419,657.0
0

449,628.
62

Complete
d

2017-09-
07

2017-10-
16

2017-09-
21

2017-10-
24

2017-11-
15

2017-11-
23

2018-02-
05

2017-12-
07

2018-02-
28

2018-
12-13

 04/TNIAMP/WRD/SUR-
GW/WORKS/I/2017-18 /
Construction of 2 Nos of
Artifical Recharge Wells in
Suruliyar Sub basin of Theni
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

100,970.0
0

103,155.
70 Signed 2017-09-

07
2017-11-

03
2017-09-

21
2017-10-

25
2017-12-

06
2017-11-

28
2018-01-

24
2017-12-

14
2018-03-

05
2018-
10-23

 17/TNIAMP/WRD/LVR-
GW/WORKS/I/2017-18 /
Construction of 14 Nos. of
Artificial Recharge well
structures in Lower Vellar
Sub-Basin of Cuddalore and
Villupuram Districts.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

648,627.0
0

694,897.
45

Complete
d

2017-09-
07

2017-10-
16

2017-09-
21

2017-10-
24

2017-11-
15

2017-11-
23

2018-02-
05

2017-12-
07

2018-02-
28

2019-
06-13

 04/TNIAMP/WRD/MJR-
GW/WORKS/I/2017-18 /
Construction of 4Nos of
Artificial Recharge well
structure in Manjalar Sub-
Basin of Dindigul District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

231,642.0
0

236,234.
09

Complete
d

2017-09-
07

2017-11-
03

2017-09-
21

2017-10-
24

2017-12-
06

2017-11-
28

2018-02-
23

2017-12-
14

2018-03-
31

2018-
12-20

 07/TNIAMP/WRD/GNS-
GW/WORKS/I/2017-18 /
Construction of 1No of
Artificial Recharge Well
Structure in Gadana  Sub-
Basin   of Tirunelveli
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 43,269.00 44,474.2

1
Complete
d

2017-09-
07

2017-11-
23

2017-09-
21

2017-10-
25

2017-12-
27

2017-11-
28

2017-12-
29

2017-12-
14

2018-02-
26

2018-
08-23

 16/TNIAMP/WRD/LTB-
GW/WORKS/I/2017-18 /
Construction of  1 No of
Artificial Recharge Well
Structure in Lower
Thamirabarani Sub-Basin of
Tirunelveli District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 43,284.00 44,492.3

3
Complete
d

2017-09-
07

2017-11-
23

2017-09-
21

2017-10-
25

2017-12-
27

2017-11-
28

2017-12-
29

2017-12-
14

2018-02-
26

2018-
08-23

 14/TNIAMP/WRD/PON-
GW/WORKS/I/2017-18 /
Construction of 2 Nos. of
Artificial Recharge well
Structures in Ponnaniyar Sub-
Basin of Trichy District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

109,582.0
0

112,179.
74

Complete
d

2017-09-
07

2017-11-
13

2017-09-
21

2017-10-
26

2017-12-
13

2017-11-
27

2018-02-
14

2017-12-
13

2018-03-
27

2018-
10-22

 59/TNIAMP/ WRD/CDSB-
GW/WORKS/I/ 2017-18 /
Construction of 2 Nos of
Artificial Recharge Well
Structures in Cauvery Delta
Sub-Basin  of Thanjavur
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 67,851.00 69,236.0

8
Complete
d

2017-09-
07

2017-11-
13

2017-09-
21

2017-10-
26

2017-12-
13

2017-11-
27

2018-02-
14

2017-12-
13

2018-03-
28

2018-
08-22

03/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernization of  5 Tanks
and KRP Dam Right Main
Canal from LS 0m to 9000m
and its Distributaries &
feeding Channels in
Kaveripattinam Block in
Krishnagiri Taluk and
District under Krishnagiri to
Pambar Sub basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

460,922.0
0

449,110.
35

Complete
d

2017-05-
10

2017-03-
14

2017-05-
29

2017-06-
29

2017-08-
08

2017-07-
31

2018-03-
20

2017-08-
16

2018-05-
08

2019-
02-27

01/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernization of 2 Tanks &
1 Supply Channel in
Kaveripattinam Block and
KRP Dam Left Main canal
from LS 0m to 9000m and 1
Tank in Krishnagiri Block  in
Krishnagiri Taluk and
District under Krishnagiri to
Pambar Sub basin
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

668,391.0
0

655,941.
56

Complete
d

2017-08-
08

2017-03-
14

2017-08-
08

2017-08-
08

2017-08-
08

2017-09-
08

2018-01-
03

2017-09-
22

2018-02-
23

2019-
03-28

 01 / IAMP / WRD / NGR /
WORKS / RAF / 20 / Repair
and Rehabilitation of Flood
affected Tank Systems of
Podatturpet Non System
Tank and Pallipet Non
system Tank in Pallipet
Taluk of Thiruvallur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

272,188.0
0

268,080.
01 Signed 2017-08-

08
2017-06-

28
2017-08-

08
2017-08-

11
2017-08-

11
2017-09-

15
2017-10-

20
2017-09-

26
2017-12-

08
2018-
09-27

 01 / IAMP / WRD / NDR /
WORKS / RAF / 20 / Repair
and Rehabilitation of Flood
affected Tank Systems of
Mylarwada Tank ,
Rajanagaram  Tank,
S.Agraharam Tank,
Cherukkanur BigTank,
Thadur Chitteri Tank,
Thiruttani Big Tank,
Amirthapuram Tank,
Suriyanagaram Tank in
Tiruttani Taluk of
Thiruvallur Dist
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

368,219.0
0

362,610.
84 Signed 2017-08-

09
2017-06-

28
2017-08-

09
2017-09-

06
2017-09-

06
2017-10-

10
2017-11-

14
2017-10-

17
2017-12-

29
2018-
10-17

 01/TNIAMP/WRD/UPNR
/WORKS/RAF/2016-17 /
Rehabilitation and
Modernisation of
Thoppukollai Mudavan Eri in
Thoppukollai Village in
Kurinjipadi Taluk of
Cuddalore District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

295,828.0
0

303,540.
55

Complete
d

2017-03-
09

2016-08-
12

2017-03-
15

2017-03-
31

2017-08-
04

2017-09-
06

2017-12-
06

2017-09-
22

2018-01-
29

2018-
03-28

09/TNIAMP/WRD/LPR/WOR
KS/RAF/2016-17 /
Emergency Rehabilitation of
Flood affected breached
Anur Tank, Thimmur Tank,
Ammanampakkam Tank,
Mullikolathur Tank,
Puthupattinam Tank in
Thirukazhukundram Taluk
and Thenur Tank in
Chengalpattu Taluk of
Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

690,735.0
0

675,021.
03

Complete
d

2017-08-
11

2017-06-
28

2017-08-
11

2017-08-
11

2017-08-
04

2017-09-
05

2018-02-
05

2017-09-
21

2018-02-
21

2018-
09-27
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1/TNIAMP/WRD/NGR/WORK
S/PHASE1/2017-18 /
Rehabilitation and
Modernisation of 7 Tanks
and 3 Supply Channels in
Pallipet Block of Pallipet
Taluk in Thiruvallur District
under Nagariyar Sub Basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

291,186.0
0

283,233.
23 Signed 2017-05-

09
2017-06-

28
2017-05-

29
2017-06-

29
2017-08-

11
2017-09-

11
2017-12-

06
2017-09-

25
2018-01-

22
2018-
10-01

 2/TNIAMP/WRD/NGR
/WORKS/PHASE-I/2017- 18
/ Rehabilitation and
Modernisation of 4 Tanks
and 4 Supply Channels and
Surplus Course in
Thiruvelangadu Block of
Tiruttani Taluk in
Thiruvallur District under
Nagariyar Sub Basin .
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

213,406.0
0

207,376.
99 Signed 2017-05-

10
2017-06-

28
2017-05-

29
2017-06-

29
2017-08-

11
2017-09-

11
2018-02-

05
2017-09-

25
2018-03-

27
2018-
10-01

02/TNIAMP/WRD/KTP/WOR
KS/PHASE1/2017-18 /
Rehabilitation and
Modernization of 3 Tanks, 2
Supply Channels in
Kaveripattinam Block and
KRP Dam Left Main canal
from LS 9000m to 18200m
in Krishnagiri Block in
Krishnagiri Taluk and
District under Krishnagiri to
Pambar Sub basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

542,781.0
0

502,582.
56

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
08

2017-09-
08

2018-01-
03

2017-09-
22

2018-03-
12

2019-
03-28

04/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernization of  13 Tanks
& 6 Supply Channels and
KRP Dam Right Main Canal
from LS 9000m to 14200m
and its Distributaries,
feeding Channels in
Kaveripattinam Block in
Krishnagiri Taluk and
District under Krishnagiri to
Pambar Sub basin
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

524,500.0
0

483,476.
44

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
09

2017-09-
11

2018-01-
03

2017-09-
25

2018-03-
12

2019-
04-02

05/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernization of 2 Tanks &
2 Supply Channels in
Kaveripattinam Block in
Krishnagiri Taluk and 6
Tanks & 3 Supply Channels
in Kaveripattinam Block in
Pochampalli Taluk of
Krishnagiri District under
Krishnagiri to Pambar Sub
basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

440,203.0
0

426,480.
36

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
09

2017-09-
11

2018-01-
03

2017-09-
25

2018-02-
12

2019-
04-02

06/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernization of 4 Tanks
and 2 Canals in
Kaveripattinam Block in
Pochampalli Taluk of
Krishnagiri District under
Krishnagiri to Pambar Sub
basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

595,578.0
0

577,909.
84

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
09

2017-09-
11

2018-01-
03

2017-09-
25

2018-02-
06

2019-
04-02

07/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernization of Ichambadi
Anicut Left Main Canal  from
LS 0 Km to LS 26.15 Km in
Morappur & Uthangarai
Blocks, Harur & Uthangarai
Taluks in Dharmapuri &
Krishnagiri Districts under
Krishnagiri to Pambar Sub
basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

527,531.0
0

486,911.
14

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
10

2017-09-
12

2018-01-
03

2017-09-
26

2018-01-
19

2019-
04-03

08/TNIAMP/WRD/KTP/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernization of Ichambadi
Anicut Right Main Canal
from LS 0 Km to LS 30.30
Km in Morappur Blocks in
Harur Taluk of Dharmapuri
Districts under Krishnagiri
to Pambar Sub basin.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

637,297.0
0

620,771.
87

Complete
d

2017-08-
12

2017-03-
14

2017-08-
12

2017-08-
12

2017-08-
10

2017-09-
12

2018-01-
03

2017-09-
26

2018-02-
02

2019-
04-03

02/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 1Tank & 1
Anicut in Chinnasalem Block
of Chinnasalem Tk. in
Villupuram District and 4
Tanks & 4 Anicuts in
Mangalore Block of
Thittagudi Taluk,1 Tank & 1
Anicut in Nallur Block of
Veppur Taluk in Lower
Vellar Sub Basin
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

815,641.0
0

819,921.
40

Complete
d

2017-08-
12

2017-07-
03

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-11-
14

2017-09-
18

2017-12-
18

2019-
03-26

03/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 1Tank in
Thirunavalur Block of
Ulundurpettai Taluk, 6Tanks
in Ulundurpettai Block of
Ulundurpettai Tk. in
Villupuram District and
7Tanks in Vridhachalam
Block of Vridhachalam Tk. in
Lower Vellar SubBasin in
Cuddalore Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

609,156.0
0

616,692.
59

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-12-
06

2017-09-
18

2018-02-
01

2019-
03-26

04/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 10 Tanks
in Vridhachalam block of
vridhachalam Taluk in Lower
Vellar Sub Basin in
Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

737,406.0
0

741,312.
37

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-11-
14

2017-09-
18

2017-11-
22

2019-
03-26

05/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 5 Tanks
and 2 Channels in
Vridhachalam Block of
Vridhachalam Taluk in
Lower Vellar Sub Basin in
Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

734,641.0
0

737,585.
91

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-11-
14

2017-09-
18

2017-11-
23

2019-
03-26

06/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 5 Tanks in
Melbhuvanagiri Block of
Bhuvanagiri Taluk and 6
Tanks in Kammapuram
Block of Vridhachalam Taluk
in Lower Vellar Sub Basin in
Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,174,969.
00

1,189,81
0.59

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
02

2017-09-
05

2017-11-
02

2017-09-
18

2017-12-
26

2019-
03-26

07/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 2 Tanks in
Virudhachalam Block of
Virudhachalam Taluk and 2
Channel in Kammapuram
and Bhuvanagiri Block of
Vridhachalam and
Bhuvanagiri Taluk  in Lower
Vellar Sub Basin in
Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

854,500.0
0

869,985.
18

Complete
d

2017-08-
12

2017-07-
04

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2018-01-
03

2017-09-
19

2018-01-
30

2019-
03-27

08/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 8 Tanks
and 1 Channel in Mangalore
block of Thittagudi Taluk
and 4 Tanks and 1 Anicut in
Nallur Block of Thittagudi
Taluk in Lower Vellar Sub
Basin in Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

883,672.0
0

890,221.
79

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2018-02-
23

2017-09-
19

2018-04-
02

2019-
03-27

09/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 1 Anicut
and 1 Channel in Mangalore
Block of Thittagudi Taluk in
Lower Vellar Sub Basin in
Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,323,438.
00

1,322,88
5.68

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2017-11-
14

2017-09-
19

2017-11-
22

2019-
03-27

10/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 11 Tanks
in Nallur Block of Thittagudi
Taluk in Lower Vellar Sub
Basin in Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

705,609.0
0

724,573.
00

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2017-12-
06

2017-09-
19

2018-01-
17

2019-
03-27

11/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 1 Tank in
Nallur Block of Thittagudi
Taluk,3 Tanks in
Kattumannarkoil Block in
Kattumannarkoil Tk,4 Tanks
Vridhachalam Block and 2
Tanks in Kammapuram
Block of Vridhachalam Tk in
Lower Vellar Sub Basin in
Cuddalalore Dt
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

778,781.0
0

780,282.
38

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
03

2017-09-
06

2017-10-
20

2017-09-
19

2017-12-
26

2019-
03-27

12/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 1 Anicut
and 10 Channels in Nallur
Block of Thittagudi Taluk,3
Channels in Vridhachalam
Block of Vridhachalam Taluk
and 1 Channel in
Kattumannarkoil Block o
Kattumannarkoil Taluk in
Lower Vellar Sub Basin in
Cuddalore
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

847,578.0
0

847,564.
99

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
07

2017-10-
27

2017-09-
20

2017-12-
26

2019-
03-28

13/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 4 Tanks in
Keerapalayam Block and 9
Tanks in Kattumannarkoil
Block of Kattumannarkoil
Taluk in Lower Vellar Sub
Basin in Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,002,938.
00

1,029,77
3.47

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
07

2017-09-
18

2017-09-
20

2018-03-
06

2019-
03-28

14/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 5
Channels in Keerapalayam
Block and 9 Channels in
Kattumannarkoil Block of
Kattumannarkoil Taluk in
Lower Vellar Sub Basin in
Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

436,422.0
0

437,170.
77

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
07

2018-02-
05

2017-09-
20

2018-03-
15

2019-
03-28

15/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 2 Tanks
and 2 Supply Channel in Mel
Bhuvanagiri Block of
Bhuvanagiri Taluk in Lower
Vellar Sub Basin in
Cuddalore District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

220,813.0
0

221,220.
13

Complete
d

2017-08-
12

2016-08-
12

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
07

2017-12-
06

2017-09-
20

2018-01-
05

2019-
03-28

01/TNIAMP/WRD/LPR/WOR
KS/PHASE- I/2017-18 /
Rehabilitation and
Modernisation of 11 Tanks
and 10 Supply Channels in
Kancheepuram Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

686,547.0
0

673,291.
35

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
05

2018-02-
23

2017-09-
21

2018-03-
28

2018-
09-27

02/TNIAMP/WRD/LPR/WOR
KS/PHASE- I/2017-18 /
Rehabilitation and
Modernisation of 5 Tanks
and 5 Supply Channels in
Kancheepuram Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

388,391.0
0

376,440.
18

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
05

2018-02-
05

2017-09-
21

2018-02-
20

2018-
09-27

03/TNIAMP/WRD/LPR/WOR
KS/PHASE- I/2017-18 /
Rehabilitation and
Modernisation of 7 Tanks
and 3 Supply Channels in
Walajabad Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

521,891.0
0

507,213.
45

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
05

2018-02-
05

2017-09-
21

2018-03-
19

2018-
09-27

5/TNIAMP/WRD/LPR/WORKS
/PHASE - I/2017-18 /
Rehabilitation and
Modernisation of 14 Tanks
and 11 Supply Channels in
Walajabad Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

915,922.0
0

890,894.
60

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
04

2017-09-
05

2017-11-
14

2017-09-
21

2017-12-
07

2019-
03-27

7/TNIAMP/WRD/LPR/WORKS
/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 8 Tanks, 1
Anicut and 8 Supply
Channels in Walajabad Block
of Walajabad Taluk in Lower
Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

740,656.0
0

722,551.
93

Complete
d

2017-08-
12

2017-06-
28

2017-08-
12

2017-08-
12

2017-08-
08

2017-09-
11

2017-12-
06

2017-09-
22

2018-03-
09

2018-
09-27

8/TNIAMP/WRD/LPR/WORKS
/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 1 Tank
and 1 Supply Channel in
Walajabad Block of
Walajabad Taluk in Lower
Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

671,531.0
0

654,530.
20

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
08

2017-09-
11

2018-02-
05

2017-09-
22

2018-03-
27

2018-
09-27

11/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 11 Tanks
and 11 Supply Channels in
Sriperumbudur Block of
Sriperumbudur Taluk in
Lower Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

449,641.0
0

438,612.
45

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
08

2017-09-
11

2017-12-
06

2017-09-
22

2018-01-
06

2018-
09-27

13/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 6 Tanks
and 6 Supply Channels in
Kundrathur Block of
Sriperumbudur Taluk in
Lower Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

433,172.0
0

422,407.
46

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
08

2017-09-
11

2018-03-
20

2017-09-
22

2018-03-
28

2018-
09-27

15/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 5 Tanks
and 4 Supply Channels in
Kattankolathur Block of
Chengalpattu Taluk in Lower
Palar Sub Basin in
Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

339,141.0
0

331,338.
67

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
08

2017-09-
11

2018-01-
03

2017-09-
22

2018-01-
22

2018-
09-27

16/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 5 Tanks in
Kattankolathur Block of
Chengalpattu Taluk in Lower
Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

166,406.0
0

161,868.
39

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
09

2017-09-
11

2018-03-
20

2017-09-
22

2018-04-
10

2018-
09-27

19/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 4 Tanks
and 3 supply channels in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

210,250.0
0

203,572.
51

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
09

2017-09-
11

2018-01-
03

2017-09-
22

2018-01-
22

2018-
09-27

20/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 8 Tanks in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

300,203.0
0

290,653.
12

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2018-02-
05

2017-09-
25

2018-02-
20

2018-
09-27
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22/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 7 Tanks in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

273,859.0
0

265,545.
05

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2018-02-
05

2017-09-
25

2018-02-
23

2018-
09-27

23/TNIAMP/WRD/LPR/WOR
KS/PHASE1/2017-18 /
Rehabilitation and
Modernisation of 11 Tanks
and 4 supply channels in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

455,516.0
0

441,284.
58

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2018-01-
03

2017-09-
25

2018-01-
22

2018-
09-27

24/TNIAMP/WRD/LPR/WOR
KS/PHASE1/2017-18 /
Rehabilitation and
Modernisation of 9 Tanks in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

192,500.0
0

186,929.
14

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2018-02-
05

2017-09-
25

2018-03-
03

2018-
09-27

25/TNIAMP/WRD/LPR/WOR
KS/PHASE1/2017-18 /
Rehabilitation and
Modernisation of 8 Tanks in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

289,297.0
0

279,435.
80

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
10

2017-09-
13

2017-12-
06

2017-09-
25

2018-03-
01

2018-
09-27

26/TNIAMP/WRD/LPR/WOR
KS/PHASE1/2017-18 /
Rehabilitation and
Modernisation of 9 Tanks in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

299,531.0
0

291,000.
67

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
11

2017-09-
15

2018-02-
05

2017-09-
26

2018-03-
01

2018-
09-27

28/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 7 Tanks
and 7 Supply Channels in
Lathur Block of Cheyyur
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

181,672.0
0

176,675.
00

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
09

2017-09-
11

2018-02-
23

2017-09-
22

2018-03-
16

2018-
09-27

29/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 5 Tanks
and 5 Supply Channels in
Lathur Block of Cheyyur
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

153,813.0
0

149,365.
73

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
11

2017-09-
15

2017-12-
06

2017-09-
26

2018-03-
01

2018-
09-27

4/TNIAMP/WRD/LPR/WORKS
/PHASE - I/2017-18 /
Rehabilitation and
Modernisation of 11 Tanks
and 6 Supply Channels in
Walajabad Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

629,328.0
0

612,296.
43

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
06

2017-09-
06

2017-10-
10

2017-12-
06

2017-10-
17

2018-04-
03

2018-
10-17

6/TNIAMP/WRD/LPR/WORKS
/PHASE - I/2017-18 /
Rehabilitation and
Modernisation of 7 Tanks
and 7 Supply Channels in
Walajabad Block of
Walajabad Taluk in Lower
Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

582,156.0
0

566,528.
09

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
06

2017-09-
06

2017-10-
10

2017-12-
06

2017-10-
17

2017-12-
29

2018-
10-17

9/TNIAMP/WRD/LPR/WORKS
/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 6 Tanks
and 3 Supply Channels in
Walajabad Block of
Kancheepuram Taluk, 2
Tanks and 2 Supply
Channels in Walajabad Block
of Walajabad Taluk in Lower
Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

471,094.0
0

458,470.
35

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
06

2017-09-
06

2017-10-
10

2017-12-
06

2017-10-
17

2018-01-
06

2018-
10-17

10/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 7 Tanks, 7
Supply Channels in
Walajabad Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

394,797.0
0

383,782.
56

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
06

2017-09-
06

2017-10-
10

2018-03-
20

2017-10-
17

2018-04-
17

2018-
10-17

12/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 15 Tanks
and 15 Supply Channels in
Sriperumbudur Block of
Sriperumbudur Taluk in
Lower Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

624,656.0
0

607,345.
86

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2017-12-
06

2017-10-
23

2018-01-
19

2018-
09-25

14/TNIAMP/WRD/LPR/WOR
KS/PHASE  I/2017-18 /
Rehabilitation and
Modernisation of 6 Tanks in
Kattankolathur Block of
Chengalpattu Taluk in Lower
Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

211,243.0
0

205,388.
63

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2018-03-
20

2017-10-
23

2018-04-
17

2018-
09-25

17/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 7 Tanks in
Kattankolathur Block of
Chengalpattu Taluk in Lower
Palar Sub Basin in
Kancheepuram District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

219,766.0
0

213,832.
29

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2018-02-
23

2017-10-
23

2018-04-
03

2018-
09-25

18/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 8 Tanks in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

299,359.0
0

291,297.
04

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2017-12-
06

2017-10-
23

2018-01-
05

2018-
09-25

21/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 8 Tanks in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

197,469.0
0

191,875.
59

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-09-
07

2017-09-
07

2017-10-
11

2018-02-
05

2017-10-
23

2018-02-
22

2018-
09-25

 02/TNIAMP
/WRD/PON/WORKS/PHASE
I/2017-18 / Rehabilitation
and Modernisation of   6
Nos. of  Tanks in
Thiruverambur Block and
Taluk, 4 Nos of Tanks in
Manikandam Block of
Srirangam Taluk in
Ponnaniyar Sub Basin in
Trichy  District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

598,686.5
7

608,543.
81

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
04

2017-08-
04

2017-09-
04

2017-09-
21

2017-09-
25

2018-06-
12

2019-
04-15

 03/TNIAMP
/WRD/PON/WORKS/PHASE-
I/2017-18 / Rehabilitation
and Modernisation of 8 Nos.
of Tanks in  Viralimalai
Block of Illuppur Taluk, 3
Nos of Tanks in Annavasal
Block of Illuppur Taluk in
Ponnaniyar Sub Basin in
Pudukottai District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

295,970.1
5

300,794.
15

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
04

2017-08-
04

2017-09-
04

2017-11-
06

2017-09-
25

2018-06-
12

2019-
04-15

52/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of
Manganakkadu anicut in
Manganakkadu Village in
Pattukkottai block & Taluk
in Cauvery Delta sub basin
of Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 86,522.39 88,118.3

2
Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-05-
10

2017-08-
11

2017-06-
08

2017-10-
19

2017-07-
04

2018-03-
27

2018-
07-15

04/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  7 Nos. of
Tanks in  Viralimalai Block
of Illuppur Taluk, 3 Nos of
Tanks in Annavasal Block of
Illuppur Taluk in Ponnaniyar
Sub Basin in Pudukottai
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

286,029.8
5

290,845.
44

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
04

2017-08-
04

2017-09-
04

2017-11-
06

2017-09-
25

2018-06-
12

2019-
04-15

05/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of
11 Nos. of  Tanks in
Viralimalai Block and Taluk
in Ponnaniyar Sub Basin in
Pudukottai District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

334,716.4
2

339,516.
59

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
08

2017-08-
08

2017-09-
07

2017-11-
06

2017-09-
28

2018-07-
18

2019-
04-11

06/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 7 Nos. of
Tanks in Viralimalai Block of
Illuppur Taluk in Ponnaniyar
Sub Basin in Pudukottai
District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

218,656.7
2

209,478.
77

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
08

2017-08-
08

2017-09-
07

2017-11-
06

2017-09-
28

2018-10-
29

2019-
04-11

07/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 6 Nos.of
Tanks in Viralimalai Block in
Kulathur Taluk, 3 Nos of
Tanks and 1 No. of anicut in
Kattuvari in Viralimalai Block
and Taluk in Ponnaniyar Sub
Basin in Pudukottai District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

337,805.9
7

344,806.
18

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
08

2017-08-
08

2017-09-
07

2017-11-
06

2017-09-
28

2018-06-
12

2019-
04-11

08/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation&Modernisatio
n of 3Nos.of Tanks in
Manapparai
Block&Taluk,1Noof Tank in
Vaiyampatti Block of
Manapparai Taluk,5
Nos.ofanicut inManapparai
Block&Taluk,8Nos.of Anicut
inVaiyampatti Block of
Manapparai Taluk
inPonnaniyarSubBasin in
Trichy Dist.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

258,925.3
7

263,429.
15

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
08

2017-08-
08

2017-09-
07

2017-09-
21

2017-09-
28

2018-04-
25

2019-
04-11

09/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of  1 No. of
Main Canal, 1 No of
Distributory, 1 No of Branch
Distributory and 4 Nos of
Field Bothies  in Ponnaniyar
Reservoir System in
Vaiyampatty Block of
Manapparai Taluk in
Ponnaniyar Sub Basin in
Trichy District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

426,029.8
5

433,486.
32

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
09

2017-08-
09

2017-09-
08

2017-09-
25

2017-09-
29

2018-05-
04

2019-
04-12

10/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 6 Nos. of
Tanks and NKHLC
Distributory No. 3, 4, 5, 6
and 8 in  Manikandam Block
of Srirangam Taluk in
Ponnaniyar Sub Basin in
Trichy District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

512,582.0
9

515,610.
95

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
09

2017-08-
09

2017-09-
08

2017-09-
25

2017-09-
29

2018-05-
04

2019-
04-12

11/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 7 Nos. of
Tanks and NKHLC
Distributory No. 10, 11, 14
& 15  in  Manikandam Block
of Srirangam Taluk in
Ponnaniyar Sub Basin in
Trichy District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

653,925.3
7

691,486.
80

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
09

2017-08-
09

2017-09-
08

2017-09-
21

2017-09-
29

2018-06-
27

2019-
04-12

12/TNIAMP/WRD/PON/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 6 Nos. of
Tanks and NKHLC
Distributory No. 16, 17 & 18
in  Tiruverambur  Block and
Taluk in Ponnaniyar Sub
Basin in Trichy District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

511,134.3
3

520,282.
56

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
09

2017-08-
09

2017-09-
08

2017-09-
25

2017-09-
29

2018-04-
05

2019-
04-12

02/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 /
Rehabilitation and
Modernisation of 11 Nos. of
NKHLC system tanks in
Thiruverumbur block &
Taluk in Cauvery Delta Sub
Basin in Trichy District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

370,880.6
0

378,905.
69

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
10

2017-08-
10

2017-09-
11

2017-09-
21

2017-10-
02

2018-04-
05

2019-
04-15

03/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 /
Rehabilitation and
Modernisation of 30 Nos. of
NKHLC system tanks in
Budalur block & Taluk  in
Cauvery Delta Sub Basin in
Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

436,477.6
1

444,509.
28

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
10

2017-08-
10

2017-09-
11

2017-09-
21

2017-10-
02

2018-04-
25

2019-
04-15

04/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 /
Rehabilitation and
Modernisation of NKHLC
system tanks of 24 Nos. in
Budalur block and  Taluk,  6
Nos. in Thanjavur Block
andTaluk in Thanjavur
District and 1 No. of tank in
Gandarvakottai block and
Taluk in Cauvery Delta Sub
Basin in Pudukotti District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

426,910.4
5

434,526.
08

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
10

2017-08-
10

2017-09-
11

2017-09-
21

2017-10-
02

2018-04-
05

2019-
04-15

05/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 /
Rehabilitation and
Modernisation of 16 Nos. of
Uyyakondan System Tanks
in Budalur block and  Taluk
in Cauvery Delta Sub Basin
in Thanjavur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

440,776.1
2

449,028.
61

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
11

2017-08-
11

2017-09-
12

2017-12-
04

2017-10-
03

2018-04-
05

2019-
04-16

06/TNIAMP/WRD/CDSB/WO
RKS/I/2017-18 /
Rehabilitation and
Modernisation of 14 Nos. of
Uyyakondan System tanks
of Thiruverumbur block and
Taluk  in Cauvery Delta Sub
Basin in Trichy District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

673,134.3
3

685,473.
93

Complete
d

2017-03-
09

2017-06-
27

2017-06-
27

2017-08-
11

2017-08-
11

2017-09-
12

2017-09-
25

2017-10-
03

2018-04-
05

2019-
04-16

 07/TNIAMP/WRD/CDSB/
WORKS/ I /2017-2018 /
Rehabilitation and
Modernisation of  13 Nos. of
tanks in Kunnandarkovil
block of Kulathur Taluk in
Cauvery Delta Sub Basin of
Pudukkottai District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

410,492.5
4

302,981.
15 Signed 2017-03-

09
2017-06-

27
2017-06-

27
2017-08-

11
2017-08-

11
2017-09-

12
2017-11-

06
2017-10-

03
2018-04-

05
2019-
04-16

01/TNIAMP/WRD/LVR/WOR
KS/PHASE-1/2017-18 /
Rehabilitation and
Modernisation of 1 Tank in
Veppanthattai block of
Veppanthttai Taluk and 5
Tanks in Veppur Block of
Kunnam Taluk in Lower
Vellar Sub Basin in
Perambalur District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

479,776.0
0

489,133.
17

Complete
d

2017-05-
10

2017-06-
27

2017-06-
27

2017-08-
11

2017-08-
11

2017-09-
12

2017-09-
26

2017-10-
03

2018-05-
03

2019-
04-16

32/TNIAMP/WRD/CDSB/WO
RKS/PHASE-I/2017-18 /
Rehabilitation and
Modernization of
Maharajapuram Bed Dam,  2
Nos. of Regulator and  8
Nos of Head Sluice of
Vanjiyar River from
LS.120.800 km to 125.000
km in Nannilam Block &
Taluk Cauvery Delta Sub
Basin of Thiruvarur District
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

722,671.6
4

734,395.
27

Complete
d

2017-03-
09

2017-06-
27

2017-03-
23

2017-04-
21

2017-08-
02

2017-05-
22

2017-09-
28

2017-06-
19

2018-04-
11

2019-
01-02

 09/ TNIAMP/WRD/LB-
GW/WORKS/I/2017-18 /
Construction of 5 Nos
Artificial Recharge well
structure in Lower Bhavani
Sub-Basin of Erode District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

273,970.0
0

282,198.
37

Complete
d

2017-09-
07

2017-11-
13

2017-09-
21

2017-10-
26

2017-12-
13

2017-11-
27

2018-02-
23

2017-12-
13

2018-04-
04

2018-
12-20
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27/TNIAMP/WRD/LPR/WOR
KS/PHASE-I/2017-18 /
Rehabilitation and
Modernisation of 1 Tank
and 1 Anicut in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District.
 

 / Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

522,484.0
0

508,972.
18

Complete
d

2017-08-
13

2017-06-
28

2017-08-
13

2017-08-
13

2017-08-
09

2017-09-
11

2017-12-
06

2017-09-
22

2018-01-
05

2018-
09-27

 01 / IAMP / WRD / LPR /
WORKS / RAF / 20 / Repair
and Rehabilitation of Flood
affected  Uthukaadu Tank,
Naickkankuppam Tank,
Puthagaram Kallipattu Tank,
Palayaseevaram Arukondan
Tank in Walajabad Taluk,
Marutham Tank in
Kancheepuram Taluk and
Koothavakkam Tank in
Sriperumbudur Taluk of
Kancheepura
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

780,219.0
0

765,548.
60

Complete
d

2017-08-
08

2017-06-
28

2017-08-
08

2017-08-
08

2017-08-
02

2017-09-
04

2018-02-
05

2017-09-
20

2018-04-
03

2018-
09-26

 04/TNIAMP/WRD/NDR-
GW/WORKS/PH II/2019-20
/ Construction of 2 Nos of
Artificial Recharge well
structures in Nandhiyar
subbasin of Thiruvallur
District (Thadur big tank
and Vilakkanampudi tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

136,878.0
0

122,947.
59 Signed 2019-10-

25
2020-01-

06
2019-11-

07
2020-01-

14
2019-12-

10
2020-02-

14
2019-12-

30
2020-03-

09
2020-01-

20
2020-06-

10
2020-
07-18

 04/TNIAMP/WRD/LOP-
GW/WORKS/PH II/2019-20
/ Construction of 9 Nos of
Artificial Recharge well
structures in Lower
Pennaiyar Subbasin of
Cuddalore and Villupuram
Districts
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

453,872.0
0

418,847.
74 Signed 2019-10-

25
2020-01-

06
2019-11-

07
2020-01-

14
2019-12-

10
2020-02-

14
2019-12-

30
2020-08-

17
2020-01-

20
2020-09-

04
2021-
07-13

 03/TNIAMP/WRD/AMR-
GW/WORKS/PH II/2019-20
/ Construction of 2 Nos of
Artificial Recharge well
structures in Agaramaru
subbasin of Vellore District
(Gollamangalam and
Thippasamuthiram tanks)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

123,518.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2020-
07-16

 1/TNIAMP/WRD/AYR/
WORKS/PHASE-II/2019-20 /
Rehabilitation&Modernisatio
n of 7Tanks & 8 Anicuts in
Uppiliyapuram Blk in
Thuraiyur Tk,
11Tanks&6Anicuts in
Thuraiyur Blk&Tk,
6Tanks&4Anicuts in Musiri
Blk &Tk, 7Tanks & 1Anicut
in Thathangarpettai Blk of
Musiri Tk in Ayyar Sub Basin
of Trichy District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

2,835,872.
58 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-29

 04/TNIAMP/WRD/PMR-
GW/WORKS/PH II/2019-20
/ Construction of 2 Nos of
Artificial Recharge well
structures in Pambar
subbasin of Krishnagiri
District (Athipallam and
Theerthagiri Valasai big
tanks)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

126,842.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2020-
07-16

 05/TNIAMP/WRD/MNC-
GW/WORKS/PH II/2019-20
/ Construction of 2 Nos of
Artificial Recharge well
structures in Mettur to
Noyyal Confluence sub
basin of Salem District
(Kottakullapudaiyan and
Vadamaneri Tanks)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

135,159.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2020-
07-16

 04/TNIAMP/WRD/NKR-
GW/WORKS/PH II/2019-20
/ Construction of 2 Nos of
Artificial Recharge well
structures in Nandhiyar
Kulaiyar subbasin of Trichy
District ( Pulivalam and
Peramangalam Tanks)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

125,618.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2020-
07-16

01/TNIAMP/WRD/NDR/WOR
KS/PHASE II/2019-20 /
Rehabilitation and
Modernisation of 8 Tanks &
7 Supply channels & 6
Kondams in R.K.Pet Block in
R.K.Pet Taluk and 3 Tanks &
6 Kondams in Tiruttani
block in Tiruttani Taluk of
Thiruvallur District under
Nandhiyar Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

531,148.0
5 0.00

Pending
Implemen
tation

2019-10-
25

2019-11-
07

2019-12-
10

2019-12-
30

2020-01-
20

2022-
01-19

02/TNIAMP/WRD/NDR/WOR
KS/PHASE II/2019-20 /
Rehabilitation &
Modernisation of 3 Tanks &
3 Supply Channel & 2
Kondams in Arakkonam
Block and  Tk and  5 Tanks
& 5 Supply channel in
Kaveripakkam Block of
Arakkonam Tk and 1 Tank
in Sholingur Block of
Walajapet Tk of Vellore Dt
under Nandhiyar sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

546,691.2
9 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-19

 04/TNIAMP/WRD/AYR-
GW/WORKS/PH II/2019-20
/ Construction of 5 Nos of
Artificial Recharge well
structures in Ayyar sub
basin of Trichy District
(Sirunavalur Tank, Jamberi
Tank ,Neyveli Tank ,
Sikkathambur tank, Adanur
tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

315,785.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-
07-13

01/TNIAMP/WRD/UPR/WOR
KS/PHASE II/2019-20 /
Rehabilitate&modernization
of 56 tanks&its
SC&4syscanals in MDU East
Blk&Tk,1tank&its SC
inMDUEastblk ofMlr tk
239tanks&its SC,7sys
canals&1anicut &its SC in
Mlrblk &tk 28tanks& itsSC
inkottampatti blkMlr tk
MDU&75tanks&its
SCinSVGblk&tk
SVGUpparsubbasin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

10,270,05
2.32

9,248,44
8.99 Signed 2019-10-

30
2019-12-

04
2019-11-

07
2019-12-

10
2020-01-

10
2019-12-

30
2020-01-

24
2020-01-

20
2020-02-

27
2022-
01-19

 03/TNIAMP/WRD/TMR-
GW/WORKS/PH II/2019-20
/ Construction of 6 Nos of
Artificial Recharge well
structures in
Tirumanimuthar sub basin
of Namakkal District
(Alathur Tank, Vadugam
Tank, Akkaraipatti Tank,
Mamundi Agraharam Tank,
Kannurpatti Large Tank and
Subbu Chetti Eri)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

395,950.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-
07-13

 1/TN
IAMP/WRD/NKR/WORKS/PH
ASE II/2019-20 /
Rehabilitation and
Modernisation of 1 Tank in
Thuraiyur Block and Taluk,
4 Tanks in Musiri Block and
Taluk, 8 Anicuts in
Mannachanallur Block and
Taluk, 6 Anicuts in
Pullambadi Block of Lalgudi
Taluk in Nandhiyar -
Kulaiyar Sub Basin in Trichy
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

620,344.7
2 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-
07-28

02/TNIAMP/WRD/NKR/WOR
KS/PHASE II/2019-20 /
Rehabilitation&Modernisatio
n of Pullambadi Main Canal,
5Tanks&1Anicut in Lalgudi
Blk&Tk, 5Tanks&Pullambadi
Main Canal Dy No1,2&3 in
Pullambadi Blk of Lalgudi Tk
in Trichy Dt &19Tanks in
Thirumanur Blk  of Ariyalur
Dt  in Nandhiyar Kulaiyar
sub basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

3,788,334.
87

3,435,89
1.77 Signed 2019-10-

25
2020-01-

01
2019-11-

07
2019-12-

10
2020-01-

08
2019-12-

30
2020-01-

30
2020-01-

20
2020-03-

09
2022-
01-28

 1/TN
IAMP/WRD/PUR/WORKS/PH
ASE II/2019-20 /
Rehabilitation and
Modernisation of 2 Tanks
and 1 Anicut in Kadavur
Block and Taluk, 2 Tanks
and 1 Anicut in
Krishnarayapuram  Block
and Taluk and 1 Tank and 1
Anicut  in Thogaimalai Block
of Kulithalai Taluk in Karur
District in Pungar Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

389,258.2
3 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-
07-30

 2/TN
IAMP/WRD/LCN/WORKS/PH
ASE II/2019-20 /
Rehabilitation and
Modernisation of 1 Anicut
and 5 Tanks in Andimadam
Block and Taluk and 3
Tanks in Jayankondam Block
and 8 Tanks in T.Palur Block
in Udayarpalayam Taluk of
Ariyalur District under
Lower Coleroon Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

959,618.3
4

871,305.
05 Signed 2019-10-

25
2020-01-

02
2019-11-

07
2019-12-

10
2020-01-

08
2019-12-

30
2020-01-

30
2020-01-

20
2020-03-

12
2021-
07-28

 2/TN
IAMP/WRD/KPR/WORKS/PH
ASE II/2019-20 /
Rehabilitation and
Modernisation of 4 Tanks
and 4 Anicuts in Thottiyam
Block and Taluk  of Trichy
District in Karaipottanar Sub
Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

421,391.2
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-
07-28

01/TNIAMP/WRD/AMR/WOR
KS/PHASEII/2019-20 /
Rehabilitation and
modernisation of 5 Tanks,9
Anicuts and its direct
channels & supply channels
,  in  Ambur Taluk & Anaicut
Taluk of Vellore District
under Agaramaru Sub basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

577,469.9
9 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-19

01/TNIAMP/WRD/LCN/WOR
KS/PHASE II/2019-20 /
Rehabilitation and
Modernisation of 3 Tanks in
Kattumannarkoil Block in
Kattumannarkoil Taluk and
1 Tank in Keerapalayam
Block in Chidambaram Taluk
of Cuddalore District under
Lower Coleroon sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

10,934,64
1.43

10,251,3
66.10 Signed 2019-10-

25
2019-11-

19
2019-11-

07
2019-12-

10
2020-07-

28
2019-12-

30
2020-07-

31
2020-01-

20
2020-08-

31
2022-
01-19

03/TNIAMP/WRD/LCN/WOR
KS/PHASE II/2019-20 /
Rehab & Modernise of 1
Anicut & 1 Channel in
Thiruvidaimaruthur Taluk of
Thanjavur District &1
Channel in
Thiruvidaimaruthur Taluk &
2 Channels Kattumannarkoil
Taluk & 2 Channels in
Chidambaram Taluk of
Cuddalore District under
Lower coleroon sub basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

11,421,39
1.20

10,186,0
68.74 Signed 2019-10-

25
2019-11-

19
2019-11-

07
2019-12-

10
2020-01-

24
2019-12-

30
2020-02-

10
2020-01-

20
2020-03-

11
2022-
01-19

01/TNIAMP/WRD/LOP/WOR
KS/PHASE II/2019-20 /
Rehabilitation and
Modernisation of  49 tanks
and 2 Anicut & its Supply
channels in  Villuppuram
Taluk,  Kandachipuram
Taluk,   Tirukoilur Taluk,
Ulundurpet taluk of
Villupuram District under
Lower Pennaiyar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

4,360,926.
44

3,888,93
8.99 Signed 2019-10-

25
2019-11-

28
2019-11-

07
2019-12-

10
2020-01-

10
2019-12-

30
2020-01-

29
2020-01-

20
2020-03-

05
2022-
01-19

 02/TNIAMP/WRD/LOP/
WORKS/PHASEII/2019-20 /
Rehabilitation and
Modernisation of 8 tanks
and 8 supply channel in
Annagiramam block in
Panruti taluk and 15 tanks,
15 supply  channel and 1
Anicut in Cuddalore block in
Cuddalore Taluk of
Cuddalore District under
Lower Pennaiyar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,594,213.
60

1,421,47
9.60 Signed 2019-10-

25
2019-11-

19
2019-11-

07
2019-12-

10
2020-01-

24
2019-12-

30
2020-02-

10
2020-01-

20
2020-03-

06
2022-
01-19

01/TNIAMP/WRD/ALR/WOR
KS/PHASE II/2019-20 /
Rehabilitation and
modernisation of 1 Tank
and its supply channel and
7 Anicuts and 6 Anicut
channels in Thandrampet
Block in Thandrampet Taluk
of Tiruvannamalai District
under Aliyar Sub Basin .
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,166,481.
99

1,058,51
1.96 Signed 2019-10-

25
2019-11-

28
2019-11-

07
2019-12-

10
2020-01-

10
2019-12-

30
2020-01-

29
2020-01-

20
2020-03-

13
2022-
01-19

01/TNIAMP/WRD/VNR/WOR
KS/PHASEII/2019-20 /
Rehabilitation and
Modernisation of  Vaniyar
Reservoir canals  &  5
Anicuts &  its Supply
channels in  Pappireddipatti
& Harur Taluk of
Dharmapuri District under
Vaniyar Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

2,450,446.
29 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-19

 01/TNIAMP/ WRD/PMR/
WORKS/PHASE II/2019- /
Reh & mod of 2 tanks , its
S.C and 1 S.C (Pambar main
canal) in Uthangarai bk in
Uthangarai Tk and 2 Tanks
and its S.C in Mathur Block
in Pochampalli tk of
Krishnagiri district under
Pambar Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,503,293.
32 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-19

 02/TN
IAMP/WRD/PMR/WORKS/PH
ASEII/2019-20 /
Rehabilitation and
modernitation of 12 tanks ,
1 Anicut and its supply
channels in Pambar sub
basin in Thirupattur, Kandili
and Jolarpet block of
Thirupattur, Vaniyambadi
and Natrampalli taluks in
Vellore district.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

559,741.4
6 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-19

03/TNIAMP/WRD/MNC/WOR
KS/PH II/2019-20 / Rehab
& Mod of Thoppaiyar Dam
LMC Mecheri Bk of Mettur
Tk  in Salem Dt, R.M.C In
Nallampalli Bk and Tk,
Nagavathy dam Left&RMC in
Pennagaram Bk&Tk, 1Anicut
in Nallampalli Bk&Tk,
1Anicut inPennagaram
Bk&Tk of Dharmapuri Dt
Mettur to Noyyal Conf Sub
basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

2,156,232.
69 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-19

 03/TNIAMP/WRD/VNR-
GW/WORKS/PH II/2019-20
/ Construction of 1 No of
Artificial Recharge well
structure in Vaniyar
subbasin of Dharmapuri
District (Mailan tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 63,389.00 57,222.0

8
Complete
d

2019-11-
07

2020-01-
14

2020-01-
03

2020-03-
06

2020-
07-01

01/TNIAMP/WRD/MNC/WOR
KS/PHASE II/2019-20 /
Rehabilitation of Mettur
W.BC.-LS13930m to
19685m of AnthiyurTk,
Mettur E.B.C.-LS31400m
to45300m&Dy@LS23627m
of Sankari & Kumarapalayam
Tk, 9tanks, 1anicut of
Kadayapatti,Mettur,
Edapaddi, Sankari Tks in
Salem,Namakkal & Erode Dt.
in MNC Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

8,308,957.
00 0.00

Under
Implemen
tation

2019-10-
25

2019-11-
27

2019-11-
07

2019-12-
10

2020-01-
06

2019-12-
30

2020-01-
31

2020-01-
20

2022-
01-29

01/TNIAMP/WRD/TMR/WOR
KS/PHASE II/2019-20 /
Rehabilitation &
Modernisation of 44 Tanks,
38 Anicuts of Salem, Salem
South, Valappadi,
Rasipuram, Tiruchangode,
Namakkal, Sendamangalam,
Mohanur, Paramathivelur
Taluks in Tirumanimuthar
Sub Basin of Salem and
Namakkal Districts.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

3,515,789.
47 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-29
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01/TNIAMP/WRD/KPR/WOR
KS/PHASE II/2019-20 /
Rehabilitation &
Modernisation of 5 Tanks&
20 Anicuts in
sendamangalam Blk of
Sendamangalam Tk, 11
Tanks&8 Anicuts in
Erumapatti Blk of
Sendamangalam Tk, 3
Tanks&6 Anicuts in
Mohanur Blk of Mohanur Tk
in Karaipottanar Sub Basin
of Namakkal District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,551,102.
80 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2022-
01-29

 2/TNIAMP/WRD/AYR/
WORKS/PHASE II/2019-20 /
Rehabilitation and
Modernisation of Pavithram
Tank in Erumapatti Block of
Sendamangalam Taluk in
Ayyar Sub Basin of
Namakkal District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 31,471.22 28,022.2

8 Signed 2019-11-
07

2019-12-
31

2020-02-
26

2020-
07-07

02/TNIAMP/WRD/MNC/WOR
KS/PH II/2019-20 /
Rehabilitation and
Modernisation of 3 Tanks in
Mettur to Noyyal Confluence
Sub Basin of Salem and
Namakkal District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 83,995.08 75,043.6

0 Signed 2019-11-
07

2019-12-
30

2020-02-
26

2020-
10-06

 03/TNIAMP/WRD/ALR-
GW/WORKS/PH II/2019-20
/ Construction of 1 No of
Artificial Recharge well
structure in Aliyar  subbasin
of Thiruvannamalai District
(Nallur tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 61,068.00 55,124.9

8
Complete
d

2019-11-
07

2020-01-
14

2020-01-
03

2020-03-
18

2020-
07-01

 03/TNIAMP/WRD/PUR-
GW/WORKS/PH II/2019-20
/ Construction of 1 No of
Artificial Recharge well
structure in Pungar sub
basin of Karur  District (
Pannapatti Tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 62,372.00 56,455.7

4
Complete
d

2019-11-
07

2020-01-
03

2020-03-
13

2020-
07-01

 04/TNIAMP/WRD/KPR-
GW/WORKS/PH II/2019-20
/ Construction of 4 Nos of
Artificial Recharge well
structures in Karaipottanar
sub basin of Namakkal
District (Pudukulam Tank
(T),
Thuthikulam
Tank,Periyakulam Tank
and Bommasamudram
Tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

275,765.0
0 0.00 Canceled 2019-10-

25
2019-11-

07
2019-12-

10
2019-12-

30
2020-01-

20
2021-
04-13

02/TNIAMP/WRD/UPR/WOR
KS/PHASEII/2019-20 /
Rehabilitation and
Modernisation of 69 tanks
and its  Supply channels in
Sivagangai, Thirupuvanam,
Manamadurai taluks in
Sivagangai District of Uppar
Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

5,481,809.
79 0.00

Pending
Implemen
tation

2019-10-
30

2019-11-
07

2019-12-
18

2020-01-
03

2020-01-
29

2022-
01-28

3AMR/4PMR/TNIAMPWRDW
ORKS/GW/PHII/19-20 /
Construction of 4 Nos of
Artificial Recharge well
structures in Pambar
subbasin of Krishnagiri
District  &  in Agaramaru
subbasin of Vellore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

250,361.0
0 0.00 Canceled 2019-12-

17
2020-01-

06
2019-12-

22
2020-01-

14
2020-01-

21
2020-02-

14
2020-03-

03
2020-05-

15
2020-04-

07
2020-
10-02

1TMR/1KPR/TNIAMPWRDWO
RKS/PHII/19-20 /
Rehabilitation and
Modernisation of 44 Tanks
and 38 Anicuts of Salam and
Namakkal District in
Tirumanimuthar Sub Basin
and 19 Tanks and 34
Anicuts of Namakkal District
in Karaipottanar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

5,066,897.
51

4,983,58
4.95 Signed 2019-12-

09
2020-01-

03
2019-12-

13
2020-01-

14
2020-03-

24
2020-02-

14
2020-06-

04
2020-03-

06
2020-06-

19
2022-
03-14

3TMR4KPR5MNC/TNIAMPWR
DWORKS/GW/PHII19-20 /
Construction of 12 Nos of
Artificial Recharge well
structures in
Tirumanimuthar sub basin
of Namakkal District , in
Mettur to Noyyal Confluence
sub basin of Salem District,
& in Karaipottanar sub basin
of Namakkal District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

806,874.0
0

732,227.
91 Signed 2019-12-

12
2020-01-

13
2019-12-

17
2020-01-

16
2020-02-

14
2020-02-

27
2020-03-

18
2020-04-

02
2020-04-

29
2020-
12-28

4AYR/4NKR/TNIAMPWRDWO
RKS/GW/PHII/19-20 /
Construction of 7 Nos of
Artificial Recharge well
structures in Ayyar sub
basin of Trichy District & in
Nandhiyar Kulaiyar subbasin
of Trichy District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

441,403.0
0

400,866.
94 Signed 2019-12-

17
2020-01-

13
2019-12-

22
2020-01-

21
2020-02-

14
2020-03-

03
2020-03-

18
2020-04-

07
2020-04-

29
2020-
10-04

1VNR/1PMR/3MNC/TNIAMP
WRDWORKS/PHII/19-20 /
Rehabilitation &
Modernisation of
Thoppaiyar Dam LMC , RMC
Canal Nagavathy Dam
LMC&RMC in Mettur Noyal
Sub Basin&Vaniyar Reservoir
Canal, 5 Anicuts & its
Supply Channels in Vaniyar
Sub Basin & 4 tanks ,1
Supply Channel in Pambar
Sub Basin Krishnagiri DT.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

6,109,972.
30

5,871,99
3.79 Signed 2019-12-

17
2020-01-

08
2019-12-

30
2020-02-

03
2020-01-

27
2020-02-

24
2020-05-

29
2020-03-

16
2020-07-

09
2022-
03-16

1AMR/2NDR/2PMR/TNIAMP
WRDWORKS/PHII/19-20 /
Rehabilitation and
Modernisation of 5 tanks
and 9 Anicut  in Agaramar
Sub basin in Vellore District
&  12 tanks and   1 Anicut
in Pambar Sub basin in
Thirupathur District  &  9
tanks and   2 Kondam   in
Nandhiyar Sub basin in
Ranipet District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,683,902.
74

1,642,36
2.56 Signed 2019-12-

17
2020-01-

08
2019-12-

30
2020-02-

03
2020-03-

13
2020-02-

24
2020-06-

02
2020-03-

16
2020-07-

09
2022-
03-16

1AYR1PUR1NKR2KPR/TNIA
MPWRDWORKSPHII19-20 /
Rehabilitation and
Modernisation of 4 Tanks
and 4 Anicuts in
Karipottanar Sub Basin, 31
Tanks and 19 Anicuts in
Ayyar Sub Basin, 5 Tanks
and 3 Anicuts in Pungar Sub
Basin and 5 Tanks and 14
Anicuts in Nandhiyar
Kulaiyar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

4,266,851.
34

3,879,45
9.90 Signed 2019-12-

09
2020-01-

06
2019-12-

13
2020-02-

14
2020-02-

14
2020-03-

16
2020-02-

21
2020-04-

06
2020-05-

28
2022-
04-14

04/TNIAMP/WRD/LCN/WOR
KS/PHASEII/2019-20 /
Rehabilitation and
Modernisation of 3
Channels in
Thiruvidaimaruthur Block
and Taluk of Thanjavur
District and 1 Channel in
Thiruvidaimaruthur Block
and Taluk & 2 channels in
Sirkazhi Block and Taluk of
Nagapattinam District under
Lower Coleroon sub basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

8,007,773.
95

7,401,38
4.89 Signed 2019-10-

25
2020-01-

03
2019-11-

07
2020-02-

14
2020-02-

14
2020-03-

05
2020-02-

24
2020-03-

26
2020-04-

28
2022-
03-26

06/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works of
7 tanks and 7 supply
channels in Walajabad block
of Walajabad Taluk in Lower
Palar Sub Basin in
Kanchipuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 37,507.69 0.00

Pending
Implemen
tation

2020-08-
11

2020-09-
21

2021-
03-20

09/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works of
6 tanks and 3 supply
channels in Walajabad block
of Kanchipuram Taluk,2
tanks and 2 supply channels
in Walajabad block of
Walajabad Taluk in  Lower
Palar Sub Basin in
Kanchipuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 30,353.85 0.00

Pending
Implemen
tation

2020-08-
11

2020-09-
21

2021-
03-20

10/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works of
7 tanks and 7 supply
channels in Walajabad block
of Kanchipuram Taluk in
Lower Palar Sub Basin in
Kanchipuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,461.54 0.00

Pending
Implemen
tation

2020-08-
11

2020-09-
21

2021-
03-20

12/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works of
15 tanks and 15 supply
channels in Sriperumbudur
block of  Sriperumbudur
Taluk in Lower Palar Sub
Basin in Kanchipuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 32,030.77 0.00

Pending
Implemen
tation

2020-08-
11

2020-09-
21

2021-
03-20

14/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works of
6 tanks  in Kattankolathur
block of Chengalpattu Taluk
in Lower Palar Sub Basin in
Kanchipuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 13,615.38 0.00

Pending
Implemen
tation

2020-08-
11

2020-09-
21

2021-
03-20

17/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works of
7 tanks in Kattankolathur
block of Chengalpattu Taluk
in Lower Palar Sub Basin in
Kanchipuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 18,569.23 0.00

Pending
Implemen
tation

2020-08-
11

2020-09-
21

2021-
03-20

18/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works of
8 tanks  in
Thirukazhukundram  block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kanchipuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 19,292.31 0.00

Under
Implemen
tation

2020-08-
11

2020-09-
21

2021-
03-20

21/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works of
8 tanks  in
Thirukazhukundram  block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kanchipuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,723.08 10,919.2

3 Signed 2020-08-
11

2020-09-
21

2020-10-
09

2021-
03-20

3AMR/4PMR/TNIAMPWRDW
ORKS/GW/PHII/19-20R1 /
Construction of 4 Nos of
Artificial Recharge well
structures in Pambar
subbasin of Krishnagiri
District and Agaramaru
Subbasin in Vellore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

250,361.0
0

225,731.
33 Signed 2020-07-

29
2020-08-

07
2020-08-

05
2020-09-

04
2020-09-

08
2020-10-

05
2020-10-

20
2020-11-

02
2020-11-

18
2021-
08-08

01/TNIAMP/WRD/LB/OFD/W
ORKS/PHASEI/20-21 / OFD
works for the work of
"Rehabilitation of 4 Anicuts
and its channels in
Sathyamangalam Taluk, 2
Anicuts and its channels in
Gobichettipalayam Taluk, 3
Anicuts and its channels in
Gobichettipalayam Taluk in
Lower Bhavani sub basin in
Erode District."
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 63,924.04 55,972.9

1 Signed 2020-09-
01

2020-12-
03

2020-10-
25

2021-02-
18

2021-
10-25

03/TNIAMP/WRD/LB/OFD/W
ORKS/PHASEI/20-21 /
Onfarm Development works
for the Work of
"Rehabilitation of 2 Anicuts
and its channels in
Perundurai Taluk, 2  Anicuts
and its channels  in Bhavani
Taluk, 1 Anicut and its
channels in  Erode Taluk in
Lower Bhavani Sub-Basin in
Erode District."
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 45,433.72 40,029.1

0 Signed 2020-09-
01

2020-10-
25

2021-01-
19

2021-
10-25

 04/
TNIAMP/WRD/LB/OFD/WOR
KS/PHASEI/20-21 / Onfarm
Development works for the
work of "Rehabilitation of 3
Anicuts and its channels in
Modakurichi Taluk, 1
Anicut and its channels  in
Erode Taluk, 1 Anicut and
its channels in Kodumudi
Taluk in Lower Bhavani Sub-
Basin of Erode District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 27,881.26 24,339.3

3 Signed 2020-09-
01

2020-10-
25

2021-01-
22

2021-
10-25

1/TNIAMP/WRD/GOW/OFD/
WORKS/PHASE-I/20-21 /
OFD works for the work of
"Rehabilitation and
modernization of 5 tanks
and 4 supply channels in
Kallupatti block of Peraiyur
Tk and 5 tanks and 2 supply
channels in Kallikudi block
of Thirumangalam Tk in
Gowsiganadhi Sub Basin in
Madurai District"
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,307.69 10,948.8

6 Signed 2020-10-
19

2020-12-
12

2021-02-
17

2021-
06-10

02/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation of 8 tanks, 4
supply channels in
Palayamkottai Bk of
Tirunelveli Tk and 15 tanks,
1 supply channel in Manur
Bk of Tirunelveli Tk
benefitted by Tirunelveli
channel in lower
Thamirabarani sub basin in
Tirunelveli Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 54,676.92 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
29

2021-
05-28

05/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of Palayam
channel in Palayamkottai
Block of Palayamkottai Taluk
in Lower Tamirabarani sub
basin in Tirunelveli District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 65,725.85 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
29

2021-
05-28

07/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD Works for the work of
Rehabilitation of 53  tanks
and 36supply channel in
Cheranmahadevi Bk&Tk 3
tanks and 2supply channel
in Kalakad Bk of Nanguneri
Tk&1tank and 1 supply
channel in Palayamkottai
Bk&Tk in LowerTamiraparani
sub basin in Tirunelveli Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 24,661.54 0.00

Under
Implemen
tation

2020-10-
11

2020-11-
29

2021-
05-28

08/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation of 6  tanks in
Nanguneri Bk& Tk  21  tanks
in Palayamkottai Bk & Tk in
Tirunelveli District & 1  tank
in Karungulam Bk of
Srivaikundam  Tk  in
Tuticorin District in Lower
Tamiraparani sub basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 31,953.85 0.00

Under
Implemen
tation

2020-10-
11

2020-11-
30

2021-
05-29

09/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD Works for the work of
Rehabilitation of 5  tanks
and 5 supply channel in
Palayamkottai Bk&Tk, 22
tanks and 22 supply
channel in Nanguneri Bk&Tk
& 1 tank and 1 supply
channel in Kalakad Bk of
Nanguneri Tk in Lower
Tamiraparani sub basin
Tirunelveli Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 28,276.92 0.00

Under
Implemen
tation

2020-10-
11

2020-11-
30

2021-
05-29

10/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works forRehabilitation
of 18tanks&18suply channel
in Nanguneri
tk&16tanks&16suply
channel in Srivaikundam
tk&2tank&2suply channel in
Sathankulam tk 6tanks&6
suply channel in
Tiruchendur tk in
LowerTamiraparani
subbasin in
Tirunelveli&Thoothukudi
Dts.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 36,830.77 0.00

Under
Implemen
tation

2020-10-
11

2020-11-
30

2021-
05-29
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01/TNIAMP/WRD/GNS/OFD
/WORKS/PHASEI/20-21 /
OFD works for
Rehabilitation&Modernisatio
n of 3tanks&2anicuts&sply
channels in Keelapavoor
Bk,Tenkasi Tk, 3tanks in
Kadayam Bk,Alangulam Tk,
2tanks in Tenkasi Bk&Tk&18
tanks,7Anicuts&Sply
channels in Kadayam Bk,
Ambai Tk in Gadanadhi
SubBasin in T.veli dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 22,092.31 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
30

2021-
05-29

03/TNIAMP/WRD/GNS/OFD
/WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation&Modernisatio
n of 16tanks, 3 Anicuts &
supply Channels in Kadayam
Bk of Ambasamudram
Tk&23 tanks, 1Anicut&its
supply channel in
Ambasamudram Bk of
Ambasamudram Tk under
Gadananadhi sub basin in
Tirunelveli District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 3,076.92 0.00

Pending
Implemen
tation

2020-10-
11

2020-12-
01

2021-
05-30

05/TNIAMP/WRD/GNS/OFD
/WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 10 tanks,
1anicut and its supply
channel in Pappakudi Block
of Ambasamudram Taluk,
12 tanks in Pappakudi Block
of Cheranmahadevi Taluk
under Gadananadhi sub
basin in Tirunelveli District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 33,600.00 0.00

Pending
Implemen
tation

2020-10-
11

2020-12-
01

2021-
05-30

03/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD Works for
Rehabilitation&Modernisatio
n of 7tanks in Manur
Bk,Tirunelveli Tk 5tanks in
Pappakudi Bk,Cheranmadevi
Tk 2tanks in Alangulam
Bk&Tk 1tank in
Palayamkottai Bk&Tk&1tank
in Manur Bk,Palayamkottai
Tk in LowerTamiraparani
SubBasin inTirunelveli Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 41,764.12 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
29

2021-
05-28

01/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 8 tanks in
Palayamkottai Bk &  6 tanks
in Manur Bk of Tirunelveli
Tk & 3 tanks in
Palayamkottai Bk&Tk
benefited by Kodagan
channel in Lower
Thamirabarani sub basin in
Tirunelveli District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 44,415.38 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
29

2021-
05-28

06/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 55 tanks
in Palayamkottai Block of
Palayamkottai Taluk in
Tirunelveli District and 1
tank in Karungulam Block of
Srivaikuntam Taluk in
Thoothukudi District in
Lower Tamirabarani sub
basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 64,042.34 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
29

2021-
05-28

11/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of Marudhur
Keelakal Channel in
Karungulam Block and
Srivaikundam Block of
Srivaikundam Taluk in
Lower Tamirabarani sub
basin in Thoothukudi
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 37,938.46 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
30

2021-
05-29

02/TNIAMP/WRD/GNS/OFD
/WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation&Modernisatio
n of 2tanks in Kadayam Bk
of Alangulam Tk 21tanks
4Anicuts & supply channels
in Kadayam Bk of
Ambasamudram Tk and 3
tanks in Pappakudi Bk of
Ambasamudram Tk
Gadananadhi sub basin in
Tirunelveli District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 26,723.08 0.00

Pending
Implemen
tation

2020-10-
11

2020-12-
01

2021-
05-30

02/TNIAMP/WRD/PCR/WOR
KS/PHASE-II/2019-20 /
Rehabilitation and
Modernization of 8 anicuts
and 3 supply channels in
Kalakad Block of Nanguneri
Taluks under Pachayar sub
basin in Tirunelveli District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

719,983.4
4

656,055.
76

Complete
d

2019-10-
30

2019-12-
04

2019-11-
07

2019-12-
10

2020-01-
13

2019-12-
30

2020-02-
14

2020-01-
20

2020-03-
18

2021-
07-19

01/TNIAMP/WRD/PCR/WOR
KS/PHASEII/2019-20 /
Rehabilitation and
Modernization of
Vinayakathankulam Tank
and Vinayakathankulam
Supply  channel in
Nanguneri Taluk under
Pachayar sub basin in
Tirunelveli District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 37,618.00 0.00

Pending
Implemen
tation

2019-11-
07

2020-01-
03

2021-
01-02

14/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 11 Tanks
in Srivaikundam Taluk, 6
Tanks in Tiruchendur Taluk,
Maruthur Melakkal Direct
Sluices & Mukkavar Supply
channel in Srivaikundam
Taluk in Lower Tamirabarani
Sub Basin in Thoothukudi
Dt.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 8,907.69 0.00

Under
Implemen
tation

2020-10-
11

2020-12-
06

2021-
06-04

02/TNIAMP/WRD/LB/OFD/W
ORKS/PHASEI/20-21 / OFD
works for the work of
"Rehabilitation of 3 Anicuts
and its channels in
Gobichettipalayam Taluk, 3
Anicuts and its channels   in
Bhavani Taluk, 2 Anicuts
and its channels in
Perundurai Taluk in Lower
Bhavani sub basin in Erode
District."
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 55,407.77 48,395.2

3 Signed 2020-09-
01

2020-12-
03

2020-10-
25

2021-02-
18

2021-
10-25

03/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 /
OFD works of Rehabilitation
and Modernisation of 1
Tank in  Thirunavallur block
of Ulundhupettai  Taluk, 6
Tanks in Ulundhurpettai
Block & Taluk in Villupuram
District and 7 Tanks in
Vridhachalam Block & Taluk
in Lowervellar Subbsain in
cuddalore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 61,476.92 54,982.0

8 Signed 2020-10-
21

2020-12-
01

2021-01-
19

2021-
05-30

02/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 /
OFD works of Rehabilitation
and Modernisation of 1
Tank and  1 Anicut in
Chinnasalem  bk& Taluk in
Villupuram District, and
4Tanks& 4 Anicut in
Mangalur bk of Thittagudi
Tk ,1Tank &1Anicut in
Nallur bk of Veppur tk in
Lowervellar SubBasin in
cuddalore Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 31,569.23 27,880.0

0 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-
05-30

04/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / On
farm development works of
Rehabilitation and
Modernisation of 10 Tanks
in  Vridhachalam  block of
vridhachalam Taluk in Lower
Vellar  Sub Basin in
Cuddalore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 44,769.23 39,467.6

7 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-
05-30

05/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / On
farm development works of
Rehabilitation and
Modernisation of 5 Tanks
and 2 Channels in
Vridhachalam Block of
Vridhachalam Taluk in
Lower Vellar Sub Basin in
Cuddalore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 47,492.31 42,468.5

0 Signed 2020-10-
21

2020-12-
01

2021-02-
01

2021-
05-30

06/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 /
Onfarm development works
of Rehabilitation and
Modernisation of 5 Tanks in
Melbhuvanagiri Block of
Bhuvanagiri Taluk and 6
Tanks in Kammapuram
Block of Vridhachalam Taluk
in Lower Vellar Sub Basin in
Cuddalore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 40,307.69 35,533.9

2 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-
05-30

07/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 /
Onfarm development works
of Rehabilitation and
Modernisation of 2 Tanks in
Virudhachalam Block of
Virudhachalam Taluk and 2
Channel in Kammapuram
and Bhuvanagiri Block of
Vridhachalam and
Bhuvanagiri Taluk  in Lower
Vellar Sub Basin in
Cuddalore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 21,584.62 19,065.8

5 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-
05-30

08/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 /
Onfarm development works
of Rehabilitation and
Modernisation of 8 Tanks
and 1 Channel in Mangalore
block  and 4 Tanks and 1
Anicut in Nallur Block of
Thittagudi Taluk in Lower
Vellar Sub Basin in
Cuddalore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 51,384.62 45,953.8

7 Signed 2020-10-
21

2020-12-
01

2021-01-
19

2021-
05-30

10/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 /
Onfarm development works
of Rehabilitation and
Modernisation of 11 Tanks
in Nallur Block of Thittagudi
Taluk in Lower Vellar Sub
Basin in Cuddalore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 36,584.62 32,958.1

4 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-
05-30

11/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 /
OFD works of Rehabilitation
and Modernisation of 1
Tank in Nallur Block of
Thittagudi Taluk, 3Tanks in
Kattumannarkoil Block
&Taluk, 4Tanks
Vridhachalam Block and
2Tanks in Kammapuram Bk
of Vridhachalam Taluk in
Lowervellar Subbasin in
cuddalore District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 44,061.54 38,852.3

1 Signed 2020-10-
21

2020-12-
01

2021-02-
25

2021-
05-30

13/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 /
Onfarm development works
of Rehabilitation and
Modernisation of 4 Tanks in
Keerapalayam Block and 9
Tanks in Kattumannarkoil
Block of Kattumannarkoil
Taluk in Lower Vellar Sub
Basin in Cuddalore District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 69,553.85 62,206.0

6 Signed 2020-10-
21

2020-12-
01

2021-01-
19

2021-
05-30

01/TNIAMP/WRD/KLR/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 1 tank in
Ottapidaram Block, 1 tank in
Vilathikulam Block and 1
anicut in Ottapidaram Block
of Ottapidaram Taluk in
Kallar sub basin in
Thoothukudi District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 7,307.69 6,352.71 Signed 2020-10-

11
2020-11-

29
2021-02-

04
2021-
05-28

01/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 11 Tanks
and 10 supply channel  in
Kancheepuram Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 36,507.69 32,483.5

0 Signed 2020-10-
13

2020-11-
13

2021-01-
06

2021-
05-12

02/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation of
Modernisation of 5 Tanks in
Kancheepuram Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 30,323.08 26,723.1

8 Signed 2020-10-
13

2020-11-
13

2021-01-
12

2021-
05-12

03/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of  7 Tanks
and 3 supply channel in
Walajabad Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 36,646.15 32,304.5

1 Signed 2020-10-
13

2020-11-
13

2021-01-
06

2021-
05-12

07/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 8 Tanks, 1
Anicut and 8 supply channel
in Walajabad Block of
Walajabad Taluk in Lower
Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 30,461.54 26,838.3

5 Signed 2020-10-
13

2020-11-
13

2021-01-
06

2021-
05-12

11/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 11 Tanks
and 11 supply channel in
Sriperumbudur Block of
Sriperumbudur Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,246.15 22,242.2

9 Signed 2020-10-
13

2020-11-
13

2021-01-
08

2021-
05-12

13/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 6 Tanks
and 6 supply channel in
Kundrathur Block of
Sriperumbudur Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,138.46 22,106.4

1 Signed 2020-10-
13

2020-11-
13

2021-01-
04

2021-
05-12

16/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 5 Tanks in
Kattankolathur Block of
Chengalpattu Taluk in Lower
Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 10,815.38 9,512.30 Signed 2020-10-

13
2020-11-

13
2021-01-

06
2021-
05-12

05/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 14 Tanks
and 11 supply channel in
Walajabad Block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 46,738.46 41,124.6

5 Signed 2020-10-
12

2020-11-
12

2021-01-
18

2021-
05-11
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08/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 1 Tank
and 1 supply channel in
Walajabad Block of
Walajabad Taluk in Lower
Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 77,707.69 68,802.3

7 Signed 2020-10-
12

2020-11-
12

2021-02-
19

2021-
05-11

15/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 5 Tanks
and 4 supply channel in
Kattankolathur Block of
Chengalpattu Taluk in Lower
Palar Sub Basin in
Chengalpattu District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 57,723.08 50,821.6

7 Signed 2020-10-
12

2020-11-
12

2021-01-
08

2021-
05-11

27/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 1 Tank
and 1 Anicut  in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 6,153.85 5,408.42 Signed 2020-10-

11
2020-11-

11
2021-01-

06
2021-
05-10

28/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Works
for Rehabilitation and
Modernisation of 7 Tanks
and 7 supply channel in
Lathur Block of Cheyyur
Taluk in Lower Palar Sub
Basin in Kancheepuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 11,461.54 10,069.6

3 Signed 2020-10-
13

2020-11-
13

2021-01-
06

2021-
05-12

01/TNIAMP/WRD/KVM/OFD
/WORKS/RAF/20-21 / On
Farm Development Works
for Rehabilitation of flood
affected Kalvoy Periya Eri,
Kalivanthapattu Atteri,
Panankattupakkam Tank in
Chengalpattu Tk and
Mamamathy Tank,
Kalavakkam Tank in
Thiruporur Tk of
Kancheepuram District in
Kovalam Sub-Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 26,969.23 2,107.96 Signed 2020-10-

12
2020-11-

12
2021-01-

06
2021-
05-11

02/TNIAMP/WRD/KVM/OFD
/WORKS/RAF/20-21 / On
Farm Development Works
for Rehabilitation of flood
affected Periya Irumbedu
Tank, Mullipakkam Tank,
Otteri Tank, Kottamedu
Maduvu, Veppedu
Kattakalani, Thiruporur
Sekkadi Thangal in
Thiruporur Tk of
Kancheepuram District in
Kovalam Sub-Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 20,507.69 18,068.4

7 Signed 2020-10-
12

2020-11-
12

2021-01-
05

2021-
05-11

01/TNIAMP/WRD/CHY/OFD
/WORKS/RAF/20-21 / On
Farm Development Works
for Repair and Rehabilitation
of Flood Affected Rajakkal
Channel from LS.0m to
10000m in Vembakkam
Taluk of Thiruvannamalai
District  in Cheyyar Sub
Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 7,923.08 6,979.09 Signed 2020-10-

12
2020-11-

12
2021-01-

05
2021-
05-11

01/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / OFD
Works for Repair and
Rehabilitation of Flood
Affected Uthukkadu Tank,
Naickkankuppam Tank,
Puthagaram Kallipattu Tank,
Palayaseevaram Arukondan
Tank in Walajabad Taluk,
Marutham Tank in
Kancheepuram Tk and
Koothavakkam Tank in
Sriperumbudur Tk of KPM.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 18,553.85 16,369.5

2 Signed 2020-10-
12

2020-11-
12

2021-01-
05

2021-
05-11

02/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On
Farm Development Works
for Rehabilitation of Flood
Affected Thenmelpakkam
Tank, Settipunniyam Tank in
in Chengalpattu Taluk of
Kancheepuram District in
Lower Palar Sub-Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 7,400.00 6,521.44 Signed 2020-10-

12
2020-11-

12
2021-01-

04
2021-
05-11

03/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On
Farm Development Works
for Rehabilitation of Flood
Affected Ozhalur
Pupupakkam Tank and P.V.
Kalathur Channel common
Bund in Chengalpattu in
Lower Palar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 17,338.46 15,280.4

8 Signed 2020-10-
12

2020-11-
14

2021-01-
04

2021-
05-13

04/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On
Farm Development Works
for Rehabilitation of Flood
Affected Perumbedu Periya
Eri, Mudayur Periya Eri,
Thathalur Chiteri, Kilpakkam
Tank, Lattur Big Tank in
Thirukalukundram Taluk in
kancheepuram District in
Lower Palar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 24,553.85 17,276.4

6 Signed 2020-10-
14

2020-11-
16

2021-01-
04

2021-
05-15

05/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On
Farm Development Works
for Rehabilitation of Flood
Affected Azhagusamuthiram
Chitteri, Sogandi Tank,
Adavilagam Tank, Salur
Tank, Vallipuram Tank in
Thirukalukundram Taluk of
Kancheepuram District in
Lower Palar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 15,384.62 13,547.7

8 Signed 2020-10-
14

2020-11-
16

2021-01-
05

2021-
05-15

06/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On
Farm Development Works
for Rehabilitation of Flood
Affected Kothimangalam
Tank, Pulikundram Chitteri,
Egai Tank,
Nathamkariyacheri Tank
Veerapuram Tank in
Thirukalukundram Taluk of
Kancheepuram in Lower
Palar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 15,784.62 13,963.6

1 Signed 2020-10-
14

2020-11-
16

2021-01-
06

2021-
05-15

07/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On
Farm Development Works
for Repairs and
Rehabilitation of Flood
Affected Tanks System of
Pallavankulam Tank,
Kumarakuppam tank and
Kalkulam Tank in Cheyyur
Taluk of Kancheepuram
District in Lower Palar Sub
Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 37,138.46 32,731.6

5 Signed 2020-10-
14

2020-11-
16

2021-01-
06

2021-
05-15

08/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On
Farm Development Work for
Emergency Repair and
Rehabilitation of Flood
Affected breached Tank
systems of Karur
Thandalatheri Tank in
Kancheepuram Taluk of
Kancheepuram District in
Lower Palar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 1,461.54 1,285.20 Signed 2020-10-

14
2020-11-

16
2021-01-

06
2021-
05-15

09/TNIAMP/WRD/LPR/OFD/
WORKS/RAF/20-21 / On
Farm Development Work for
Emergency Rehabilitation of
Flood Affected breached
Anur Tank, Thimmur Tank,
Ammanampakkam Tank,
Mullikolathur Tank,
Puthupattinam Tank in
Thirukazhukundram Taluk
and Thenur Tank in
Chengalpattu Taluk of
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 15,230.77 11,953.9

0 Signed 2020-10-
14

2020-11-
16

2021-01-
05

2021-
05-15

19/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works
for Rehabilitation and
Modernisation  of 4Tanks
and 3 Supply Channel in
Thirkazhukundram block of
Thirukazhukundram Taluk
in  Lower Palar Sub-Basin at
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 7,627.74 0.00

Pending
Implemen
tation

2020-10-
12

2020-11-
23

2021-
05-22

20/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development work for
Rehabilitation and
modernisation of 8 tanks in
Thirukazhukundram Block
of Thirukazhukundram
Taluk in Lower Palar Sub
Basin in Kancheepuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 11,899.52 0.00

Pending
Implemen
tation

2020-10-
12

2020-12-
23

2021-
06-21

29/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development work for
Rehabilitation and
modernisation  of 5 tank
and 5 supply channels in
Lathur Block of Cheyyur
Taluk of Lower Palar Sub
Basin of Kancheepuram
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 9,252.11 0.00

Pending
Implemen
tation

2020-10-
12

2020-12-
23

2021-
06-21

22/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development Work for
Rehabilitation and
Modernisation of 7 Tanks in
Thirukazhu kundram Block
of Thirukazhu kundram
Taluk in Lower Palar Sub-
Basin in Kancheepuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 17,179.02 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

23/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works
for Rehabilitation and
Modernization of 11 Tanks
and 4 Supply channels in
Thirukazhu Kundram Block
of Thirukazhu Kundram
Taluk in Lower Palar Sub-
Basin in Kancheepuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 28,579.97 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

24/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works
for Rehabilitation and
Modernisation of 9 Tanks in
Thirukazhu Kundram Block
of Thirukazhu Kundram
Taluk in Lower Palar Sub-
Basin in Kancheepuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 10,064.51 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

25/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works
for Rehabilitation and
Modernisation of 8 Tanks in
Thirukazhu Kundram Block
of Thirukazhu Kundram
Taluk in Lower Palar Sub-
Basin in Kancheepuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 18,204.58 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

15/TNIAMP/WRD/LVR/OFD/
WORKS/PHASEI/20-21 / On
farm development works in
Rehabilitation and
Modernisation of 2 Tanks &
2 Channels in Bhuvanagiri
Block of Bhuvanagiri Talukin
Lower Vellar Sub Basin in
Cuddalore District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,876.92 25,378.6

9 Signed 2020-10-
21

2020-12-
01

2020-12-
01

2021-
05-30

26/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works
for Rehabilitation and
Modernisation of 9 Tanks in
Thirukazhu Kundram Block
of Thirukazhu Kundram
Taluk in Lower Palar Sub-
Basin in Kancheepuram
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 17,436.35 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

01/TNIAMP/WRD/NGR/OFD
/WORKS/PHASEI/20-21 /
On Farm Development
works for Rehabilitation and
Modernisation of 7 Tanks
and 3 Supply Channels in
Pallipet Block of Pallipet
Taluk in Thiruvallur District
under Nagariyar Sub basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 20,630.77 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

02/TNIAMP/WRD/NGR/OFD
/WORKS/PHASEI/20-21 /
On Farm Development
works for Rehabilitation and
Modernisation of 4 Tanks
and 4 Supply Channels and
Surplus Course in
Thiruvelagadu Block of
Tiruttani Taluk in
Thiruvallur District under
Nagariyar Sub basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 13,369.23 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

01/TNIAMP/WRD/NGR/OFD
/WORKS/RAF/20-21 / On
Farm Development works
for Repair and Rehabilitation
of Flood Affected Tank
Systems of Podatturpet Non
System Tank and Pallipet
Non System Tank in Pallipet
Taluk of Thiruvallur District
under Nagariyar Sub-Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 16,661.54 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

01/TNIAMP/WRD/NDR/OFD
/WORKS/RAF/20-21 / OFD
works for Repair &
Rehabilitation of
FloodAffected Tank Systems
of Mylarwada System
Tank,Rajanagaram
NonSystem Tank in Pallipet
Tk.,S.AgraharamTank,Cheru
kanur BigTank, Thadur
Chitteri,Tiruttani
BigTank,Amirthapuram
,Suiyanagaram Tanks in
Tiruvallur Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 18,400.00 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

02/TNIAMP/WRD/STR/OFD/
WORKS/PHASE1/20-21 /
OFD works for the work of
"Rehabilitation and
Modernisation of  4 tanks in
Madurai West block of
Madurai North taluk and 6
tanks in Alanganallur block
of T.Vadipatti taluk  in
Sathiyar sub basin in
Madurai district."
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 20,692.30 17,692.1

6 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-
06-08

03/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 /
OFD Works for the work of
Rehabilitation and
Modernisation of 9 tanks in
Madurai West  block of
Madurai North taluk and 1
tank in Madurai West Block
of  T. Vadipatti Taluk in
Sathaiyar Sub basin in
Madurai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,292.30 21,935.1

6 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-
06-08

01/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 /
OFD Works for the Work of
Rehabilitation and
Modernisation of  9 tanks in
Madurai West block of
Madurai North Taluk and 4
tanks in Alanganallur Block
of T.Vadipatti Taluk in
Sathaiyar Sub basin in
Madurai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 31,092.30 26,757.2

5 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-
06-08



Page 11

04/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 /
OFD Works for
Rehabilitation and
Modernisation of 5 tanks in
Madurai West Block of
Madurai North taluk and 2
tanks in T.Vadipatti Block of
T.Vadipatti Taluk and 1
Tank in T.Vadipatti Block of
Madurai North taluk in
Sathaiyar Sub Basin in
Madurai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 153.84 124.42 Signed 2020-10-

13
2020-12-

10
2021-02-

24
2021-
06-08

05/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 /
OFD Works for the Work of
Rehabilitation and
Modernisation of 5 tanks in
Thiruparankundram Block of
Madurai West taluk and 3
tanks in Thiruparankundram
Block of Madurai South
Taluk in Sathaiyar Sub Basin
in Madurai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 28,738.46 24,925.0

1 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-
06-08

02/TNIAMP/WRD/SMR/OFD
/WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 4 Tanks
and 6 Nos of Supply
channels in T.Vadipatti
Block of T,Vadipatti Taluk in
Sirumalaiyar Sub Basin in
Madurai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 33,753.84 29,165.8

0 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-
06-08

02/TNIAMP/WRD/MJR/OFD/
WORKS/PHASEI/20-21 /
OFD WORK FOR THE WORK
OF Rehabilitation and
Modernisation of 1 tank, 3
supply channel in Authoor
Block of Authoor Taluk and
2
tanks, 2 supply channel in
Batlagundu Block of
Nilakottai
Taluk in Manjalar sub basin
in Dindigul District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 74,666.65 64,527.7

5 Signed 2020-10-
13

2020-12-
10

2021-02-
25

2021-
06-08

03/TNIAMP/WRD/SMR/OFD
/WORKS/PHASEI/20-21 /
OFD Works for
Rehabilitation and
Modernisation of 4 tanks&4
supplychannels in
T.vadipatti
Block&tk,2tanks&2supplych
annels in Alanganallur bk
T.vadipatti tk&2tanks
&2suply channels in
Maduraiwest bk of
madurainorth tk in
sirumalaiyar subbasin of
Madurai Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 2,153.84 1,852.68 Signed 2020-10-

13
2020-12-

10
2021-02-

24
2021-
06-08

01/TNIAMP/WRD/SUR/OFD/
WORKS/PHASEI/20-21 /
OFD WORKS FOR THE WORK
OF Rehabilitation of 1No. of
Anicut and 3 Nos. of Supply
channels in
Uthamapalayam Taluk and 3
Nos. of Anicuts and 4 Nos.
of Supply Channel in Theni
Taluk under Suruliyar Sub
basin of Theni District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 78,461.54 0.00

Under
Implemen
tation

2020-10-
13

2020-12-
10

2021-
06-08

02/TNIAMP/WRD/SUR/OFD
WORKS/PHASE-I/20-21 /
OFD Works for the Work of
Rehabilitation of 15 Nos of
Tank in Uthamapalayam
taluk and 5 Nos of tank in
Theni Taluk under Suruliyar
Sub basin of Theni District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 384.61 326.82 Signed 2020-10-

13
2020-12-

10
2021-02-

24
2021-
06-08

02/TNIAMP/WRD/VAR/OFD/
WORKS/PHASEI/20-21 /
OFD WORKS for the work of
Rehabilitation and
Modernisation of 16 Tanks,
4 Anicuts and 11 Supply
Channels in Periyakulam
Block of Periyakulam Taluk
in Varahanadhi Sub basin in
Theni District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 18,461.54 0.00

Under
Implemen
tation

2020-10-
13

2020-12-
10

2021-
06-08

01/TNIAMP/WRD/MJR/OFD/
WORKS/PHASEI/20-21 /
OFD work for Rehabilitation
and Modernisation of
1tank,2anicuts,1supplychan
nel in Periyakulam Bk
&Taluk in  TheniDistrict and
3tanks, 4supply channel
inBatlagundu Bk, 2tanks ,
1supply channel in
Nilakottai bk &Tk in
Manjalar sub basin in
dindigul district
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 1,153.85 0.00

Under
Implemen
tation

2020-10-
13

2020-12-
10

2021-
06-08

01/TNIAMP/WRD/SMR/OFD
/WORKS/PHASEI/20-21 /
OFD Works  for the work of
Rehabilitation and
Modernisation of 9 tanks
and 11 supply channels in
Nilakottai Block of Nilakottai
Taluk in Sirumalaiyar Sub
Basin in Dindigul District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 31,523.97 0.00

Under
Implemen
tation

2020-10-
13

2020-12-
10

2021-
06-08

06/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 /
OFD WORK FOR THE WORK
OF Rehabilitation and
Modernisation of  24 Tanks
in Madurai West Block of
Madurai North Taluk and 3
Tank in  Alanganallur Block
of T.Vadipatti Taluk in
Sathiyar sub-Basin in
Madurai District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 32,400.00 29,105.6

7 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-
06-08

08/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 /
OFD Work for the work of
Rehabilitation and
Modernization of 11 Tanks
in Madurai East Block of
Madurai East Taluk in
Madurai District and 1 Tank
in  Thiruppuvanam Block of
Thiruppuvanam Taluk in
Sivagangai  District in
Sathiyar sub-Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 8,153.85 7,086.58 Signed 2020-10-

13
2020-12-

10
2021-02-

24
2021-
06-08

07/TNIAMP/WRD/STR/OFD/
WORKS/PHASEI/20-21 /
OFD WORK FOR THE WORK
OF Rehabilitation and
Modernisation  of  39 Tanks
in Madurai East Block of
Madurai EastTaluk in
Madurai District  and 1Tank
in Madurai West Block  of
Madurai North Taluk  in
Sathiyar sub Basin in
Madurai  District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 33,907.69 29,572.7

2 Signed 2020-10-
13

2020-12-
10

2021-02-
24

2021-
06-08

01/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernization of 2 Tanks
and 1 Supply Channel in
Kaveripattinam Block and
KRP Dam Left Main Canal
from LS 0m to 9000m and 1
Tank in Krishnagiri Block,
Taluk & District under
Krishnagiri to Pambar Sub
Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 34,800.00 30,688.9

2 Signed 2020-10-
21

2020-12-
16

2020-12-
16

2021-
06-14

04TNIAMP/WRD/GNS/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 8 tanks in
Ambasamudram Block of
Ambasamudram Taluk
under  Gadananadhi sub
basin in Tirunelveli District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 5,461.54 0.00

Under
Implemen
tation

2020-10-
11

2020-12-
01

2021-
05-30

01/TNIAMP/WRD/LVB/OFD/
WORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 5 tanks, 5
supply channels in
Manamadurai Block of
Manamadurai Taluk and 1
tank,  1 supply channel in
Ilayankudi Block  of
Ilayankudi Taluk in Lower
vaigai  sub basin in
Sivagangai District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,446.00 0.00

Under
Implemen
tation

2020-10-
19

2020-12-
14

2021-
06-12

03/TNIAMP/WRD/LVB/OFD/
WORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 9 tanks, 1
anicut  (Repair), in
Ramanathapuram Block of
Ramanathapuram Taluk 8
tanks in Bogalur Block of
Paramakudi Taluk in Lower
Vaigai  sub basin in
Ramanathapuram District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 38,800.00 0.00

Under
Implemen
tation

2020-10-
19

2020-12-
14

2021-
06-12

04/TNIAMP/WRD/LVB/OFD/
WORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 12 tanks
in Ramanathapuram Block
and  1 tank in Mandabam
Block of Ramanathapuram
Taluk in Lower Vaigai sub
basin in Ramanathapuram
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 64,415.00 0.00

Under
Implemen
tation

2020-10-
19

2020-12-
14

2021-
06-12

02/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 /
OFD work of Rehabilitation
and Modernisation of 3
Tanks, 2 Supply Channels in
Kaveripattinam Block and
KRP Dam Left Main Canal
from LS 9000m to 18200m
in Krishnagiri Block, Talauk
and District Under
Krishnagiri to Pambar Sub
Bain.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 33,215.00 29,297.5

5 Signed 2020-10-
21

2020-12-
16

2020-12-
16

2021-
06-14

03/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 /
OFD Works for
Rehabilitation and
Modernisation of 5 Tanks
and KRP Dam Right Main
Canal from LS 0m to 9000m
and its distributaries and
feeding channels in
Kaveripattinam Block in
Krishnagiri Taluk, District
under Krishnagiri to Pambar
Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 22,661.00 19,633.1

1 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-
06-14

04/TNIAMP/WRD/LPR/OFD/
WORKS/PHASEI/20-21 / On
Farm Development works
for Rehabilitation and
Modernisation of 11 tanks
and 6 supply channels in
Walajabad block of
Kancheepuram Taluk in
Lower Palar Sub Basin in
Kancheepuram District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 40,600.00 0.00

Under
Implemen
tation

2020-08-
11

2020-09-
21

2021-
03-20

04/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 /
OFD  works for
Rehabilitation and
Modernisation of 13 Tanks
and 6 Supply Channels and
KRP Dam RMC from LS
9000m to 14200m and its
distributaries feeding
Channels in Kaveripattinam
Block in Krishnagiri Taluk
Dist. under Krishnagiri to
Pambar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 35,630.00 31,401.6

6 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-
06-14

05/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 2Tanks &
2 SupplyChannels in
Kaveripattinam Block in
Krishnagiri Taluk & 6
Tanks& 3supply channels in
Kaveripattinam  Block in
Pochampalli Taluk of
Krishnagiri District under
Krishnagiri to Pambar
Subbasin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 40,938.00 36,759.8

1 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-
06-14

06/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 4 Tanks
and 2 Canals in
Kaveripattinam Block in
Pochampalli Taluk of
Krishnagiri District under
Krishnagiri to Pambar Sub
Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,323.00 22,568.5

2 Signed 2020-10-
21

2020-12-
16

2020-12-
16

2021-
06-14

07/TNIAMP/WRD/KTP/OFD/
WORKS/PHASE1/20-21 /
OFD for the work of
Rehabilitation and
Modernisation of Ichambadi
Anicut LMC from LS 0 Km to
26.15 Km in Morappur and
Uthangarai Blocks in Harur
and Uthangarai Taluks of
Dharmapuri and Krishnagiri
Districts under Krishnagiri
to Pambar Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 42,815.00 37,851.8

1 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-
06-14

08/TNIAMP/WRD/KTP/OFD/
WORKS/PHASEI/20-21 /
OFD  works for
Rehabilitation and
Modernisation of Ichambadi
Anicut System RMC from LS
0 KM to LS 30.30 KM in
Morappur Block in Harur
Taluk of Dharmapuri District
under Krishnagiri to Pambar
Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 39,630.00 35,004.2

3 Signed 2020-10-
21

2020-12-
16

2020-12-
14

2021-
06-14

01/TNIAMP/WRD/UPNR/OF
D/WORKS/RAF/2020-21 /
Onfarm development works
of Rehabilitation and
Modernisation of
Thoppukollai Mudavan Eri in
Thoppukollai Village in
Kurinjipadi Taluk of
Cuddalore District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 2,230.77 25,323.8

7 Signed 2020-10-
21

2020-12-
01

2020-12-
01

2021-
05-30

01/TNIAMP/WRD/GMD/OFD
/WORKS/RAF/20-21 / On
Farm Development works
for Repairs and
Rehabilitation of Flood
Affected Systems of
Periyapuliyur
Peddamanjaneri Tank in
Gummidipoondi Taluk of
Thiruvallur District in
Gummidipoondi Sub-Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 3,801.38 0.00

Pending
Implemen
tation

2020-10-
10

2020-12-
05

2021-
06-03

12/TNIAMP/WRD/LTB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of One tank
in Karungulam Block,14
Tanks and Maruthur
Keelakal Channel Direct
Sluices in Srivaikundam
Block of Srivaikundam Taluk
in Lower Tamirabarani sub
basin in Thoothukudi
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 66,123.08 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
30

2021-
05-29

01/TNIAMP/WRD/CTR/WOR
KS/PHASE-II/2019-20 /
Rehabilitation and
Modernisation of 153
Tanks, 17 Anicuts and
82.71 Km length of supply
channels in Shencottai,
Tenkasi, Kadayanallur,
V.K.Pudur, Alangulam,
Manur and  Tirunelveli
Taluks in Tirunelveli District
of Chittar (Thamiraparani)
Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

6,133,733.
47

5,458,23
4.15 Signed 2019-10-

30
2019-11-

27
2019-11-

07
2019-12-

10
2020-01-

13
2019-12-

30
2020-02-

14
2020-01-

20
2020-03-

18
2022-
01-19

 8/TNIAMP/WRD/PON/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 3 Nos. of
Tanks in Manapparai Taluk,
1 No. of Tank in
Manapparai Taluk, 5 Nos. of
anicut in Manapparai Taluk,
8 Nos. of Anicut in
Manapparai Taluk in
Ponnaniyar Sub Basin in
Trichy District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 15,003.52 13,053.1

8 Signed 2021-01-
08

2021-02-
08

2021-02-
09

2021-
08-07
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 2/TNIAMP/WRD/PON/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 6 Nos. of
Tanks in Thiruverambur
Block and Taluk, 4 Nos. of
Tanks in Manikandam Block
of Srirangam Taluk in
Ponnaniyar Sub Basin in
Trichy District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 34,497.77 30,013.3

2
Under
Implemen
tation

2021-01-
22

2021-02-
16

2021-02-
16

2021-
08-15

1/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of  7  Nos of
Tanks  (Rain fed Tanks) in
Sengipatti area in Budalur
block & Taluk in  Cauvery
Delta Sub Basin of
Thanjavur District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 13,448.46 11,959.7

5 Signed 2021-01-
25

2021-02-
22

2021-02-
26

2021-
05-23

11/TNIAMP/WRD/CDSB/OF
D WORK/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation  and
Modernization of
Udayamarthandapuram tank
in Muthupettai Block in
Thiruthuraipoondi taluk in
Cauvery Delta sub basin of
Thiruvarur District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 14,361.72 12,636.5

4 Signed 2021-01-
25

2021-02-
22

2021-02-
22

2021-
05-23

3/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation of
Modernisation of 8 Nos. of
Tanks in Viralimalai Block of
Illupur Taluk, 3 Nos. of
Tanks in Annavasal Block of
Illupur Taluk in Ponnaniyar
Sub Basin in Pudukkottai
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 18,092.31 0.00 Canceled 2021-01-

22
2021-02-

16
2021-
08-15

4/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 7 Nos. of
Tanks in Viralimalai Block of
Illuppur Taluk, 3 Nos of
Tanks in Annavasal Block of
Illuppur Taluk in Ponnaniyar
Sub Basin in Pudukkottai
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 21,176.62 0.00 Canceled 2021-01-

22
2021-02-

16
2021-
08-15

5/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation of
Modernisation of 11 Nos. of
Tanks in Viralimalai Block
and Taluk in Ponnaniyar Sub
Basin in Pudukkottai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 19,332.92 0.00 Canceled 2021-01-

22
2021-02-

16
2021-
08-15

6/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 7 Nos. of
Tanks in Viralimalai Block of
Illuppur Taluk in Ponnaniyar
Sub Basin in Pudukkottai
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,888.62 0.00 Canceled 2021-01-

22
2021-02-

16
2021-
08-15

7/TNIAMP/WRD/CDSB/OFD
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 13 tanks
in Kunnandarkovil Block of
Kulathur Taluk in Cauvery
Delta Sub Basin of
Pudukkottai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,156.92 0.00 Canceled 2021-01-

22
2021-02-

16
2021-
08-15

1/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 6 Nos. of
Tanks and NKHLC
Distributory No.1 and 2 in
Manigandam Block of
Srirangam Taluk in
Ponnaniyar Sub Basin in
Trichy District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 49,107.69 43,056.7

7 Signed 2021-01-
27

2021-02-
25

2021-01-
26

2021-
08-24

10/TNIAMP/WRD/PON/OFD
/WORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 6 Nos. of
Tanks and NKHLC
Distributory No.3, 4, 5, 6
and 8 in Manikandam Block
of Srirangam Taluk in
Ponnaniyar Sub Basin in
Trichy District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 40,492.31 0.00

Under
Implemen
tation

2021-01-
27

2021-02-
25

2021-
08-24

11/TNIAMP/WRD/PON/OFD
/WORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and Moderni-
sation of 7 Nos. of Tanks
and NKHLC Distributory No.
10, 11, 14 & 15 in
Manikandam Block of
Srirangam Taluk in
Ponnaniyar Sub Basin in
Trichy District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 44,800.00 0.00

Under
Implemen
tation

2021-01-
27

2021-02-
25

2021-
08-24

12/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of  1  Tank
in Budalur block & Taluk
and 1   tank  in  Thanjavur
block   in Thiruvaiyaru taluk
in Cauvery Delta sub basin
in Thanjavur District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 5,138.49 4,531.55 Signed 2021-01-

25
2021-02-

22
2021-02-

15
2021-
05-23

13/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation  of  3 tanks
in Needamangalam block
and 3  tanks in  Mannargudi
block & Taluk in Cauvery
Delta sub basin in
Thiruvarur District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 21,589.95 19,039.8

0 Signed 2021-01-
25

2021-02-
22

2021-02-
17

2021-
08-20

14/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation  of 1 Tank in
Ammapettai Block in
Papanasam Taluk of
Thanjavur District and 2
tanks in Needamangalam
Block & Taluk in Cauvery
Delta sub basin inThiruvarur
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 2,424.38 2,138.02 Signed 2021-01-

25
2021-02-

22
2021-02-

15
2021-
05-23

1/TNIAMP/WRD/LVR/OFD/
WORKS/ PHASEI/20-21 / On
Farm Development (OFD)
works for the work
Rehabilitation and
Modernisation of  1 tank in
Veppanthattai Block of
Veppanthattai Taluk and 5
Tanks in Veppur Block of
Kunnam Taluk in Lower
Vellar Sub Basin in
Perambalur District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 65,296.49 57,256.1

4 Signed 2021-01-
27

2021-02-
25

2021-02-
24

2021-
08-24

15/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 2Tanks in
Mannargudi block&Taluk&2
tanks in Muthupettai block
of Thiruthuraipoondi Taluk
inThiruvarur Dt&1Tank in
Madhukkur block&1 tank in
Pattukkottai block& taluk in
cauverydelta subasin in
Thanjavur Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 23,876.18 20,760.6

5 Signed 2021-01-
25

2021-02-
22

2021-02-
15

2021-
08-21

16/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 3 tanks in
Needamangalam
block&taluk & 8tanks in
Needamangalam block of
Mannargudi tk. in
Thiruvarur District and
Nemili tank in Madhukkur
block in Pattukottai Tk. in
Cauverydelta Subbasin of
Thanjavur Dt.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 45,449.58 39,389.3

6 Signed 2021-01-
25

2021-02-
22

2021-02-
15

2021-
08-21

12/TNIAMP/WRD/PON/OFD
/WORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and Moderni-
sation of 6 Nos. of Tanks
and NKHLC Distributory No.
16, 17 & 18 in
Thiruverambur Block and
Taluk in Ponnaniyar Sub
Basin in Trichy District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 32,858.62 28,810.9

3 Signed 2021-01-
27

2021-02-
25

2021-02-
22

2021-
08-24

2/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 11 NKHLC
system tanks in
Thiruverumbur Block &
Taluk in Cauvery Delta Sub
Basin of Trichy District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 24,037.63 21,075.8

3 Signed 2021-01-
27

2021-02-
25

2021-02-
22

2021-
08-24

3/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 30 NKHLC
system tanks in Budalur
Block & Taluk in Cauvery
Delta Sub Basin of
Thanjavur District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 27,855.25 24,423.0

6 Signed 2021-01-
27

2021-02-
25

2021-02-
22

2021-
08-24

4/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 24NKHLC
system tanks in Budalur
Block and Taluk, 6tanks in
Thanjavur  Block and Taluk
in Thanjavur Dt. and 1tank
in Gandarvakottai Block and
Taluk in Cauvery Delta Sub
Basin of Pudukkottai Dt.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 27,240.46 23,884.0

1 Signed 2021-01-
27

2021-02-
25

2021-02-
22

2021-
08-24

45/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of  8 Head
Sluices,1 Drop of No : 3
Pillai voikkal from LS 0.00
km to 3.760 km   in Budalur
block  & taluk in Cauvery
Delta  Sub Basin in
Thanjavur District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 42,882.06 37,816.9

3 Signed 2021-01-
25

2021-02-
22

2021-02-
15

2021-
08-21

5/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 16
Uyyakondan System Tanks
in Budalur Block and Taluk
in Cauvery Delta Sub Basin
of Thanjavur District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 42,946.54 24,654.0

6 Signed 2021-01-
27

2021-02-
25

2021-02-
22

2021-
08-24

6/TNIAMP/WRD/CDSB/OFD/
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work
ofRehabilitation and
Modernisation of 14
Uyyakondan System tanks in
Thiruverumbur Block and
Taluk in Cauvery Delta Sub
Basin of Trichy District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 28,118.72 37,654.8

8 Signed 2021-01-
27

2021-02-
25

2021-02-
22

2021-
08-24

8/TNIAMP/WRD/CDSB/OFD
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of   13   Head
sluices,  and 1   Drainage
sluice  of  Thiruvali Tank  in
Sirkali  Block of Sirkali Taluk
in Cauvery Delta Sub Basin
of Nagapattinam District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 33,243.86 0.00

Pending
Implemen
tation

2021-01-
29

2021-02-
24

2021-
08-25

9/TNIAMP/WRD/CDSB/OFD
WORKS/PHASEI/20-21 / On
Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of  6
sluices,1 Syphon and 5
Anicuts in  Thiruvali Tank in
Sirkali  Block & Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 33,623.26 0.00

Pending
Implemen
tation

2021-01-
29

2021-02-
24

2021-
08-25

10/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 1
Regulator, 6 sluices, 1
Syphon, 1  Weir of
Perunthottam Tank in Sirkali
Block & Taluk in Cauvery
Delta Sub Basin  of
Nagapattinam District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 27,277.71 0.00

Pending
Implemen
tation

2021-01-
29

2021-02-
24

2021-
08-25

17/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernization of  3
Regulators, 10  Head
sluices,  8 Drainage sluices,
1  bed Dam of Manjalar
River  from L.S 107.900 KM
to 120.150 Km in Kuthalam
Block & taluk in Cauvery
Delta Sub Basin in
Nagappattinam District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 28,982.57 0.00

Pending
Implemen
tation

2021-01-
29

2021-02-
26

2021-
08-25

46/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 11 Head
Sluices of  No : 3 Pillai
voikkal from LS 3.760 km to
7.864 km in Budalur block &
taluk in Cauvery Delta  Sub
Basin in Thanjavur District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 35,524.02 30,787.2

6 Signed 2021-01-
29

2021-02-
24

2021-02-
19

2021-
08-25

47/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of  29  Head
Sluices and 3  Drop of No.3
Pillaivoikkal from LS 7.864
kms to 23.000 km  in
Thirvaiyaru block & Taluk in
Cauvery Delta  Sub Basin in
Thanjavur District .
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 28,536.14 0.00

Pending
Implemen
tation

2021-01-
29

2021-02-
24

2021-
08-25

48/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 15Head
Sluices of Mannargudi
mainchannel @ RD 0/0 -
2/1030 (LS 0.000 km to
6.414 km)in
Needamangalam block of
Mannargudi taluk in
CauveryDelta subbasin of
Thiruvarur Dt.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 45,313.09 0.00

Pending
Implemen
tation

2021-01-
29

2021-02-
26

2021-
08-25
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49/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of  24  Head
Sluices of Mannargudi main
channel @ RD 2/10 - 4/55
(LS 6.41 km to 13.87 km) in
Mannargudi  block & taluk
in Cauvery Delta sub basin
in Thiruvarur District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 41,101.17 0.00

Pending
Implemen
tation

2021-01-
29

2021-02-
24

2021-
08-25

23/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for work of
Rehabilitation and
Modernization of 8Head
Sluices,1Beddam, 1  Syphon
,1Tail End Regulator of
Veeracholan River from LS
108.100km to114.500 km
in Kutalam block &Taluk in
Cauvery Delta Subbasin of
Nagapatinam Dt.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 43,436.26 0.00

Pending
Implemen
tation

2021-02-
01

2021-02-
25

2021-
08-24

25/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernization of 3
Regulators,5 Head Sluices, 1
Bed dam of  Veeracholan
river from LS 120.800 km to
123.900 km of  in Kutalam
block & Taluk in Cauvery
Delta Sub Basin of
Nagapattinam Dist
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 45,270.23 0.00

Pending
Implemen
tation

2021-02-
01

2021-02-
25

2021-
08-24

26/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernization of 2
Regulators,  and 4 Head
Sluices of  Veeraacholan
river from LS 123.900Km
to128.100Km  in Kutalam
block & Taluk  in Cauvery
Delta Sub Basin of
Nagapattinam District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 45,382.32 0.00

Pending
Implemen
tation

2021-02-
01

2021-02-
25

2021-
08-24

27/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernization of 2 Bed
dams, 6 Head Sluices, and 1
Drainage Sluice of
Veeraacholan river from LS
128.100Km to131.200Km
in Sempanarkoil block of
Tharangambadi Taluk in
Cauvery delta Sub basin of
Nagapattinam District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 44,974.72 0.00

Pending
Implemen
tation

2021-02-
01

2021-02-
25

2021-
08-24

29/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernization of
1Regulator, 4 Head Sluices
and 1  Bed dam of
Veeracholan River from LS
136.900Km to139.000Km in
Sembanarkoil Block of
Tharangambadi Taluk in
Cauvery delta Sub basin of
Nagapattinam District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 38,764.31 0.00

Pending
Implemen
tation

2021-02-
01

2021-02-
25

2021-
08-24

31/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works Rehabilitation
and Modernization  of 1Tail
end Regulator, 6 Head
Sluices,1Drainage sluice, &2
Syphon of Veeracholan River
from L.S 143.100Km to
145.800 Km in
Sembanorkoil Block in
Tharangambadi Taluk in
cauverydelta subbasin of
Nagapattinam Dt.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 43,982.75 0.00

Pending
Implemen
tation

2021-02-
01

2021-02-
25

2021-
08-24

43/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of  8   Head
sluices,  and 1   Bed Dam  of
Manniyar River from LS
121.600 Km to 124.000 Km
in Mayiladuthurai Block &
Taluk in Cauvery Delta Sub
Basin of  Nagapattinam Dist
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 27,007.14 0.00

Pending
Implemen
tation

2021-02-
01

2021-02-
25

2021-
08-24

44/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of   8  Head
sluices, and  1   Bed Dam  in
Manniyar River from LS
124.000 Km to 131.200 Km
in Mayiladithurai Block &
Taluk in Cauvery Delta Sub
Basin of  Nagapattinam Dist
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 33,633.82 0.00

Pending
Implemen
tation

2021-02-
01

2021-02-
25

2021-
08-24

18/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of
3Regulators, 5 Head Sluices
& Rehabilitation of Manjalar
River from L.S 120.350 KM
to 130.000 Km in
Mayiladuthurai &Kuthalam
Block of Mayiladuthurai
&Kuthalam TK in
cauverydelta subbasin of
Nagapatinam Dt.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 39,225.12 0.00

Pending
Implemen
tation

2021-02-
02

2021-02-
26

2021-
08-25

19/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 3
Regulators,5 Head Sluices of
Manjalar River from L.S
130.000 KM to 135.400 Km
in Sembanarkoil Block of
Tharagambadi Taluk in
Cauvery Delta Sub Basin of
Nagapatinam  Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 47,881.97 0.00

Pending
Implemen
tation

2021-02-
02

2021-02-
26

2022-
02-27

20/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 2
Regulators, 5 Head sluices,1
Syphon of Manjalar River
from LS 135.400 km to
139.900  km in
Sembanarkoil Block of
Tharangambadi  Taluk in
Cauvery Delta Sub Basin of
Nagapattinam District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 47,950.91 0.00

Pending
Implemen
tation

2021-02-
02

2021-02-
26

2022-
02-27

21/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of
1Regulator, 3 Tail end
Regulators, 1 Surplus
Regulator,1Head
Sluice,1Syphon, &1Drainage
of Manjalar River from LS
139.900 km to 143.500 km
in Tharangambadi Taluk in
Cauverydelta subbasin of
Nagapatinam Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 48,240.98 0.00

Pending
Implemen
tation

2021-02-
02

2021-02-
26

2022-
02-27

22/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works forRehabilitation
and Modernization of
7Regulators,12 Head
sluices,1CD Works of
Veeracholan River From L.S
96.380 Km to108.150Km in
Kumbakonam
&Thiruvidaimaruthur Taluk
of Thanjavur Dt & kuthalam
taluk in cauverydelta
subbasin of nagapatinam
Dt.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 51,517.83 0.00

Pending
Implemen
tation

2021-02-
02

2021-02-
26

2022-
02-27

24/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On FarmDevelopment(OFD)
works for work of
Rehabilitation and
Modernization of 2 Bed
dam,8 Head Sluices,1
Drainage Sluice,of
Veeracholan river from
LS114.500Km to120.800Km
in Kutalam block of
Kuthalam Taluk in Cauvery
Delta Sub Basin of
Nagapattinam Dist.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 47,059.66 0.00

Pending
Implemen
tation

2021-02-
02

2021-02-
26

2022-
02-27

28/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
OFD works Rehabilitation
and Modernization of 1
Regulator, 7  Head Sluices,
and 1 Bed dam of
Veeracholan River from LS
131.200Km to 136.900Km
in  Sembanarkoil Block of
Tharangambadi Taluk in
Cauvery Delta Sub Basin in
Nagapattinam District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 48,775.45 0.00

Pending
Implemen
tation

2021-02-
02

2021-02-
26

2022-
02-27

30/TNIAMP/WRD/CDSB/OF
DWORKS/PHASEI/20-21 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernization of 3
Regulators, 5  Head Sluices
of Veeracholan River from
LS 139.000Km to
143.100Km in Sembanarkoil
Block of Tharangambadi
Taluk in CauveryDelta Sub
Basin of Nagapatinam Dt
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 48,511.78 0.00

Pending
Implemen
tation

2021-02-
02

2021-02-
26

2022-
02-27

2/TNIAMP/WRD/GOW/OFD/
WORKS/PHASE-I/20-21 /
OFD works for the work of
"Rehabilitation and
modernisation of left and
right main canal of
Kullursandai dam in
Virudhunagar and
Aruppukottai blocks and
taluks of Gowsiganadhi sub
basin in Virudhunagar
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 36,740.00 0.00

Pending
Implemen
tation

2021-02-
25

2021-04-
22

2021-
10-19

7/TNIAMP/WRD/PON/OFD/
WORKS/ PHASEI/20-21 /
OFD works for the work of
Rehabilitation and
Modernisation of 6 Nos. of
Tanks in Viralimalai Block in
Kulathur Taluk, 3 Nos. of
Tanks and 1 No. of anicut in
Kattuvari in Viralimalai Block
and Taluk in  Ponnaniyar
Sub Basin in Pudukkottai
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 21,710.77 0.00 Canceled 2021-01-

22
2021-02-

16
2021-
08-15

02/TNIAMP/WRD/LVB/OFD/
WORKS/PHASEI/20-21 /
OFD works for
Rehabilitation and
Modernisation of 23 tanks,
14 supply channels in
Nainarkovil Block of
Paramakudi Taluk  in Lower
Vaigai Sub basin in
Ramanathapuram District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,585.00 0.00

Pending
Implemen
tation

2020-10-
19

2020-12-
14

2021-
06-12

4/TNIAMP/WRD/LTB/OFD/W
ORKS/PHASE-I/20-21 / OFB
works for the work of
Rehabilitation and
Modernisation of 14 Tanks
in Cheranmahadevi Block of
Cheranmahadevi Taluk in
Lower Thamirabarani Sub
Basin In Tirunelveli District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,876.92 22,990.0

6 Signed 2020-10-
19

2020-12-
12

2021-02-
17

2021-
06-10

13/TNIAMP/WRD/LTB/OFD/
WORKS/PHASE1/20-21 / On
Farm Development work for
the work of  Rehabilitation
and Modernisation of
Maruthur anicut,2 tanks and
Direct Sluices in North Main
Channel under
Srivaikundam Anicut in
Srivaikundam Block  and
Taluk in Lower Tamirabarani
sub basin in Thoothukudi
Dist
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

Other (with field
for explanation) 76,876.92 0.00

Pending
Implemen
tation

2021-08-
09

2021-09-
22

2022-
03-21

3/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 8 Nos. of
Tanks in Viralimalai Block of
Illupur Taluk, 3 Nos. of
Tanks in Annavasal Block of
Illupur Taluk in Ponnaniyar
Sub Basin in Pudukkottai
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

Other (with field
for explanation) 18,092.31 0.00

Pending
Implemen
tation

2021-09-
06

2021-11-
02

2022-
05-01

4/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 7 Nos. of
Tanks in Viralimalai Block of
Illuppur Taluk, 3 Nos of
Tanks in Annavasal Block of
Illuppur Taluk in Ponnaniyar
Sub Basin in Pudukkottai
District.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

Other (with field
for explanation) 21,176.62 31,523.9

3
Under
Implemen
tation

2021-09-
06

2021-11-
02

2022-
05-01

5/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 11 Nos. of
Tanks in Viralimalai Block
and Taluk in Ponnaniyar Sub
Basin in Pudukkottai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

Other (with field
for explanation) 19,332.92 0.00

Pending
Implemen
tation

2021-09-
06

2021-11-
02

2022-
05-01

6/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 7 Nos. of
Tanks in Viralimalai Block of
Illuppur Taluk in Ponnaniyar
Sub Basin in Pudukkottai
District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

Other (with field
for explanation) 12,888.62 0.00

Pending
Implemen
tation

2021-09-
06

2021-11-
02

2022-
05-01

7/TNIAMP/WRD/PON/OFD/
WORK/PHASEI/20-21R1 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 6Nos.
ofTanks in Viralimalai Block
in Kulathur Taluk, 3Nos. of
Tanks and 1No. of anicut in
Kattuvari in Viralimalai Block
and Taluk in  Ponnaniyar
Sub Basin in Pudukkottai
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

Other (with field
for explanation) 21,710.77 0.00

Pending
Implemen
tation

2021-09-
06

2021-11-
02

2022-
05-01

7/TNIAMP/WRD/CDSB/OFD
WORK/PHASEI/20-21R1 /
On Farm Development (OFD)
works for the work of
Rehabilitation and
Modernisation of 13 tanks
in Kunnandarkovil Block of
Kulathur Taluk in Cauvery
Delta Sub Basin of
Pudukkottai District
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

Other (with field
for explanation) 25,156.92 0.00

Pending
Implemen
tation

2021-09-
06

2021-11-
02

2022-
05-01

01/TNIAMP/WRD/NBR/WOR
KS/PHASE-III/20-21 /
Rehabilitation and
Modernisation of 40 tanks
and 1 anicut supply channel
in Kalakkad, Nanguneri,
Vallioor and  Radhapuram
Blocks and Nanguneri,
Radhapuram and
Thisayanvillai Taluks in
Tirunelveli District of
Nambiyar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

1,143,846.
15 0.00

Pending
Implemen
tation

2021-12-
03

2021-12-
09

2022-01-
11

2022-01-
27

2022-02-
25

2023-
08-24
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 03/TNIAMP/WRD/CHY-
GW/WORKS/PH III/20-21 /
Construction of 5 Nos of
Artificial Recharge Well
Structures in Cheyyar Sub
Basin  of Tiruvannamalai
District (Munnurmangalam
Tank, Muthanur Tank,
Melmudiyanur big Tank,
Eraiyur big
Tank and Melmudiyanur
chitheri)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

341,982.1
5 0.00

Pending
Implemen
tation

2021-12-
15

2021-12-
22

2022-01-
25

2022-03-
09

2022-03-
23

2023-
09-29

 03/TNIAMP/WRD/CHR-
GW/WORKS/PH III/20-21 /
Construction of 1 No of
Artificial Recharge Well
Structure in Chinnar Sub
Basin of Dharmapuri District
(Kumarachetty Tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

Other (with field
for explanation) 68,144.04 0.00

Pending
Implemen
tation

2021-12-
22

2022-02-
09

2022-
08-14

 03/TNIAMP/WRD/MMK-
GW/WORKS/PH III/20-21 /
Construction of 3 Nos of
Artificial Recharge Well
Structures  in
Manimukthanadhi Sub Basin
of Kallakurichi District
(Chittalur tank ,
Kudiyanallur tank and
Thyiyagai tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

216,789.7
8 0.00

Pending
Implemen
tation

2021-12-
15

2021-12-
22

2022-01-
25

2022-03-
09

2022-03-
23

2023-
03-29

 04/TNIAMP/WRD/VGY-
GW/WORKS/PH III/20-21 /
Construction of 5 Nos of
Artificial Recharge Well
Structures  in Vegavathy Sub
Basin  of Ranipet District (
Esaiyanur Tank,
Ananthangal Big Tank,
Gurumudithangal Tank,
Arumbakkam Big Tank and
Sakkaramallur Tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

305,555.5
6 0.00

Pending
Implemen
tation

2021-12-
15

2021-12-
22

2022-01-
25

2022-03-
09

2022-03-
23

2023-
09-29

 03/TNIAMP/WRD/MDR-
GW/WORKS/PH III/20-21 /
Construction of 2 Nos of
Artificial Recharge Well
Structures  in  Marudaiyar
Sub basin of Perambalur
District (Ayyalur Tank and
Naranamangalam  Tank)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

121,175.7
5 0.00

Pending
Implemen
tation

2021-12-
15

2021-12-
22

2022-01-
25

2022-03-
09

2022-03-
23

2023-
03-29

 01/TN
IAMP/WRD/CHY/WORKS/PH
ASE III/20-21 /
Rehabilitation and
Modernisation of 172 Tanks
,14 Anicuts , Supply
Channels in Chengam ,
Thiruvannamalai,
Kalasapakkam , Polur ,
Chetpet, Arni , Cheyyar ,
Arcot , Kalavai Taluks in
Thiruvannamalai and
Ranipet Districts under
Cheyyar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

11,919,80
0.00 0.00

Pending
Implemen
tation

2021-12-
15

2021-12-
20

2022-01-
24

2022-02-
23

2022-03-
30

2024-
03-29

 01/TN
IAMP/WRD/MUS/WORKS/PH
ASE III/20-21 /
Rehabilitation &
Modernisation of 9 Tanks, 7
Anicuts & its Supply
Channels in Sankarapuram
Block & 4 Anicuts & its
Supply Channels in
Rishivandhiyam Block of
Sankarapuram Taluk of
Kallakkurichi District under
Musukundanadhi Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

762,738.4
6 0.00

Pending
Implemen
tation

2021-12-
15

2021-12-
20

2022-01-
24

2022-02-
23

2022-03-
30

2024-
03-27

 01/TN
IAMP/WRD/CHR/WORKS/PH
ASE III/20-21 /
Rehabilitation and
Modernisation of 1 Tank,15
Anicuts  and Chinnar Dam
Right Main Canal ,
Kesarigulihalla Dam Left and
Right Main Canal in
Palacode Block and Taluk of
Dharmapuri District under
Chinnar Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

2,785,138.
46 0.00

Pending
Implemen
tation

2021-12-
15

2021-12-
20

2022-01-
24

2022-02-
23

2022-03-
30

2024-
03-27

01/TNIAMP/WRD/MMK/WO
RKS/PHASE III/20-21 /
Rehabilitation
&Modernisation of 25 tanks
& its SupplyChannels,9
tanks and10 Anicuts in
Kallakurichi,
Thiyagadurugam,Sankarapu
ram,Reshivandhiyam Blocks
in
Kallakurichi,Sankarapuram,
Chinnasalem Taluks in
Kallakurichi District under
Manimukthanadhi Subbasin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

1,988,769.
23 0.00

Pending
Implemen
tation

2021-12-
20

2021-12-
27

2022-02-
01

2022-02-
23

2022-03-
30

2024-
03-29

 01/TN
IAMP/WRD/VGY/WORKS/PH
ASE III/20-21 /
Rehabilitation and
Modernisation of 3
Tanks&Supply Channel in
Walaja Blk&Tk,7
Tanks&Supply channel in
Arcot Blk&Tk,1 Tank&Supply
channel in Kaveripakkam Blk
of Nemili Tk,1 Tank&Supply
Channel in Nemili Blk&Tk,in
Ranipet Dt Under Vegavathy
Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

849,107.6
9 0.00

Pending
Implemen
tation

2021-12-
27

2022-01-
04

2022-02-
15

2022-03-
15

2022-03-
30

2024-
03-29

01/TNIAMP/WRD/PRV/WOR
KS/PHASEIII/2020-21 /
Rehabilitation and
Modernisation of 4 Tanks
and 2 Anicuts and its supply
channel in Kurinjipadi Block
of Kurinjipadi Taluk  and 1
Tank and its supply channel
in Melbhuvanagiri Block of
Bhuvanagiri Taluk of
Cuddalore Disrict under
Paravanar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

524,200.0
0 0.00

Pending
Implemen
tation

2021-12-
20

2021-12-
27

2022-02-
01

2022-02-
23

2022-03-
30

2023-
06-29

02/TNIAMP/WRD/PRV/WOR
KS/PHASEIII/2020-21 /
Rehabilitation and
Modernisationof 8 Irrigation
Channels in Melbhuvanagiri
Block of Bhuvanagiri Taluk
and 1 Irrigation Channel in
Kurinjipadi Block & Taluk of
Cuddalore District under
Paravanar Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

903,261.5
4 0.00

Pending
Implemen
tation

2021-12-
20

2021-12-
27

2022-02-
01

2022-02-
23

2022-03-
30

2023-
09-29

02/TNIAMP/WRD/VGY/WOR
KS/PHASE III/20-21 /
Rehabilitation &
Modnernisation of 15 tanks
& its supply channel in
Vembakkam Blk & Tk in
Tiruvannamalai Dt &16
Tanks & its SupplyChannel
in Kancheepuram Blk
&Tk,1Tank & its Supply
Channel in Walajabad Blk &
Tk in Kancheepuram Dt
under Vegavathy Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

2,615,784.
62 0.00

Pending
Implemen
tation

2021-12-
27

2022-01-
11

2022-02-
16

2022-03-
18

2022-03-
30

2024-
03-29

01/TNIAMP/WRD/MDR/WOR
KS/PHASEIII/2020-21 /
Rehabilitation and
Modernisation of 2 tanks in
Thirumanur Block of
Ariyalur Taluk and District
in Marudaiyar Sub Basin.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

1,286,415.
00 0.00

Pending
Implemen
tation

2021-12-
15

2021-12-
21

2022-01-
20

2022-02-
22

2022-03-
17

2024-
03-16

01/TNIAMP/WRD/GMD/WO
RKS/PHASE III/20-21 /
Rehabilitation and
Modernisation of 22 Tanks
and 4 Anicuts and its Supply
Channels in Gummidipoondi
Block and Taluk of
Thiruvallur District under
Gummidipoondi Sub Basin
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope

Other (with field
for explanation)

1,055,446.
15 0.00

Pending
Implemen
tation

2021-12-
27

2022-01-
11

2022-02-
16

2022-03-
18

2022-03-
30

2024-
03-29

01/TNIAMP/PWD/MDPU/CIV
IL WORKS/ 2021- 22 /
Modernisation of Project
Director chamber, Ante
room and Rest room in the
MDPU office in the  PWD
Campus. Chepauk, Chennai
-5. (CIVIL WORKS)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Limited
 

Single Stage - One
Envelope

Other (with field
for explanation) 45,758.29 0.00

Pending
Implemen
tation

2021-12-
09

2022-01-
10

2022-
03-11

02/TNIAMP/PWD/MDPU/CIV
IL WORKS/ 2021- 22 /
Modernisation of
Conference Hall in the First
floor of MDPU office in the
PWD Campus Chepauk,
chennai-5. (CIVIL WORKS)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Limited
 

Single Stage - One
Envelope

Other (with field
for explanation) 34,909.57 0.00

Pending
Implemen
tation

2021-12-
09

2022-01-
10

2022-
03-11

03/TNIAMP/PWD/MDPU/CIV
IL WORKS/ 2021- 22 /
Modernisation of Officers
Wing in the First floor and
rest rooms in the Ground
Floor and First Floor in the
MDPU office in the  PWD
Campus, Chepauk, Chennai-
5. (CIVIL WORKS)
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Limited
 

Single Stage - One
Envelope

Other (with field
for explanation) 47,119.89 0.00

Pending
Implemen
tation

2021-12-
09

2022-01-
10

2022-
03-11

GOODS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TNIAMP/VEHICLE
PURCHASE/1/2019-20 /
Purchase of 1 No. of
car(5seater) with
specifications-Wheel base
of 2.70m, Min.turning
radius 5.4m, 6 speed
Manual transmission,
195/65 R15 tubeless tyres,
4 cylinder engine of 1798cc,
with ABS and driver
airbags,etc.,.Price inclusive
of freight charges.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 24,582.00 20,375.02 Completed 2019-11-

07
2019-11-

28
2019-11-

15
2020-02-

26
2019-11-

22

 TNIAMP/VEHICLE
PURCHASE/3/2019-20 /
Purchase of 4 Nos. of
cars(7Seater) in GeM portal
with spec-Wheel base of
2.75m, Min.turning radius
5.4m, 5speed Manual
transmission,
205/65tubeless tyres, 4
cylinderengine of 2393cc ,
with ABS and driver airbags,
etc., Price inclusive of
freight charges.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Limited
 

Single Stage - One
Envelope 81,430.00 70,971.48 Completed 2019-11-

11
2019-11-

07
2019-12-

02
2019-11-

07
2020-03-

02
2019-12-

24

 TNIAMP/VEHICLE
PURCHASE/4/2019-20 /
Purchase of 14 Nos. of 5
seater car through GeM
(Government e-Marketplace)
portal
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 140,752.00 122,256.88 Completed 2019-11-

13
2019-12-

02
2019-11-

19
2020-03-

02
2020-01-

09

01/TNIAMP/WRD/GOODS/Q
C/IWS/19-20 / Purchase of
10 Numbers of  Non-
Nuclear Soil Density Gauge
& 6 Numbers of advanced
cover meter for Quality
Control Laboratories
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for Bids Open - National

 
Single Stage - One
Envelope 243,515.00 0.00 Canceled 2019-12-

23
2020-01-

24
2019-12-

26
2020-01-

28
2020-02-

28
2020-02-

27
2020-07-

02
2020-03-

11
2020-06-

12

01/COMPUTERS/EIC/GOODS
/TNIAMP/WRD/19-20 /
purchase of Computers,
Peripherals and Accessories
for TNIAMP Cell in the office
of the Engineer-in-
Chief,WRD and Chief
Engineer (General),PWD.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 49,491.41 0.00

Under
Implement
ation

2019-12-
31

2020-02-
25

2020-03-
26

 TNIAMP/VEHICLE
PURCHASE/5/2019-20 /
Purchase of 126 Nos. of 7
seater jeep through GeM
(Government e-Marketplace)
portal
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 1,355,805.00 1,144,690.10 Completed 2020-01-

30
2020-02-

14
2020-01-

30
2020-03-

15
2020-03-

21

 TNIAMP/VEHICLE
PURCHASE/2/2019-20 /
Purchase of 1 No. of 5
seater car through GeM
(Government e-Marketplace)
portal
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 20,141.00 16,898.10 Completed 2020-01-

30
2020-02-

14
2020-02-

01
2020-03-

15
2020-03-

20

01/TNIAMP/WRD/PIM/COM
PUTERS/2020-21 /
Procurement of Computers,
Laptops, Printers, Scanners,
UPS and Peripherals for PIM
Units through Government e-
Marketing (GeM) Portal
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 27,280.00 0.00

Pending
Implement
ation

2021-01-
04

2021-03-
01

2021-08-
28

02/TNIAMP/WRD/PIM/PHOT
OCOPIERS/2020-21 /
Procurement of
Photocopiers and Stabilizers
for PIM Units through
Government e-Marketing
(GeM) Portal
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 11,531.00 0.00

Pending
Implement
ation

2021-01-
04

2021-03-
01

2021-08-
28

03/TNIAMP/WRD/PIM/PROJE
CTORS/2020-21 /
Procurement of Projectors
with Audio accessories for
PIM Units through
Government e-Marketing
(GeM) Portal
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 41,170.00 0.00

Pending
Implement
ation

2021-01-
04

2021-03-
01

2021-08-
28

01/TNIAMP/WRD/GOODS/Q
C/IWS/19-20 / R1 /
Purchase of 10 Numbers of
Non-Nuclear Soil Density
Gauge  for Quality Control
Laboratories
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Direct Selection Direct

 
165,200.00 0.00

Pending
Implement
ation

2021-01-
04

2021-01-
06

2021-01-
18

2021-04-
18

02/TNIAMP/WRD/GOODS/Q
C/IWS/19-20 / R1 /
Purchase of 6 Numbers of
Advanced cover meter for
Quality Control Laboratories
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 62,086.00 0.00

Pending
Implement
ation

2021-01-
05

2021-02-
08

2021-05-
09

01/TNIAMP/WRD/PIM/WUA/
WALLPOSTER/2020-21 /
Printing and Supply of Wall
Posters to all four Regions
for creating awareness
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 24,622.96 16,168.95 Signed 2021-01-

22
2021-02-

17
2021-06-

21
2021-03-

17

 01/TNIAMP/VEHICLE
PURCHASE/PIM/2020-21 /
Purchase of 1 No. of vehicle
(7-seater) in GeM portal for
PIM cell under TNIAMP with
specifications Diesel variant
vehicle of Wheel base of
2.68m, Minimum turning
radius 5.80m, 5 speed
Manual transmission, 60
liter Fuel tank capacity, 3
cylinder engine of
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,711.60 0.00

Pending
Implement
ation

2021-02-
22

2021-02-
22

2021-05-
23

 TNIAMP/VEHICLE
PURCHASE/PH II/1/2021-22
/ Purchase of 6 Nos. of 7
seater car in GeM
(Government e-Marketplace)
portal from Original
Equipment Manufacturer
(OEM) as a Single supplier
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 113,487.79 0.00

Pending
Implement
ation

2021-09-
24

2021-09-
24

2021-12-
23

 TNIAMP/VEHICLE
PURCHASE/PH II/2/2021-22
/ Purchase of 7 Nos. of 5
seater car in GeM
(Government e-Marketplace)
portal from OEM (Original
Equipment Manufacturer) as
a Single  supplier.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 84,169.88 0.00

Pending
Implement
ation

2021-09-
24

2021-09-
24

2021-12-
23

NON CONSULTING SERVICES
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 01/TNIAMP/WRD/IT/NON-
CONSULTING/ 2017-18 /
Cloud based Server services
of M/s BSNL Internet Data
Center for hosting and
operationalization of
Enterprise Information
Management System (EIMS)
application in WRD for a
period of 7 years.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Direct Selection Direct

 
388,541.00 0.00

Pending
Implement
ation

2018-06-
04

2018-06-
15

2018-08-
17

2025-04-
18

CONSULTING FIRMS
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Activity Reference No.
/ Description Loan / Credit

No. Component Review Type  Method Market
Approach

Contract Type Estimated
Amount (US$)

Actual
Amount

(US$)
Process
Status Terms of Reference Expression of

Interest Notice
Short List and Draft

Request for
Proposals

Request for
Proposals as Issued

Opening of
Technical Proposals

/ Minutes
 Evaluation of

Technical Proposal
Combined

Evaluation Report
and Draft

Negotiated Contract

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 1/TN
IAMP/WRD/ENV/CHDN/CON
STNCY/I/17-18 /
Preparation of
Environmental and Social
Impact Assessment report
due to project investments
for three years @ every 6
months & Preparation of
Environmental atlas for
Nagariyar Subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

4,215.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 2/TN
IAMP/WRD/ENV/CHDN/CON
STNCY/I/17-18 / Public
awareness(1 No), Line
Deparment/WRD officials
meeting(1 No) for Nagariyar
subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

1,692.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2018-10-
10

 1/TNIAMP/WRD/ENV/MDU-
MDU/CONSTNY/I/17-18 /
Updating EIA Reports based
on primary data and
secondary data for Manjalar,
Kowsiganadhi, Suruliyar,
Sirumalaiyar, Sathaiyar,
Varahanadhi and Lower
vaigai sub basins.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

9,538.46 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

 2/TNIAMP/WRD/ENV/MDU-
TNY/CONSTNY/I/17-18 /
Updating EIA Reports based
on primary data and
secondary data for Kallar,
Gadananadhi and Lower
Tamiraparani Sub basins.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

3,846.15 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

1/TNIAMP/WRD/ENV/CBED
N /CNST/I/17-18 /
Preparation of
Environmental  Social
Assessment  and
environmental Impact
Assessment  reports due to
project investment with
expert analysis for 3 years
for every 6 months  &
Preparation of
Environmental Atlas  for the
lower Bhavani subbasin
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

7,461.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

2/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Public
awareness(3 Nos), LD/WRD
officials meeting(2 Nos),
Motivating local bodies for
SW mgmt(3 Nos) Eradication
of weeds through awareness
creation, demonstration and
consultative meeting (3 Nos)
for lower Bhavani basin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

9,461.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2020-04-
30

3/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 /
Preparation of
Environmental  Social
Assessment  and
environmental Impact
Assessment  reports due to
project investment with
expert analysis for 3 years
for every 6 months  &
Preparation of
Environmental Atlas  for
Ponnaniyar subbasin
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

5,338.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

4/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Public
awareness( 1 No), LD/WRD
officials meeting(1 No),
Motivating local bodies for
solid waste management ( 1
No ), eradication of weeds
by  through awareness
creation demonstration and
consultative meeting( 2 Nos)
for Ponnaniyar subbasin
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

3,923.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2020-04-
30

5/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 /
Preparation of
Environmental  Social
Assessment  and
environmental Impact
Assessment  reports due to
project investment with
expert analysis for 3 years
for every 6 months  &
Preparation of
Environmental Atlas   for
Cauvery subbasin
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

18,462.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

6/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Public
awareness( 8 Nos ), LD/WRD
officials meeting(4 Nos),
motivating local bodies for
solid waste management (7
Nos)Eradication of weeds
through awareness creation
, demonstration and
consultative meeting (8 Nos)
for Cauvery  subbasin
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

24,185.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2020-12-
30

 3/TNIAMP/WRD/ENV/MDU-
MDU/CONSTNY/I/17-18 /
Preparation and publication
of Environmental Atlas for
Manjalar, Kowsiganadhi,
Suruliyar, Sirumalaiyar,
Sathaiyar, Varaghanadhi and
Lower Vaigai sub basins.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

4,000.00 0.00 Canceled 2020-02-
25

2020-03-
23

2020-05-
08

2020-05-
28

2020-06-
18

2021-01-
14

 4/TNIAMP/WRD/ENV/MDU-
TNY/CONSTNY/I/17-18 /
Preparation and Publication
of Environmental Atlas for
Kallar, Gadananadhi, Lower
Tamiraparani sub basins.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

1,630.77 0.00 Canceled 2020-02-
25

2020-03-
23

2020-05-
08

2020-05-
28

2020-06-
18

2021-01-
14

 5/TNIAMP/WRD/ENV/MDU-
LVB/CONSTNY/I/17-18 /
Creating Environmental
Awareness through
programme for public (4
Nos), Propogation through
stickers, Tin sheets,
Refecting stickers,
Phamplets & Banners and
conducting sub basin level
Workshop (1 No) for Lower
Vaigai sub basins.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

5,900.77 0.00 Canceled 2017-11-
22

2017-12-
19

2018-02-
02

2018-02-
22

2018-03-
15

2020-02-
12

 6/TNIAMP/WRD/ENV/MDU-
MDU/CONSTNY/I/17-18 /
Creating Environmental
Awareness through
programme for Public (4
Nos) and Propagation
through Stickers, Tin sheets,
Reflecting stickers,
phamplets & Banners for
Manjalar, Kowsiganadhi,
Suruliyar, Sirumalaiyar,
Sathaiyar and Varaghanadhi
sub basins.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

5,540.46 0.00 Canceled 2017-12-
08

2018-01-
04

2018-02-
19

2018-03-
12

2018-04-
02

2019-02-
27

 7/TNIAMP/WRD/ENV/MDU-
TNY/CONSTNY/I/17-18 /
Creating Environmental
Awareness programme for
Public (3 Nos) and
Propagation through
Stickers, Tin sheets,
Reflecting stickers,
Phamplets & Banners for
Kallar, Gadananadhi and
Lower Tamiraparani sub
basins.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

3,619.20 0.00 Canceled 2017-12-
08

2018-01-
04

2018-02-
19

2018-03-
12

2018-04-
02

2019-02-
27

 4/TN
IAMP/WRD/ENV/CHDN/CON
STNCY/I/17-18 / Public
awareness
program(2Nos),Line
Department/WRD officials
meeting(1No),motivating
local bodies for  reuse  of
water for irrigation technical
knowhow through
demo,documentary film and
technical visit(1No) for
Krishnagiri to Pambar
subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

3,307.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2018-10-
10

 3/TN
IAMP/WRD/ENV/CHDN/CON
STNCY /I/17-18 /
Preparation of
Environmental and Social
Impact Assesment report
due to project  investments
with expert analysis for
three years @ every 6
months and Preparation of
Environmental Atlas for
Krishnagiri to Pambar
subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

4,215.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

5/TNIAMP/WRD/ENV/CHDN
/CONSTNCY/I/17-18 /
Preparation of
Environmental and Social
Impact Assesment report
due to project  investments
with expert analysis for
three years @ every 6
months and Preparation of
Environmental Atlas for
Lower Vellar subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

6,538.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

6/TNIAMP/WRD/ENV/CHDN
/CONSTNCY/I/17-18 /
Public awareness
program(4nos),Line
Dept/WRD officials
meeting(2nos),Motivating to
reuse water for irrigation
technical
demo,documentary
film,technical visit(2nos)
&Eradicating weeds thro
Biogas plant/vermicompost
thro demo(2nos) for
LowerVellar Subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

8,769.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2019-05-
09

7/TNIAMP/WRD/ENV/CHDN
/CONSTNCY/I/17-18 /
Preparation of
Environmental and Social
Impact Assesment report
due to project  investments
with expert analysis for
three years @ every 6
months and Preparation of
Environmental Atlas for
Lower Palar subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

6,538.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

8/TNIAMP/WRD/ENV/CHDN
/CONSTNCY/I/17-18 /
Public
awareness(10nos),Line
Department/WRD officials
meeting(1No),Motivate to
reuse water for irrigation
know thro
demo,documentary
film,technical visit(3nos)
&Awareness in weed
eradication thro Biogas
plant/vermicompost (3Nos)
for LowerPalar Subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

16,692.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2019-05-
09

7/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 /
Preparation of
Environmental  Social
Assessment  and
environmental Impact
Assessment  reports due to
project investment with
expert analysis for 3 years
for every 6 months  &
Preparation of
Environmental Atlas  for
upper Bhavani subbasin.
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

3,154.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2021-04-
30

8/TNIAMP/WRD/ENV/CBED
N/CNST/I/2017-18 / Public
awareness(1 No ), LD/WRD
officials meeting(1 No),
Motivating local bodies for
solid waste management(1
No )  for  upper Bhavani
subbasin
 

 / Component A: Irrigation
and Water Management Post

Consultant
Qualification
Selection

Open - National
 

1,908.00 0.00 Canceled 2017-10-
03

2017-10-
30

2017-12-
15

2018-01-
04

2018-01-
25

2019-12-
30

 01/TNIAMP/CONS/THIRD
PARTY/SE-D/2017-18 /
CONSULTANCY FOR THIRD
PARTY TECHNICAL
EXAMINATION OF WORKS OF
TAMILNADU IRRIGATED
AGRICULTURE
MODERNISATION (TN IAM)
PROJECT
 

IBRD / 87970 Component A: Irrigation
and Water Management Post

Quality And
Cost-Based
Selection

Open -
International
 

1,568,627.00 1,661,291.03 Signed 2017-10-
04

2017-07-
12

2017-10-
30

2018-06-
06

2017-12-
13

2018-09-
25

2018-01-
27

2018-11-
14

2018-02-
26

2018-12-
03

2018-04-
02

2018-12-
20

2018-04-
29

2019-05-
29

2025-04-
28

INDIVIDUAL CONSULTANTS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type  Method Market

Approach
Contract Type Estimated

Amount (US$)
Actual

Amount
(US$)

Process
Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
01/IAMP/WRD/ESMF/CONSU
LTANCY/RAF/2016-17 /
Environmental and Social
Assessment (ESA),
preparation of
Environmental and Social
Management Framework
(ESMF) and Environmental
and Social Management
Plans (ESMP) for 66 sub
basins
 

 / Post Direct Selection Direct
 

83,900.00 83,907.00 Completed 2016-10-
24

2016-07-
06

2016-10-
31

2016-11-
07

2016-11-
07

2016-12-
31

2017-03-
24

01/IAMP/WRD/3RDPARTY/C
ONSLTNCY/RAF/16-17 /
Consultancy services for
Construction Quality
Management and Technical
Supervision for flood
affected 51 tanks under 6
sub basins in
Kancheepuram,
Tiruvannamalai and
Tiruvallur Districts in
Tamilnadu
 

IBRD / 87970 Component A: Irrigation
and Water Management Post Direct Selection Direct

 
89,288.00 83,532.15 Completed 2016-11-

23
2016-09-

01
2016-11-

30
2018-07-

25
2016-12-

23
2018-08-

14
2017-07-

22
2019-06-

30

01/TNIAMP/WRD/ENVSPL/CI
RCLECONSLTY/18-19 /
Engaging Environmental
Specialist to advise and
assist the Engineer-In-
Chief,WRD and Chief
Engineer(Plan
Formulation),WRD of PWD.
 

IBRD / 87970 Component A: Irrigation
and Water Management Post

Individual
Consultant
Selection

Open
 

118,462.00 8,084.35 Signed 2018-05-
14

2018-05-
18

2018-07-
02

2019-08-
30

2018-07-
23

2019-09-
05

2018-08-
27

2019-09-
30

2024-12-
31


