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UNITED REPUBLIC OF TANZANIA
Procurement Plan 

General

1. Project Information
Country:  Tanzania
Project Name:  Roads to Inclusion and Social Economic Opportunities (RISE)
Project ID:P164920

2. Project Implementation Agency: TARURA

3. Date of the Procurement Plan: TBD

4. Period Covered by this procurement plan: 

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF 
Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking 
and Exchanges in Procurement (STEP) system will be used to prepare, clear and 
update Procurement Plans and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitutes 
the Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement Regulations 
are set forth in STEP.

II. Bank’s Standard Procurement Documents: 

The Bank’s Standard Procurement Documents shall be used for all contracts subject 
to international competitive procurement and those contracts as specified in the 
Procurement Plan tables in STEP.

III. National Procurement Arrangements: In accordance with paragraph 5.3 of the 
Procurement Regulations, when approaching the national market (as specified in the 
Procurement Plan tables in STEP), the country’s own procurement procedures may 
be used. 
When the Borrower uses its own national open competitive procurement 
arrangements as set forth in The Public Procurement Act, 2011, The Public 
Procurement (Amendment) Act, 2016 and the Regulations, 2016, such 
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arrangements shall be subject to paragraph 5.3 and 5.4 of the Procurement 
Regulations and the following conditions: 

o There should be no mandatory requirements for inclusion of local experts 
and firms for the consulting assignments;

o There should be no exclusive preference based on threshold prescribed in 
PPA and its Regulations;

o Negotiations with the lowest evaluated bidder to reduce price in the case of 
goods, works and non-consulting services where competitive methods have 
been used shall not be allowed;

o The fixed budget method shall not be used for goods, works and non-
consulting services;

o Established and approved procurement standards by the government may 
be used,  provided that they are not restrictive

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, such 
arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement 
Regulations, the request for bids/request for proposals/request for 
quotations document shall require that Bidders/Proposers submitting 
Bids/Proposals/quotations present a signed acceptance at the time of 
bidding, to be incorporated in any resulting contracts, confirming 
application of, and compliance with, the Bank’s Anti-Corruption Guidelines, 
including without limitation the Bank’s right to sanction and the Bank’s 
inspection and audit rights. The form of the Letter of Acceptance is 
attached in Appendix 1.

IV. Prequalification: Not Applicable

V. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: 
Not Applicable

VI. Procurement of Second Hand Goods as specified under paragraph 5.11 of the 
Procurement Regulations: Not Applicable

VII. Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). Not Applicable

Domestic preference is not applicable for National Open Competitive 
Procurement

VIII. Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. Not 
Applicable

IX. Other Relevant Procurement Information Not Applicable 
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X. Threshold for Prior Review, Procurement Approaches and Methods – Good, Works and Non-
Consulting Services

Procurement Approaches and Methods (US$ millions)
Category Prior Review 

(US$ millions) Open 
International

Open National Request for Quotation 
(RfQ)

Works ≥ 5 ≥ 15 < 15 ≤ 0.2
Goods, IT, and non-consulting 
services ≥ 1.5 ≥ 5 < 5 ≤ 0.1
Post Review: All contracts not subject to prior review shall be subject to post review.

Summary of the procurement packages for Good, Works and Non-Consulting Services (Planned for the 
first 18 months after project effectiveness):

Sr. 
No

Contract 
Description

Estimat
ed Cost 
(US$)

Revie
w by 
Bank

(Prior/
Post)

Market 
Approac

h 
(Open-

National
/ 

Limited 
etc.)

Selecti
on 

Method 
(RFP, 
RFB, 
RFQ, 

DS etc.)

Evaluation 
Options 
(Most 

Advantage
ous Bid, 
BAFO, 
Rated 

Criteria 
etc.)

Procurem
ent 

Process 
(Single 
stage-
single 

envelope 
etc.)

Prequalifica
tion

(Yes/ No)

Domesti
c 

Prefere
nce 

(Yes/No)

Expect
ed 

date of 
bid/ 

propos
al 

openin
g

Expect
ed date 

of 
Contra

ct 
Signat

ure

GOODS
Component 2: Institutional Strengthening, Technical Assistance and Project Management and monitoring

1.

Procurement of 
Vehicles (Lot 1) 
and Odometer 
and GPS for 
Inventory and 
Condition Survey 
(Lot 2).

280,000 Post Open -
National RFB

Most 
Advantageo

us Bid 
(MAB)

Single 
stage One-
Envelope

No No 20 Feb 
2019

8 April 
2019

2.

Procurement of 
Desktop 
Computers and 
Laptops (Lot 1) 
and heavy duty 
photocopy/printi
ng machine (Lot 
2)

160,000 Post Open -
National RFB MAB

Single 
stage One-
Envelope

No No 20 Feb 
2019

8 April 
2019

Commented [RJM1]:  Dates will be updated when 
finalizing the PP.
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3.
Procurement  of 
Survey 
Equipment

30,000 Post Limited -
National RFQ MAB

Single 
stage One-
Envelope

No No 13 Feb 
2019

1 April 
2019

4.
Tender for the 
Supply of Video 
Conferencing 
Facilities

100,000 Post Limited -
National RFQ MAB

Single 
stage One-
Envelope

No No 13 Feb 
2019

1 April 
2019

Total Goods 570,00
0

XI. Thresholds for Prior Review, Selection Approaches and Methods – Consulting Services
Short List of National ConsultantsCategory Prior Review 

(US$ millions) Consulting 
Services

Engineering and Construction Supervision

Consultants (Firms) ≥ 0.5 ≤ 0.3 ≤ 0.3
Individual Consultants ≥ 0.2 n.a. n.a.

Note: Consultancy services estimated to cost equivalent to US $ 300,000 and above per contract shall be advertised 
in the United Nations Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide 
circulation and/or regional newspaper.

XII. Summary of the procurement packages for Consulting Services -Planned for the first 18 months after 
project effectiveness):

Sr. 
No Contract Description

Estimat
ed Cost 
(US$)

Revie
w by 
Bank
(Prior/
Post)

Market 
Approach 
(Open -
Internatio
nal/ 
National/ 
etc.)

Selection 
Method 
(QCBS, 
FBS, 
LCBS, 
QBS, CQS, 
DS etc.)

Shortlisti
ng
(Yes/ No)

Expecte
d date 
of bid/ 
proposa
l 
opening

Expected 
date of 
Contract 
Signature

Durati
on 

(month
s)

Component 1: Rural Road Development and Maintenance

1

Consulting Services for Road 
Safety Specialist to (i) Carry out 
Road Safety audit of pilot 
studies and (ii) Capacity Building 
for Road Safety Engineering 
(including vulnerable groups) 
and Road Safety Audits; (iii) 
Preparation of Road Safety 

180,000 Post Open - 
National IC No 11 Feb 

19
13 March 

2019 12
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Design Manuals/Guideline; (iv) 
Preparation of Road Safety Audit 
Manual

Component 2: Institutional Strengthening, Human Capital and Project Management and 
monitoring

2

Consulting Services for 
Procurement and Contract 
Management Specialist to (i) 
Advise TARURA on Procurement 
and contract management 
matters (ii) Capacity Building in 
Procurement and Contracts 
Management (iii) Preparation of 
Procurement and (iv) 
Preparation of Contracts 
Management Manual/ Guideline

200,000 Post Open - 
National IC No 4 Feb 19 6 March 

2019 12

3

Consulting Services for (i) Review of 
TARURA Strategic Plan, 
Organization Structure and Job 
Analysis, (ii) Preparation of Human 
Resources Plan and Training 
Strategy (iii) Assessment of 
facilities required for efficient 
functioning of TARURA 

200,000 Post Open - 
National CQS No 18 Feb 

2019
20 March 

2019 12

4

Consulting Services for 
Communications Specialist for (i) 
Preparing TARURA Communication 
Policy and Strategy and (ii) Capacity 
building of TARURA Staff

80,000 Post Open - 
National CQS No 18 Feb 

2019
20 March 

2019 6

5
Consulting Services for 
Preparation Quality Control 
Manuals/Guideline

40,000 Post Open - 
National IC No 11 Feb 

19
13 March 

2019 6

6
Consulting Services for Updating 
of  Low Volume Design Manual 
and Maintenance Manual + 
Training

60,000 Post Open - 
National IC No 18 Feb 

2019
20 March 

2019 6

7

Consulting Services of Financial 
Management Expert to (i) 
Prepare Financial Management 
Manual) –(ii) Capacity building in 
Financial Management and 

90,000 Post Open - 
National IC No 18 Feb 

2019
20 March 

2019 6
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Auditing 

8 Consulting Services  for 
Transport Economist expert 90,000 Post Open - 

National IC No 18 Feb 
2019

20 March 
2019 12

9
Consulting Services for 
Preparation of Project 
Operations Manual

30,000 Post Open - 
National IC No 18 Feb 

2019
20 March 

2019 6

10
Consulting Services for 
Monitoring and Evaluation 
Specialist to Prepare Baseline for 
M&E, and Impact Evaluation

80,000 Post Open - 
National IC No 18 Feb 

2019
20 March 

2019 6

11
Consulting Services to Update 
defect identification and data 
collection manual 2005- 
DROMAS 

50,000 Post Open - 
National IC No 18 Feb 

2019
20 March 

2019 6

Component 3: Community Engagement, Inclusion and Protection

12
Consulting Services for 
Developing and Advising on 
Labor Based Road Maintenance 
Model for TARURA 

90,000 Post Open - 
National IC No 11 Feb 

19
13 March 

2019 12

13.

Consulting Services for 
Environmental and Social safeguard 
specialist for (i) Preparation of 
Community Engagement Policy and 
Plan (ii) capacity Building in Gender 
Mainstreaming Approaches 
including Review of Gender, Sexual 
Harassment, HIV-AIDS, OHS 
policies.

150,000 Post Open - 
National IC No 4 Feb 19 6 March 

2019 12

Total Consultancy Services 1,340.0
0

GRAND TOTAL (Goods +Consultancy 
Services)

1,910.0
0
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Appendix 1

Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines and Sanctions 
Framework  
Date: 
Invitation of Bids/Proposals No.__________
To:  ___________________________________________________________________________
We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents 
(whether declared or not) consultants and personnel, acknowledge and agree to abide by the 
World Bank’s policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and 
obstructive practices), as set out and defined in the World Bank’s Anti-Corruption Guidelines1 in 
connection with the procurement and execution of the contract (in case of award), including any 
amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, 
suppliers, agents (whether declared or not),  consultants and personnel, , are not subject to, and 
are not controlled by any entity or individual that is subject to, a temporary suspension, early 
temporary suspension, or debarment imposed by a member of the World Bank Group, including, 
inter alia, a cross-debarment imposed by the World Bank Group as agreed with other 
international financial institutions (including multilateral development banks), or through the 
application of a World Bank Group finding of non-responsibility on the basis of Fraud and 
Corruption in connection with World Bank Group corporate procurement. Further, we are not 
ineligible under the laws or official regulations of [Insert name of Employer as per bidding 
document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank’s Anti-
Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

b. in the case of award, termination of the contract, without prejudice to any other remedy for 
breach of contract; and

c. sanctions, pursuant to the Bank’s Anti-corruption Guidelines and in accordance with its 
prevailing sanctions policies and procedures as set forth in the Bank’s Sanctions Framework. 
This may include a public declaration of ineligibility, either indefinitely or for a stated period 
of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in 
any other manner;2 (ii) to be a nominated3 sub-contractor, consultant, manufacturer or 

1Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank 
for Reconstruction and Development Loans and the International Development Agency Credits and Grants, 
dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to 
time. 
2 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, 
without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, 
either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or 
supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or 
amendment introducing a material modification to any existing contract.

3 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated 
service provider (different names are used depending on the particular bidding document) is one which 
has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and 
critical experience and know-how that allow the bidder to meet the qualification requirements for the 
particular bid; or (ii) appointed by the Borrower. 
 



9

supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed 
contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to 
participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions 
procedures;

b. cross-debarment as agreed with other international financial institutions (including 
multilateral development banks); 

c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and 
Corruption in connection with World Bank Group corporate procurement; or 

d. temporary suspension or early temporary suspension in connection with an ongoing World 
Bank Group sanctions proceeding. 

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm’s 
or individual’s execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements 
under such contracts) that are not the subject of a material modification, as determined by the 
Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared 
or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect4 all 
accounts, records, and other documents relating to the procurement process and/or contract 
execution (in the case of award), and to have them audited by auditors appointed by the Bank. 
We agree to preserve all accounts, records, and other documents (whether in hard copy or 
electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:                                                           

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: 

4 Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding 
activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to 
investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, 
through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining 
a firm's or individual's financial records and information, and making copies thereof as relevant; accessing 
and examining any other documents, data, and information (whether in hard copy or electronic format) 
deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and 
other relevant individuals; performing physical inspections and site visits; and obtaining third-party 
verification of information.
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PROCUREMENT
PLAN Tanzania : Tanzania Roads to Inclusion and Socioeconomic Opportunities (RISE) Project
General Information
Country: Tanzania Bank’s Approval Date of the Original Procurement Plan: 2022-03-08

Revised Plan Date(s): (comma delineated, leave blank if none)2023-01-19
Project ID: P164920 GPN Date: 2021-12-07
Project Name: Tanzania Roads to Inclusion and Socioeconomic Opportunities (RISE) Project
Loan / Credit No: IDA / 68670
Executing Agency(ies):Tanzania National Roads Agency

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH Ri

sk
Procureme
nt Docume

nt Type

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TZ-TANROADS-271376-CW-R
FB / Upgrading of Iringa (Ipog
olo) - Kilolo Road to Bitumen
Standard (33.61 Km)

IDA / 68670 Rural Roads Development a
nd Maintenance Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

Request for B
ids - Works (
without preq
ualification)
SPD

0.00 Under Imple
mentation 2022-03-03 2022-03-08 2022-04-22 2022-05-22 2022-06-26 2023-09-1

9

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TZ-TANROADS-327281-GO-R
FB / Supply of Automatic Dist
ress Measurement Equipmen
t System

IDA / 68670 Project Management, Monito
ring and Evaluation Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 0.00 Under Imple

mentation 2022-12-27 2023-01-11 2023-01-01 2023-01-11 2023-02-12 2023-03-14 2023-04-18 2023-08-16

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TZ-TANROADS-271375-CS-Q
CBS / Consultancy Services f
or Supervision  of Upgrading
of Iringa (Ipogolo) - Kilolo Roa
d to Bitumen Standard (33.6
1 Km) in Iringa Region

IDA / 68670 Rural Roads Development a
nd Maintenance Post Quality And Cost-

Based Selection
Open - Internationa
l 0.00 Under Implement

ation 2022-02-08 2022-10-13 2022-03-01 2023-01-15 2022-04-14 2022-05-12 2022-06-11 2022-07-16 2022-08-20 2024-11-12

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit N

o. Component Review Type Method Market Approac
h Contract Type Actual Amount

(US$) Process Status Teams of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 TZ-TANROADS-271372-CS-IN
DV / Procurement of Individu
al Consultants for capacity st
rengthening - Procurement S
pecialist No. 2

IDA / 68670
Institutional Strengthening a
nd Human Capital Developm
ent

Post Individual Consult
ant Selection Open 0.00 Under Implement

ation 2022-04-04 2022-04-21 2022-06-08 2022-06-23 2022-06-29 2022-07-27 2022-08-03 2025-07-18

 TZ-TANROADS-271387-CS-Q
BS / Procurement of Individu
al Consultants for capacity st
rengthening - Project Accoun
tant No. 1

IDA / 68670 Project Management, Monito
ring and Evaluation Post Individual Consult

ant Selection Open 0.00 Under Implement
ation 2022-04-22 2022-12-19 2022-06-17 2022-07-02 2022-08-06 2024-08-05

 TZ-TANROADS-288089-CS-IN
DV / Procurement of Individu
al Consultants for capacity st
rengthening  - Project Accoun
tant No. 2

IDA / 68670 Project Management, Monito
ring and Evaluation Post Individual Consult

ant Selection Open 0.00 Under Implement
ation 2022-04-22 2022-12-19 2022-06-17 2022-07-02 2022-08-06 2024-08-05

 TZ-TANROADS-288095-CS-IN
DV / Procurement of Individu
al Consultants for capacity st
rengthening - Procurement S
pecialist No. 1

IDA / 68670 Project Management, Monito
ring and Evaluation Post Individual Consult

ant Selection Open 0.00 Under Implement
ation 2022-04-22 2022-04-21 2022-06-17 2022-07-02 2022-08-06 2024-08-05

 TZ-TANROADS-326121-CS-IN
DV / Procurement of Individu
al Consultant for Capacity Str
engthening -Highway Engine
er

IDA / 68670
Institutional Strengthening a
nd Human Capital Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Pending Impleme

ntation 2022-11-22 2023-01-26 2023-02-16 2023-03-23 2026-03-07

 TZ-TANROADS-326123-CS-IN
DV / Procurement of Individu
al Consultant for Capacity Str
engthening --Social Expert

IDA / 68670
Institutional Strengthening a
nd Human Capital Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Pending Impleme

ntation 2022-11-22 2023-01-26 2023-02-16 2023-03-23 2026-03-07

 TZ-TANROADS-326126-CS-IN
DV / Procurement of Individu
al Consultants for Capacity St
rengthen - Environmental Ex
pert

IDA / 68670
Institutional Strengthening a
nd Human Capital Developm
ent

Post Individual Consult
ant Selection Open - National 0.00 Pending Impleme

ntation 2022-11-22 2023-01-26 2023-02-16 2023-03-23 2026-03-07

 TZ-TANROADS-336242-CS-IN
DV / Consultancy Services for
TANROADS’ Capacity Strengt
hening – Engagement of Proj
ect Accountant No. 1 - re-adv
ertisement

IDA / 68670 Project Management, Monito
ring and Evaluation Post Individual Consult

ant Selection Open - National 0.00 Pending Impleme
ntation 2023-01-22 2023-03-12 2023-04-01 2023-05-06 2024-05-05

 TZ-TANROADS-336243-CS-IN
DV / Consultancy Services for
TANROADS’ Capacity Strengt
hening – Engagement of Proj
ect Accountant No. 2 - re-adv
ertisement

IDA / 68670 Project Management, Monito
ring and Evaluation Post Individual Consult

ant Selection Open - National 0.00 Pending Impleme
ntation 2023-01-22 2023-03-12 2023-03-27 2023-05-01 2024-04-30


