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PROCUREMENT PLAN TEXTUAL PART

Project information
Country : Turkiye
Project Name
Project Number: P173025

Project Implementation Agency: Ministry of Environment,
Urbanization and Climate Change

Date of the Procurement Plan: 15.06.2022
Period covered by this Procurement Plan: 15.06.2022 - 15.01.2024

: Climate and Disaster Resilient Cities Project

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations
for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s
Systematic Tracking and Exchanges in Procurement (STEP) system will be
used to prepare, clear and update Procurement Plans and conduct all
procurement transactions for the Project. Any procurement activity under the
Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all
procurement activities in the Procurement Plan. The other elements of the
Procurement Plan as required under paragraph 4.4 of the Procurement
Regulations are set forth in STEP.

Il. Goods, Works and Non-consulting Services

Procurement Method Prior Review Threshold
Threshold
Default Method for Good, | Contract valued > USD

Works and Non-consulting | 10M Works and > USD 2M

Procurement
Method
RFB (International
Open Competition)

Services (No selection
method threshold)

for Goods and Non-
Consulting Services

RFB (National Open
Competition)

Contracts valued < USD
30M for Works and < USD
2M for Goods and Non-
Consulting Services

Contracts valued > USD
10M for Works and > USD
2M for Goods and Non-
Consulting Services

RFQ

Works Contracts valued <
Usb200,000 - Goods and
Non-consulting Services

No prior review




Contracts valued <
USD100,000 Works

IlIl. Selection of Consultants

Selection Method

Selection Method
Threshold

Prior Review Threshold

Quality and Cost
Based Selection

Default Method (No
selection method

Contract valued = USD
1M

Qualification (CQS)

(QCBS) threshold)
Selection Based on Contracts valued < No prior review
Consultants usD300,000

Least Cost Selection
(LCS)

No selection Method
threshold

Contract valued = USD
1M

Direct Selection (DIR)

No selection method
threshold

Contract valued = USD
1M

Justification is required at
the PP approval

Individual Consultants
(INDV)

No selection method
threshold

Contracts valued =
UsD300,000

The terms of references of any audit, procurement or legal consultants
financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1.The Bank’s Standard Procurement Documents: shall be used for all
contracts subject to international competitive procurement and those
contracts as specified in the Procurement Plan tables in STEP. For the
procurements not subject to international competitive selection, Turkish
translation of the Bank’s Standard Procurement Documents (SPD) with
minor modifications will be used as to fit for purpose or the procurement
documents agreed by the Bank shall be used.
2.Review Procedure: The procurements under the project are subject to
the Bank’s prior review as stipulated in above Paragraphs Il and Ill and
also as specified in the procurement schedule given below in Section V,

and in STEP.

3.Procurement of Second Hand Goods: Not Applicable
4.Domestic preference (as specified under paragraph 5.51 of the

Procurement Regulations): Not applicable

5.Leased Assets as specified under paragraph 5.10 of the Procurement
Regulations: Not Applicable

6. Other Relevant Procurement Information - NA

7. Procurement Packages with Methods and Time Schedule




The estimated costs given in the attached tables include VAT.



PROCUREMENT PLAN TEXTUAL PART

Project information

Country : Turkey

Project Name : Climate and Disaster Resilient Cities Project
Project Number: P173025

Project Implementation Agency: General Directorate of ILBANK

Date of the Procurement Plan: 06/06/2022
Period covered by this Procurement Plan: 06/06/2022 - 06/01/2024

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations
for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s
Systematic Tracking and Exchanges in Procurement (STEP) system will be
used to prepare, clear and update Procurement Plans and conduct all
procurement transactions for the Project. Any procurement activity under the
Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all
procurement activities in the Procurement Plan. The other elements of the
Procurement Plan as required under paragraph 4.4 of the Procurement
Regulations are set forth in STEP.

The Project Implementing Agency will select in STEP if the relevant
procurement activity’s cost estimate will be published or not in the external
web-site of the World Bank.

1. Goods, Works and Non-consulting Services

Procurement Procurement Method | Prior Review Threshold
Method Threshold

RFB (International Default Method for Good, | Contract valued > USD

Open Competition) Works and Non-consulting | 10M Works and > USD 2M
Services (No selection for Goods and Non-
method threshold) Consulting Services

RFB (National Open Contracts valued < USD Contracts valued > USD

Competition) 30M for Works and < USD | 10M for Works and > USD
2M for Goods and Non- 2M for Goods and Non-
Consulting Services Consulting Services




RFQ

Works Contracts valued <
USD200,000 - Goods and
Non-consulting Services
Contracts valued <
USD100,000 Works

No prior review

lll. Selection of Consultants

Selection Method

Selection Method
Threshold

Prior Review Threshold

Quality and Cost
Based Selection

Default Method (No
selection method

Contract valued = USD
1M

Qualification (CQS)

(QCBS) threshold)
Selection Based on Contracts valued < No prior review
Consultants usD300,000

Least Cost Selection
(LCS)

No selection Method
threshold

Contract valued = USD
1M

Direct Selection (DIR)

No selection method
threshold

Contract valued = USD
1M

Justification is required at
the PP approval

Individual Consultants
(INDV)

No selection method
threshold

Contracts valued =
UsD300,000

The terms of references of any audit, procurement or legal consultants
financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

8.The Bank’s Standard Procurement Documents: shall be used for all
contracts subject to international competitive procurement and those
contracts as specified in the Procurement Plan tables in STEP. For the
procurements not subject to international competitive selection, Turkish
translation of the Bank’s Standard Procurement Documents (SPD) with
minor modifications will be used as to fit for purpose or the procurement
documents agreed by the Bank shall be used.

9.Review Procedure: The procurements under the project are subject to
the Bank’s prior review as stipulated in above Paragraphs Il and Ill and
also as specified in the procurement schedule given below in Section V,
and in STEP.

10. Procurement of Second Hand Goods: Not Applicable

11. Domestic preference (as specified under paragraph 5.51 of the
Procurement Regulations): Not applicable

12. Leased Assets as specified under paragraph 5.10 of the
Procurement Regulations: Not Applicable



13. Other Relevant Procurement Information - NA
14. Procurement Packages with Methods and Time Schedule
The estimated costs given in the attached tables include VAT.



PROCUREMENT
PLAI

Turkiye : Climate and Disaster Resilient Cities Project

General Information
Country: Turkiye Bank’s Approval Date of the Original Procurement Pla 2022-12-23
Revised Plan Date(s): (comma delineated, leave blank 2022-12-23
Project ID: P173025 GPN Date: 2022-11-30
Project Name: Climate and Disaster Resilient Cities Project
Loan / Credit No:  IBRD /94430
Executing Agency(i Ministry of Environment and Urbanization GDIUTS
WORKS
- e T Estimated | Actual Am P N - - e — [Bid Evaluation Report
Activity Reference No. / || 55 credit N . Market Approac | Procurement Pro | Prequalification | High SEA/SH R | Procurement D | =5t u Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission / | 219, Evaluation Rep Contract ¢
Description Component Review Type Method > Amount (U | ount (US$ . it : aren ° " and Recommendation|  Signed Contract B
o. h cess (YIN) isk ocument Type | "™ ) atus Documents ation Report ent / Justification Notice / Invitation Opening / Minutes Tor Anard ion
Planned | Actual | Planned | Actual Planned | Actual Planned | Actual | Planned | Actual Planned | Actual | Planned | Actual Planned | Actual | Planned |
I I I I I I I I ]
GOODS
Activity Reference No. / | 2/ credit N X Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission /| 219 Evaluation Report |-
Description Component Review Type Method and Recommendation| ~ Signed Contract | Contract Completion
1P o. 2 s h cess (Y/N) ount (US$) (Us$) atus Documents ation Report ent/Justification Notice / Invitation s Issued Opening / Minutes oo & B
Planned | Actual Planned | Actual | Planned | Actual Planned | Actual Planned | Actual | Planned | Actual Planned | Actual | Planned | Actual Planned | Actual
I I I I I I I I I
NON CONSULTING SERVICES
- N N I . " " Bid Evaluation Report
Activity Reference No. / || a1 credit N X Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding D a | Proposal [P TR En e .
Descript Component Review Type Method and Recommendation | Signed Contract | Contract Completion
EEETER o. P yp h cess (Y/N) ount (US$) (Us$) atus Documents. ation Report ent / Justification Notice / Invitation s Issued Opening / Minutes P 9 P
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
T T T T T T T T T
CONSULTING FIRMS
‘Activity Reference No. / ; N - - - [ Combined Evaluation
. | R P I Te f
s Loan / Credit N ETEE RElET TGS Method | Market Approac | Contract Type | Estimated Amo | Actual Amount | oo o cavis | Terms of Reference | EXPTession of Interest | Short List and Draft R | Request for Proposals | Opening of Technical | Evaluation of Technic | g2k S0 SIEEE0T | g0 contract | Contract Completion
o. h unt (US$) (uss) Notice equest for Proposals as Issued Proposals / Minutes al Proposal e [
Planned | Actual Planned | Actual Planned | Actual | Planned | Actual Planned | Actual | Planned | Actual Planned | Actual Planned | Actual Planned | Actual
I I I I I I I I I
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / 3 - ”
° Loan / Credit N . Market Approac | Contract Type | Estimated Amo | Actual Amount Invitation to Identifie |Draft Negotiated Cont| . .
t R T Meth P tatus | T f Ref tract tract leti
Description o Component eview Type ethod G unt (US$) (Uss) rocess Status | Terms of Reference | ;i3 082 T8N S 25 Signed Contract | Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
TCDRCP-INDV-S0C-01 / Recr Component 4: Project Manag
uitment of Social Specialist ( Individual Consult Pending Impleme
IBRD / 94430 ement, Monitoring, and Eval |Post Open - National 198,000.00 0.00 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03
xiez:lf]’ﬁegg?ﬁzc:mn spe uation. ant Selection ntation
TCDRCP-INDV-S0C-02 / Recr Component 4: Project Manag
uitment of Social Specialist ( |630/94430 | ement, Monitoring, and Eval | Post Individual Consult f open - National 198,000.00 0.00 [Pending Impleme | 5555.12.26 20230116 2023:01-23 2023-02-03 2024-02-03
Stakeholder/Community Eng ant Selection ntation
agement Specialized) - GOIU uation
U
TCDRCP-INDV-SOC-03 / Recr
uitment of Social Specialist ( Component 4: Project Manag
Stakeholder/Community Eng | IBRD /94430 ement, Monitoring, and Eval | Post Individual Consult | 501, - National 198,000.00 0.00 [Pending Impleme | 5555 1526 2023-01-16 20230123 2023-02-03 2024-02-03
agement Specialized)-Istanb uation ant Sefection ntation
ul Province (Anatolian Side)
TCDRCP-INDV-SOC-04 / Recr
uitment of Social Specialist ( Component 4: Project Manag Individual Consult pending Impleme
Stakeholder/Community Eng | IBRD / 94430 ement, Monitoring, and Eval | Post Open - National 198,000.00 0.00 9 Impl 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03
agement Specialized) - Istan uation ant selection ntation
bul Province (European Side)
TCDRCP-INDV-SOC-05 / Recr Component 4: Project Manag
ditmentof Socal Specalst { {ionp 94430 | emen, Moritoring, and Eval | ost Individual Consut f oo arional 198,000.00 0.00 [Perding impleme | 5055 1556 20230116 2023.0123 2023.02.03 20240203
agement Specialized) - lzmir uation
Province
TCDRCP-INDV-S0C-06 / Recr
uitment of Social Specialist ( Component 4: Project Manag ndividual Consult pending Impleme
Stakeholder/Community Eng | IBRD / 94430 ement, Monitoring, and Eval |Post ant Selection Open - National 198,000.00 0.00 n(auong Pl 2022-12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03
agement Specialized) - Kahr uation
amanmaras Province
TCDRCP-INDV-SOC-07 / Recr Component 4: Project Manag
gtment of Socal Specialst( |igan /94430 [ amen, Honitorng, and Eval | ost Individual Consut f oo arional 195,000.00 0.00 [Pending impleme | 5055 1556 2023.01.16 2030123 2023.0203 20240203
agement Specialized) - o uation
sa Province
TCDRCP-INDV-SOC-08 / Recr Component 4: Project Manag
ditment of Socal Secalst { {ionp 94430 | emen, Moritoring, and Eval | ost Individual Consut f oo arional 198,000.00 0.00 [Perding impleme | 5055 1556 20230116 2023.0123 2023.02.03 2024:02:03
agement Specialized) - Tekir uation
dag Province
TCDRCP-INDV-PROC-01 / Rec| Component 4: Project Manag Individual Consult Pending Impleme
imont of Procuroment ans | 1BRO 194430 | ComPonentl: Froject Hana9 | ost Individual Consult | open - National 198,000.00 0.00 [Pendin 2022-12:26 2023.01-16 2023.01-23 20230203 2024-02:03
cialist. uation
TCDRCP-INDV-ES-01 / Recrui Component 4: Project Manag
trment of Environment Specia IBRD/94430 | cment, Moritarng, and Eval | st Indidual COnSUt | e ational 198,00000 0.0 [Pending mpleme | 20515 56 20230116 20230123 20230203 20240203
list- GDIUTS PMU uation
TCDRCP-INDV-ES-02 / Recrui Component 4: Project Manag Individual Consult Pending Impl
tment of Site Environment Sp| IBRD / 94430 ement, Monitoring, and Eval [Post e consUt | open - National 198,000.00 0.00 |Perding ImPIeme | 5022.12-26 2023-01-16 2023-01-23 2023-02-03 2024-02-03
ecialist- Istanbul Province (A uation ant Selection tation
natolian Side)
TCDRCP-INDV-ES-03 / Recrui Component 4: Project Manag
tment of Site Environment Sp | IBRD / 94430 ement, Monitoring, and Eval | Post Individual Consult | 00, _ National 198,000.00 0.00 |Pending Impleme | 5555 1226 2023-01-16 20230123 2023-02-03 2024-02-03
ecialist- Istanbul Province (E uation ant Selection ntation
uropean Side)
TCDRCP-INDV-ES-04 / Recrui Component 4: Project Manag ndividual Consult pending mp!
tment of Site Environment Sp|BRD /94430 | ement, Monitoring, and Eval [ Post Individual Consut foper - ationai 198,00000 0.00 | Pending Impleme | 205.15.26 20230116 2023.0123 2023.0203 2024.02.03
ecialist - Izmir Province uation
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TCDRCP-INDV-ES-05 / Recrui

Component 4: Project Manag

Individual Consult

tment of Site Environment Sp|IBRD /94430 | ement, Monitoring, and Eval | Post Individual COnSUIt | open - National 198,000.00 0.00 [Pending impleme 505712 26 2023.01-16 2023.01-23 2023-02-03 20240203
ecialist - Kahramanmaras Pr uation
ovince
TCDRCP-INDV-ES-06 / Recrui Component 4: Project Manag
Uit orSt0 Entonnens 5o 1D/ 94430 | S Heniona.and vt [ ost iniguatConsu | e, ol 19800000 00 |rending mpleme | 207,15 5 20230116 20230123 20230203 20202.03
ecialist - Manisa Province uation
TCDRCP-INDV-ES-07 / Recrui Component 4: Project Manag ndividual Consult pending Impleme
tment of Site Environment Sp|1BRD /94430 [ ement, Monitoring, and Eval [ post Open - National 198,000.00 0.00 g Impl 2022:12.26 20230116 20230123 2023.02.03 2024.02.03
ant Selection ntation
ecialist - Tekirdag Province uation
TCDRCP-INDV-OHS-01 / Recr Component 4: Project Manag ncividual Consult pending Impleme
IBRD/94430 | ement, Monitoring, and Eval | post Open - National 198,000.00 0.0 | hending mel 2022-12:26 2023.01-16 20230123 2023:02:03 2024-02.03

uitment of Occupational Heal
th and Safety Specialist - GDI
UTS PMU

uation

ant Selection
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