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Procurement Plan

l. General

1. Project Information

Country Kenya
Recipient

Project Name
Growth

Loan Credit No.

2. Date of General Procurement Notice

2018

3. Period Covered by this procurement plan

Republic of Kenya

National Agriculture and Rural Inclusive

IDA 59000

Il. Goods, Works, and Non-Consulting Services

1. Thresholds for the Method of Procurement:

: 18 months

: 9th February

Method of Procurement

Thresholds for Method (US$
equivalent)

Open International (Goods)

Equal to or more than 3 million

Open National ( Goods) - Open
Tender as per PPDA 2015

< $3 million

RFQ (Goods) Less than 20,000 or as stipulated in
Kenya Procurement Regulations 2017

Open International (Works) Equal to or more than 15 million

Open National (Works) - Open | Less than 15 million

Tender as per PPDA 2015

RFQ (works) Less than 20,000 or as stipulated in

Kenya Procurement Regulations 2017




Method of Procurement Thresholds for Method (US$
equivalent)

Open International (Non-consulting | Equal to or More than 3 million
Services)

Open National (Non-consulting | Less than 3 million
Services) - Open Tender as per PPDA
2015

Direct Contracting No threshold; meet requirements of
Bank’'s Procurement Regulations

Prior Review: The details of the Procurement review / oversight are defined in
the Annex Il of the Regulations for borrowers. The following would be subject to
Prior review of the Bank regardless of the Method of selection (Project Procurement
Risk Rating is “High”):

(a) Goods, information technology and Non-consulting Services: First
procurement under the project irrespective of value and all
procurements estimated to cost more than USD 1.5 million

(b) Works (including turnkey, supply & installation of plant and
equipment and PPP); First procurement under the project irrespective
of value and all procurements estimated to cost more than USD 5 million
and

The prior review thresholds will be reviewed during the implementation
of the project and modified, based on the risk assessment.
2. For contracts subject to prior review, the Borrower shall seek the

Bank’s no objection before agreeing to:

a. an extension of the stipulated time for execution of a contract that has
an impact on the planned completion of the project;

b. any material modification of the scope of the Works, Goods, Non-
consulting services or Consulting Services, or other significant changes to
the terms and conditions of the contract;

C. any variation order or contract amendment (except in cases of extreme
urgency), including due to extension of time, that singly or combined with
all previous variation orders or amendments, increases the original contract
amount by more than 15% (fifteen percent); or

d. the proposed termination of the contract.

The Borrower / 1A shall provide a copy of all amendments to the contract to
the Bank for its records.

3. Prequalification

Not Applicable



Domestic Preference. The provision of domestic preference shall be
applied in the procurement of goods following international market
approach in accordance with Annex VI of the Regulations. Domestic
preference shall not apply in the procurement of works.

Reference to Standard Procurement Documents

Bank’s Standard RFB Goods and RFP Consulting Services dated July 2016
will be used as a base and incorporating suitable modifications and the
same would be agreed with the Bank subject international competition.

. Any Other Special Procurement Arrangements

A. Procurement approach under CDD Approach by Communities:

Applicable if stipulated in the PAD.

B. When approaching the national market, as agreed in the Procurement
Plan, the Open Tender procedure of Public Procurement and Asset Disposal
Act 2015 and Regulations 2017 may be used. The specific Requirements for
national open competitive procurement include the following:

a. open advertising of the procurement opportunity at the national level;
b. the procurement is open to eligible firms from any country;

c. the request for bids/request for proposals document shall require that
Bidders/Proposers submitting Bids/Proposals present a signed acceptance
at the time of bidding, to be incorporated in any resulting contracts,
confirming application of, and compliance with, the Bank’s Anti-Corruption
Guidelines, including without limitation the Bank’s right to sanction and the
Bank’s inspection and audit rights;

d. contracts with an appropriate allocation of responsibilities, risks, and
liabilities;

e. publication of contract award information;

f. rights for the Bank to review procurement documentation and activities;
g. an effective complaints mechanism; and

h. maintenance of records of the Procurement Process.

Other national procurement arrangements (other than national open
competitive procurement), that may be applied by the Borrower (such as
limited/restricted competitive bidding, request for quotations/shopping,
direct contracting), shall be consistent with the Bank’s Core Procurement
Principles and ensure that the Bank’s Anti-Corruption Guidelines and
Sanctions Framework and contractual remedies set out in its Legal
Agreement apply.



In all cases, the national procurement procedures to be used shall give due
attention to quality aspects.

6. The bid evaluation will be carried out according to the agreed timeline in
the Procurement Activity Schedule.

Selection of Consultants

1. Methods and Prior Review Threshold

Selection methods of procurement of Consultants' Services (Firms):
The Approved Selection Methods as reflected in the Section VII of the

procurement regulations

Method of Procurement

Thresholds for Methods

Quality and Cost Based
Selection (QCBS)

As per requirements of para 7.3 of the
Regulations

Quality Based Selection
(QBS)

As per requirements of para 7.8 to 7.10
of the Regulations

Selection based on a Fixed
Budget (FBS)

As per requirements of para 7.4 and 7.5 of the
Regulations

Selection Based on Least
Cost Basis (LCS)

As per requirements of para 7.6 and 7.7 of the
Regulations

Selection based on As per requirements of para 7.11 and 7.12 of
Consultant’s Qualification the Regulations

(CQ)

Direct Must meet the requirements of Para 7.13

to 7.15 of the Regulations, and with prior
agreement in PP with the Bank.

The short list may consist of

all National consultants in case the

estimated cost is less than USD 300,000
Procurement methods for Selection of Individual Consultants (IC):
The Approved Selection Methods as reflected in the Section VII of the

procurement regulations

Method of Procurement

Thresholds for Methods

Open Competitive As per requirements of para 7.36 and 7.37 of
Selection the Regulations

Limited Competitive As per requirements of para 7.38 of the
Selection Regulations

Direct Must meet the requirements of Para 7.39

of the Regulations, and with prior
agreement in PP with the Bank

*Shall meet the requirements as stated in Regulations



Prior Review Thresholds: The details of the Procurement review / oversight are
defined in the Annex Il of the Regulations for borrowers. The following would be
subject to Prior review of the Bank regardless of the Method of selection:

(a). Consulting Firm: First procurement under the project irrespective of value
and all procurements estimated to cost more than USD 0.5 million.

(b). Individual Consultant: all procurements estimated to cost more than USD
0.2 million

Terms of Reference (ToR) for all consultant contracts shall be furnished
to the Bank for its prior review and No Objection.



PROCUREMENT
PLAI

Kenya : National Agricultural and Rural Inclusive Growth Project

General Information
Country: Kenya Bank’s Approval Date of the Original Procurement Pla 2019-10-04
Revised Plan Date(s): (comma delineated, leave blank 2022-11-23
Project ID: P153349 GPN Date: 2018-02-09
Project Name: National Agricultural and Rural Inclusive Growth Project
Loan / Credit No:  IDA /59000
Executing Agency(i Nyamira County
WORKS
- P Estimated | Actual Am — - - - . —— TBid Evaluation Report
Activity Reference No. / || 55 credit N . Market Approac | Procurement Pro | Prequalification | High SEA/SH R | Procurement D Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission / P Contract ¢
Description Component Review Type Method > Amount (U [ ount (US$ ! oo ! uren ; " and Recommendation| ~ Signed Contract °
o. h cess (YIN) isk ocument Type | “ G ¥ ) atus ation Report ent/Justification Notice / Invitation Opening / Minutes for Award ion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned
KE-NYAMIRA COUNTY-15023 Project Coordination and Ma Request for Quota Single Stage - One E Under Imple 2020001
WD Aenovation of ép | 1DA 1 59000 e Post Limited e 25,000.00 0.00 | Under imp 2020-01-18 | 2020-01-15 2020-03-14 >
CU offices
KE-NYAMIRA COUNTY-19581
2-CW-RFB / Nyabonite irrigat | IDA / 59000 Supporting Community-Driv | pog Request for Bids [ Open - National | Sindle Stage - One £ 1,065,352.72 0.00 | Pending Imp 20201002 20201007 2020-11-18 2020-12-18 2021-01-22 2021212
fon water project en Development nvelope lementation s
KE-NYAMIRA COUNTY-19260
GCHATD) Hatunwa Dam Re 1oa  so00 | 465tng Commurity D f Request for itz [ open - Natanal | Sngle tage - One € 39512938 | 000 |Fending mp 20201002 20201007 20201118 20201218 20210122 w21
habilitation and water shed
Management
KE-NYAMIRA COUNTY-32535
9-CW-RFQ / CONSTRUCTION Strengthening Producer Org i Request for Quota oa.
OF BULKING OF HIGH QUALIT | IDA / 59000 anizations and Value Chain | Post Request for Quota | ryjreq Single Stage - One £ tions (Non Bank-S | 120,833.33 0.00 [ Perding imp 2022-11-20 20230115 203,002
¥ HAY FOR INCREASED MILD Development velope ementatior
PRODUCTIVITY IN NYANSION
GOODS
Activity Reference No. / ? P N N P e " - " Bid Evaluation Report
o Loan / Credit N " Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission / )
Component Review Type Method ! e " and Recommendation | Signed Contract | Contract Completion
Description o. L= P h cess (YIN) ount (USS) (US$) atus Documents ation Report ent / Justification Notice / Invitation s Issued Opening / Minutes o mward 9 P
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
KE-NYAMIRA COUNTY-13853 Supporting County Communi Single Stage - One £
o st [10a s 59000 e o € Post Reauest for Bds | open - National [ S%e S 500,000.00 4,811.40 [ Completed 2019-10-10 [ 2019-1004 | 2019-10-15 | 2019-10-04 2019-11-26 | 2019-10-04 [ 2019-12-26 [ 2019-10-04 [ 2020-01-30 | 2019-1004 | 2020-07-28 | 2019-10-04
motorcycles
KE-NYAMIRA COUNTY-13868 Project Coordination and Ma Request for Quota Single Stage - One £ Pending Impl
frasicibaadimeetl [AVEEIS T Post Open - National [ Sngle S 25,000.00 0.00 | Pending Ims 2019-10-18 2019-1213 2020-06-10
e furniture
KE-NYAMIRA COUNTY-15319
1-GO-RFQ / Purchase of Offic |IDA /59000 Project Coordination and Ma | pqg Request for Quota | ryjreq Single Stage - One £ 21,000.00 16,835.79 | Completed 2020-03-21 | 2020-08-03 2020-04-15 | 2020-04-19 | 2020-05-19 | 2020-06-30
& furniture and fittings nagement tions nvelope
e T oBy Project Coordination and M: Request for Quot Single Stage - One £
9.GO-RFQ / Purchase of audi | IDA /59000 roject Coordination and Ma o, equest for QUOta | yjeq ingle Staga - Gne 73,0000 66,381.75 [ Completed 2020-04-18 | 2020-04-29 2020-05-05 | 2020-05-22 | 2020-05-19 | 2020-06-30
o visual teleconferencing sys nagement nvelope
tem
KE-NYAMIRA COUNTY-17480
7-GO-RFQ / purchase of 20 n Project Coordination and Ma Request for Quota Single Stage - One £
e o [ 1DA 59000 e Post Requ Limited s 80,000.00 55,350.54 [ Completed 2020-05-27 | 2020-05-27 2020-06-15 | 2020-07-16 | 2020-06-30 | 2020-09-16
 for the twenty wards
KE-NYAMIRA COUNTY-15319
0-GO-RFQ / Purchase of 5 nu. | IDA /59000 Project Coordination and Ma | pogy Request for Quota | yjreq Single Stage - One & 7,000.00 0.00 | canceled 2020-03-21 | 2020-04-09 2020.05-16 20200615
mber of [aptops nagement nvelope
KE-NYAMIRA COUNTY-17481
7-GO-RFQ / Purchase of 5 nu [ 1DA /59000 Project Coordination and Ma | pog Request for Quota | yjreq Single Stage - One £ 8,000.00 7,367.93 [ signed 2020-05-27 | 2021-01-18 2020-06-14 | 2021-02-08 | 2020-06-29
mber laptops for CPCU mem nagement tions nvelope
bers
KE-NYAMIRA COUNTY-18994 Supporting County € Request for Quo Single Stage - One
7-GO-RFQ / Purchase of cabin | IDA /59000 upporting County Communi | gy equest for Quota | | yreq ingle Stage - One 820000 7,265.99 | Completed 2020.09-08 | 2021-01-18 2020-11-03 | 2021-02-08 | 2021-02-01 | 2021-05-04
Jasiaisiri e ty-Led Development tions nvelope
ards
KENVAMIRA COUNTY 15318 Supporting Community-Driv Request for Quota Single Stage - One £
9-GO-RFQ / Procurement of S | IDA / 59000 pporting Y Post o Limited gle Stags 50,000.00 46,335.49 | Completed 2020-03-21 | 2021-01-18 2020-05-16 | 2021-02-08 | 2020-06-19 | 2021-05-26
Srreyina roots and Hamg en Development tions nvelope
nt
NON CONSULTING SERVICES
‘Activity Reference No. / ; P N N P . - - ’ Bid Evaluation Report
; ¥ D ‘ . )
s st Loan / Credit N Cam—— - Method | Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Process St |Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding a |Proposal Subm T | S Gt || @t @
o. h cess (YIN) ount (US$) (Us$) atus Document ation Report ent/Justification Notice / Invitation s Issued Opening / Minutes T
Planned | Actual Planned | Actual | Planned | Actual Planned | Actual Planned | Actual | Planned | Actual Planned | Actual | Planned | Actual Planned | Actual
I I I I I I I I I
CONSULTING FIRMS
Activity Reference No. / . N - - - [ Combined Evaluation
Loan / Credit N ) Market Approa Estimated Amo | Actual Amount Expression of Interest | Short List and Draft R | Request for Proposals | Opening of Technical | Evaluation of Techni
Description e Component Review Type Method 2! pproac | Contract Type | Estimated Amo | Actual Amount| p o ocq statys | Terms of Reference [oreEs e G Milies | SiEw Lk @ eques oposals | Opening of Tec aluation o '“| Report and Draft Neg |  Signed Contract | Contract Completion
o h unt (US$) (US$) Notice equest for Proposals as Issued Proposals / Minutes al Proposal e T
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
KENVANIRA COUNTY 17551 Supporting Community-Driv Consultant Qualif Under Implement
3-C5-COS / Consultancy servi |1DA /59000 pporting Y Post Open - National 50,000.00 0.00 L2 2020-06-10 | 2021-02-10 | 2020-07-01 2020-08-14 | 2021-05-05 2020-09-13 | 2021-06-29 [ 2020-10-11 2022-01-04
oo bont he en Development cation Selection ation
ocal vegetables
KE-NYAMIRA COUNTY-17551
&-C5:CQS | Consultancy serv |5 59000 Supporting Community-Driv. | pog Consultant Qalif | o0, National 50,000.00 0.00 | Under implement | 5550.06.10 | 2021-02-10 | 2020-07-01 2020-08-14 2020-09-13 2020-10-11 2022-01-04
ices for service providers for en Development cation Selection ation
dairy value chain
KE-NYAMIRA COUNTY-17551
7-C-CQS / Consultancy sevi 155/ 59000 Supporting Community-Div | post Consultant Qualif | open - National 50,000.00 0.00 | ynder mplement | 2050.0610 | 2021-02-10 | 20200701 2020-08-14 2020-09-13 2020-10-11 2022-01-04

ces for service providers for
banana value chain

en Development

cation Selection
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KE-NYAMIRA COUNTY-17551
8-C5-CQS / Consultancy servi IDA / 59000 supporting Community-Driv Post Consultant Qualifi Open - National 50,000.00 0.00 Under Implement 2020-06-10 | 2021-02-10 | 2020-07-01 2020-08-14 2020-09-13 2020-10-11 2022-01-04
ces for service providers for c| en Development cation Selection ation
hicken value chain
INDIVIDUAL CONSULTANTS
Activity Reference No. / " i 5
it Loan / Credit N " Market Approac | Contract Type | Estimated Amo | Actual Amount Invitation to Identifie | Draft Negotiated Cont " .
Description ® Component Review Type Method h unt (US$) (US$) Process Status | Terms of Reference d/Selected Consultant e Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
I I I I I
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