
PROCUREMENT PLAN(Textual Part)

Project information: INDIA, Assam Agribusiness and Rural Transformation Project (APART)
Project Implementation agency: Assam Rural Infrastructure and Agricultural Services Society 
(ARIASS)is the main agency.
Date of the Procurement Plan:October 01, 2019
Period covered by this Procurement Plan:Until publication of next version of the Procurement Plan.

Preamble

In accordance with paragraph5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 
2016, Revised November 2017 and August 2018) (“Procurement Regulations”)the Bank’s Systematic 
Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update 
Procurement Plansand conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEPconstitute the Procurement Plan for the 
Project.The following conditionsapply to all procurement activities in the Procurement Plan. The other 
elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set 
forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international 
competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the World Bank’s 
Procurement Regulations for IPF Borrowers, July 2016, Revised November 2017 and August 
2018 and applicable to Investment Project Financing (IPF). The project will be subject to the World 
Bank’s Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.
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The table below describes various procurement methods to be used for activities financed by 
the loan.  The thresholds (Table 1) indicated will govern the procurement approach and methods;

Table 1: Procurement Thresholds
Procurement Approaches and Methods Thresholds (US$ equivalent)

Open international (works – including turnkey, 
supply and installation of plant and equipment 
and PPP)

Any value activity

Open national (works – including turnkey, supply 
and installation of plant and equipment and PPP)

Below 40 million

Open international (goods, IT system, and non-
consulting services)

Any value activity

Open national (goods, IT system, and non-
consulting services)

Below 10 million

National request for quotation (goods and works) Up to 100,000
Direct selection No threshold; 

For works, goods, non-consulting services and IT 
system procurement: According to paragraphs 6.8–6.10 
of the Regulations;
For consultants: According to paragraphs 7.13–7.15 of 
the Regulations

Shortlist of national consultants Up to 800,000

Procurement prior-review thresholds. The World Bank will prior review the following contracts:
1. Works (including turnkey, supply and installation of plant and equipment and PPP): All contracts 

more than US$ 15 million equivalent
2. Goods, IT system and Non-consulting services: All contracts more than US$4 million equivalent
3. Consultants: All contracts >US$2 million equivalent for firms and >US$400,000 equivalent for 

individuals
4. There is no automatic requirement to undertake prior review for direct selection for value less than 

these thresholds



5. Additional provisions as mentioned at paragraph 2.2, 2.3, 2.4 & 2.5 of Annex I (Mandatory 
Procurement Prior Review Thresholds) under Bank Procedure (Effective August 01, 2018), 
“Procurement in IPF and Other Operational Procurement Matters” will also apply.

National Procurement Arrangements:National competition for the procurement of works, goods, IT 
system procurement and non-consulting services according to the established thresholds will be 
conducted in accordance with paragraphs 5.3–5.5 of Section V of the Regulations and the following 
provisions:

1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI 
Task Force (and as amended for time to time), shall be used for bidding.

2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open 
access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in 
the approved procurement plan.

3. No special preference will be accorded to any bidder either for price or for other terms and 
conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or 
enterprises from any given State.

4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the 
bidders, even with the lowest evaluated bidder.

5. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be 
acceptable for procurement under Request for Quotations (RFQ) method.

6. At the Borrower’s request, the Bank may agree to the Borrower’s use, in whole or in part, of its 
electronic procurement system, provided that the Bank is satisfied with the adequacy of such 
system.

7. Procurement will be open to eligible firms from any country.  This eligibility shall be as defined under 
Section III of the Procurement Regulations.  Accordingly, no bidder or potential bidder shall be 
declared ineligible for contracts financed by the Bank for reasons other than those provided in 
Section III of the Procurement Regulations. 

8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting 
Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, 
confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including 
without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.

9. The Borrower shall use an effective complaints mechanism for handling procurement related 
complaints in a timely manner.



10. Procurement Documents will include provisions, as agreed with the Bank, intended to 
adequately mitigate against environmental, social (including sexual exploitation and abuse and 
gender-based violence), health and safety (“ESHS”) risks and impacts.

Domestic preference-The provision of domestic preference will be applied in the evaluation of bids in 
accordance with Annex VI of the Regulations.
Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy 
Services and Consultancy Services – As per procurement plan approved in STEP.
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PROCUREMENT
PLAN India : Assam Agribusiness and Rural Transformation Project
General Information
Country: India Bank’s Approval Date of the Original Procurement Plan: 2021-12-22

Revised Plan Date(s): (comma delineated, leave blank if none)2021-12-22
Project ID: P155617 GPN Date:
Project Name: Assam Agribusiness and Rural Transformation Project
Loan / Credit No: IBRD / 87800
Executing Agency(ies):Assam State Warehousing Corporation

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IN-OPIU-ASWC-270125-NC-
RFQ / For hiring of services of
a Collateral Management
Agency (CMA) for conducting
Electronic Warehouse Receipt
Financing on pilot basis under
AWP 21-22 of OPIU-ASWC
 

IBRD / 87800 Component B: Facilitating
Agro Cluster Development Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 66,667.00 0.00

Pending
Implementati
on

2022-01-02 2022-02-27 2022-08-26

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


