
March 22, 2015

Himachal Pradesh Horticulture Development Project 
Project ID : P151744

Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan : Original: March 
22, 2016

2. Date of General Procurement Notice: May 19, 2015 

3. Period covered by this procurement plan: 18 months 

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Table 1: Procurement Methods 

Category Method of 
Procurement

Threshold (US$ 
Equivalent)

ICB >3,000,000
LIB Wherever agreed by the 

World Bank
NCB Up to 3,000,000 (with NCB 

conditions)
Shopping Up to 100,000 
From UN Agencies As per para 3.10 of Guidelines
DC As per para 3.7 of Guidelines
Force Account As per para 3.9 of Guidelines

Goods and non-
consulting 
services (including 
IT contracts)

Framework 
Agreements

As per para 3.6 of Guidelines

ICB >40,000,000
NCB Up to 40,000,000 (with NCB 

conditions)
Shopping Up to 100,000 
DC As per para 3.7 of Guidelines

Works

Force Account As per para 3.9 of Guidelines

 Prior Review by the Bank : The World Bank will prior review all Terms of 
Reference and the following contracts:
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• Works: All contracts more than US$15.0 million equivalent;
• Goods: All contracts more than US$3.0 million equivalent;
• Non-Consulting Services: All contracts more than US$3.0 million 
equivalent;

 The HPHDS will prior review the first contract issued by each implementing 
entity, if the estimates of those contracts are below the prior review threshold 
value. The Bank will conduct prior review for only those contracts whose 
estimates fall in the prior review threshold value. In addition, justifications for 
all contracts to be issued on Limited International Bidding (LIB), direct 
contracting or single sourcing (>US$100,000) basis will be subject to prior 
review by the World Bank. These thresholds are set for the initial 18 months 
of project implementation and are based on the procurement performance of 
the project, and may be modified. In addition, the Bank will carry out an annual 
ex post procurement review of the procurement falling below the prior review 
threshold mentioned above.

 All contracts below the specified prior review threshold value will be subject 
to Post Procurement Review (PPR). The implementing agency will prepare a 
list of contracts and submit it to the World Bank for this purpose. The PPR will 
be conducted on an annual basis.

2. Prequalification. Not applicable

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: [Refer to the relevant CDD project 
implementation document approved by the Bank or delete if not 
applicable] 

4. Reference to (if any) Project Operational/Procurement Manual: 
Project Implementation Manual for World Bank Loan Project XYZ  
04/01/2010 issued by <mention name of PIU>

5. Any Other Special Procurement Arrangements: 

 International Competitive Bidding (ICB) is the preferred method for 
procurement of goods, works and non-consulting services using the World 
Bank’s standard bidding document. In addition, the following methods 
may be adopted depending upon size and complexity of subprojects in 
accordance with Procurement Guidelines, and as agreed in the 
Procurement Plan: (a) Limited International Bidding (LIB), (b) National 
Competitive Bidding (NCB), (c) Shopping, (d) Framework Agreements, (e) 
Direct Contracting, (f) Force Account, and (g) Procurement of UN 
agencies. Limited International Bidding is essentially ICB by direct 
invitation, is used only under exceptional circumstances, and will be 
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adopted only for packages that are specifically agreed by the World Bank 
to be procured following LIB. 

 National Competitive Bidding (NCB) for procurement of goods and 
works will be conducted in accordance with paragraphs 3.3 and 3.4 of the 
Procurement Guidelines and the following provisions:

(i) Only the model bidding documents for NCB as agreed with the GoI 
Task Force (and as amended from time to time), will be used for 
bidding.

(ii) Invitation to bid will be advertised in at least one widely circulated 
national daily newspaper (or on a widely used website or electronic 
portal with free national and international access along with an 
abridged version of the said advertisement published in a widely 
circulated national daily giving the website/electronic portal details 
from which the details of the invitation to bid can be downloaded), 
at least 30 days prior to the deadline for the submission of bids. 

(iii) No special preference will be accorded to any bidder either for price 
or for other terms and conditions when competing with foreign 
bidders, government-owned enterprises, small-scale enterprises or 
enterprise from any given regional government;

(iv) Except with the prior concurrence of the World Bank, there will be 
no negotiation of price with the bidders, even with the lowest 
evaluated bidder;

(v) For prior review contracts, extension of bid validity will not be 
allowed without the prior concurrence of the World Bank (i) for the 
first request for extension if it is longer than four weeks; and (ii) for 
all subsequent requests for extension irrespective of the period 
(such concurrence will be considered by the World Bank only in 
cases of Force Majeure and circumstance beyond the control of the 
Purchaser/Employer);

(vi) For prior review contracts, re-bidding will not be carried out without 
the prior concurrence of the World Bank;

(vii) The system of rejecting bids outside a pre-determined margin or 
“bracket” of prices will not be used in the Project;

(viii) Rates contracts entered into by the Directorate General of Supplies 
and Disposal (DGS & D) will not be acceptable as a substitute for 
NCB procedures unless agreed with the World Bank on a case-by-
case basis. Such contracts will be acceptable however, for any 
procurement under the shopping procedure;

(ix) The two or three envelop system will not be used (expect when 
using the e-procurement system assessed and agreed by the World 
Bank).
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  Shopping. Procurement of goods, works and non-consulting services 
may be carried out using the shopping method (paragraph 3.5 of the 
Procurement Guidelines) for readily available, off-the-shelf products, or 
simple civil works valued at less than US$100,000 and which do not 
require tailor made designs as agreed with the World Bank or concerned 
expert agencies. Such method, if any, will be agreed in the Procurement 
Plan. The implementing agency and entities will solicit at least three price 
quotations for the purchase of goods, materials, small works, or services 
(non-consulting), to formulate a cost comparison report. If agreed by the 
World Bank, under exceptional circumstances, (such as design sensitivity 
due to location near a monument or appropriate technology), 
International Shopping may be used wherein quotations will be solicited 
from at least three suppliers in two different countries. Goods that 
otherwise qualify for shopping could be procured directly from UN 
agencies. In specific cases agreed with the World Bank, procurement may 
be made from UN agencies as per paragraph 3.10 of the Procurement 
Guidelines. 

 Direct Contracting. Direct contracting for the procurement of civil 
works and goods (paragraph 3.7 of the Procurement Guidelines) may be 
used to extend an existing contract or award a new contract. For such 
contracting to be justified, the World Bank must agree that the price is 
reasonable and that no advantage could be obtained by further 
competition. Direct contracting can be used to procure from the private 
sector, UN agencies/programs (for goods), or contractors or NGOs that 
are already mobilized and working in the target areas. 

 Force Account. When contractors/suppliers are unlikely to bid at 
reasonable prices because of the location and risk associated with the 
subproject or a certain government agency has exclusive rights to a 
certain type of works/supply, the borrower may use its own department’s 
personnel and equipment or government owned construction units, 
provided that the borrower has sufficient managerial capacity and 
possesses the required technical and financial controls to report to the 
World Bank on expenditure, as per paragraph 3.9 of the Procurement 
Guidelines. 

 Framework Agreements. Directorate General of Supplies and 
Disposal rate contracts will be acceptable as framework agreements for 
the procurement of goods. Regional government level rate contracts will 
be examined by the World Bank and if agreed upon, may also be used as 
framework agreements. Implementing entities also have the option to set 
up new framework agreements as per paragraph 3.6 of the Procurement 
Guidelines. 
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 Use of government institutions and enterprise. Government 
owned enterprise or institutions in India may be hired based on their 
unique and exceptional nature if their participation is considered critical 
to the Project implementation. In such cases, the conditions given in 
clauses 1.13 of the Consultant Guidelines will be satisfied and each case 
will be subject to prior review by the World Bank.

 
6. Summary of the Procurement Packages planned during the first 18 

months after project effectiveness : Available   in separate Excel file

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Table 2: Procurement Methods

Category Method of 
Procurement

Threshold (US$ 
Equivalent)

QCBS As per Section II of Guidelines
CQS Up to 300,000
SSS As per para 3.8-3.11 of 

Guidelines
Individuals As per Section V of Guidelines
LCS As per para 3.6 of Guidelines
QBS As per para 3.2 of Guidelines
FBS As per para 3.5 of Guidelines

Consultants’ 
services 

(i) International 
shortlist
(ii) Shortlist may 
comprise national 
consultants only

>800,000
Up to 800,000

 The World Bank will prior review all Terms of Reference and the 
following contracts:

• All contracts more than US$1.0 million equivalent for firm; and
• All contracts more US$300,000 equivalent for individuals.

The HPHDS will prior review the first contract issued by each 
implementing entity, if the estimates of those contracts are below the 
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prior review threshold value. The Bank will conduct prior review for 
only those contracts whose estimates fall in the prior review 
threshold value. In addition, justifications for all contracts to be issued 
on direct contracting or single sourcing (>US$100,000) basis will be 
subject to prior review by the World Bank. These thresholds are set 
for the initial 18 months of project implementation and are based on 
the procurement performance of the project, and may be modified. 
In addition, the Bank will carry out an annual ex post procurement 
review of the procurement falling below the prior review threshold 
mentioned above. All contracts below the specified prior review 
threshold value will be subject to Post Procurement Review (PPR). The 
implementing agency will prepare a list of contracts and submit it to 
the World Bank for this purpose. The PPR will be conducted on an 
annual basis.

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than US $ 800,000 
equivalent per contract, may comprise entirely of national consultants in 
accordance with the provisions of paragraph 2.7 of the Consultant 
Guidelines. 

3. Any Other Special Selection Arrangements:

 Selection of Consultants—Quality and Cost Based Selection: 
Consultant Services may be procured under contracts awarded on the 
basis of Quality- and Cost-based Selection in accordance with the 
provisions of Section II of Consultant Guidelines using the World Bank’s 
Standard RFP. In addition, the following selection methods may be 
adopted depending upon size and complexity of tasks and as agreed in 
the Procurement Plan:

• Quality Based Selection (QBS)
• Selection under Fixed Budget (FBS)
• Least Cost Selection (LCS)
• Single Source Selection (SSS) 
• Individual Consultant (IC) 

Single-Source Selection of consulting firms or individual experts may be 
used only if it presents a clear advantage over competition for the 
required consulting services in accordance with paragraph 3.8 of the 
World Bank’s Consultant Guidelines. Selection of consulting firms based 
on Consultants’ Qualifications (CQS) may be appropriate for 
assignments estimated to cost up to US$300,000 or equivalent in 
accordance with paragraph 3.7 of the Consultant Guidelines. 
Advertisement for expression of interest may be limited to the regional 
level for assignments estimated to cost less than US$100,000. For 
assignments that are estimated to cost less than US$50,000, 
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advertisement is not mandatory as long as a shortlist of at least three 
proven qualified firms is established. Shortlists of consultants for 
services estimated to cost less than US$800,000 or the equivalent per 
contract may be composed entirely of national consultants (paragraph 
2.7 of Consultant Guidelines). Services for assignments that meet the 
requirements set forth in paragraph 5.1 of the Consultant Guidelines 
may be procured under contracts awarded to individual consultants in 
accordance with the provisions of paragraphs 5.2 to 5.5 of the 
Consultant Guidelines. Under the circumstances described in paragraph 
5.6 of the Consultant Guidelines, such contracts may be awarded to 
individual consultants on a sole source basis. 

4. Consultancy Assignments with Selection Methods and Time 
Schedule: Available   in separate Excel file.



Page 1

PROCUREMENT
PLAN India : Himachal Pradesh Horticulture Development Project
General Information
Country: India Bank’s Approval Date of the Original Procurement Plan: 2017-09-12

Revised Plan Date(s): (comma delineated, leave blank if none)2021-11-23
Project ID: P151744 GPN Date: 2017-04-03
Project Name: Himachal Pradesh Horticulture Development Project
Loan / Credit No: IDA / 58380
Executing Agency(ies):Himachal Pradesh State Marketing Board

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 HPHDP PIU MKT  WORKS 1 /
Construction of Market Yard
at Mehandli  Rohru,
Establishment of market yard
at Bandrol APMC Kullu and
Lahul Spiti
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 4,620,000.00 0.00 Canceled 2017-12-20 2017-12-25 2018-02-05 2018-04-20 2018-05-25 2018-11-

21

 HPHDP PIU MKT WORKS 2 /
Upgradation  and
Modernization of existing
markets  at fourteen locations
Parala  Theog ,  Dhalli, Solan
,Parwanoo, Palampur,
Dharamsala ,Paunta Sahib
,Takoli Mandi ,Kagni Mandi,
Chamba , Patlikul,
Shatt kullu and centralized
infras  and civil work for IT
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope

11,800,000.0
0 0.00 Canceled 2018-01-10 2018-01-15 2018-02-26 2018-05-11 2018-06-15 2018-12-

12

 IN-HPSMB-98463-CW-RFB /
Upgradation and
Modernization of existing
Market Yard at Paonta Sahib
(Civil works)
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 1,000,000.00 348,467.76 Signed 2019-12-25 2019-11-25 2019-12-30 2019-12-17 2020-01-29 2020-01-10 2020-02-29 2020-02-22 2020-04-14 2020-05-19 2021-04-

09

 IN-HPSMB-146647-CW-RFB /
Expansion and Modernization
of Market Yard at Palampur .
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 285,715.00 223,637.43 Signed 2020-01-10 2020-01-10 2020-01-14 2020-02-24 2020-02-13 2020-03-19 2020-03-15 2020-05-04 2020-04-19 2020-05-26 2021-04-

14

 IN-HPSMB-146653-CW-RFB /
Expansion and Moderization
of Market Yard at Patlikuhal.
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 714,286.00 0.00 Canceled 2020-01-31 2020-02-09 2020-03-10 2020-04-10 2020-05-15 2021-05-

10

 IN-HPSMB-146649-CW-RFB /
Up gradation and
modernization of  Market
Yard at Parala.
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 714,286.00 1,122,770.5

0 Signed 2020-03-15 2020-07-29 2020-03-20 2020-07-29 2020-04-19 2020-08-29 2020-05-20 2020-09-09 2020-06-25 2020-09-30 2021-06-
20

 IN-HPSMB-146651-CW-RFB /
Construction of market yard
at Mehandli, Rohru
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 2,857,143.00 2,112,928.6

9 Signed 2020-03-20 2020-07-29 2020-03-25 2020-07-29 2020-04-24 2020-08-29 2020-05-25 2020-09-09 2020-06-29 2020-09-30 2021-06-
24

 IN-HPSMB-146652-CW-RFB /
Establishment of market yard
at Bandrol,APMC Kullu and
Lahaul & Spiti.
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 1,428,572.00 1,671,928.2

8 Signed 2020-03-30 2020-09-30 2020-04-04 2020-09-30 2020-05-04 2020-11-02 2020-06-04 2020-11-09 2020-07-09 2020-11-28 2021-07-
04

 IN-HPSMB-98468-CW-RFB /
Upgradation and
Modernization of existing
Market Yard at Kangni, Mandi
(Civil work)
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 500,000.00 0.00 Canceled 2019-12-25 2019-12-10 2019-12-30 2019-12-17 2020-01-29 2020-02-29 2020-04-14 2021-04-

09

 IN-HPSMB-162035-CW-RFB /
upgradation and
modernization of existing
market yard at
kangni,Mandi(Civil Works)
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 369,591.00 351,559.24 Signed 2020-02-28 2020-01-10 2020-03-04 2020-03-04 2020-04-15 2020-03-19 2020-06-28 2020-05-04 2020-08-02 2020-05-26 2021-01-

29

 IN-HPSMB-146643-CW-RFB /
Expansion and upgradation of
capacity of terminal Market
Yard at Parwanoo
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 3,571,428.50 0.00 Canceled 2019-12-10 2020-02-14 2019-12-14 2020-02-24 2020-01-13 2020-02-13 2020-03-20 2021-03-

15

 IN-HPSMB-162053-CW-RFB /
Up-gradation and
strengthening of existing
terminal Market Yard at
Parwanoo. Construction of
new building, check post,
loading and unloading shed,
water tank, civil works for
ESMP Component, WS & SI and
electrical installation work.
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 1,624,783.00 1,546,195.2

1 Signed 2020-02-28 2020-01-10 2020-03-04 2020-04-15 2020-03-19 2020-06-28 2020-05-04 2020-08-02 2020-06-01 2021-01-
29

 IN-HPSMB-164045-CW-RFB /
Expansion and
Moderanization of Market
Yard Shatt,Kullu.
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 648,665.00 0.00 Canceled 2020-03-12 2020-02-14 2020-03-17 2020-04-28 2020-07-11 2020-08-15 2021-02-

11

 IN-HPSMB-196105-CW-RFB /
Construction of Modern Fruit
and Vegetable Market Yard at
Shilaroo,Shimla(H.P.)
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 1,131,896.02 1,351,788.1

0 Signed 2020-09-24 2020-09-30 2020-09-24 2020-09-30 2020-10-26 2020-11-02 2020-11-16 2020-11-09 2020-12-21 2020-12-01 2021-03-
21

 IN-HPSMB-218330-CW-RFB /
Proposed Combined Facility
Building and Parking in Centre
for Excellence at
Shilaroo,Distt.-Shimla
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 753,425.00 0.00

Under
Implementat
ion

2021-03-05 2021-09-22 2021-03-10 2021-09-23 2021-04-21 2021-11-09 2021-07-04 2021-08-08 2022-02-
04
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 IN-HPSMB-238367-GO-RFB /
DESIGN,SUPPLY,INSTALLATION
AND COMMISSIONING OF
WEIGH IN MTION AND BOOM
BARRIERS AT DIFFERENT
MARKET YARDS IN HIMACHAL
PRADESH
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope process
(Non Bank-SPD)

308,334.00 0.00 Canceled 2021-06-13 2021-06-09 2021-06-18 2021-06-10 2021-07-30 2021-07-12 2021-10-12 2021-11-16 2022-05-
15

 IN-HPSMB-243259-CW-RFB /
UPGRADATION AND
STRENGTHENING OF
TERMINAL MARKET YARD
PARWANOO-2,DISTT.-
SOLAN(H.P.)(ACCESS ROAD OF
MARKET YARD)
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope process
(Non Bank-SPD)

1,055,942.00 1,028,849.1
3 Signed 2021-07-14 2021-07-20 2021-07-19 2021-07-20 2021-08-30 2021-08-23 2021-11-12 2021-09-14 2021-12-17 2021-09-27 2022-12-

17

 IN-HPSMB-244976-CW-RFB /
DESIGN
,SUPPLY,INSTALLATION AND
COMISSIONING OF WEIGH IN
MOTION AND BOOM BARRIERS
AT DIFFERENT MARKET YARDS
IN HIMACHAL PRADESH
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope process
(Non Bank-SPD)

308,334.00 0.00 Canceled 2021-07-23 2021-07-26 2021-07-28 2021-07-27 2021-09-08 2021-08-27 2021-11-21 2021-12-26 2022-06-
24

 IN-HPSMB-256554-CW-RFB /
Design,Supply,Installation,Tes
ting and Commissioning of
Weigh in Motion and Boom
Barriers at different Market
Yards in Himachal Pradesh
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope

National
Procurement
Document - 2
Envelope process
(Non Bank-SPD)

308,334.00 0.00
Pending
Implementat
ion

2021-11-22 2021-11-27 2022-01-08 2022-03-23 2022-04-27 2022-10-
24

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 HPHDP PIU MKT  GOODS PUR
/ Purchase of Price feed
dissemination Equipment
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 120,000.00 0.00 Canceled 2017-10-16 2017-10-21 2017-12-02 2018-02-14 2018-03-21 2018-09-17

 IN-HPSMB-221727-GO-RFP /
DESIGN,SUPPLY,INSTALLATION
,TESTING AND
COMMISSIONING OF WEIGH IN
MOTION  AND BOOM
BARRIERS  AT DIFFERENT
MARKET YARDS IN HIMACHAL
PRADESH
 

IDA / 58380 Component C: Market
Development Post Request for

Proposals Open - National
 

Single Stage - Two
Envelope 308,334.00 0.00 Canceled 2021-03-01 2021-03-06 2021-04-17 2021-06-30 2021-08-04 2022-01-31

 IN-HPSMB-218479-GO-RFB /
Installation of Organic waste
Convertor,Odour Control
Equipments and Waste
Collection Bins at Different
Market Yards in Himachal
Pradesh
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 347,223.00 0.00 Canceled 2021-06-13 2021-07-17 2021-06-18 2021-08-07 2021-07-30 2021-08-18 2021-10-12 2021-11-16 2022-05-15

 IN-HPSMB-249858-GO-RFB /
Installation of Organic waste
Convertor,Odour Control
Equipments and Waste
Collection Bins at Different
Market Yards in Himachal
Pradesh
 

IDA / 58380 Component C: Market
Development Post Request for Bids Open - National

 
Single Stage - Two
Envelope 347,223.00 0.00

Pending
Implementati
on

2021-10-10 2021-10-15 2021-11-26 2022-02-08 2022-03-15 2022-09-11

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 HPHDP PIU MKT CONSUL /
Hiring of International
Consultancy for Business Plan
Development and Design for
setting up of 2 New and
Upgradation  of existing 14
Primary and Secondary whole
sale markets of Himachal
Pradesh
 

IDA / 58380 Component C: Market
Development Post Quality And Cost-

Based Selection Open - International
 

700,000.00 744,891.15 Signed 2017-10-11 2016-06-14 2017-10-11 2017-10-11 2017-06-12 2017-10-13 2017-08-21 2017-10-28 2017-10-31 2017-12-09 2017-11-23 2018-01-14 2018-02-07 2020-11-09

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


