
PROCUREMENT PLAN (Textual Part)
Project information: Mauritania, Western Africa Regional Digital 
Integration Program (WARDIP) [P176932] 
Project Implementation agency: Ministere de la Transition Numerique, de 
l’Innovation et de la Modernisation de l’Administration (MTNIMA)
Date of the Procurement Plan: December 22, 2021
Period covered by this Procurement Plan: December 22, 2021 - 

November 30, 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in “le décret N° 2020-122 du 06 octobre 
2020, modifiant et complétant certaines dispositions du décret 
N° 2017-126 du 02 novembre 2017, abrogeant et replaçant les 
dispositions des décrets d’applications de la loi N° 2010-044 du 
22 juillet 2010”, such arrangements shall be subject to paragraph 5.4 
of the Procurement Regulations and the following conditions. 
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When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: [is not applicable]; 
Works: [is not applicable]

Other Relevant Procurement Information. 
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PROCUREMENT
PLAN Western Africa : Western Africa Regional Digital Integration Program
General Information
Country: Western Africa Bank’s Approval Date of the Original Procurement Plan: 2021-12-23

Revised Plan Date(s): (comma delineated, leave blank if none)2021-12-23
Project ID: P176932 GPN Date:
Project Name: Western Africa Regional Digital Integration Program
Loan / Credit No:  / 
Executing Agency(ies):Mauritania UGP West Africa Regional Digital Integration

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MR-WARDIP-MR-270536-CS-
LCS / Elaboration du Manuel
d'Exécution / Opération du
Projet
 

 / A posteriori Sélection au
moindre coût Open - National

 
20,000.00 0.00 En attente

d'exécution 2022-01-03 2022-01-24 2022-03-09 2022-04-06 2022-05-06 2022-06-10 2022-07-15 2022-08-14

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MR-WARDIP-MR-270539-CS-
INDV / Recrutement du
Coordinateur
 

 / A posteriori Individuel Direct
 

50,000.00 0.00 En attente
d'exécution 2022-01-01 2022-01-11 2022-01-16 2022-01-26 2022-11-22

 MR-WARDIP-MR-270540-CS-
INDV / Recrutement de
l'Expert en Passation des
Marchés
 

 / A posteriori Individuel Direct
 

35,000.00 0.00 En attente
d'exécution 2022-01-03 2022-01-13 2022-01-18 2022-01-28 2022-11-24

 MR-WARDIP-MR-270542-CS-
INDV / Recrutement de
l’Expert Technique
 

 / A posteriori Individuel Direct
 

35,000.00 0.00 En attente
d'exécution 2022-01-03 2022-01-13 2022-01-18 2022-01-28 2022-11-24

 MR-WARDIP-MR-270543-CS-
INDV / Recrutement du
Responsable Administratif et
Financier du Projet
 

 / A posteriori Individuel Direct
 

35,000.00 0.00 En attente
d'exécution 2022-01-03 2022-01-13 2022-01-18 2022-01-28 2022-11-24

 MR-WARDIP-MR-270545-CS-
INDV / Recrutement de
l'Auditeur Interne du projet
 

 / A posteriori Individuel Direct
 

30,000.00 0.00 En attente
d'exécution 2022-01-03 2022-01-13 2022-01-18 2022-01-28 2022-11-24


