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PROCUREMENT PLAN (Textual Part)

Project information: [Haiti] [Improving Access to Social Services & Employment Opportunities
for PWD] [P145468]

Project Implementation agency: [UCP/MICT]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement
Regulations, when approaching the national market (as specified in the Procurement Plan tables
in STEP), the country’s own procurement procedures may be used.
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Bank’s Approval Date of the Original Procurement Plan:  2019-06-13
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Project ID: P145468 GPN Date:
Project Name: Promoting Inclusion of PwDs in Social Protection and Employment Programs
Loan / Credit No:  TF / 18710
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Activity Reference No. /
Loan / Credit Market Procurement Prequalification
Description Component Review Type Method

No. Approach Process (YN)

High SEA/SH
Risk

Procurement
Document.

Type

Estimated
Amount.
(US$)

Actual
Amount.
(Uss)

Process

Status.

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

Draft Bidding
Document /

Justification

Specific

Bidding D t

Proposal

Notice / Invitation

as Issued

Opening / Minutes

/

Bid Evaluation
Report and
Recommendation for
Award

Signed Contract

Contr

Comple

Planned ‘ Actual

Planned ‘ Actual

Planned ‘ Actual

Planned ‘ Actual

Planned ‘ Actual

Planned ‘ Actual

Planned ‘ Actual

Planned ‘ Actual

Planned ‘

GOODS

Activity Reference No. /
Loan / Credit Market Procurement Prequalification
Description Component Review Type Method

No. Approach Process (¥/N)

Estimated
Amount (US$)

Actual Amount
(Us$)

Process

Status.

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

Draft Bidding
Document /

Justification

Specific

Notice / Invitation

Bidding D t

as Issued

Proposal
Opening / Minutes

Bid Evaluation
Report and
Recommendation for
Award

Signed Contract

Contract Completion

Planned Actual

Planned Actual

Planned Actual

Planned Actual

Planned Actual

Planned Actual

Planned Actual

Planned Actual

Planned Actual

HT-UCP/MICT-142337-GO-
RFQ / Aides techniques Piloting and promoting a
Single Stage - One

destinées aux 49 jeunes TF / 18710 model to increase labor A posteriori Demande de prix [ Limited el
nvelope
handicapées recrutées pour market access for PwD

la fonction publique

38,000.00

En cours

deexéeution

20191103 | 2019-08-28

2019-1208

20200206

HT-UCP/MICT-115422-GO-
RFQ / Aides techniques
(équipements et matériels
destinés aux personnes
handicapées: lecteur déeran,

Registration of persons with Single Stage - One
braille, TDD phone, rampes |TF / 18710 A posteriori Demande de prix |Limited

disabilities Envelope
mobiles...) / Incitatif aux
OPH pour lidentification des
personnes handicapées
(Phone, cartes de recharge,

‘mégaphone, etc.)

110,000.00

Annulé

20190713 | 2019-08-27

2019-09-07

20191206

HT-UCP/MICT-143372-GO-

RFQ / Acquisition de
Registration of persons with Single Stage - One
moyens de collecte de TF / 18710 A posteriori Demande de prix |Limited
disabilities Envelope
données (tablettes, laptop,

portable wifi modem, etc.)

45,000.00

En attente

dexéeution

2019-11-20

20200114

2020-02-28

HT-UCP/MICT-115402-GO-
RFQ / Achat déquipements
informatiques, logiciels et
d"“" gl'm‘lddh TF / 18710 :g‘b'“'“ of persons W - estrior Demande de prix |Limited ;g‘l:g soe
comptabilits informatisée et
gestion financiére et

matériels de bureau

135,000.00

En attente

dexé

tion

20191112

20200107

20200206

HT-UCP/MICT-187053-GO-
RFQ / Acquisition d'un Project Management M&E
Single Stage - One
véhicule utilitaire tout TF / 18710 and knowledge A posteriori Demande de prix |Limited
Envelope
terrain (pick up double dissemination

cabine 4x4)

45,000.00

En attente

dexéeution

20200823

2020-10-18

2021.04-16
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HT-UCP/MICT-143369-GO-
RFQ / Aménagements
raisonables des espaces de

travail et acquisition d'aides

Piloting and promoting a

Single Stage - One

En attente

Page

techniques (ecteur déeran, | TF / 18710 model to increase labor  |A posteriori Demande de prix |Limited _ oo [ 2020.02.07 20200403 2020.05.03
avelo ‘exécution
matériels de formation en market access for PwD v
braille, TDD phone, rampes
mobiles...) pour les
personnes handicapées
NON CONSULTING SERVICES
Bid Evaluation
Activity Reference No. / o ) - Draft Bidding ) »
i /) G Market FEsmsmemer || rmetieetn | e | S| Brmm w6 et S St Bidding D ts |Proposal / et ]
Description Component Review Type Method Document / ° ) ’ Signed Contract | Contract Completion
No. Approach Process W) Amount. (US$) (US$) Status Documents Evaluation Report i Notice / Tnvitation as Issued @ /) s || Mt G
ustification
Award
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
HT-UCP/MICT-115397-NC- Registration of persons with Single Stage - One
F / 18710 A posteriori Demande de prix | Open - National 250,000.00 000 [ Annule 2019.07-12 2019.09-06 2020.03.04
RFB / Carte du Handicap disabilities Envelope
HT-UCP/MICT-189695-NC-
DIR / Paramétrage du Project Management ME Passation de
En attente
systame dinformation de | TF / 18710 and knowledge A posteriori marché de gré & |Direct 25,865.00 o0 [ 20200820 2020.08.25 202000.20 2021.06.30
‘exécution
gestion comptable et dissemination aré
financitre du BSEIPH
HT-UCP/MICT-195075-NC-
DIR / Enquete Passation de
Registration of persons with En attente
didentification et F / 18710 o A priori marché de gré a | Direct 999.995.54 oo [, 2020-09-15 20200923 2020-10.28 2021.04-26
isabilities ‘exécution
denregistrement des s
personnes handicapees
CONSULTING FIRMS
Activity Reference No. / Combined Evaluation
Loan / Credit Market Contract Type | Estimated Actual Expression of Interest| Short List and Draft | Request for Proposals | Opening of Technical Evaluation of
D @zt et T Method e S| e of et ¢ Report and Draft Sl Gy || s @mgkion
No. Approach Amount (US$) | Amount (US$) Notice Request for Proposals as Issued Proposals / Minutes | Technical Proposal
Negotiated Contract
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
HT-UCP/MICT-115396.CS- Piloting and promoting o Sélection fondée. R
2 attente
QCBS / Formation pour les | TF / 18710 model to increase labor  |A priori sur la qualité et | Open - National 837,000.00 oo [ 20190801 20190822 2019-10-05 2019-11.02 2019-1202 20200106 2020.02-10 20210209
rexteution
personnes handicapées market access for PwD le cott
HT-UCP/MICT-115399-CS- Sélection fondée
Piloting and promoting o
QCBS / Formation pour les sur les En attente
F / 18710 model to increase labor  |A posteriori Open - National 162,000.00 001 2019.07-15 2019.08-14 201909-18 2019-10-18 2019-11:22
employeurs sur le travail qualifications des dexteution
market access for PwD
inclusif / Salon de Yemploi consultants
HT-UCP/MICT-142591-CS-
QS / Wentification des
Personnes Handicapées
Formation des OPHs pour la Sélection fondée
Collecte des données/ Registration of persons with sur les
F / 18710 A posteriori Open - National 21000000 000 | Annuts 20191124 [ 201912.0 | 201912.00 20191231 [ 20200113 2020.01:20 | 2020.02:19 | 2020.02:18 2020-05-18
Incitatifs aux OPH pour disabilities qualifications des
Iidentification des personnes consultants
handicapées (Phone, cartes
de recharge, mégaphone,
)
HT-UCP/MICT-142597-CS-
Sélection fondée
QS / Btude sur la mise en
Registration of persons with sur les Open - En attente
place dun systome F / 18710 A posteriori 100,000.00 0.00 20191218 20200103 2020.02-11 20200229 20200331
disabilties qualifications des | International dexteution
daccréditation des personnes
consultants
handicapées en Haiti




HT-UCP/MICT-116975-CS-
€QS / Sensibilisation et

Piloting and promoting a

Sélection fondée

sur les
formation en matiére TF / 18710 model to increase Tabor A posteriori ineations des | 0P~ Notional 17,500.00 0.00 | Annuls 20190902 20190923 2019-11-06 20191206 2020-01-10 2020-06-30
qualifications des
dinclusion (Recrutement de market access for PwD
consultants
consultant)
HT-UCP/MICT-116736-CS-
€QS / Recrutement. dun
Sélection fondée
consultant, pour I Campagne Piloting and promoting a )
sur les
nationale de communication /[ TF / 18710 model to increase labor A posteriori i oo [P - National 20,500.00 0.00 | Annule 2019.09-16 2019-10-07 2019-11-10 201912-10 20200114 2020-06-30
qualifications des
Renforcement des capacités market access for PwD
consultants
du BSEIPH en matiére de
communication
HT-UCP/MICT-143147-CS-
QCBS / Recrutement d'une
firme de communication pour
la réalisation dune
Sélection fondée
Campagne nationale de sur Piloting and promoting a )
Tenregistrement des TF / 18710 model to increase labor A posteriori i oo [P - National 40,000.00 167,259.60 | Signé 2019-11-15 | 2019-1113 | 20191120 2019-12.28 | 2019-12.31 2020.01-17 | 2020-03-09 | 20200215 | 2020-05-13 | 2020-05-30
qualifications des
personnes handicapées et de market,access for PwD .
consultants
sensibilisation en maticre
dinclusion / Renforcement
des capacités du BSEIPH en
matiére de communication
HT-UCP/MICT-115425-CS- Project Management M&E
Sélection au En attente
LCS / Recrutement dune | TF / 18710 and knowledge A posteriori . Open - National 25,000.00 o0 | 2020-08-21 2020-09-11 20201025 20201122 2020-12:22 20210126 202103-02 2021-10-31
moindre cofit exéeution
firme d'audit externe dissemination
INDIVIDUAL CONSULTANTS
Activity Reference No. / Tnvitation to
i Loan / Credit . Market Contract Type | Bstimated Actual i Draft Negotiated . .
Description Component Review Type Method Process Status | Terms of Reference Identified/Selected Signed Contract Contract Completion
No. Approach Amount (US$) | Amount (US$) Contract
Consultant
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
HT-UCP/MICT-115428-CS-
Project Management M&E
INDV / Recrutement dun
TF / 18710 and knowledge A posteriori Individuel Open 36,960.00 21,000.00 | Signé 2019.06-03 | 20190618 | 2019.07.07 | 20191105 | 2019-07-14 | 20191107 | 20190729 | 2019-11-22 | 2020.06-80
spécialiste en passation de
dissemination
marches
HT-UCP/MICT-116728-CS-
Project Management M&E
INDV / Recrutement dun
TF / 18710 and knowledge A posteriori Individuel Open 36,960.00 20,300.00 | Acheve 20190603 | 2019-0618 | 2019.07-07 [ 20191101 | 20190714 | 20191107 | 20190729 | 2019-11-22 | 20200630 | 2020-06-30
spécialiste en gestion
dissemination
financiére
HI-UCP/MICT-116731-CS-
Project Management M&E
INDV / Formation en En attente
a ’ TF / 18710 and knowledge A posteriori Individuel Open 19,500.00 o0 | 2019-11-04 2019-12-08 2019-12.23 20200122
gestion fiduciaire pour le exéeution
dissemination
personnel du BSEIPH
HT-UCP/MICT-116733.CS- Piloting and promoting a
INDV / Conseiller en TF / 18710 model to increase labor A posteriori Individuel Open 19,200.00 2,800.00 [ Signé 20190902 | 20200112 | 20191021 [ 20200214 | 20191111 | 20200219 | 2019-12.16 | 20200226 | 2020-06-30
recherche demploi market access for PwD
HT-UCP/MICT-116957-CS- Project Management M&E
INDV / Spécialiste en suivi |TF / 18710 and knowledge A posteriori Individuel Open 15,000.00 17,500.00 | Achevé 20190701 | 2019.0618 | 2019.08-04 [ 20191030 | 2019-08-12 | 2010-11.06 | 2019-08.28 | 2019-11-22 | 2020-06-30 | 2019-12.01
et evaluation dissemination
HT-UCP/MICT-142336.CS-
CDS / Etude sur les Piloting and promoting a Sélection de
opportunités de marchés | TF / 18710 model to increase labor A posteriori consultants par [ Direct 13,500.00 13,425.00 | Achevé 2019-1030 | 2019-11.13 | 2019-1109 | 20191119 2020-01-13 | 2019-12-04 2020-06-24
pour les personnes market access for PwD entente directe
handicapées
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HT-UCP/MICT-142574-CS-
INDV / Recrutement d'un

Registration of persons with

En cours

TF / 18710 A posteriori Individuel Open 18,000.00 0.0 2019-1115 | 20200110 | 2019-12-19 | 2020.02-10 | 2020-01.03 | 2020-02-20 | 2020-02.07 2020-06-30
gestionnaire de base de disabilities dexéeution
données
HT-UCP/MICT-116972-CS-
INDV / Traduction de Registration of persons with
TF / 18710 A posteriori Individuel Direct 1,00000 0.00 | Annuls 2019-06-14 2019-06-24 2019-07-09 2019-08-07 2019.08-22
documents (WG, disabilities
reglemente..)
HT-UCP/MICT-115398-CS-
€QS / Evaluation /
Sélection de
Accréditation des Personnes Registration of persons with
TF / 18710 A posteriori consultants par [ Direct 168,000.00 000 [ Annulé 2019.07-15 2019.09-04 2019-11.01 2019-11.22
Handicapées et formation disabilities
entente directe
des OPHs pour la collecte
des données
HT-UCP/MICT-116960-CS-
Piloting and promoting a
INDV / Etude sur les
p N TF / 18710 model to_increase labor A posteriori Individuel Open 10,000.00 000 [ Annulé 2019-06-10 | 2019-06-18 | 2019.07-20 2019-08-19 2019-09-23 20191107
opportunités de marché pour
market access for PwD
les personnes handicapées
HT-UCP/MICT-116734-CS-
INDV / Formation pour le
Project Management M&E
personnel du BSEIPH En attente
p | dotabase / | T/ 18710 and knowledge A posteriori Individuel Open 18,000.00 oo | 2020-01-15 2020-02-25 2020-03-17 2020-04-21 2020-06-30
Communication / database ‘exécution
dissemination
Accréditation/ Plaidoyer et
autres)
HT-UCP/MICT-116965-CS-
Registration of persons with
INDV / Recrutement dun [ TF / 18710 o A posteriori Tndividuel Open 3,000.00 0.00 | Annuls 2019-06-28 2019-08-16 2019-09-06 2019-10-11 2020-04-08
isabilities
database consultant
HT-UCP/MICT-187048-CS-
INDV / Recrutement d'un
responsable de Suivi et
Evaluation pour
Télaboration et la mise en
Registration of persons with En attente
@uvre du plan de S&E pour | TF / 18710 A posteriori Individuel Open 29,700.00 0.0 2020-08-03 2020-09-21 2020-10-12 2020-11-16 2021.06-30
disabilities dexéeution
le PAASSEPH en conformité
avee les dispositions de
Paccord de financement
PHRD Grant No. TFO18710
(P145468)
HT-UCP/MICT-187051-CS-
INDV / Recrutement d'un
assistant pour accomplir
Project Management M&E
toutes les fonctions En attente
TF / 18710 and knowledge A posteriori Individuel Open 11,000.00 0.0 2020-08-18 2020-10-06 2020-10-27 2020-1201 2021.06-30
administratives et comptables| . dlexécution
issemination
de base dérivées du
développement du
PAASSEPH
HT-UCP/MICT-188944-CS- Project Management M&E N
in attente
INDV / Recrutement dun | TF / 18710 and knowledge A posteriori Individuel Open 3,850.00 oo [ 2020-08-18 2020-09-06 2020-09-21 2020-10-15 2021.06-30
Fexécution
commis-chauffeur dissemination
Project Management M&E
HT-UCP/MICT-116971-CS- En attente
TF / 18710 and knowledge A posteriori Individuel Open 10,000.00 0.0 2020-08-02 2020-04-11 2020-04-26 2020-05-31 2020-06-30

INDV / ICR preparation

disser

nation

deexéeution
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