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INTEGRATED DAIRY PRODUCTIVITY IMPROVEMENT PROJECT

The following methods of procurement shall be used for procurement under the
project. It has been agreed that if a particular invitation for a bid is comprised of
several packages, lots or slices, and invited in the same invitation for bid, then the
aggregate value of the whole package determines the applicable threshold amount
for procurement and also for the review by the Bank. The national competitive
bidding (NCB) conditions will be part of the Grant Agreement.

Contract Contracts Subjects to

Expenditure Value Procurement . .
Prior Review (Threshold

Category Threshold Method in US$)

(US$)

>=1,000,000 | ICB Contracts >=1,500,000
Goods and
non- <1,000,000 |NCB Not applicable
consultancy <100,000 SH Not applicable
services N/A DC Contracts >= 1,500,000

>=5,000,000 | ICB Contracts >= 5,000,000

<5,000,000 NCB Not applicable
Works :

<200,000 SH Not applicable

N/A DC Contracts >=$5,000,000

>=300,000 QCBS/QBS/LCS/FBS

In addition to the

Consultant above listed Contracts >= 500,000; all
Services* <300,000 methods, CQS may | TORs
(including be used
training) N/A SSS

N/A IC Contracts with individuals

>= 200,000; all TORs

Consultancy: national short list for contracts <US$300,000 may be used.

For all DC and SSS cases the technical justification shall be a part of the

project procurement plan.




PROCUREMENT
PLAN

Kyrgyz Republic : Integrated Dairy Productivity Improvement Project

General Information

Country: Kyrgyz Republic Bank’s Approval Date of the Original Procurement Plan: ~ 2018-03-28
Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-28
Project ID: P155412 N Date: 2020-10-01
Project Name: Integrated Dairy Productivity Improvement Project
Loan / Credit No: IDA / D1470, IDA / 59180
ing Agency(ies Agr i Competitiveness Center
WORKS
PRI AR e Gt ) Procurement | Prequalification | High SEA/SH | Procurement | Esumated T Actual T-p oo T aft pre—qualification |  Prequalification PRIBICEING Specific Procurement | Bidding Documents as | Proposal Submission /| Bio) Evaluation Report ) Contr
Description Component Review Type Method  |Market Approach ° mount | Amount 2 Document / 2 ! and Recommendation | Signed Contract
No. Process Y/N) Risk Document Type| 12" ) Status Evaluation Report umen Notice / Invitation Issued Opening / Minutes o A Comple
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
I I I I I I I I ]
GOODS
A“"’“‘ée":cffi’e‘ﬁ:: WL 77 iy G S— e Method | Market Approach|  Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification | Prequalification %f:mg:[‘"/‘—‘ Specific Procurement | Bidding Documents as | Proposal Submission / fr"‘f’?’:(‘;:f':;‘"'sz‘:fo‘: ST | P
2 No. [ 2 oe Process ¥/N) Amount (USS) (Us$) Status ocuments Evaluation Report — Notice / Invitation Issued Opening / Minutes Tor Award 2 C
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
IDPIP/G-2 / Computer
equipment for ABCC head
office Component 4: Project Request for Single Stage - One
Since as to the PP there are | IDA / D1470 P s Post a Limited ala Stag 5,000.00 0.00 | Canceled 2018-06-06 2018-08-14 2018-09-11
Management Quotations velope
eight key ABCC staff members
we need eight set of desktop
computers.
IDPIP/G-3 / Purchase of 1C Component 4: Project Request for Single Stage - One
accountant program software [IDA / 59180 Comp ) Post a Limited 9le Stag 24,000.00 11,056.08 | Completed 2018-06-07 | 2018-08-13 2018-06-26 | 2018-08-24 | 2018-08-30 | 2018-11-19
fanagement Quotations velope
for ABCC and for CLMU
IDPIP/G-1 / Computer
equipment for ABCC, CLMU [ DA / D1470 Component 4: Project Post Request for Limited Single Stage - One 22,000.00 19,777.77 | completed 2018-06-10] 2018-09-10 2018-08-03| 2018-10-12 | 2018-09-20 | 2018-10-31
Management Quotations Envelope
and Karakol office.
Component 1: Strengthening
IDPIPIG=5 1 2wehicles for | 7/ p1470 Public and Private Services in |Post Request for Open - National | $ingle Stage - One 40,000.00 22,049.06 | Completed 2018-08-02 | 2018-08-16 2018-08-29) 2018-09-27| 2018-10-01 | 2018-12-11
ABCC office in Karakol the Dairy Sector Quotations Envelope
IDPIP/G-12 / Expenses for § ~
publications (printing, DA / D1470 Component 2 On-farm Post Request for Limited Singe Stage - One 2,200.00 1,055.69 | Completed 2018-11-22| 2018-11-23 2018-12-13 | 2018-12-13 | 2018-12-31 | 2019-01-22
et Productivity Enhancement Quotations velope
IDPIP/G-9 / Goods for
farmers (bidons volume 10| 55 ; 51470 Component 2; On-farm Post Request for Bids [ Open - National [ Sindle Stage - One 140,000.00 155,438.78 | Completed 2019-06-07 [ 2019-06-07 | 2019-06-11 2019-07-09)| 2019-07-09 | 2019-08-08 | 2019-08-02 | 2019-09-12 | 2019-08-23 | 201-11-11| 2019-11-08
fiter with handles for milk Productivity Enhancement Envelope
made from food steel)
IDPIP/G-11 / Procurement
equipment and consumables Component 1: Strengthening Single Stage - One
ot ZoralVeternany -+ |10A 101470 [ pubhe an private emices [ post Reauest orBids [ Open - Inernational| 3751 Stz 47000000 | 28258023 |compltes 201-04-30[2019-08-27 | 2019-05-21 2015-08-29 2019-07-02 2019-10-14 | 2019-08-21 | 2015- 1119 [2019-08-25 | 2019-12-05 | 2020-03-23 [ 2020-06-18
Laboratories in Karakol and the Dairy Sector P
Balykchy
IDPIP/G-6 / Goods and
Equipment for assessing the Component 1: Strengthening Single Stage - One
quality of milk, measuring | IDA / D1470 Public and Private Services in |Post Request for Bids | Open - National [ Singje $ta9 200,000.00 189,931.89 | Completed 2019-07-17 [ 2019-07-17 | 2019-07-19 2019-08-19) 2019-08-19| 2019-09-18| 2019-09-03 | 2019-10-23| 2019-09-09 | 2020-01-21 | 2020-01-10
instruments, cans, milk the Dairy Sector P
cooling tanks
IDPIP/G-7/1 / Goods for
demonstration farms Component 2: On-farm Request for Single Stage - One
(machine for the mechanical | IDA / D1470 e b Post a Open - National | gd >3 40,000.00 36,335.77 | Completed 2019-08-16 2019-09-29 [ 2019-09-24] 2019-11-28[ 2019-11-18
e e fone roductivity Enhancement Quotations nvelope
crusher, rubber tiles (mats)
for cows)
IDPIP/G-7/2 | Goods for
construction of demonstration Component 2: On-farm Request for Single Stage - One
farms (Portland cement, IDA / D1470 P Post a Open - National 9l otag 100,000.00 104,336.82 | Completed 2019-08-16 2019-09-29| 2019-09-24 | 2019-11-13 | 2019-11-12
Productivity Enhancement Quotations Envelope
Roofing timber, Roofing
materials, metal pipes)
IDPIP/G-13 / Stationary
computers for two zonal Component 1: Strengthening ~
veterinary laboratories in | IDA / 59180 Public and Private Services in [ Post Geaues: ror Limited Single stage - One 4,000.00 1,862.19 [ completed 2019-09-10| 2019-09-03 2019-10-15 2019-10-15 | 2019-11-14 | 2019-10-17
Balykchy and Karakol of Ysyk- the Dairy Sector uotations nvelope
Kol oblast
IDPIP/G-14 / Water boiler
and washing machine for two Component 1: Strengthening _
zonal veterinary laboratories | IDA / 59180 Public and Private Services in |Post Request for Limited Single Stage - One 2,000.00 1,829.60 | Completed 2019-09-10| 2019-09-03 2019-10-15) 2019-10-15 | 2019-11-14 | 2019-10-25
Quotations Envelope
in Balykchy and Karakol of the Dairy Sector
Vsyk-Kol oblast
7 Component 1: Strengthening ~
\DPIpIG-15 [ vehicle for {55/ p1470 Public and Private Services in |Post Request for Open - National | $ingle Stage - One 18,093.00 15,425.31 | Completed 2019-12-10 2019-12-30) 2019-12-16| 2020-01-13 | 2019-12-23
ABCC Central Office Quotations Envelope
the Dairy Sector
IDPIP/G-12/1 / Brochures
and booklets for farmers IDA / D1470 Component 2 On-farm Post Request for Open - National | $ingle Stage - One 12,000.00 6,162.61 | Completed 2019-10-30 2019-11-27| 2019-11-27 | 2020-01-26 | 2020-04-27
RO roductivity Enhancement Quotations Envelope
IDPIP/G-7/3 / Goods for
demonstration farms (milk | 57/ p1470 Component 2: On-farm Post Request for Open - National | $ingle Stage - One 25,000.00 27,256.33 | Completed 2020-04-02 2020-05-19) 2020-05-15 | 2020-07-18| 2020-07-14
mashine, grain crasher, Productivity Enhancement Quotations Envelope
rubber carpets for cows)
IDPIP/G-7/4 / Construction
materials for demonstration Component 2: On-farm Request for B single Stage - One oa 05 05 o7 o6
PSS DA / D1470 e eaamaom[Post o Open - National [ Snale 5 100,000.00 113,325.06 | Completed 2020-04-07 2020-05-26 | 2020-05-15 | 2020-07-10 | 2020-06-29
lumber, roof materials)
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IDPIP/G-7/5 | Reagents (test
Kits, diagnostikums) for two

Component 1: Strengthening

Request for

_ Single Stage - One 05— 06 05 08 09—
kit dagnostkums) for 0 |ioa 01470 | publc and private Seices i | ost Request o Open - Natonal | Sile St 60,000.00 49,793.04 | Completed 2020-05-05 2020-06-16 2020-05-29 | 2020-08-15 | 2020-09-05
the Dairy Sector
in Balykchy and Karakol
IDPIP/G-12/2 / Printing <
omponent 2: On-farm Request for Single Stage - One o o o
service (Calves Register IDA / D1470 Productivity Enhancement Post Quotations Limited Envelope 800.00 723.12 | Signed 2020-10-29]2020-10-13|2020-11-28
Books, certificate)
NON CONSULTING SERVICES
A“"’“‘é:f:fi’iﬁ:: BB iy @i — e Method | Market Approach|  Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification | Prequalification ‘gf:;:“g:[‘"/‘—‘ Specific Procurement | Bidding Documents as | Proposal Submission / ::\‘3?’:(‘3::2"';2‘::‘0’: FNEPYI | P
P No. P YP Gl Process Amount (USS) (USS) Status. Documents Evaluation Report nen Notice / Invitation Issued Opening / Minutes o 9 P
Planned | _Actual | _Planned | Actual | Planned | Actual | Planned | Actwal | Planned | _Actwal | Planned | _Actual | Planned | Actual | Planned | Actual | Planned | Actual
IDPIP/G-8 / NON-
CONSULTING SERVICES Component 1: Strenathening Sinale Sage - One
ON ARTIFICIAL INSEMINATION | IDA / D1470 Public and Private Services in [ Post Request for Bids | Open - National e 200,000.00 133,216.36 | Signed 2019-01-14 [2019-03-01 2019-01-19| 2019-03-01 2019-03-02 | 2019-06-06 | 2019-04-01 | 2019-06-11 | 2019-05-06 | 2019-06-17 | 2019-11-02
OF COWS IN ISSYK-KUL the Dairy Sector nvelope
OBLAST
IDPIP/G-8/1 / Non-
Consulting Services for
Extension of Artificial Component 1: Strengthening nding
insemination of 3000 cow and | IDA / D1470 | Publc and Privte Serices in | post Direct selection | Direct 76,000.00 000 [ implementat 2021-01-15 2021-01-22 2021-02-05 2021-06-15
heifers of farmers- the Dairy Sector on
beneficiaries in Issyk-Kul
egion
CONSULTING FIRMS
ctivity|Reterercalli o/l e ) Contract Type Estimated | Actual Amount (ErErsE e o s | Sl s o) rtie || Gempiesis fon Goe || @eming of itz Bl o CombineclEvaluation
Description Component Review Type Method  |Market Approach Process Status | Terms of Reference 1 Report and Draft Signed Contract | Contract Completion
s Amount (USS) (Uss) Notice Request for Proposals as Issued Proposals / Minutes | Technical Proposal PO,
Planned | _Actual | Planned | _Actual | Planned | _Actual | Planned | _Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actwal | Planned | _Actual
IDPIP/ABCC/CS-9/FIRM /
Conslting iraining company
(CTO) for implementation < <2 on-f Quality And Cost-
training activities on good | IDA / D1470 -omponent 2: On-farm Prior uality And Cost- | 0 _ jnternational 584,512.00 492,746.13 | signed 2018-05-24 [2018-05-312018-06-14 | 2018-06-12 | 2018-07-28 | 2018-10-18 2018-08-25 | 2018-11-20 | 2018-09-24 | 2019-01-18 | 2018-10-29 | 2019-02-27 | 2018-12-03 | 2019-03-01| 2019-12-03
Productivity Enhancement Based Selection
livestock farming practices
under Component 2: On-farm
productivity enhancement
IDPIP/ABCC/CS-6/INDV6 / Component 1: Strengthening Consultant
International TA to support IDA / D1470 Public and Private Services in | Post Qualification Open - International 80,000.00 0.00 | Canceled 2018-07-02 2018-07-13 2018-08-08 2018-09-10 2018-09-20 2019-07-01
the veterinary labarotories the Dairy Sector Selection
IDPIP-CS-2 / Contract with Consultant
consulting company on Component 4: Project _ e oo oo o " o — " e 0n
o e IDA /59180 A Post SQe.i:!‘l“;:«m Open - National 30,000.00 39,653.07 | Signed 2020-08-27 [2020-09-23 | 2020-09-10 2020-10-15 | 2020-11-03 2020-10-29 | 2020-12-03 | 2020-11-08 | 2020-12-18 | 2021-03-08
project
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / Tnvitation to
Description Wzt /i Component Review Type Method | Market Approach| ContractType Estimated | Actual Amount (o o o Grarus | Terms of Reference | Identified/Selected i Mg e Signed Contract | Contract Completion
No. Amount (US$) (US$) Consultant Contract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
IDPIP/CS-4 / Procurement Component 4: Project Individual
IDA / D1470 P 2 Prior Consultant Limited 15,000.00 0.00 [ Canceled 2018-03-26 2018-03-26 2018-04-16 2018-05-03 2018-12-31
specialist Management Selection
IDPIP/ABCC/CS-4/INDV / Component 1: Strengthening Individual
Monltoring and Evaluation | I0A /01470 | public and Private Semvices in | post Consultant open 25.879.00 000 |canceled 2015-06-04 |2018-06-04 | 2018-07-23 2015-08-06 2015-08-14 2019-08-14
Specialist the Dairy Sector Selection
IDPIP/ABCC/CS-3/INDV /
Head of ABCC office in Component 1: Strengthening Individual
Karakol /Agricultural IDA / 59180 Public and Private Services in | Post Consultant Open 31,269.00 1,992.69 | signed 2018-06-04 [2018-06-04 | 2018-07-09 | 2018-08-17 | 2018-07-16 | 2018-08-22 | 2018-08-01 | 2018-08-22 | 2019-08-01
speciaist - head of regional the Dairy Sector Selection
office
IDPIP/ABCC/CS-6/INDV / Component 1: Strengthening Individual
International TA to support IDA / D1470 Public and Private Services in | Post Consultant Open 80,000.00 0.00 | Canceled 2018-07-25 |2018-08-02 | 2018-08-30 2018-09-10 2018-09-20 2019-07-01
the veterinary labarotories the Dairy Sector Selection
IDPIP/ABCC/CS-5 /INDV / Component 2: Onfarm Individual
ABCC Livestock specialistin | IDA / D1470 Pedictiery En ¢ |Post Consultant Open 21,706.00 3,158.44 [ Signed 2018-09-15 |2018-08-10 | 2018-10-12  2018-09-10  2018-10-14 | 2018-09-10 | 2018-10-22
Karakol regional office oductivity Enhancement Selection
i
Moot omion. Companent 1 Strengthening Individual
Specialist of regional ABCC IDA / D1470 Public and Private Services in | Post Consultant Open 25,879.00 2,603.63 |Signed 2018-09-05 |2018-09-07 | 2018-10-01 | 2018-09-20 | 2018-10-05 | 2018-09-20 | 2018-10-11| 2018-09-20 | 2020-12-31
D gional the Dairy Sector Selection
office in Karakol
IDPIP/CS-6/INDV /
International consultant to Component 1: Strengthening Individual
support the veterinary IDA / D1470 Public and Private Services in | Post Consultant Open 80,000.00 0.00 | canceled 2018-10-19 [2018-10-18| 2018-12-05 2018-12-10 2018-12-14 2019-12-31
labarotories in Karakol and the Dairy Sector Selection
Balykchy
IDPIP/CS-6/INDV/1 /
International consultant to Component 1: Strengthening Individual
support the veterinary 10A /01470 | public and Private Semvices in | post Consultant open 50,000.00 0.00 | cancetea 2018-11-20 2019-01-08 2019-01-15 2019-01-25 2019-07-24
labarotories in Karakol and the Dairy Sector Selection
Balykchy
IDPIP/CS-6/IC/INT-2A /
Consulanton qualty Comporen 1 Suengtheing il
e gen PP IDA / D1470 Public and Private Services in | Post Consultant Open 54,500.00 52,844.45 |Signed 2019-03-20 |2019-03-25 | 2019-04-22 [ 2019-10-29 | 2019-05-06 | 2019-11-29 | 2019-05-27 | 2020-02-04 | 2019-07-18
the Dairy Sector Selection

Veterinary Laboratories in
Issyk-Kul oblast.
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IDPIP/CS-6/IC/INT-1A /

Consultant on laboratory tests Component 1: Strengthening Individual

for support to the Zonal IDA / D1470 Public and Private Services in [ Post Consultant Open 25,500.00 25,011.10 Signed 2019-03-21 |2019-03-24 | 2019-04-23 | 2019-10-29 | 2019-04-30 | 2019-11-29 [ 2019-05-14 | 2020-02-02 [ 2019-06-08

Veterinary Laboratories in the Dairy Sector Selection

Issyk-Kul oblast.

IDPIP/CS-LOCAL-11 /

individual Consultant (local) Component 1: Strengthening Individual

on Veterinary to confirm of [ IDA / D1470 Public and Private Services in [ Post Consultant Open 11,000.00 10,312.93 Signed 2019-07-05 |2019-07-05 | 2019-09-04 | 2019-09-06 | 2019-09-11 | 2019-09-16 [ 2019-09-25 | 2019-09-23 [ 2020-09-19

cows and heifers pregnancy the Dairy Sector Selection

(intermittent contract)

e focah Component 1: Strengthening Individual

on Veternary to confirm of | /A /D1470 Public and Private Services in [ Post Consultant Open 11,000.00 10,312.93 |Signed 2019-07-05 |2019-07-09 2019-09-112019-09-16 [ 2019-09-25 | 2019-09-23 [ 2020-09-19
the Dairy Sector Selection

cows and heifers pregnancy

IDPIP/CS(LOCA-11/1 /

Local Consultant on Component 1: Strengthening pendin

Veterinary to confirm of cows |IDA / D1470 Public and Private Services in [Post Direct Selection | Direct 5,500.00 0.00 9 2021-01-15 2021-01-27 2021-02-17 2021-06-17

Implementation

pregnancy after arteficial the Dairy Sector

insemination

IDPIP/CS(LOCAL)-12/1 /

Local Consultant on Component 1: Strengthening P

Veterinary to confirm of cows  [IDA / D1470 Public and Private Services in [ Post Direct Selection | Direct 5,500.00 0.00 [ e ntation | 2021-01-24 2021-02-05 2021-02-26 2021-06-15

pregnancy after artificial
insemination

the Dairy Sector
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