
PROCUREMENT PLAN 

(Mandatory Requirements)

Project information: [Bangladesh] [Bangladesh Municipal Water Supply And 
Sanitation Project] [P161227] 

Project Implementation agency: [Department of Public Health Engineering (DPHE)]

Period covered by this Procurement Plan: Entire Project Period

Preamble
In accordance with paragraph 5.9 of the World Bank Procurement Regulations for IPF Borrowers, 
July 2016 [Revised in November, 2017] (“Procurement Regulations”), the Bank’s Systematic 
Tracking and Exchanges in Procurement (STEP) system will be used to record all procurement 
actions for the Project, including preparing, updating and clearing its Procurement Plan, and 
seeking and receiving the Bank’s review and No-objection to procurement actions as required. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: The Bank’s Standard Procurement Documents 
(SPDs) shall be used for goods, works and non-consulting services where international competition 
is required and for all consulting services, including their respective forms of contract. 

National Procurement Arrangements: In accordance with paragraph 5.3 of the World Bank 
Procurement Regulations, when approaching the national market, as agreed in the Procurement 
Plan, the country’s own procurement procedures may be used. These procurement procedures shall 
be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-
Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal 
Agreement apply.

When the Borrower uses its own national open competitive procurement arrangements as set forth 
in the Public Procurement Act 2006 and the Public Procurement Rules 2008, such arrangements 
shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions: 

i. Lottery in award of contracts shall not be allowed;
ii. Bidders’ qualification[s]/experience requirement[s] shall be mandatory;

iii. Bids shall not be rejected based on percentage above or below the estimated cost; 
iv. Model Bidding Documents agreed with the Bank shall be used for all national open 

competitive procurement;
v. The eligibility of bidders shall be as defined under Section III of the World Bank 

Procurement Regulations for IPF Borrowers: accordingly, no bidder or potential bidder 
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shall be declared ineligible for contracts financed by the Bank for reasons other than those 
provided in Section III of the Procurement Regulations. 

     
When the Borrower uses other national procurement arrangements (other than national open 
competitive procurement), such as limited/restricted competitive bidding, request for 
quotations/shopping, direct contracting), such arrangements shall be consistent with the above 
requirements.

As per paragraph 5.4 of the Procurement Regulations, the “Letter of Acceptance of the World 
Bank’s Anticorruption Guidelines and Sanctions Framework” as attached to this document shall 
form part of the Model Bidding Documents.

Leased Assets: Not Applicable.

Procurement of Second Hand Goods: Not Applicable. 

Domestic preference: as specified under paragraph 5.51 of the Procurement Regulations (Goods 
and Works) as follows: 

Goods: Applicable; 

Works: Not applicable.

Hands-on Expanded Implementation Support (HEIS): Not Applicable. 

Bank’s Procurement Prior Review Thresholds: contracts at or above the thresholds set out in 
table 1 below are subject to the Bank’s procurement prior review. 

Table 1: Procurement Prior Review Thresholds (US$ millions)

Type of procurement High risk Substantial 
risk

Moderate risk Low risk

Works (including 
turnkey, supply & 

installation of plant and 
equipment, and PPP)

5 10 15 20

Goods, information 
technology and non-
consulting services

1.5 2 4 6

Consulting services: 
firms

0.5 1 2 4



Consulting services: 
Individual

0.2 0.3 0.4 0.5

Notes: 
1. These thresholds apply to all procurement activities regardless of their 

procurement/selection methods. There is no automatic requirement to undertake prior 
review for direct selection for value less than these thresholds. Consultant services covers 
a range of services that are of an advisory or professional nature.

2. In addition to the provisions of Table 1 above, and irrespective of the contract value, the 
following procurement activities are subject to the Bank’s procurement prior review:

(a) procurement processes involving contract negotiations, as described in Section VI, 
paragraphs 6.34-36, of the Procurement Regulations;

(b) competitive dialogue; 
(c) sustainable procurement; 
(d) selection of probity assurance providers, as described in Section III, paragraph 3.3 of 

the Procurement Regulations; and 
(e) best and final offer.

3. The determination of whether a contract meets the procurement prior review threshold is 
based on the estimated value of the contract or the package -when the selection document 
contains more than one lot/slice-, including all taxes and duties payable under the contract.

Bid/ Proposal Evaluation Committee: [Describe]

Arrangement for CDD: [Describe]

Fraud and Corruption (F&C) Checklist: Fraud and Corruption (F&C) checklist, as developed 
and provided by the Bank, shall be properly filled in during the evaluation and be attached with 
the evaluation report in case of contracts following national competitive procurement and request 
for quotations. 



Attachment 1

Letter of Acceptance of the World 
Bank’s Anticorruption Guidelines and 

Sanctions Framework1

Date: 

Invitation of Bids/Proposals No.__________

To:  
___________________________________________________________________________

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents 
(whether declared or not) consultants and personnel, acknowledge and agree to abide by the 
World Bank’s policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, 
and obstructive practices), as set out and defined in the World Bank’s Anti-Corruption 
Guidelines2 in connection with the procurement and execution of the contract (in case of award), 
including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, 
suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and 
are not controlled by any entity or individual that is subject to, a temporary suspension, early 
temporary suspension, or debarment imposed by a member of the World Bank Group, 
including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other 
international financial institutions (including multilateral development banks), or through the 
application of a World Bank Group finding of non-responsibility on the basis of Fraud and 
Corruption in connection with World Bank Group corporate procurement. Further, we are not 
ineligible under the laws or official regulations of [Insert name of Employer as per bidding 
document] or pursuant to a decision of the United Nations Security Council.

1[Drafting note: This document shall be signed by bidders/proposers/consultants and submitted as part of their 
bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part 
of the contract.]
2Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for 
Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 
15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time. 



We confirm our understanding of the consequences of not complying with the World Bank’s 
Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

b. in the case of award, termination of the contract, without prejudice to any other remedy for 
breach of contract; and

c. sanctions, pursuant to the Bank’s Anti-Corruption Guidelines and in accordance with its 
prevailing sanctions policies and procedures as set forth in the Bank’s Sanctions Framework. 
This may include a public declaration of ineligibility, either indefinitely or for a stated period 
of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in 
any other manner;3 (ii) to be a nominated4 sub-contractor, sub-consultant, consultant, 
manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a 
Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or 
otherwise to participate further in the preparation or implementation of any Bank-financed 
project.

We understand that we may be declared ineligible as set out above upon:

a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions 
procedures;

b. cross-debarment as agreed with other international financial institutions (including multilateral 
development banks); 

c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and 
Corruption in connection with World Bank Group corporate procurement; or 

d. temporary suspension or early temporary suspension in connection with an ongoing World 
Bank Group sanctions proceeding. 

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm’s 
or individual’s execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements 
under such contracts) that are not the subject of a material modification, as determined by the 
Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether 
declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to 

3 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, 
(i) applying for pre-qualification or  initial selection), expressing interest in a consultancy, and bidding, either directly or 
as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 
provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material 
modification to any existing contract.

4A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 
(different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its 
pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how 
that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. 
 



inspect5 all accounts, records, and other documents relating to the procurement process and/or 
contract execution (in the case of award), and to have them audited by auditors appointed by 
the Bank. 

We agree to preserve all accounts, records, and other documents (whether in hard copy or 
electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Proposer/Consultant:                                                           

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ 
Consultant:

Title of the person signing the Letter: 

5Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities 
undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, 
such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. 
Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and 
information, and making copies thereof as relevant; accessing and examining any other documents, data, and 
information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and 
obtaining third-party verification of information.
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PROCUREMENT

PLAN
Bangladesh : Bangladesh Municipal Water Supply and Sanitation Project

General Information

Country: Bangladesh Bank’s Approval Date of the Original Procurement Plan: 2018-10-16

Revised Plan Date(s): (comma delineated, leave blank if none)2019-12-09

Project ID: P161227 GPN Date: 2019-03-31

Project Name: Bangladesh Municipal Water Supply and Sanitation Project

Loan / Credit No: IDA / V0930, IDA / 64370

Executing Agency(ies):Department of Public Health Engineering

WORKS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BMWSSP/W-02 /

Construction of Piped Water

Supply Scheme for two

pourashavas (Baraigram-

Bonpara)

 

IDA / 64370
Investment for Water

Supply Infrastructure
Post Request for Bids Open - National

 

Single Stage - One

Envelope
2,186,054.00 0.00

Pending

Implementati

on

2019-11-26 2019-12-01 2020-01-12 2020-02-11 2020-03-17 2021-09-08

 BMWSSP/W-03 /

Construction of Piped Water

Supply Scheme for two

pourashavas (Panchbibi-

Akkelpur)

 

IDA / 64370
Investment for Water

Supply Infrastructure
Post Request for Bids Open - National

 

Single Stage - One

Envelope
1,996,223.18 0.00

Pending

Implementati

on

2019-11-26 2019-12-01 2020-01-12 2020-02-11 2020-03-17 2021-09-08

 BMWSSP/W-05 /

Construction of Piped Water

Supply Scheme for

twopourashavas (Kahaloo-

Shibganj)

 

IDA / 64370
Investment for Water

Supply Infrastructure
Post Request for Bids Open - National

 

Single Stage - One

Envelope
1,938,413.55 0.00

Pending

Implementati

on

2019-11-26 2019-12-01 2020-01-12 2020-02-11 2020-03-17 2021-09-08

 BMWSSP/W-11 /

Construction of Piped Water

Supply Scheme for one

pourashava (Tarabo)

 

IDA / 64370
Investment for Water

Supply Infrastructure
Post Request for Bids Open - National

 

Single Stage - One

Envelope
992,988.63 0.00

Pending

Implementati

on

2019-11-17 2019-11-22 2020-01-03 2020-02-02 2020-03-08 2021-03-03

 BMWSSP/W-010 /

Construction of Piped Water

Supply Scheme for two

pourashavas (Kamalganj,

Baralekha)

 

IDA / 64370
Investment for Water

Supply Infrastructure
Post Request for Bids Open - National

 

Single Stage - One

Envelope
2,248,579.67 0.00

Pending

Implementati

on

2019-11-24 2019-11-29 2020-01-10 2020-02-09 2020-03-15 2020-09-11

 BMWSSP/W-12 /

Construction of Piped Water

Supply Scheme for two

pourashavas (Banskhali-

Chandanaish)

 

IDA / V0930
Investment for Water

Supply Infrastructure
Post Request for Bids Open - National

 

Single Stage - One

Envelope
4,573,953.63 0.00

Pending

Implementati

on

2020-02-02 2020-02-07 2020-03-20 2020-04-19 2020-05-24 2020-11-20

GOODS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion
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Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount (US$)
Process Status Terms of Reference

Expression of Interest

Notice

Short List and Draft

Request for Proposals

Request for Proposals

as Issued

Opening of Technical

Proposals / Minutes

 Evaluation of

Technical Proposal

Combined Evaluation

Report and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BMWSSP/ S-14 /

Consultancy for Technical

Support Unit (TSU) and

related services

 

IDA / V0930
Project Implementation and

Management Support
Prior

Quality And Cost-

Based Selection

Open -

International

 

3,588,517.00 0.00
Under

Implementation
2018-10-11 2018-11-01 2018-12-15 2019-01-12 2019-02-11 2019-03-18 2019-04-22 2020-04-21

 BMWSSP/S-12 / Pourashava

Sanitation Support

Consultancy

 

IDA / V0930
Improving Sanitation and

Drainage
Post

Quality And Cost-

Based Selection

Open -

International

 

837,321.00 0.00
Under

Implementation
2019-01-15 2019-02-05 2019-03-21 2019-04-18 2019-05-18 2019-06-22 2019-07-27 2021-01-17

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount (US$)
Process Status Terms of Reference

Invitation to

Identified/Selected

Consultant

Draft Negotiated

Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BMWSSP/S-03 / Financial

Management Analyst (FMA)

 

IDA / V0930
Project Implementation and

Management Support
Post

Individual

Consultant

Selection

Open

 

229,665.00 0.00
Under

Implementation
2019-01-01 2019-02-19 2019-03-12 2019-04-16 2023-04-15

 BMWSSP/S-05 /

Procurement Consultant

 

IDA / V0930
Project Implementation and

Management Support
Post

Individual

Consultant

Selection

Open

 

200,957.00 189,510.84
Under

Implementation
2019-01-01 2019-02-19 2019-03-12 2019-04-16 2023-04-15

 BMWSSP/S-07 / Senior

Water Supply Consultant

 

IDA / V0930
Project Implementation and

Management Support
Post

Individual

Consultant

Selection

Open

 

229,665.00 212,139.00 Signed 2019-01-01 2019-02-19 2019-03-12 2019-04-16 2023-04-15

 BMWSSP/S-06 / Junior

Procurement Consultant

 

IDA / V0930
Project Implementation and

Management Support
Post

Individual

Consultant

Selection

Open

 

86,124.00 0.00 Canceled 2019-01-01 2019-02-19 2019-03-12 2019-04-16 2023-04-15

 BMWSSP/S-10 /

Hydrogeologist

 

IDA / V0930
Project Implementation and

Management Support
Post

Individual

Consultant

Selection

Open

 

172,249.00 164,054.16
Under

Implementation
2019-01-01 2019-02-19 2019-03-12 2019-04-16 2023-04-15

 BMWSSP/ S-04 / Junior

Financial Management

analyst

 

IDA / 64370
Project Implementation and

Management Support
Post

Individual

Consultant

Selection

Open

 

143,541.00 0.00
Pending

Implementation
2019-11-17 2020-01-05 2020-01-26 2020-03-01 2020-07-23

 BMWSSP /S- 06 / Junior

Procurement Consultant

 

IDA / 64370
Project Implementation and

Management Support
Post

Individual

Consultant

Selection

Direct

 

57,416.00 0.00
Pending

Implementation
2019-12-04 2019-12-14 2020-01-04 2020-02-08 2020-08-06


