
SOMALI CORE ECONOMIC INSTITUTIONS AND OPPORTUNITIES PROGRAM (SCORE) 
(P152241) 

Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan: Original – December 2015
2. Date of General Procurement Notice: 
3. Period covered by this procurement plan: January to December 2017

II. Thresholds for Procurement Methods (US$ millions)

Works Goods, IT and Non-Consulting 
Services
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II. Goods and Works and non-consulting services.

1. Prior Review Thresholds: Procurement Decisions subject to Prior Review by the Bank as stated in 
Appendix 1 to the Guidelines for Procurement:

Procurement Method Prior Review Threshold
US$

Comments

1. ICB (Goods) Above US$ 500,000 All
2. NCB (Goods) Above US$ 500,000 First contract below 

threshold
3. ICB (Works) Above US$ 5 million All
4. NCB (Works) Above US$ 5 million First contract below 

threshold
5. Non-Consultant Services Above US$ 100,000 First contract below 

threshold

2. Prequalification :  Not applicable

 
III. Selection of Consultants

1. Prior Review Thresholds: Selection decisions subject to Prior Review by Bank as stated in 
Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection  Method Prior Review Threshold Comments
1. Competitive Methods  (Firms) Above US$ 100,000
2. Single Source (Firms) All
3. Individual Above US$ 50,000
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III. Procurement Packages - Goods, Non-Consulting and Consultancy Services

Individual Packages for Goods, Non-Consulting Services and Consultancy Services will be published 
with respective Procurement Plan updates approved
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PROCUREMENT
PLAN Somalia : Somali Core Economic Institutions and Opportunities Program (SCORE)
General Information
Country: Somalia Bank�s  Approval Date of the Original Procurement Plan: 2017-03-14

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-06-13
Project ID: P152241 GPN Date: 
Project Name: Somali Core Economic Institutions and Opportunities Program (SCORE)
Loan / Credit No: TF / A1698, TF / A1688
Executing Agency(ies): Government of Somaliland Ministry of Planning and Development, Federal Government of Somalia Ministry of Finance

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 SO-MOPD-10983-GO-RFQ /
Office equipment, computer and
communications hardware for
automation at supervision
department
 

TF / A1698 Component 1: Strengthening
Core Economic Institutions Prior Request for

Quotations Open - National
 

Single Stage - One
Envelope 250,000.00 0.00 Under

Implementation 2017-04-15 2017-06-26 2017-12-23

 SO-MOF-11071-GO-DIR / Core
Banking equipment
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Direct Selection Direct

 
390,000.00 372,944.64 Signed 2017-04-30 2017-07-28 2017-04-30 2017-05-21 2017-09-06 2017-11-17

 SO-MOF-12120-GO-RFQ /
Office Vehicle
 

TF / A1688 Component 3: Program
Management Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 34,000.00 32,000.00 Signed 2017-04-11 2017-05-22 2017-06-03 2017-05-30

 SO-MOF-12123-GO-RFQ /
Office Furniture
 

TF / A1688 Component 3: Program
Management Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 12,000.00 8,875.00 Signed 2017-04-11 2017-05-25 2017-06-10 2017-05-31

 SO-MOF-12126-GO-RFQ /
Office Stationary
 

TF / A1688 Component 3: Program
Management Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 11,000.00 0.00 Under

Implementation 2017-04-11 2017-05-22 2017-05-31

 SO-MOF-12132-GO-RFQ / IT
Equipment
 

TF / A1688 Component 3: Program
Management Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 12,000.00 0.00 Under

Implementation 2017-04-11 2017-05-27 2017-06-05

 SO-MOF-11026-GO-RFB /
Acquisition of limited office
equipment, computer and
communications hardware for
office automation for the
supervision function, including
mechanisms for submission of
prudential reports by supervised
financial institutions for Central
Banks
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Request for Bids Open - National

 
Single Stage - One
Envelope 150,000.00 0.00 Canceled 2017-04-13 2017-04-18 2017-05-30 2017-06-20 2017-07-25 2017-09-30

 SO-MOF-12048-GO-RFB /
Procurement of software and
hardware, systems installation
for Electronic One-Stop Center
for Business Registration and
Licensing in Mogadishu,
including training and handing
over of the OSS
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Request for Bids Open - National

 
Single Stage - One
Envelope 400,000.00 0.00 Pending

Implementation 2017-06-25 2017-06-30 2017-08-11 2017-09-10 2017-10-15 2018-04-13

 SO-MOF-65820-GO-RFQ /
Power Generator (88KVA) for
OSS Registry
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 16,000.00 0.00 Pending

Implementation 2018-06-18 2018-08-13 2019-02-09

 SO-MOF-66035-GO-RFB /
Office Furniture for CBS regional
branches in Puntland and
Jubbaland and equipment for
CBS supervision unit
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Request for Bids Open - National

 
Single Stage - One
Envelope 150,000.00 0.00 Pending

Implementation 2018-06-17 2018-06-22 2018-08-03 2018-09-02 2018-10-07 2019-04-05

 SO-MOF-66040-GO-RFB / IT
Equipment for CBS regional
branches in Puntland and
Jubbaland and equipment for
CBS supervision unit
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Request for Bids Open - National

 
Single Stage - One
Envelope 150,000.00 0.00 Pending

Implementation 2018-06-17 2018-06-22 2018-08-03 2018-09-02 2018-10-07 2019-04-05

 SO-MOF-47178-GO-RFQ /
Office Furniture  for Training and
Development Centers in Central
Bank of Somalia Headquarter
and 5 Federal Central Bank
Branches
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 75,000.00 0.00 Canceled 2018-05-29 2018-06-29 2018-07-25

 SO-MOF-47138-GO-RFQ / IT
Equipment  for Training and
Development Centers in Central
Bank of Somalia Headquarter
and 5 Federal Central Bank
Branches
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 75,000.00 0.00 Canceled 2018-06-01 2018-07-20 2018-08-31

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
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Activity Reference No. /
Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 P152241/C1A/16 /
Strengthening Central Bank
Supervision and Regulations
 

TF / A1698 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - International
 

700,000.00 694,960.00 Signed 2016-06-18 2016-06-22 2016-08-17 2016-11-30 2016-12-10 2017-03-28 2017-06-20 2017-04-20 2017-06-30 2018-10-20

 P15224/C1B/016 / Improving
Business Environment in
Somaliland
 

TF / A1698 Component 2: Expanding
Economic Opportunities Prior Quality And Cost-

Based Selection Open - International
 

500,000.00 509,760.00 Signed 2016-07-26 2016-07-26 2016-09-15 2016-11-28 2017-01-14 2017-06-21 2017-04-11 2017-09-11 2017-05-11 2017-09-20 2018-05-11

 SO-MOF-8268-CS-QCBS /
Market Study on Somali
Financial Services
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - International
 

647,555.00 0.00 Canceled 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2017-04-23

 SO-MOF-8283-CS-QCBS /
Legal Expert For Improving The
Legal Framework For
Strengthening Corporate
Governance And Facilitating
Business Entry And Operations
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Post Quality And Cost-

Based Selection Open - International
 

100,000.00 0.00 Canceled 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2017-03-10

 SO-MOF-8274-CS-QCBS /
Consultancy Services for Review
of Private Sector Participation in
the Maritime & Port Sector
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - International
 

518,860.00 0.00 Canceled 2017-02-23 2017-02-23 2017-02-23 2017-02-23 2016-09-22 2017-02-23 2017-02-23 2017-02-23 2017-10-28

 SO-MOF-11119-CS-QCBS /
Somali Port Modernization
Services
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - International
 

518,860.00 850,515.00 Signed 2016-06-04 2016-06-15 2016-07-23 2016-09-22 2016-09-29 2016-10-25 2017-05-11 2016-12-26 2016-12-26 2017-10-31

 SO-MOF-12103-CS-CQS / Legal
expert firm to undertake a review
of the financial regulatory
framework in Somalia
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior

Consultant
Qualification
Selection

Open - International
 

110,000.00 0.00 Under
Implementation 2017-04-24 2017-05-15 2017-06-28 2017-07-28 2017-09-01 2018-02-28

 SO-MOF-11102-CS-QCBS /
Legal Expert For Improving The
Legal Framework For
Strengthening Corporate
Governance And Facilitating
Business Entry And Operations
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - National
 

100,000.00 100,000.00 Signed 2016-06-20 2016-06-25 2016-11-29 2016-12-27 2017-01-26 2017-03-02 2017-06-01 2017-04-06 2016-11-08 2018-04-06

 SO-MOF-11122-CS-QCBS /
Market Study on Somali
Financial Services
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - International
 

647,554.00 647,554.00 Signed 2016-05-18 2016-05-23 2016-07-26 2016-08-28 2016-09-06 2016-09-29 2017-05-22 2017-04-03 2016-11-03 2017-09-26

 SO-MOF-16748-CS-QCBS /
Consulting Services for the
Strengthening of Financial
Institutions Regulation and
Supervision in Puntland State of
Somalia
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - International
 

360,000.00 0.00 Under
Implementation 2017-06-16 2017-07-07 2017-08-20 2017-09-17 2017-10-17 2017-11-21 2017-12-26 2018-12-26

 SO-MOF-18136-CS-CQS /
Consulting Services for the
institutional and ICT Capacity
assessment at the One Stop
Shop (OSS) for Business
Registration
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior

Consultant
Qualification
Selection

Open - National
 

50,000.00 46,750.00 Signed 2017-06-19 2017-07-28 2017-07-10 2017-08-23 2017-09-22 2017-09-13 2017-10-27 2017-09-14 2018-04-25

 SO-MOF-18138-CS-CQS /
Consulting Services for Legal
Review, Drafting and Translation
into Somali Language
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior

Consultant
Qualification
Selection

Open - National
 

25,000.00 0.00 Under Review 2017-06-19 2017-07-10 2017-08-23 2017-09-22 2017-10-27 2018-04-25

 SO-MOF-44111-CS-QBS /
Institutional and ICT Capacity
Assessment pf Somali Financial
Institutions
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior

Consultant
Qualification
Selection

Open - National
 

100,000.00 98,970.04 Signed 2018-01-17 2018-02-01 2018-02-07 2018-02-02 2018-03-23 2018-03-14 2018-04-22 2018-04-18 2018-05-27 2018-04-18 2018-11-23

 SO-MOF-44318-CS-QCBS /
Consultancy services and
procurement of software and
hardware, systems installation
for Electronic One-Stop Center
for Business Registration and
Licensing in Mogadishu,
including training and handing
over of the OSS once it�s
operational.
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - International
 

400,000.00 0.00 Under
Implementation 2016-06-01 2016-06-22 2016-08-05 2018-04-20 2016-09-02 2016-10-02 2016-11-06 2016-12-11 2017-12-11

 SO-MOF-62949-CS-QCBS /
FOR LEGAL EXPERT TO
DEVELOP A REVISED
FINANCIAL INSTITUTIONS LAW,
NATIONAL PAYMENT SYSTEM
LAW, MOVEABLE PROPERTY
SECURITIES LAW AND
INSURANCE LAW WHICH WILL
ENSURE THAT THE LEGAL
AND SUPERVISORY REGIME
FOR PROVISION OF
FINANCIAL SERVICES REMAIN
APPROPRIAT
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Quality And Cost-

Based Selection Open - International
 

700,000.00 0.00 Under
Implementation 2018-05-22 2018-05-22 2018-05-28 2018-06-24 2018-07-22 2018-08-11 2018-08-28 2018-10-02 2019-10-02

 SO-MOF-65635-CS-CQS / FOR
LEGAL EXPERT TO DEVELOP
A REVISED FINANCIAL
INSTITUTIONS LAW, NATIONAL
PAYMENT SYSTEM LAW,  AND
INSURANCE LAW WHICH WILL
ENSURE THAT THE LEGAL
AND SUPERVISORY REGIME
FOR PROVISION OF
FINANCIAL SERVICES REMAIN
APPROPRIATE
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior

Consultant
Qualification
Selection

Open - International
 

280,000.00 0.00 Pending
Implementation 2018-06-11 2018-06-25 2018-07-24 2018-08-08 2018-09-12 2019-03-11

INDIVIDUAL CONSULTANTS
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Activity Reference No. /
Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 SO-MOPD-10966-CS-INDV /
SAP Analyst
 

TF / A1698 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

5,000.00 6,400.00 Signed 2017-03-28 2017-05-05 2017-04-25 2017-09-10 2017-04-30 2017-11-30 2017-05-06 2017-11-01 2017-11-02

 SO-MOF-11034-CS-INDV /
Investment Climate Reform
Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

84,000.00 0.00 Under
Implementation 2017-04-22 2017-04-27 2017-05-28 2017-05-18 2017-06-22 2018-05-21

 SO-MOF-8308-CS-INDV /
Financial Sector Development
Coordinator
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Post Individual Consultant

Selection Limited
 

29,100.00 0.00 Canceled 2017-02-23 2016-08-07 2017-02-23 2016-08-11 2017-02-23 2016-08-31 2017-02-23 2017-02-28

 SO-MOF-14654-CS-INDV /
Procurement Specialist
 

TF / A1688 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

67,440.00 172,560.00 Under
Implementation 2016-01-20 2016-03-09 2016-03-30 2017-06-02 2016-05-04 2016-05-11 2017-06-30

 SO-MOF-14651-CS-INDV /
Financial Management Specialist
 

TF / A1688 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

67,440.00 172,560.00 Under
Implementation 2016-01-20 2016-04-04 2016-04-14 2017-06-02 2016-05-18 2016-03-19 2017-07-26

 SO-MONPD-1542692-CS-INDV /
Coordinator
 

TF / A1698 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

84,240.00 84,240.00 Under Review 2016-01-01 2016-03-10 2016-03-20 2016-05-01 2017-08-10 2016-05-21 2017-05-21 2017-05-20

 SO-MONPD-1542693-CS-INDV /
Procurement Specialist
 

TF / A1698 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

67,440.00 67,440.00 Under Review 2016-01-01 2016-03-10 2016-03-20 2016-05-01 2017-08-10 2016-05-21 2017-05-21 2017-05-20

 SO-MONPD-1542689-CS-INDV /
Financial Management Specialist
 

TF / A1698 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

67,440.00 67,440.00 Under Review 2016-01-01 2016-03-10 2016-03-20 2016-05-01 2017-07-31 2016-05-21 2017-05-21 2017-05-20

 SO-MOF-16526-CS-INDV /
Advisor/ Technical Support
Function-Port
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Open
 

36,000.00 0.00 Pending
Implementation 2017-05-31 2017-07-27 2017-08-17 2017-09-21 2018-05-31

 SO-MOF-11036-CS-INDV /
Recruitment of Two analyst
support for SAP
 

TF / A1688 Component 3: Program
Management Prior Individual Consultant

Selection Limited
 

25,000.00 0.00 Canceled 2017-04-12 2017-04-17 2017-05-08 2017-06-12 2018-06-30

 SO-MOF-16744-CS-CDS / SAP
Analyst Support Consultant
 

TF / A1688 Component 3: Program
Management Prior Direct Selection Direct

 
16,000.00 0.00 Pending

Implementation 2017-06-03 2017-06-13 2017-08-17 2018-02-13

 SO-MOF-16746-CS-CDS / SAP
analyst support consultant
 

TF / A1688 Component 3: Program
Management Prior Direct Selection Direct

 
16,000.00 0.00 Pending

Implementation 2017-06-02 2017-06-12 2017-08-16 2018-02-12

 SO-MOF-17312-CS-INDV /
Business Register Officer
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

30,000.00 0.00 Under
Implementation 2017-06-15 2017-06-20 2017-07-11 2017-08-15 2018-02-11

 SO-MOF-17314-CS-INDV / Data
Adminstrator
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

24,000.00 0.00 Pending
Implementation 2017-06-13 2017-06-18 2017-07-09 2017-08-13 2018-02-09

 SO-MOF-11032-CS-INDV /
Legal Review, Drafting and
Translation into Somali Language
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Post Individual Consultant

Selection Limited
 

25,000.00 0.00 Canceled 2017-04-21 2017-04-26 2017-05-17 2017-06-21 2017-08-31

 SO-MOF-18132-CS-CDS /
Banking Operations and
Accounting Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Direct Selection Direct

 
57,000.00 171,000.00 Signed 2017-06-20 2017-06-30 2017-09-03 2017-09-06 2018-03-02

 SO-MOF-11027-CS-INDV /
Banking Operations and
Accounting Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Open
 

57,000.00 0.00 Canceled 2017-04-04 2017-05-07 2017-05-17 2017-06-01 2017-08-31

 SO-MOF-17319-CS-INDV /
Legal Review, Drafting and
Translation into Somali Language
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

25,000.00 0.00 Canceled 2017-06-12 2017-06-17 2017-07-08 2017-08-12 2018-02-08

 SO-MOF-11030-CS-INDV /
Individual consultancy services to
conduct an institutional
assessment, identify gaps,
provide recommendations for
staffing of the business registry,
redesign of business registration
and licensing processes.
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

50,000.00 0.00 Canceled 2017-04-06 2017-04-11 2017-04-23 2017-05-17 2017-11-13

 SO-MOF-19511-CS-CDS /
LEGAL EXPERT TO REVIEW
AND ASSESS LAWS,
REGULATIONS, AND
SUPERVISION RELATING TO
PROVISION OF FINANCIAL
SERVICES IN SOMALIA AND
RECOMMEND
IMPROVEMENTS
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Direct Selection Direct

 
110,000.00 100,000.00 Signed 2017-06-29 2017-07-09 2017-07-15 2017-09-12 2017-07-27 2018-03-11

 SO-MOF-11036-INDV /
Adminstrative Assistant
 

TF / A1688 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

36,000.00 0.00 Canceled 2017-04-29 2017-07-17 2017-05-09 2017-05-30 2017-07-04 2018-06-30

 SO-MOF-11128-CS-INDV /
adminstrative Assistant
 

TF / A1688 Component 3: Program
Management Post Individual Consultant

Selection Direct
 

36,000.00 0.00 Canceled 2016-10-01 2016-11-01 2016-11-05 2016-11-20 2016-11-23 2016-11-24 2016-12-01 2017-11-30

 SO-MOF-11024-CS-QCBS /
Central Bank and Federalism
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

30,000.00 0.00 Canceled 2017-03-28 2017-04-02 2017-04-23 2017-05-28 2017-11-24

 SO-MOPD-10427-CS-INDV /
Environmental & Social
Safeguard Specialist
 

TF / A1698 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Open
 

5,000.00 0.00 Canceled 2017-04-05 2017-04-26 2017-05-03 2017-05-15 2017-07-14

 SO-MOF-31530-CS-CDS /
Central Banking and Federalism
Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Direct Selection Direct

 
60,000.00 60,000.00 Signed 2017-10-12 2017-10-22 2017-12-26 2017-11-17 2018-06-24

 SO-MOF-32685-CS-INDV /
Business Registration Advisor
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Open
 

57,000.00 60,000.00 Signed 2017-10-23 2017-12-11 2018-01-01 2018-02-01 2018-02-05 2017-12-26 2018-08-04
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 SO-MOF-37498-CS-INDV / PIU
Coordinator
 

TF / A1688 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

84,240.00 298,540.00 Signed 2016-01-01 2016-02-19 2016-03-11 2018-02-01 2016-04-15 2016-03-19 2018-09-27

 SO-MOF-37501-CS-INDV /
Monitoring and Evaluation
Specialist
 

TF / A1688 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

60,000.00 0.00 Under
Implementation 2017-11-22 2018-01-10 2018-01-31 2018-03-07 2018-09-03

 SO-MOF-41076-CS-INDV / Data
Center, DR Site, and IT
infrastructure Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

18,000.00 24,000.00 Signed 2017-12-26 2017-12-31 2018-01-11 2018-01-21 2018-02-15 2018-02-25 2018-03-13 2018-08-24

 SO-MOF-41077-CS-INDV /
Temenos T24 Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

18,000.00 24,000.00 Signed 2017-12-26 2017-12-31 2018-01-11 2018-01-21 2018-02-18 2018-02-25 2018-03-13 2018-08-24

 SO-MOF-41078-CS-INDV /
Oracle ERP DBA Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

18,000.00 24,000.00 Signed 2017-12-26 2017-12-31 2018-01-11 2018-01-21 2018-02-15 2018-02-25 2018-03-13 2018-08-24

 SO-MOF-32682-CS-INDV / IT
Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Open
 

57,000.00 0.00 Canceled 2017-10-25 2017-12-13 2017-12-19 2018-01-03 2018-01-15 2018-02-07 2018-08-06

 SO-MOF-46231-CS-INDV / IT
Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Open
 

60,000.00 60,000.00 Signed 2017-11-01 2017-12-20 2018-01-10 2018-02-01 2018-02-14 2017-12-17 2018-08-13

 SO-MOF-51036-CS-INDV /
Administrative Assistant
 

TF / A1688 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

36,000.00 36,000.00 Signed 2017-08-15 2017-10-03 2017-10-24 2018-04-20 2017-11-28 2018-04-28 2018-05-27

 SO-MOF-29735-CS-INDV /
Central Bank and Federalism
Consultant
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Open
 

60,000.00 0.00 Canceled 2017-09-26 2017-10-02 2017-11-14 2017-12-05 2018-01-09 2018-07-08

 SO-MOF-24597-CS-INDV /
Administrative Assistant
 

TF / A1688 Component 3: Program
Management Prior Individual Consultant

Selection Open
 

36,000.00 0.00 Canceled 2017-08-11 2017-08-17 2017-09-29 2018-01-29 2017-10-20 2017-11-24 2018-05-23

 SO-MOF-62957-CS-INDV /
Procurement Specialist-NPS
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Limited
 

40,000.00 0.00 Under
Implementation 2018-05-21 2018-06-05 2018-05-26 2018-06-16 2018-07-21 2019-01-17

 SO-MOF-63093-CS-INDV /
Puntland State Bank Core-
Banking System Project Officer
 

TF / A1688 Component 1: Strengthening
Core Economic Institutions Prior Individual Consultant

Selection Open
 

60,000.00 0.00 Pending
Implementation 2018-05-21 2018-06-23 2018-07-14 2018-08-18 2019-02-14


