
March 22, 2015

Himachal Pradesh Horticulture Development Project 
Project ID : P151744

Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan : Original: March 22, 2016

2. Date of General Procurement Notice: May 19, 2015 

3. Period covered by this procurement plan: 18 months 

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
stated in Appendix 1 to the Guidelines for Procurement: 

Table 1: Procurement Methods 

Category Method of Procurement Threshold (US$ Equivalent)
ICB >3,000,000
LIB Wherever agreed by the World Bank
NCB Up to 3,000,000 (with NCB 

conditions)
Shopping Up to 100,000 
From UN Agencies As per para 3.10 of Guidelines
DC As per para 3.7 of Guidelines
Force Account As per para 3.9 of Guidelines

Goods and non-
consulting services 
(including IT 
contracts)

Framework Agreements As per para 3.6 of Guidelines
ICB >40,000,000
NCB Up to 40,000,000 (with NCB 

conditions)
Shopping Up to 100,000 
DC As per para 3.7 of Guidelines

Works

Force Account As per para 3.9 of Guidelines

 Prior Review by the Bank : The World Bank will prior review all Terms of Reference and the 
following contracts:

• Works: All contracts more than US$15.0 million equivalent;
• Goods: All contracts more than US$3.0 million equivalent;
• Non-Consulting Services: All contracts more than US$3.0 million equivalent;

 The HPHDS will prior review the first contract issued by each implementing entity, if the 
estimates of those contracts are below the prior review threshold value. The Bank will conduct 
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prior review for only those contracts whose estimates fall in the prior review threshold value. In 
addition, justifications for all contracts to be issued on Limited International Bidding (LIB), direct 
contracting or single sourcing (>US$100,000) basis will be subject to prior review by the World 
Bank. These thresholds are set for the initial 18 months of project implementation and are based 
on the procurement performance of the project, and may be modified. In addition, the Bank will 
carry out an annual ex post procurement review of the procurement falling below the prior review 
threshold mentioned above.

 All contracts below the specified prior review threshold value will be subject to Post 
Procurement Review (PPR). The implementing agency will prepare a list of contracts and submit 
it to the World Bank for this purpose. The PPR will be conducted on an annual basis.

2. Prequalification. Not applicable

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: [Refer to the relevant CDD project implementation document approved by 
the Bank or delete if not applicable] 

4. Reference to (if any) Project Operational/Procurement Manual: Project 
Implementation Manual for World Bank Loan Project XYZ  04/01/2010 issued by 
<mention name of PIU>

5. Any Other Special Procurement Arrangements: 

 International Competitive Bidding (ICB) is the preferred method for procurement of 
goods, works and non-consulting services using the World Bank’s standard bidding 
document. In addition, the following methods may be adopted depending upon size and 
complexity of subprojects in accordance with Procurement Guidelines, and as agreed in the 
Procurement Plan: (a) Limited International Bidding (LIB), (b) National Competitive 
Bidding (NCB), (c) Shopping, (d) Framework Agreements, (e) Direct Contracting, (f) Force 
Account, and (g) Procurement of UN agencies. Limited International Bidding is essentially 
ICB by direct invitation, is used only under exceptional circumstances, and will be adopted 
only for packages that are specifically agreed by the World Bank to be procured following 
LIB. 

 National Competitive Bidding (NCB) for procurement of goods and works will be 
conducted in accordance with paragraphs 3.3 and 3.4 of the Procurement Guidelines and the 
following provisions:

(i) Only the model bidding documents for NCB as agreed with the GoI Task Force (and 
as amended from time to time), will be used for bidding.

(ii) Invitation to bid will be advertised in at least one widely circulated national daily 
newspaper (or on a widely used website or electronic portal with free national and 
international access along with an abridged version of the said advertisement 
published in a widely circulated national daily giving the website/electronic portal 
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details from which the details of the invitation to bid can be downloaded), at least 30 
days prior to the deadline for the submission of bids. 

(iii) No special preference will be accorded to any bidder either for price or for other 
terms and conditions when competing with foreign bidders, government-owned 
enterprises, small-scale enterprises or enterprise from any given regional 
government;

(iv) Except with the prior concurrence of the World Bank, there will be no negotiation of 
price with the bidders, even with the lowest evaluated bidder;

(v) For prior review contracts, extension of bid validity will not be allowed without the 
prior concurrence of the World Bank (i) for the first request for extension if it is 
longer than four weeks; and (ii) for all subsequent requests for extension irrespective 
of the period (such concurrence will be considered by the World Bank only in cases 
of Force Majeure and circumstance beyond the control of the Purchaser/Employer);

(vi) For prior review contracts, re-bidding will not be carried out without the prior 
concurrence of the World Bank;

(vii) The system of rejecting bids outside a pre-determined margin or “bracket” of prices 
will not be used in the Project;

(viii) Rates contracts entered into by the Directorate General of Supplies and Disposal 
(DGS & D) will not be acceptable as a substitute for NCB procedures unless agreed 
with the World Bank on a case-by-case basis. Such contracts will be acceptable 
however, for any procurement under the shopping procedure;

(ix) The two or three envelop system will not be used (expect when using the e-
procurement system assessed and agreed by the World Bank).

  Shopping. Procurement of goods, works and non-consulting services may be carried 
out using the shopping method (paragraph 3.5 of the Procurement Guidelines) for readily 
available, off-the-shelf products, or simple civil works valued at less than US$100,000 and 
which do not require tailor made designs as agreed with the World Bank or concerned expert 
agencies. Such method, if any, will be agreed in the Procurement Plan. The implementing 
agency and entities will solicit at least three price quotations for the purchase of goods, 
materials, small works, or services (non-consulting), to formulate a cost comparison report. 
If agreed by the World Bank, under exceptional circumstances, (such as design sensitivity 
due to location near a monument or appropriate technology), International Shopping may be 
used wherein quotations will be solicited from at least three suppliers in two different 
countries. Goods that otherwise qualify for shopping could be procured directly from UN 
agencies. In specific cases agreed with the World Bank, procurement may be made from UN 
agencies as per paragraph 3.10 of the Procurement Guidelines. 

 Direct Contracting. Direct contracting for the procurement of civil works and goods 
(paragraph 3.7 of the Procurement Guidelines) may be used to extend an existing contract 
or award a new contract. For such contracting to be justified, the World Bank must agree 
that the price is reasonable and that no advantage could be obtained by further competition. 
Direct contracting can be used to procure from the private sector, UN agencies/programs 
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(for goods), or contractors or NGOs that are already mobilized and working in the target 
areas. 

 Force Account. When contractors/suppliers are unlikely to bid at reasonable prices 
because of the location and risk associated with the subproject or a certain government 
agency has exclusive rights to a certain type of works/supply, the borrower may use its own 
department’s personnel and equipment or government owned construction units, provided 
that the borrower has sufficient managerial capacity and possesses the required technical and 
financial controls to report to the World Bank on expenditure, as per paragraph 3.9 of the 
Procurement Guidelines. 

 Framework Agreements. Directorate General of Supplies and Disposal rate contracts 
will be acceptable as framework agreements for the procurement of goods. Regional 
government level rate contracts will be examined by the World Bank and if agreed upon, 
may also be used as framework agreements. Implementing entities also have the option to 
set up new framework agreements as per paragraph 3.6 of the Procurement Guidelines. 

 Use of government institutions and enterprise. Government owned enterprise or 
institutions in India may be hired based on their unique and exceptional nature if their 
participation is considered critical to the Project implementation. In such cases, the 
conditions given in clauses 1.13 of the Consultant Guidelines will be satisfied and each case 
will be subject to prior review by the World Bank.

 
6. Summary of the Procurement Packages planned during the first 18 months after project 

effectiveness : Available   in separate Excel file

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Table 2: Procurement Methods

Category Method of Procurement Threshold (US$ Equivalent)
QCBS As per Section II of Guidelines
CQS Up to 300,000
SSS As per para 3.8-3.11 of Guidelines
Individuals As per Section V of Guidelines
LCS As per para 3.6 of Guidelines
QBS As per para 3.2 of Guidelines
FBS As per para 3.5 of Guidelines

Consultants’ services 

(i) International shortlist
(ii) Shortlist may comprise 
national consultants only

>800,000
Up to 800,000
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 The World Bank will prior review all Terms of Reference and the following contracts:

• All contracts more than US$1.0 million equivalent for firm; and
• All contracts more US$300,000 equivalent for individuals.

The HPHDS will prior review the first contract issued by each implementing entity, if 
the estimates of those contracts are below the prior review threshold value. The Bank 
will conduct prior review for only those contracts whose estimates fall in the prior 
review threshold value. In addition, justifications for all contracts to be issued on direct 
contracting or single sourcing (>US$100,000) basis will be subject to prior review by 
the World Bank. These thresholds are set for the initial 18 months of project 
implementation and are based on the procurement performance of the project, and may 
be modified. In addition, the Bank will carry out an annual ex post procurement review 
of the procurement falling below the prior review threshold mentioned above. All 
contracts below the specified prior review threshold value will be subject to Post 
Procurement Review (PPR). The implementing agency will prepare a list of contracts 
and submit it to the World Bank for this purpose. The PPR will be conducted on an 
annual basis.

2. Short list comprising entirely of national consultants: Short list of consultants for 
services, estimated to cost less than US $ 800,000 equivalent per contract, may comprise 
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines. 

3. Any Other Special Selection Arrangements:

 Selection of Consultants—Quality and Cost Based Selection: Consultant Services may 
be procured under contracts awarded on the basis of Quality- and Cost-based Selection in 
accordance with the provisions of Section II of Consultant Guidelines using the World 
Bank’s Standard RFP. In addition, the following selection methods may be adopted 
depending upon size and complexity of tasks and as agreed in the Procurement Plan:

• Quality Based Selection (QBS)
• Selection under Fixed Budget (FBS)
• Least Cost Selection (LCS)
• Single Source Selection (SSS) 
• Individual Consultant (IC) 

Single-Source Selection of consulting firms or individual experts may be used only if it 
presents a clear advantage over competition for the required consulting services in 
accordance with paragraph 3.8 of the World Bank’s Consultant Guidelines. Selection of 
consulting firms based on Consultants’ Qualifications (CQS) may be appropriate for 
assignments estimated to cost up to US$300,000 or equivalent in accordance with 
paragraph 3.7 of the Consultant Guidelines. Advertisement for expression of interest may 
be limited to the regional level for assignments estimated to cost less than US$100,000. 
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For assignments that are estimated to cost less than US$50,000, advertisement is not 
mandatory as long as a shortlist of at least three proven qualified firms is established. 
Shortlists of consultants for services estimated to cost less than US$800,000 or the 
equivalent per contract may be composed entirely of national consultants (paragraph 2.7 
of Consultant Guidelines). Services for assignments that meet the requirements set forth in 
paragraph 5.1 of the Consultant Guidelines may be procured under contracts awarded to 
individual consultants in accordance with the provisions of paragraphs 5.2 to 5.5 of the 
Consultant Guidelines. Under the circumstances described in paragraph 5.6 of the 
Consultant Guidelines, such contracts may be awarded to individual consultants on a sole 
source basis. 

4. Consultancy Assignments with Selection Methods and Time Schedule: Available   in 
separate Excel file.



Page 1

PROCUREMENT

PLAN
India : Himachal Pradesh Horticulture Development Project

General Information

Country: India Bank’s Approval Date of the Original Procurement Plan: 2018-11-26

Revised Plan Date(s): (comma delineated, leave blank if none)2020-10-29

Project ID: P151744 GPN Date: 2017-04-03

Project Name: Himachal Pradesh Horticulture Development Project

Loan / Credit No: IDA / 58380

Executing Agency(ies): Department of Horticulture, HP, Project Implementing Unit

WORKS

Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificatio

n (Y/N)

High

SEA/SH Risk

Procurement

Document

Type

Estimated

Amount

(US$)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission

/ Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 IN-PIU HORTICULTURE-

87358-CW-RFQ /

Execution of renovation

work of Departmental

Office Building(Double

Story)including water

supply and sanitary

fittings at Directorate of

Horticulture Complex

Navbahar Shimla-2.

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
20,777.69 18,158.70 Completed 2018-11-21 2019-01-16 2017-10-17

2019-07-

15

 IN-PIU HORTICULTURE-

87359-CW-RFQ /

Invitation for quotations

for construction of

retaining wall and breast

wall at Directorate of

Horticulture Complex

Shimla-2

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,740.14 4,558.60 Completed 2018-11-21 2019-01-16 2018-01-17

2019-07-

15

 IN-PIU HORTICULTURE-

184907-CW-RFQ /

Construction of Desilting

Tank  at Majhewali

cluster Distt. Shimla

WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,813.00 0.00

Pending

Implement

ation

2020-08-03 2020-09-26
2021-03-

25

 IN-PIU HORTICULTURE-

184909-CW-RFQ / Laying,

Jointing and

Commissioning of HDPE

pipes- Source to Tank-01

at Majhewali cluster Distt.

Shimla  (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,423.00 0.00

Pending

Implement

ation

2020-09-07 2020-11-01
2021-04-

30

 IN-PIU HORTICULTURE-

184911-CW-RFQ /

Construction of Water

Tank 50,000 Ltr Capacity-

(2 No)  at Majhewali

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,273.00 0.00

Pending

Implement

ation

2020-09-07 2020-11-01
2021-04-

30

 IN-PIU HORTICULTURE-

184923-CW-RFQ /

Construction of Water

Tank 50,000 Ltr Capacity-

(2 No) at Majhewali

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,273.00 0.00

Pending

Implement

ation

2020-09-25 2020-11-28
2021-05-

27

 IN-PIU HORTICULTURE-

184924-CW-RFQ /

Construction of Water

Tank 50,000 Ltr Capacity-

(2 No) at Majhewali

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,273.00 0.00

Pending

Implement

ation

2020-10-12 2020-12-15
2021-06-

13

 IN-PIU HORTICULTURE-

184925-CW-RFQ /

Construction of Water

Tank 50,000 Ltr Capacity-

(2 No) at Majhewali

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,273.00 0.00

Pending

Implement

ation

2020-12-18 2021-02-20
2021-08-

19

 IN-PIU HORTICULTURE-

185014-CW-RFQ /

Construction Of Check

Dam-01 and Intake

Chamber at Peja cluster

Distt. Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,522.00 16,400.43

Under

Implement

ation

2020-08-11 2020-07-18 2020-10-13
2021-04-

11

 IN-PIU HORTICULTURE-

185017-CW-RFQ /

Construction Of  Water

Tank 141500Litres-01 Nos

at Peja cluster Distt.

Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,528.00 0.00

Pending

Implement

ation

2020-08-11 2020-10-13
2021-04-

11

 IN-PIU HORTICULTURE-

185018-CW-RFQ /

Construction Of  Water

Tank 50000Litres- tank

(2,3) at Peja cluster Distt.

Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,393.00 0.00

Pending

Implement

ation

2020-09-25 2020-11-28
2021-05-

27

 IN-PIU HORTICULTURE-

185019-CW-RFQ /

Construction Of  Water

Tank 50000Litres- tank

(4,5,6) at Peja cluster

Distt. Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,589.00 0.00

Pending

Implement

ation

2020-10-12 2020-12-15
2021-06-

13

 IN-PIU HORTICULTURE-

185020-CW-RFQ /

Construction of Retaining

Walls ( around tank no

2,3,4,5,6) at Peja cluster

Distt. Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,082.00 0.00

Pending

Implement

ation

2020-10-12 2020-12-15
2021-06-

13

 IN-PIU HORTICULTURE-

185023-CW-RFQ /

Construction of Tank No.

1 & 2  (50,000 Ltr

Capacity EACH) at Seema

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,393.00 0.00

Pending

Implement

ation

2020-08-17 2020-10-20
2021-04-

18

 IN-PIU HORTICULTURE-

185026-CW-RFQ /

Construction of Tank No.

3&10  (50,000 Ltr

Capacity EACH) at Seema

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,393.00 0.00

Pending

Implement

ation

2020-09-07 2020-11-10
2021-05-

09

 IN-PIU HORTICULTURE-

185027-CW-RFQ /

Construction Of

Retaining Walls around

tank  (1,2,3,10) at Seema

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,868.00 0.00

Pending

Implement

ation

2020-09-07 2020-11-10
2021-05-

09

 IN-PIU HORTICULTURE-

185028-CW-RFQ /

Construction of Tank No.

4& 5 (50,000 Ltr Capacity

EACH) at Seema cluster

Distt. Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,393.00 0.00

Pending

Implement

ation

2020-09-25 2020-11-28
2021-05-

27
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 IN-PIU HORTICULTURE-

185029-CW-RFQ /

Construction of Tank No.

6& 7 (50,000 Ltr Capacity

EACH) at Seema cluster

Distt. Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,393.00 0.00

Pending

Implement

ation

2020-09-25 2020-11-28
2021-05-

27

 IN-PIU HORTICULTURE-

185030-CW-RFQ /

Construction of Tank No.

8 & 9 (50,000 Ltr

Capacity EACH) at Seema

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,393.00 0.00

Pending

Implement

ation

2020-10-21 2020-12-24
2021-06-

22

 IN-PIU HORTICULTURE-

185041-CW-RFQ /

Construction Of  Water

Tank 50000Litres-3Nos(

Barech , Bahli & Khari)

at Barech cluster Distt.

Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,342.00 0.00

Pending

Implement

ation

2020-08-14 2020-10-17
2021-04-

15

 IN-PIU HORTICULTURE-

185042-CW-RFQ /

Construction Of three

Water Tank 50000Litres-

Barech-2no ,loha- 1no at

Barech cluster Distt.

Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,342.00 0.00

Pending

Implement

ation

2020-10-21 2020-12-24
2021-06-

22

 IN-PIU HORTICULTURE-

185044-CW-RFQ /

Construction of Tank No-1

(141000 ltr capacity) at

Ghanduri Cluster Distt.

Sirmour (WUA-

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,706.00 0.00

Pending

Implement

ation

2020-08-17 2020-10-20
2021-04-

18

 IN-PIU HORTICULTURE-

185047-CW-RFQ /

Construction of Tank No-2

and tank 3 (50000 ltr

capacity) at Ghanduri

Cluster Distt. Sirmour

(WUA- Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,925.00 0.00

Pending

Implement

ation

2020-08-17 2020-10-20
2021-04-

18

 IN-PIU HORTICULTURE-

185048-CW-RFQ /

Construction of Tank No-4

and tank5 (50000 ltr

capacity) at Ghanduri

Cluster Distt. Sirmour

(WUA- Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,925.00 0.00

Pending

Implement

ation

2020-10-28 2020-12-31
2021-06-

29

 IN-PIU HORTICULTURE-

185050-CW-RFQ /

Construction of Tank No-6

and tank 7 (50000 ltr

capacity) at Ghanduri

Cluster Distt. Sirmour

(WUA- Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,925.00 0.00

Pending

Implement

ation

2020-10-28 2020-12-31
2021-06-

29

 IN-PIU HORTICULTURE-

185061-CW-RFQ /

Construction Of Check

Dam at Sanohat Kotali

Cluster Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,011.00 0.00

Under

Implement

ation

2020-08-15 2020-10-18
2021-04-

16

 IN-PIU HORTICULTURE-

185063-CW-RFQ /

Construction of Tank No-1

& Tank No 2 (50000 ltr

capacity) at Sanohat

Kotali Cluster Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,234.00 0.00

Pending

Implement

ation

2020-08-15 2020-10-18
2021-04-

16

 IN-PIU HORTICULTURE-

185064-CW-RFQ /

Construction of Tank No-3

and tank 4 (50000 ltr

capacity) at Sanohat

Kotali Cluster Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,234.00 0.00

Pending

Implement

ation

2020-10-13 2020-12-16
2021-06-

14

 IN-PIU HORTICULTURE-

185065-CW-RFQ /

Construction of Main

Water  Tank  ( 141000

Lts ) at Nawna Batwar

Cluster Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,543.00 0.00

Pending

Implement

ation

2020-08-15 2020-10-18
2021-04-

16

 IN-PIU HORTICULTURE-

185067-CW-RFQ /

Construction of Water

Tank 1 &2 (50000 Lts )

at Nawna Batwar Cluster

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,436.00 0.00

Pending

Implement

ation

2020-09-24 2020-11-27
2021-05-

26

 IN-PIU HORTICULTURE-

185068-CW-RFQ /

Construction of water

tank 4 & 5 (50000 lts) at

Nawna Batwar Cluster

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,436.00 0.00

Pending

Implement

ation

2020-11-23 2021-01-26
2021-07-

25

 IN-PIU HORTICULTURE-

185070-CW-RFQ /

Construction of water

tank 6 & 7 (50000 lts) at

Nawna Batwar Cluster

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,436.00 0.00

Pending

Implement

ation

2020-11-23 2021-01-26
2021-07-

25

 IN-PIU HORTICULTURE-

185073-CW-RFQ /

Excavation for  laying &

Jointing of  HDPE Pipe

in gravity main and

distribution at Leh

Naktera Cluster Distt.

Mandi (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,970.00 0.00 Canceled 2020-08-15 2020-10-18

2021-04-

16

 IN-PIU HORTICULTURE-

185083-CW-RFQ /

Excavation for  laying &

Jointing of  HDPE Pipe

in gravity main and

distribution at Kheldhar

Cluster Distt. Mandi

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,336.00 0.00 Canceled 2020-08-19 2020-10-22

2021-04-

20

 IN-PIU HORTICULTURE-

185092-CW-RFQ /

Construction of  Water

Tanks (2,3,4 & 8) ( 50000

Lts )  at Kurgal Cluster

Distt. Solan (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
20,747.00 0.00

Pending

Implement

ation

2020-08-17 2020-10-20
2021-04-

18

 IN-PIU HORTICULTURE-

185093-CW-RFQ /

Construction of water

tank 5 & 9  (50000 lts)

at Kurgal Cluster Distt.

Solan (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,373.00 0.00

Pending

Implement

ation

2020-12-07 2021-02-09
2021-08-

08
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 IN-PIU HORTICULTURE-

185095-CW-RFQ /

Construction of Main

Water  Tank  1   (

141000 Lts ) at Dharon

ki Dhar Cluster Distt.

Solan (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,650.00 0.00

Pending

Implement

ation

2020-08-19 2020-10-22
2021-04-

20

 IN-PIU HORTICULTURE-

185097-CW-RFQ /

Construction of Submain

water tank 1 ,Submain

Water Tank 2 & Submain

water Tank 3 (50000 lts)

at Dharon ki Dhar

Cluster Distt. Solan (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,156.00 0.00

Pending

Implement

ation

2020-12-16 2021-02-18
2021-08-

17

 IN-PIU HORTICULTURE-

185109-CW-RFQ /

Construction of Tank No.

1&2  (50,000 Ltr Capacity

each) at Sarali Cluster

Distt. Kullu (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,111.00 0.00

Pending

Implement

ation

2020-08-17 2020-10-20
2021-04-

18

 IN-PIU HORTICULTURE-

185111-CW-RFQ /

Construction of Tank No.

3 &4  (50,000 Ltr

Capacity each)at Sarali

Cluster Distt. Kullu (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,111.00 0.00

Pending

Implement

ation

2020-08-17 2020-10-20
2021-04-

18

 IN-PIU HORTICULTURE-

186737-CW-RFQ /

Excavation in foundation

trenches for G.I Pipes

from water source to

main tank`and Providing

,laying , jointing and

commisioning  of G.I

pipes( Including all fitting)

for Procurement at

Kuhant Distt. Sirmour (

WUA Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,246.00 0.00

Pending

Implement

ation

2020-09-08 2020-11-04
2021-05-

03

 IN-PIU HORTICULTURE-

186739-CW-RFQ /

Construction of Water

Tank 1 &2 (50000 Lts )

2 Nos for Procurement at

Kuhant Dostt. Sirmour (

WUA Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,341.00 0.00

Pending

Implement

ation

2020-09-08 2020-11-04
2021-05-

03

 IN-PIU HORTICULTURE-

186740-CW-RFQ /

Construction Of  Water

Tank 100000Litres-01 Nos

for Procurement at

Chhogtoli Distt. Sirmour (

WUA Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,983.00 0.00

Pending

Implement

ation

2020-09-25 2020-11-21
2021-05-

20

 IN-PIU HORTICULTURE-

186742-CW-RFQ /

Providing Laying, jointing

and commissioning of GI

Pipes - Fittings And

Excavation in foundation

trenches for GI Pipes

from water source to

main tank for

Procurement at Chhogtoli

Distt. Sirmour ( WUA

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
45,915.00 0.00

Pending

Implement

ation

2020-09-25 2020-11-21
2021-05-

20

 IN-PIU HORTICULTURE-

186747-CW-RFQ /

Construction Of  Water

Tank 100000Litres-01 Nos

for Procurement at

Chhogtoli Distt. Sirmour (

WUA Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,983.00 0.00

Pending

Implement

ation

2020-12-19 2021-02-14
2021-08-

13

 IN-PIU HORTICULTURE-

186749-CW-RFQ /

Providing Laying, jointing

and commissioning of

HDPE pipes & Fittings

and Excavation in

foundation trenches for

HDPE Pipes from water

source to main tank for

Procurement at Chhogtoli

Distt. Sirmour ( WUA

Community Procurement

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,016.00 0.00

Pending

Implement

ation

2020-12-19 2021-02-14
2021-08-

13

 IN-PIU HORTICULTURE-

186750-CW-RFQ /

Construction Of  Water

Tank 100000 Litres-01

Nos

for Procurement at Kanda

Distt. Sirmour ( WUA

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,572.00 0.00

Pending

Implement

ation

2020-09-25 2020-11-21
2021-05-

20

 IN-PIU HORTICULTURE-

186754-CW-RFQ /

Providing Laying, jointing

and commissioning of GI

Pipes - Fittings And

Excavation in foundation

trenches for GI Pipes

from water source to

main tank for

Procurement at Kanda

Distt. Sirmour ( WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
43,979.00 0.00

Pending

Implement

ation

2020-09-25 2020-11-21
2021-05-

20

 IN-PIU HORTICULTURE-

186756-CW-RFQ /

Construction Of  Water

Tank 50000Litres-02 Nos

for Procurement at Kanda

Distt. Sirmour ( WUA

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,038.00 0.00

Pending

Implement

ation

2020-12-19 2021-02-14
2021-08-

13

 IN-PIU HORTICULTURE-

186757-CW-RFQ /

Construction Of  Water

Tank 100000Litres-01 Nos

for Procurement at Kanda

Distt. Sirmour ( WUA

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,572.00 0.00

Pending

Implement

ation

2020-12-19 2021-02-14
2021-08-

13

 IN-PIU HORTICULTURE-

186760-CW-RFQ /

"Construction of Water

Tank 50,000 Ltr Capacity-

(3 No)

Construction of Retaining

Walls. For Water Tank-

50000L capacity-3 Nos

Package-01" for

Procurement at Mihana

Distt. Shimla ( WUA

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,398.00 0.00

Pending

Implement

ation

2020-08-25 2020-10-21
2021-04-

19

 IN-PIU HORTICULTURE-

186764-CW-RFQ /

"Construction of Water

Tank 50,000 Ltr Capacity-

(3 No)

Construction of Retaining

Walls. For Water Tank-

50000L capacity-3 Nos

Package-02"for

Procurement at Mihana

Distt. Shimla ( WUA

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,398.00 0.00

Pending

Implement

ation

2020-09-14 2020-11-10
2021-05-

09
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 IN-PIU HORTICULTURE-

186767-CW-RFQ /

"Construction of Water

Tank 50,000 Ltr Capacity-

(2 No)

Construction of Retaining

Walls. For Water Tank-

50000L capacity-2 Nos

Package-03" for

Procurement at Mihana

Distt. Shimla ( WUA

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,266.00 0.00

Pending

Implement

ation

2020-10-24 2020-12-20
2021-06-

18

 IN-PIU HORTICULTURE-

186778-CW-RFQ /

Construction of Tank (

141000 Lts ) 1 Nos  for

Procurement at Shilli

Distt. Solan ( WUA

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,713.00 0.00

Pending

Implement

ation

2020-09-14 2020-11-10
2021-05-

09

 IN-PIU HORTICULTURE-

186789-CW-RFQ /

Construction Of  Water

Tank 50000Litres-02 Nos

for Procurement at Shilli

Distt. Solan ( WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,217.00 0.00

Pending

Implement

ation

2020-09-14 2020-11-10
2021-05-

09

 IN-PIU HORTICULTURE-

186790-CW-RFQ /

Construction Of  Water

Tank 50000Litres-02 Nos

for Procurement at Shilli

Distt. Solan ( WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,325.00 0.00

Pending

Implement

ation

2020-12-22 2021-02-17
2021-08-

16

 IN-PIU HORTICULTURE-

187335-CW-RFQ / Laying

& Jointing of  HDPE

Pipe 7 GI Pipe in gravity

main Including accessories

& Valves for procurement

at Janjehli (Bhekhali)

Distt. Mandi (WUA

Community procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
27,870.00 0.00

Pending

Implement

ation

2020-09-10 2020-11-13
2021-05-

12

 IN-PIU HORTICULTURE-

187381-CW-RFQ /

Procurement  of pipe ,

accessories, flanges and

valves (GI pipe)  at

Mashogal DB Gohar Distt.

Mandi (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
29,795.00 0.00

Pending

Implement

ation

2020-09-22 2020-11-25
2021-05-

24

 IN-PIU HORTICULTURE-

187383-CW-RFQ / Cost of

pipe , accessories, flanges

and valves (HDPE Pipe)

for procurement at

Mashogal DB Gohar Distt.

Mandi (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,621.00 0.00

Pending

Implement

ation

2020-09-22 2020-11-25
2021-05-

24

 IN-PIU HORTICULTURE-

187384-CW-RFQ / Cost of

pipe , accessories, flanges

and valves for

procurement at Bandhi

DB Sadar Distt. Mandi

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
34,150.00 0.00

Pending

Implement

ation

2020-09-22 2020-11-25
2021-05-

24

 IN-PIU HORTICULTURE-

187386-CW-RFQ / HDPE

Pipe & GI Pipe in gravity

main and distribution.

Including accessories &

Valves for procurement at

Bhatkidhar  in DB Seraj

Distt. Mandi (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,713.00 0.00

Pending

Implement

ation

2020-09-17 2020-11-20
2021-05-

19

 IN-PIU HORTICULTURE-

189097-CW-RFQ /

Procurement of crate wall

and Starting Chamber at

Devamanal Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,806.00 0.00

Pending

Implement

ation

2020-10-12 2020-12-15
2021-06-

13

 IN-PIU HORTICULTURE-

189106-CW-RFQ /

Construction of Tank (

100000 Lts ) 1 Nos and

Tank 50000 Lts for

procurement at Devamanal

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,018.00 0.00

Pending

Implement

ation

2020-10-12 2020-12-15
2021-06-

13

 IN-PIU HORTICULTURE-

189111-CW-RFQ /

Construction of Tank (

100000 Lts ) 1 Nos and

Tank 50000 Lts for

Procurement at

Devamanal at Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,018.00 0.00

Pending

Implement

ation

2020-10-12 2020-12-15
2021-06-

13

 IN-PIU HORTICULTURE-

189114-CW-RFQ /

Excavation in foundation

trenches for G.I Pipes

from water source to

main tank`and Providing

,laying , jointing and

commisioning  of G.I

pipes( Including all fitting)

for procurement at

Devamanal Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
27,002.00 0.00

Pending

Implement

ation

2020-10-12 2020-12-15
2021-06-

13

 IN-PIU HORTICULTURE-

189119-CW-RFQ /

Construction of Water

Tank 100000 Lts (1 No.)

for Procurement at

Devamanal Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,815.00 0.00

Pending

Implement

ation

2020-12-23 2021-02-25
2021-08-

24

 IN-PIU HORTICULTURE-

189121-CW-RFQ /

Excavation in foundation

trenches for HDPE Pipes

from water source to

main tank and Providing

,laying , jointing and

commisioning  of HDPE

pipes( Including all fitting)

for Procurement at

Devamanal Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
36,665.00 0.00

Pending

Implement

ation

2020-12-23 2021-02-25
2021-08-

24

 IN-PIU HORTICULTURE-

189128-CW-RFQ /

Construction of Water

Tank (50000 Lts ) Nos 1

for Procurement at

Devamanal Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,406.00 0.00

Pending

Implement

ation

2021-01-11 2021-03-16
2021-09-

12

 IN-PIU HORTICULTURE-

189132-CW-RFQ /

Procurement of crate wall

(2 Nos ) and intake

chamber( 3 Nos) at Kinnu

Ponog Distt Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,150.00 0.00

Pending

Implement

ation

2020-09-12 2020-11-15
2021-05-

14
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 IN-PIU HORTICULTURE-

189245-CW-RFQ /

Procurement of Main

Water  Tank ( 141000

Lts ) at Kinnu Panog

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,222.00 0.00

Pending

Implement

ation

2020-09-12 2020-11-15
2021-05-

14

 IN-PIU HORTICULTURE-

189248-CW-RFQ /

Providing ,laying , jointing

and commisioning  of G.I

pipes( Including all fitting)

and Excavation in

foundation trenches for

G.I Pipes from water

source to main tank for

Procurement at Kinnu

Panog Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,895.00 0.00

Pending

Implement

ation

2020-09-12 2020-11-15
2021-05-

14

 IN-PIU HORTICULTURE-

189249-CW-RFQ /

Procurement of Main

Water Tank ( 141000 Lts

) at Kinnu Panog Distt.

Sirmour (WUA Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,222.00 0.00

Pending

Implement

ation

2020-09-12 2020-11-15
2021-05-

14

 IN-PIU HORTICULTURE-

189251-CW-RFQ /

Procurement of Water

Tank 2&3 (50000 Lts ) at

Kinnu Panog Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,175.00 0.00

Pending

Implement

ation

2020-11-10 2021-01-13
2021-07-

12

 IN-PIU HORTICULTURE-

189253-CW-RFQ /

Procurement of Water

Tank 5&6 (50000 Lts ) at

Kinnu Panog Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,175.00 0.00

Pending

Implement

ation

2021-01-08 2021-03-13
2021-09-

09

 IN-PIU HORTICULTURE-

189255-CW-RFQ / Laying,

Jointing and

Commissioning of HDPE

pipes Except Tank 01 to

junction N for

Procurement at Guwadi

Distt. Chamba (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
34,694.00 0.00

Pending

Implement

ation

2020-11-25 2021-01-28
2021-07-

27

 IN-PIU HORTICULTURE-

189257-CW-RFQ /

Excavation of foundation

trenches. Except Tank 01

to junction N for

Procurement at Guwadi

Distt. Chamba (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,157.00 0.00

Pending

Implement

ation

2020-11-25 2021-01-28
2021-07-

27

 IN-PIU HORTICULTURE-

190725-CW-RFQ /

Providing ,laying , jointing

and commisioning  of

HDPE pipes( Including all

fitting) 63MM PN10

PE100 and  Excavation in

foundation trenches for

HDPE Pipes  for

procurement at Kinnu

Panog Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,895.00 0.00

Pending

Implement

ation

2020-11-10 2021-01-13
2021-07-

12

 IN-PIU HORTICULTURE-

190732-CW-RFQ / Laying

& Jointing of  HDPE

Pipe Including accessories

& Valves for procurement

at Kheldhar Distt. Mandi

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,609.00 0.00 Canceled 2020-09-11 2020-11-14

2021-05-

13

 IN-PIU HORTICULTURE-

190743-CW-RFQ /

Procurement  of pipe ,

accessories, laying,

excavation, flanges and

valves at Kigus Distt.

Mandi (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
66,888.00 0.00

Pending

Implement

ation

2020-10-22 2020-12-25
2021-06-

23

 IN-PIU HORTICULTURE-

191174-CW-RFQ /

Procurement of trenches

for laying pipes in cluster

area.

Laying, Jointing and

Commissioning of GI pipes

in cluster area."for Jimmu-

Ekantwari Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,871.00 0.00

Pending

Implement

ation

2021-02-10 2021-04-15
2021-10-

12

 IN-PIU HORTICULTURE-

191175-CW-RFQ /

Procurement of  Water

Tank 50,000 Ltr Capacity-

(3 No) + 20000 Ltr

Capacity -(03 No)

 Retaining Walls. For

Water Tank-50000L

capacity-3 Nos for Jimmu-

Ekantwari Distt. Shimla

(WUA Community

procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
27,326.00 0.00

Pending

Implement

ation

2021-02-20 2021-04-25
2021-10-

22

 IN-PIU HORTICULTURE-

191182-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(3 No)

 Retaining Walls. For

Water Tank-50000L

capacity-3 Nos for Jimmu-

Ekantwari Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,938.00 0.00

Pending

Implement

ation

2021-03-02 2021-05-05
2021-11-

01

 IN-PIU HORTICULTURE-

191300-CW-RFQ /

Procurement of Crate

walls - at  Sources

loacation Channel and

DESILTING TANK at

Podan Pandrara Distt.

Shimla (WUA Community

procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,155.00 0.00

Pending

Implement

ation

2020-10-21 2020-12-24
2021-06-

22

 IN-PIU HORTICULTURE-

191307-CW-RFQ /

Procurement of Excavation

of foundation trenches for

laying pipes from Source

to Last Tank of Cluster

 and Pedastals for Pipe

Support in rocky portion

at Podan pandrara Distt.

Shimla (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
17,391.00 0.00

Pending

Implement

ation

2020-10-23 2020-12-26
2021-06-

24

 IN-PIU HORTICULTURE-

191309-CW-RFQ /

Procurement of Laying,

Jointing and

Commissioning of GI and

HDPE pipes in From

Source to Last Tank of

cluster at podan Pandrara

Distt. Shimla (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
25,516.00 0.00

Pending

Implement

ation

2020-11-06 2021-01-09
2021-07-

08
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 IN-PIU HORTICULTURE-

191310-CW-RFQ /

procurement of Water

Tank 50,000 Ltr Capacity-

(3 No) (Tank 1-2-4)

Construction of Retaining

Walls. For Water Tank-

50000L capacity-3 Nos

(Tank 1-2-4)

Package-01 at Podan

Pandrara Distt. shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,099.00 0.00

Pending

Implement

ation

2020-11-20 2021-01-23
2021-07-

22

 IN-PIU HORTICULTURE-

191312-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(3 No) (Tank 3-5-7)

Construction of Retaining

Walls. For Water Tank-

50000L capacity-3 Nos

(Tank 3-5-7)

Package-02 at Podan

Pandrara Distt. Shimla(

WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,099.00 0.00

Pending

Implement

ation

2021-01-01 2021-03-06
2021-09-

02

 IN-PIU HORTICULTURE-

191314-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(02No) Tank -8-10

 Retaining Walls.(Tank -8-

10) For Water Tank-

50000L capacity-02 Nos

and Water Tank

20000Litres-02Nos (Tank-6-

9)

Package-03 at Podan

Pandrara Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,898.00 0.00

Pending

Implement

ation

2020-11-25 2021-01-28
2021-07-

27

 IN-PIU HORTICULTURE-

191315-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(02 No) (Tank -11-13)

 Retaining Walls.(Tank -

11-13) For Water Tank-

50000L capacity-2Nos and

Water Tank 20000Litres-

02Nos (Tank12-14)

Package-04 at Podan

Pandrara Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,898.00 0.00

Pending

Implement

ation

2020-12-11 2021-02-13
2021-08-

12

 IN-PIU HORTICULTURE-

191326-CW-RFQ /

Procurement of Crate

walls - at  Sources

loacation Channel and

DESILTING TANK at

Kundan Madhana Distt.

Shimla (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,493.00 0.00

Pending

Implement

ation

2020-10-27 2020-12-30
2021-06-

28

 IN-PIU HORTICULTURE-

191328-CW-RFQ /

Procurement of Excavation

of foundation trenches for

laying pipes from Source

to Last Tank of Cluster

 and Pedastals for Pipe

Support in rocky portion

at Kundan Madhana

Distt. Shimla (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,078.00 0.00

Pending

Implement

ation

2020-11-08 2021-01-11
2021-07-

10

 IN-PIU HORTICULTURE-

191330-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(3 No)(Tank 1-2-8) and

Water Tank 20000Litres-

01Nos (Tank-3) Retaining

Walls. For Water Tank-

50000L capacity-3

Nos(Tank 1-2-8)

Package-01  at Kundan

Madhan Distt. Shimla

(WUA Comunity

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
23,610.00 0.00

Pending

Implement

ation

2020-12-05 2021-02-07
2021-08-

06

 IN-PIU HORTICULTURE-

191332-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(3 No) (Tank 4-5-6)

Retaining Walls. For

Water Tank-50000L

capacity-3 Nos (Tank 4-5-

6)

Package-02 at Kundan

Madhan Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
20,618.00 0.00

Pending

Implement

ation

2020-12-15 2021-02-17
2021-08-

16

 IN-PIU HORTICULTURE-

191335-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(01No) Tank -7

 Retaining Walls.(Tank -7)

For Water Tank-50000L

capacity-01Nos and

Water Tank 20000Litres-

02Nos (Tank9-10)

Package-03 at Kundan

Madhana Distt. Shimla

(WUA Community

procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,858.00 0.00

Pending

Implement

ation

2020-12-25 2021-02-27
2021-08-

26

 IN-PIU HORTICULTURE-

191348-CW-RFQ /

1Procurement of Crate

walls - at 5 Source

loacation

2.Procurement of Intake

Collection Tank at Source

06 NOS at Makrog Distt.

Shimla (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,813.00 0.00

Pending

Implement

ation

2020-10-13 2020-12-16
2021-06-

14

 IN-PIU HORTICULTURE-

191350-CW-RFQ /

Procurement of Excavation

of foundation trenchees for

pipe laying, Pipes, Laying

, jointing & commissioning

at Makrog Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,844.00 0.00

Pending

Implement

ation

2020-11-22 2021-01-25
2021-07-

24

 IN-PIU HORTICULTURE-

191354-CW-RFQ /

Procurement of  Water

Tank No-(8-9-13 ) of

50000 Litres along with

retaining wall- & Tank

No 10 of 20000 Litres at

Makrog Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
23,951.00 0.00

Pending

Implement

ation

2020-12-07 2021-02-09
2021-08-

08

 IN-PIU HORTICULTURE-

191359-CW-RFQ /

Procurement of Water

Tank No-(5-6 ) of 50000

Litres along with

retaining wall- & Tank

No (7) of 20000 Litres at

Makrog Distt. Shimla

(WUA Community

procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,916.00 0.00

Pending

Implement

ation

2021-01-06 2021-03-11
2021-09-

07
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 IN-PIU HORTICULTURE-

191360-CW-RFQ /

Procurement of  Water

Tank No-(12-14-15 ) of

50000 Litres along with

retaining wall- & Tank

No 11 of 20000 Litres at

Masrog Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
23,951.00 0.00

Pending

Implement

ation

2021-01-26 2021-03-31
2021-09-

27

 IN-PIU HORTICULTURE-

191362-CW-RFQ /

Procurement of  Water

Tank No-(1-3 ) of 50000

Litres along with

retaining wall- & Tank

No (2-4) of 20000 Litres

at Masrog Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,764.00 0.00

Pending

Implement

ation

2021-02-15 2021-04-20
2021-10-

17

 IN-PIU HORTICULTURE-

191366-CW-RFQ /

Procurement of Crate

walls - at  Sources

loacation

 Channel and

Construction of

DESILTING TANK  (For

Both Sources) at Kedi

Distt. Shimla (WUA

Community procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,524.00 0.00

Pending

Implement

ation

2020-10-19 2020-12-22
2021-06-

20

 IN-PIU HORTICULTURE-

191369-CW-RFQ /

procurement of Excavation

of trenches for laying

pipes to Tank

 and Pedastals for Pipe

Support in rocky portion

Laying, Jointing of GI

and HDPE pipes in Tank

at Kedi Distt.Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,702.00 0.00

Pending

Implement

ation

2020-11-28 2021-01-31
2021-07-

30

 IN-PIU HORTICULTURE-

191490-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(2 No) (Tank -1 ) (In

Both Sources)

 Retaining Walls. For

Water Tank-50000L

capacity-2Nos (Tank -1)

Both Sources at Kedi

 Distt. Shimla (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,926.00 0.00

Pending

Implement

ation

2020-12-13 2021-02-15
2021-08-

14

 IN-PIU HORTICULTURE-

191502-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(2 No) (Tank -5) +(Tank -

2)

Procurement of Retaining

Walls. For Water Tank-

50000 L capacity-2 Nos

(Tank -5) +(Tank -2) at

Kedi Distt. shimla (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,926.00 0.00

Pending

Implement

ation

2020-10-14 2020-12-17
2021-06-

15

 IN-PIU HORTICULTURE-

191503-CW-RFQ /

procurement of Water

Tank 50,000 Ltr Capacity-

(03No) (Tank -2-3) and

Tank-3

 Retaining Walls.(03 No).

For Water Tank-50000 L

capacity-01Nos (Tank -2-3)

and Tank-3 at Kedi Distt.

shimla (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,389.00 0.00

Pending

Implement

ation

2021-01-25 2021-03-30
2021-09-

26

 IN-PIU HORTICULTURE-

191505-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(03No) (Tank -4) and

Tank-4-5

 Retaining Walls.(03 No).

For Water Tank-50000L

capacity-01Nos(Tank -4)

and Tank-4-5 at Kedi

Distt. shimla (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,389.00 0.00

Pending

Implement

ation

2021-02-09 2021-04-14
2021-10-

11

 IN-PIU HORTICULTURE-

191508-CW-RFQ /

Procurement of Water

Tank 50,000 Ltr Capacity-

(03No) (Tank -6) and

Tank-6-7  and

Construction of  Water

Tank 20000 Litres,

Retaining Walls.(03 No).

For Water Tank-50000L

capacity at Kedi Distt.

shimla (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,112.00 0.00

Pending

Implement

ation

2021-02-24 2021-04-29
2021-10-

26

 IN-PIU HORTICULTURE-

191520-CW-RFQ /

Procurement  of  Water

Tank 100000 Litres-02

Nos at Bhuttli Distt.

Sirmour (WUA Community

procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
23,346.00 0.00

Pending

Implement

ation

2020-09-30 2020-12-03
2021-06-

01

 IN-PIU HORTICULTURE-

191522-CW-RFQ /

Procurement of Laying,

jointing and commissioning

of GI Pipes - Fittings And

Excavation in foundation

trenches for GI Pipes

from water source to

main tank at Bhuttli

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
20,439.00 0.00

Pending

Implement

ation

2020-09-30 2020-12-03
2021-06-

01

 IN-PIU HORTICULTURE-

191523-CW-RFQ /

Procurement of  Water

Tank 50000 Litres-03 Nos

at Bhuttli Distt. sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
17,142.00 0.00

Pending

Implement

ation

2020-12-30 2021-03-04
2021-08-

31

 IN-PIU HORTICULTURE-

191524-CW-RFQ /

Procurement of Laying,

jointing and commissioning

of HDPE (High Density

Polyethylene pipes) & -

Fittings and Excavation in

foundation trenches for

HDPE Pipes from water

source to main tank at

Bhuttli Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,545.00 0.00

Pending

Implement

ation

2020-12-30 2021-03-04
2021-08-

31

 IN-PIU HORTICULTURE-

191526-CW-RFQ /

Procurement  of  Water

Tank 50000 Litres-02 Nos

at Bhuttli Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,428.00 0.00

Pending

Implement

ation

2021-02-17 2021-04-22
2021-10-

19

 IN-PIU HORTICULTURE-

192032-CW-RFQ /

Procurement of Tank No.

1  & Tank No. 3

(1,00,000 Ltr Capacity) at

Nathan- 1 Distt. Kullu (

WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,829.00 0.00

Pending

Implement

ation

2020-10-07 2020-12-10
2021-06-

08
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 IN-PIU HORTICULTURE-

192034-CW-RFQ /

Procurement of Tank No.

2  (50,000 Ltr Capacity)

& Repair of Existing

Tank No. 4  (55,000 Ltr

Capacity) at Nathan-1

Distt. Kullu (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,058.00 0.00

Pending

Implement

ation

2020-10-07 2020-12-10
2021-06-

08

 IN-PIU HORTICULTURE-

192037-CW-RFQ /

Procurement of Excavation

for Pipeline Network at

Nathan-1 Distt. Kullu

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,110.00 0.00

Pending

Implement

ation

2020-10-07 2020-12-10
2021-06-

08

 IN-PIU HORTICULTURE-

192038-CW-RFQ /

Procurement of Providing,

Laying, jointing and

commisioning of Medium

Class GI Pipe at Nathan-

1 Distt. Kullu (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
43,937.00 0.00

Pending

Implement

ation

2020-10-07 2020-12-10
2021-06-

08

 IN-PIU HORTICULTURE-

192040-CW-RFQ /

Providing, Laying, jointing

and commissioning of

HDPE Pipe at Nathan-1

Distt. Kullu (WUA

community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
20,649.00 0.00

Pending

Implement

ation

2020-11-23 2021-01-26
2021-07-

25

 IN-PIU HORTICULTURE-

192048-CW-RFQ /

Procurement of Excavation

for laying & Jointing of

HDPE Pipe in gravity

main and distribution at

Leh Naktera Distt. Mandi

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,970.00 0.00

Pending

Implement

ation

2020-09-24 2020-11-27
2021-05-

26

 IN-PIU HORTICULTURE-

192051-CW-RFQ /

Procurement of Providing,

Laying & Jointing of

HDPE Pipe Including

accessories & Valves at

Leh Naktera Distt. Mandi

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
30,568.00 0.00

Pending

Implement

ation

2020-09-24 2020-11-27
2021-05-

26

 IN-PIU HORTICULTURE-

192053-CW-RFQ /

Procurement of Excavation

for  laying & Jointing of

HDPE Pipe in gravity

main and distribution at

Kheldhar Distt. Mandi (

WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,336.00 0.00

Pending

Implement

ation

2020-09-21 2020-11-24
2021-05-

23

 IN-PIU HORTICULTURE-

192054-CW-RFQ /

Procurement of Providing,

laying jointing of HDPE

Pipe Including FITTINGS

& accessories valves etc

at Kheldhar Distt. Mandi

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,609.00 0.00

Pending

Implement

ation

2020-09-21 2020-11-24
2021-05-

23

 IN-PIU HORTICULTURE-

193823-CW-RFQ /

procurement of Main

Water Tank  ( 100000

Lts ) at Palu Distt.

Sirmour (WUA Community

procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,737.00 0.00

Pending

Implement

ation

2020-10-09 2020-12-12
2021-06-

10

 IN-PIU HORTICULTURE-

193827-CW-RFQ /

Procurement of Water

Tank 1 (100000 Lts ) at

Palu Distt. Sirmour (WUA

Community procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,737.00 0.00

Pending

Implement

ation

2020-10-09 2020-12-12
2021-06-

10

 IN-PIU HORTICULTURE-

193828-CW-RFQ /

Procurement of Providing

,laying , jointing and

commisioning  of HDPE

pipes ( Including all

fitting) 63MM PN10

PE100 and  Excavation in

foundation trenches for

HDPE Pipes at Palu distt.

Sirmour (WUA community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,780.00 0.00

Pending

Implement

ation

2021-02-26 2021-05-01
2021-10-

28

 IN-PIU HORTICULTURE-

193829-CW-RFQ /

Procurement of crate wall

(2 Nos ) and intake

chamber( 2 Nos) at

Shamoga Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,314.00 0.00

Pending

Implement

ation

2020-10-09 2020-12-12
2021-06-

10

 IN-PIU HORTICULTURE-

193830-CW-RFQ /

Procurement of Providing

,laying , jointing and

commisioning  of G.I

pipes ( Including all

fitting) and Excavation in

foundation trenches for

G.I Pipes from water

source to main tank at

Shamoga Distt. Sirmour

WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
51,668.00 0.00

Pending

Implement

ation

2020-10-09 2020-12-12
2021-06-

10

 IN-PIU HORTICULTURE-

193831-CW-RFQ /

Procurement of Providing

,laying , jointing and

commisioning  of HDPE

pipes ( Including all

fitting) 63MM PN10

PE100 and  Excavation in

foundation trenches for

HDPE Pipes at Shamoga

Distt. Sirmour  WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,255.00 0.00

Pending

Implement

ation

2021-02-26 2021-05-01
2021-10-

28

 IN-PIU HORTICULTURE-

193832-CW-RFQ /

Procurement of Water

Tank  (50000 Lts ) 2

No.s at Shamoga Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,859.00 0.00

Pending

Implement

ation

2020-12-30 2021-03-04
2021-08-

31

 IN-PIU HORTICULTURE-

193833-CW-RFQ /

Procurement of Water

Tank  (50000 Lts ) 2

No.s at Shamoga Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,859.00 0.00

Pending

Implement

ation

2020-12-30 2021-03-04
2021-08-

31

 IN-PIU HORTICULTURE-

193834-CW-RFQ /

Procurement of Water

Tank  (50000 Lts ) 2

No.s at Shamoga Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,859.00 0.00

Pending

Implement

ation

2021-02-26 2021-05-01
2021-10-

28
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 IN-PIU HORTICULTURE-

196471-CW-RFQ /

Procurement of  Weir,

Intake chamber , PB

Tank & RCC Tank at

Bhundal Distt. Mandi

WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
59,440.00 0.00

Pending

Implement

ation

2020-10-25 2020-12-28
2021-06-

26

 IN-PIU HORTICULTURE-

196475-CW-RFQ /

Procurement of Excavation

in foundation trenches etc.

Cost of pipe , accessories,

flanges and valves (GI

pipe) at Bhundal Distt.

Mandi WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
87,090.00 0.00

Pending

Implement

ation

2020-10-25 2020-12-28
2021-06-

26

 IN-PIU HORTICULTURE-

196480-CW-RFQ /

Procurement of P/L GMS

Tubes and HDPE pipes in

trenches i/c testing

complete in all respect for

Gadiyada Distt. Kullu

WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
34,436.00 0.00

Pending

Implement

ation

2020-10-25 2020-12-28
2021-06-

26

 IN-PIU HORTICULTURE-

196506-CW-RFQ /

Procurement of Tank

(100,000 Ltr Capacity) - 2

no. at Gadiyada Distt.

Kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,729.00 0.00

Pending

Implement

ation

2021-01-20 2021-03-25
2021-09-

21

 IN-PIU HORTICULTURE-

196539-CW-RFQ /

Procurement of Tank (

50,000 Ltr Capacity) - 3

no. at Nathan-3 Distt.

Kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,242.00 0.00

Pending

Implement

ation

2020-10-30 2021-01-02
2021-07-

01

 IN-PIU HORTICULTURE-

196541-CW-RFQ /

Procurement of Tank

(25,000 Ltr Capacity) - 4

no. at Nathan-3 Distt.

Kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,976.00 0.00

Pending

Implement

ation

2020-10-30 2021-01-02
2021-07-

01

 IN-PIU HORTICULTURE-

196543-CW-RFQ /

Procurement of  Pipeline

Network  at Nathan-3

Distt. Kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,182.00 0.00

Pending

Implement

ation

2020-10-30 2021-01-02
2021-07-

01

 IN-PIU HORTICULTURE-

196566-CW-RFQ /

Procurement of Medium

Class GI Pipe for Source-

1 (80mm) at  Nathan-3

Distt. Kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
28,371.00 0.00

Pending

Implement

ation

2020-10-30 2021-01-02
2021-07-

01

 IN-PIU HORTICULTURE-

196569-CW-RFQ /

Procurement of Medium

Class GI Pipe for Source-

1 (80mm) at  Nathan-3

Distt. Kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
28,372.00 0.00

Pending

Implement

ation

2021-02-15 2021-04-20
2021-10-

17

 IN-PIU HORTICULTURE-

196573-CW-RFQ /

Procurement of Medium

Class GI Pipe  at

Nathan-3 Distt. Kullu

WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
39,224.00 0.00

Pending

Implement

ation

2021-02-15 2021-04-20
2021-10-

17

 IN-PIU HORTICULTURE-

196575-CW-RFQ /

Procurement of HDPE

Pipe at  Nathan-3 Distt.

Kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
33,487.00 0.00

Pending

Implement

ation

2021-02-15 2021-04-20
2021-10-

17

 IN-PIU HORTICULTURE-

196581-CW-RFQ /

Procurement of pipe ,

accessories, laying,

excavation, flanges and

valves at  Nathan-3 Distt.

Kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
44,214.00 0.00

Pending

Implement

ation

2020-10-30 2021-01-02
2021-07-

01

 IN-PIU HORTICULTURE-

196585-CW-RFQ /

Procurement of intake

structure, site

development, storage tank

at  Nathan-3 Distt. Kullu

WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
48,183.00 0.00

Pending

Implement

ation

2020-10-30 2021-01-02
2021-07-

01

 IN-PIU HORTICULTURE-

196758-CW-RFQ /

Procurement of pipe ,

accessories, laying,

excavation, flanges and

valves at Jaach II (Dhisti)

Distt. Mandi WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
59,859.00 0.00

Pending

Implement

ation

2020-10-26 2020-12-29
2021-06-

27

 IN-PIU HORTICULTURE-

196760-CW-RFQ /

Procurement of

Construction of intake

structure, weir, site

development, storage tank

at jaach II (Dhisti) Distt.

Mandi WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
52,246.00 0.00

Pending

Implement

ation

2020-10-26 2020-12-29
2021-06-

27

 IN-PIU HORTICULTURE-

197840-CW-RFQ /

Procurement of crate wall

(2 Nos ) and intake

chamber(  2Nos) at Naya

Distt. Sirmour WUA

(Community procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,037.00 0.00

Pending

Implement

ation

2020-12-14 2021-02-16
2021-08-

15

 IN-PIU HORTICULTURE-

197859-CW-RFQ /

Procurement of Water

Tank  1 (141m3) and 2

(50000 Lts ) at Naya

Distt. Sirmour WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,128.00 0.00

Pending

Implement

ation

2020-12-14 2021-02-16
2021-08-

15

 IN-PIU HORTICULTURE-

197860-CW-RFQ /

Procurement of laying

,jointing and

commissioning of  HPDE

Pipes ( including fitting)

and Excavation in

foundation trenches for

HDPE Pipes at Naya

Distt. Sirmour WUA

(Community procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
33,333.00 0.00

Pending

Implement

ation

2020-12-14 2021-02-16
2021-08-

15
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 IN-PIU HORTICULTURE-

197862-CW-RFQ /

Procurement of laying

,jointing and

commissioning of  HPDE

Pipes ( including fitting)

and Excavation in

foundation trenches for

HDPE Pipes at Naya

Distt. Sirmour WUA

(Community procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,497.00 0.00

Pending

Implement

ation

2021-02-15 2021-04-20
2021-10-

17

 IN-PIU HORTICULTURE-

197863-CW-RFQ /

Procurement of Water

Tank 4  (50000 Lts ) at

Naya Distt. Sirmour WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,075.00 0.00

Pending

Implement

ation

2021-02-15 2021-04-20
2021-10-

17

 IN-PIU HORTICULTURE-

197865-CW-RFQ /

Procurement of Water

Tank 4  (50000 Lts ) at

Naya Distt. Sirmour WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,075.00 0.00

Pending

Implement

ation

2021-04-14 2021-06-17
2021-12-

14

 IN-PIU HORTICULTURE-

199751-CW-RFQ /

Procurement of crate wall

(4 Nos ) and intake

chamber(  4Nos) at

Panjore Distt. Sirmour

WUA ( Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
28,298.00 0.00

Pending

Implement

ation

2020-12-11 2021-02-13
2021-08-

12

 IN-PIU HORTICULTURE-

199753-CW-RFQ /

Procurement of Water

Tank 4  (50000 Lts )  at

Panjore Distt. Sirmour

WUA ( Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,075.00 0.00

Pending

Implement

ation

2020-12-11 2021-02-13
2021-08-

12

 IN-PIU HORTICULTURE-

199755-CW-RFQ /

Procurement of Providing

laying ,jointing and

commissioning of  HPDE

Pipes ( including fitting)

and Excavation in

foundation trenches for

HDPE Pipes at Panjore

Distt. Sirmour WUA (

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
26,934.00 0.00

Pending

Implement

ation

2020-12-11 2021-02-13
2021-08-

12

 IN-PIU HORTICULTURE-

199757-CW-RFQ /

Procurement of Providing

laying ,jointing and

commissioning of G.I

Pipes including fitting and

Excavation in foundation

trenches for G.I Pipes

from water source to

main tank at Panjore

Distt. Sirmour WUA (

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,214.00 0.00

Pending

Implement

ation

2020-12-11 2021-02-13
2021-08-

12

 IN-PIU HORTICULTURE-

199760-CW-RFQ /

Procurement of Providing

laying ,jointing and

commissioning of  HPDE

Pipes ( including fitting)

and Excavation in

foundation trenches for

HDPE Pipes at Panjore

Distt. Sirmour WUA (

Community Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
26,934.00 0.00

Pending

Implement

ation

2020-12-11 2021-02-13
2021-08-

12

 IN-PIU HORTICULTURE-

199761-CW-RFQ /

Procurement of Water

Tank 4  (50000 Lts )  at

Panjore Distt. Sirmour

WUA ( Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,075.00 0.00

Pending

Implement

ation

2020-12-11 2021-02-13
2021-08-

12

 IN-PIU HORTICULTURE-

199763-CW-RFQ /

Procurement of Water

Tank 4  (50000 Lts )  at

Panjore Distt. Sirmour

WUA ( Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,075.00 0.00

Pending

Implement

ation

2021-04-12 2021-06-15
2021-12-

12

 IN-PIU HORTICULTURE-

199764-CW-RFQ /

Procurement of Water

Tank 2 (50000 Lts )  at

Panjore Distt. Sirmour

WUA ( Community

Procurement )

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,538.00 0.00

Pending

Implement

ation

2021-04-12 2021-06-15
2021-12-

12

 IN-PIU HORTICULTURE-

199804-CW-RFQ /

Procurement of Providing,

laying jointing of HDPE

Pipe Including FITTINGS

& accessories valves

etc.Including Excavation

for laying & Jointing of

HDPE Pipe in gravity

main and distribution at

Bhanthal Salani Distt.

Mandi WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,745.00 0.00

Pending

Implement

ation

2020-11-28 2021-01-31
2021-07-

30

 IN-PIU HORTICULTURE-

199810-CW-RFQ /

Procurement of Providing,

laying jointing of HDPE

Pipe Including FITTINGS

& accessories valves etc.

with Excavation for laying

& Jointing of  HDPE

Pipe in gravity main and

distribution.at Lower

Karsog Distt. Mandi WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
30,496.00 0.00

Pending

Implement

ation

2020-11-28 2021-01-31
2021-07-

30

 IN-PIU HORTICULTURE-

199814-CW-RFQ /

Procurement of Providing,

laying jointing of HDPE

Pipe Including FITTINGS

& accessories valves etc.

with Excavation for

laying & Jointing of

HDPE Pipe in gravity

main and distribution at

Punni Distt. Mandi WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,881.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199817-CW-RFQ /

Procurement of

Distribution Chambers

(1000 Ltr Capacity each)

at Punni Distt. Mandi

WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,547.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199822-CW-RFQ /

Procurement of Providing,

laying jointing of HDPE

Pipe Including FITTINGS

& accessories valves

etc.with Excavation for

laying & Jointing of

HDPE Pipe in gravity

main and distribution. at

Sarkol Distt. Mandi WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
28,056.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01
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 IN-PIU HORTICULTURE-

199825-CW-RFQ /

Procurement of Tank No.

1  (200000 Ltr Capacity)

With site devlopment  at

Sarkol Distt. Mandi WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,481.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199831-CW-RFQ /

Providing of Providing,

laying jointing of HDPE

Pipe Including FITTINGS

& accessories valves etc.

with Excavation for

laying & Jointing of

HDPE Pipe in gravity

main and distribution. at

Sungal Distt. Mandi WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
43,520.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199832-CW-RFQ /

Procurement of

Distribution Chambers (17

No's) (1000 Ltr Capacity

each)   at Sungal Distt.

Mandi WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,276.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199837-CW-RFQ /

Procurement of

Distribution Chambers (17

No's) (1000 Ltr Capacity

each)   at Sungal Distt.

Mandi WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,276.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199844-CW-RFQ /

Procurement of Excavation

for HDPE Tubes  pipes

50 percent from source at

Kedas Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
23,083.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199848-CW-RFQ /

Procurement of  HDPE

pipes in trenches length

3162.5 m ,Dia 125 mm

HDPE at Kedas Distt.

kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,043.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199856-CW-RFQ /

Procurement of HDPE

pipes in trenches length

3162.5  m ,Dia 125 mm

HDPE at Kedas Distt.

kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,043.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199858-CW-RFQ /

Procurement of HDPE

pipes in trenches i/c

testing complete in all

respect - Fittings 50% at

Kedas Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,183.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199859-CW-RFQ /

Procurement of HDPE

Tubes pipes 50 percent at

Kedas Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
23,083.00 0.00

Pending

Implement

ation

2021-02-10 2021-04-15
2021-10-

12

 IN-PIU HORTICULTURE-

199861-CW-RFQ /

Procurement of HDPE

pipes in trenches length

3162.5  m ,Dia 125 mm

HDPE  at Kedas Distt.

kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,043.00 0.00

Pending

Implement

ation

2021-02-10 2021-04-15
2021-10-

12

 IN-PIU HORTICULTURE-

199862-CW-RFQ /

Procurement of HDPE

pipes in trenches length

3162.5  m ,Dia 125 mm

HDPE  at Kedas Distt.

kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,043.00 0.00

Pending

Implement

ation

2021-02-10 2021-04-15
2021-10-

12

 IN-PIU HORTICULTURE-

199863-CW-RFQ /

Procurement of HDPE

pipes in trenches at

Kedas Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,293.00 0.00

Pending

Implement

ation

2021-02-10 2021-04-15
2021-10-

12

 IN-PIU HORTICULTURE-

199869-CW-RFQ /

Procurement ofHDPE

pipes in trenches i/c

testing complete in all

respect - Fittings 50%  at

Kedas Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,183.00 0.00

Pending

Implement

ation

2021-02-10 2021-04-15
2021-10-

12

 IN-PIU HORTICULTURE-

199877-CW-RFQ /

Procurement of Tank (

20,000 Ltr) - 7 no .at

Kedas Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
24,899.00 0.00

Pending

Implement

ation

2021-02-10 2021-04-15
2021-10-

12

 IN-PIU HORTICULTURE-

199879-CW-RFQ /

Procurement of Intake

structure, Construction of

crate walls & Retaining

Wall .at Soyal1 Distt.

kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,135.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199883-CW-RFQ /

Construction of Tank (

50,000 Ltr Capacity) - 3

no. Construction of Tank

(25,000 Ltr Capacity) - 3

no at Soyal1 Distt. kullu

WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
32,006.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199885-CW-RFQ /

Procurement of Pipeline

Network at Soyal1 Distt.

kullu WUA (Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
25,287.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01

 IN-PIU HORTICULTURE-

199890-CW-RFQ /

Procurement of Provoding,

Laying, jointing and

commisning of Medium

Class GI Pipe for Source

(100mm) 2000m  at

Soyal1 Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
41,322.00 0.00

Pending

Implement

ation

2020-11-30 2021-02-02
2021-08-

01
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 IN-PIU HORTICULTURE-

199893-CW-RFQ /

Procurement of Provoding,

Laying, jointing and

commisning of Medium

Class GI Pipe for Source

Remaining at Soyal1

Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
41,735.00 0.00

Pending

Implement

ation

2021-02-15 2021-04-20
2021-10-

17

 IN-PIU HORTICULTURE-

199896-CW-RFQ /

Procurement of Provoding,

Laying, jointing and

commisning of HDPE Pipe

& R/O PWD NH and

Local road  at Soyal1

Distt. kullu WUA

(Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
35,626.00 0.00

Pending

Implement

ation

2021-02-15 2021-04-20
2021-10-

17

GOODS

Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificatio

n (Y/N)

Estimated

Amount

(US$)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission

/ Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IN-PIU HORTICULTURE-

95346-GO-RFB / Purchase

of Secateurs & Pruning

saw for on farm demo of

Scientific Management

Practices/ Canopy

Management at Panchyat

Level

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
19,285.00 0.00 Canceled 2019-02-23 2019-02-28 2019-04-11 2019-06-24 2019-07-29 2020-01-25

 IN-PIU HORTICULTURE-

95379-GO-RFB / Purchase

of HDP - Pipes for

clusters  (Re-modelling

improvement and

strengthening of

community irrigation

systems and Identifications

of the Schemes in

Collaboration with IPH

and Community)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
342,857.00 0.00 Canceled 2019-03-25 2019-03-30 2019-05-11 2019-07-24 2019-08-28 2020-02-24

 IN-PIU HORTICULTURE-

99196-GO-RFQ / Purchase

of HDP - Pipes for cluster

Sunah  Batahar Janjheli

Block  Distt.-Mandi  (Re-

modelling improvement

and strengthening of

community irrigation

systems and Identifications

of the Schemes in

Collaboration with IPH

and Community)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
92,857.14 0.00 Canceled 2019-03-06 2019-02-27 2019-05-01 2019-10-28

 IN-PIU HORTICULTURE-

151603-GO-DIR / Purchase

of Secateurs & Pruning

saw for on farm demo of

Scientific Management

Practices/ Canopy

Management at Panchyat

Level

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post Direct Selection Direct

 

19,718.00 9,101.67 Signed 2020-01-01 2020-01-02 2020-01-06 2020-05-29 2020-02-10 2020-06-23 2020-08-08

 IN-PIU HORTICULTURE-

99201-GO-RFQ / Purchase

of Secateurs & Pruning

saw for on farm demo of

Scientific Management

Practices/ Canopy

Management at Panchyat

Level

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,285.71 0.00 Canceled 2019-07-25 2019-09-19 2020-03-17

 IN-PIU HORTICULTURE-

155691-GO-DIR /

Procurement of Total

Station with GNSS

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post Direct Selection Direct

 

171,500.00 162,966.94 Signed 2020-01-30 2020-01-23 2020-02-04 2020-02-04 2020-03-10 2020-02-06 2020-09-06

 IN-PIU HORTICULTURE-

185013-GO-RFQ /

Supplying  of HDPE

(High Density

Polyethylene) pipes along

with fitting and

accessories for Majhewali

cluster Distt. Shimla

(WUA - Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
42,846.00 0.00

Pending

Implementa

tion

2020-08-05 2020-10-08 2021-04-06

 IN-PIU HORTICULTURE-

185022-GO-RFQ /

Supplying  of HDPE

(High Density

Polyethylene) pipes along

with fitting and

accessories for peja cluster

Distt. Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
27,636.00 0.00

Pending

Implementa

tion

2020-08-12 2020-10-07 2021-04-05

 IN-PIU HORTICULTURE-

185031-GO-RFQ / HDPE

PIPES of different

pressure ratings & Fitting

(Flanged Connection) and

Accessories for HDPE Pipe

for Seema cluster Distt.

Shimla (WUA -

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,439.00 0.00

Pending

Implementa

tion

2020-08-05 2020-09-30 2021-03-29

 IN-PIU HORTICULTURE-

185051-GO-RFQ / GI pipes

65 mmMedium Grade ;IS

6392-1971(Providing,

laying, jointing and

commisning of GI  pipe

line) for Ghanduri Cluster

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
25,217.00 0.00

Pending

Implementa

tion

2020-08-15 2020-10-18 2021-04-16

 IN-PIU HORTICULTURE-

185054-GO-RFQ / HDPE

pipes 110mm PN10 PE

100 and 50 mm PN 10

PE 100 ;IS 4984

(Providing, laying, jointing

and commisning of HDPE

pipe line) for Ghanduri

Cluster Distt. Sirmour

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,443.00 0.00

Pending

Implementa

tion

2020-10-28 2020-12-31 2021-06-29

 IN-PIU HORTICULTURE-

185056-GO-RFQ / HDPE

pipes 110mm PN10 PE

100 and 50 mm PN 10

PE 100 ;IS 4984

(Providing, laying, jointing

and commisning of HDPE

pipe line) for Sanohat

Kotali Cluster Distt.

Sirmour (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
23,015.00 0.00

Pending

Implementa

tion

2020-08-15 2020-10-18 2021-04-16

 IN-PIU HORTICULTURE-

185057-GO-RFQ /

Providing ,laying , jointing

and commisioning  of G.I

pipes( Including all fitting)

for Nawna Batwar Cluster

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,333.00 0.00

Pending

Implementa

tion

2020-08-15 2020-10-18 2021-04-16

 IN-PIU HORTICULTURE-

185058-GO-RFQ /

Providing ,laying , jointing

and commisioning  of

HDPE pipes( Including all

fittin 50MMPN10PE100

63MM PN10 PE100

75MM PN10PE100 for

Nawna Batwar Cluster

Distt. Sirmour (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,631.00 0.00

Pending

Implementa

tion

2020-11-23 2021-01-26 2021-07-25
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 IN-PIU HORTICULTURE-

185077-GO-RFQ /

Providing, HDPE Pipe

Including FITTINGS &

accessories for Leh

Naktera Cluster Distt

Mandi (WUA Comunity

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
25,203.00 0.00 Canceled 2020-08-16 2020-10-19 2021-04-17

 IN-PIU HORTICULTURE-

185081-GO-RFQ /

Providing, HDPE Pipe

Including FITTINGS &

accessories  for Kheldhar

Cluster Distt Mandi

(WUA Comunity

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
17,082.00 0.00 Canceled 2020-08-17 2020-10-20 2021-04-18

 IN-PIU HORTICULTURE-

185085-GO-RFQ /

Providing Laying, Jointing

and testing of  HDPE

Pipe Including accessories

& Valves for Riyada-1

Cluster Distt Mandi

(WUA Comunity

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
17,654.00 0.00

Pending

Implementa

tion

2020-08-13 2020-10-16 2021-04-14

 IN-PIU HORTICULTURE-

185089-GO-RFQ /

Providing Laying, Jointing

and testing of  HDPE

Pipe Including accessories

& Valves for Riyada-2

Cluster Distt Mandi

(WUA Comunity

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
20,453.00 0.00

Pending

Implementa

tion

2020-08-13 2020-10-16 2021-04-14

 IN-PIU HORTICULTURE-

185090-GO-RFQ /

Providing ,laying , jointing

and commisioning  of G.I

pipes 65mm Medium

Grade( Including all

fitting) for Kurgal Cluster

Distt. Solan (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
17,165.00 0.00

Pending

Implementa

tion

2020-08-15 2020-10-18 2021-04-16

 IN-PIU HORTICULTURE-

185100-GO-RFQ /

Providing ,laying , jointing

and commisioning  of G.I

pipes( Including all fitting)

for Dharon ki Dhar

Cluster Distt. Solan (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,326.00 0.00

Pending

Implementa

tion

2020-08-20 2020-10-23 2021-04-21

 IN-PIU HORTICULTURE-

185102-GO-RFQ /

Providing ,laying , jointing

and commisioning  of

HDPE pipes( Including all

fitting)  63MM PN10,

PE100 for Dharon ki

Dhar Cluster Distt. Solan

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,989.00 0.00

Pending

Implementa

tion

2021-05-17 2021-07-20 2022-01-16

 IN-PIU HORTICULTURE-

185107-GO-RFQ / GMS

Tubes/ G.I Pipes 80 mm

Medium class GMS Tubes/

G.I Pipes 80 mm Medium

class for Sarali Cluster

Distt. Kullu (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
25,269.00 0.00

Pending

Implementa

tion

2020-10-17 2020-12-20 2021-06-18

 IN-PIU HORTICULTURE-

186771-GO-RFQ /

Supplying  of GMS pipe

(Quality Medium/ B Type)

screwed & socketed i/c all

type of fitting such as

bends confirming to

IS:1239-2004 for

procurement at Mihana

Distt. Shimla ( WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,381.00 0.00

Pending

Implementa

tion

2020-10-16 2020-12-19 2021-06-17

 IN-PIU HORTICULTURE-

191183-GO-RFQ /

Procurement of GMS pipes

along with fitting and

accessories for Jimmu

Ekantwari Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,490.00 0.00

Pending

Implementa

tion

2021-01-12 2021-03-17 2021-09-13

 IN-PIU HORTICULTURE-

191324-GO-RFQ /

Procurement of GI and

HDPE (High Density

Polyethylene) pipes along

with fitting and

accessories at Podan

Pandrara Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
66,604.00 0.00

Pending

Implementa

tion

2020-09-29 2020-12-02 2021-05-31

 IN-PIU HORTICULTURE-

191346-GO-RFQ /

Procurement of GI and

HDPE (High Density

Polyethylene) pipes along

with fitting and

accessories at Kundan

Madhana Distt. Shimla

(WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,577.00 0.00

Pending

Implementa

tion

2020-10-07 2020-12-10 2021-06-08

 IN-PIU HORTICULTURE-

191363-GO-RFQ /

Procurement of GI pipes

along with fitting and

accessories at Makrog

Distt. Shimla (WUA

Community Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
24,094.00 0.00

Pending

Implementa

tion

2020-10-16 2020-12-19 2021-06-17

 IN-PIU HORTICULTURE-

191511-GO-RFQ /

Procurement of GI and

HDPE (High Density

Polyethylene) pipes along

with fitting and

accessories at Kedi Distt.

Shimla (WUA Community

Procurement)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
33,654.00 0.00

Pending

Implementa

tion

2020-10-23 2020-12-26 2021-06-24

NON CONSULTING SERVICES

Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificatio

n (Y/N)

Estimated

Amount

(US$)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission

/ Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount

(US$)

Process

Status
Terms of Reference

Expression of

Interest Notice

Short List and

Draft Request for

Proposals

Request for

Proposals as Issued

Opening of

Technical Proposals

/ Minutes

 Evaluation of

Technical Proposal

Combined

Evaluation Report

and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IN-PIU HORTICULTURE-

184892-CS-QCBS / Hiring

of Internal Auditors (CA)

for Water User

Association (WUA)

 

IDA / 58380

Component A:

Horticulture Production

and Diversification

Post

Quality And

Cost-Based

Selection

Open - National

 

200,000.00 0.00
Under

Implementation
2020-08-05 2020-09-28 2020-08-26 2020-10-15 2020-10-09 2020-11-06 2020-12-06 2021-01-10 2021-02-14 2022-02-14

INDIVIDUAL CONSULTANTS
Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount

(US$)

Process

Status
Terms of Reference

Invitation to

Identified/Selected

Consultant

Draft Negotiated

Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


