
PROCUREMENT PLAN (Textual Part)
Project information: Ethiopia, Urban Productive Safety Net and Jobs Project 

(P169943)
Project Implementation agency: Ministry of Labor and Social Affairs 
(MoLSA), Ministry of Urban Development and Construction (MoUDC), Urban 
Job Creation and Food Security Agency (UJCFSA)
Date of the Procurement Plan: November 2020. 
Period covered by this Procurement Plan: December 2020 to December 
2021.
Preamble
In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for 
IPF Borrowers” (July 2016 revised August 2018) (“Procurement Regulations”) the 
Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all procurement 
transactions for the Project. 
This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 
The Bank’s Standard Procurement Documents: shall be used for all contracts 
subject to international competitive procurement and those contracts as specified 
in the Procurement Plan tables in STEP.
National Procurement Arrangements: In accordance with paragraph 5.3 of the 
Procurement Regulations, when approaching the national market (as specified in 
the Procurement Plan tables in STEP), the country’s own procurement procedures 
may be used. 
When the Borrower uses its own national open competitive procurement 
arrangements as set forth in Section 33(1)(a) from page 35-48 of the 
Proclamation Number 649/2009 of the Ethiopian Federal Government 
Procurement and Property Administration Proclamation, such arrangements 
shall be subject to paragraph 5.4 of the Procurement Regulations and the 
following conditions. 

• Open Advertising of the procurement opportunity at the national level;
• The procurement is open to eligible firms from any country;
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• The request for bids/Proposal documents shall require that 
bidders/proposers submitting Bids/Proposal present a signed 
acceptance at the time of bidding, to be incorporated in any resulting 
contracts, confirming application of and compliance with the Bank’s 
Anti-Corruption Guidelines, including without limitation the bank’s 
right to sanction and the Bank’s inspection and audit right;

• Contracts with an appropriate allocation of responsibilities, risks and 
liabilities; 

• Application of Standstill period and Publication of contract award 
information;

• Maintenance of records of the procurement process; and
• The Bank has the right to review procurement documentation and 

activities.

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, such 
arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. “Not Applicable”
Procurement of Second-Hand Goods as specified under paragraph 5.11 of the 
Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables “Not Applicable” 
Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: Is applicable for those contracts identified in the Procurement Plan; 
Works: Is applicable for those contracts identified in the Procurement Plan.

Other Relevant Procurement Information. None
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PROCUREMENT
PLAN Ethiopia : Urban Productive Safety Net and Jobs Project
General Information
Country: Ethiopia Bank’s Approval Date of the Original Procurement Plan: 2021-02-26

Revised Plan Date(s): (comma delineated, leave blank if none)2021-02-26
Project ID: P169943 GPN Date: 2020-12-18
Project Name: Urban Productive Safety Net and Jobs Project
Loan / Credit No: IDA / D7320
Executing Agency(ies):Job Creation Commission

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ET-JCC-220100-CS-INDV /
Recruit project management-
project lead
 

IDA / D7320
Expand the Urban Productive
Safety Net to Improve the
Urban Environment

Post
Individual
Consultant
Selection

Open
 

9,202.00 0.00 Pending
Implementation 2021-02-28 2021-04-03 2021-04-13 2021-05-08 2022-05-08

 ET-JCC-220103-CS-INDV /
Recruit project management-
analyst
 

IDA / D7320
Expand the Urban Productive
Safety Net to Improve the
Urban Environment

Post
Individual
Consultant
Selection

Open
 

8,475.00 0.00 Pending
Implementation 2021-02-28 2021-04-03 2021-04-15 2021-05-10 2022-05-10

 ET-JCC-220105-CS-INDV /
Recruit Project management
analyst
 

IDA / D7320
Expand the Urban Productive
Safety Net to Improve the
Urban Environment

Post
Individual
Consultant
Selection

Open
 

8,476.00 0.00 Pending
Implementation 2021-02-28 2021-04-03 2021-04-13 2021-05-08 2022-05-08

 ET-JCC-220107-CS-INDV /
Recruit procurement specialist
 

IDA / D7320
Expand the Urban Productive
Safety Net to Improve the
Urban Environment

Prior
Individual
Consultant
Selection

Open
 

9,202.00 0.00 Pending
Implementation 2021-02-28 2021-04-18 2021-05-09 2021-06-13 2022-06-13

 ET-JCC-220112-CS-INDV /
Recruit public employment
service specialist
 

IDA / D7320
Expand the Urban Productive
Safety Net to Improve the
Urban Environment

Post
Individual
Consultant
Selection

Open
 

2,825.00 0.00 Pending
Implementation 2021-02-28 2021-04-03 2021-04-13 2021-05-08 2021-09-05


