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PROCUREMENT PLAN (Textual Part)

Project information: Democratic Republic Democratic of Congo -
Regional Disease Surveillance Systems Enhancement - P167817
Project Implementation agency: UGP PDSS

Date of the Procurement Plan: June 2019

Period covered by this Procurement Plan: June 2019 - December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations
for IPF Borrowers” (July 2016 and revised November 2017) (“Procurement
Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement
(STEP) system will be used to prepare, clear and update Procurement Plans
and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all
procurement activities in the Procurement Plan. The other elements of the
Procurement Plan as required under paragraph 4.4 of the Procurement
Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all
contracts subject to international competitive procurement and those
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: |In accordance with paragraph 5.3
of the Procurement Regulations, when approaching the national market (as
specified in the Procurement Plan tables in STEP), the country’s own
procurement procedures may be used.

When the Borrower uses its own national open competitive procurement
arrangements as set forth in the Borrower’s Public Procurement Law No
10/010 of April 27, 2010 (PPL) and the Manual of Procedures of the PPL as
per Borrower’s Decree No 10/22 of June 2, 2010, such arrangements shall
be subject to paragraph 5.4 of the Procurement Regulations and the
following conditions.

(a) Standard Bidding Documents: All standard bidding documents to
be used for the Project under NCB shall be found acceptable to the
World Bank before their use during the implementation of Project;



(b) Eligibility: Eligibility of bidders and acceptability of their goods
and services shall not be based on their nationality and/or their origin;
and association with a national firm shall not be a condition for
participation in a bidding process. Therefore, except for the
ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a)
(ii) of the Procurement Guidelines, the eligibility of bidders must be
based solely on their qualification, experience and capacity to carry
out the contract related to the specific bidding process;

(c) Advertising and Bid Preparation Time: Bidding opportunities
shall be advertised at least in a national newspaper of wide
circulation and on the website of the Recipient’s Procurement
Regulator (Autorité de Régulation des Marchés Publics) and bidders
should be given at least 30 days from the date of invitation to bid or
the date of availability of the bidding documents, whichever is later;

(d) Criteria for Qualification of Bidders: Qualification criteria shall
only concern the bidder’s capability and resources to perform the
contract taking into account objective and measurable factors. Such
criteria for qualification of bidders shall be clearly specified in the
bidding documents;

(e) Bid Evaluation and Contract Award: A contract shall be
awarded to the substantially responsive and lowest evaluated bidder
provided that such bidder meets the qualification criteria specified in
the bidding documents. No scoring system shall be allowed for the
evaluation of bids, and no “blanket” limitation to the number of lots
which can be awarded to a bidder shall apply. The criteria for bid
evaluation and the contract award conditions shall be clearly
specified in the bidding documents;

(f) Preferences: No preference shall be given to domestic/regional
bidders; to domestically/regionally manufactured goods; and to
bidders forming a joint venture with a national firm or proposing
national sub-contractors or carrying out economic activities in the
territory of the Recipient;

(g) Publication of Contract Award: Information on all contract
awards shall be published in at least a national newspaper of wide
circulation or in the Recipient’s Procurement Regulator (Autorité de
Régulation des Marchés Publics) web-site;

(h)  Fraud and Corruption: In accordance with the Procurement
Guidelines, each bidding document and contract shall include
provisions stating the World Bank’s policy to sanction firms or
individuals found to have engaged in fraud and corruption as set forth
in the Procurement Guidelines;

(i) Inspection and Audit Rights: In accordance with the Procurement
Guidelines, each bidding document and contract shall include



provisions stating the World Bank’s policy with respect to inspection
and audit of accounts, records and other documents relating to the
bid submission and contract performance;

(j) Requirement for administrative documents and/or tax
clearance certificate: The bidding documents shall not require
foreign bidders to produce any administrative or tax related
certificates prior to confirmation of awarding a contract; and

(k) Modifications of a Signed Contract: Any change in the
contract amount which, singly or combined with all previous changes,
increases the original contract amount by fifteen (15) percent or
more must be done through an amendment to the signed contract
instead of signing a new contract.

When other national procurement arrangements other than national open
competitive procurement arrangements are applied by the Borrower,
such arrangements shall be subject to paragraph 5.5 of the Procurement
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement
Regulations: Leasing may be used for those contracts identified in the
Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of
the Procurement Regulations - is allowed for those contracts identified in the
Procurement Plan tables. “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement
Regulations (Goods and Works).

Goods: is applicable for those contracts identified in the Procurement Plan
tables;

Other Relevant Procurement Information. “Not Applicable”
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Country: Central Africa Bank’s Approval Date of the Original Procurement Plan: 2020-02-27
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Project ID: P167817 GPN Date: 2020-05-18

Project Name: Regional Disease Surveillance Systems Enhancement Project (REDISSE) Phase IV

Loan / Credit No:  IDA / D5080, IDA / 64990
Executing Agency(ies CONGO MINISTERE DE LA SANTE

WORKS
PRI AR e Gt ) Procurement | Prequalification | High SEA/SH | Procurement | Esumated T Actual T-p oo T aft pre—qualification |  Prequalification i i i) Specific Procurement | Bidding Documents as | Proposal Submission /| Bio) Evaluation Report ) Contr
Description Component Review Type Method  |Market Approach : Amount | Amount 2 Document / z and Recommendation |  Signed Contract
No. Process (Y/N) Risk Document Type| AL oo Status Evaluation Report uen Notice / Invitation Issued Opening / Minutes oo Comple
Planned | _Actual | Planned | _Actual | Planned | Actwal | Planned | _Actwal | Planned | _Actual | Planned | Actual _| Planned | Actual | Planned | Actual | Planned |
I I I I I I I I ]
GOODS
A““’“‘éj:!:’:‘:: WL 77 iy G S— e Method | Market Approach|  Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification | Prequalification 'gf(fﬁ:“g:['"/‘—‘ Specific Procurement | Bidding Documents as | Proposal Submission / fﬂ?:lﬁiﬁﬁ?&i‘i?& ST | P
2 No. 2 b2 o Process (Y/N) Amount (USS) (Us$) Status ocuments Evaluation Report nen Notice / Invitation Issued Opening / Minutes Tor Award 2 D
Planned | _Actual | Planned | Actual | Planned | Actual | Planned | Actwal | Planned | _Actwal | Planned | _Actual | Planned | Actual | Planned | Actual | Planned | Actual
CG-ROC MOH-231650-GO-
RFG / Acquisition du matéril
informatique (17 ordinateurs
portables avec sacoches, 3 Component 4: Institutional
ordinateurs de bureau, 3 Capacity Building, Project Single Stage - On En cour
imprimantes multifonction, 1 |IDA / 64990 apacity Building, Project A posteriori Demande de prix | Limited gle Stage - One 78,000.00 60,078.67 | E" €OUrs 2021-05-17 | 2021-05-07 2021-07-12 2022-01-08
Management, Coordination {! d'exécution
photocopieuse robot en and Advocac
couleur), 17 anti virus, 3 ocacy
disque durs externes, 10
logiciels, 5 rallonges
dectroniaues.
REDISSE IV-CG-002F-DC-21
[ Acquisition de 88 tablettes
pour les 52 Districts
sanltalres, 12 secteurs Sorvetance and Labaraions” Single Stage - One £n cours
oyévr:nunne\s‘ 12 secteurs IDA / 64990 Capacity to Rapidly detect A posteriori Demande de prix | Limited Envelope 80,357.00 78,986.00 dexécution 2021-05-19|2021-05-07 2021-07-14 2022-01-10
vétérinaires et 12 Directions
Gutbreaks
départementales de
I'Environnement pour la
surveillance électronique
REDISSE IV-004-F-DC-21 /
X pour luce-REDRSE 1 |1oA /64990 oy siamo, Pl A posteriori Demande d Limited Single Stage - One 428,000.00 374,718.12 | En cours 2021-06-05 | 2021-05-07 2021-07-31 2022-01-27
x4 (3 pout 3 Management, Coordination posterior emande de prix ites Enveli 8 718.12 | yevéeution
pour e COUSP; 1 pour le anase
CNCE et 1 pour la DELM), and Advocacy
Component 4: Institutional
REDISSE IV-CG-005F-DC-21
/ Acquisition des fournitures |IDA / 64990 Capacity Building, Project A posteriori Demande de prix | Limited Single Stage - One 14,286.00 0.00 | o o 2021-06-05 | 2021-05-26 2021-07-31 2022-01-27
L e FUCh REDRSE Management, Coordination Envelope dexécution
and Advocacy
REDISSE IV-CG-008F-DC-21
/ Acquisition (i) 300
dispositifs de lavage des Component 2: Strengthening
mains, (i) 200 pulvérisateurs Emergency Planning and Single Stage - One En attente e Con .y
4 dos 4 pression préalable, IDA / 64990 Management Capacity to A posteriori Demande de prix | Limited Envelope 78,572.00 0.00 dlexécution 2021-06-30 2021-08-25 2022-02-21
(iiii) des produits de Rapidly respond to Outbreaks
désinfection: insecticides,
raticides et désinfectants
REDISSE IV-CG-009F-DC-21
[ Acauisition de 5 hors-bords
de 15 chevaux + 100 gilets de
sauvetage 4 raison de 20 par Component 1: Strengthening
hors-bord pour la couverture Surveillance and Laboratory Single Stage - One En attente oy oo .y
des localités  situes surle | 'PA/ 64990 Capacity to Rapidly detect | A Posteriort Demande de prix | Limited Envelope 94,500.00 000 | rexecution 2021-07-10 2021-09-04 2022-03-03
fleuve Congo et riviéres (Oyo, Outbreaks
Pokola; Bouanela, Mpouya et
1gnié) enpour fa survelliance
épidémiologique)
REDISSE IV-CG-007 C-ED-21 Component 4: Institutional Passation de
/ Acquisition du logiciel TOM | IDA / 64990 Capacity Building, Project A posteriori marché de gré a Direct 32,142.00 0.00 | En attente 2021-06-18 2021-06-23 2021-07-28 2022-01-24
- 9 Management, Coordination P a 9 . dexécution
PRO et Formation gré
and Advocacy
NON CONSULTING SERVICES
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Description Component Review Type Method  |Market Approach Document / L e L and Recommendation |  Signed Contract | Contract Completion
No. Process (Y/N) Amount (USS) (US$) Status Documents Evaluation Report R rent] Notice / Invitation Issued Opening / Minutes e
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Acwal | Planned | Actual | Planned | Actwal | Planned | Actual
I I I I I I I I I
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Loan / Credit i Contract Type Estimated | Actual Amount Expression of Interest | Short List and Draft | Request for Proposals | Opening of Technical Evaluation of
Description Mo Component Review Type Method | Market Approach ) fiee) Process Status | Terms of Reference Natice bt (o s o st e | e ey Report amé(l)]nr;la(u Signed Contract | Contract Completion
Planned | _Actual | Planned | _Actual | Planned | _Actual | Planned | _Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | _Actwal | Planned | _Actual
I I I I I I I I I
INDIVIDUAL CONSULTANTS
Activity Reference No. / Invitation to N
Description Lz i Component Review Type Method  |Market Approach| Contract Type Estimated | Actual Amount | p o occ srarus | Terms of Reference | Identified/Selected Draft Negotiated Signed Contract | Contract Completion
No. Amount (USS) (Uss) S Contract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
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CG-REDISSE-C1/001 /
Coordonnateur, Recrutement
d un Coordonnateur du Projet

Component 4: Institutional
Capacity Building, Project

de Renforcement des IDA / D5080 Vanagement, Coordination | Posteriori Individuel Open 131,000.00 0.00 | Annulé 2020-12-21 2021-02-08 2021-03-01 2021-04-05 2021-10-02
Systemes Regionaux de e
Surveillance des Maladies en i
Afrique Centrale (REDISSE V)
CG-REDISSE-C1/002 /
Specialiste en finances et
comptabilite, Recrutement d Component 4: Institutional
un specialiste en finances et e aiding, rajont
comptabilite pour le Projet de | IDA / D5080 pacity 9, Proj A posteriori Individuel Open 93,818.00 0.00 |Annulé 2020-12-21 2021-02-08 2021-03-01 2021-04-05 2021-10-02
Management, Coordination
Renforcement des Systemes
and Advocacy
de Surveillance des maladies
en Affique Centrale (REDISSE
)
CG-REDISSSE-C1/003 / SPM, Component 4: Institutional
Recrutement d un Specialiste Capacity Building, Project : o oo o i o
o aseation des roreha IDA / D5080 Nanagement. Coordimation | A posteriori Individuel Open 93,818.00 0.00 [Annute 2020-12-21 2021-02-08 2021-03-01 2021-04-05 2021-10-02
pour le Projet REDISSE IV and Advocacy
REDISSE-CG-003C-CI-20 / Component 4: Institutional
Recrutement Responsable {155  p5og0 Capacity Bullding, Project 5 oo Individuel Open 200,000.00 0.00 | Annulé 2020-05-15 |2020-06-02 | 2020-07-03 | 2020-09-03 | 2020-07-24 | 2020-09-18 [ 2020-08-28 2021-02-24
Administratif financier et Management, Coordination
comptable (RAFC) and Advocacy
REDISSE-CG-002C-C1-20 / oot nstutional
Recrutement spécialiste en | IDA / D5080 et |Apriori Individuel Open 200,000.00 0.00 | Annule 2020-05-15 |2020-06-03 | 2020-07-03| 2020-09-03 | 2020-07-24 | 2020-09-18 [ 2020-08-28 2021-02-24
passation des marchés fanagement, Coordinatio
and Advocacy
REDICCE-CG-001C-CI-20 / Component % instiutional
Recrutement coordonnateur | IDA / D5080 o ooy A priori Individuel Open 200,000.00 0.00 | Annulé 2020-05-15 |2020-06-02 | 2020-07-03 | 2020-09-03 | 2020-07-24 | 2020-09-18 [ 2020-08-28 2021-02-24
e tanagement, Coordination
and Advocacy
REDISSEIV-CG-003 C- CI-12
/ Mission d'un consultant
individuel pour la réalisation Somponent 1 Surengthening
de Iévaluation de chague IDA / 64990 Capacity to Ranidly detect” | A posteriori Individuel Limited 8,437.00 0.00 |En cours d'examen | 2021-05-20 |2021-05-18 | 2021-05-25 2021-06-15 2021-07-20 2022-01-16
porte d'entrée pour la zone e Rapidly
Nord du pays (surveillance
sanitaire).
REDISSE IV-CG-006C-Cl-21 /
Mission d'un consultant
individuel pour la réalisation Somponent 1 Surengthening
de I'évaluation de chague IDA / 64990 e e e o | A posteriori Individuel Limited 8,437.00 0.00 |En cours d'examen | 2021-06-04 |2021-05-18 | 2021-06-09 2021-06-30 2021-08-04 2022-01-31

porte dentrée pour la zone
Sud du pays (surveillance
sanitaire)

Capacity to Rapidly detect
Outbreaks
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