
PROCUREMENT PLAN

I.  GENERAL 
 
Project information: KENYA:   ENERGY SECTOR RECOVERY PROJECT 

(ESRP) ADDITIONAL FINANCING 
 
Project ID No:    P083131 and P110173 

Project Implementing Entities: (PIEs):  Ministry of Energy (MoE), Kenya Power and Lighting 
Company Limited (KPLC) and Kenya Electricity Generating Company Limited (KenGen) 

Bank’s approval Date of this Procurement Plan: March 11, 2011 
Date of General Procurement Notice: April 1, 2009 
Period covered by this procurement plan: January – December 2011  

II. Goods and Works and Non-consulting Services. 
 
Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
stated in Appendix 1 to the Guidelines for Procurement:   
 

Procurement Method Prior Review Threshold Comments 
1. ICB and LIB  (Goods) >=500,000 All contracts 
2. ICB and LIB (Works/Supply & 

Installation of Plant & Equipment) 
 

>=5,000,000 
All contracts 

3. ICB (Non-Consultant Services) >=500,000 All contracts 
4. NCB All values 1st contract only 
5. Direct Contracting All values All contracts 
6. Force Account All values All contracts 
7. Shopping >=70,000 All contracts 
8. Established Private or Commercial 

Practices 
All Values All contracts 

2. Prequalification. N/A.  

3. Reference to (if any) Project Operational/Procurement Manual: N/A 
 
4. Procurement Packages with Methods and Time Schedule  
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Goods, Works, Supply and Installation and EPC to be procured following ICB:
Ref. 
No. 
 

Contract  
(Description) 

Procurement 
Method 

P-Q Domestic 
Preference 
(yes/no) 

Review 
by Bank 
(Prior / 
Post) 

Expected 
Bid-
Opening 
Date 

1. Design, Procure, Construct and 
Commission  Distribution 
Networks -KPLC1/6E/2/A3 - Lot 
1 (Western Kenya) 

ICB no no Prior  
02/16/2011 
 

2. Design, Procure, Construct and 
Commission  Distribution 
Networks -KPLC1/6E/2/A3 - Lot 
2 (Mount Kenya) 

ICB no no Prior  
02/16/2011 
 

3. Design, Procure, Construct and 
Commission  Distribution 
Networks -KPLC1/6E/2/A3 - Lot 
3 (Nairobi A) 

ICB no no Prior  
02/16/2011 
 

4. Design, Procure, Construct and 
Commission  Distribution 
Networks KPLC1/6E/2/A3 - Lot 4 
(Nairobi B& Coast) 

ICB no no Prior  
02/16/2011 
 



II. Selection of Consultants 
 
1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as 

stated in Appendix 1 to the Guidelines Selection and Employment of Consultants: 
 

Selection  Method Prior Review Threshold Comments(*) 
1. Competitive Methods  (Firms)  >=200,000 All Contracts 
2. Single Source (Firms) All Values All Contracts 
3. Consultants Individuals >=100,000 All Contracts 

(*) TORs of all contracts shall be cleared with the Bank. 
 

2. Contracts for which shortlists may consist exclusively of local consultants pursuant to 
the provisions of paragraph 2.7 of the Consultants’ Guidelines will be determined in 
the Procurement Plan based on of its nature and availability of firms in the local 
market. 
 

3. Any Other Special Selection Arrangements: N/A 
 
4. Consultancy Assignments with Selection Methods and Time Schedule 

Consultancy Services: 
 
Ref. No. 
 

Description of Assignment 
 

Selection 
Method 

 
Review 
by Bank 
(Prior / Post) 

 
Expected 
Proposals 
Submission 
Date 

1. Electricity Supply System Study  
 

QCBS Prior 5/30/2011 

2. Study to assess short/medium term 
impact of scale up on the operations 
and institutional aspect of KPLC 
(billing, meter reading, collection, 
etc) 

QCBS Prior 9/5/2011 


