
PROCUREMENT PLAN (Textual Part)
Project information: [country] [Project name] [P-number] 
Project Implementation agency: [insert legal name]
Date of the Procurement Plan: [insert date]
Period covered by this Procurement Plan: [insert from – to period]

Preamble
In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic 
Tracking and Exchanges in Procurement  (STEP) system will be used to prepare, 
clear and update Procurement Plans and conduct all procurement transactions 
for the Project. 
This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 
The Bank’s Standard Procurement Documents: shall be used for all contracts 
subject to international competitive procurement and those contracts as 
specified in the Procurement Plan tables in STEP.
National Procurement Arrangements: In accordance with paragraph 5.3 of the 
Procurement Regulations, when approaching the national market (as specified in 
the Procurement Plan tables in STEP), the country’s own procurement procedures 
may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in [insert appropriate references to the national 
procurement legislation], such arrangements shall be subject to paragraph 
5.4 of the Procurement Regulations and the following conditions. 
List only the applicable conditions required to ensure consistency with 
paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete 
the phrase “and the following conditions”. 
When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, such 
arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.
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Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. Otherwise state “Not Applicable”
Procurement of Second Hand Goods as specified under paragraph 5.11 of the 
Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables Otherwise state “Not Applicable” 
Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the 
Procurement Plan tables]; 
Works: [is not applicable/is applicable for those contracts identified in the 
Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include 
this sentence only if the Bank has formally agreed to provide the Borrower with 
HEIS. Otherwise delete] 
Other Relevant Procurement Information. 
Provide any other relevant procurement information such as procedures for 
CDD components, Procurement in Situations of Urgent Need of Assistance or 
Capacity Constraints etc.
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PROCUREMENT
PLAN Brazil : Sustainable Multiple Use Landscape Consortia in Brazil
General Information
Country: Brazil Bank’s Approval Date of the Original Procurement Plan: 2020-04-29

Revised Plan Date(s): (comma delineated, leave blank if none)2020-11-23
Project ID: P172497 GPN Date:
Project Name: Sustainable Multiple Use Landscape Consortia in Brazil
Loan / Credit No:  / , TF / B2743
Executing Agency(ies):National Service of Rural Learning

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk

Procureme
nt

Document
Type

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 NOTEBOOK BR-SENAR-
175729-GO-RFQ / Aquisição
de 01 (um) NOTEBOOK para
apoiar as ações de preparação
do Projeto Vertentes.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Solicitação de
Cotações Open - National

 
Single Stage - One
Envelope 1,883.42 Assinado 2020-06-05 2020-06-05 2020-07-31 2020-06-15 2021-01-27

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 BR-SENAR-170391-NC-RFQ
/ Contratação dos serviços de
emissão de passagens aéreas
e terrestres e locação de
veículos.
 

 /
Component 4. Project
management and knowledge
generation

Posterior Solicitação de
Cotações Open - National

 
Single Stage - One
Envelope 0.00 Cancelado 2020-05-09 2020-07-04 2020-12-31

 BR-SENAR-170398-NC-RFQ
/ Contratação dos serviços de
buffet.
 

 /
Component 4. Project
management and knowledge
generation

Posterior Solicitação de
Cotações Open - National

 
Single Stage - One
Envelope 0.00 Cancelado 2020-05-20 2020-07-15 2021-01-11

 PGP BR-SENAR-186284-NC-
DIR / Contratação dos
serviços de adequação e
customização do Portal de
Gestão de Projetos.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Aquisição Direta Direct
 

4,474.82 Assinado 2020-08-10 2020-08-18 2020-08-15 2020-08-26 2020-09-19 2020-08-27 2021-03-18

 MOODLE BR-SENAR-186286-
NC-RFQ / Contratação de
empresa para prestação de
serviços Desenvolvimento,
Configuração e Customização
do Moodle.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Solicitação de
Cotações Open - National

 
Single Stage - One
Envelope 6,712.22 Assinado 2020-08-25 2020-09-15 2020-10-20 2020-10-07 2021-04-18

 SOL BR-SENAR-186288-NC-
DIR / Contratação serviços de
customização do Sistema
Online de Licitações - SOL.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Aquisição Direta Direct
 

9,423.83 Assinado 2020-08-20 2020-10-26 2020-08-25 2020-10-30 2020-09-29 2020-11-06 2021-03-28

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Contract Type Actual Amount

(US$) Process Status Teams of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 BR-SENAR-170432-CS-INDV
/ Contrataçao dos serviços de
consultoria individual na
elaboração do pré-projeto,
MOP e PAP.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

37,003.03 Assinado 2020-03-12 2020-03-12 2020-04-30 2020-03-30 2020-05-21 2020-03-30 2020-06-25 2020-04-10 2020-12-22

 BR-SENAR-170436-CS-INDV
/ Contratação de consultoria
individual para caracterização
Socioambiental das áreas de
intervenção do Projeto
Vertentes.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

15,832.03 Assinado 2020-05-04 2020-04-30 2020-06-22 2020-07-20 2020-07-13 2020-07-20 2020-08-17 2020-08-03 2021-02-13

 BR-SENAR-170437-CS-INDV
/ Contratação de consultoria
individual elaboração de
Mapas Georreferenciados
consolidando características
sócio ambientais e de
produção agropecuária das
áreas de intervenção do
Projeto Vertentes.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

18,612.79 Assinado 2020-05-15 2020-04-30 2020-07-03 2020-06-10 2020-07-24 2020-06-30 2020-08-28 2020-07-01 2021-02-24
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 BR-SENAR-170448-CS-INDV
/ Contratação de consultoria
individual mapeamento da
cadeia produtiva de PECUÁRIA
DE CORTE nas áreas de
intervenção do Projeto
Vertentes.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

18,847.65 Assinado 2020-05-10 2020-04-30 2020-06-28 2020-07-20 2020-07-19 2020-07-20 2020-08-23 2020-08-12 2021-02-19

 BR-SENAR-170451-CS-INDV
/ Contratação de consultoria
individual mapeamento da
cadeia produtiva de SOJA nas
áreas de intervenção do
Projeto Vertentes.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

25,710.39 Assinado 2020-05-10 2020-04-30 2020-06-28 2020-05-29 2020-07-19 2020-06-02 2020-08-23 2020-06-15 2021-02-19

 BR-SENAR-170494-CS-INDV
/ Contratação de consultoria
individual para elaborar o
Marco de Gestão Socio
Ambiental (MGSA) do Projeto
Vertentes.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

17,272.45 Assinado 2020-04-02 2020-04-08 2020-05-21 2020-05-04 2020-06-11 2020-05-07 2020-07-16 2020-05-08 2021-01-12

 CI SISTEMAS BR-SENAR-
186280-CS-INDV /
Contratação de consultoria
individual para análise de
sistemas do Senar, para
adequação ao modelo
DataLake, utilizando Banco de
Dados Greenplum.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

0.00 Implementação
Pendente 2020-08-20 2020-10-08 2020-10-29 2020-12-03 2021-06-01

 CI MOP BR-SENAR-191069-
CS-INDV / Contratação de
consultoria individual para
elaboração do Manual
Operacional do Projeto
Vertentes (MOP).
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

7,458.03 Assinado 2020-09-06 2020-09-09 2020-10-25 2020-10-08 2020-11-15 2020-11-05 2020-12-20 2020-11-20 2021-06-18

 CONSULTORIA MMA BR-
SENAR-191070-CS-INDV /
Contratação de consultoria
individual para elaboração de
conteúdo para o Componente
3 do Projeto Vertentes.
 

TF / B2743
Component 4. Project
management and knowledge
generation

Posterior Individual Open
 

0.00 Em fase de
Implementação 2020-09-06 2020-09-09 2020-10-25 2020-11-15 2020-12-20 2021-06-18

 CI SERV TI BR-SENAR-206141-
CS-INDV / Contratação de
consultoria individual para
elaboração de Termos de
Referência na Área de
Tecnologia da Informação
para o Projeto Vertentes.
 

TF / B2743
Component 4. Project
Management and Knowledge
Generation

Posterior Individual Open
 

0.00 Implementação
Pendente 2020-11-27 2021-01-15 2021-02-05 2021-03-12 2021-09-08


