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Improving the Performance of Non-Criminal Justice 
Services (P162833)
Procurement Plan
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Region: LATIN AMERICA AND CARIBBEAN 
Approval Date: 05-Jun-2019
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PROCUREMENT
PLAN Peru : Improving the Performance of Non-Criminal Justice Services
General Information
Country: Peru Bank’s Approval Date of the Original Procurement Plan: 2020-12-22

Revised Plan Date(s): (comma delineated, leave blank if none)2021-02-24
Project ID: P162833 GPN Date:
Project Name: Improving the Performance of Non-Criminal Justice Services
Loan / Credit No: IBRD / 89750
Executing Agency(ies):MINISTERIO DE JUSTICIA

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PE-MINJUS-207945-CS-INDV
/ Servicio de CI - Especialista
Legal
 

IBRD / 89750

Component 3: Reducing
socio-economic, cultural and
geographic barriers to access
to justice for vulnerable
populations.

Posterior Individual Open
 

12,328.77 12,381.17 Firmado 2020-12-03 2020-11-27 2020-12-15 2020-12-11 2020-12-20 2020-12-14 2020-12-22 2020-12-15 2021-03-22

 PE-MINJUS-207949-CS-INDV
/ Servicio de CI - Especialista
en Sociología
 

IBRD / 89750

Component 3: Reducing
socio-economic, cultural and
geographic barriers to access
to justice for vulnerable
populations.

Posterior Individual Open
 

12,328.77 12,381.17 Firmado 2020-12-03 2020-11-27 2020-12-14 2020-12-11 2020-12-17 2020-12-15 2020-12-19 2020-12-15 2021-03-19

 PE-MINJUS-207954-CS-INDV
/ Servicio de CI - Especialista
en Infraestructura
 

IBRD / 89750

Component 3: Reducing
socio-economic, cultural and
geographic barriers to access
to justice for vulnerable
populations.

Posterior Individual Open
 

12,328.77 12,381.17 Firmado 2020-12-03 2020-11-27 2020-12-14 2020-12-07 2020-12-17 2020-12-14 2020-12-19 2020-12-15 2021-03-19

 PE-MINJUS-207965-CS-INDV
/ Servicio de CI - Especialista
en Tecnologías de la
Información
 

IBRD / 89750

Component 3: Reducing
socio-economic, cultural and
geographic barriers to access
to justice for vulnerable
populations.

Posterior Individual Open
 

12,328.77 12,381.17 Firmado 2020-12-03 2020-11-27 2020-12-14 2020-12-14 2020-12-17 2020-12-14 2020-12-19 2020-12-15 2021-03-19

 PE-MINJUS-207969-CS-INDV
/ Servicio de CI - Especialista
en Procesos
 

IBRD / 89750

Component 3: Reducing
socio-economic, cultural and
geographic barriers to access
to justice for vulnerable
populations.

Posterior Individual Open
 

12,328.77 12,381.17 Firmado 2020-12-10 2020-11-27 2020-12-15 2020-12-14 2020-12-18 2020-12-14 2020-12-20 2020-12-15 2021-03-20

 PE-MINJUS-208055-CS-INDV
/ Servicio de elaboración de
Plan de Gobierno Digital para
el TC
 

IBRD / 89750
Component 1: Strengthening
the institutionality of the non-
criminal justice
administration system

Posterior Individual Open
 

8,767.12 8,804.39 Firmado 2020-12-10 2020-11-30 2021-01-15 2020-12-14 2021-02-05 2020-12-14 2021-03-12 2020-12-15 2021-09-08

 PE-MINJUS-208163-CS-INDV
/ Servicio de Análisis y
Diagnóstico de Procesos
Jurisdiccionales y
Administrativos del TC
 

IBRD / 89750
Component 1: Strengthening
the institutionality of the non-
criminal justice
administration system

Posterior Individual Open
 

5,479.45 5,502.74 Firmado 2020-12-10 2020-11-30 2020-12-14 2020-12-07 2020-12-17 2020-12-14 2020-12-19 2020-12-15 2021-02-02

 PE-MINJUS-208052-CS-CDS
/ Desarrollo de Encuesta de
Percepción Ciudadana Inicial
acerca de los Servicios que
brindan los Centros de
Asesoría Legal Gratuita
(ALEGRA) a nivel nacional para
el  Proyecto de Inversión
"Mejoramiento delos Servicios
de Asesoría Legal Gratuita
(ALEGRA)
 

IBRD / 89750

Component 3: Reducing
socio-economic, cultural and
geographic barriers to access
to justice for vulnerable
populations.

Posterior Selección directa
de consultores Direct

 
9,260.27 0.00 En ejecución 2020-12-03 2020-12-22 2020-12-05 2021-01-12 2020-12-16 2021-01-15
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 PE-MINJUS-212427-CS-INDV
/ Supervisor/a del
Componente 1: Optimización
y Mejora de Infraestructura,
del Proyecto de Inversión
“Mejoramiento de los Servicios
de Asesoría Legal Gratuita
(ALEGRA) para lograr la
adecuada Implementación del
Expediente Judicial Electrónico
(EJE)” con CUI
 

IBRD / 89750

Component 3: Reducing
socio-economic, cultural and
geographic barriers to access
to justice for vulnerable
populations.

Posterior Individual Open
 

46,027.40 0.00 En ejecución 2021-01-05 2021-01-05 2021-01-14 2021-01-17 2021-01-19 2022-01-19

 PE-MINJUS-218366-CS-INDV
/ Elaboración de un Estudio
Definitivo del Componente 1
“Mayores Niveles de
Modernización de los
Sistemas de Gestión” para el
Proyecto “Mejoramiento de los
Servicios de la Junta Nacional
de Justicia-JNJ, en el marco de
la Implementación del
Expediente Judic
 

IBRD / 89750
Component 1: Strengthening
the institutionality of the non-
criminal justice
administration system

Posterior Individual Open
 

10,040.82 0.00 Ejecución
pendiente 2021-02-15 2021-02-24 2021-02-27 2021-03-05 2021-05-04


