PROCUREMENT PLAN (Textual Part)

Project information: Burkina Faso, Transport Sector Modernization and Corridor Trade Facilitation Project [P-156892]

Project Implementation agency: Permanent Secretariat of the Transport Sector Program

Date of the Procurement Plan: 24-Apr-2017

Period covered by this Procurement Plan: May 2017 – to August 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in 5.4.a, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”
**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations *(Goods and Works)*. Specify for each

- Goods: [is not applicable];
- Works: [is not applicable]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

**Other Relevant Procurement Information.**

NA
## General Information

**Country:** Burkina Faso  
**Project Name:** BF-Transport Sector Modernization and Corridor Trade Facilitation Project  
**Loan/Credit Line:** IDA-59410  
**Executing Agency:** Deuxieme Programme Technique des Transports et du Tourisme

## Procurement Plan

**Bank:**  
**Approval Date of the Original Procurement Plan:** 2017-02-16  
**Revised Plan Date(s):** 2017-08-16

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Date of Submission

- **Application:** 2017-03-09
- **Prequalification:** 2017-03-16
- **Evaluation:** 2017-04-09
- **Contract Awarded:** 2017-04-23

### Key Dates

- **Project Approval:** 2017-02-16
- **Revised Plan:** 2017-08-16

### Amounts

- **Draft:** 436,364.00 (US$)
- **Actual:** Pending

### Notes

- **Procurement Type:** National
- **Selection Method:** Open

---

*Page 1*
<table>
<thead>
<tr>
<th>Contract No.</th>
<th>Description</th>
<th>Recruit Type</th>
<th>Method</th>
<th>Consultant Qualification Selection</th>
<th>Consultant Type</th>
<th>Process Stage</th>
<th>Terms of Reference</th>
<th>Actual Amount (US$)</th>
<th>Estimated Amount (US$)</th>
<th>Contract Start Date</th>
<th>Contract End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>BF-PST2-12344-CS-INDV</td>
<td>Institutional strengthening and capacity building support for participants in the transport sector</td>
<td>Open National</td>
<td>Consultant</td>
<td>Open National</td>
<td>Consultant</td>
<td>Pending Implementation</td>
<td>Individual Consultant Selection</td>
<td>12,727.00</td>
<td>12,727.00</td>
<td>2017-10-02</td>
<td>2017-11-05</td>
</tr>
<tr>
<td>BF-PST2-12341-CS-INDV</td>
<td>Institutional strengthening and capacity building support for participants in the transport sector</td>
<td>Open National</td>
<td>Consultant</td>
<td>Open National</td>
<td>Consultant</td>
<td>Pending Implementation</td>
<td>Individual Consultant Selection</td>
<td>49,039.00</td>
<td>49,039.00</td>
<td>2017-11-02</td>
<td>2017-11-05</td>
</tr>
<tr>
<td>BF-PST2-12363-CS-QCBS</td>
<td>Institutional strengthening and capacity building support for participants in the transport sector</td>
<td>Open National</td>
<td>Consultant</td>
<td>Open National</td>
<td>Consultant</td>
<td>Pending Implementation</td>
<td>Individual Consultant Selection</td>
<td>90,000.00</td>
<td>90,000.00</td>
<td>2017-10-28</td>
<td>2017-11-05</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Number</th>
<th>Description</th>
<th>Consultant Type</th>
<th>Method</th>
<th>Consultant Qualification Selection</th>
<th>Consultant Type</th>
<th>Process Stage</th>
<th>Terms of Reference</th>
<th>Actual Amount (US$)</th>
<th>Estimated Amount (US$)</th>
<th>Contract Start Date</th>
<th>Contract End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>BF-PST2-12344-CS-INDV</td>
<td>Institutional strengthening and capacity building support for participants in the transport sector</td>
<td>Open National</td>
<td>Consultant</td>
<td>Open National</td>
<td>Consultant</td>
<td>Pending Implementation</td>
<td>Individual Consultant Selection</td>
<td>12,727.00</td>
<td>12,727.00</td>
<td>2017-10-02</td>
<td>2017-11-05</td>
</tr>
<tr>
<td>BF-PST2-12341-CS-INDV</td>
<td>Institutional strengthening and capacity building support for participants in the transport sector</td>
<td>Open National</td>
<td>Consultant</td>
<td>Open National</td>
<td>Consultant</td>
<td>Pending Implementation</td>
<td>Individual Consultant Selection</td>
<td>49,039.00</td>
<td>49,039.00</td>
<td>2017-11-02</td>
<td>2017-11-05</td>
</tr>
<tr>
<td>BF-PST2-12363-CS-QCBS</td>
<td>Institutional strengthening and capacity building support for participants in the transport sector</td>
<td>Open National</td>
<td>Consultant</td>
<td>Open National</td>
<td>Consultant</td>
<td>Pending Implementation</td>
<td>Individual Consultant Selection</td>
<td>90,000.00</td>
<td>90,000.00</td>
<td>2017-10-28</td>
<td>2017-11-05</td>
</tr>
</tbody>
</table>