
PROCUREMENT PLAN 
Project information: India; Tamil Nadu Housing & Habitat Development- II 
(P168590)
Project Implementation agency:  TNSCB, Chennai, Tamil Nadu
Date of the Procurement Plan: January 23, 2019
Period covered by this Procurement Plan: 

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the 
procurement of goods, works and non-consulting services according to the 
established thresholds will be conducted in accordance with paragraphs 5.3 – 
5.5 of Section V of the Regulations and the following provisions:

i. Only the model bidding documents for NCB agreed with the GOI 
Task Force (and as amended for time to time), shall be used for 
bidding;

ii. Invitations to bid shall be advertised in at least one widely circulated 
national daily newspaper (or on a widely used website or electronic 
portal with free national and international access along with an 
abridged version of the said advertisement published in a widely 
circulated national daily inter-alia giving the website/electronic 
portal details from which the details of the invitation to bid can be 
downloaded), at least 30 days prior to the deadline for the 
submission of bids;

iii. No special preference will be accorded to any bidder either for price 
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or for other terms and conditions when competing with foreign 
bidders, state-owned enterprises, small-scale enterprises or 
enterprises from any given State;

iv. Except with the prior concurrence of the Bank, there shall be no 
negotiation of price with the bidders, even with the lowest 
evaluated bidder;

v. Extension of bid validity shall not be allowed with reference to 
Contracts subject to Bank prior review without the prior concurrence 
of the Bank (i) for the first request for extension if it is longer than 
four weeks; and (ii) for all subsequent requests for extension 
irrespective of the period (such concurrence will be considered by 
Bank only in cases of Force Majeure and circumstances beyond the 
control of the Purchaser/ Employer)

vi. Re-bidding shall not be carried out with reference to Contracts 
subject to Bank prior review without the prior concurrence of the 
Bank 

vii. The system of rejecting bids outside a pre-determined margin or 
"bracket" of prices shall not be used in the project;

viii. Government e-Marketplace (GeM) set-up by Ministry of Commerce, 
Government of India will not be acceptable as a substitute for NCB 
procedures. GeM will be acceptable however for any procurement 
under the Shopping procedures;

ix. Two or three envelope systems will not be used (except when using 
e-Procurement system assessed and agreed by the Bank)

Government e-market place: Use of GeM will be allowed in lieu of 
RFQ/Shopping as per following details:

• up to INR 50,000 in catalog mode (viz. any available item could be 
selected by IA without further competition), provided selected 
Item/Supplier meeting the requisite quality, specification and delivery 
period.

• up to INR 3 Million from the Supplier having lowest price amongst at 
least three Suppliers meeting the requisite quality, specification and 
delivery period. The tools for online bidding and online reverse auction 
available on GeM may be used by the Purchaser.

• up to INR equivalent of US$ 100,000 from the Supplier having lowest 
price and meeting the requisite quality, specification and delivery period 
after mandatorily obtaining bids from at least three Suppliers, using 
online bidding or reverse auction tool provided on GeM

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, such 
arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.



Leased Assets Not Applicable
Procurement of Second Hand Goods: Not Applicable 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan 
tables; 
Works: is not applicable

Other Relevant Procurement Information. 
All contracts not covered under prior review by the Bank will be subject to post 
review during implementation support missions and/or special post review 
missions, including missions by consultants hired by the Bank. To avoid 
doubts, the Bank may conduct, at any time, Independent Procurement 
Reviews of all the contracts financed under the loan.
Even for Post Review cases, the inputs of Bank on Technical Specifications / 
TORs will be obtained by project.
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PROCUREMENT
PLAN India : Tamil Nadu Housing and Habitat Development Project
General Information
Country: India Bank’s Approval Date of the Original Procurement Plan: 2019-01-24

Revised Plan Date(s): (comma delineated, leave blank if none)2021-10-21
Project ID: P168590 GPN Date: 2019-03-05
Project Name: Tamil Nadu Housing and Habitat Development Project
Loan / Credit No:  / , IBRD / 90940
Executing Agency(ies):Tamil Nadu Slum Clearance Board

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk

Procureme
nt

Document
Type

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IN-TNSCB-91183-CS-QCBS /
Selection of Consultant for the
preparation of EAMF for
TNHHDP and Environment
assessment for five project
sites
 

 /
Sustainable and resilient
housing and habitat
development

Post Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2019-02-01 2019-05-20 2019-02-16 2019-03-06 2019-04-01 2019-05-27 2019-05-01 2019-06-26 2019-06-15 2019-07-05 2019-07-20 2019-08-14 2019-08-24 2020-02-20

 IN-TNSCB-96107-CS-QCBS /
Selection of Consultant for
Social Assessment for
TNHHDP of five project sites
 

 /
Sustainable and resilient
housing and habitat
development

Post Quality And Cost-
Based Selection Open - National

 
0.00 Canceled 2019-02-01 2019-02-16 2019-04-01 2019-05-01 2019-06-15 2019-07-20 2019-08-24 2020-04-20

 IN-TNSCB-100677-CS-QCBS
/ Selection for Consultancy
firm for the preparation of
Social Assessment for
TNHHDP.
 

 /
Sustainable and resilient
housing and habitat
development

Post Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2019-02-15 2019-05-20 2019-03-02 2019-03-06 2019-04-15 2019-05-30 2019-05-15 2019-07-01 2019-06-29 2019-08-02 2019-08-03 2019-08-19 2019-09-07 2020-05-04

 IN-TNSCB-163719-CS-QCBS
/ Procurement of Consulting
firm for Development of
Facility Management Software
under Tamil Nadu Housing
and Habitat Development
Project.
 

 /
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Pending

Implementation 2020-06-22 2020-07-01 2020-08-14 2020-09-14 2020-09-15 2020-10-05 2020-11-16 2021-05-15

 IN-TNSCB-163723-CS-QCBS
/ Procurement of Consulting
firm for amending/drafting
TN Apartment Ownership Act
under Tamil Nadu Housing
and Habitat Development
Project.
 

 /
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Canceled 2020-07-22 2020-08-01 2020-09-14 2020-10-14 2020-10-15 2020-11-03 2020-12-14 2021-06-12

 IN-TNSCB-163729-CS-QCBS
/ Procurement of Consulting
firm for amending/drafting
the TNSCB Act and TNHB Act
to align with the TN Urban
Housing and Habitat Policy
under Tamil Nadu Housing
and Habitat Development
Project.
 

 /
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Canceled 2020-06-22 2020-07-01 2020-08-14 2020-09-14 2020-09-15 2020-10-05 2020-11-16 2021-05-15

 IN-TNSCB-163728-CS-QCBS
/ Procurement of Consulting
firm for Housing demand
Assessment, demand
segmentation, development of
analytical tools, IT Systems for
data management and
Development of New Housing
Programs under Tamil Nadu
Housing and Habitat
Development Project.
 

 /
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Canceled 2020-06-22 2020-11-21 2020-07-01 2020-08-14 2020-09-14 2020-09-15 2020-10-05 2020-11-16 2021-05-15

 IN-TNSCB-163726-CS-QCBS
/ Procurement of Consulting
firm for establishing
Integrated Information System
for Housing Sector under
Tamil Nadu Housing and
Habitat Development Project.
 

 /
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Pending

Implementation 2020-07-22 2020-08-01 2020-09-14 2020-10-14 2020-10-15 2020-11-03 2020-12-14 2021-06-12

 IN-TNSCB-203189-CS-QCBS
/ Procurement of Consulting
firm for the preparation of
guidelines for Implementation
of Environmental Management
Framework.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2020-11-12 2020-11-23 2020-11-21 2021-03-12 2021-01-04 2021-07-10 2021-02-04 2021-08-31 2021-02-05 2021-09-16 2021-02-25 2021-04-08 2021-06-07
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 IN-TNSCB-210180-CS-QCBS
/ Procurement of consulting
firm to amend / update the
TNSCB Act, TNHB Act and TN
Apartment Ownership Act
under Tamil Nadu Housing
and Habitat Development
Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2020-12-21 2020-12-19 2020-12-30 2021-03-12 2021-02-12 2021-07-10 2021-03-15 2021-09-02 2021-03-16 2021-09-15 2021-04-05 2021-05-17 2021-11-13

 IN-TNSCB-210188-CS-QCBS
/ Procurement of consulting
firm to carry out Development
of Guidelines for
implementation of the Social
Sustainability and Grievance
Management Framework for
TNSCB under Tamil Nadu
Housing and Habitat
Development Project
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2020-12-21 2020-12-19 2020-12-30 2021-03-12 2021-02-12 2021-07-10 2021-03-15 2021-08-25 2021-03-16 2021-10-01 2021-04-05 2021-05-17 2022-02-11

 IN-TNSCB-210197-CS-QCBS
/ Procurement of consulting
firm to carry out Housing
Need assessment and Data
Management system for
TNSCB.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2020-12-21 2020-12-19 2020-12-30 2021-03-12 2021-02-12 2021-07-10 2021-03-15 2021-03-16 2021-04-05 2021-05-17 2022-05-17

 IN-TNSCB-228576-CS-CQS /
Procurement of Statutory
Audit Services under TNHHD
Project
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Consultant
Qualification
Selection

Open - National
 

0.00 Under
Implementation 2021-04-15 2021-04-15 2021-04-25 2021-06-30 2021-05-24 2021-09-08 2021-06-23 2021-09-24 2021-07-28 2022-07-28

 IN-TNSCB-242605-CS-QCBS
/ Procurement of Consulting
firm to carry out Developing a
Communication Strategy for
implementation of the Social
Sustainability and Grievance
Management Framework for
TNSCB.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2021-07-09 2021-07-16 2021-07-17 2021-08-30 2021-09-30 2021-10-05 2021-10-25 2021-12-06 2022-12-06

 IN-TNSCB-254775-CS-QCBS
/ Procurement of a Consulting
firm for implementing the
Double Entry Accounting
system in TNUHDB
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post Quality And Cost-
Based Selection Open - National

 
0.00 Pending

Implementation 2021-09-27 2021-10-06 2021-11-19 2021-12-28 2022-01-03 2022-01-24 2022-03-07 2023-03-07

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Contract Type Actual Amount

(US$) Process Status Teams of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 IN-TNSCB-104744-CS-INDV
/ Selection of Environmental
Consultant for Tamil Nadu
Housing and Habitat
Development Project.
 

 /
Sustainable and resilient
housing and habitat
development

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-03-08 2019-03-08 2019-04-26 2019-08-13 2019-05-17 2019-06-21 2021-06-20

 IN-TNSCB-104765-CS-INDV
/ Selection of Procurement
Expert for the Tamil Nadu
Housing and Habitat
Development Project.
 

 /
Sustainable and resilient
housing and habitat
development

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-03-08 2019-03-08 2019-04-26 2019-05-17 2019-06-21 2021-06-20

 IN-TNSCB-104787-CS-INDV
/ Selection of Social
Development Specialist for
Tamil Nadu Housing and
Habitat Development Project
 

 /
Sustainable and resilient
housing and habitat
development

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-05-01 2019-03-09 2019-06-19 2019-07-03 2019-07-10 2019-08-14 2021-08-13

 IN-TNSCB-115570-CS-INDV
/ Procurement of Gender
Specialist for the proposed
TNHHD project.
 

 /
Sustainable and resilient
housing and habitat
development

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2019-06-03 2019-05-31 2019-06-29 2019-07-13 2019-08-10 2020-08-09

 IN-TNSCB-115822-CS-INDV
/ Procurement of
Communication Specialist for
TNHHDP.
 

 /
Sustainable and resilient
housing and habitat
development

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2019-06-03 2019-05-31 2019-06-29 2019-07-13 2019-08-10 2020-08-09

 IN-TNSCB-128101-CS-INDV
/ Selection of Procurement
Consultant for Project
Management Unit under Tamil
Nadu Housing and Habitat
Development Project
 

 /
Sustainable and resilient
housing and habitat
development

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-08-22 2019-08-20 2019-09-17 2019-10-01 2019-10-29 2021-10-28

 IN-TNSCB-192029-CS-INDV
/ Selection of Environmental
Consultant for the Project
Management Unit under the
World Bank financed Technical
Assistance Component of
Tamil Nadu Housing and
Habitat Development Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-09-09 2020-09-12 2020-10-21 2020-11-04 2020-12-02 2022-12-02

 IN-TNSCB-192030-CS-INDV
/ Selection of Procurement
Consultant for the Project
Management Unit under the
World Bank financed Technical
Assistance Component of
Tamil Nadu Housing and
Habitat Development Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

6,942.32 Terminated 2020-09-09 2020-09-12 2020-10-21 2020-12-10 2020-11-04 2020-12-14 2020-12-02 2021-02-04 2022-12-02

 IN-TNSCB-200102-CS-INDV
/ Selection of Town Planning
Specialist / Architect Planner
for Project Monitoring Unit
under world Bank financed
Technical Assistance
Component of  Tamil Nadu
Housing and Habitat
Development Project
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-11-16 2020-11-05 2020-12-28 2021-01-11 2021-02-08 2023-02-08
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 IN-TNSCB-207171-CS-INDV
/ Selection of Management
Information Specialist (MIS)
for Project Monitoring Unit of
TNSCB under World Bank
financed Tamil Nadu Housing
and Habitat Development
Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-12-21 2020-12-19 2021-02-01 2021-02-15 2021-03-15 2026-03-14

 IN-TNSCB-211415-CS-INDV
/ Procurement of Social
Development Specialist
(Gender)  for PMU.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-12-30 2021-01-08 2021-02-10 2021-02-24 2021-03-24 2022-03-24

 IN-TNSCB-213389-CS-INDV
/ Procurement of “Urban
Management Specialist
(Affordable Housing)” for
Project Monitoring Unit under
Tamil Nadu Housing and
Habitat Development Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2021-01-25 2021-02-02 2021-03-08 2021-03-22 2021-04-19 2023-04-19

 IN-TNSCB-192029-CS-INDV-
2 / Selection of Environmental
Consultant for the Project
Management Unit under the
World Bank financed Technical
Assistance Component of
Tamil Nadu Housing and
Habitat Development Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2021-02-15 2021-02-17 2021-03-29 2021-04-12 2021-05-10 2023-05-10

 IN-TNSCB-225563-CS-INDV
/ Procurement of 3 No’s of
Environment Specialist for
implementation of
Environment Management
Framework at TNSCB circle
level
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-03-22 2021-10-06 2021-06-12 2021-06-26 2021-07-24 2023-07-24

 IN-TNSCB-207171-CS-INDV-
2 / Selection of Management
Information Specialist (MIS)
for Project Monitoring Unit of
TNSCB under World Bank
financed Tamil Nadu Housing
and Habitat Development
Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2021-05-13 2021-05-04 2021-06-24 2021-07-08 2021-08-05 2026-08-04

 IN-TNSCB-200102-CS-INDV-
2 / Selection of Town
Planning Specialist/Architect
for Project Monitoring Unit of
TNSCB under World Bank
financed Tamil Nadu Housing
and Habitat Development
Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-05-13 2021-05-04 2021-06-24 2021-09-09 2021-07-08 2021-08-05 2023-08-05

 IN-TNSCB-213389-CS-INDV-
2 / Procurement of “Urban
Management Specialist
(Affordable Housing)” for
Project Monitoring Unit under
Tamil Nadu Housing and
Habitat Development Project.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-05-13 2021-05-05 2021-06-24 2021-09-09 2021-07-08 2021-08-05 2023-08-05

 IN-TNSCB-251885-CS-INDV
/ Procurement of
Environmental Consultant for
PMU under TNHHDP
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-09-06 2021-09-09 2021-10-18 2021-11-01 2021-11-29 2023-11-29

 IN-TNSCB-211415-CS-INDV-
2 / Procurement of Social
Development Specialist
(Gender)  for PMU under
TNHHDP.
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-09-06 2021-09-09 2021-10-18 2021-11-01 2021-11-29 2022-11-29

 IN-TNSCB-251891-CS-INDV
/ Procurement of Management
Information Specialist (MIS)
for PMU under TNHHDP
 

IBRD / 90940
Strengthening of Tamil
Nadu’s urban housing
institutions for enhanced
sustainability

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-09-06 2021-09-09 2021-10-18 2021-11-01 2021-11-29 2023-11-29


