
July 9, 2010

Sample Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan [This is the first procurement plan)
2. Date of General Procurement Notice: April 25, 2017
3. Period covered by this procurement plan: September 2016 to June 2017

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable 
procurement methods (not limited to the list below) will be determined by the 
Procurement Specialist /Procurement Accredited Staff based on the assessment of the 
implementing agency’s capacity.] 

Procurement Method Prior Review Threshold
US$

Comments

1. ICB and LIB (Goods) Above US$ 1,500,000 All
2. NCB (Goods) NA
3. ICB (Works) Above US$ 7 million All
4. NCB (Works) NA
5.  ICB and LIB (Non-Consultant Services) Above US$ 1,500,000 All
6 NCB (Non-Consultant Services) NA

[Add other methods if necessary]

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with 
the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: [CDD project implementation Manual to be issued by DRDIP PIU, MoANR 
for Bank approval) 

4. Reference to (if any) Project Operational/Procurement Manual: DRDIP 
Procurement Manual to be issued by DRDIP PIU.

5. Any Other Special Procurement Arrangements: NA
 

6. Summary of the Procurement Packages planned during the first 18 months after project 
effectiveness ( including those that are subject to retroactive financing and advanced 
procurement)

[List the Packages which require Bank’s prior review first and then the other packages]
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1 2 3 4 5 6 7

Ref. 
No.

Description Estimated
Cost
US$ 

million

Packages Domest
ic 

Prefere
nce

(yes/no)

Review
by Bank

(Prior / Post)

Comments

Summary of 
the ICB 
(Works)

NA NA NA NA

Summary of 
the ICB 
(Goods)

6.69 4 No Prior

Summary of 
the NCB 
(Works)

3.8 9 No Post All

Summary of 
the NCB 
(Goods)

14.70 14 No Post All

Summary of 
the ICB 
(Non-
Consultant 
Services)

NA NA NA NA

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection  Method Prior Review Threshold Commentes
1. Competitive Methods  (Firms) Above US$ 500,000
2. Single Source (Firms) All
3. Individual Above US$ 200,000

2. Short list comprising entirely of national consultants: Short list of consultants for 
services, estimated to cost less than $_300,000_equivalent per contract, may comprise 
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

3. Any Other Special Selection Arrangements: NA

4. Consultancy Assignments with Selection Methods and Time Schedule

1 2 3 4 5 6

Ref. No. Description of 
Assignment

Estimated 
Cost
US$ 
million

Packages Review
by Bank
(Prior / 
Post)

Comments

Summary of 
number of 
contracts that 

0.35 2 Prior
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will be let 
under QCBS
Summary of 
number of 
contracts that 
will be let 
under other 
methods

1.4 38 Post LCS/ IC
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PROCUREMENT

PLAN
Africa : Development Response to Displacement Impacts Project in the HoA

General Information

Country: Africa Bank’s Approval Date of the Original Procurement Plan: 2017-12-27

Revised Plan Date(s): (comma delineated, leave blank if none)2020-06-24

Project ID: P152822 GPN Date:

Project Name: Development Response to Displacement Impacts Project in the HoA

Loan / Credit No: IDA / 58320

Executing Agency(ies):Tirgray - Development Response to Displacement Impacts Project

WORKS

Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificatio

n (Y/N)

High SEA/SH

Risk

Procurement

Document

Type

Estimated

Amount

(US$)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission

/ Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 ET-TDRDIP-36807-CW-

RFB / Construction of

New Check dam pond for

irrigation for Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
80,000.00 78,123.78 Completed 2018-01-01 2018-02-20 2018-02-26 2018-03-12

2018-04-

27

 ET-TDRDIP-36815-CW-

RFB / Construction of

Irrigation Canal

Expansion for Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
98,182.00 80,943.14 Completed 2018-01-06 2018-01-29 2018-02-12 2018-03-14

2018-04-

13

 ET-TDRDIP-36821-CW-

RFB / Construction of

New Communal well for

irrigation for  Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
36,418.00 0.00 Canceled 2018-01-01 2018-02-26

2018-04-

27

 ET-TDRDIP-36832-CW-

RFB / FTC rehabilitation

by construction of Animal

sheds for Asgede Tsmbla

Woreda(Construction Of

Cattle Shed,Construction

Of Shoats

Shed,Construction Of Bees

Shed,Construction Of

Poultry Shed)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
42,622.00 60,998.68 Completed 2018-01-06 2018-02-19 2018-03-03 2018-03-16

2018-05-

02

 ET-TDRDIP-41226-CW-

RFQ / Bio gas

Construction for Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,776.00 3,967.05 Completed 2017-12-31 2018-04-11 2018-02-06 2018-04-19

2018-05-

07

 ET-TDRDIP-41228-CW-

RFQ / Bio gas

Construction for Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,481.00 3,396.50 Completed 2017-12-31 2018-04-27 2018-02-06 2018-05-10

2018-05-

07

 ET-TDRDIP-41252-CW-

RFQ / Construction of

new Communal well for

Irrigation for Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
20,247.00 12,688.05 Completed 2018-01-06 2018-01-29 2018-02-17 2018-04-22

2018-04-

18

 ET-TDRDIP-41258-CW-

RFQ / Construction of

New Check dam pond for

Irrigation for Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
68,182.00 45,662.78 Completed 2017-12-31 2018-01-29 2018-02-25 2018-03-19

2018-05-

26

 ET-TDRDIP-41260-CW-

RFQ / Construction of

Check dam pond for

construction for Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
60,000.00 45,050.64 Completed 2017-12-31 2018-01-29 2018-02-25 2018-05-09

2018-05-

26

 ET-TDRDIP-41304-CW-

RFQ / Rehabilitation of

FTC by constructing

Animal Shades for

Tselemti

Woreda(Construction Of

Shoats Shed,Construction

Of Bees Shed,Construction

Of Poultry Shed..)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
32,000.00 30,840.42 Completed 2018-01-06 2018-03-06 2018-03-03 2018-04-02

2018-05-

02

 ET-TDRDIP-41309-CW-

RFQ / Rehabilitation of

FTC by construction of

Animal Shade for Tahtay

Adyabo

Woreda(Construction of

cattle shed , Construction

of poultry shed,

Construction of Bee

keeping shed)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
38,671.00 48,632.56 Completed 2018-01-06 2018-04-05 2018-03-03 2018-05-09

2018-05-

02

 ET-TDRDIP-41310-CW-

RFQ / Maintenance of

FTCs for Tselemti Woreda

(construction of gate ,

Construction  show

room,Fencing of FTCs...)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
54,152.00 34,922.23 Completed 2018-01-06 2018-03-06 2018-03-03 2018-04-03

2018-05-

02

 ET-TDRDIP-41254-CW-

RFQ / Construction of

New Communal well for

irrigation for Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
66,411.00 63,398.64 Completed 2018-01-06 2018-01-21 2018-02-12 2018-03-16

2018-04-

13

 ET-TDRDIP-64824-CW-

RFQ / Maintenance of

Artificial Insemination

Center in  Tahtay Adyabo

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,704.00 0.00 Canceled 2018-06-09 2018-08-04

2019-01-

31

 ET-TDRDIP-AT03-CW-

RFQ / Construction of

Mothers waiting room(1) ,

teaching room( 1 block)

and Fencing  school

compound(1) at Asgede

Tsmbla Woreda.

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
122,871.00 127,380.12

Terminate

d
2018-12-13 2019-03-14 2019-02-07 2019-03-29

2019-08-

06

 ET-TDRDIP-AT04-CW-

RFQ / Construction of

New Communal well for

irrigation at  Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
51,460.00 39,765.57 Completed 2018-12-30 2019-01-18 2019-02-24 2019-02-25

2019-08-

23

 ET-TDRDIP-AT05-CW-

RFQ / construction Bio-

gas (12)for Asgede

Tsmbala Woreda(including

Gravel and Sand)

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,818.00 3,992.46 Completed 2018-12-30 2019-01-16 2019-02-24 2019-02-13

2019-08-

23

 ET-TDRDIP-AT06-CW-

RFQ / FTC rehabilitation

by construction of

(Cattles Shed, Shoats

Shed, Show room ,

Fencing of the FTCs ,

Maintainance of  FTC

building) at Asgede

Tsmbla Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
73,457.00 68,138.72 Completed 2018-12-05 2018-12-24 2019-01-30 2019-01-25

2019-07-

29

 ET-TDRDIP-TA26-CW-

RFQ / Expansion of

health  centers by

construction of ( mother

waiting room ,fencing ,

toilet, Incinrator ) for

Tahtay Adyabo Woreda

Tabia May kuhli and

Ademiti .

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
105,626.00 65,989.32 Completed 2018-12-13 2019-02-05 2019-02-07 2019-03-08

2019-08-

06



Page 2

 ET-TDRDIP-TA27-CW-

RFQ / Construction of

New  Check Dam Pond

for Irrigation for Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
25,547.00 19,852.72 Completed 2019-01-04 2019-01-28 2019-03-01 2019-02-05

2019-08-

28

 ET-TDRDIP-TA28-CW-

RFQ / Rehabilitation of

existing  Check dam

pond(1) for Irrigation for

Tahtay Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
62,044.00 29,822.52 Completed 2019-01-04 2019-01-02 2019-03-01 2019-04-14

2019-08-

28

 ET-TDRDIP-TA30-CW-

RFQ / Construction of Bio-

gas including (Gravel and

Sand) ( 12 Biogases)to

communities for

Demonstration for Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,818.00 4,437.77 Completed 2019-01-04 2019-02-21 2019-03-01 2019-03-02

2019-08-

28

 ET-TDRDIP-TA31-CW-

RFQ / Rehablitation of

FTCs and Fruit Nursery

by by Construction of (

Maintenance of FTC

buildings, Fencing the

FTC and Fruit

Nursery,cattle shed ,

poultry shed, Bee keeping

shed, )for Tahtay Adyabo

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
94,964.00 71,330.52 Completed 2018-12-05 2018-12-11 2019-01-30 2019-03-07

2019-07-

29

 ET-TDRDIP-TS50-CW-

RFQ / Expansion of

Secondary schools with

construction of additional

classrooms (4 class rooms)

at Tselemti Woreda

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
54,745.00 46,634.59 Completed 2019-01-13 2019-01-04 2019-03-10 2019-01-28

2019-09-

06

 ET-TDRDIP-TS55-CW-

RFQ / Construction of

(16)Bio-gases including

(Gravel and Sand) to

communities for

Demonstration at Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
6,423.00 4,052.59 Completed 2018-12-17 2019-04-11 2019-02-11 2019-05-02

2019-08-

10

 ET-TDRDIP-TS56-CW-

RFQ / Strengthening

FTCs and Fruit Nursery

by Construction of (  new

work shop room , poultery

shade,  fattining hade,

green house  for

horticulture productsand

Fencing Fruit Nursery) at

Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
102,656.00 64,924.39 Completed 2018-12-17 2019-02-19 2019-02-11 2019-03-07

2019-08-

10

 ET-TDRDIP-TS52-CW-

RFQ / Construction of

new Communal

wells(16)and Check dam

Construction(6) for

Irrigation at Tselemti

Woreda.

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
149,635.00 0.00

Under

Implement

ation

2019-01-13 2019-01-03 2019-03-10
2019-09-

06

 ET-TDRDIP-TS53-CW-

RFQ / Rehabilitation of

existing Diversion

scheme(1)and Construction

of new gravity Canal(6km)

at Tselemti Woreda to be

managed by the Regional

Bureau of Water.

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
224,416.00 0.00

Pending

Implement

ation

2019-01-21 2019-01-26 2019-03-09 2019-04-08 2019-05-13
2019-11-

09

 ET-TDRDIP-TA29-CW-

RFB / Construction of

new Communal well(40)

for Irrigation for Tahtay

Adyabo Woreda to be

managed by the Regional

Bureau of Water

Resource.

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
248,175.00 457,400.16 Signed 2019-01-25 2019-02-01 2019-01-30 2019-03-13 2019-03-05 2019-04-12 2019-03-13 2019-05-17 2019-04-10

2019-11-

13

 ET-TDRDIP-92028-CW-

RFB / Construction of

New Irrigation System(1)

at Asgede Tsmbla Woreda

to be managed by the

Regional Bureau of Water

Resource.

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
395,985.00 311,692.11 Signed 2019-01-25 2019-03-06 2019-01-30 2019-03-13 2019-04-08 2019-04-12 2019-05-06 2019-05-17 2019-07-02

2019-11-

13

 ET-TDRDIP-ATR5-CW-

RFQ / Construction of

Fencing for (10)

Communal well ( Stone

masonry with door)for

Irrigation for Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,571.00 0.00

Pending

Implement

ation

2019-09-04 2019-10-30
2020-04-

27

 ET-TDRDIP-36840-CW-

RFB / Maintenance of

farmers training center,

Animal Vet Clinic for

Asgede Tsmbla Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
28,835.00 0.00 Canceled 2018-01-06 2018-03-03

2018-05-

02

 ET-TDRDIP-41312-CW-

RFQ / Maintenance of

FTCs, Nursery site for

Tahtay Adyabo

Woreda(Maintenance of

roof catchment, Fencing....)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
32,026.00 0.00 Canceled 2018-01-06 2018-03-03

2018-05-

02

 ET-TDRDIP-AS2012-WO-

RFQ / 1. Lot 1-

Construction of One Block

Teaching Room   at

Endabaguna City,

2. LOT 2-Fencing of

school compound at

Kebelle Mayhanse,

3.Lot 3-  Construction of

Mothers waiting room at

Kebelle  Mayhanse by the

office of construction of

Asgede Tsmbla Woreda

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
74,652.59 0.00

Pending

Implement

ation

2019-11-12 2020-01-07
2020-07-

05

 ET-TDRDIP-AS01-2012-

WO-RFQ / Construction of

Warehouse at Endabaguna

-Asgedetsmbla Woreda

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
105,263.16 0.00

Pending

Implement

ation

2019-11-15 2020-01-10
2020-07-

08

 ET-TDRDIP-TS01-2012-

WO-RFQ / Construction of

Market Center at

Tselemti Woreda -

Maytsebri Kebelle

Hayelom

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
105,263.16 0.00

Pending

Implement

ation

2019-11-15 2020-01-10
2020-07-

08

 ET-TDRDIP-TS54-CW-

RFQ / Construction of

New gravity Canal for

Tselemti Woreda( 6 KM)

at Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
190,109.00 0.00 Canceled 2019-01-13 2019-03-10

2019-09-

06

 ET-TDRDIP-2012-AS-09-

WO-RFQ / Labor cost for

Construction  of 30

Biogases including sand &

Gravel at Asgede tsmbla

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,791.23 0.00

Pending

Implement

ation

2019-12-27 2020-02-21
2020-05-

21
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 ET-TDRDIP-2012-AS-10-

WO-RFQ / Strengthening

FTCs by maintainance of

the building of the FTC

(1)and Fencing the FTC

compound at Asgedetsmbla

Woreda Kebelle Selam

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
17,543.86 0.00

Pending

Implement

ation

2020-01-01 2020-02-26
2020-05-

26

 ET-TDRDIP-2012-TS02-

WO-RFQ / Construction of

300 meter Ditch  for

Nursery at Hadnet

Kebelle and 200m canal

for fruit Nursery at

Whdet Kebelle  Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
150,028.50 0.00

Pending

Implement

ation

2020-01-01 2020-02-26
2020-05-

26

 ET-TDRDIP-2012-TS03-

WO-RFQ / Labor cost for

Construction of  10

Biogases including sand

and gravel for Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,105.26 0.00

Pending

Implement

ation

2020-01-05 2020-03-01
2023-06-

15

 ET-TDRDIP-2012-TS04-

WO-RFQ / Maintenance of

Show room at ASgede

Tsmbla Woreda May ayni

kebele FTC

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
9,078.94 0.00

Pending

Implement

ation

2019-12-27 2020-02-21
2020-04-

21

 ET-TDRDIP-2012-TA12-

WO-RFQ / Labor cost

including sand &Gravel

for Construction of 23

Biogases at Tahtay Adiabo

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,631.58 0.00

Pending

Implement

ation

2020-01-10 2020-03-06
2020-06-

04

 ET-TDRDIP-2012-TA-WO-

RFQ / Strengthening FTC

by Fencing of the FTC

Compound(1) at Tahtay

adiabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
23,852.63 0.00

Pending

Implement

ation

2020-01-17 2020-03-13
2020-06-

11

 ET-TDRDIP-2012-TS14-

WO-RFQ / Drilling of

Deep Bore holes(3) for

Irrigation at Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
168,421.00 0.00

Pending

Implement

ation

2020-02-04 2020-03-31
2020-05-

30

 ET-TDRDIP-2012-TA14-

WO-RFB / Construction of

Rural piped water supply

system (1) at Tahtay

adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
105,263.00 0.00

Pending

Implement

ation

2020-02-04 2020-03-31
2020-09-

27

 ET-TDRDIP-36825-CW-

RFB / Bio-gas construction

for Asgede Tsmbala

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,978.00 0.00

Pending

Implement

ation

2017-12-06 2018-01-31
2018-05-

01

 ET-TDRDIP-2012-BOW01-

WO-RFB / Construction of

Small Earth Dam for

Irrigation (1 )at Tahtay

Adiabo Woreda to be

managed by the Regional

Bureau of Water.

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
526,316.00 0.00

Pending

Implement

ation

2020-05-12 2020-05-17 2020-06-28 2020-07-28 2020-09-01
2021-02-

28

 ET-TDRDIP-2012-RAS24-

CW-RFQ / Construction of

office building at the

warehouse of

Asgedetsmbla Woreda-

Endabaguna city

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
83,334.00 0.00

Pending

Implement

ation

2020-05-20 2020-07-15
2021-01-

11

 ET-TDRDIP-2012-RAS25-

CW-RFQ / Construction of

Mothers and Children's

Health care building at

Asgedetsmbla Woreda

Mayhanse kebelle(

Strategic Investment

Fund)

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
50,000.00 0.00

Pending

Implement

ation

2020-05-23 2020-07-18
2021-01-

14

 ET-TDRDIP-2012-RTA25-

CW-RFQ / Canal

Expansion(400m) at

Atsrega Nursery site for

Tahatay Adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,333.00 0.00

Pending

Implement

ation

2020-05-24 2020-07-19
2021-01-

15

 ET-TDRDIP-2012-RTS23-

CW-RFQ / Construction of

Septic Tank at the

Market Center of Tselemti

Woreda -Maytsebri town

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,667.00 0.00

Pending

Implement

ation

2020-05-23 2020-07-18
2021-01-

14

GOODS

Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificatio

n (Y/N)

Estimated

Amount

(US$)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission

/ Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-TDRDIP-36769-GO-

RFQ / IT Equipment and

Accessories  for Regional

Project C ordination Unit

: (  Lap Top  ,Desk top ,

Printer  ,External hard

disk  , Wi Fi modem set

, ADSL  internet line set

, 3G Modem Device  ...)

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,615.00 2,349.95 Completed 2018-01-20 2018-05-14 2018-03-06 2018-06-05 2018-04-05 2018-06-07

 ET-TDRDIP-37741-GO-

RFQ / Stationary

materials, Office

Equipment's and other

office Supplies( Field Bag

, Adding Machine,

Telephone box ,

Adapter/divider,Stapler,

puncher, Computer Ink,

Computer paper, Air

fresher, soft ....) for

Asgede Tsmbla Woreda

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,466.00 818.61 Completed 2017-12-22 2018-03-20 2018-02-05 2018-03-14 2018-03-07 2018-04-05

 ET-TDRDIP-37759-GO-

RFQ / Office Furniture's(

Shelf, Desk, Chair, Table,

Filing Cabinets, Computer

Stand,...) for

AsgedeTsmbla Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,084.00 3,653.39 Completed 2017-12-22 2018-03-05 2018-02-10 2018-07-06 2018-03-22 2018-07-06

 ET-TDRDIP-37770-GO-

RFQ / Tools for Soil  and

Water Conservation and

Nursery Materials(

Gabion, shovel, hammer,

watering cane, measuring

tape, ....) for Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,946.00 3,502.47 Completed 2017-12-08 2018-05-21 2018-01-14 2018-06-01 2018-02-13 2018-06-27

 ET-TDRDIP-37771-GO-

RFQ / Purchase of

Nursery and Forest seeds

and seedlings for Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,636.00 1,589.47 Completed 2018-01-03 2018-03-23 2018-01-31 2018-04-18 2018-05-01 2018-05-07

 ET-TDRDIP-37774-GO-

RFQ / Procurement of

motor pump  for

demonstration for Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,000.00 9,645.69 Completed 2018-02-09 2018-05-29 2018-03-31 2018-06-08 2018-05-30 2018-06-22
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 ET-TDRDIP-37775-GO-

RFQ / Energy Saving

Technologies  for

Demonstration

 (wood / Energy/saving

stoves ,Solar energy

panels for Institution,Solar

Light for Home) for

Asgedetsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,928.00 5,912.98 Completed 2017-12-30 2018-05-07 2018-02-24 2018-05-15 2018-04-25 2018-06-01

 ET-TDRDIP-37915-GO-

RFQ / Rehabilitating

Animal vet clinic with

Equipment's for  Asgede

Tsmbla woreda(Electrical

sterilizer of 2

litres,Burdizo for large

animals,Ice box of 10

litres,complete surgical

kit....)

,

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,273.00 7,890.85 Completed 2017-12-29 2018-06-21 2018-02-04 2018-07-04 2018-04-05 2018-07-06

 ET-TDRDIP-37916-GO-

RFQ / Rehabilitate

Artificial Insemination

Center with Equipment's

(Funnel large,Binocular

microscope , Mother

container 36 L.....)for

AsgedeTsmbla Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,636.00 2,528.17 Completed 2017-12-29 2018-05-19 2018-02-04 2018-07-07 2018-04-05 2018-06-29

 ET-TDRDIP-41113-GO-

RFQ / Energy Saving

Technologies for

Demonstration( Solar

energy panels for

Institution, wood /

Energy/saving stoves,

Solar  Light for Home )

for Tahtay Adyabo

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,332.00 59.28 Completed 2018-01-20 2018-05-10 2018-03-09 2018-06-01 2018-04-23 2018-05-29

 ET-TDRDIP-41115-GO-

RFQ / Energy Saving

Technologies  for

Demonstration  ( Solar

energy panels for

Institution ,  Solar  Light

for Home , wood /

Energy/saving stoves  )

for Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,337.00 10,217.79 Completed 2018-01-20 2018-04-12 2018-03-02 2018-04-20 2018-04-16 2018-05-21

 ET-TDRDIP-41120-GO-

RFQ / IT Equipment's

and Accessories for

Asgede Tsmbla

Woreda(Laptop,D-Link,

Desktop, External Hard

disk....)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
17,916.00 12,318.17 Completed 2018-01-20 2018-03-05 2018-03-17 2018-03-22 2018-05-01 2018-04-13

 ET-TDRDIP-41123-GO-

RFQ / IT Equipment's

with Accessories for

Tselemti Woreda( Desktop

computer, Laptop

computer...)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
27,782.00 8,899.10 Completed 2018-01-20 2018-06-05 2018-03-07 2018-06-25 2018-04-21 2018-06-25

 ET-TDRDIP-41125-GO-

RFQ / IT Equipment's

with accessories for

Tahtay Adyabo Woreda(

Desk top computer,

Laptop Computers, ........)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
32,091.00 1,816.36 Completed 2018-01-20 2018-06-11 2018-03-06 2018-06-25 2018-04-20 2018-07-06

 ET-TDRDIP-41130-GO-

RFQ / Procurement of

Motor Pumps for

Irrigation for

Demonstration for

Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
7,273.00 0.00 Canceled 2018-01-20 2018-03-17 2018-05-01

 ET-TDRDIP-41132-GO-

RFQ / Procurement of

Motor Pumps for

Irrigation  for Tahtay

Adyabo Woreda for

Demonstration

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,091.00 12,395.05 Completed 2018-01-20 2018-10-02 2018-03-17 2018-05-07 2018-05-01 2018-06-10

 ET-TDRDIP-41160-GO-

RFQ / Procurement of

Nursery, Forest seeds and

Seedlings for Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,273.00 1,218.52 Completed 2017-12-31 2018-05-08 2018-01-31 2018-05-23 2018-05-01 2018-07-05

 ET-TDRDIP-41168-GO-

RFQ / Procurement of soil

and water conservation,

Nursery tools and

materials

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
5,088.00 4,483.94 Completed 2017-12-31 2018-03-08 2018-02-03 2018-05-07 2018-03-05 2018-05-31

 ET-TDRDIP-41172-GO-

RFQ / Procurement of

tools and materials for

soil and water

conservation and Nursery

for Tahtay Adyabo

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
5,851.00 61.96 Completed 2017-12-31 2018-05-08 2018-02-03 2018-06-04 2018-03-05 2018-07-04

 ET-TDRDIP-41177-GO-

RFQ / Audiovisual

Equipment's( Digital

camera,GPS,microphone..)

for Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,491.00 6,554.41 Completed 2017-12-31 2018-03-23 2018-02-25 2018-04-19 2018-04-11 2018-05-08

 ET-TDRDIP-41189-GO-

RFQ / Metro-logical

Equipment's( Digital

Thermometer, Rain Gage..)

for Tahtay Adyabo

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
56.00 0.00 Canceled 2017-12-31 2018-02-25 2018-04-11

 ET-TDRDIP-41191-GO-

RFQ / Purchase of

Generator for Tselemti

Woreda

 

IDA / 58320

Regional Support for

Coordination, Capacity

and Knowledge

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
727.00 0.00 Canceled 2017-12-31 2018-02-25 2018-04-11

 ET-TDRDIP-41196-GO-

RFQ / Procurement of

Office Furniture's for

Tselemti Woreda(Metallic

File cabinet , Table,

Computer Stand , Shelf,

Guest Chaire....)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,371.00 0.00 Canceled 2017-12-31 2018-02-06 2018-03-23

 ET-TDRDIP-41202-GO-

RFQ / Procurement of

Office Furniture's for

Tahtay Adyabo

Woreda(Wood  shelf ,

Chair, Shelf, Metallic File

Rabinate, Black Board...)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
14,980.00 12,862.82 Completed 2017-12-31 2018-06-07 2018-02-10 2018-05-30 2018-03-27 2018-05-30

 ET-TDRDIP-41209-GO-

RFQ / Purchase of

Stationary , Office

Equipment's and other

supplies for Tselemti

Woreda( computer

pepper,computer inks, pen,

stapler, Field bag,Flesh

Memory,Air fresh.....)

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,779.00 2,808.51 Completed 2017-12-31 2018-06-16 2018-02-10 2018-06-25 2018-03-27 2018-07-06

 ET-TDRDIP-41216-GO-

RFQ / Purchase of

Stationary, Other office

Equipment's and Supplies

for Tahtay Adyabo

Woreda(telephone box ,

Flash Memory, computer

inks, Field Bags, Divider,

Computer pepper,Sizer,

Charts....)

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,766.00 276.36 Completed 2017-12-31 2018-06-22 2018-02-10 2018-06-30 2018-03-27 2018-07-06
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 ET-TDRDIP-41235-GO-

RFQ / Procurement of

Office Furniture's( File

Cabinet, Computer

Stand...) for Regional

Project Coordination unit.

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,505.00 1,172.95 Completed 2018-01-06 2018-01-26 2018-02-12 2018-02-20 2018-03-14 2018-03-07

 ET-TDRDIP-41238-GO-

RFQ / Procurement of

Stationary materials,

Other office Equipment's

and Supplie for Regional

Coordination Unit

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,667.00 1,265.23 Completed 2018-01-06 2018-05-14 2018-02-12 2018-05-29 2018-03-29 2018-06-05

 ET-TDRDIP-41263-GO-

RFQ / Vehicle &

Motorcycle Spare Parts

and Accessories : ( Spare,

Tyre, , inner tube .....) for

Regional Coordination unit

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,604.00 323.91 Completed 2018-01-06 2018-06-18 2018-02-12 2018-06-29 2018-03-29 2018-07-02

 ET-TDRDIP-41267-GO-

RFQ / Vehicle &

Motorcycle Spare Parts

and Accessories : ( Spare,

Tire, inner tube etc .....)

for Asgede Tsmbla

Woreda

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,218.00 523.30 Completed 2018-01-06 2018-05-22 2018-02-12 2018-06-04 2018-03-29 2018-06-07

 ET-TDRDIP-41270-GO-

RFQ / Vehicle &

Motorcycle Spare Parts

and Accessories : ( Spare,

Tyre, Tire, inner tube etc

.....) for Tselemti Woreda

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,218.00 1,629.60 Completed 2017-12-31 2018-06-17 2018-02-06 2018-06-29 2018-03-08 2018-07-07

 ET-TDRDIP-41272-GO-

RFQ / Vehicle &

Motorcycle Spare Parts

and Accessories : ( Spare,

Tyre, , inner tube etc .....)

for Tahtay Adyabo

Woreda

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,218.00 805.19 Completed 2017-12-31 2018-06-19 2018-02-25 2018-06-24 2018-04-11 2018-07-07

 ET-TDRDIP-41280-GO-

RFQ / Rehabilitating

Animal vet clinic with

Equipment's for Tselemti

Woreda(microscope,large

container,....)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,637.00 0.00 Canceled 2017-12-31 2018-02-25 2018-04-26

 ET-TDRDIP-41283-GO-

RFQ / Rehabilitate

Artificial Insemination

Center with Equipment's

for Tselemti Woreda(EAI

bag,fanal nitrogen liquid ,

Lezer  jaket for EAI

technicans....)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
5,090.00 0.00 Canceled 2017-12-31 2018-02-25 2018-04-26

 ET-TDRDIP-41285-GO-

RFQ / Rehabilitate

Artificial Insemination

Center with Equipment's

for Tahtay Adyabo

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,885.00 138.91 Completed 2017-12-31 2018-05-15 2018-02-25 2018-06-01 2018-04-26 2018-07-01

 ET-TDRDIP-41296-GO-

RFQ / Procurement of

Livestock Production for

Tselemti Woreda(poultry ,

milk cow, goat for

rearing, bee hive, Oxen

for fattening....)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
17,855.00 0.00 Canceled 2018-01-06 2018-03-03 2018-04-17

 ET-TDRDIP-41298-GO-

RFQ / Livestock

Production for

Demonstration for Tahtay

Adyabo

Woreda(Diary(heifer,),Fatte

ning,Poultry...)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,755.00 884.08 Completed 2018-01-06 2018-06-02 2018-03-03 2018-06-02 2018-04-17 2018-06-02

 ET-TDRDIP-41313-GO-

RFQ / Purchase of

Agricultural inputs on

FTCs/PTCs for

Demonstration for Asgede

Tsmbla Woreda( Improved

seeds, Fertilizers,  Furska,

Fruskelo...)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
5,745.00 0.00 Canceled 2018-02-05 2018-03-14 2018-04-13

 ET-TDRDIP-41314-GO-

RFQ / Purchasing of

Agricultural Inputs  on

FTCs and PTCs for

Demonstration for

Tselemti Woreda(Fertilizer,

Improved seeds,

Fruska,fruskelo..)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,173.00 0.00 Canceled 2018-02-05 2018-03-14 2018-04-13

 ET-TDRDIP-41315-GO-

RFQ / Purchase of

Agricultural Inputs for

Demonstration on FTCs

and PTCs for

demonstration for Tahtay

Adyabo Woreda(Improved

seed, Fertlizers, Animal

Feeds.....)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,820.00 0.00 Canceled 2018-02-05 2018-03-14 2018-04-13

 ET-TDRDIP-57977-GO-

RFQ / Physical capacity

building with office

Furniture for

Multipurpose Cooperatives(

F Iron shelf, safe box,

Table,Rope chair....) for

Tahtay Adyabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
6,546.00 5,236.47 Completed 2018-04-25 2018-06-11 2018-06-20 2018-07-03 2018-12-17 2018-07-03

 ET-TDRDIP-57994-GO-

RFQ / Purchase of

Industrial Materials FOR

maintenance of offices for

Multipurpose Cooperatives

in Tahtay Adyabo

Woreda( Cement, Iron

Sheet, Iron Bar,

Paintings, door...)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,364.00 2,250.12

Under

Implementa

tion

2018-04-25 2018-06-13 2018-06-20 2018-06-26 2018-12-17 2018-07-02

 ET-TDRDIP-58289-GO-

RFQ / Physical Capacity

Building of Multipurpose

Cooperatives by Providing

Office Furniture's and

Equipment's in Asgede-

Tsmbla  Woreda( Shelf,

Cash box, Tables...)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,352.72 16,362.21 Completed 2018-04-25 2018-05-29 2018-06-20 2018-07-02 2018-12-17 2018-07-07

 ET-TDRDIP-58293-GO-

RFQ / Physical Capacity

building by Providing

Industrial materials for

Maintenance of  office

services for Multipurpose

Cooperatives in Asgede

Tsmbla Woreda( Cement,

Reinforcement bar, nail,

nail, Eucalyptus tree,...  )

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
823.00 6,532.57 Completed 2018-04-25 2018-06-04 2018-06-20 2018-06-21 2018-12-17 2018-07-02

 ET-TDRDIP-58299-GO-

RFQ / Physical Capacity

Building for Multipurpose

Cooperatives by providing

Office Equipment's and IT

materials for Asgede -

Tsmbla Woreda( Printers,

Desktop, Photocopier ..)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,199.00 4,093.38 Completed 2018-04-25 2018-06-05 2018-06-20 2018-06-18 2018-12-17 2018-06-22
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 ET-TDRDIP-58312-GO-

RFQ / Physical Capacity

building of Multipurpose

Cooperatives by providing

Office furniture's in

Tselemti Woreda( Guest

Chair, Table, Window

gate......)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,011.00 0.00 Canceled 2018-04-25 2018-06-20 2018-12-17

 ET-TDRDIP-58309-GO-

RFQ / Physical Capacity

Building by Providing

Industrial materials for

Maintenance of office

buildings  of the

Multipurpose Cooperatives

in Tselemti Woreda(

Cement,Iron sheet, Iron

bar, nail.....)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
24,047.00 20,684.46 Completed 2018-04-25 2018-06-11 2018-06-20 2018-06-25 2018-12-17 2018-07-07

 ET-TDRDIP-60345-GO-

RFQ / physical capacity

building of  Multipurpose

cooperatives for office

maintenance by providing

Local construction

materials at Tselemti

Woreda( sand, Gravel......)

 

IDA / 58320 Livelihoods Program Prior
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,986.00 0.00 Canceled 2018-05-05 2018-06-30 2018-12-27

 ET-TDRDIP-64753-GO-

DIR / Provision of Fuel

wood Efficient/saving

cooking stove Or EZY

Stove for Demonstration

at Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post Direct Selection Direct

 

5,982.00 5,370.15 Completed 2018-06-01 2018-06-14 2018-06-06 2018-06-20 2018-06-20 2018-06-25 2018-06-30 2018-06-25

 ET-TDRDIP-64761-GO-

DIR / Provision of fuel

wood Efficient Cooking

Stove for Demonstration

for Asgede Tsmbla

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post Direct Selection Direct

 

3,196.00 3,014.86 Completed 2018-06-01 2018-06-14 2018-06-06 2018-06-19 2018-06-20 2018-06-05 2018-06-27 2018-07-02

 ET-TDRDIP-64765-GO-

DIR / Provision of fuel

wood efficient cooking

Stove or EZY Stove for

Tahtay Adyabo Woreda

for Farmers as

Demonstration Purpose

 

IDA / 58320

Sustainable

Environmental

Management

Post Direct Selection Direct

 

3,128.00 2,958.55 Completed 2018-06-01 2018-06-14 2018-06-06 2018-06-20 2018-06-07 2018-06-30 2018-06-20

 ET-TDRDIP-64770-GO-

DIR / Provision of

Agricultural Inputs  for

Demonstration at FTCs

and Farmers field for

Tahtay Adyabo Woreda(

Improved Seeds and

Fertilizer)

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

6,575.00 3,239.29 Completed 2018-06-01 2018-06-14 2018-06-06 2018-06-30 2018-06-20 2018-06-29 2018-06-30 2018-07-06

 ET-TDRDIP-64777-GO-

DIR / Provision of

Agricultural inputs at

FTCs and Farmers Field

for Asgede Tsmbla

Woreda for Demonstration

Purpose( Improved Seeds

and Fertilizer)

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

5,457.00 9,240.25 Completed 2018-06-01 2018-06-14 2018-06-06 2018-06-18 2018-06-20 2018-07-06 2018-06-30 2018-07-07

 ET-TDRDIP-64781-GO-

DIR / Provision of

Agricultural Inputs at

FTCs and Farmers Field

for Demonstration at

Tselemti Woreda (

improved seeds and

Fertilizers)

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

6,557.00 6,052.32 Completed 2018-06-01 2018-06-08 2018-06-06 2018-06-08 2018-06-20 2018-06-11 2018-06-30 2018-06-11

 ET-TDRDIP-64816-GO-

DIR / Purchase  of

Avocado Scion for

Demonstration Purpose by

the Regional Project

Coordination unit and to

be distributed to the

Project  three Woreda

Selected Beneficiaries.

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

3,702.00 0.00 Canceled 2018-06-01 2018-06-06 2018-06-20 2018-06-30

 ET-TDRDIP-64821-GO-

DIR / Purchase of Forest

Plantation seeds to

support  the government

Nurseries for Asgede

Tsmbla Woreda (Nim,

Moringa,,Eucelapitose ......)

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,820.00 1,766.62 Completed 2018-06-05 2018-02-19 2018-07-06 2018-03-20 2018-07-21 2018-04-23

 ET-TDRDIP-64823-GO-

RFQ / Procurement of

Solar For Institutions for

Demonstration in Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
36,213.00 0.00 Canceled 2018-06-08 2018-08-03 2019-01-30

 ET-TDRDIP-AT08-GO-

RFQ / Procurement of

Office Furniture's( Guest

chair(6),High back

chair(2),Table with 3

drawer(4),Shelf(5)) for

AsgedeTsmbla Woreda

 

IDA / 58320

Regional Support for

Coordination, Capacity

and Knowledge

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,027.00 2,385.67 Completed 2018-12-06 2019-06-07 2019-01-31 2019-06-19 2019-07-30 2019-07-06

 ET-TDRDIP-AT09-GO-

RFQ / Procurement of

Nursery and  Forest

seeds  for AsgedeTsmbla

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,825.00 1,681.46 Completed 2018-12-06 2019-01-11 2019-01-31 2019-01-31 2019-07-30 2019-03-08

 ET-TDRDIP-AT10-GO-

RFQ / Procurement of

Nursery tools and

materials  for

AsgedeTsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,212.00 2,086.93 Completed 2018-12-06 2018-12-28 2019-01-31 2019-01-16 2019-07-30 2019-02-07

 ET-TDRDIP-AT12-GO-

RFQ / Procurement of

Solar For Institutions( 5

solar panels) for

Demonstration in Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,197.00 24,220.73 Completed 2018-12-12 2019-04-02 2019-02-06 2019-04-22 2019-08-05 2019-05-29

 ET-TDRDIP-AT13-GO-

RFQ / Energy Saving

Technologies  for

Demonstration

 (Solar  Light for

Home(70)) for

Asgedetsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,562.00 4,628.81 Completed 2018-12-12 2019-01-25 2019-02-06 2019-02-18 2019-08-05 2019-03-15

 ET-TDRDIP-AT14-GO-DIR

/ Provision of fuel wood

Efficient  Cooking Stoves

/EZY Stoves/ (90 stoves)for

Demonstration for Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post Direct Selection Direct

 

1,642.00 1,373.38 Completed 2018-12-07 2018-12-26 2018-12-12 2019-02-19 2019-01-16 2019-02-22 2019-07-15 2019-03-01

 ET-TDRDIP-AT15-GO-

RFQ / Procurement of

Biogas fittings and

appliances(Reducer,Dompip

e, Stove)for 12 Biogases

on Work shop for

Demonstration  for Asgede

Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
467.00 732.06 Completed 2018-12-15 2019-01-25 2019-02-09 2019-02-14 2019-08-08 2019-03-13
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 ET-TDRDIP-AT16-GO-

RFQ / Procurement of

Biogas Plants and

construction materials

(Iron Bar, GI Pipe,

Gasehose,....) (12) Biogases

for Demonstration  for

Asgede Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,598.00 1,181.45 Completed 2018-12-15 2019-02-08 2019-02-09 2019-02-21 2019-08-08 2019-03-13

 ET-TDRDIP-AT17-GO-DIR

/ Purchase of  Livestocks

on FTC  ( Dairy cow,

Oxen,Shoats,Bee colony )

for Demonstration for

Asgede Tsmbla Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

5,949.00 3,708.96 Completed 2018-12-07 2018-12-26 2018-12-12 2018-12-29 2019-01-16 2019-07-05 2019-07-15 2019-07-06

 ET-TDRDIP-AT18-GO-

RFQ / Purchase of

Poultry(150) on FTC for

Demonstration for Asgede

Tsmbla Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,285.00 345.89 Completed 2018-12-09 2019-02-05 2019-02-03 2019-02-22 2019-08-02 2019-03-08

 ET-TDRDIP-AT19-GO-

RFQ / Purchasing of

Animal feeds

(Concentrated feed) on

FTCs a for Demonstration

for Asgede Tsmbla

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
876.00 797.95 Completed 2018-12-09 2019-02-05 2019-02-03 2019-02-25 2019-08-02 2019-03-07

 ET-TDRDIP-AT20-GO-

RFQ / Provision of

Agricultural Inputs at

FTCs and Farmers Field

for Demonstration at

Asgede Tsmbla Woreda (

improved seeds and

Fertilizers)

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

8,929.00 7,233.64 Completed 2019-05-04 2018-12-26 2019-05-09 2019-05-30 2019-06-13 2019-06-21 2019-12-10 2019-06-21

 ET-TDRDIP-AT21-GO-

RFQ / Provision of

Agricultural Inputs at

FTCs and Farmers Field

for Demonstration at

Asgede Tsmbla Woreda (

Beehive with

wax,Vegetable

seeds,Hermetic bag)

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

5,644.00 4,485.98 Completed 2018-12-04 2018-12-26 2018-12-09 2019-05-30 2019-01-13 2019-06-07 2019-07-12 2019-06-07

 ET-TDRDIP-AT22-GO-DIR

/ Purchase  of Fruit

Seedlings ( Grafted

mango,Grafted

papaya,Banana sucker) for

Demonstration  for

AsgedeTsmbla Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

14,599.00 7,263.02 Completed 2018-12-04 2018-12-26 2018-12-09 2019-07-04 2019-01-13 2019-07-06 2019-07-12 2019-07-06

 ET-TDRDIP-AT23-GO-

RFQ / Rehabilitating

Animal vet clinic with

Equipment's for Asgede

Tsmbla Woreda(Portable

Ultrasound,Knapsack,vacci

nation syringes,Treatment

syringes,Treatment

needles,Burdizo,….)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,916.00 9,024.60 Completed 2018-12-12 2018-12-25 2019-02-06 2019-01-17 2019-08-05 2019-02-07

 ET-TDRDIP-TA33-GO-

RFQ / Procurement of

Equipments to capacitate

Hospitals( Pecient bed for

Waiting(30), Microscop

Olompost(2)) forTahtay

Adyabo Woreda

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,504.00 18,096.98 Completed 2018-12-06 2019-06-14 2019-01-31 2019-06-25 2019-07-30 2019-07-06

 ET-TDRDIP-TA34-GO-

RFQ / Procurement of

Nursery tools and

Construction

materials(Shovel,

Measuring

tape,Hoe,Hammer,Caliper…

..)for Tahtay Adyabo

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
26,578.00 19,569.08 Completed 2018-12-06 2019-01-26 2019-01-31 2019-02-08 2019-07-30 2019-02-15

 ET-TDRDIP-TA35-GO-

RFQ / Purchase of Forest

and Forage Seeds(

Bamboo, Eqa, Pigeon

pea,….)  for  Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,095.00 716.66 Completed 2018-12-06 2019-03-26 2019-01-31 2019-04-08 2019-07-30 2019-05-15

 ET-TDRDIP-TA37-GO-

RFQ / Procurement of

Solar For Institutions(5

Solar pannels) for

Demonstration in Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,197.00 20,529.99 Completed 2018-12-12 2019-01-26 2019-02-06 2019-02-11 2019-08-05 2019-05-27

 ET-TDRDIP-TA38-GO-

RFQ / Energy Saving

Technologies  for

Demonstration

 (100 )Solar  Light for

Home for Tahtay Adyabo

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
5,474.00 6,453.41 Completed 2018-12-12 2019-01-23 2019-02-06 2019-02-11 2019-08-05 2019-03-18

 ET-TDRDIP-TA39-GO-DIR

/ Provision of fuel wood

Efficient Cooking Stove(90

EZY Stove) for

Demonstration for Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post Direct Selection Direct

 

1,642.00 1,528.44 Completed 2018-12-07 2018-11-26 2018-12-12 2018-12-28 2019-01-16 2019-01-02 2019-07-15 2019-01-16

 ET-TDRDIP-TA40-GO-

RFQ / Procurement of Bio-

gas fittings and

appliances(Reducer,Dompip

e, Stove)   Bio -gases on

Work shop for

Demonstration  for Tahtay

Adyabo Woreda( for 12

Bio-gases)

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
467.00 461.38 Completed 2018-12-15 2019-01-23 2019-02-09 2019-02-08 2019-08-08 2019-02-15

 ET-TDRDIP-TA41-GO-

RFQ / Procurement of

Biogas Plants and

construction materials

(Iron Bar, GI Pipe,

Gasehose,....)( 12 biogas)for

Demonstration  for Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,598.00 3,077.70 Completed 2018-12-15 2019-01-26 2019-02-09 2019-02-11 2019-08-08 2019-03-09

 ET-TDRDIP-TA42-GO-DIR

/ Purchase of  Livestock (

Poultry,Diary cow)on FTC

for Demonstration for

Tahtay Adyabo Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

1,752.00 1,499.54 Completed 2018-12-07 2018-12-26 2018-12-12 2018-12-31 2019-01-16 2018-12-31 2019-07-15 2018-12-31

 ET-TDRDIP-TA43-GO-DIR

/ Provision of Agricultural

Inputs (improved

seeds(Sesame, sorghum)

and Fertilizers(NPS and

UREA) at FTCs and

Farmers Field  at Tahtay

Adyabo Woreda  for

Demonstration

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

8,759.00 8,142.04 Completed 2018-04-04 2018-12-26 2018-04-09 2019-06-28 2018-05-14 2019-06-28 2018-11-10 2019-07-07

 ET-TDRDIP-TA44-GO-DIR

/ Purchase of Improved

Vegatable seed ( tomatto

and onion) on irrigation of

farmers field for

Demonstration at Tahtay

Adyabo Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

4,818.00 4,478.29 Completed 2018-12-12 2018-12-26 2018-12-17 2019-01-01 2019-01-21 2019-01-03 2019-07-20 2019-01-10

 ET-TDRDIP-TA45-GO-

RFQ / Procurement of

Furnitures( Table, kazna,

chair, ..) to capacitate

Cooperatives for Tahtay

Adyabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,500.00 1,594.67 Completed 2019-01-13 2018-12-28 2019-03-10 2019-01-10 2019-09-06 2019-01-25
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 ET-TDRDIP-TA46-GO-

RFQ / Procurement of

Construction  Materials

(steel , Iron bar, cement)

to capacitate Cooperatives

at tahtay adyabo woredas.

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,150.00 2,118.04 Completed 2019-01-13 2019-01-26 2019-03-10 2019-02-08 2019-09-06 2019-03-09

 ET-TDRDIP-TA47-GO-DIR

/ Purchase and distribute

grafted fruit seedlings (

Sion, Mango) on irrigation

for Demonstration at

Tahtay Adyabo Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

14,599.00 7,260.05 Completed 2018-12-12 2018-12-26 2018-12-17 2019-05-17 2019-01-21 2019-06-09 2019-07-20 2019-06-26

 ET-TDRDIP-TS59-GO-

RFQ / Procurement of

Furniture's( Office tables

(12), File cabinets(12),

Chair(52) )for Tselemti

Woreda to Capacitate

Sector offices and fruit

Nurseries at Tselemti

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,376.00 536.77 Completed 2018-12-24 2018-12-28 2019-02-18 2019-02-13 2019-08-17 2019-02-21

 ET-TDRDIP-TS60-GO-

RFQ / Purchase of gabion

for guilly rehabitation at

Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,949.00 2.73 Completed 2018-12-24 2019-01-08 2019-02-18 2019-02-12 2019-08-17 2019-03-07

 ET-TDRDIP-TS61-GO-

RFQ / Purchase of

Nursery and Forest seeds

( Gravila,

Bamboo,Equlphates) to

capacitate Nurseries at

Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,467.00 3,095.01 Completed 2018-12-05 2019-01-28 2019-01-30 2019-02-13 2019-07-29 2019-02-28

 ET-TDRDIP-TS63-GO-

RFQ / Procurement of

Biogas fittings and

appliances(Reducer,Dompip

e, Stove)for 16 Biogases

on Work shop for

Demonstration at Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
623.00 4.55 Completed 2018-12-15 2019-05-20 2019-02-09 2019-06-17 2019-08-08 2019-07-02

 ET-TDRDIP-TS64-GO-

RFQ / Procurement of

Biogas Plants and

construction materials

(Iron Bar, GI Pipe,

Gasehose,....) for 16 Bio-

gases for Demonstration

at Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,465.00 2.73 Completed 2018-12-15 2019-05-20 2019-02-09 2019-06-17 2019-08-08 2019-07-02

 ET-TDRDIP-TS65-GO-DIR

/ Procurement of improved

stove(EZY Stove) to

communities for

Demonstration at Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post Direct Selection Direct

 

3,285.00 3,047.03 Completed 2019-02-07 2018-12-26 2019-02-12 2019-02-27 2019-03-19 2019-03-04 2019-09-15 2019-03-05

 ET-TDRDIP-TS66-GO-

RFQ / Procurement of

Solar for local

communities institutions

for Demonstration at

Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
29,197.00 21,085.92 Completed 2018-11-29 2019-02-22 2019-01-24 2019-02-19 2019-07-23 2019-06-26

 ET-TDRDIP-TS67-GO-DIR

/ Provision of Agricultural

Inputs at FTCs and PTCs

for Demonstration at

Tselemti Woreda (  Bee

colony)

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

292.00 75.75 Completed 2018-12-11 2018-12-26 2018-12-16 2018-12-29 2019-01-20 2019-01-25 2019-07-19 2019-01-25

 ET-TDRDIP-TS68-GO-DIR

/ Purchase of  Livestock

for FTC  for

Demonstration for

Tselemti Woreda (  Oxen

for fatteninig )

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

3,285.00 2,932.25 Completed 2018-12-11 2018-12-26 2018-12-16 2019-03-30 2019-01-20 2019-04-02 2019-07-19 2019-04-02

 ET-TDRDIP-TS69-GO-DIR

/ Purchase of  Livestock

for FTC  for

Demonstration for

Tselemti Woreda ( bee

haive with wax )

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

803.00 557.02 Completed 2018-12-11 2018-12-26 2018-12-16 2019-01-24 2019-01-20 2019-01-25 2019-07-19 2019-01-25

 ET-TDRDIP-TS70-GO-

RFQ / Purchase of

Livestock on FTC  (

Poultry/Chickens )  for

Demonstration for

Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
547.00 626.69 Completed 2019-02-26 2019-03-01 2019-04-23 2019-03-11 2019-10-20 2019-07-01

 ET-TDRDIP-TS71-GO-DIR

/ Purchase of Agricaltural

inputs( Fertilizer (NPS ,

UREA) and Improved seed

( Maize)on Model farmers

for Demonstration at

tselemti Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

10,401.00 6,583.96 Completed 2019-05-17 2018-12-26 2019-05-22 2019-05-24 2019-06-26 2019-06-12 2019-12-23 2019-06-12

 ET-TDRDIP-TS72-GO-

RFQ / Purchase of forage

food for livestock for

Demonstration at Tselemti

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,609.00 1,058.41 Completed 2019-03-02 2019-03-01 2019-04-27 2019-03-11 2019-10-24 2019-03-25

 ET-TDRDIP-TS73-GO-

RFQ / Strengthening Fruit

Nurseries by purchasing

of ( wheel cart , hoe,

Lader, water

cane,napsack….) at

Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
5,618.00 5.46 Completed 2019-03-02 2019-01-08 2019-04-27 2019-02-13 2019-10-24 2019-03-18

 ET-TDRDIP-TS74-GO-DIR

/ Purchsing vegetable

and  agronomy seeds (

tomato seed, onion,…)for

irrgation on model

farmers for domenstration

activity at Tselemti

Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

11,350.00 10,917.62 Completed 2018-12-19 2018-12-26 2018-12-24 2019-01-10 2019-01-28 2019-01-18 2019-07-27 2019-01-18

 ET-TDRDIP-RPCU76-GO-

RFQ / Procurement of

Office Furniture's( Guest

Chair(5), coat hunger(5),

File cabinnet(3),...) for

Regional Project

Coordination unit.

 

IDA / 58320

Regional Support for

Coordination, Capacity

and Knowledge

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,350.00 1,750.70 Completed 2019-01-14 2019-06-17 2019-03-11 2019-06-21 2019-09-07 2019-07-02

 ET-TDRDIP-89317-GO-

RFQ / Procurement of

Motor Pumps(73), Dinamo

motor(1),Motor

pipeline(200m) for

Irrigation for

Demonstration , Generator

for Hospital and office

Purpose for  to be

procured by RPCU and to

be distributed to Woreda

Projects.

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
153,358.00 0.00

Pending

Implementa

tion

2019-01-13 2019-03-10 2019-09-06

 ET-TDRDIP-96836-GO-

DIR / Purchase of (fruit

nursery)  26,667 PCS of

Mango Fruits for Model

farmers for demonstration

for Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

14,599.00 10,758.27 Completed 2019-02-04 2019-01-23 2019-02-09 2019-03-06 2019-03-16 2019-03-25 2019-09-12 2019-04-05
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 ET-TDRDIP-TS00-GO-DIR

/ Purchase of  Goats for

production(25) for FTCs

and Model Farmers for

demonstration at Tselemti

Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

1,370.00 1,106.31 Completed 2019-02-13 2019-02-06 2019-02-18 2019-04-05 2019-03-25 2019-04-15 2019-09-21 2019-04-15

 ET-TDRDIP-ATR3-GO-

RFQ / Procurement of

Solars(8) For Institutions

for Demonstration in

Asgede Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,429.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-ATR4-GO-

RFQ / Purchase of

Poultry(550) for Farmers

for Demonstration for

Asgede Tsmbla Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,239.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-TAR6-GO-

RFQ / Procurement of

additional Equipments to

capacitate Hospitals(

Microscop

Olompost(4),Humoglvine(17

) forTahtay Adyabo

Woreda

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
25,043.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-TAR7-GO-

RFQ / Procurement of

Foam for Beds (35) and

Tables(10),Guest Chairs to

capacitate Hospitals

forTahtay Adyabo Woreda

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,622.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-TAR8-GO-

RFQ / Procurement of

Nursery tools and

Construction

materials(Shovel, Water

Pumps(2),Watering

Cane(113),Roto(2),Celing(10

40))for Tahtay Adyabo

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
7,379.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-TAR9-GO-

RFQ / Procurement of

Solar(9) For Institutions

for Demonstration in for

Tahtay Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
40,000.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-TSR12-GO-

RFQ / Purchase of

Nursery and Forest seeds

( Gravila,

Bamboo,Eucalyptus,Dridaw

a zaf..) to capacitate

Nurseries at Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
20,555.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-TSR13-GO-

RFQ / Procurement of

Nursery Materials and

Tools (Pick

Axe,Scissors,Hoe,Measuring

tape…) to capacitate

Nursery sites  at Tselemti

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
13,412.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-TSR14-GO-

RFQ / Procurement of

Desks (1100) for

strengthening School at

Tselemti Woreda

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,929.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-TSR15-GO-

RFQ / Procurement of

Solars(5) for local

community institutions

for Demonstration at

Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
28,571.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-ATR1-GO-

RFQ / Procurement of

Nursery tools and

materials( siscor,water

Pump,…)  for

AsgedeTsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
7,179.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-ATR2-GO-

RFQ / Procurement of

Furniture's ( bed with

foam(20) for mothers

waiting room ,student

desk for school (68) for

AsgedeTsmbla Woreda

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
10,086.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27

 ET-TDRDIP-41232-GO-

RFQ / Audiovisual

Equipment's for Regional

Project Coordination Unit(

Digital Camera, GPS..)

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,665.00 0.00 Canceled 2017-12-31 2018-02-06 2018-03-23

 ET-TDRDIP-RPCU77-GO-

RFQ / IT Equipment and

Accessories (

GPS(20),Laptop

Computer(15),External

Hard disck(5),

Photocopier(5) , Printer(2)

,scanner(2)  Wi

appartus(8) ,computer

cleaning kit(15), Internet

Cable(500m), Projector(2)

...)for RPCU.

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
31,301.00 0.00 Canceled 2019-01-14 2019-03-27 2019-03-11 2019-09-07

 ET-TDRDIP-37766-GO-

RFQ / Procurement of

Audiovisual Equipment's(

Digital camera, DVD,

GPS) for Asgede Tsmbla

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,618.00 0.00 Canceled 2017-12-15 2018-01-30 2018-03-31

 ET-TDRDIP-41180-GO-

RFQ / Audiovisual

Equipment's( Digital

Camera,GPS..) for Tahtay

Adyabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,855.00 0.00 Canceled 2017-12-31 2018-02-25 2018-04-11

 ET-TDRDIP-2012 -

RPCU01-GO-RFB /

Supply, Installation,

Testing and Commission

of 25 KW Solar PV Plant

for Woreda Tahtay Adiabo

Kebelle Atsrega Village

T/Atsrega Managed by

Region.

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
428,070.18 0.00

Pending

Implementa

tion

2020-01-24 2020-01-29 2020-03-11 2020-04-10 2020-05-15 2020-11-11

 ET-TDRDIP-TS58-GO-

RFQ / Procurement of

Office Equipments ( water

filter/Refrigerator , Juice

Squeezer (Juice Machine

for Mango )  at Tselemti

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,088.00 0.00 Canceled 2019-01-05 2019-03-02 2019-08-29
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 ET-TDRDIP-2012-AS02-

GO-RFQ / Purchase of

Seedling seeds for

Nursery;

Luccunia    Kg    50

Saspania    Kg    200

Kentib    Kg    50

Bamboo    Kg    30

Gummoro    Kg    75

Nim Shiraro    Kg

112

Gaba moritanya    Kg

20

pigen  pea Kg    100

Alfaalfa    Kg    35

Elphant grass cutting

10000

Elphant grass  split

10000

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,456.00 0.00

Pending

Implementa

tion

2019-12-27 2020-02-21 2020-03-22

 ET-TDRDIP-2012-AS03-

GO-RFQ / Soil and water

conservation tools and

Nursery materials;

Gabion of different sizes,

Bucket wheel barrow

10pcs

Time calendar Tape la

2 pcs

zapa

Pocket Knife

Prunning scissor

pincers

Shovel

hammer

Plastic Kassa

watering cane

Wire mesh

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
36,385.96 0.00

Pending

Implementa

tion

2019-12-27 2020-02-21 2020-03-22

 ET-TDRDIP-2012-AS04-

GO-RFQ / Procurement of

fittings for  construction

of Bio-gases

Pvc Tube,1/2  inch PPR

tube  4 meter,1/2 inch GI

pipe,1/2  inch PPR male

elbow,1/2 inch PPR T,1/2

INCH PPR  Female T,1/2

INCH PPR  SOCKET.....

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,358.42 0.00

Pending

Implementa

tion

2019-12-27 2020-02-21 2020-03-22

 ET-TDRDIP-2012-AS-05-

GO-RFQ / Procurement of

Biogas appliances on work

shop ( Dompipe, Reducer

&Stove) for Asgede

Tsmbla Wored

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,893.68 0.00

Pending

Implementa

tion

2019-12-27 2020-02-21 2020-03-22

 ET-TDRDIP-2012-AS06-

GO-RFQ / Procurement of

Industrial Construction

materials for Bio gas &

Multipurpose Cooperatives

at Asgede Tsmbla Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
11,476.49 0.00

Pending

Implementa

tion

2019-12-25 2020-02-19 2020-03-20

 ET-TDRDIP-2012-AS-07-

GO-RFQ / Procurement of

Local construction

materials to construct

offices ( Eucalyptus )  to

capacitate Multipurpose

Cooperatives at Asgede

Tsmbla Wored

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,242.81 0.00

Pending

Implementa

tion

2019-12-27 2020-02-21 2020-03-07

 ET-TDRDIP-AS-08-GO-

RFQ / Procurement of

Animal Vet Clinic and AI

Equipment's ( Auto Clive

2pcs,Mother Container

2pcs,Electrical sterilizer 4

pcs,Small nitrogen

container 4pcs,Ear tag

applicator 2pcs,Compound

Microscope 4pcs.....

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,105.26 0.00

Pending

Implementa

tion

2020-01-01 2020-02-26 2020-04-11

 ET-TDRDIP-2012-AS11-

GO-RFQ / Procurement of

IT Equipment's( Laptop

Computer 1pcs, Desktop

computer 5pcs, Printer

6pcs, Digital Camera 2pcs,

Scanner 1pcs, Photocopier

3pcs) for Asgedetsmbla

Woreda.

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
9,442.50 0.00

Pending

Implementa

tion

2020-01-01 2020-02-26 2020-04-11

 ET-TDRDIP-2012-AS12-

GO-RFQ / Procurement of

office Furnitures( Tables,

Chairs, Shelfs, safe box,

Banconi.....) to capacitate

the Multiporpose

Cooperatives, FTCs and

for the project staffs at

Asgede Tsmbla Wored

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
32,407.36 0.00

Pending

Implementa

tion

2020-01-05 2020-03-01 2020-04-15

 ET-TDRDIP-2012-TS05-

GO-RFQ / Procurement of

IT Equipment's to

capacitate the Multi

purpose cooperatives and

project staff at Tselemti

Woreda( Laptop Computer

1pcs, Printers 11pcs,

Desktop computer 10pcs,

Photocoppier 4pcs...)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,231.58 0.00

Pending

Implementa

tion

2019-12-27 2020-02-21 2020-04-06

 ET-TDRDIP-2012-TS06-

GO-RFQ / Procurement of

Office  Furnitures( High

Back chair 1pcs, Table

with drawers 2pcs, Arm

chair 600pcs, Shelfs 6pcs,

.....) to capacitate

Multiporpose Coopperatives

, Animal health clinic, AIs

and newly employees at

the Project for Tselemti

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
27,929.82 0.00

Pending

Implementa

tion

2019-12-27 2020-02-21 2020-04-21

 ET-TDRDIP-2012-TS07-

GO-RFQ / Procurement of

AI Equipment's ( PD

Tester 1set, AI container

bag 3pcs,

Thermomether10pcs ...) for

Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
5,821.05 0.00

Pending

Implementa

tion

2020-01-05 2020-03-01 2020-03-31

 ET-TDRDIP-2012-TS08-

GO-RFQ / Procurement of

Biogas sanitory materials

for construction of 10

Biogases( PVC Pipe 110

mm, main gate valve,

gase hose, PPRs, ....)for

Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
677.61 0.00

Pending

Implementa

tion

2020-01-05 2020-03-01 2020-03-07

 ET-TDRDIP-2012-TS09-

GO-RFQ / Procurement of

Biogas fittings produced

on workshop for 10

biogase construction

(Dome Pipe 1 1/2"10pcs,

Reducer 1/2 "- 3/8" 30pcs,

Biogas Stove10pcs,)

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
526.32 0.00

Pending

Implementa

tion

2020-01-05 2020-03-01 2020-08-28
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 ET-TDRDIP-2012-TS10-

GO-RFQ / Purchase of

Industrial materials ( soil

and Water conservation,

Nursery tools, office

Construction materials) to

capacitate Natural

Resourse management&

Multipurpose Cooperatives

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
24,111.86 0.00

Pending

Implementa

tion

2020-01-05 2020-03-01 2020-08-28

 ET-TDRDIP-2012-TS111-

GO-RFQ / Procurement of

Fruit Nursery Shade at

Whdet Kebelle in Tselemti

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
12,280.70 0.00

Pending

Implementa

tion

2020-01-05 2020-03-01 2020-04-30

 ET-TDRDIP-2012-TS12-

GO-RFQ / Purchase of

safe box for Multipurpose

cooperatives at Tselemeti

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,157.89 0.00

Pending

Implementa

tion

2019-12-27 2020-02-21 2020-04-06

 ET-TDRDIP-2012-TA02-

GO-RFQ / Purchase of

Forest& Forage seeds for

Nursery( Bamboo, pigeon

pea, Accacias...) at Tahtay

Adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
7,017.54 0.00

Pending

Implementa

tion

2019-12-30 2020-02-24 2020-02-25

 ET-TDRDIP-2012-TA03-

GO-RFQ / Procurement of

Biogas materials on

workshop for Construction

of 23 biogases at Tahtay

Adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
714.94 0.00

Pending

Implementa

tion

2019-12-30 2020-02-24 2020-04-09

 ET-TDRDIP-2012-TA04-

GO-RFQ / Procurement of

animal health clinic

Equipment s  ( Deep

Refrigerator, Mother

Container,steam autoclave,

Vaccination Syringes,

Treatment Syringes,

surgical cut gut,cold

boxes,....)for Tahtay adiabo

woreda.

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,605.26 0.00

Pending

Implementa

tion

2020-01-06 2020-03-02 2020-05-01

 ET-TDRDIP-2012-TA05-

GO-RFQ / Procurement of

sanitary

materials/appliances / GI

pipe, unions, elbow,

sockets,nipples, telfone,

maingate valves....for

construction of 23

Biogases at Tahtay Adiabo

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,198.42 0.00

Pending

Implementa

tion

2019-12-30 2020-02-24 2020-04-09

 ET-TDRDIP-2012-TA06-

GO-RFQ / Procurement of

Construction materials(

Shovel, gasehose, cement,

Iron bar, safebox,.....) for

Bio gases, Multipurpose

Cooperatives, and Nursery

matrials for Tahtay

Adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
15,922.23 0.00

Pending

Implementa

tion

2020-01-06 2020-03-02 2020-03-08

 ET-TDRDIP-2012-TA07-

GO-RFQ / Procurement of

Motor water pumps (

2pcs) for Nursery at

Tahtay Adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,508.77 0.00

Pending

Implementa

tion

2020-01-06 2020-03-02 2020-05-01

 ET-TDRDIP-2012-TA08-

GO-RFQ / Procurement of

Blocket/Brick /20*20*40

CM/4606 pcs for

Construction of the office

of Multipurpose

cooperatives at Tahtay

adiabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,515.64 0.00

Pending

Implementa

tion

2020-01-12 2020-03-08 2020-05-07

 ET-TDRDIP-2012-TA09-

GO-RFQ / Purchase of

office furniture's( Chair

5pcs, Door with glass

8pcs, File cabinet 9pcs,

Table 10 pcs Bench chair

60pcs, rope chair 50pcs....)

to capacitate the

Multipurpose coop&new

staff of the project at

T/Adiabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
18,956.14 0.00

Pending

Implementa

tion

2020-01-10 2020-03-06 2020-03-09

 ET-TDRDIP-2012-TA10-

GO-RFQ / Purchase of

Local Construction

materials Eucalyptus

(160pcs) for multipurpose

Cooperatives at T/adiabo

Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
673.68 0.00

Pending

Implementa

tion

2020-01-10 2020-03-06 2020-04-05

 ET-TDRDIP-2012-TA-GO-

RFQ / Procurement of IT

materials( Laptop

computer 1pcs, Printer

1pcs) for the DRDIP staff

at T/adiabo Woreda.

 

IDA / 58320

Regional Support for

Coordination, Capacity

and Knowledge

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,754.39 0.00

Pending

Implementa

tion

2020-01-10 2020-03-06 2020-04-05

 ET-TDRDIP-2012-TS13-

GO-RFQ / Procurement of

Vegetable seeds(Tomatoo30

Kg,    Onion

40kg,Watermelon 6kg)for

Irrigation on model

farmers for Demonstration

at Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,421.05 0.00

Pending

Implementa

tion

2019-12-28 2020-02-22 2020-03-23

 ET TDRDIP-2012-RPCU-

02-GO-RFQ / Procurement

of Polyethylene  tube for

Bamboo seedling(36

Quintilian) for Nursery

seedling Rising  to

support Nurseries

managed by the Region

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
19,315.00 0.00

Pending

Implementa

tion

2020-02-08 2020-04-04 2020-10-01

 ET-TDRDIP-2012-RPCU03-

GO-RFQ / Procurement of

Plant Health Clinic

Equipment's to

incapacitate the AI Center

managed by the Region.

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,018.42 0.00

Pending

Implementa

tion

2020-01-20 2020-03-16 2020-04-30

 ET-TDRDIP-2012-RPCU04-

GO-RFQ / Procurement of

Plastic table 13 pcs,

Umbrella 13pcs, plastic

umbrella stand 113pcs &

Plastic Chairs 52 pcs ) to

capacitate AI center

managed by the region

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,372.00 0.00

Pending

Implementa

tion

2020-01-20 2020-03-16 2020-03-20

 ET-TDRDIP-2012-RPCU05-

GO-RFQ / Procurement of

Electric Generators( 4pcs)

for DRDIP  RPCU &

WoPCU Office managed

by the Region

 

IDA / 58320

Regional Support for

Coordination, Capacity

and Knowledge

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,446.00 0.00

Pending

Implementa

tion

2020-01-20 2020-03-16 2020-05-15
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 ET-TDRDIP-2012-RPCU06-

GO-RFB / Procurement of

Electronics/IT Equipment's(

GPS 7PCS, laptop

computers  2pcs, Printers

2pcs, Scanners 2pcs,

Photocopy machine 1pcs,

Digital camera 15pcs, Anti

virus for computers 17

pcs, Remote mouth for

computers 10pcs, .....)

Managed by the Region.

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
10,527.00 0.00

Pending

Implementa

tion

2020-01-24 2020-01-29 2020-03-11 2020-04-10 2020-05-15 2020-07-14

 ET-TDRDIP-2012-AS3-GO-

DIR / Purchase of

Livestock demonstration

on FTC and farmers(oxen

5, shoets 80) for

Asgedetsmbla Woreda.

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

7,193.00 0.00

Pending

Implementa

tion

2020-01-30 2020-02-04 2020-03-10 2020-09-06

 ET-TDRDIP-2012-AS14-

GO-RFQ / Purchase of

Poultry (1500)

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,158.00 0.00

Pending

Implementa

tion

2020-02-04 2020-03-31 2020-09-27

 ET-TDRDIP-2012-AS15-

GO-DIR / Purchase of

Agricultural inputs for

Demonstration from

unions (Beehive  10 pcs,

Bee colony 10 pcs,

Improved seeds   20.5

quintals,bio  fertilizer

70liter,EM solution

50liter,molasses 400

liter)for Asgedetsmbla

woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

4,449.00 0.00

Pending

Implementa

tion

2020-01-30 2020-02-04 2020-03-10 2020-09-06

 ET-TDRDIP-2012-AS16-

GO-DIR / Purchase of

Fertilizers from union(154

Quintals) for Asgedetsmbla

Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

10,329.00 0.00

Pending

Implementa

tion

2020-01-30 2020-02-04 2020-03-10 2020-09-06

 ET-TDRDIP-2012-AS17-

GO-DIR / Purchase of

Barley from farmers(

5quintals) for

Asgedetsmbla Woreda for

farmers Demonstration.

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

351.00 0.00

Pending

Implementa

tion

2020-01-30 2020-02-04 2020-03-10 2020-09-06

 ET-TDRDIP-2012-AS18-

GO-DIR / Purchase of

Grafted Mango(2000pcs) &

Non Grafted

Mango(4000pcs) from

farmers  for

Demonstration at

Asgedetsmbla Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

2,105.00 0.00

Pending

Implementa

tion

2020-02-10 2020-02-15 2020-03-21 2020-09-17

 ET-TDRDIP-2012-TA15-

GO-DIR / Purchase of

Livestock's ( diary cow 4

pcs) for FTC for

Demonstration at Tahtay

adiabo Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

2,246.00 0.00

Pending

Implementa

tion

2020-01-30 2020-02-04 2020-03-10 2020-09-06

 ET-TDRDIP-2012-TA16-

GO-RFQ / Purchase of

Poultry(850pcs)for

Demonstration on  FTCs

at Tahtay Adiabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,849.00 0.00

Pending

Implementa

tion

2020-02-01 2020-03-28 2020-09-24

 ET-TDRDIP-2012-TA17-

GO-RFQ / Purchase and

distribute  vegetable seed

& seedlings

(tomato&onion)20KG for

Farmers  for

Demonstration at Tahtay

adiabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
9,825.00 0.00

Pending

Implementa

tion

2020-02-01 2020-03-28 2020-09-24

 ET-TDRDIP-2012-TA18-

GO-DIR / Purchase of

improved fertilizers ( NPS

and UREA)290 quintals

for Demonstration at

Tahtay Adiabo Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

18,316.00 0.00

Pending

Implementa

tion

2020-01-30 2020-02-04 2020-03-10 2020-09-06

 ET-TDRDIP-2012-TA19-

GO-DIR / Purchase of

improved seed(Sesame,

sorghum) 350 kg for

Demonstration at Tahtay

Adiabo Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

1,072.98 0.00

Pending

Implementa

tion

2020-01-31 2020-02-05 2020-04-01 2020-09-28

 ET-TDRDIP-2012-TA20-

GO-DIR / Purchase of

Sion(4000pcs)for

Demonstration on Farmers

field at Tahtay adiabo

Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

4,242.81 0.00

Pending

Implementa

tion

2020-01-30 2020-02-04 2020-03-10 2020-09-06

 ET-TDRDIP-2012-TS15-

GO-DIR / Purchase of

livestock's( Oxen for

fattening 21, Dairy Cow

2) at Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

10,913.00 0.00

Pending

Implementa

tion

2020-02-27 2020-03-03 2020-04-07 2020-10-04

 ET-TDRDIP-2012-TS16-

GO-RFQ / Purchase of

Poultry/chickens (1000) for

tselemti Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,807.00 0.00

Pending

Implementa

tion

2020-03-03 2020-04-28 2020-10-25

 ET-DRDIP-2012-TS17-GO-

DIR / Purchase of

Agricultural inputs on

model farmers & FTCs

for

Demonstration(Fertilizers ,

NPS&Urea)137 qunt, ),

Improved seeds

Damot&shone)14.75quintal)

from Cooperatives at

Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

10,535.00 0.00

Pending

Implementa

tion

2020-02-03 2020-02-08 2020-03-14 2020-09-10

 ET-TDRDIP-2012-TS18-

GO-RFQ / Purchasing of

Balanced Diet food for

Animals 55 Qunt& Hens

100 Qunt for

Demonstration for FTCs ,

youth &women at

Tselemti Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,280.00 0.00

Pending

Implementa

tion

2020-02-04 2020-03-31 2020-09-27

 ET-TDRDIP-2012-TS19-

GO-RFQ / Purchase of

Hens Feeder of 6Kg  (100

PCS) &Hens Drinker of

6 Liter  (100pcs)for

Demonstration at FTCs at

TselemtiWoreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,158.00 0.00

Pending

Implementa

tion

2020-03-03 2020-04-28 2020-10-25

 ET-TDRDIP-2012-RAS19-

GO-RFQ / Procurement of

Laptop Computers(4

pcs)for Asgedetsmbla

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,800.00 0.00

Pending

Implementa

tion

2020-05-05 2020-06-30 2020-12-27

 ET-TDRDIP-TAR10-GO-

RFQ / Purchase of Forest

and Forage Seeds(

Bamboo, Moringa,accacha

albida,forage like pigeon

pea...)  for  Tahtay

Adyabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
6,585.00 0.00

Pending

Implementa

tion

2019-09-04 2019-10-30 2020-04-27
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 ET-TDRDIP-2012-RAS20-

GO-RFQ / Procurement of

office Furniture's(table

6pcs, Chair 30pcs, Shelf

2pcs, tapela 10pcs)to

strengthen  the

multipurpose coop and

FTCs at Asgede Tsmbla

woreda.

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,165.00 0.00

Pending

Implementa

tion

2020-05-13 2020-07-08 2021-01-04

 ET-TDRDIP-2012-RAS22-

GO-RFQ / Procurement of

Solar for Institutions (

4pcs )for Asgede Tsmbla

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,000.00 0.00

Pending

Implementa

tion

2020-05-13 2020-07-08 2021-01-04

 ET-TDRDIP-2012-RAS23-

GO-RFQ / Procurement of

Animal Vet Clinic & AI

equipment( Mother

container 2pcs, Small

nitrogen container 2pcs,

California mastitis test

10pcs, Hand lens

magnifier 5pcs....... for

Asgede tsmbla Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
3,142.00 0.00

Pending

Implementa

tion

2020-05-18 2020-07-13 2021-01-09

 ET-TDRDIP-2012- RTA22-

GO-RFQ / Procurement of

Solar for Institutions(2pcs)

at Tahatay Adiabo

Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,000.00 0.00

Pending

Implementa

tion

2020-05-24 2020-07-19 2021-01-15

 ET-TDRDIP-2012-RTA23-

GO-RFQ / Procurement of

Laptop computers(2pcs)&

Printers(2pcs) for Natural

Resource Management

Experts at Tahtay Adiabo

Woreda.

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,800.00 0.00

Pending

Implementa

tion

2020-05-24 2020-07-19 2021-01-15

 ET-TDRDIP-2012-RTA24-

GO-RFQ / Procurement of

Water pumps(2pcs) to

strengthen Nurseries at

Tahatay adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
1,800.00 0.00

Pending

Implementa

tion

2020-05-24 2020-07-19 2021-01-15

 ET-TDRDIP-2012-RTA26-

GO-RFQ / Procurement of

tools and materials(

hamer 600pcs, melakino

618pcs, gabion 30roll) for

soil & water conservation

at Tahtay Adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
16,517.00 0.00

Pending

Implementa

tion

2020-05-24 2020-07-19 2021-01-15

 ET-TDRDIP-2012-RTA27-

GO-RFQ / Procurement of

Fruit Nursery  materials

( Pruning scissor 30pcs,

wheel drive  10pcs,

watering cane 15pcs,

water tank(1pcs) )for

Tahtay Adiabo Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
617.00 0.00

Pending

Implementa

tion

2020-05-24 2020-07-19 2021-01-15

 ET-TDRDIP-2012-RTS20-

GO-RFQ / Procurement of

Laptop computers(3pcs) for

Natural Resource experts

at Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,800.00 0.00

Pending

Implementa

tion

2020-05-24 2020-07-19 2021-01-15

 ET-TDRDIP-2012-RTS21-

GO-RFQ / Procurement of

Solar(4pcs) for Institutions

for Tahtay Adiabo Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
22,000.00 0.00

Pending

Implementa

tion

2020-05-27 2020-07-22 2021-01-18

 ET-TDRDIP-2012-RTS22-

GO-RFQ / Procurement of

tools ( gabion different

sizes 300pcs, hammer5kg

100pcs, Hoe 2kg 200pcs,

shovel 1kg 300pcs) for

SWC and cement  for

Biogases(80 qnts), for

agricaltural

extension(100qnts) , for

cooperatives(240qnts) at

Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
21,200.00 0.00

Pending

Implementa

tion

2020-05-27 2020-07-22 2021-01-18

 ET-TDRDIP-2012-RPCU10-

GO-RFQ / Procurement of

Field Equipment's(

Vermeer caliper 5pcs,

Tape meter 30m &80m)

for the Regional

Engineers.

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
250.00 0.00

Pending

Implementa

tion

2020-05-24 2020-07-19 2021-01-15

 ET-TDRDIP-2012-RAS26-

GO-DIR / Purchase of

Livestock's ( Beehive

10pcs from union and Bee

colony 10pcs from farmers

) for demonstration on

FTC and Farmers

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

730.00 0.00

Pending

Implementa

tion

2020-05-26 2020-05-31 2020-07-05 2021-01-01

 ET-TDRDIP-2012-RAS27-

GO-DIR / Procurement of

Agri inputs for

Demonstration( Fertilizers

46 Quintal) from

cooperatives for Asgede

Tsmbla Woreda.

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

3,067.00 0.00

Pending

Implementa

tion

2020-05-26 2020-05-31 2020-07-05 2021-01-01

 ET-TDRDIP-2012-RAS28-

GO-DIR / Purchase of

Goats (4pcs) for

Demonstration at Asgede

Tsmbla Woreda

 

IDA / 58320 Livelihoods Program Post Direct Selection Direct

 

334.00 0.00

Pending

Implementa

tion

2020-05-26 2020-05-31 2020-07-05 2021-01-01

 ET-TDRDIP-2012-RAS21-

GO-RFQ / Strengthening

the Human Health Clinic

by Purchasing of ( Beds

for Pregnant 26 pcs, and

Foam 26 pcs) at Asgede

tsmabla  Woreda for the

Newly constructed MCH

and mothers waiting room

by 2012 E.C by strategic

investment )

 

IDA / 58320

Social and Economic

Services and

Infrastructure

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,160.00 0.00

Pending

Implementa

tion

2020-06-03 2020-07-29 2021-01-25

 ET-TDRDIP-2012-RAS29-

GO-RFQ / Procurement of

Concentrated feed( 40

quintal) for fattening at

FTC for Demonstration

at Asgede Tsmbl Woreda

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,000.00 0.00

Pending

Implementa

tion

2020-06-02 2020-07-28 2021-01-24

 ET-TDRDIP-2012-RAS30-

GO-RFQ / Purchase of

Section hose ( 6m length)

& delivery hose (100m

length)for strengthening

fruit Nursery at asgede

tsmbla Wored

 

IDA / 58320 Livelihoods Program Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
267.00 0.00

Pending

Implementa

tion

2020-06-02 2020-07-28 2021-01-24

NON CONSULTING SERVICES

Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificatio

n (Y/N)

Estimated

Amount

(US$)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission

/ Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-TDRDIP-37918-NC-

RFQ / Printing for

Regional Project

Coordination unit

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
832.00 0.00 Canceled 2018-01-20 2018-02-23 2018-04-09
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 ET-TDRDIP-41111-NC-

RFQ / Printing Services

for Tselemti Woreda

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
832.00 0.00 Canceled 2018-01-20 2018-03-06 2018-04-20

 ET-TDRDIP-41112-NC-

RFQ / Printing Services

for Tahtay Adyabo

Woreda

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
832.00 303.10 Completed 2018-01-20 2018-12-26 2018-03-06 2018-01-02 2018-04-20 2018-07-05

 ET-TDRDIP-RPCU78-NC-

RFQ / Documentary film

production of the 2010

E.C DRDIP at all the

Project Woredas.

 

IDA / 58320

Project Management, and

Monitoring and

Evaluation

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,015.00 0.00 Canceled 2019-01-14 2019-03-11 2019-09-07

 ET-TDRDIP-RPCU79-NC-

RFQ / printing and

dissemination  materials

for Regional Project

Coordination unit.

 

IDA / 58320

Regional Support for

Coordination, Capacity

and Knowledge

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
4,015.00 0.00 Canceled 2019-01-14 2019-03-11 2019-09-07

 ET-TDRDIP-41108-NC-

RFQ / Printing Service

for Asgede Tsmbla

Woreda

 

IDA / 58320

Regional Support for

Coordination, Capacity

and Knowledge

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
832.00 0.00 Canceled 2018-01-20 2018-03-06 2018-04-20

 ET-TDRDIP-TS75-NC-

RFQ / Preparation,

printing & dissemination

of training manuals &

materials, leaf lets &

bureshers for promotion of

fuel energy saving stoves

at  Tselemti Woreda

 

IDA / 58320

Sustainable

Environmental

Management

Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
6,387.00 0.00 Canceled 2018-12-14 2019-02-08 2019-08-07

CONSULTING FIRMS
Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount

(US$)

Process

Status
Terms of Reference

Expression of

Interest Notice

Short List and

Draft Request for

Proposals

Request for

Proposals as Issued

Opening of

Technical Proposals

/ Minutes

 Evaluation of

Technical Proposal

Combined

Evaluation Report

and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No.

/ Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount

(US$)

Process

Status
Terms of Reference

Invitation to

Identified/Selected

Consultant

Draft Negotiated

Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


