
PROCUREMENT PLAN (Textual Part)

Project information: Mongolia Strengthening Fiscal and Financial Stability Project (P161048) 

Project Implementation agency: Project Implementation Unit (PIU) under Ministry of Finance 
(MOF) of Mongolia

Date of the Procurement Plan: November 11, 2017

Period covered by this Procurement Plan: January 2018 – December 2019

1. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF 
Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and 
Exchanges in Procurement  (STEP) system will be used to prepare, clear and update Procurement 
Plans and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

2. The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

3. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement 
Regulations, when approaching the national market (as specified in the Procurement Plan tables 
in STEP), the country’s own procurement procedures may be used. 

3.1 National Open Competitive Procurement 

When the Borrower uses its own national open competitive procurement arrangements as set forth 
in Chapter Two of the Public Procurement Law of Mongolia enacted on December 1, 2005, as 
amended several times with the latest amendment on February 9, 2017, such arrangements shall 
be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. 

(a) Participation in Bidding and Preferences

(i) Government-owned enterprises in Mongolia shall be eligible to participate in 
bidding only if they can establish that they are legally and financially autonomous, 
operate under commercial law, and are not a dependent of the agency contracting 
them.

(ii) A bidder declared ineligible by the World Bank, based on a determination by the 
World Bank that the bidder has engaged in corrupt, fraudulent, collusive, coercive 
or obstructive practices in competing for or in executing a World Bank-financed 
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contract, shall be ineligible to participate andbe awarded a World Bank-financed 
contract during the period determined by the World Bank.

(iii) A firm which has been engaged by the Borrower to provide consulting services for 
the preparation or implementation of a project, and any of its affiliates, shall be 
disqualified from subsequently providing goods or works resulting from or directly 
related to the firm’s consulting services for such preparation or implementation. 
This provision does not apply to the various firms which together are performing 
the contractor’s obligations under a turnkey or design and build contract.

(iv) Interested foreign bidders from eligible countries shall be allowed to participate 
without being required to associate or form joint ventures with local bidders. 
Foreign bidders shall be eligible to participate in bidding under the same conditions 
as local bidders. Mongolian bidders and goods of Mongolian origin shall be given 
no preference over foreign bidders, either in the bidding process or in the evaluation 
of bids. 

(v) Prior registration shall not be a requirement for any bidder to participate in bidding.

 

(b) Request for Bids / Request for Proposals Documents

(i) The request for bids/request for proposals documents shall be acceptable to the World 
Bank 

(ii) The request for bids / request for proposals documents and the signed contract shall 
include the clauses related to World Bank’s Policy in regard to corrupt and fraudulent 
practices.  

(iii) In the case of contracts of more than eighteen (18) months’ duration, the bidding 
documents and the resultant contract shall provide for price adjustment, based on a 
formula acceptable to the World Bank, which shall be disclosed to the bidders in 
the bidding documents.

(v) There shall be no post-bidding negotiations with the lowest evaluated bidder or any 
other bidder.  No bidder shall be required, as a condition for the award of contract, 
to change his bid price or otherwise materially alter his bid after it has been 
submitted.

(c) Assessment of Bidder’s Qualification 

Qualification criteria shall be clearly specified in the bidding documents, and only criteria 
so specified, shall be used to determine whether a bidder is qualified. The evaluation of 
the bidder’s qualifications shall be conducted separately from the technical and 
commercial evaluation of the bid. When post qualification is applied, the assessment of 



bidder’s qualifications shall be carried out only after the preliminary and detailed 
evaluation of bids has been completed by the Recipient and, in doing so, the qualifications 
of the bidder who has submitted the lowest evaluated substantially responsive bid  or most 
advantageous bid shall be assessed first.  The evaluation of a bidder’s qualifications shall 
only take into account the bidder’s capacity and resources to perform the contract, 
specifically its experience and past performance on similar contracts, capabilities with 
respect to personnel, equipment and construction or manufacturing facilities and financial 
capacity.  In carrying out the post-qualification assessment, the Recipient shall exercise 
reasonable judgment in requesting, in writing, from a bidder only missing factual or 
historical supporting information related to the bidder’s qualifications and shall provide a 
reasonable time period (that is, a minimum of seven days) to the bidder to provide his 
response. No bidders shall be disqualified on the ground that the bidder has tax debt. 

3.2 Other National Procurement Arrangements

When other national procurement arrangements other than national open competitive procurement 
arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of 
the Procurement Regulations. The request for bids / request for proposals / request for quotations 
documents  should be acceptable to the Bank and jointly with the signed contract shall include the 
clauses related to World Bank’s Policy in regard to corrupt and fraudulent practices.  The request 
for bids / request for proposals / request for quotations documents and the signed contract shall 
also include the clauses allowing the World Bank to inspect the site and/or all accounts and records 
relating to the performance of the contract and the submission of the bid or proposal, and to have 
such accounts and records audited. The standard text is attached hereafter.

4. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not 
applicable. 

5. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement 
Regulations: Not applicable.

6. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods 
and Works): Not applicable.

7. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 
and 3.11 of the Procurement Regulations:  Not applicable. 

8. Other Relevant Procurement Information: Not applicable.Standard Text for Fraud & 
Corruption and Inspection & Audit



Fraud and 
Corruption 

The Bank requires compliance with the Bank’s Anti-Corruption 
Guidelines and its prevailing sanctions policies and procedures as set 
forth in the WBG’s Sanctions Framework, as set forth in Appendix to 
the GC.

The Employer / Purchaser / Client requires the Contractor / Supplier / 
the Consultant to disclose any commissions or fees that may have been 
paid or are to be paid to agents or any other party with respect to the 
bidding /selection process or execution of the Contract. The 
information disclosed must include at least the name and address of the 
agent or other party, the amount and currency, and the purpose of the 
commission, gratuity or fee. Failure to disclose such commissions, 
gratuities or fees may result in termination of the Contract and/or 
sanctions by the Bank.

Inspections 
and Audit by 
the Bank

The Contractor / Supplier / Consultant shall keep, and shall make all 
reasonable efforts to cause its Subcontractors and Sub-consultants to 
keep, accurate and systematic accounts and records in respect of the 
Works / Goods / Services in such form and details as will clearly 
identify relevant time changes and costs.

Pursuant to paragraph 2.2 e. of Appendix to the General Conditions 
the Contractor / Supplier / Consultant shall permit and shall cause its 
subcontractors and sub-consultants to permit, the Bank and/or persons 
appointed by the Bank to inspect the Site and/or the accounts and 
records relating to the performance of the Contract and the submission 
of the bid / proposal, and to have such accounts and records audited 
by auditors appointed by the Bank if requested by the Bank. The 
Contractor’s / Supplier’s / Consultant’s and its Subcontractors’ and 
sub-consultants’ acts intended to materially impede the exercise of the 
Bank’s inspection and audit rights constitute a prohibited practice 
subject to contract termination (as well as to a determination of 
ineligibility pursuant to the Bank’s prevailing sanctions procedures). 



APPENDIX TO GENERAL CONDITIONS

Fraud and Corruption
(Text in this Appendix shall not be modified)

1. Purpose
1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations.
2. Requirements
2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, 

consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers 
or suppliers; any agents (whether declared or not); and any of their personnel, observe the 
highest standard of ethics during the procurement process, selection and contract execution of 
Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

a. Defines, for the purposes of this provision, the terms set forth below as follows:

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party;

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain 
financial or other benefit or to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties designed 
to achieve an improper purpose, including to influence improperly the actions 
of another party;

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence 
improperly the actions of a party;

v. “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of 
evidence material to the investigation or making false statements to 
investigators in order to materially impede a Bank investigation into 
allegations of a corrupt, fraudulent, coercive, or collusive practice; 
and/or threatening, harassing, or intimidating any party to prevent it 
from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or

(b) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 e. 
below.



b. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, 
sub-contractors, service providers, suppliers and/ or their employees, has, directly 
or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question;

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 
other appropriate actions, including declaring mis-procurement, if the Bank 
determines at any time that representatives of the Borrower or of a recipient of any 
part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices during the procurement process, selection and/or execution 
of the contract in question,  without the Borrower having taken timely and 
appropriate action satisfactory to the Bank to address such practices when they 
occur, including by failing to inform the Bank in a timely manner at the time  they 
knew of the practices; 

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 
Bank’s prevailing sanctions policies and procedures, may sanction a firm or 
individual, either indefinitely or for a stated period of time, including by publicly 
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 
from a Bank-financed contract, financially or in any other manner;1 (ii) to be a 
nominated2 sub-contractor, consultant, manufacturer or supplier, or service 
provider of an otherwise eligible firm being awarded a Bank-financed contract; and 
(iii) to receive the proceeds of any loan made by the Bank or otherwise to participate 
further in the preparation or implementation of any Bank-financed project; 

e. Requires that a clause be included in bidding/request for proposals documents and 
in contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, 
and suppliers, and their sub-contractors, sub-consultants, service providers, 
suppliers, agents personnel, permit the Bank to inspect3 all accounts, records and 
other documents relating to the submission of bids and contract performance, and 
to have them audited by auditors appointed by the Bank.

1 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without 
limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a 
nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, 
in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to 
any existing contract.
2 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated 
service provider (different names are used depending on the particular bidding document) is one which has been: (i) 
included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and 
know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the 
Borrower.  
3 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding 
activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to 
investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the 
appropriate mechanisms.  Such activity includes but is not limited to: accessing and examining a firm's or individual's 
financial records and information, and making copies thereof as relevant; accessing and examining any other 
documents, data and information (whether in hard copy or electronic format) deemed relevant for the 
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; 
performing physical inspections and site visits; and obtaining third party verification of information.
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PROCUREMENT
PLAN Mongolia : Strengthening Fiscal and Financial Stability Project
General Information
Country: Mongolia Bank�s  Approval Date of the Original Procurement Plan: 2018-03-13

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-06-03
Project ID: P161048 GPN Date: 2017-10-18
Project Name: Strengthening Fiscal and Financial Stability Project
Loan / Credit No: IDA / 60850
Executing Agency(ies): Ministry of Finance

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 A32/GO/003 / Publication:
project implementation manuals
and guidelines
 

IDA / 60850
Component A: Strengthening
Macroeconomic and Fiscal
Management

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00 Pending

Implementation 2018-11-05 2018-12-31 2019-01-30

 A31/GO/002 / Publication of the
policy documents and
regulations /Medium term debt
management strategy, debt
management division procedure
manual, related law and
regulation, annual and quarterly
debt report, DMFAS user
guideline)
 

IDA / 60850
Component A: Strengthening
Macroeconomic and Fiscal
Management

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00 Pending

Implementation 2018-06-05 2018-07-31 2019-01-27

 A1/GO/001 / Purchase office IT
goods (five laptops for office use)
 

IDA / 60850
Component A: Strengthening
Macroeconomic and Fiscal
Management

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00 Under

Implementation 2018-05-26 2018-07-21 2018-08-20

 A32/GO/002 / Publication:
Prepare and publish annual
official development assistance
portfolio report which includes
current statistics, trends and
main performances of sectors.
 

IDA / 60850
Component A: Strengthening
Macroeconomic and Fiscal
Management

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00 Pending

Implementation 2018-11-05 2018-12-31 2019-01-30

 A31/GO/001 / Purchase one
computer with desktop for
Bloomberg terminal which is
recommended requirements for
user of Bloomberg service two for
the DMFAS admins and IT
consultant, three laptops for
newly hired consultants
 

IDA / 60850
Component A: Strengthening
Macroeconomic and Fiscal
Management

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00 Pending

Implementation 2018-06-05 2018-07-31 2018-08-30

 B4/GO/001 / Purchase of office
IT equipments including PC,
laptop, projector
 

IDA / 60850
Component B: Improving the
efficiency of Public Financial
Management

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00 Under

Implementation 2018-06-05 2018-07-31 2019-01-27

 C11/GO/001 / Publications of
strategic documents, guidelines,
manuals, pamphlets or brochures
produced under Comp C1-C3
 

IDA / 60850 Component C: Enhancing
Financial Sector Stability Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2019-01-05 2019-03-02 2019-04-01

 C5/GO/001 / Purchase of office
IT goods
1. Storage
2. Server
3. Optical switch.
 

IDA / 60850 Component C: Enhancing
Financial Sector Stability Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-09-05 2018-10-31 2018-11-30

 C4/GO/001 / Publication: print
out manuals and guidelines for
inspection officers. The manuals
and guidelines will be in the
following areas: i) Risk based
supervision, ii) Laws and
regulations, iii) financial
management and analysis, iv)
manuals
 

IDA / 60850 Component C: Enhancing
Financial Sector Stability Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-08-05 2018-09-30 2019-03-29

 D1/GO/001 / Purchase of Goods
(printing of training and public
advocacy materials, guidance,
handouts,  computers and
printers etc.) related to
Strengthening Social Welfare
Programs design and operations
 

IDA / 60850 Component D: Strengthening of
the Social Protection System Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-07-05 2018-08-30 2019-02-26

 D2/GO/001 / Purchase of Goods
(printing of training and public
advocacy materials, guidance,
handouts, and
computers,printers for capacity
building etc.) related to activity
Strengthening social insurance
design, governance and financial
management
 

IDA / 60850 Component D: Strengthening of
the Social Protection System Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-06-28 2018-08-23 2019-02-19

 A32/GO/001 / Purchase of office
IT goods and services
(Hardware):
Server: 1 pc
Desktops: 5 pcs
Networking and other equipment
 

IDA / 60850
Component A: Strengthening
Macroeconomic and Fiscal
Management

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00 Pending

Implementation 2018-07-04 2018-08-29 2019-02-25
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 E/GO/001 / Purchasing
Accounting software, including
maintenance fee
 

IDA / 60850 Component E: Project
Management and Monitoring Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-03-24 2018-05-19 2018-08-17

 E/GO/002 / Purchase of IT
goods for internal usage
 

IDA / 60850 Component E: Project
Management and Monitoring Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-12-01 2019-01-26 2019-02-25

 E/GO/003 / Purchase of IT
goods for the purpose of internal
usage
 

IDA / 60850 Component E: Project
Management and Monitoring Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-09-01 2018-10-27 2018-11-26

 E/GO/004 / Office furniture for
internal usage
 

IDA / 60850 Component E: Project
Management and Monitoring Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-12-15 2019-02-09 2019-03-11

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 B13/NC/001 / Public awareness
activities of Internal Audit Law,
promote internal audit issues
among public
 

IDA / 60850
Component B: Improving the
efficiency of Public Financial
Management

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00 Pending

Implementation 2018-11-05 2018-12-31 2019-06-29

 C11/NC/002 / Public awareness
activities, including Publication of
articles, newspapers and
magazines
 

IDA / 60850 Component C: Enhancing
Financial Sector Stability Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2018-12-29 2019-02-23 2019-08-22

 C11/NC/001 / Public awareness
activities, including broadcasting
of short-TV programs and
interviews.
 

IDA / 60850 Component C: Enhancing
Financial Sector Stability Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2019-01-05 2019-03-02 2019-08-29

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 A32/CS/002 / Consulting firm
(Software development) to
improve automation of tax
exemption process and recording
to approve, review, monitor and
record government taxes and
duties exemption of externally
funded development projects
 

IDA / 60850
Component A: Strengthening
Macroeconomic and Fiscal
Management

Post
Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-08-27 2018-09-17 2018-10-31 2018-11-30 2019-01-04 2019-07-03

 B13/CS/009 / Consulting firm to
develop risk management
system and strengthen risk
management capacity including
i.update and evaluate
performance risk of the MoF, ii.
update and evaluate risks in
public budget planning and other
related tasks
 

IDA / 60850
Component B: Improving the
efficiency of Public Financial
Management

Post
Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-11-30 2018-12-21 2019-02-03 2019-03-05 2019-04-09 2020-04-08

 B32/CS/001 / Consulting firm to
process analysis in the
implementation and management
of the general and specific
functions of the Ministry of
Finance
 

IDA / 60850
Component B: Improving the
efficiency of Public Financial
Management

Post
Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-11-30 2018-12-21 2019-02-03 2019-03-05 2019-04-09 2019-10-06

 B22/CS/006 / Consulting firm on
development of module on
reporting and reconciliation of
accounts of budget entity's at
commercials banks and its
interface with Bank of Mongolia
 

IDA / 60850
Component B: Improving the
efficiency of Public Financial
Management

Post
Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-10-31 2018-11-21 2019-01-04 2019-02-03 2019-03-10 2019-09-06

 B22/CS/007 / Consulting firm on
development and enhancement of
customized reporting system
/Integrating GFMIS and E-
reporting in line with standard/
rules GFS 2014 and reporting
based on required coding blocks
of MOF
 

IDA / 60850
Component B: Improving the
efficiency of Public Financial
Management

Post
Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-10-31 2018-11-21 2019-01-04 2019-02-03 2019-03-10 2019-09-06

 C31/CS/001 / Consulting firm to
develop the compensation
management software
 

IDA / 60850 Component C: Enhancing
Financial Sector Stability Post

Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-10-31 2018-11-21 2019-01-04 2019-02-03 2019-03-10 2019-09-06

 E/CS/007 / Consultancy
services audit company
 

IDA / 60850 Component E: Project
Management and Monitoring Prior

Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-12-10 2018-12-31 2019-02-13 2019-03-15 2019-04-19 2019-05-09

 B11/CS/007 / Consulting firm to
establish a sustainable training
system at the nationwide to
strengthen the capacity of budget
officers to all level of budget
entities with the help of
universities, NGOs and private
entities
 

IDA / 60850
Component B: Improving the
efficiency of Public Financial
Management

Post
Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-07-31 2018-08-21 2018-10-04 2018-11-03 2018-12-08 2019-06-06

 B13/CS/007 / Consulting firm to
develop and implement internal
audit planning, performance and
reporting software and organize
training to the internal audit staff
 

IDA / 60850
Component B: Improving the
efficiency of Public Financial
Management

Post
Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-11-30 2018-12-21 2019-02-03 2019-03-05 2019-04-09 2019-10-06
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 C11/CS/02 / Develop a long-term
planning for capital market IT
system (implementation step
X1.2-1), upgrade existing system
or add modules or replace
system
 

IDA / 60850 Component C: Enhancing
Financial Sector Stability Post

Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-08-31 2018-09-21 2018-11-04 2018-12-04 2019-01-08 2019-07-07

 C4/CS/008 / Consultancy
service (firm) to draft Over-the-
counter (OTC) market regulations
 

IDA / 60850 Component C: Enhancing
Financial Sector Stability Post

Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2018-08-31 2018-09-21 2018-11-04 2018-12-04 2019-01-08 2019-07-07

 D2/CS/011 / National consulting
firm to draft legislation on specific
types of pension paid from Social
insurance fund
 

IDA / 60850 Component D: Strengthening of
the Social Protection System Post

Consultant
Qualification
Selection

Open - National
 

0.00 Canceled 2018-05-31 2018-06-21 2018-08-04 2018-09-03 2018-10-08 2019-04-06

INDIVIDUAL CONSULTANTS


