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Governance and Policy Program for Khyber Pakhtunkhwa (KP) (P156410)

SOUTH ASIA | Pakistan | Governance Global Practice  |
Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 11 | ARCHIVED on 10-Aug-2023 | ISR57351 |

Implementing Agencies: Islamic Republic of Pakistan, Planning and Development Department, Khyber Pakhtunkhwa

Key Dates

Key Project Dates

Bank Approval Date: 20-Apr-2017 Effectiveness Date: 23-May-2017

Planned Mid Term Review Date: 28-Jan-2019 Actual Mid-Term Review Date: 15-May-2019

Original Closing Date: 30-Jun-2022 Revised Closing Date: 30-Jun-2023

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The Project Development Objective (PDO) is to strengthen the capacity for Sales Tax on Services collection, and improve public investment 
management and accountability of public service delivery in the water sector in Khyber Pakhtunkhwa.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

Yes

Board Approved Revised Project Development Objective (If project is formally restructured)

To strengthen the capacity for Sales Tax on Services collection and improve public investment management and accountability for public service 
delivery in Khyber Pakhtunkhwa.

Components Table

Name

Increasing capacity for revenue mobilization and the public financial management:(Cost $8.75 M)
Improving public investment management and accountability in public services:(Cost $8.75 M)
Providing effective support for the coordination of governance reforms and operational management:(Cost 
$3.50 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory Moderately Satisfactory

Overall Implementation Progress (IP) Satisfactory Satisfactory

Overall Risk Rating Low Low

Implementation Status and Key Decisions
 

Overall implementation progress was satisfactory , while progress towards achievement of PDO was moderately satisfactory.
 
Component 1: Increasing capacity for revenue mobilization and public financial management: Progress on this component is satisfactory. 
General Sales Tax on Services (GSTS) collection in Khyber Pakhtunkhwa (KP) increased from PKR 7.3 billion in FY 2015/16 to PKR 27.08 billion in 
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FY 2022/23 (revised estimates). The registered GSTS taxpayers have increased from 7,588 in June 2016 (baseline) to 20,264 in June 2023 (over 
160 percent increase). The project has supported the strengthening of the KP Revenue Authority’s (KPRA) appellate tribunal; establishing a court 
room at the collector’s office; developing sector audit guidelines; and supporting taxpayers’ facilitation in registration, filing and payment of taxes 
through field staff provision and technical assistance.  KP Governance and Policy Program (GPP) has also supported taxpayers’ awareness 
campaigns. 
 
GPP has also provided infrastructure (IT equipment, furniture and fixture) and technical support to Excise & Taxation Department  and Board of 
Revenue of KP. In particular, the GPP has supported digitization of stamp duty in the province. The system is rolled out to 34 districts. Through e-
Stamp system, the government has collected more than PKRs. 600 million during the year. The system is expected to plug leakages, streamline 
valuation tables, make collections more efficient and facilitate taxpayers. 
 
GPP supported KP Procurement Regulatory Authority (KPPRA) in conducting a diagnostic study in five districts on transforming to digitized 
procurement system. KPPRA has also launched its website which displays information on tenders and contract awards while also offering a 
platform for grievance redressal. More than 30 departments of Government of KP are publishing their procurement plans online.  In addition, around 
22 departments have used framework agreements in FY23.
 
The Public Financial Management law was approved in June 2022. The GPP provided technical support to complete actuarial study for employees’ 
pension and benefit scheme, identifying the pension liabilities of PKRs. 3 trillion.  This became the basis for the ongoing pension reforms in 
KP.  The GPP has also provided support in establishing specialized units in the Finance Department, namely the Debt Management Unit and 
Corporate Governance Unit.  The staff of these units have already been hired on government’s own payroll for the continuity of these functions. 

Component 2: Improving public investment management (PIM) and accountability in public services. Implementation progress under this 
component is Moderately Satisfactory. GPP provided support in strengthening selected accountability institutions and citizens engagement to 
improve public service delivery.  This includes the support for the implementation of KP Right to Public Services Act and KP Right to Information 
Act. As per the second round of Citizens’ Perception Survey completed in March 2023, the citizens satisfaction level from selected public services is 
recorded at 84 percent. In addition, the GPP provided support to the strengthening of Performance Management Reform Unit, which continues to 
reach citizens through the Pakistan Citizens’ Portal. About 98.5 percent complaints, received through citizens portal, have been resolved in FY23 
(88,029 out of 89,294 complaints). The Anti-Corruption Establishment has drafted a revised Anti-Corruption law and action plan, which are yet to be 
approved by the Cabinet.
 
For PIM, the GPP supported establishment /strengthening of various units in Planning and Development (P&D) Department to achieve relevant 
results.  This includes establishment of M&E Directorate and district/field offices, which implemented digitized system to monitor about 29 percent of 
public investment schemes during FY23. GPP helped strengthen GIS hub at P&D department, which completed geo-mapping of 22,507 public 
investment assets in the province.  Although the geo-tagged data of public investment assets was not published online due to security reasons, the 
data is being used by Government of KP for planning purposes.  It was also used to assess flood related damages in 2022.  GPP also supported 
establishment of PIM unit, social protection and gender mainstreaming section, resource center, and Public Sector Development Program 
monitoring unit to coordinate and monitor approval of PC1s.
 
Despite strong results in other areas, the Government of KP could not achieve reduction in throw-forward, which increased from PKRs. 420 million 
in FY20 to PKRs. 1,345 million in FY23, mainly because of slow execution of Annual Development Plan in the year on account of inclusion of 
investment schemes with unapproved PC1s in the budget, slow release of funds by Finance Department, and implementation related 
challenges.  The baseline data did not include merged areas data, which is now included in throw-forward of FY23 post-merger with FATA 
areas.  The public investment schemes with unapproved PC1 prior to inclusion in the budget increased overtime, instead of reducing – from the 
baseline of 29 percent to 77 percent in FY23.
 
Component 3:  Providing effective support for the coordination of governance reforms and operational management.  Implementation 
progress under this component is Satisfactory. The Operations Support Unit was fully staffed, and for fiduciary functions, it received support from 
Shared Services Unit facility.  The Program supported training of 2,055 government officials, including 224 female staff (11 percent of total), on 
various areas of PFM, Public Private Partnership, procurement, project management, IT, accountability systems and gender mainstreaming.  
 
In order to sustain the results achieved under the GPP, the implementing agencies and beneficiary departments of the Government of KP have 
prepared a sustainability plan.  The project-end evaluation and workshop have been completed. In August 2023, the World Bank will initiate 
preparation of Implementation Completion Report (ICR) for GPP KP. 

Risks

Systematic Operations Risk-rating Tool
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Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance Substantial Moderate Moderate 

Macroeconomic Substantial Moderate Moderate 

Sector Strategies and Policies Moderate Low Low 

Technical Design of Project or Program Moderate Low Low 
Institutional Capacity for Implementation and 
Sustainability High Low Low 

Fiduciary High Moderate Moderate 

Environment and Social Substantial Low Low 

Stakeholders Moderate Low Low 

Other High Low Low 

Overall Substantial Low Low 

Results

PDO Indicators by Objectives / Outcomes

Increasing capacity for revenue mobilization and public financial management

IN01326075

►Increased collection of the Sales Tax on Services (STS) (Text, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value KPRA collected Rs. 11 
billion during FY2018/19

KPRA collected PKR 
26.5 billion during FY 
2021/22.

KPRA collected PKR 
27.08 billion during FY 
2022/23

KPRA targets to 
collect, at least, Rs. 
18.0 billion in 
FY2022/23.

Date 28-Jun-2019 30-Jun-2022 30-Jun-2023 30-Jun-2023

Comments:

This indicator was revised to align the unit of measurement in the baseline and target.
KP Revenue Authority (KPRA) collected PKR 10.35 billion in FY2018/19, which increased to PKR16.09 
billion in FY2019/20, PKR 19.36 billion in FY2020/21 (actual numbers, civil accounts), PKR 26.5 billion in 
FY 2021/22 (revised estimates from civil accounts), and  RS 27.08 billion in FY 2022/23 (revised 
estimates from civil accounts). KPRA has overachieved the targets assigned under the program.  

IN01326272

►Improved public financial management (Text, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value

KP does not have a PFM 
Law as of 2020

KP's PFM Act has been 
approved in June 2022.

KP's PFM Act has 
been approved in June 
2022.

PFM Law approved by 
the Provincial 
Assembly.
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Date 29-May-2020 30-Jun-2022 30-Jun-2022 30-Jun-2023

Comments:
The target is achieved.  KP's Public Financial Management (PFM) law has been approved as part of KP 
Finance Act 2022.  https://www.pakp.gov.pk/acts/the-khyber-pakhtunkhwa-finance-act2022/ 

Improving public investment management and accountability in public services

IN01326074

►Reduction in total throw-forward amount in the Annual Development Plan (Text, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value
Total throw forward is 
Rs. 420 million in FY 
2019/20.

Total throw forward is Rs. 
1345 million for 
FY2022/23

Total throw forward is 
Rs. 1345 million for 
FY2022/23

At least a 15% ($42 
million) reduction in the 
total throw forward 
over FY2019/20

Date 29-May-2020 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:

Throw-forward has increased from Rs. 982 million in FY22, to PKR. 1,345 million (including merged 
areas) in FY23, as reported in August 2022.  This is over 200% increase over baseline of FY20.  The 
target is not achieved. Important to note that baseline data did not include allocations for merged areas, 
which is now included in throw-forward after merger of FATA region into KP.   

IN01326271

►Citizens reporting satisfaction with selected notified services (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 50.00 84.00 75.00

Date 29-May-2020 26-May-2022 30-Jun-2023 30-Jun-2023

Comments:

About 50% citizens reported satisfaction with selected notified public services in first round of the survey 
conducted in 2021. The second round of citizens' perception survey, conducted in FY 2022/23, reports 
84% satisfaction of the citizens  from following nine selected and notified services: 1) water supply, 
2) garbage removal, 3) domicile, 4) birth and death certificates, 5) vehicle registration, 6) vehicle 
registration renewal, 7) vehicle transfer, 8) obtaining revenue documents or property ownership document 
(Fard, in Urdu), and 9) First Information Report.  The target is overachieved. 

Intermediate Results Indicators by Components

Increasing capacity for revenue mobilization and the public financial management

IN01326273

►Increase in number of STS tax payers that filed tax returns (Text, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value

578 taxpayers out of 
1259 registered 
taxpayers filed returns in 
2015/2016.

on average, 11,886 tax 
payers filed their returns 
during FY22.

on average 12,475 
taxpayers filed returns 
during FY23

The Project 
Implementing Entity 
has increased the 
number of STS 
taxpayers filing tax 
returns in the Fiscal 
Year by a cumulative 
percentage of 50% 
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above Baseline. 
(FY23)

Date 30-Jun-2016 30-Jun-2022 30-Jun-2023 30-Jun-2023

Comments:

The indicator was revised during restructuring to ensure consistency between the baseline and target 
(measuring cumulative increase over the baseline).

 In FY16 or the baseline, KPRA recorded 46% filers (average 578 filers out of total 1259 
registered taxpayers). 

 In FY21, about 77% taxpayers filed returns on average (average filers: 10,246, average 
registered taxpayers: 13,279.

 In FY22, about 74% filed returns (average filers: 12,237;  average registered taxpayers: 16,607; 
updated data). 

 In FY23, about 65% filed returns (average filers: 12,475;  average registered taxpayers: 19,367). 
The target for FY23 of 50% cumulative increase over baseline is not achieved. FY23 related 
filing is still ongoing.  

Overtime, the registered taxpayers increased more than the filers, resulting in reducing percentage. 

IN01326276

►Increase in registered taxpayers (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 7,588.00 18,157.00 20,264.00 9,106.00

Date 29-May-2020 30-Jun-2022 30-Jun-2023 30-Jun-2023

Comments:
KPRA's registered taxpayers were 14,923 in FY21, 18,157 in FY22 and 20,264 in June 2023 – recording 
an increase of 167% over the baseline. The target is over achieved. 

IN01326279

►Enhanced human resource capacity for tax administration (Text, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value

HR/staffing and training 
plans are not available. 

KPRA’s total working 
strength is 185 (including 
22 on deputation and 45 
outsourced staff), against 
227 sanctioned positions

Limited progress on this 
indicator. The training 
manual has been 
developed and a training 
needs assessment has 
also been conducted. 
KPRA has yet to develop 
a training and staffing 
plans and provide 
training to staff .

KPRA maintains a list 
of sanctioned and filled 
staff positions (as 
staffing plan), which 
needs to be updated. 
An institutional 
assessment and 
training needs 
assessment have 
been completed. But 
there is no formal 
training plan. In FY23, 
KPRA has provided 
trainings to more than 
45% of its staff.

Staffing and training 
plans are approved for 
implementation. 
KPRA has trained at 
least 45% of the staff 
(including women). 

Date 29-May-2020 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments: Some progress has been made on this indicator. An institutional assessment and a training needs 
assessment have been completed for KPRA.  The Authority also maintains a list of sanctioned and filled 
staff positions (as staffing plan), which needs to be updated to include field positions that were previously 
supported under GPP.  Further, the  job descriptions also need to be reviewed/updated.  There is no 
formal training plan for KPRA staff.  However, in FY23, KPRA has provided training to more than 45% of 
its staff. These trainings were provided on KP Sales Tax on Services Act 2022; international public sector 
accounting standards, revenue forecasting and VAT gap analysis, sector notes on oil & gas and mines & 
minerals for audit,  team building, restaurant invoice management system, enterprise resource planning, 
and project management for public sector.  
The target is partially achieved.  



The World Bank Implementation Status & Results Report
Governance and Policy Program for Khyber Pakhtunkhwa (KP) (P156410)

8/10/2023 Page 6 of 11

IN01326281

►Share of taxpayers who paid any amount with returns (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 18.00 22.00 10.00 22.00

Date 29-May-2020 30-Jun-2022 31-May-2023 30-Jun-2023

Comments:
During FY23 (July 2022-May 2023), about 10 percent of taxpayers paid any amount with returns.  The 
targets is not achieved. FY23 related filing and payment is still ongoing. 

IN01326283

►Departments using Framework Agreements (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 3.00 14.00 22.00 5.00

Date 29-May-2020 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:
In FY22, 25 departments of the Government of KP were using framework agreements (updated number). 
In FY23, 22 departments have been reported to have used framework agreements.  The target is 
overachieved. 

IN01326285

►Procuring entities publishing procurement plans online (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 27.00 18.00 38.00 37.00

Date 29-May-2020 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:

As reported by KP Procurement Regulatory Authority, in FY22, 44 procurement plans were published by 
different government entities on its website, whereas in FY23, 38 procurement plans have been published 
online. The information is monitored and updated during the year. 
http://www.kppra.gov.pk/kppra/procurement

Improving public investment management and accountability in public services

IN01326274

►Public investment schemes monitored, and results published in publicly disclosed progress reports (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 25.00 23.51 29.00 35.00

Date 29-May-2020 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:

The target is not cumulative because the number of schemes changes every year.  
In FY21, out of total 2,467 schemes, 666 schemes were monitored (27%). In FY22, out of total 2,342 
schemes, 832 schemes were monitored (36%).  In FY23, 662 schemes, out of total 2288 schemes, were 
monitored (29%). Until 2020, results were published on the Planning and Development Department 
website (https://pndkp.gov.pk/monitoring-evaluation/). But afterwards, the reports are no longer published 
online. The target is not achieved. 
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IN01326277

►Increase in Public Investment Assets that are geo-mapped and published online (Text, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value
Public Investment Assets 
are not geomapped and 
not available online.

The Project 
Implementing Entity has 
cumulatively geo-
mapped 3861 Public 
Investment Assets. This 
information was not 
published.

The Project 
Implementing Entity 
has cumulatively geo-
mapped 22,507 Public 
Investment Assets. 
This information was 
not published.

The Project 
Implementing Entity 
has cumulatively 
geomapped and 
published online 600 
Public Investment 
Assets

Date 30-Jun-2016 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:

In FY22, 2,194 public assets were geo-tagged (updated number). During FY23, 20,313 schemes have 
been geo tagged. This includes data for Merged Areas.  Cumulative number is 22,507.  The information is 
not published by Govt of KP. The target is partially achieved.  
The GIS lab geotags public assets and ADP schemes, which was provided infrastructure and HR support 
under GPP KP.  

IN01326280

►Public Investment schemes with unapproved PC 1 prior to inclusion in the budget (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 29.00 77.00 77.00 20.00

Date 29-May-2020 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:
In FY22, 445 projects were unapproved out of total 2342 new projects (19%).  In FY23, 443 projects were 
unapproved out of total 579 new projects in ADP (77%).  The target is overachieved. 

IN01326282

►Citizens reporting that WSS services was provided within the stipulated time frame (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 45.00 77.50 50.00

Date 29-May-2020 26-May-2022 28-Apr-2023 30-Jun-2023

Comments:

Data for this indicator is based on the Citizens' Perception Survey. The first round of the survey reported 
overall 45% of citizens satisfaction with Water and Sanitation Services (WSS) against the target 20% in 
FY22. About 50% citizens reported satisfaction from water supply, but only 34% reported satisfaction from 
garbage disposal services.  
The second round of survey is conducted in FY23, which reported increase in overall satisfaction rate of 
citizens to 77.50%. About 72% citizens reported satisfaction from water supply, and 83% reported 
satisfaction from garbage disposal services.   The target is overachieved. 

IN01326284

►Improved legal and institutional framework for anti-corruption (Text, Custom)

Baseline Actual (Previous) Actual (Current) End Target
Value Existing legal and 

institutional framework 
for Anti-Corruption is 
inadequate

Institutional assessment 
completed. The draft 
Anti-Corruption Act is 
under review by the 

Institutional 
assessment 
completed, and action 
plan and new Anti-

Action plan for 
rationalization of 
provincial government 
entities dealing with 
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Establishment 
Department, after which 
it will be submitted for 
Cabinet approval. 

As part of the diagnostic 
study of anti-corruption 
establishment, the action 
plan has been submitted 
to the provincial cabinet 
for approval.

Corruption Act drafted. 
The draft Act is 
pending clearance of 
Establishment 
Department, after 
which it will be 
submitted to provincial 
Cabinet for approval. 
The action plan of 
anticorruption 
establishment is also 
pending approval of 
the Cabinet.

mandate for anti-
corruption finalized 
and submitted for 
cabinet approval

Draft new Anti-
Corruption legislation 
submitted to Provincial 
Assembly

Date 29-May-2020 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:

The institutional assessment of all entities with anti-corruption mandate has been completed, and action 
plan and new Anti-Corruption Act have been drafted. The draft Act is pending clearance of the 
Establishment Department, after which it will be submitted to the Cabinet for approval and then placed 
before the parliament.  The action plan for Anti-Corruption Establishment is also pending the approval of 
provincial Cabinet. The end-target has not been achieved.  

IN01326286

►Complaints resolved through Pakistan Citizen Portal (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 60.00 86.00 98.50 75.00

Date 30-Jun-2021 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:
In FY22 (upto May 2022), 94% of complaints were resolved.  In FY23, resolution of complaints is at 
98.5%. During this period, total 89,294 complaints were received, of which 88,029 were resolved. This 
covers only KP related complaints.  The target is over achieved. 

Providing effective support for the coordination of governance reforms and operational management

IN01326275

►Public officials participating in project financed training (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 463.00 55.00 2,055.00 820.00

Date 29-May-2020 30-Dec-2022 30-Jun-2023 30-Jun-2023

Comments:

Cumulatively, the indicator has overachieved its targets.  However, female participation in trainings has 
been less than the end-target (11% against 35% target). Since FY21, GPP has financed training for 2055 
government officials, including 224 female staff.  Year-wise number of staff who participated in trainings, is 
as follows: 
FY2020/21: total 443 staff, including 72 female staff;
FY2021/22: total 1440 staff, including 130 female staff
FY2022/23:  total 172 staff, including 22 female staff.  
Trainings were provided in following areas: project cycle management; procurement; GIS software and 
system; IT systems (MS office); SAP-based project management systems; APMG public-private 
partnership certification; gender mainstreaming; training of Public Information Officers on Right to 
Information Act; public financial management; integration of PCFMS with National Financial Management 
Information System; training on results-based management for Planning and Development Department; 
public accountability for anticorruption establishment staff; and effective communication. 

IN01326278
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Public officials participating in project financed training of which are female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 16.00 31.00 11.00 35.00

Performance-Based Conditions

IN01326287

►PBC 1  Increase in number of STS tax payers that filed tax returns (Text, Intermediate Outcome, 500,000.00, 0.00%)

Baseline Actual (Previous) Actual (Current) FY22/23

Value
578 taxpayers out of 1259 
registered taxpayers filed 
returns in 2015/2016.

In FY22, average filers 
were 11,886 against 
registered taxpayers of 
18,157. FY23 related 
filing is ongoing.

On average 12,475 
taxpayers filed returns 
during FY23.

The Project 
Implementing Entity 
has increased the 
number of STS 
taxpayers filing tax 
returns in the Fiscal 
Year by a 
cumulative 
percentage of 40% 
above Baseline (FY 
2019/2020).

Date -- 30-Jun-2022 30-Jun-2023 --

Comments:

The indicator was revised during restructuring to ensure consistency between the baseline and target 
(measuring cumulative increase over the baseline). In FY20, on average 8,646 filed returns and and average 
registered taxpayers were 9,502.. In FY21, about 77% taxpayers filed returns on average (average filers: 
10,246, average registered taxpayers: 13,279) In FY22, about 74% filed returns (average filers: 12,237; 
average registered taxpayers: 16,607; updated data). In FY23, about 65% filed returns (average filers: 12,475; 
average registered taxpayers: 19,367). The target for FY23 of 40% cumulative increase over baseline is not 
achieved. FY23 related filing is still ongoing. Overtime, the registered taxpayers increased more than the filers, 
resulting in reducing percentage.

IN01326288

►PBC 2 Increase in Public Investment Assets that are geo-mapped and published online (Text, Outcome, 500,000.00, 0.00%)

Baseline Actual (Previous) Actual (Current) FY22/23

Value
Public Investment Assets 
are not geomapped and not 
available online.

600 public assets geo-
mapped during FY22. 
The information is not 
published.

22,507 (cumulative) public 
assets geo-mapped in KP. 
This information was not 
published.

The Project 
Implementing Entity 
has cumulatively 
geomapped and 
published online 500 
Public Investment 
Assets

Date -- 30-Jun-2022 30-Jun-2023 --

Comments:
In FY22, 2,194 public assets were geo-tagged (updated number). During FY23, 20,313 schemes were geo 
tagged (including data for Merged Areas and all sectors). Cumulative number is 22,507 – which is much higher 
than the target. However, the information is not published by Govt of KP. Therefore, the target is not achieved. 
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The GIS lab geotags public assets and ADP schemes, which was provided infrastructure and HR support 
under GPP KP.

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P156410 TF-A3361 Closed USD 10.00 10.00 0.00 10.00 0.00  100%  

P156410 TF-B3385 Closed USD 8.00 8.00 0.00 7.94 0.06   99%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P156410 TF-A3361 Closed 23-May-2017 23-May-2017 23-May-2017 30-Jun-2020 30-Jun-2022 

P156410 TF-B3385 Closed 09-Jul-2020 15-Jul-2020 12-Oct-2020 30-Jun-2022 30-Jun-2023 

Cumulative Disbursements
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Restructuring History

Level 2 Approved on 28-Jun-2022

Related Project(s)

P171659-Governance and Policy Project for Khyber Pakhtunkhwa


