
PROCUREMENT PLAN (Textual Part)

Project 
information

Country: Kyrgyz Republic

Full Project Name: CASA 1000 Community Support 
Project

Total Finance ($): $10.0 million (IDA) 

$1.0 million (CASA1000-MDTF)

Project Number: P163592

Project Implementation agency ARIS

Date of the Procurement Plan February 1, 2018

Period covered by this Procurement 
Plan:

February 1, 2018 - 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for 
IPF Borrowers” (July 2016, revised November 2017) (“Procurement Regulations”) the 
Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all procurement 
transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all procurement 
activities in the Procurement Plan. The other elements of the Procurement Plan as 
required under paragraph 4.4 of the Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts 
subject to international competitive procurement and those contracts as specified in 
the Procurement Plan tables in STEP.

National Procurement Arrangements: 
In accordance with paragraph 5.3 of the Procurement Regulations, when 
approaching the national market (as specified in the Procurement Plan tables in 
STEP), procurement  under World Bank financed operations may be carried out in 
accordance with “Single-Stage Bidding” method set forth in the Public Procurement 
Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the “PPL”) with amendments 
dated November 18, 2016  N 182, December 10, 2016 N 195, February 14, 2017 N 
25,  May 30, 2017 N 93, provided that such arrangements continue to meet 
requirements of the paragraph 5.4 of the Procurement Regulations and the 
following conditions: 
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• The request for bids/request for proposals document shall require that 
bidders/proposers submitting bids/proposals present a signed acceptance at 
the time of bidding, to be incorporated in any resulting contracts, confirming 
application of, and compliance with, Bank Anti-Corruption Guidelines, 
including without limitation the Bank’s right to sanction and the Bank’s 
inspection and audit rights;

• Bidding documents, including contract forms, acceptable to the Bank shall be 
used.

• The Bidding process shall not be cancelled sole on the reason that minimum 
bid price is larger than the amount allocated by procuring entity for this 
procurement. 

• There shall be no preference applied during procurement of goods and works. 
• Implementing agency shall have an option to publish procurement notice 

without disclosing cost estimate.

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, such 
arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. 
Other national procurement arrangements such as “Simplified Method” (Request for 
Quotation) may be applied on the same conditions stated above for procuring 
limited quantities of ready available off-the-shelf goods or simple civil works of 
small value. In addition, not less than three quotations shall be requested to ensure 
competition.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: 
“Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the 
Procurement Regulations “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: is not applicable; Works: is not applicable

Other Relevant Procurement Information. 
The CDD approach and procurement by the communities will follow Procurement 
Regulations paragraph 6.52 and Annex XII - Selection Methods, paragraphs 6.9 and 
6.10. The procurement arrangements at the community level (including 
procurement responsibilities, procedures, disclosure requirements and sample 
documentation) and the oversight mechanisms described in Subcomponent 2B will 
be detailed in the POM. Community procurement will follow the Community 
Procurement Handbook and the Guidance Note for Design and Management of 
Procurement Responsibilities in Community Driven Development Projects (March 15, 
2012).
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PROCUREMENT
PLAN Central Asia : CASA1000 Community Support Project - Kyrgyz Republic
General Information
Country: Central Asia Bank’s Approval Date of the Original Procurement Plan: 2020-04-09

Revised Plan Date(s): (comma delineated, leave blank if none)2022-06-28
Project ID: P163592 GPN Date: 2020-09-10
Project Name: CASA1000 Community Support Project - Kyrgyz Republic
Loan / Credit No: IDA / D2940, IDA / 62190, IDA / 67560
Executing Agency(ies):Community Development and Investment Agency

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 ARIS-CSP-AF-WORKS-RFB-20
22-2 / Renewal works of Villa
ge ambulatories of Noken ray
on of Jalal-Abad oblast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

241,000.00 0.00 Under Imple
mentation 2022-02-15 2022-02-11 2022-02-22 2022-02-15 2022-04-05 2022-03-28 2022-05-05 2022-06-09 2022-12-0

6

 ARIS-CSP-AF-WORKS-RFB-20
22-1 / Renewal works of Villa
ge ambulatories of Kadamjai
& Leilek rayons of Batken obl
ast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

101,000.00 0.00 Under Imple
mentation 2022-02-01 2022-02-04 2022-02-08 2022-02-15 2022-03-22 2022-03-22 2022-04-21 2022-05-26 2022-11-2

2

 ARIS-CSP-AF-WORKS-RFB-20
22-4 / Renewal works of Villa
ge ambulatories of Bazar-Kor
gon rayon of Jalal-Abad oblas
t

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

206,000.00 0.00 Canceled 2022-03-15 2022-03-22 2022-05-03 2022-06-02 2022-07-07 2023-01-0
3

 ARIS-CSP-AF-WORKS-RFB-20
22-3 / Renewal works of Villa
ge ambulatories of Suzak ray
ons of Jalal-Abad oblast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

112,000.00 0.00 Canceled 2022-03-01 2022-03-08 2022-04-19 2022-05-19 2022-06-23 2022-12-2
0

 ARIS-CSP-AF-WORKS-RFB-20
22-5 / Renewal works of Villa
ge ambulatories of Suzak & 
Bazar-Korgon rayons of Jalal-
Abad oblast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

318,000.00 0.00 Under Imple
mentation 2022-03-18 2022-03-18 2022-03-25 2022-03-18 2022-04-26 2022-04-19 2022-05-26 2022-06-30 2022-12-2

7

 ARIS-CSP-AF-WORKS-RFB-20
22-6 / Renewal works of Villa
ge ambulatories of Nookat, U
zgen &  Kara Suu rayons of O
sh oblast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

200,885.00 0.00 Under Imple
mentation 2022-04-15 2022-04-14 2022-04-22 2022-05-24 2022-05-17 2022-06-23 2022-07-28 2023-01-2

4

 ARIS-CSP-AF-WORKS-RFQ-20
22-02 / Renewal works of Vill
age ambulatories of Nookat,
Uzgen &  Kara Suu rayons of
Osh oblast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope

Request for Quota
tions - Small Work
s (Emergency) SP
D -Competitive

131,600.00 0.00 Under Imple
mentation 2022-06-01 2022-06-14 2022-08-22 2023-02-1

8

 ARIS-CSP-AF-WORKS-RFQ-20
22-03 / Renewal works of Vill
age ambulatories of Kadamja
i & Leilek rayons of Batken o
blast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope

Request for Quota
tions - Small Work
s (Emergency) SP
D -Competitive

34,600.00 0.00 Under Imple
mentation 2022-06-01 2022-06-14 2022-08-22 2023-02-1

8

 ARIS-CSP-WORKS-RFQ-2022-
01 / Installation of street light
ing in Jany-Jer and Koltso villa
ges in Batken oblast

IDA / 67560
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope

Request for Quota
tions - Small Work
s (Emergency) SP
D -Competitive

85,000.00 0.00 Under Imple
mentation 2022-05-25 2022-06-05 2022-08-28 2023-02-2

4

 ARIS-CSP-AF-WORKS-RFQ-20
22-06 / Renewal works of Vill
age ambulatories of Nookat,
Uzgen &  Kara Suu rayons of
Osh oblast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope

Request for Quota
tions - Small Work
s (Emergency) SP
D -Competitive

157,620.00 0.00 Pending Imp
lementation 2022-06-05 2022-08-26 2023-02-2

2

 ARIS-CASA-CSP-WORKS-RFB-
2022-09 / Renewal works of v
illage ambulatories

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

130,530.00 0.00 Pending Imp
lementation 2022-06-28 2022-07-05 2022-08-04 2022-09-03 2022-09-23 2023-03-2

2

 ARIS-CASA-CSP-WORKS-RFB-
2022-10 / Renewal works of s
chools and irrigation system

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

207,910.00 0.00 Pending Imp
lementation 2022-06-29 2022-07-06 2022-08-05 2022-09-04 2022-09-24 2023-03-2

3

 ARIS-CSP-AF-WORKS-RFB-20
22-07 / Renewal works of Vill
age ambulatories in villages
Kashkar-Kyshtak & Kyzyl-Sha
rk of Kara-Suu rayon; in villa
ge Jany-Nookat of Nookat ray
on and in the villages Progre
ss & Ak-Terek of Uzgen rayon

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

204,205.00 0.00 Pending Imp
lementation 2022-06-30 2022-07-07 2022-08-06 2022-09-07 2022-10-12 2023-04-1

0

 ARIS-CASA-CSP-WORKS-RFB-
2022-08 / Procurement of sm
all works on renewal paveme
nt in Tash-Korgon village; of i
rrigation tray in Alysh village;
of schools in Pulgon and Jiyd
elik villages

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

276,530.00 0.00 Pending Imp
lementation 2022-06-27 2022-07-04 2022-08-03 2022-09-02 2022-09-22 2023-03-2

1

 ARIS-CSP-WORKS-RFQ-2022-
10 / Procurement of works fo
r installation of street lightin
g in Jany-Jer village in Batken
oblast

IDA / 67560
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope

Request for Quota
tions - Small Work
s (Emergency) SP
D -Competitive

66,250.00 0.00 Pending Imp
lementation 2022-07-17 2022-09-17 2023-03-1

6

 ARIS-CSP-AF-WORKS-RFQ-20
22-11 / Renewal works of Vill
age ambulatory in Margun of
Leilek rayon of Batken oblast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope

Request for Quota
tions - Small Work
s (Emergency) SP
D -Competitive

4,700.00 0.00 Pending Imp
lementation 2022-07-16 2022-10-06 2023-04-0

4

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ARIS-CASA-CSP-GOODS-20-1
/ procurement of personal pr
otective equipment for the s
outh regions

IDA / 62190 Project management, and m
onitoring and evaluation Post Request for Quota

tions Limited Single Stage - One E
nvelope 99,800.00 0.00 Canceled 2020-04-22 2020-05-22 2020-06-05
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 ARIS-CASA-CSP-GOODS-20-2
/1 / Procurement of personal
protective equipment for the
south regions

IDA / 62190
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Direct Selection Direct 4,100.00 4,000.80 Completed 2020-06-05 2020-06-01 2020-06-05 2020-06-01 2020-06-10 2020-06-01 2020-06-30 2020-06-02

 ARIS-CASA-CSP-GOODS-20-2
/2 / Supply of Personal Protec
tive Equipment

IDA / 62190
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Direct Selection Direct 18,065.00 17,627.20 Completed 2020-06-05 2020-06-01 2020-06-05 2020-06-01 2020-06-08 2020-06-02 2020-06-28 2020-06-21

 ARIS-CASA-CSP-GOODS-20-2
/3 / Supply of Personal Protec
tive Equipment for the South
Regions

IDA / 62190
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Direct Selection Direct 11,735.00 11,449.44 Completed 2020-06-05 2020-06-01 2020-06-05 2020-06-01 2020-06-08 2020-06-02 2020-06-28 2020-07-02

 ARIS-CASA-CSP-GOODS-20-2
/4 / Procurement of personal
protective equipment for the
south regions

IDA / 62190
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Direct Selection Direct 16,000.00 15,612.88 Completed 2020-06-05 2020-06-01 2020-06-05 2020-06-01 2020-06-08 2020-06-02 2020-06-28 2020-07-21

 ARIS-CASA-CSP-GOODS-20-2
/5 / Procurement of personal
protective equipment for the
south regions

IDA / 62190
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Direct Selection Direct 40,900.00 39,910.41 Completed 2020-06-05 2020-06-01 2020-06-05 2020-06-01 2020-06-08 2020-06-02 2020-06-28 2020-06-20

 ARIS-CASA-CSP-GOODS-20-2
/6 / Procurement of personal
protective equipment for the
south regions

IDA / 62190
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Direct Selection Direct 9,000.00 8,782.24 Terminated 2020-06-05 2020-06-01 2020-06-05 2020-06-01 2020-06-07 2020-06-02 2020-06-27

 ARIS-CASA-CSP-GOODS-RFB-
2020-01 / Procurement of sp
ecial machinery for electric c
ompanies

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 300,000.00 0.00 Canceled 2020-11-22 2020-11-24 2020-11-27 2020-12-17 2021-01-08 2021-01-12 2021-03-09 2021-02-05 2021-04-13 2021-07-12

 ARIS-CASA-CSP-GOODS-RFB-
2020-01-RETENDER / Procure
ment of special machinery fo
r energy companies

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 300,000.00 0.00 Canceled 2021-02-22 2021-02-19 2021-02-27 2021-02-18 2021-04-12 2021-04-02 2021-06-11 2021-04-14 2021-07-16 2021-10-14

 ARIS-CASA-CSP-GOODS-RFB-
20-01-RETENDER-2 / Procure
ment of special machinery fo
r energy companies

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 300,000.00 353,700.00 Completed 2021-05-15 2021-05-02 2021-05-22 2021-05-06 2021-07-03 2021-06-18 2021-08-02 2021-07-24 2021-08-16 2021-09-06 2021-11-14 2021-12-28

 ARIS-CSP-GOODS-RFB-2021-
02 / Electric equipment for e
nergy companies to conduct
the repair of electric distribut
ion networks

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 1,560,000.00 1,661,547.60 Signed 2021-05-23 2021-05-14 2021-05-30 2021-05-17 2021-07-11 2021-06-25 2021-08-10 2021-07-15 2021-09-16 2021-09-02 2021-12-15 2021-11-21

 ARIS-CSP-GOODS-RFB-2021-
03 / Electric equipment for e
nergy companies to conduct
the repair of electric distribut
ion networks

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 300,000.00 0.00 Canceled 2021-06-10 2021-06-11 2021-06-15 2021-06-11 2021-07-27 2021-07-23 2021-08-26 2021-11-26 2021-10-02 2021-12-31

 ARIS/CSP/GOODS/RFB/2021/
03_RETENDER / Electric equi
pment for energy companies
to conduct the repair of elect
ric distribution networks

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 300,000.00 167,433.40 Signed 2021-12-31 2022-01-14 2022-01-07 2022-01-16 2022-02-21 2022-02-28 2022-03-23 2022-03-15 2022-04-27 2022-04-18 2022-10-24

 ARIS-CSP-GOODS-RFB-2022-
08 / Electric equipment for Ja
lalabatelectro to conduct the
repair of electric distribution
networks under 2 cycle

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 500,000.00 0.00 Under Imple

mentation 2022-05-05 2022-04-22 2022-05-10 2022-04-24 2022-06-24 2022-06-03 2022-07-24 2022-08-28 2023-02-24

 ARIS-CSP-AF-GOODS-RFB-20
22-07 / Medical equipment, a
mbulance and laboratory fur
nuture for Osh, Jalal-Abad an
d Batken oblasts

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 653,840.00 0.00 Under Imple

mentation 2022-05-02 2022-04-29 2022-05-07 2022-05-03 2022-06-21 2022-06-13 2022-07-05 2022-08-30 2023-02-26

 ARIS-CASA-CSP-GOODS-RFQ
-2022-04 / Garbage truck for
communities

IDA / 67560
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 36,200.00 0.00 Under Imple
mentation 2022-05-27 2022-06-05 2022-07-24 2023-01-20

 ARIS-CASA-CSP-GOODS-RFQ
-2022-05 / Procurement of mi
nibus

IDA / 67560
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 35,500.00 0.00 Under Imple
mentation 2022-05-27 2022-06-05 2022-07-24 2023-01-20

 ARIS-CSP-AF-GOODS-RFQ-20
22-07 / Medical equipment &
furniture for Salam-Alik & Zer
ger AA of Uzgen rayon of Osh
oblast

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 11,150.00 0.00 Pending Impl
ementation 2022-06-05 2022-07-31 2023-01-27

 ARIS-CASA-CSP-GOODS-RFQ
-2022-08 / Procurement of sp
ecial machinery

IDA / D2940
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 69,500.00 0.00 Under Imple
mentation 2022-07-04 2022-09-07 2023-03-06

 ARIS-CASA-CSP-GOODS-RFQ
-2022-09 / Procurement of of
fice equipment

IDA / D2940 Project management, and m
onitoring and evaluation Post Request for Quota

tions Open - National Single Stage - One E
nvelope 80,600.00 0.00 Under Imple

mentation 2022-07-02 2022-08-26 2023-02-22

 ARIS-CASA-CSP-GOODS-RFQ
-2022-05_RETENDER / Procur
ement of minibus

IDA / 67560
Support for community-led i
nvestments in social and ec
onomic infrastructure

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 35,500.00 0.00 Pending Impl
ementation 2022-07-16 2022-09-12 2023-03-11

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ARIS-CSP-CQ-20-2 / Develop
ment and implementation of
information campaign of the
Communities Support Project
CASA1000

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Consultant Qualifi
cation  Selection Open - National 52,428.00 47,473.65 Signed 2020-05-21 2020-05-29 2020-05-22 2020-06-22 2020-06-19 2020-08-05 2020-06-26 2020-08-25 2020-07-10 2020-09-08 2021-04-06
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 IDA-ARIS-CSP-AFCSP-CQ-21-
4 / Baseline survey IDA / 62190 Project management, and m

onitoring and evaluation Post Consultant Qualifi
cation  Selection Open - National 100,000.00 71,654.94 Signed 2021-03-12 2021-03-10 2021-03-27 2021-03-10 2021-04-26 2021-04-06 2021-05-11 2021-04-23 2021-05-25 2021-05-11 2022-02-19

 ARIS-AUDIT-LCS-2021-1 / Co
mmunity Support Project aud
it.

IDA / 62190 Project management, and m
onitoring and evaluation Post Least Cost Selecti

on
Open - Internationa
l 40,000.00 0.00 Under Implement

ation 2021-08-17 2021-09-07 2021-08-20 2021-09-24 2021-10-01 2021-11-03 2021-11-05 2021-11-12 2021-11-26 2023-12-31

 IDA-ARIS-CSP-CQ-2021-05 /
Consulting services to develo
p detailed design and estima
tes for the installation of tran
sformer substation (TS) and c
onstruction of new overhead
lines (OL) in target villages of
Batken, Osh and Jalal-Abad O
blasts

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Consultant Qualifi
cation  Selection Open - National 70,000.00 0.00 Canceled 2021-12-10 2021-12-22 2022-01-07 2022-03-23 2022-04-07 2022-04-21 2022-08-22

 IDA-CASA-AF-CSP-CQ-2021-0
6 / Development and product
ion of animated videos

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Consultant Qualifi
cation  Selection Open - National 8,000.00 0.00 Under Implement

ation 2021-12-10 2022-01-17 2022-01-07 2022-02-16 2022-03-03 2022-03-06 2022-03-20 2022-07-21

 IDA-CASA-AF-CSP-CQS-2022-
07 / Consulting services to id
entify priority value chain of t
arget 100 ayil aimaks, develo
p feasibility study, train CSP
and CSP AF staff, develop an
d implement business partne
r capacity building program

IDA / 62190
Support for community mobi
lization, youth engagement
and communications

Post Consultant Qualifi
cation  Selection Open - National 105,000.00 0.00 Under Implement

ation 2022-05-23 2022-06-06 2022-06-13 2022-08-18 2022-08-25 2022-08-29 2023-03-27

 IDA-ARIS-CSP-CQ-2022-08 /
Selection of Consulting comp
any to develop of a feasibility
study of economic objects

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Consultant Qualifi
cation  Selection Open - National 40,000.00 0.00 Pending Impleme

ntation 2022-06-25 2022-07-21 2022-08-27 2022-08-30 2022-09-13 2023-01-14

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IDA-CASA-IC-CDSO-2020-1 /
Community Development an
d Support Officer for Suuzak
rayon Djalal-Abad oblast (1).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 6,950.32 Signed 2020-03-18 2020-02-28 2020-03-23 2020-08-06 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-2 /
Community Development an
d Support Officer for Suuzak
rayon Djalal-Abad oblast (2).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 7,089.01 Signed 2020-03-18 2020-02-28 2020-03-23 2020-08-06 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-3 /
Community Development an
d Support Officer for Suuzak
rayon Djalal-Abad oblast (3).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 8,823.99 Signed 2020-03-18 2020-02-28 2020-03-23 2020-08-06 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-4 /
Community Development an
d Support Officer for Ozgon r
ayon Osh oblast (1).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 8,490.69 Completed 2020-03-18 2020-02-28 2020-03-23 2020-08-05 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31 2021-06-23

 IDA-CASA-IC-CDSO-2020-5 /
Community Development an
d Support Officer for Ozgon r
ayon Osh oblast (2).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 8,539.34 Signed 2020-03-18 2020-02-28 2020-03-23 2020-08-05 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-6 /
Community Development an
d Support Officer for Kara-Su
u rayon Osh oblast.

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 7,638.05 Signed 2020-03-18 2020-02-28 2020-03-23 2020-07-31 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-7 /
Community Development an
d Support Officer for Nookat r
ayon Osh oblast (1).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 8,679.75 Signed 2020-03-18 2020-02-28 2020-03-23 2020-08-04 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-8 /
Community Development an
d Support Officer for Nookat r
ayon Osh oblast (2).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 7,901.54 Signed 2020-03-18 2020-02-28 2020-03-23 2020-08-04 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-9 /
Community Development an
d Support Officer for Kadamj
ay rayon Batken oblast (1).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 7,628.07 Signed 2020-03-18 2020-02-28 2020-03-23 2020-07-30 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-10
/ Community Development a
nd Support Officer for Kadam
jay rayon Batken oblast (2).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 7,979.45 Signed 2020-03-18 2020-02-28 2020-03-23 2020-07-30 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-11
/ Community Development a
nd Support Officer for Batken
rayon Batken oblast.

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 7,933.73 Completed 2020-03-18 2020-02-28 2020-03-23 2020-07-29 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31 2021-05-24

 IDA-CASA-IC-CDSO-2020-12
/ Community Development a
nd Support Officer for Leylek
rayon Batken oblast (1).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 8,010.45 Signed 2020-03-18 2020-02-28 2020-03-23 2020-08-03 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-13
/ Community Development a
nd Support Officer for Leylek
rayon Batken oblast (2).

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 23,077.00 7,462.43 Signed 2020-03-18 2020-02-28 2020-03-23 2020-08-03 2020-04-13 2020-08-10 2020-05-18 2020-08-10 2023-08-31

 IDA-CASA-IC-CDSO-2020-14
/ Community Development a
nd Support Officer for Suzak
rayon Dzhalal-Abad oblast.

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 21,428.00 7,301.51 Completed 2020-06-24 2020-02-28 2020-06-29 2020-08-06 2020-07-20 2020-08-10 2020-08-24 2020-08-10 2021-02-20 2021-06-30
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 IDA-CASA-IC-2020-15 / Cons
ultant to design the Updated
Project Operational Manual, t
raining modules, information
al materials on scopes, tasks
and CSP implementation mec
hanisms to account for the C
SP additional financing in the
context of COVID-19

IDA / 62190
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 11,000.00 9,855.86 Completed 2020-08-26 2020-08-27 2020-08-31 2020-09-02 2020-09-21 2020-09-03 2020-10-26 2020-09-03 2021-04-24 2021-04-05

 IDA/CASA-1000/CSP/AF/IC-20
21-2 / Community and Techn
ology Expert for Kara-Suu ray
on.
Kyzyl-Suu, Kashkar-Kyshtak
& Savay AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,140.85 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-3 / Community and Techn
ology Expert for Kara-Suu ray
on.
Papan & Mady AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,404.41 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-4 / Community and Techn
ology Expert for Ozgon rayon
.
Kyzyl-Too, Zerger & Kara-Tas
h AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,490.41 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-5 / Community and Techn
ology Expert for Ozgon rayon
.
Altyn-Bulak, Salam-Alik & Kol
duk AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,429.75 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-6 / Community and Techn
ology Expert for Ozgon rayon
.
Iyri-Suu, Changet & Jylaldy A
As.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,513.33 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-7 / Community and Techn
ology Expert for Nookat rayo
n.
Isanov, Kok-Bel and Kenesh
AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,618.25 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-8 / Community and Techn
ology Expert for Nookat rayo
n.
Kara-Tash, T. Zulpuev & Kyrg
yz-Ata AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,371.30 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-9 / Community and Techn
ology Expert for Nookat rayo
n.
Bel, Jany-Nookat & Nayman A
As.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,542.75 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-10 / Community and Tech
nology Expert for Bazar-Korg
on rayon.
Kyzyl-Unkur, Arstanbap and
Talduu-Bulak AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,762.39 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-11 / Community and Tech
nology Expert for Bazar-Korg
on rayon.
Kenesh, Seidykum & Beshik-J
on AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,765.62 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-12 / Community and Tech
nology Expert for Bazar-Korg
on/Suzak rayon.
Akman, Kara-Darya & Saipidi
n-Atabek AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,832.73 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-13 / Community and Tech
nology Expert for Suzak rayo
n.
Kegart, Kara-Alma & Kurman
bek AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,856.98 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-14 / Community and Tech
nology Expert for Nooken ray
on.
Burgondu, Sakaldy, Dostuk &
Mombekov AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,727.63 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-15 / Community and Tech
nology Expert for Nooken ray
on.
Nooken, Shaydan, Masy & Ar
al AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 4,141.06 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-16 / Community and Tech
nology Expert for Kadamjay r
ayon.
Birlik, Chauvay & Orozbekov
AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,641.51 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-17 / Community and Tech
nology Expert for Leilek rayo
n.
Margun & Beshkent AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,787.57 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 IDA/CASA-1000/CSP/AF/IC-20
21-18 / Community and Tech
nology Expert for Leilek rayo
n.
Ak-Suu & Katran AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 8,000.00 3,397.76 Signed 2021-02-28 2021-03-04 2021-05-01 2021-04-26 2021-05-05 2021-04-26 2021-05-23 2021-05-20 2021-12-31

 ARIS-CSP-IC-19-2 / Consulta
nt  for Design of  technical sp
ecifications for Subcomponen
t 1A

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 20,000.00 4,952.96 Signed 2021-05-03 2021-05-04 2021-05-31 2021-06-23 2021-07-07 2021-07-05 2021-08-11 2021-07-22 2022-02-07

 ARIS-CSP-IC-21-33 / Consult
ant  for Design of  technical s
pecifications for Subcompone
nt 1A for Osh, Batken abd Jal
al-Abad oblasts

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 14,000.00 0.00 Canceled 2021-05-20 2021-05-15 2021-06-17 2021-07-08 2021-07-24 2021-08-12 2021-08-28 2022-02-24



Page 5

 IDA-CASA-CSP-IC-CDSO-202
1-16 / Community Developm
ent and Support Officer for S
uzak rayon Djalal-Abad oblas
t (CDSO)

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 12,430.00 1,334.75 Signed 2021-07-30 2021-07-26 2021-08-13 2021-09-13 2021-09-12 2021-09-13 2021-09-29 2021-10-01 2021-12-31

 IDA-CASA-CSP-IC-CDSO-202
1-17 / Community Developm
ent and Support Officer for B
atken rayon Batken oblast (C
DSO)

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 12,430.00 1,413.46 Signed 2021-07-30 2021-07-26 2021-08-13 2021-09-13 2021-09-12 2021-09-13 2021-09-29 2021-10-01 2021-12-31

 IDA-CASA-CSP-IC-CDSO-202
1-18 / Community Developm
ent and Support Officer for O
zgon rayon Osh oblast (CDSO
)

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 12,430.00 1,537.14 Signed 2021-07-30 2021-07-26 2021-08-13 2021-09-13 2021-09-12 2021-09-13 2021-09-29 2021-10-01 2021-12-31

 IDA-CASA-AF-CSP-IC-2021-1
9 / Community and Technolo
gy Expert for Uzgen rayon Sa
lam-Alik, Kolduk, Altyn-Bulak
AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 8,000.00 1,671.20 Signed 2021-07-30 2021-07-26 2021-08-27 2021-09-10 2021-09-26 2021-09-10 2021-10-31 2021-10-01 2021-12-31

 IDA-CASA-AF-CSP-IC-2021-2
1 / Community and Technolo
gy Expert for Bazar-Korgon r
ayon Kenesh & AkmanAAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 8,000.00 1,454.75 Signed 2021-07-30 2021-07-26 2021-08-27 2021-09-13 2021-09-26 2021-09-13 2021-10-31 2021-10-01 2021-12-31

 IDA-CASA--AF-CSP-IC-2021-2
2 / Community and Technolo
gy Expert for Nooken rayon
Masy, Dostuk & Sakaldy AAs.

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 8,000.00 1,393.49 Signed 2021-07-30 2021-07-26 2021-08-27 2021-09-13 2021-09-26 2021-09-13 2021-10-31 2021-10-01 2021-12-31

 IDA-CASA-CSP-IC-2021-19 /
Consultant on Local self-gove
rnance and municipal propert
y.

IDA / 62190
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 7,458.00 7,405.65 Signed 2021-07-30 2021-07-29 2021-09-03 2021-11-29 2021-09-17 2021-11-30 2021-09-24 2021-12-15 2022-03-23

 IDA-CASA-AF-CSP-2021-35 /
Development and production
of animated videos

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 8,000.00 0.00 Canceled 2021-11-30 2021-11-28 2021-12-30 2022-01-06 2022-02-10 2022-08-09

 IDA-ARIS-CSP-DC-2022-01 /
Geo-referencing the design a
nd estimate documentation a
nd calculating cost estimates
of work and materials

IDA / 62190
Support for community mobi
lization, youth engagement
and communications

Post Direct Selection Direct 10,000.00 0.00 Under Implement
ation 2022-03-18 2022-03-23 2022-04-08 2022-04-04 2022-06-12 2022-08-31

 IDA-CASA-AF-CSP-DC-IC-202
2-43 / Consulting services to
identify priority Value-added
chains for 50 aiyl aimaks for 
Сycle-1

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Direct 13,950.00 16,834.85 Under Implement

ation 2022-04-11 2022-04-07 2022-04-21 2022-04-18 2022-04-23 2022-04-18 2022-04-29 2022-07-26

 IDA-CASA-IC-CTE-DC-2022-0
3 / Community and Technolo
gy Expert for Suzak rayon, Le
nin, Bagysh, Tash-Bulak Aas
Djalal-Abad oblast (CDSO)

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Direct 10,428.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-05-15 2022-05-21 2023-01-04

 IDA-CASA-IC-CTE-DC-2022-0
4 / Community and Technolo
gy Expert for Suzak rayon, B
arpy, Suzak Aas Djalal-Abad
oblast (CDSO)

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Direct 12,430.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-05-15 2022-05-21 2023-01-04

 IDA-CASA-AF-CSP-DC-IC-202
2-02 / Community and Techn
ology Expert for Ak-Sy rayon,
Avletim, Ak-Jol, Jany-Jol, Kara-
Jygach, Kyzyl-Tuu, Kara-Suu
Aas

IDA / D2940
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Direct 15,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-05-15 2022-05-21 2023-01-04

 IDA-CASA-AF-CSP-IC-2022-4
4 / Community and Technolo
gy Expert for Alay rayon, Ala
y, Budalyk, Bulolu, Gulcho, D
zhosholu As

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 13,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-4
5 / Community and Technolo
gy Expert for Alay rayon, Kon
ur-Dobo, Kabylankol, Korul, L
enin, Uch-Dobo Aas

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 13,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-4
6 / Community and Technolo
gy Expert for Alay rayon, Sar
y-Tash, Taldy-Suu, Sarymgol
AAs & Chon-Alay rayon, Jeke
ndi, Kashka-Suu, Chon-Alay A
As

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 14,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-4
7 / Community and Technolo
gy Expert for Aravan rayon,
Allya Anarov, Kerme-Too, Jus
upov, Tepe-Korgon, Nurabad
AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 13,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-4
8 / Community and Technolo
gy Expert for Kara-Kulja rayo
n, Akaikuu, Kapchygai, Oi-Tal
, Chalmin, Kyzyl-Jar AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 14,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-4
9 / Community and Technolo
gy Expert for Kara-Kulja rayo
n, Kenesh, Karaguz, Kara-Kulj
a, Ylai-Talin, Sary-Bulak AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 13,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-5
0 / Community and Technolo
gy Expert for Toktogul rayon,
Sary-Kamysh, Bel-Aldy, Nichk
e-Say, Cholpon-Ata, Ketmen-
Dobo AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 15,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-5
1 / Community and Technolo
gy Expert for Toktogul rayon,
Aralbaev, A.Suerkulov, Jany-J
ol, Kyzyl-Ozgorush, Uch-Tere
k AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 14,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31
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 IDA-CASA-AF-CSP-IC-2022-5
2 / Community and Technolo
gy Expert for Ala-Buka rayon,
Pervymai, Oruktu, Kok-Tash,
Kok-Serek AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 14,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-5
3 / Community and Technolo
gy Expert for Chatkal rayon,
Kanysh-Kyia, Chatkal, Sumsa
r, Terek-Sai AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 16,500.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-5
4 / Community and Technolo
gy Expert for Toguz-Toro ray
on, Ataiu, Kok-Irim, Kargalyk,
Sary-Bulun, Toguz-Toro AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 12,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-5
5 / Community and Technolo
gy Expert for Kadamjay rayo
n, Kotormo, Kyrgyz-Kyshtak,
Halmion, Orozbekov AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 13,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-5
6 / Community and Technolo
gy Expert for Batken rayon, S
amarkandek, Kyshtut, Suu-B
ashy, Kara-Bak AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 14,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-AF-CSP-IC-2022-5
7 / Community and Technolo
gy Expert for Ala-Buka rayon,
Ala-Buka, Ak-Tam, Ak-Korgon
, T.Baltagulov AAs

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Limited 13,000.00 0.00 Under Implement

ation 2022-04-29 2022-04-29 2022-05-13 2022-06-08 2022-07-10 2022-12-31

 IDA-CASA-CSP-IC-CTE-2022-
59 / Community & Technolog
y Expert for Suzak rayon Jalal
-Abad oblast (CTE)

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 11,428.00 0.00 Pending Impleme

ntation 2022-06-30 2022-08-18 2022-09-08 2022-10-13 2023-04-11

 IDA-CASA-CSP-IC-CTE-2022-
60 / Community & Technolog
y Expert for Kadamjai rayon
Batken oblast (CTE)

IDA / 67560
Support for community mobi
lization, youth engagement
and communications

Post Individual Consult
ant Selection Open 11,428.00 0.00 Pending Impleme

ntation 2022-06-30 2022-08-18 2022-09-08 2022-10-13 2023-04-11


