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BASIC INFORMATION

Is this a regionally tagged project? Country(ies) Financing Instrument

Yes Western Africa, Benin, Cote Investment Project Financing
d'lvoire, Mauritania, Senegal, Sao
Tome and Principe, Togo

[ ] Situations of Urgent Need of Assistance or Capacity Constraints
[ 1 Financial Intermediaries

[ 1 Series of Projects

Approval Date Closing Date Environmental Assessment Category

05-Apr-2018 31-Dec-2023 A - Full Assessment

Bank/IFC Collaboration
No

Proposed Development Objective(s)

To strengthen the resilience of targeted communities and areas in coastal Western Africa.

Components

Component Name Cost (USS, millions)
Component 1: Strengthening Regional Integration 12.00
Component 2: Strengthening the Policy and Institutional Framework 38.77
Component 3: Strengthening National Physical and Social Investments 152.65
Component 4: National Coordination 18.28

Organizations

Borrower : Sao Tome and Principe - Ministry of Economy, Commerce and Blue Economy
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Benin - Ministry of Economy and Finance

Togo - Ministry of Economy and Finance
Mauritania - Ministry of Economy and Finances
Cote d'lvoire - Ministry of Economy and Finances
Senegal - Ministry of Finance

Implementing Agency : Sao Tome and Principe - Ministry of Infrastructures, Natural Resources and
Environment
Mauritania - Ministry of Environment and Sustainable Development
Benin - Ministry of Environment and Sustainable Development
Togo - Ministry of Environment and Forest Resources (MEFR) (Directorate of
Environment)
Cote d'lvoire - Ministry of Salubrity, Environment and Sustainable Development
Senegal - Ministry of Environment and Sustainable Development (Directorate of
Environment (DECC))
Cote d'lvoire - Ministry of Economy and Finances
West Africa Economic and Monetary Union
International Union for Conservation of Nature

PROJECT FINANCING DATA (USS$, Millions)

[V] [ TIBRD [V ]IDA Credit [ v ]IDA Grant [V ]Trust [ ]
Counterpart Funds Parallel
Funding Financing
Total Project Cost: Total Financing: Financing Gap:
221.70 221.70 0.00

Of Which Bank Financing (IBRD/IDA):

190.00
Financing (in USS, millions)
Financing Source Amount
Borrower 11.45
Global Environment Facility (GEF) 20.25
IDA-62130 120.00
IDA-D2900 70.00
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Total 221.70

Expected Disbursements (in USS$, millions)

Fiscal Year 2018 2019 2020 2021 2022 2023 2024
Annual 10.52 3241 48.82 44.32 43.76 10.17 0.00
Cumulative 10.52 42.94 91.76 136.07 179.83 190.00 190.00
INSTITUTIONAL DATA

Practice Area (Lead)
Environment & Natural Resources

Contributing Practice Areas

Social, Urban, Rural and Resilience Global Practice

Climate Change and Disaster Screening

This operation has been screened for short and long-term climate change and disaster risks
Gender Tag

Does the project plan to undertake any of the following?

a. Analysis to identify Project-relevant gaps between males and females, especially in light of country gaps identified
through SCD and CPF

Yes

b. Specific action(s) to address the gender gaps identified in (a) and/or to improve women or men's empowerment

Yes

c. Include Indicators in results framework to monitor outcomes from actions identified in (b)

Yes
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SYSTEMATIC OPERATIONS RISK-RATING TOOL (SORT)

Risk Category Rating

1. Political and Governance Substantial
2. Macroeconomic Moderate
3. Sector Strategies and Policies Substantial
4. Technical Design of Project or Program Substantial
5. Institutional Capacity for Implementation and Sustainability Substantial
6. Fiduciary Substantial
7. Environment and Social ® High

8. Stakeholders ® High

9. Other

10. Overall ® High

COMPLIANCE

Policy

Does the project depart from the CPF in content or in other significant respects?
[ 1Yes [V]No

Does the project require any waivers of Bank policies?
[ 1Yes [V]No

Safeguard Policies Triggered by the Project Yes
Environmental Assessment OP/BP 4.01 v
Natural Habitats OP/BP 4.04 v

Forests OP/BP 4.36

Pest Management OP 4.09

Physical Cultural Resources OP/BP 4.11 v
Indigenous Peoples OP/BP 4.10

Involuntary Resettlement OP/BP 4.12 v
Safety of Dams OP/BP 4.37

No
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Projects on International Waterways OP/BP 7.50 v
Projects in Disputed Areas OP/BP 7.60 v

Legal Covenants

Sections and Description
Benin (Schedule 2, Section I.A.2.): The Recipient shall, through the Ministry of Environment and Sustainable

Development, not later than three (3) months after the Effective Date, establish, under terms of reference and
with qualified and experienced members in adequate number, all satisfactory to the Association, and thereafter
maintain throughout Project implementation, the National Steering Committee vested with responsibility for
making decisions on the overall direction of the Program and for oversight of the Project Implementation Unit
during Project implementation.

Sections and Description
Benin (Schedule 2, Section I.A.3.): The Recipient shall, not later than three (3) months after Effective Date, recruit

to the PIU to assist the National Project Coordinator: (i) an institutional development specialist; (ii) a
communication specialist; (iii) a monitoring and evaluation specialist; (iv) an environmental and safeguards
specialist; (v) a social development, safeguards, and gender specialist; (vi) a procurement specialist; (vii) a financial
management specialist; (viii) an accountant; (ix) an internal auditor; (x) a civil engineer; and (xi) a deputy
coordinator for GEF-financed Project activities, all in a manner satisfactory to the Association.

Sections and Description
Benin (Schedule 2, Section I.A.4.): The Recipient shall, through the Ministry of Environment and Sustainable

Development, not later than three (3) months after the Effective Date, establish, under terms of reference
satisfactory to the Association, and thereafter maintain throughout Project implementation, a Technical
Committee comprising the representatives of the sectors and entities concerned with coastal management and
involved in Project implementation to ensure smooth technical coordination among them.

Sections and Description
Benin (Schedule 2, Section I.H.): The Recipient shall, through the MESD, ensure that the PIU recruit, not later than

months six (6) months after the Effective Date, an external auditor, under terms of reference and with
qualifications and experience satisfactory to the Association, to oversee the accounting functions of the PIU.

Sections and Description
Benin (Schedule 2, Section I1.B.(b), (c)): : The Recipient shall: (i) prepare, under terms of reference satisfactory to

the Association, and furnish to the Association, on or about November 15, 2021, a report integrating the results of
the monitoring and evaluation activities and setting out the measures recommended to ensure the efficient
carrying out of Parts 2, 3, and 4 of Project and the achievement of the objective thereof during the period
following such date; and (ii) review with the Association, on or about January 15, 2022, or such later date as the
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Association shall request, the aforementioned report and, thereafter, take all measures required to ensure the
efficient completion of Parts 2, 3, and 4 of the Project and the achievement of the objectives thereof, based on the
conclusions and recommendations of the said report and the Association’s views on the matter.

Sections and Description
Benin (Schedule 2, Section II.C.): The Recipient shall take all action required on its behalf to establish, not later

than six (6) months after the Effective Date, and thereafter maintain and operate, a functional grievance handling
mechanism for Parts 2, 3, and 4 of the Project, with adequate staffing and processes for registering grievances and
acceptable to the Association, thereby ensuring the ongoing improvement on service delivery under Parts 2, 3,
and 4 of the Project.

Sections and Description
Cote d’lvoire (Schedule 2, Section I.A.2.): The Recipient shall, through the Ministry of Salubrity, Environment and

Sustainable Development, ensure that the Inter-ministerial Committee for the Fight Against Coastal Erosion is
maintained throughout Project implementation, under terms of reference and with qualified and experienced
members in adequate number, all satisfactory to the Association, to carry out the functions of the National
Steering Committee.

Sections and Description
Cote d’lvoire (Schedule 2, Section I.A.3.): The Recipient shall, not later than three (3) months after Effective Date,

appoint, recruit, or designate to the PIU to assist the National Project Coordinator: (i) an institutional development
specialist; (ii) a communication specialist; (iii) a monitoring and evaluation specialist; (iv) an environmental and
safeguards specialist; (v) a social development, safeguards, and gender specialist; (vi) a procurement specialist;
(vii) a procurement assistant; (viii) a financial management specialist; (xi) an internal auditor; and (x) an officer
accountant, all in a manner satisfactory to the Association.

Sections and Description
Cote d’lvoire (Schedule 2, Section I.A.4.): The Recipient shall, through the Ministry of Salubrity, Environment and

Sustainable Development, not later than three (3) months after the Effective Date, establish, under terms of
reference satisfactory to the Association, and thereafter maintain throughout Project implementation, a Technical
Committee comprising the representatives of the sectors and entities concerned with coastal management and
involved in Project implementation to ensure smooth technical coordination among them.

Sections and Description
Cote d’lvoire (Schedule 2, Section II.C.): The Recipient shall take all action required on its behalf to establish, not

later than six (6) months after the Effective Date, and thereafter maintain and operate, a functional grievance
handling mechanism for Parts 2,3, and 4 of the Project, with adequate staffing and processes for registering
grievances and acceptable to the Association, thereby ensuring the ongoing improvement on service delivery
under Parts 2, 3, and 4 of the Project.
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Sections and Description
Cote d’lvoire (Schedule 2, Section I.H): The Recipient shall, through the MSESD, ensure that the PIU: (i) update, not

later than three (3) months after the Effective Date, the configuration of its accounting software to be used for the
Project in a manner acceptable to the Association and train its staff to effectively use said updated software; and
(i) recruit, not later than five (5) months after the Effective Date, an external auditor, under terms of reference
and with qualifications and experience satisfactory to the Association, to oversee the accounting functions of the
PIU.

Sections and Description
Cote d’lvoire (Schedule 2, Section II.B.(b), (c)): The Recipient shall: (i) prepare, under terms of reference

satisfactory to the Association, and furnish to the Association, on or about November 15, 2021 a report integrating
the results of the monitoring and evaluation activities and setting out the measures recommended to ensure the
efficient carrying out of Parts 2, 3, and 4 of the Project and the achievement of the objective thereof during the
period following such date; and (ii) review with the Association, on or about January 15, 2022, or such later date as
the Association shall request, the aforementioned report and, thereafter, take all measures required to ensure the
efficient completion of Parts 2, 3, and 4 of the Project and the achievement of the objectives thereof, based on the
conclusions and recommendations of the said report and the Association’s views on the matter.

Sections and Description
Mauritania (Schedule 2, Section I.A.2.): The Recipient shall, through the Ministry of Environment and Sustainable

Development, not later than three (3) months after the Effective Date, establish, under terms of reference and
with qualified and experienced membersin adequate number, all satisfactory to the Association, and thereafter
maintain throughout Project implementation, the National Steering Committee vested with the responsibility for
making decisions on the overall direction of the Program and for oversight of the Project Implementation Unit
during Project implementation.

Sections and Description
Mauritania (Schedule 2, Section I.A.3.): The Recipient shall, not later than three (3) months after Effective Date,

appoint, recruit, or designate to the PIU to assist the National Project Coordinator: (i) a deputy coordinator with a
law degree; (ii) an institutional development specialist; (iii) a communication specialist; (iv) a monitoring and
evaluation specialist; (v) an environmental and safeguards specialist; (vi) a social development, safeguards, and
gender specialist; and (vii) a procurement specialist, all in a manner satisfactory to the Association.

Sections and Description
Mauritania (Schedule 2, Section II.C.): The Recipient shall take all action required on its behalf to establish, not

later than six (6) months after the Effective Date, and thereafter maintain and operate, a functional grievance
handling mechanism for Parts 2, 3, and 4 of the Project, with adequate staffing and processes for registering
grievances and acceptable to the Association, thereby ensuring the ongoing improvement on service delivery
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under Parts 2, 3, and 4 of the Project.

Sections and Description
Mauritania (Schedule 2, Section I.A.4.): The Recipient shall, through the Ministry of Environment and Sustainable

Development, not later than three (3) months after the Effective Date, establish, under terms of reference
satisfactory to the Association, and thereafter maintain throughout Project implementation, a Technical
Committee comprising the representatives of the sectors and entities concerned with coastal management and
involved in Project implementation to ensure smooth technical coordination among them.

Sections and Description
Mauritania (Schedule 2, Section I.H.): The Recipient shall, through the MESD, ensure that the PIU recruit, not later

than months (4) months after the Effective Date, one (1) accountant and an external auditor, both under terms of
reference and with qualifications and experience satisfactory to the Association, to oversee the accounting
functions of the PIU.

Sections and Description
Mauritania (Schedule 2, Section 11.B.(b), (c)): The Recipient shall: (i) prepare, under terms of reference satisfactory

to the Association, and furnish to the Association, on or about November 15, 2021, a report integrating the results
of the monitoring and evaluation activities and setting out the measures recommended to ensure the efficient
carrying out of Parts 2, 3, and 4 of the Project and the achievement of the objective thereof during the period
following such date; and (ii) review with the Association, on or about January 15, 2022, or such later date as the
Association shall request, the aforementioned report and, thereafter, take all measures required to ensure the
efficient completion of Parts 2, 3, and 4 of the Project and the achievement of the objectives thereof, based on the
conclusions and recommendations of the said report and the Association’s views on the matter.

Sections and Description
Sao Tome and Principe (Schedule 2, Section I.H.): The Recipient shall, through the Ministry of Finance, Commerce

and Blue Economy, ensure that the AFAP recruit, not later than four (4) months after the Effective Date, an
external auditor, under terms of referenceand with qualifications and experience satisfactory to the Association,
to oversee the accounting functions of the PIU.

Sections and Description
Sao Tome and Principe (Schedule 2, Section I.A.1.(b)): The Recipient shall, through the of Ministry of

Infrastructure, Natural Resources and the Environment, not later than three (3) months after the Effective Date,
establish, under terms of reference and with qualified and experienced members in adequate number, all
satisfactory to the Association, and thereafter maintain throughout Project implementation, the National Steering
Committee vested with responsibility for making decisions on the overall direction of the Program and for
oversight of the Project Implementation Unit during Project implementation.
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Sections and Description
Sao Tome and Principe (Schedule 2, Section I.A.1.(c)): The Recipient shall, not later than three (3) months after

Effective Date, appoint, recruit, or designate to the PIU to assist the National Project Coordinator: (i) an
institutional development specialist; (ii) a communication specialist; (iii) a monitoring and evaluation specialist; (iv)
an environmental and safeguards specialist; (v) a social development, safeguards, and gender specialist; and (vi) a
procurement specialist, all in a manner satisfactory to the Association.

Sections and Description
Sao Tome and Principe (Schedule 2, Section I.A.1.(d)): The Recipient shall, through the Ministry of Environment

and Sustainable Development, not later than three (3) months after the Effective Date, establish, under terms of
reference satisfactory to the Association, and thereafter maintain throughout Project implementation, a Technical
Committee comprising the representatives of the sectors and entities concerned with coastal management and
involved in Project implementation to ensure smooth technical coordination among them.

Sections and Description
Sao Tome and Principe (Schedule 2, Section II.B.(b)): The Recipient shall: (i) prepare, under terms of reference

satisfactory to the Association, and furnish to the Association, on or about November 15, 2021, a report
integrating the results of the monitoring and evaluation activities and setting out the measures recommended to
ensure the efficient carrying out of Parts 2, 3, and 4 of the Project and the achievement of the objective thereof
during the period following such date; and (ii) review with the Association, on or about January 15, 2022, or such
later date as the Association shall request, the aforementioned report and, thereafter, take all measures required
to ensure the efficient completion of Parts 2, 3, and 4 of the Project and the achievement of the objectives
thereof, based on the conclusions and recommendations of the said report and the Association’s views on the
matter.

Sections and Description
Sao Tome and Principe (Schedule 2, Section II.C.): The Recipient shall take all action required on its behalf to

establish, not later than six (6) months after the Effective Date, and thereafter maintain and operate, a functional
grievance handling mechanism for Parts 2, 3 and 4 of the Project, with adequate staffing and processes for
registering grievances and acceptable to the Association, thereby ensuring the ongoing improvement on service
delivery under Parts 2, 3, and 4 of the Project.

Sections and Description
Senegal (Schedule 2, Section I.A.2.): The Recipient shall, through the Ministry of Environment and Sustainable

Development, not later than three (3) months after the Effective Date, establish, under terms of reference and
with qualified and experienced members in adequate number, all satisfactory to the Association, and thereafter
maintain throughout Project implementation, the National Steering Committee vested with responsibility for
making decisions on the overall direction of the Program and for oversight of the Project Implementation Unit
during Project implementation.
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Sections and Description
Senegal (Schedule 2, Section I.A.3.): The Recipient shall, not later than three (3) months after Effective Date,

appoint, recruit, or designate to the PIU to assist the National Project Coordinator: (i) an institutional development
specialist; (ii) a communication specialist; (iii) a monitoring and evaluation specialist; (iv) an environmental and
safeguards specialist; (v) a social development, safeguards, and gender specialist; (vi) a procurement specialist;
(vii) a financial management specialist; and (viii) an internal auditor, all in a manner satisfactory to the Association.

Sections and Description
Senegal (Schedule 2, Section I.A.4.): The Recipient shall, through the Ministry of Environment and Sustainable

Development, not later than three (3) months after the Effective Date, establish, under terms of reference
satisfactory to the Association, and thereafter maintain throughout Project implementation, a Technical
Committee comprising the representatives of the sectors and entities concerned with coastal management and
involved in Project implementation to ensure smooth technical coordination among them.

Sections and Description
Senegal (Schedule 2, Section I.H.): The Recipient shall, through the MESD, ensure that the PIU recruit, not later

than four (4) months after the Effective Date, an external auditor, under terms of reference and with qualifications
and experience satisfactory to the Association, to oversee the accounting functions of the PIU.

Sections and Description
Senegal (Schedule 2, Section II.C.): The Recipient shall take all action required on its behalf to establish, not later

than six (6) months after the Effective Date, and thereafter maintain and operate, a functional grievance handling
mechanism for Parts 2, 3 and 4 of the Project, with adequate staffing and processes for registering grievances and
acceptable to the Association, thereby ensuring the ongoing improvement on service delivery under Parts 2, 3,
and 4 of the Project.

Sections and Description
Senegal (Schedule 2, Section I1.B.(b), (c)): The Recipient shall: (i) prepare, under terms of reference satisfactory to

the Association, and furnish to the Association, on or about November 15, 2021, a report integrating the results of
the monitoring and evaluation activities and setting out the measures recommended to ensure the efficient
carrying out of Parts 2, 3, and 4 of Project and the achievement of the objective thereof during the period
following such date; and (ii) review with the Association, on or about January 15, 2022, or such later date as the
Association shall request, the aforementioned report and, thereafter, take all measures required to ensure the
efficient completion of Parts 2, 3, and 4 of the Project and the achievement of the objectives thereof, based on the
conclusions and recommendations of the said report and the Association’s views on the matter.

Sections and Description
Togo (Schedule 2, Section I.A.2.): The Recipient shall, through the Ministry of Environment and Forest Resources,

not later than three (3) months after the Effective Date, establish, under terms of reference and with qualified and
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experienced members in adequate number, all satisfactory to the Association, and thereafter maintain throughout
Project implementation, the National Steering Committee vested with the responsibility for making decisions on
the overall direction of the Program and for oversight of the Project Implementation Unit during Project
implementation.

Sections and Description
Togo (Schedule 2, Section 1.A.3.): The Recipient shall, not later than three (3) months after Effective Date, appoint,

recruit or designate to the PIU to assist the National Project Coordinator: (i) an institutional development
specialist; (ii) a communication specialist; (iii) a monitoring and evaluation specialist; (iv) an environmental and
safeguards specialist; (v) a social development, safeguards, and gender specialist; (vi) a procurement specialist;
(vii) a financial management specialist and an assistant; (viii) an internal auditor; (ix) an accountant; (x) a civil
engineer; and (xi) a deputy coordinator for GEF-financed Project activities, all in a manner satisfactory to the
Association.

Sections and Description
Togo (Schedule 2, Section 1.A.4.): The Recipient shall, through the Ministry of Environment and Forest Resources,

not later than three (3) months after the Effective Date, establish, under terms of reference satisfactory to the
Association, and thereafter maintain throughout Project implementation, a Technical Committee comprising the
representatives of the sectors and entities concerned with coastal management and involved in Project
implementation to ensure smooth technical coordination among them.

Sections and Description
Togo (Schedule 2, Section II.C.): The Recipient shall take all action required on its behalf to establish, not later than

six (6) months after the Effective Date, and thereafter maintain and operate, a functional grievance handling
mechanism for Parts 2, 3, and 4 of the Project, with adequate staffing and processes for registering grievances and
acceptable to the Association, thereby ensuring the ongoing improvement on service delivery under Parts 2, 3,
and 4 of the Project.

Sections and Description
Togo (Schedule 2, Section I.H.): The Recipient shall, through the MEFR, ensure that the PIU recruit, not later than

six (6) months after the Effective Date, an external auditor, under terms of reference and with qualifications and
experience satisfactory to the Association, to oversee the accounting functions of the PIU.

Sections and Description
Togo (Schedule 2, Section 1I.B.(b), (c)): The Recipient shall: (i) prepare, under terms of reference satisfactory to the

Association, and furnish to the Association, on or about November 15, 2021, a report integrating the results of the
monitoring and evaluation activities and setting out the measures recommended to ensure the efficient carrying
out of Parts 2, 3, and 4 of the Project and the achievement of the objective thereof during the period following
such date; and (ii) review with the Association, on or about January 15, 2022, or such later date as the Association
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shall request, the aforementioned report and, thereafter, take all measures required to ensure the efficient
completion of Parts 2, 3, and 4 of the Project and the achievement of the objectives thereof, based on the
conclusions and recommendations of the said report and the Association’s views on the matter.

Sections and Description
WAEMU (Schedule 2, Section I.A.2.): The Recipient shall establish, not later than three (3) months after the

Effective Date, and thereafter maintain throughout Project implementation, the Regional Steering Committee with
a composition and under terms of reference developed by the Recipient and the Participating Countries
satisfactory to the Association, and which shall be vested with the responsibility of providing overall strategic
guidance, supporting policy dialogue with and among the Participating Countries and other countries in Western
Africa on regional integration, coordinating cross-boundary Project interventions, facilitating resource
mobilization, and assessing the results and impacts of the Project.

Sections and Description
WAEMU (Schedule 2, Section 11.B.(b), (c)): The Recipient shall: (i) prepare, under terms of reference satisfactory to

the Association, and furnish to the Association, on or about November 15, 2021, a report integrating the results of
the monitoring and evaluation activities and setting out the measures recommended to ensure the efficient
carrying out of Part 1.1 of the Project and the achievement of the objective thereof during the period following
such date; and (ii) review with the Association, on or about January 15, 2022, or such later date as the Association
shall request, the aforementioned report and, thereafter, take all measures required to ensure the efficient
completion of Part 1.1 of the Project and the achievement of the objectives thereof, based on the conclusions and
recommendations of the said report and the Association’s views on the matter.

Sections and Description
WAEMU (Schedule 2, Section I.H.1.): The Recipient shall, not later than months (4) months after the Effective

Date, recruit an external auditor, under terms of reference and with qualifications and experience satisfactory to
the Association, to oversee the accounting functions of the Department of Agriculture, Water Resources and
Environment.

Sections and Description
WAEMU (Schedule 2, Section I.H.2.): The Recipient shall prepare its annual financial statements in accordance with

consistently applied accounting standards in form and manner satisfactory to the Association. Said Annual
Financial Statements for each period shall: (i) be audited and published by the Recipient’s court of accounts in
accordance with consistently applied auditing standards in form and manner acceptable to the Association; and (ii)
be furnished to the Association as soon as they are published and not later than eighteen (18) months after the
end of each Fiscal Year.

Sections and Description
WAEMU (Schedule 2, Section I.H.3.): The Recipient shall, not later than five (5) months after the Effective Date,

Page 12 of 161



The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

furnish to the Association its first internal audit report, prepared by the Recipient’s internal audit department, in a
timely fashion and acceptable to the Association.

Sections and Description
WAEMU (Schedule 2, Section 1I.C.): The Recipient shall take all action required on its behalf to establish, not later

than six (6) months after the Effective Date, and thereafter maintain and operate, a functional grievance handling
mechanism for Part 1.1 of the Project, with adequate staffing and processes for registering grievances and
acceptable to the Association, thereby ensuring the ongoing improvement on service delivery under Part 1.1 of
the Project.

Sections and Description
IUCN (Schedule 2, Section II.C.): The Recipient shall take all action required on its behalf to establish, not later than

six (6) months after the Effective Date, and thereafter maintain and operate, a functional grievance handling
mechanism for Parts 1.2, 1.3, and 1.4 of the Project, with adequate staffing and processes for registering
grievances and acceptable to the Association, thereby ensuring the ongoing improvement on service delivery
under Parts 1.2, 1.3, and 1.4 of the Project.

Sections and Description
IUCN (Schedule, Section I.A.1. & 2.): IUCN shall establish, and thereafter maintain, throughout Project

implementation, the Regional Implementation Support Unit in its office located in Dakar, Senegal, at all times
under terms of reference and with a composition satisfactory to the Association. The RISU shall be headed by the
RISU Coordinator and shall comprise the following personnel that shall be appointed by RISU, under terms of
reference and with qualifications and experience satisfactory to the Association, not later than three (3) months
after theEffective Date: (i) an institutional development specialist; (ii) a communication specialist; (iii) a monitoring
and evaluation and reporting specialist; (iv) an environmental and safeguards specialist; (v) a social development,
safeguards, and gender specialist; and (vi) a procurement specialist.

Sections and Description
IUCN (Schedule 2, Section I1.B.(b), (c)): IUCN shall (i) prepare, under terms of reference satisfactory to the

Association, and furnish to the Association, on or about November 15, 2021, a report integrating the results of the
monitoring and evaluation activities and setting out the measures recommended to ensure the efficient carrying
out of Parts 1.2, 1.3, and 1.4 of the Project and the achievement of the objective thereof during the period
following such date; and (ii) review with the Association, on or about January 15, 2022, or such later date as the
Association shall request, the aforementioned report and, thereafter, take all measures required to ensure the
efficient completion of Parts 1.2, 1.3, and 1.4 of the Project and the achievement of the objective thereof, based
on the conclusions and recommendations of the said report and the Association’s views on the matter.

Conditions
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Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Description

Benin (Article V, 5.01.(a)): The Recipient, through the Ministry of the Environment
and Sustainable Development, shall have adopted the Project Implementation
Manual and the Monitoring and Evaluation Manual, both in form and substance
satisfactory to the Association.

Description

Benin (Article V, 5.01.(b)): The Recipient, through the Ministry of the Environment
and Sustainable Development, shall have: (i) established the Project
Implementation Unit under terms of reference and with a composition satisfactory
to the Association; and (ii) appointed to the PIU the National Project Coordinator
under terms of reference and with qualifications and experience satisfactory to the
Association.

Description

Cote d’lvoire (Article V, 5.01.(a)): The Recipient, through the Ministry of Salubrity,
Environment and Sustainable Development, shall have adopted the Project
Implementation Manual and the Monitoring and Evaluation Manual, both in form
and substance satisfactory to the Association.

Description

Cote d’lvoire (Article V, 5.01.(b)): The Recipient, through the Ministry of Salubrity,
Environment and Sustainable Development, shall have: (i) established the Project
Implementation Unit under terms of reference and with a composition satisfactory
to the Association; and (ii) appointed to the PIU the National Project Coordinator
under terms of reference and with qualifications and experience satisfactory to the
Association.

Description

Mauritania (Article V, 5.01.(a)): The Recipient, through the Ministry of
Environment and Sustainable Development, shall have adopted the Project
Implementation Manual and the Monitoring and Evaluation Manual, both in form
and substance satisfactory to the Association.

Description

Mauritania (Article V, 5.01.(b)): The Recipient, through the Ministry of
Environment and Sustainable Development, shall have: (i) established the Project
Implementation Unit under terms of reference and with a composition satisfactory
to the Association; and (ii) appointed to the PIU the National Project Coordinator
under terms of reference and with qualifications and experience satisfactory to the
Association.

Description
Sao Tome and Principe ((Article V, 5.01.(a))): The Recipient, through the Ministry of
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Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Type
Effectiveness

Infrastructure, Natural Resources and the Environment, shall have adopted the
Project Implementation Manual and the Monitoring and Evaluation Manual, both
in form and substance satisfactory to the Association.

Description

Sao Tome and Principe ((Article V, 5.01.(b))): The Recipient, through the Ministry of
Infrastructure, Natural Resources and the Environment, shall have: (i) established
the Project Implementation Unit under terms of reference and with a composition
satisfactory to the Association; and (ii) appointed to the PIU the National Project
Coordinator under terms of reference and with qualifications and experience
satisfactory to the Association.

Description

Senegal ((Article V, 5.01.(a))): The Recipient, through the Ministry of Environment
and Sustainable Development, shall have adopted the Project Implementation
Manual and the Monitoring and Evaluation Manual, both in form and substance
satisfactory to the Association.

Description

Togo (Article V, 5.01.(b)): The Recipient, through the Ministry of Environment and
Forest Resources, shall have: (i) established the Project Implementation Unit under
terms of reference and with a composition satisfactory to the Association; and (ii)
appointed to the PIU the National Project Coordinator and under terms of
reference and with qualifications and experience satisfactory to the Association.

Description

Senegal (Article V, 5.01.(b)): The Recipient, through the Ministry of Environment
and Sustainable Development, shall have: (i) established the Project
Implementation Unit under terms of reference and with a composition satisfactory
to the Association; and (ii) appointed to the PIU the National Project Coordinator
under terms of reference and with qualifications and experience satisfactory to the
Association.

Description
Togo (Article V, 5.01.(a)): The Recipient, through the Ministry of Environment and
Forest Resources, shall have adopted the Project Implementation Manual and the
Monitoring and Evaluation Manual, both in form and substance satisfactory to the
Association.

Description

WAEMU (Article V, 5.01.(a)): The Recipient shall have adopted the Regional Project
Implementation Manual and the Regional Monitoring and Evaluation Manual, both
in form and substance satisfactory to the Association.
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Type
Effectiveness

Type
Effectiveness

PROJECT TEAM

Bank Staff

Name

Dahlia Lotayef

Nicolas Benjamin Claude
Desramaut

Peter Kristensen
Maurice Adoni

Antonio Laquene Chamuco
Brahim Hamed

Kouami Hounsinou Messan
Laurent Mehdi Brito
Mathias Gogohounga
Mountaga Ndiaye

Aissatou Diallo

Abdoul Ganyi Bachabi
Alidou

Abdoulaye Gadiere

Description

WAEMU (Article V, 5.01.(b)): The Recipient shall have: (i) established the Regional
Management Unit under terms of reference and with a composition satisfactory to
the Association; and (ii) appointed to the RMU the Regional WAEMU Focal Point
and its accountant, both under terms of reference and with qualifications and
experience satisfactory to the Association.

Description

WAEMU (Article V, 5.01.(c)): IUCN shall have, pursuant to the Subsidiary

Agreement: (i) established the Regional Implementation Support Unit under terms
of reference and with a composition satisfactory to the Association; and (ii)
appointed to the RISU the RISU Coordinator under termsof reference and with

qualifications and experience satisfactory to the Association.

Role

Team Leader(ADM
Responsible)

Team Leader

Team Leader

Procurement Specialist(ADM
Responsible)

Procurement Specialist
Procurement Specialist
Procurement Specialist
Procurement Specialist
Procurement Specialist

Procurement Specialist

Financial Management
Specialist

Team Member

Environmental Safeguards
Specialist

Specialization
Engineering
TTL - STP
Environment
Procurement

Procurement
Procurement Mauritania
Procurement Togo
Procurement STP
Procurement Benin

Procurement-Sénégal

Financial Management
Safeguards Benin/Togo

Safeguards

Unit

GENO7

GENO7

GENO7

GGOPF

GGOPF
GGOPF
GGOPF
GGOPF
GGOPF

GGOPF

WFACS

GENO7

GENO7
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Adeba Patrick Joel
Anders Jensen

Angelo Donou

Annick Lachance
Anthony Molle
Asferachew Abate Abebe
Berengere P. C. Prince
Caroline Plancon

Claudia M. Pardinas Ocana
D. Petrus Dahou

Dania Mosa

David Maleki

El Houssein Kane

Emanuella Maria
Fernandes Huessy

Fadi M. Doumani

Faly Diallo

Fatou Fall

Fatou Fall Samba

Idriss Deffry

Isabelle Celine Kane
Jayne Angela Kwengwere
Jean Charles Amon Kra
Joao Tinga

Joseph Ese Akpokodje

Juan Jose Miranda
Montero

Junu Shrestha

Koffi Hounkpe

Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member

Team Member

Team Member

Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member

Team Member

Team Member

Team Member

Team Member

Cote d'lvoire

Monitoring and Evaluation
FM Benin/Togo
Monitoring and Evaluation
Infrastructure Finance
Environment

Fisheries

Land Management
Project Lawyer

Benin

Social Development
Urban Resilience

Mauritania
Communications

Economics

FM

FM Mauritania

FM Senegal

Costing

Disaster Risk Management
Operations

FM Cote d'lvoire

FM STP

Environment
Economics

Climate Adaptation

TTL - Togo

GENO7

GENOS

GGOAW

GENO7

GTPFS

GENO1

GENO1

GWAOQ7

LEGAM

GENO7

GENDR

GENO7

GENO7

GENO7

GENO5

WFACS

GSUO01

GGOAW

GENO7

GSU19

GENO7

GGOAW

GGOAC

GENO7

GENGE

GENO7

GSU19
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Komlan Kpotor
Leandre Yameogo
Lelia Croitoru

Mamata Tiendrebeogo
Margaret Arnold
Maria Beatriz Garcia
Medou Lo

Melissa C. Landesz

Miguel Antonio Toquica
Onzaga

Naraya Carrasco
Nathalie E. Abu-Ata

Nevena llieva
Nicolas Kotschoubey

Nora Patricia FitzGerald
Paivi Koskinen-Lewis

Ruma Tavorath

Ruth Jane Kennedy-Walker
Sajid Anwar

Salimata D. Follea
Si-Ambhaivan Sisombat

Toshihiro Sonoda

Extended Team

Name

Team Member
Team Member
Team Member
Team Member
Team Member
Team Member
Team Member

Team Member
Team Member

Team Member
Team Member

Team Member
Team Member

Team Member
Social Safeguards Specialist
Team Member
Team Member
Team Member
Team Member
Team Member

Team Member

Title

Togo

Safeguards
Economics
Procurement Senegal
Social Development
Policy

TTL - Senegal

TTL - Cote d'lvoire
Disaster Risk Management

Sao Tome and Principe
Institutional Development

Operations Advisor

Safeguards
Senegal/Mauritania

Communications

Social Development
Pollution Management
Engineering

Disaster Risk Management
TTL - Benin

Stakeholder Engagement

Disaster Risk Management

Organization

GENO7
GENO7
GENO5
GGOPF
GCCRA
GENO7
GENO7

GENO7

GENO7

GFDRR
GENO7

GENO7

GENO7

GENO7
OPSES
GENO7
GWAO1
GFDRR
GENO7
GGOPG
GENO7

Location
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I. STRATEGIC CONTEXT
A. Regional Context

1. The West African coastline, spanning from Mauritania to Gabon, includes 17 countries® that are
at varying stages of economic development. Eight of the countries? have a per capita gross domestic
product (GDP) below US$1,000, ranking among the lowest in the world. Many of these countries have
gone through conflict or political and social unrest over the last 10 years, and Liberia, Sierra Leone, and
Guinea suffered the worst Ebola epidemic in history during 2014-2015. Although the West African
economies have been growing steadily,® the countries continue to be heavily dependent on natural
resources such as fisheries, fossil fuel, minerals, and timber. A very large proportion, about 42 percent, of
West Africa’s GDP is generated from its coastal areas. The West African coastal areas (WACA)* are home
to almost one-third of the countries’ population. Across Sub-Saharan Africa, the urban population, largely
located in the coastal areas, is growing at an annual rate of 4 percent, almost twice the worldwide average
of 2.1 percent. In West Africa, rapid urbanization and net migration to the coast increase the demands on
the land, its resources, and the services its ecosystem provides to people. Poverty is rampant: 15 out of
the 17 coastal countries have national poverty lines above 30 percent, although there are large variations.
Oil-producing Ghana has the lowest poverty rate (24 percent), while Equatorial Guinea, also an oil-
producing country, has the highest (over 70 percent).’

2. The coastal population is increasingly vulnerable to the effects of climate change, especially the
poor, whose already precarious livelihoods depend on the quality and quantity of natural resources.
Every year, an average of 500,000 people in the region are threatened by floods and aggravated coastal
erosion, and economic losses, for example, have been estimated to be about 2.3 percent of Togo’s GDP
in 2013°%and 3.2 percent of Mauritania’s GDP in 2014.7 Economic literature suggests that extreme flooding
events affect not only poverty but also human capital formation. Flood events cause agricultural losses
and damages to infrastructure, which affect household wealth, exacerbating poverty. Similarly, there is
evidence of a biological effect of in utero exposure to a negative shock. Seminal work on epidemiology
has established that due to disruptions in the prenatal environment, the fetus adapts to increase the
likelihood of survival.® These adaptations may be irreversible if shocks are intense, causing damages that
manifest later in life. Similarly, a negative shock can alter prenatal investments (such as nutrition and

1The 17 countries are Benin, Cabo Verde, Cameroon, Céte d’lvoire, Equatorial Guinea, Gabon, Ghana, Guinea, Guinea-Bissau,
Liberia, Mauritania, Nigeria, Sdo Tomé and Principe, Senegal, Sierra Leone, The Gambia, and Togo.

2 Benin, Guinea, Guinea-Bissau, Liberia, Senegal, Sierra Leone, The Gambia, and Togo. Source: International Monetary Fund,
World Economic Outlook Database.

3 Between 2010 and 2015, the economies grew at 5 percent annually on average and inflation was low or generally contained
despite some spikes.

4 The term ‘coastal zone’ or ‘coastal areas’ in the context of WACA, as per U.S. Coastal Zone Management Act of 1972, means
that the coastal waters (including the lands therein and thereunder) and the adjacent shorelands (including the waters therein
and thereunder) are strongly influenced by each other and near the shorelines of the coastal states and includes islands,
transitional and intertidal areas, salt marshes, wetlands, and beaches.

5 World Bank data analysis. Source: EMDAT Disasters Database for 17 WACA countries between 2000 and 2017.

6 World Bank. 2015. Rapid Cost of Environmental Degradation. Togo. Background Document for the Systematic Country
Diagnostic. Washington, DC : World Bank.

7 Banque mondiale. 2017. Codt de la dégradation et de la restauration de I'environnement cétier, marin et maritime en
Mauritanie en 2014. Programme WACA, Banque mondiale et MEDD. Washington, DC.

8 Barker, D. J. 1995. “Fetal Origins of Coronary Heart Disease.” BMJ (British Medical Journal) 311 (6998): 171; Gluckman, P., and
M. Hanson. 2005. The Fetal Matrix: Evolution, Development and Disease. Cambridge University Press.

Page 21 of 161



The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

health care) by increasing infectious diseases and parental stress, which can affect maternal physical and
mental health that further affects fetal development.® Preliminary estimates done by the West Africa
Coastal Areas Management Program (WACA Program) Team show that a one-standard deviation increase
in extreme flooding corresponds to 186 mm or 12 percent of the historical mean calculated over 1981—
2015 (1,512 mm). This increased poverty by 2.4 percent, reduced children’s weight by 8.6 percent, and
increased infant mortality by 9.6 percent. In 2012, there were approximately 10,600 deaths, meaning that
one standard deviation would imply 1,000 more infant deaths.

3. The Guinea Current Large Marine Ecosystem (GCLME) and the Canary Current Large Marine
Ecosystem (CCLME) offshore from West Africa are two of the world’s most productive marine and
coastal ecosystems. The ecosystem with its wetlands and mangroves is rich in fisheries, has high coastal
tourism potential, and has significant oil and gas reserves. The total economic value of the GCLME and
CCLME was estimated at about US$17 billion per year and US$12 billion per year, respectively.'® The most
valuable services are linked to fisheries, coastal protection, carbon sequestration, and biodiversity.

B. Sectoral and Institutional Context

4, The sand in the coastal zone of West Africa can be compared to a ‘sand river’ maintained by a
strong wave-driven longshore transport of silt, sand, and gravel. The sediments originate from rivers and
large coastal sand deposits. The destabilization of the sediments has many causes as sand is retained and
blocked behind dams, interrupted by harbor jetties, and extracted (mined) for a variety of uses including
aggregate in concrete for building infrastructure. Managing the sediment and the ecosystems it supports
within the context of climate change is already a transboundary development challenge.

5. The sandy coastal barrier is eroding at many locations, and the highest rates of retreat (in the
order of 10 m per year or more) occur near river mouths and harbor jetties, that is, in the most urbanized
areas.!! The effect of coastal retreat on people is loss of housing, assets, and land. The situation is further
compounded by the lack of coordination of anti-erosion solutions, at local, national, and international
levels. The shoreline is subject to severe recession due to construction of major infrastructure interrupting
sediment flow; degradation of natural formations serving as buffers against the sea (mangroves);
extraction of sand from dunes and the multiplication of dams on rivers; and poorly designed and
inadequately managed groynes,*? seawalls, and breakwaters that deprive these fragile coastal areas of
important sediment deposits. While many countries have banned or regulated sand mining, it continues
to be a thriving informal or illegal activity in most West Africa countries due to the growing global demand
for sand by the construction industry.

6. The West African coastline is also susceptible to increased flooding caused by storm surges and
intense rainstorms. These phenomena can be perilous for people as well as their coastal environment.

9 Rosales-Rueda, M. 2016. “Impact of Early-Life Shocks on Human Capital Formation: Evidence from El Nifio Floods in Ecuador.”
Working Paper, University of California-Irvine.

10 Interim Guinea Current Commission/UNIDO. 2011. The Economic and Social Value of The Guinea Current Ecosystem: A First
Approximation; UNEP (United Nations Environment Programme). 2016. “CCLME Project.”

11 Alessio, Giardino, Schrijvershof Reinier, Briere Christophe, Nederhoff Kees, Tonnon Pieter Koen, and Caires Sofia, 2017.
“Human Interventions and Climate Change Impacts on the West African Coastal Sand River.” Washington, DC: World Bank.

12 A groyne (groin in the United States) is a rigid hydraulic structure built from an ocean shore (in coastal engineering) or from a
bank (in rivers) that interrupts water flow and limits the movement of sediment.
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Coastal flooding can also be the result of inadequate drainage from inland water. Poor land use planning,
construction on floodplains, insufficient infrastructure, poor maintenance of drainage canals, and
improper waste management can result in blockage of urban runoffs.

7. Coastal and marine pollution affects the quality of coast and coastal waters, and over 80 percent
of such pollution originates from land-based sources, primarily industrial, agricultural, and urban.?
These include agricultural pesticides, heavy metals, chemicals, and effluents from industries and mining
and untreated solid and liquid waste from urban areas. Marine pollution and chemical contamination into
the ocean’s ecosystem lead to reductions in oxygen levels, the decay of plant life, and decline in the quality
of the sea water and, in turn, affect the people who live off marine plants and animals. Offshore oil drilling
as well as abandoned oil platforms pose a high risk for oil spills, with transboundary impacts on
neighboring countries and major cities. Much of the plastic waste and chemicals have bioaccumulation
properties that are harmful to people who ingest these toxins through the food web. The level of marine
pollution differs significantly from one country to another depending on which sectors are most active
near the coast and on the political, technical, and economic will to address issues.

8. Degradation of coastal resources and ecosystems is accelerating due to increasing population
pressure on the coast, demand for resources, unplanned coastal development, and climate change. The
deterioration of the coast is leading to significant and potentially irreversible loss of critical ecosystems
such as beaches, wetlands, and mangroves, which provide important coastal protective and social services
(livelihoods, food, protection from storm surges, and timber). Degradation in the transboundary CCLME
and GCLME reflects these issues and these are included as the project intervention areas.

9. Climate change and climate variability are predicted to further aggravate existing physical,
ecological, biological, and socioeconomic stresses on the coast. Increased frequency and intensity of tidal
waves and storm surges will exacerbate coastal erosion. Inundation of the natural habitats, such as
mangroves, will result in loss of key functions (such as stabilizing coastal lands, providing breeding grounds
and sheltered habitats for many species) and disruption of the economic activities they support. Tidal
waves, storm surges, and hazards are expected to increase and may modify littoral sediment transport
and these events are likely to be more frequent and occur with greater intensity in the future.'* Evenina
short time, inundation caused by poor drainage, encroachment on natural habitats, or compacting soils
could also be a significant concern and major cities situated at sea level such as Abidjan, Cotonou, and
Nouakchott are vulnerable.

10. Management of coastal ecosystems is complex and requires regionally coordinated and
integrated planning, summarized in Multi-Sectoral Investment Plans (MSIPs). The MSIPs provide an
analysis which prioritizes the physical and social investments, policies, and institutional capacity building
needed at national level to combat coastal erosion and flooding. Although some of the anthropogenic
interventions have only a local effect, others have a much larger spatial effect. For example, the effect of

13 UN World Ocean Assessment (WOA-1), 2016, Chapter 25.

14 As noted in World Bank publications such as Turn Down the Heat
(http://www.worldbank.org/en/topic/climatechange/publication/turn-down-the-heat), shockwaves
(https://openknowledge.worldbank.org/handle/10986/22787), and the Africa Climate Business Plan (ACBP)
(http://documents.worldbank.org/curated/en/229241478495138849/pdf/109807-WP-P156951-PUBLIC-

ACBPProgressReportPrintrevised.pdf).
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worsening coastal erosion after 30 years on the port of Lomé extends up to nearly 50 km.> When
considering coastal degradation in the form of erosion, flooding, and pollution, exacerbated by climate
change, and the effects all of that has on society, it becomes clear that it has grown into a major regional
development issue requiring multisector solutions. Under the technical assistance (TA) provided by the
WACA Program (see paragraph 17 and figure 1), MSIPs were prepared in five countries,® providing a
prioritized list of physical and social investments, as well as for policy and institutions at the national level.
They vary a little in approaches as they are based on existing processes in the concerned countries. Some
apply a multi-criteria approach; others are based on local'’ or national development plans for the coastal
zone.

11. Policy, regulatory, and institutional frameworks are not sufficiently developed to govern coastal
areas and conserve the environmental assets. Poor management of coastal areas in West Africa has many
causes including lack of or sometimes conflicting regulation, weak enforcement, ill-defined rules about
property rights, lack of technical and management capacity, and absence of appropriate tools and decision
support systems (for example, data observation systems, early warning systems, valuation methods of
natural resources and of environmental degradation, and monitoring and evaluation [M&E] systems).®
Strengthening the regulatory, incentive, and institutional frameworks for better governance of coastal
areas is key to putting development planning on a healthy path and maintaining strategic environmental
assets, including coastal areas. Going forward, the project will work with high-level officials, private sector
investors, and opinion leaders in countries as national champions for the project, and as part of the
implementation support, leadership development will be provided.

12. The current arrangements of single institutions each having their separate areas of
responsibility for coastal zone management is inadequate. Coastal management is often the
responsibility of institutions with relatively limited convening power or capacity to advance reforms and
mainstream the issues and considerations into national policy and planning. Coordination is further
hampered by the large number of national institutions that gather and manage information relevant to
coastal management.'® Motivating and enabling concerned institutions and communities is key to
achieving the objectives of sound environmental stewardship and preservation of human and natural
capital.? Countries are engaged and are trying to address these shortfalls. For example, in Senegal,
integrated coastal management plans have been prepared, and in Togo, the concept of the Blue Economy
was adopted in 2017.%

15 Alessio, Giardino, Schrijvershof Reinier, Briere Christophe, Nederhoff Kees, Tonnon Pieter Koen, and Caires Sofia. 2017.
“Human Interventions and Climate Change Impacts on the West African Coastal Sand River.” Washington, DC: World Bank.

16 Senegal used existing studies, acceptable to the World Bank, for the identification of its technical assistance and investment
needs.

17 As in the case of Grand Lahou in Cote d’lvoire.

18 GEF (Global Environment Facility)/UNIDO/UNDP/UNEP/NOAA (United States National Oceanic and Atmospheric
Administration)/NEPAD (New Partnership for Africa's Development)/FAO (Food and Agricultural Organization of the UN) and
IMO (International Maritime Organization). 2006. Trans-boundary Diagnostic Analysis. Guinea Current Large Marine Ecosystem.
19 Coastal West Africa vulnerability Brief: U.S. Agency for International Development, 2015.

20 World Bank. 2013. Building Resilience, Integrating Climate and Disaster Risk into Development: The World Bank Group
Experience.

21 World Bank. 2017. Togo - vers une économie bleue. Cadre stratégique pour le développement de I’économie maritime et
cétiére.
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13. According to the MSIPs prepared with World Bank support and validated in national workshops,
the financing needed for coastal protection in six?? countries is about US$1.5 billion.?® Investment
finance is needed for sediment bypass at ports; beach nourishment; management of natural flood zones
and mangroves; coastal observation and monitoring of erosion rates; and TA for institutions, governance,
and planning efforts.

14. Regional players are engaged, but the sum of action is not adequate to address the magnitude
of the challenge. World Bank research suggests there is no single institution that has all the capacities or
the mandate needed to address the range of issues associated with the coasts of West Africa.

15. The West Africa Economic and Monetary Union (WAEMU) and the International Union for
Conservation of Nature (IUCN) have been instrumental in raising the profile of the issues of coastal zone
management, erosion, flooding, and climate change. The Abidjan Convention (ABC) has the mandate to
create a common approach and policy for coastal zone management, and at the 12th Conference of the
Parties of the Abidjan Convention of United Nations Environment (COP12) in 2017, countries agreed to
address the coastal erosion problem. The Center for Ecological Monitoring (Centre de Suivi Ecologique,
CSE) is hosting the West African Coast Observation Mission (Mission d’Observation du Littoral Ouest
Africain, MOLOA), which is a regional cooperation mechanism for the monitoring of the coastline and for
the reduction of coastal risks in West Africa. However, there is a need to catalyze better collaboration and
coordination, and strengthen the capacity for results-oriented approaches.

16. In conclusion, no single country alone can fix West Africa’s coastal erosion, flooding, and
pollution problems. Solutions require coordination and collaboration among agencies in each country
and significant transaction costs. The problems are multi-sectoral in nature, which adds to the complexity
at country and regional levels. Solutions are bound to be expensive, beyond one single country’s public
finances or any single development partner’s means. Finally, it requires a long-term vision and
commitment at national and regional levels, and that commitment has yet to be achieved. A massive,
cross-country coordinated effort is needed to tackle this challenge.

17. The WACA Program?* was created in response to countries’ request for solutions and finance to
help save the social and economic assets of coastal areas and coastal erosion and flooding in particular.
The WACA Program provides TA and investment finance and has announced the launch of a WACA
Platform to crowd in additional partners to mobilize the resources at the scale needed. The WACA
Platform is proposed to include a mechanism for donor coordination in support of countries’ MSIPs. The
vision is that with time, the WACA Platform will be housed at a suitable regional institution, and a mosaic
of projects, financed by the World Bank and other development partners, and introducing innovative
instruments, leveraging public finance, and engaging the private sector, will emerge in an effort to
maximize the effect of development finance.

22 Benin, Céte d’Ivoire, Mauritania, Sdo Tomé and Principe, Senegal, and Togo.
23 WACA MSIPs are available at http://www.worldbank.org/en/programs/west-africa-coastal-areas-

management-program#5s.
24 More details can be found on the program’s website www.worldbank.org/waca.

Page 25 of 161


http://www.worldbank.org/en/programs/west-africa-coastal-areas-management-program#5
http://www.worldbank.org/en/programs/west-africa-coastal-areas-management-program#5
http://www.worldbank.org/waca

The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

Figure 1. The WACA Program
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18. The WACA Resilience Investment Project (WACA ReslIP) is a multi-country regional project that
will support the strengthening of resilience of coastal communities and assets in six western African
countries—Benin, Cote d’lvoire, Mauritania, Si0 Tomé and Principe, Senegal, and Togo. These six
countries, covering approximately 2,186 km of coastline, have particularly vulnerable coastal areas
(erosion, flooding, pollution) and have a degree of readiness through multi-sectoral investment planning
processes, culminating in the WACA MSIPs. Additional countries would eventually join the WACA
Program, and the World Bank could provide additional resources, based on readiness criteria, including
(a) country request received, (b) MSIPs or similar existing plans of acceptable quality, and (c) availability
of World Bank finance.

C. Higher Level Objectives to which the Project Contributes

19. The project responds to African nations’ commitments to sustainable development and
immediate climate change action.

20. On a global level, the proposed project supports the United Nations (UN) Sustainable
Development Goals (SDGs) through its support to countries in developing their Blue Economy strategies
and action plans to enable them to optimize the potential socioeconomic benefits of their coastal and
marine areas while sustainably managing them. This is in line with SDG 14 that refers to “Conserve and
sustainably use the oceans, seas, and marine resources for sustainable development.”

21. In Africa, the project is aligned with The African Union’s Agenda 2063: ‘The Africa We Want’,
which aims for “a prosperous Africa based on inclusive growth and sustainable development” through
measures, including, among others, exploiting the vast potential of Africa’s Blue/Ocean Economy and
putting in place measures to sustainably manage the continent’s rich biodiversity, forests, land, and
waters and to address immediate increased risks of inundation and erosion due to climate change.

22. The project is also aligned with the Common Environmental Improvement Policy of WAEMU,
and its Regional Program for the Control of Coastal Erosion (PRLEC). The program is implemented by the
WAEMU Commission and aims at mitigating the economic, environmental, social, and cultural impacts of
coastal erosion in WAEMU’s member states through the sustainable management of coastal areas.
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23. The project supports subregional objectives in West Africa set forth by the Abidjan Convention
(ABC), specifically the focus on coastal development policy. The final Declaration of the ABC COP12 (March
2017) recognized the negative impacts of coastal erosion on the socioeconomic viability of the West
African coast and committed to supporting the implementation of the WACA Program. The project
supports implementation of National Action Plans (NAPs), in select GCLME countries, which identify
priority actions to be implemented in each country to tackle the environmental concerns identified in the
Transboundary Diagnostic Analysis (TDA) of 16 countries situated within the natural limits of the GCLME.?*

24, At the national levels, the project is consistent with the Nationally Determined Contributions
(NDCs) of the countries in western Africa. The NDCs include coastal zone management for resilience and
highlight the role of coastal ecosystems for climate change adaptation with recognition for mitigation co-
benefits. In Senegal, the NDC lays out specific adaptation objectives for eight different sectors for 2016—
2035. The objectives include making ecosystems more resilient, protecting coastal areas and vulnerable
communities, developing an integrated water resource management system, and promoting insurance
for fishing communities. The Mauritania NDC lays the groundwork for the future integrated management
of ecosystems to mitigate the effects of climate change. Céte d’Ivoire studies the risks of its fast-growing
economy as the country’s water sources are further stretched in every sector. The NDC also underscores
new efforts toward conservation of coastal areas and support for fisheries. Togo’s NDC seeks to improve
the country’s regulatory framework and coastal erosion knowledge management, and mobilizing finance
is needed for structural changes in coastal protection. Benin focuses on coastal erosion management and
sedimentary imbalance, including the restoration of fragile ecosystems and mangroves in its NDC. Sdo
Tomé and Principe’s NDC sets a target to implement an innovative system of construction codes
incorporating climate change impacts and the risk of flooding associated with the sea level rise and
intensified cyclones predicted to occur by 2030. The project forms the basis of coastal management into
which climate risks and resilient measures can be suitably integrated.

25. The project supports the World Bank Group’s goals to decrease the percentage of people who
live on US$1.90 a day to no more than 3 percent by 2030 and to foster income growth of the bottom 40
percent of the population in each country—in a sustainable manner. The poorest communities are likely
to face economic displacement as their livelihoods are affected by sea level rise, coastal erosion, flooding,
and pollution. By helping build climate-resilient cities, tourism, and transport, the project can help boost
shared prosperity.

26. The project is aligned with the World Bank Group Gender Strategy 2016-20232¢, which proposes
a stronger focus on the frontier areas of more and better jobs as well as ownership and control over key
financial and physical assets and recognizes that closing the remaining gender gaps in endowments,
enhancing voice and agency, and engaging men and boys are all critical to reducing poverty and boosting
shared prosperity. Poor women are often disproportionately affected by natural hazards and climate
change because their jobs often rely on natural resources. At the same time, research has also identified
women’s empowerment as an important approach to building broader community resilience. The project
will contribute to reducing gender gaps as they relate to pillars 2 and 4 on jobs and enhancing women’s
voice and agency, particularly as they relate to strengthening local-level resilience and managing climate

25 GEF/UNIDO/UNDP/UNEP/US-NOAA/NEPAD/FAQ and IMO. 2006. Trans-boundary Diagnostic Analysis. Guinea Current Large
Marine Ecosystem.
26 https://openknowledge.worldbank.org/handle/10986/23425.
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and disaster risk. The project will take advantage of the regional nature of the project to undertake a
regional gender assessment early during implementation, summarizing country-specific gaps as identified
through the Systematic Country Diagnostic (SCD) and CPF, and based on this provide a uniform approach
for addressing gender gaps in coastal resilience efforts at the country level.

27. The project responds to the World Bank’s forthcoming Africa Region Regional Integration
Assistance Strategy,” which noted a need for the management of shared natural resources that
transcends borders and requires collaboration to ensure sustainable harvesting and to prevent conflicts.
Unless effective collective action is forthcoming, there is a risk that regionally shared natural resources
could face the ‘tragedy of the commons’. Specifically, one of the opportunities listed in the strategy
(Objective 4.2) is to support sustainable management and financing of transboundary water, coastal and
marine resources and include this project as a vehicle.

28. The project is part of the World Bank Climate Change Action Plan and the Africa Climate
Business Plan (ACBP).%2 As climate change and variability significantly affect Sub-Saharan Africa’s
development agenda, the ACBP outlines actions required to increase climate resilience and low-carbon
development to maintain current growth and protect future growth and poverty reduction goals.

29. Benin’s SCD presented to the Board in January 2018 (Report No. 114822-BJ) identified that
habitat loss and degradation, including marine areas, mangroves, wetlands, and coastal vegetation,
poses sustainability risks associated with the loss of overall natural capital. Loss of natural habitat also
engenders a loss of biodiversity functions and services such as wetlands for flood control, areas for
recreation and tourism, or, in the case of mangroves, protection against coastal erosion. The project
addresses this loss, through rehabilitation of ecosystems, livelihood diversification, and capacity building
to prevent or respond to coastal and marine pollution events such as oil spills.

30. Cote d’lvoire’s CPF for FY16-19 (Report No. 96515-Cl) under Focus Area 1, “Accelerating
sustainable private sector-led growth,” highlights that accelerating private sector growth with
investments and improved policies in agriculture and infrastructure rests on better handling of
environmental threats, such as coastal erosion, weather-related disasters, and climate change, that could
affect livelihoods and well-being of the Ivorian population in the medium and long term. As such, the
World Bank Group committed to supporting the Government’s efforts to conserve and sustainably use
marine and coastal resources notably through the WACA Program. The project’s interventions are directly
in line with the CPF's commitment; the investments aim to support the Government in building coastal
resilience in selected areas and in its efforts to mainstream climate change adaptation, disaster risk
management, and spatial planning in future development plans and strategies for the coast.

31. Mauritania’s SCD (Report no. 116630-MR, May 2017) identified coastal environmental
challenges such as erosion as a constraint to sustainability. Higher water temperatures, rising seas, ocean
acidification, and overexploitation of fisheries deprive coastal communities of vital income resources and
improved nutrition. Mauritania has developed and updated its coastal master plan to address climate
change and new development challenges.

27 World Bank. 2017. Supporting Africa’s Transformation: Regional Integration and Cooperation Assistance Strategy for the
period FY18-FY23. December 15, 2017.
28 https://openknowledge.worldbank.org/handle/10986/28722.
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32. Sdo Tomé and Principe’s CPF for FY14-18 (Report No. 83144-ST) specifies “Theme 2. Reducing
Vulnerability and Strengthening Human Capacity” as an engagement area with the World Bank. The
project will contribute to Outcome 8 of this theme “Increased adaptive capacity of coastal communities
and reduced potential loss of assets and lives,” by contributing to the information basis for understanding
risks to extreme events in the coastal areas.

33. According to the draft Senegal SCD (P159672, under preparation), the country is highly
vulnerable to shocks associated with coastal erosion and sea level rise, which are increasingly exposing
both the urban and rural poor to stress, thus affecting poverty levels and overall growth. Senegal is
among the first West African countries where the World Bank conducted significant analysis on coastal
cities adaptation later supported by investments. The project interventions will therefore build on
relevant and ongoing World Bank operations in Senegal with the aim to promote overall competitiveness
and strengthen the country's investment climate.

34. Togo’s CPF for FY17-FY20 (Report No. 112965-TG) under Focus Area 3, “Environmental
Sustainability and Resilience,” has the objective to strengthen the management of productive natural
resources and increase community resilience to climate change. The project directly responds to this
need through the conservation of sensitive coastal ecosystems, introduction of sustainable land
management practices, and alternative income-generating activities.

35. The project supports the World Bank Group’s Environment Strategy.? It focuses on coastal zone
management and will leverage green and grey solutions to manage the risks of flooding and erosion to
conserve vital natural resources, economic assets, and communities. It also supports the Africa Region
Environment Strategy,3® which calls for the sustainable management of coastal zones and for increasing
the resilience of coastal resources.

Il. PROJECT DEVELOPMENT OBJECTIVES
A.PDO

36. The Project Development Objective (PDO) is to strengthen the resilience of targeted
communities and areas in coastal Western Africa.

37. The project aims in that respect to enhance the absorptive, adaptive, and transformative
capacities of the six beneficiary countries and to reduce the shared risks to which they are exposed, either
natural or man-made, and that are similar for all or most countries or transboundary in nature.

B. Project Beneficiaries

38. Project activities are estimated to directly benefit approximately 200,000 people at project sites
in the six beneficiary countries (Benin, Céte d’lvoire, Mauritania, S3o Tomé and Principe, Senegal, and
Togo), who live along the coast and depend on it for their livelihoods. These people, including women

29 Toward a Green, Clean, and Resilient World for All. A World Bank Group Environment Strategy 2012—-2022.
30 Enhancing Competitiveness and Resilience in Africa: An Action Plan for Improved Natural Resource and Environment
Management 2012.
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and youth, and people living in marginal lands on barrier islands and near lagoons are at immediate risk
from coastal erosion, flooding, and salinity intrusion. They also suffer from the negative impacts of both
marine and coastal pollution. For example, fishers and fish processors (who are often women) living in
coastal areas are among the most vulnerable groups in developing countries. People engaged in
agroindustry and tourism located along the coastline’s project sites also directly or indirectly benefit from
the project interventions. Their livelihoods are often highly dependent on natural resources or ecosystem
services that are increasingly being degraded. Unlike their wealthier counterparts, poor people have few
savings to draw on to respond to shocks and typically have very limited access to formal credit or recovery
resources.

C. PDO-Level Results Indicators
39. The proposed PDO indicators are as follows:

. Households in targeted coastal areas with less exposure to erosion due to the project
(disaggregated by country)

° Households in targeted coastal areas with less exposure to flooding due to the project
(disaggregated by country)

° Households in targeted coastal areas with less exposure to pollution due to the project
(disaggregated by country)

. Share of target beneficiaries with rating ‘Satisfied’ or above on project interventions
(disaggregated by country, sex)

° Regional integration score (score)
I1l. PROJECT DESCRIPTION
A. Project Components

40. The vision of the project is to create a dynamic space for coastal countries and partners, where
they share knowledge, expertise, and access finance. The project engages countries through TA to
unbundle the complex coastal development challenges into actionable priorities and will mobilize the
leadership at the national level to effectively advance concrete investment projects. In parallel, countries
engage at the regional level to set priorities and coordinate cross-border investments while harmonizing
policies. This dynamic is illustrated in the theory of change (see figure 2).
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Figure 2: Theory of Change for the WACA ResIP
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41. The project also establishes the resilience framework, aiming at strengthening the absorptive,
adaptive, and transformative capacities of the Governments, institutions, communities, and
individuals. Reducing the risk of exposure of communities and vulnerable areas (hot spots) to erosion,
flooding, and even marine pollution is a reflection of their enhanced absorptive capacity to deal with such
risks, while planned relocation, proper spatial planning and conservation, and/or restoration of
ecosystems providing means of natural protection demonstrate the transformative capacity developed
over time. The creation of new livelihood opportunities or the establishment of efficient and well-
performing decision support systems can help moderate future risks and eventually take advantage of
new opportunities and adjust to new situations as adaptive measures.

42. The six countries benefiting from this project (Benin, Cote d’lvoire, Mauritania, S3o Tomé and
Principe, Senegal, and Togo) requested technical and financial support from the World Bank. An MSIP
proposes a plan for each country or targeted hot spot for integrated management of the coastal zone that
is coherent nationally and aligned with regional-level activities and focused on the sustainable use of the
coastal territory and investment options. MSIPs have been developed for Mauritania, Céte d’lvoire, Togo,
Benin, and S3o Tomé and Principe. Senegal, has already developed integrated coastal zone management
plans that outline priorities for combating erosion, flooding, and pollution.

43, The project consists of a combination of physical or thematic interrelated regionally and
nationally implemented activities. The design responds to the need for interventions at policy and
institutional levels, demand for physical and social investments, assistance for establishment of integrated
support systems, such as coastal observation and early warning, and a Regional Implementation Support
Unit (RISU) to help with the communication, exchange of knowledge, scaling up of activities, and
monitoring of impacts. At the national level, the project will support municipalities and subnational
governments that have made a commitment to sustainable development. Gender will be mainstreamed
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in the project based primarily on the gender assessments conducted by the World Bank in the context of
the SCDs and on more specific gender analyses to be developed early during project implementation with
the clients at the regional level first and then downscaled to country implementation.

44, The Global Environment Facility (GEF) financed activities will contribute to achieving the
project’s theory of change and the overall PDO. They complement the IDA-financed activities by fulfilling
the incremental costs to achieve transboundary and global environmental benefits. Overall, the IDA-
financed activities provide green/grey infrastructure in the most populated/urbanized centers along the
coast to manage the severe and urgent effects of erosion and flooding in Togo, Benin, and Sdo Tomé and
Principe. GEF funds complement these activities by supporting green infrastructure and land management
measures in the adjoining areas targeted by IDA. Therefore, the project addresses the major erosion and
flooding issues on the coast through direct interventions that consider a broader landscape context. This
involves a variety of land uses (for example, urban, agriculture, forests, wetlands) and takes a holistic
approach to coastal management. Similar GEF-supported activities will be considered in subsequent
phases of implementation of the project.

45, Each country has however established its own priorities based on a set of criteria including,
among others, the operational readiness, the availability of technical and financial resources, the
complementarity with other activities, the anticipated impact in the short and long term, and the level of
acceptance of the measures. Each beneficiary country has therefore identified the scope of interventions
of the project from the following components and the specific activities to be implemented during project
implementation, as described in annex 1.

Figure 3: Links between the Regionally and Nationally Implemented Activities
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Developing new and coordinating access to finance instruments
Regional coordination, communication, knowledge exchange, and monitoring and evaluation

National-Level Implementation in Country 1

Component 2: Strengthening the Policy and Institutional Framework

* Governance, policy, multisectoral and spatial planning, regulations,
environment and social impact assessments, economics and natural
capital accounting, and coastal observation

Component 3: Strengthening National Physical and Social Investments

= Green infrastructure, grey infrastructure, pollution abatement and waste
management

* Social and community-driven development, planned relocation initiatives
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Component 4: National Coordination
* Cross-sectoral coordination, development partner engagement
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Component 1: Strengthening Regional Integration (US$12.0 million IDA)

46. Based on its experience in implementing the PRLEC, and by virtue of its status as an economic
and monetary organization, WAEMU will play a strategic role in the implementation of the regional
component. High-level and technical meetings will be organized to enhance country dialogues and
collaboration with other regional organizations (such as ECOWAS) and encourage regional and
transboundary initiatives. WAMU will focus on identifying innovative financing instruments and helping
countries adopt them, developing directives for the harmonization of regulations for integrated coastal
zone management in western African countries and implementing a sound communication and
awareness-raising plan. Special emphasis will be put on the role of the private sector in financing this
agenda, and on women and their role in strengthening local-level resilience.

47. WAEMU will establish a Regional Integration Management Unit (RMU) to implement those
activities and to manage Component 1 of the project. The RMU will support WAEMU in integrating
coastal issues in the work done under the political leadership of the Commission, to help with the scaling
up of the project. The scaling approach has two complementary components: (a) a strategic component,
including regional integration, and (b) a technical component to help countries, through the Regional
Implementation Support Unit.

48. The project will support countries implementing regional conventions and protocols for marine
and coastal zone management developed under the auspices of the ABC. It provides the means to
continue coastal policy dialogue at the regional level and ensure that national regulations for coastal zone
management are harmonized and mutually supportive, to not cause harm to neighboring countries and
avoid negative ‘spillover’ situations. This component will also support countries as they work to meet their
obligations toward international and regional agreements, including, among others, their commitment
toward the Declaration of the ABC COP12 and its protocols, as well as other conventions and partnerships
related to saving coastal environmental assets.

49, The project will provide the necessary technical and financial resources for the effective
operationalization of the West Africa Coastal Observatory and its regional cooperation mechanism for
the monitoring of the coastline and for the reduction of coastal risks, known as the MOLOA. The
observatory will provide regional and national policy makers and institutions with coast-related and
climate change information and the necessary knowledge base to improve coastal zone management. The
project will more specifically strengthen the capacity of national institutions to collect, assess, and share
coastal zone data and information in a timely and coordinated manner through binding protocols between
the members of the MOLOA, develop a framework for national and regional coastal observation indicators
used to generate the annual ‘State of the Western Africa Coast’ report, establish regional coastal areas’
information-sharing platforms and monitoring systems, and develop knowledge products. It will also
provide support to enhance coastal inundation forecasting and early warning systems at the national and
regional scale with the aim of reducing the risk of disaster.

50. A RISU will be established to support implementation of national and regional activities. The
RISU will coordinate activities among participating countries, support them as needed in the
implementation of their activities by providing the necessary technical expertise and establishing a
monitoring system of large contracts, enhance communication and knowledge exchange between them,
manage the regional M&E system, and evaluate the project’s overall regional impacts. The RISU will also
act as the technical secretariat of the project’s Regional Steering Committee.
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51. The RISU will technically support WAEMU and the countries in scaling up the project through
three main elements: (a) sensitizing countries not yet committed to regional integration through dialogue;
(b) assist with developing Multi-Sector Investment Plans in requesting assistance; and (c) engaging
development partners willing to provide additional funding or TA.

Component 2: Strengthening the Policy and Institutional Framework (US$38.8 million: US$26.9 million
IDA, US$6.1 million GEF, US$5.8 million counterpart contribution)

52. This component will help countries develop the adequate policy framework and the necessary
tools for the development and/or operationalization of their coastal management strategies and plans,
both at the national and regional levels. It will more specifically provide support to develop and
operationalize coastal management and land use strategies, taking into account land right security and
action plans at the central and local levels and promote effective management of transboundary coastal
ecosystems and spatial planning. Support will also be provided toward designation of areas with high
ecosystem value such as Ramsar sites.3! The implementation of such plans requires the development of
efficient and adaptable regulatory instruments and tools. The project will provide TA to review existing
coast-related laws and regulations and make recommendations to harmonize them and fill any existing
gaps. Emphasis will be put on strengthening the Environmental and Social Impact Assessment (ESIA)
systems, on developing ESIA guidelines for coastal planning and infrastructure, including guidelines for
regional and strategic assessments, and providing support toward developing contingency plans for
events with transboundary impacts, such as oil spills. The TA will provide support on land issues expected
to emerge when planned relocation of communities will be necessary: (a) land socio-legal diagnostic will
be set up to identify all kinds of land tenure rights including informal ones in the place the people will
leave, (b) new places for relocation will be identified in accordance with existing land regimes, and (c)
propositions will be discussed to secure land tenure rights in the new places, in coordination with
Governmental authorities in charge of land issues (more efficient processes and land documents). The
project will help in identifying and creating the enabling environment for the establishment of public-
private partnerships (PPPs) to help mobilize additional resources to finance the integrated coastal
management agenda. Given that the communication is key for land issues, the project will produce some
knowledge sheets on the land process to flag key steps and questions in the critical paths to secure land
tenure rights.

53. Some countries also expressed the need to develop their Blue Economies and requested
financial and technical assistance to do so. The model will follow the most recent Togo Blue Economy
Strategy, which focuses on the Blue Economy broadly, including maritime security. For reference,
Mauritius, a pioneer in the ocean economy, is focusing its strategy on a few key sectors, including fisheries,
information communication and technology, marine energy and ports, and applying marine spatial
planning and improved governance.

54, Coastal inundation forecasting products can be improved and effectively coordinated with
warning services provided by the National Meteorological and Hydrological Services. The project aims
to improve the interaction of the national hydrological and meteorological agencies with disaster

31 A Ramsar site is a wetland site designated of international importance under the Ramsar Convention. The Convention on
Wetlands, known as the Ramsar Convention, is an intergovernmental environmental treaty established in 1971 by the United
Nations Educational, Scientific and Cultural Organization (UNESCO) and came into force in 1975.
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management units. This collaborative disaster risk management can be achieved through an integrated
costal management strategy that includes the development of preparedness, response, and management
strategies associated with coastal inundation. National-level disaster risk and meteorological information
will feed into the regional monitoring, while regional trends and statistics will be reported back to the
countries. The project will also support the establishment and strengthening of national disaster risk
management structures in the beneficiary countries and flooding early warning systems.

55. The GEF funds will complement the IDA-financed activities by strengthening local regulations,
policies, and institutions to address major perceived problems and issues in the coastal ecosystems
along Western Africa’s coastal zone. The activities include (a) training government institutions at the local
level to deal with major coastal problems, such as loss of ecosystem integrity due to expansion of
agriculture and invasive species in shared fragile ecosystems (for example, Chenal de Gbaga in Togo and
Benin), deterioration in water quality due to pollution from oil spills or leakage (for example, oil platforms
offshore Benin), and coastal habitat destruction due to floods and erosion (for example, S30 Tomé and
Principe); (b) reviewing and updating the regulatory framework for management of shared natural
resources, including national contingency plans for events with transboundary impacts, such as oil spills;
(c) raising community awareness about transboundary coastal issues (for example, oil spills, erosion,
floods); (d) developing management options and co-management plans for better management of
transboundary coastal natural resources; and (e) supporting efforts for designation of Ramsar sites
(Benin/Togo).

Component 3: Strengthening National Physical and Social Investments (US$152.6 million: US$134.9
million IDA, US$13.1 million GEF, US$4.7 million counterpart contribution)

56. This component will finance coastal investments, or subprojects, to protect vulnerable areas
from coastal erosion and flooding, to support pollution control and waste management operations, and
to promote climate-resilient coastal development. The countries either have existing coastal
management strategies or plans of acceptable quality with priority investments identified or have
undertaken, in the context of the WACA TA Program, new studies and analyses resulting in the
development of MSIPs, which list priority actions for mitigating climate change impacts on the coast while
also addressing sound and sustainable coastal zone management. All projects proposed in the investment
programs are aligned with the strategic objectives of key plans such as NAPs and the NDCs. Investments
include support for restoring or preserving healthy and functioning ecosystems and protecting coastal
economic assets, emergency measures to prevent further degradation of hotspots, and long-term
planning and management of the coast, based on sector priorities, scenarios, pre-feasibility studies, cost-
benefit analysis, environmental and social impacts, and public consultations.

57. In terms of erosion control, the project will be financing (a) green infrastructure such as dune
fixation to protect beaches from erosion using vegetation and shrubs to trap sand, wetland and mangrove
restoration and beach replenishment; (b) grey infrastructure such as construction of breakwaters,
seawalls, revetments, groynes, and dikes; (c) land claim and reclamation; and (d) management of natural
habitats, including reduction of invasive species encroachment.

58. Flood control under the project focuses on (a) rehabilitation of flood banks; (b) rehabilitation and
management of natural flood areas, including dredging to maintain natural flow in lagoons; (c)
infrastructure, including culverts, for better drainage in cities and towns; and (d) sustainable land
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management practices in transboundary sub-watersheds and areas of high ecosystem value that drain
into the coastal areas.

59. In some countries, pollution control will be undertaken, including (a) coastal pollution control
through improved management of sewage and wastewater (installation and maintenance of wastewater
treatment plants, effluent management); (b) management of solid waste, leachate, and plastic debris
(through improved collection, segregation, and disposal practices in coastal urban centres); (c) chemical
and heavy metal pollution, such as improved practices for reduction of mercury usage in artisanal gold
mining; (d) management and reduction of marine litter resulting from insufficient waste management and
lack of sufficient recycling and recovery of solid and industrial waste, which has the dual benefit of
recycling and prevention of clogging drainage canals; and (e) prevention and management of oil spills and
oil decontamination and reduction of oil spill risks from oil platforms.

60. The project will also support community-driven climate resilience planning. The project will
enable dialogue and active engagement of communities in risk management and development planning
in the face of a changing climate. Community-driven resilience planning is an ongoing participatory
process that is context specific and may lead to different outcomes depending on the local circumstances;
one outcome of community-driven climate resilience planning could be planned relocation. Specific tasks
may include conducting awareness-raising activities targeting the populations at risk; participatory risk
assessments; a dialogue about environmental changes experienced by the community; workshops on
perceived imminent climate change risks (such as sea level rise and higher levels of precipitation) and the
respective adaptation options, as a basis for expected future risks and long-term adaptive measures;
dialogue on the possible need for planned relocation of high-risk communities in the longer term; the
development of a participatory process for relocation planning and decision making; the implementation
of a socio-environmental monitoring system for the implementation of decisions on relocation; and
participatory exercises that facilitate communities to consider the future. These activities will focus on
ensuring full inclusion of women, persons with disabilities, elders, youth, and other marginalized groups
in the dialogue and decision making.

61. In certain cases, the project may provide financing to assist with such planned relocation of
persons at high risk in certain hot spots within the project area and who have to move from their current
places of residence and/or work due to persistent coastal flooding or erosion. Should the project finance
the implementation of such planned relocation, the potential social risks and impacts of such project
interventions would need to be adequately addressed, in line with the safeguards policy OP 4.12
(Involuntary Resettlement). Such assistance can include the construction of residential housing and
infrastructures (roads, social infrastructures, and so on) and the provision of material and the restoration
of livelihoods, as per the community-level and Community Driven Development (CDD) initiatives
described in paragraph 62. However, the project will not finance any expenditures for the cost of land
acquisition related to the activities to be carried out under the project, nor expenditures for cash
payments for compensation or other cash payments for assistance due to a person relocating under the
project. The size and scope of assistance to planned relocation will be determined on a case-by-case basis,
depending on available resources within the project. A request for assistance for planned relocation has
been received from S3o Tomé and Principe to support the completion of the process undertaken under
the Least Developed Countries Fund (LDCF)-funded Adaption to Climate Change Project. The planned
relocation in S3o Tomé and Principe as well as the implementation of the consultation process that will
take place in each participating country under the project, will generate lessons learned, and provide solid
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ground to guide decision making and implementation. A stock-take exercise will be conducted to draw
lessons from Sdo Tomé and Principe and other relevant cases (for example, Senegal’s Saint-Louis
Emergency Recovery Project), to assess whether other countries are in need of support for planned
relocation, and whether the necessary conditions are met in these countries to achieve the project’s
developmental benefits and minimize risks. Such assistance, if requested, will be provided in accordance
with the respective legal agreements. The World Bank will also engage with borrowers and development
partners to see if additional resources can be mobilized.

62. Local-level initiatives will be financed by the project as a tool to strengthen resilience and
improve the livelihoods and well-being of people and communities. These activities can either be
implemented by the local municipalities or communes or else by local groups, associations, or
nongovernmental organizations (NGOs), following a CDD approach. Its overall objective is to enhance
community health, safety, and livelihoods through community development solutions including
alternative livelihoods aligned with natural resource management (NRM) and small works or
preparedness activities for climate and disaster risk reduction and diversification of livelihoods. Eligible
local-level activities include rehabilitation of small public infrastructures damaged by floods or erosion
(health care facilities, maternity hospitals, schools, markets, small and compact water supply and water
drainage systems, and so on); cleaning natural canals (through removal of overgrown vegetation to
restore the natural flow of the waterways and reduce the risk of flooding in surrounding areas); cleaning
and improving the performance of drainage canals, mangroves, and tree planting; and desilting and
reforestation of vulnerable areas prone to river and/or oceans flooding. The project can also support
income-generating activities of relevance to the project objectives (salt extraction, fishing, and so on) and
business development for communities to adopt new market products and services that reduce their
vulnerability to coastal erosion and/or flooding. The local-level activities can be implemented by local
government, municipalities, communes, or similar local government structure. The project will support
local or national associations, NGOs, and/or beneficiary groups organized in a recognized structure for the
implementation of standard Community-Driven Development initiatives. All such activities will be
inclusive of women and other marginalized groups to ensure that benefits reach those most in need.

Component 4: National Coordination (US$18.28 million: US$16.3 million IDA, US$1.0 million GEF,
US$1.0 million counterpart contribution)

63. At the national level, a Project Implementation Unit (PIU) will be established in each beneficiary
country to manage the project. This unit will ensure that the project is implemented in accordance with
the Project Appraisal Document (PAD) and the country-specific project description and that the WACA
MSIPs or an agreed alternative national strategy or plan continues to form the basis for coordinated
support from technical and financial partners to address the most pressing needs for management of the
coastal zone. The PIU will convene national workshops and meetings and implement priority
communication activities needed to ensure that the role of the project is understood by the stakeholders.

64. The countries will also establish Technical Committees (TCs) comprising the representatives of the
sectors and entities concerned with coastal management and involved in the project’s implementation to
ensure smooth technical coordination with them. For that purpose, they will either retain the existing
multi-sectoral TC established during the preparation phase for the development of the MSIP or establish
a hew committee.
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65. GEF funds will finance the additional support required for the GEF-specific interventions,
including the M&E system for the GEF, reporting requirements, and sharing of results and knowledge
gained through the project by participation in International Waters learning activities.

B. Project Cost and Financing

66. IDA18 financing will be provided from national IDA allocations topped up with regional IDA at
a ratio of 1:1 for Cote d’lvoire and Mauritania and 1:2 for Benin, Togo, Sao Tomé and Principe, and
Senegal. The project is deemed eligible for regional IDA funds (see annex 1) because of the common large
marine ecosystem (LME), environmental flows and connectivity between countries, the need for
innovation and capacity-building across countries, implementation of cross-border solutions to manage
positive or negative externalities, and the need for harmonized coastal and marine regulatory frameworks
and shared integrated support systems such as coastal observation and early warning systems. This is
coupled with the importance of building the capacity of regional organizations such as WAEMU and
establishing partnerships with other institutions and stakeholders with a political and/or technical
mandate for integrated coastal management, which are essential for a continued sustainable
development of the coastal zone in West Africa.

67. All six participating countries have requested and received Project Preparation Advances
(PPAs). The activities to be implemented through the PPAs include: the establishment of the Project
Implementation Unit (PIU) in the implementing organization; the preparation and validation of the
technical documents informing project components; the preparation of the environmental and social
safeguards instruments; and providing the necessary technical assistance and operational support,
operating costs and training required for timely project preparation.

68. GEF resources are provided to a subset of the countries as per their System of Transparent
Allocation of Resources allocations and contributions from the International Waters Focal Area. GEF
resources will be directed toward target areas that have been selected in Togo, Benin, and Sdo Tomé and
Principe in consultation with the Government counterparts. These areas have many common challenges,
for example, severe coastal erosion, flooding, sedimentation, unsustainable land use, lack of data and
information services on coastal systems and events, and overlapping policies affecting coastal governance
including land tenure rights and regimes. In Togo and Benin, the focus will be on implementing a landscape
approach toward strengthening management of the wider Chenal de Gbaga ecosystem, located in the
transboundary Mono River basin, which is highly degraded and contributes toward erosion and flooding
issues along the coast. In Benin, the financing will allow for capacity-building and preventive measures
against potential oil spill from abandoned offshore oil platforms. In Sdo Tomé and Principe, GEF resources
will support the reviews of the policy, legal, and institutional frameworks related to coastal erosion and
floods; harmonize the existing policy and actions linked to coastal risk; and map coastal areas that are
most vulnerable to floods and erosion.

69. The Nordic Development Fund (NDF) is providing a total of US$10.0 million (€8.0 million) in
parallel cofinancing to the project in the form of NDF credits on IDA terms. The objective of the NDF
finance is to support climate-resilient coastal plans and management interventions in Benin and Senegal
and is complementary to and fully aligned with the project.

70. The Green Climate Fund (GCF) has indicated interest in providing finance for the WACA Program
in a regional coordinated approach and matching the IDA allocation. A proposal is envisaged to be
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submitted to the GCF Board. Adaptation approaches to be submitted to the GCF will focus on restoring or
preserving healthy and functioning ecosystems, and protecting the coastal economic assets. In addition,
the GCF will support upgrading grey infrastructure in response to changes in climate effects. Green
infrastructure will be managed to maximize ecosystem services to reduce climate change impacts, for
example, storm impacts, flooding, and saltwater intrusion. GCF financing will also be used to support
national and regional level institutions (such as the West Africa Coastal Observatory) to generate, collect,
assess, and share climate change-relevant data and develop climate information services so that the
countries and the region have adequate information to make informed decisions regarding projected
climate change effects.

71. Other parallel cofinanciers are expected to support the WACA Program, including the French
Fund for the Global Environment (FFEM), the African Development Bank (AfDB), and the French
Development Agency (Agence Francaise de Développement, AFD).

Table 1. Project Cost by Component and Financier (USS, millions)

Component IDA GEF Government Total
Component 1: Strengthening Regional Integration 12.0 — — 12.0
Component 2: Strengthening the Policy and Institutional
Framework 26.9 6.1 5.8 38.8
Component 3: Strengthening National Physical and Social
Investments 134.9 13.1 4.7 152.6
Component 4: National Coordination 16.3 1.0 1.0 18.3
TOTAL 190.0 20.2 11.5 221.7
Table 2. Project Cost by Recipient and Financier (USS, millions)
Country Naltgznal Reﬁl)c;nal GEF Government Total
WAEMU — 12.0 — — 12.0
Benin 15.0 30.0 11.6 2.0 58.6
Cote d'lvoire 15.0 15.0 - 3.0 33.0
Mauritania 10.0 10.0 - 2.0 22.0
Senegal 10.0 20.0 — 1.3 313
S3do Tomé and Principe 2.7 5.3 1.1 0.2 9.3
Togo 15.0 30.0 7.5 3.0 55.5
TOTAL 67.7 122.3 20.2 11.5 221.7
Table 3: Project Cost by Country and Component (US$, millions)
Regional Integration -I;th:I TGo:I Gov::rt':rllent Total
Regional Strategic Leadership (WAEMU) 3.2 — — 3.2
Regional Integrated Coastal Zone Management (ABC) 1.5 — — 1.5
Regional Coastal Observation (CSE) 1.5 — — 1.5
Regional Implementation Support Unit (hosted by IUCN) 5.7 — — 5.7
Total Regional Integration | 12.0 — — 12.0
Benin
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. . Total Total Total
Regional Integration IDA GEF Government Total
Component 1: Strengthening Regional Integration — — — —
Component 2: Strengthening the Policy and Institutional 6.7 33 05 10.5
Framework
Component 3: Strengthening National Physical and Social 342 77 15 434
Investments
Component 4: National Coordination 4.1 0.6 — 4.7
Total Benin | 45.0 11.6 2.0 58.6
Cote d'lvoire
Component 1: Strengthening Regional Integration — — — —
Component 2: Strengthening the Policy and Institutional 31 — 03 34
Framework
Component 3: Strengthening National Physical and Social 24.0 — 24 6.4
Investments
Component 4: National Coordination 2.9 — 0.3 3.2
Total Cote d'lvoire | 30.0 — 3.0 33.0
Mauritania
Component 1: Strengthening Regional Integration — — — —
Component 2: Strengthening the Policy and Institutional 75 — 20 95
Framework
Component 3: Strengthening National Physical and Social 11.0 — — 11.0
Investments
Component 4: National Coordination 1.5 — — 1.5
Total Mauritania | 20.0 — 2.0 22.0
Senegal
Component 1: Strengthening Regional Integration — — — —
Component 2: Strengthening the Policy and Institutional 29 — 04 26
Framework
Component 3: Strengthening National Physical and Social 5.8 — 0.8 26.5
Investments
Component 4: National Coordination 2.0 — 0.2 2.2
Total Senegal | 30.0 — 1.3 31.3
Sdao Tomé and Principe
Component 1: Strengthening Regional Integration — — — —
Component 2: Strengthening the Policy and Institutional 23 0.7 — 30
Framework
Component 3: Strengthening National Physical and Social 45 0.4 — 49
Investments
Component 4: National Coordination 1.2 0 0.2 1.3
Total Sdo Tomé and Principe 8.0 1.1 0.2 9.3
Togo
Component 1: Strengthening Regional Integration — — — —
Component 2: Strengthening the Policy and Institutional 50 21 27 98
Framework
Component 3: Strengthening National Physical and Social 35.4 50 _ 404
Investments
Component 4: National Coordination 4.6 0.4 0.4 5.4
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. . Total Total Total
Regional Integration IDA GEF Government Total
Total Togo | 45.0 7.5 3.0 55.5
Grand Total |190.0 20.2 11.5 221.7
C. Lessons Learned and Reflected in the Project Design
72. The project draws on the results and recommendations of the World Bank and the United

Nations Department of Economic and Social Affairs report on the Blue Economy.3? The report defines
the Blue Economy as one that “promotes economic growth, social inclusion, and the preservation or
improvement of livelihoods while at the same time ensuring environmental sustainability of the oceans
and coastal areas.” The project seeks to address changes to the environment that prevent communities
from employing services provided by marine and coastal ecosystems.

73. Infrastructure-based solutions to coastal erosion and flooding risks can be extremely expensive.
For example, the cost of protecting the 100 km. coastline of Dar es Salaam, Tanzania, with a sea wall would
be US$270 million.® In Keta, Ghana, new groynes for protection of 4.3 km. cost US$22 million. Costs such
as this may be unaffordable to both the local and national economies in poorer countries, and not easily
financed by the private sector. It is imperative to develop accountable and responsive governance systems
that can reduce risk through capacity building and land use planning. The project incorporates TA to
strengthen laws and regulations related to coastal zone management.

74. World Bank research3® says that organized communities should be recognized as partners with
expertise in resilience building. People living in coastal zones are at high risk of losing their land and
livelihoods due to environmental degradation and extreme weather events. Providing adequate measures
while ensuring a participatory approach with all affected stakeholders from the start is essential to reduce
risks, empower coastal populations, and build their capacity. The experience has shown that community
leaders can set priorities, inform Government policies, and design and implement activities that are
responsive to their needs. The project highlights social resilience and aims at developing a framework and
enable dialogue for community-led partnerships for risk management, resilience planning, and decision
making related to adaptation options, including planned relocation.

75. Community resilience needs to emphasize socially inclusive approaches to disaster and climate
risk management. Children, persons with disabilities, displaced people, elders, indigenous peoples,
migrants, youth, and women suffer disproportionately from hazard events and should have equal access
to necessary resources and services to manage risk. Yet, women are often the designers and builders of
resilience at the local level. Many marginalized groups also have unique perspectives or skills that
contribute to community resilience. Community-driven activities and resilience planning supported by the

32

https://openknowledge.worldbank.org/bitstream/handle/10986/26843/115545.pdf?sequence=1&isAllo
wed-=y.

33 Kithiia, J. 2011. “Climate Change Adaptation and Mitigation in East African Coastal Cities: Need, Barriers, and Opportunities.”
In Megacities and the Coast: Transformation for Resilience, edited by M. Pelling. Helmholtz-Zentrum Geesthacht, Geesthacht,
Germany.

34 See, for example, Arnold, Margaret, Robin Mearns, Kaori Oshima, and Vivek Prasad. 2014. “Climate and Disaster Resilience:
The Role for Community-Driven Development.” Social Development Department. World Bank, Washington, DC
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project will take an inclusive approach to identify and engage marginalized and vulnerable groups,
including women, so that all voices are heard.

76. Specific projects from which lessons have been learned are as follows:

(a) cCaribbean Regional Oceanscape Project (CROP; P159653). During the implementation of CROP,
the World Bank’s convening power was a critical asset to foster cooperation across sectors and
boundaries and to create new partnerships for the benefit of the region. The regional ocean policy
provided the Eastern Caribbean with a regional framework to guide the future use of the marine
and coastal resources to transition to a Blue Economy. CROP countries convened around the
Mapping Ocean Wealth Initiative which aggregates marine and coastal data to better evaluate
ecosystem services in the region improve planning to enhance the value of ocean and coastal
assets. WACA will build on CROP’s experience by providing regional integration activities under
Component 1 to help manage a regionally shared economic resource in the interest of countries.

(b) IndiaIntegrated Coastal Zone Management Project (P097985). The project required a large-scale
planning effort among a variety of institutions covering different state governments and
stakeholders from different sectors. WACA seeks to replicate the project’s approach to provide
adequate support to stakeholders during planning and implementation and to incentivize active
participation. The India project was also successful in developing an ambitious agenda on
community engagement, with the creation of job opportunities proving particularly challenging
and transformative. WACA’s design incorporates community involvement through different
channels and emphasizes the protection of livelihoods.

(c) Indonesia Sustainable Landscapes Management Multi-Donor Trust Fund (SLM-MDTF; TF
072735) and Indonesia Integrated Landscapes Programmatic AAA (P156489). The SLM-MDTF
supports the Indonesian Government in its efforts to improve multi-sectoral coordination and
integration of landscape management. It is governed by a Steering Committee of key agencies
involved in sustainable landscapes management, includes donors, and is co-chaired by the
Government and the World Bank as trustee of the funds. A Steering Committee holds oversight
of the supported activities. Adequate resources for program administration proved key for
smooth operations with donors and the Government. WACA will therefore ensure that resources
and dedicated staff are sufficient for effective communications with all stakeholders and
adequate logistics. The World Bank will facilitate this as a focal point for donors to allow them to
leverage their investments for strategic impact.

(d) West Africa Regional Fisheries Program (P126773). From this project, the World Bank has learned
that a Regional Coordination Unit with a project implementation support role helps maintain
momentum in implementation; ensures consistency in project approaches, M&E, and reporting;
and importantly facilitates regional integration and dialogue at the technical level while assisting
with convening events and harmonization at the ministerial level. The WACA ResIP will establish
a similar RISU.

(e) Brazil Marine Protected Areas Project (P128968). This project included significant coastal
monitoring elements, with each state undertaking data collection that was then centralized for
holistic analysis. This allowed monitoring the system status and trends over long periods,
incorporating the conclusions into MPA management frameworks, and delivering reports with
regionally integrated information back to states. WACA will take advantage of the project’s
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experience on integrating and disseminating coastal monitoring information from geographically
disbursed institutions when designing the setup for the coastal observatory.

IV. IMPLEMENTATION
A. Institutional and Implementation Arrangements

77. WAEMU will establish the project’s Regional Steering Committee (RSC) in consultation with the
six participating countries. The RSC is co-chaired by WAEMU and one of the countries on a rotational
basis. The terms of reference and operating procedures of the committee will be prepared and finalized
on the basis of consultations between the countries and WAEMU and will be integrated into the
regional procedures manual. The RSC provides overall strategic guidance to the project, supports policy
dialogue with countries for regional integration, coordinates cross-boundary interventions, facilitates
resource mobilization, and assesses the results and impacts of the project. That committee, co-chaired by
WAEMU and a participating country on a rotating basis, will approve the annual work program at the
regional level, consisting of four distinct regional technical functions required for the project: (a) WAEMU
will take on the regional integration of project-related activities and development of financial tools, (b)
the Secretariat of the ABC will be contracted to assist the six participating countries in technical matters
related to the ratification and implementation of regional and international coastal and marine protocols,
(c) the CSE will be contracted to assist countries in technical matters related to the establishment and
operationalization of coastal observation systems, and (d) IUCN will be contracted to establish the RISU
providing technical support to project implementation in the six WACA countries under the project and
managing contracts for regional contractors (such as the CSE and ABC). These regional functions are
financed by a regional IDA grant.

78. WAEMU will establish an RMU to manage Component 1 of the project. The RMU will more
specifically manage the relation between WAEMU, IUCN, and other parties involved in the project’s
implementation and manage WAEMU'’s activities and budget.

79. An RISU will be established to ensure timely execution of activities at regional and national
levels. The RISU will support implementation of country projects and coordinate regional technical
activities, facilitate access to high-level expertise, promote exchanges of know-how for fiduciary support
to the countries, and support country leadership development. The RISU will act as the technical
secretariat of the RSC and prepare periodic progress reports on the state of implementation of the project
in general and of Component 1 in specific. The reports will be made public on a website to ensure full
transparency in project execution.

80. At the national level in each of the six countries, a PIU, guided by a national multi-sectoral
National Steering Committee (NSC), is set up to manage the project on a day-to-day basis. The PIU will
prepare annual work plans and budgets (AWPBs), manage procurement for national needs of institutions,
and provide support to counterpart institutions in the implementation of activities. The reporting line of
the PIU will vary with the type of activity. Policy and governance activity will be reported directly at the
ministerial level whereas other activity may be reported to the technical director or other persons
designated by the Minister in charge. Each country will also establish a multi-sectoral TC to ensure smooth
technical coordination and engagement of all coastal management stakeholders.
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Figure 4. Institutional Arrangements for the WACA ResIP
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81. WAEMU, with the support of IUCN, will work on regional integration activities, supported by
consultancy services of the ABC Secretariat and CSE. This setup is chosen because currently there is no
single regional institution with capacity to convene and coordinate the actions required to adequately
incorporate coastal erosion, flooding, and pollution into sustainable development plans in countries. The
trio of organizations (ABC Secretariat, CSE, and IUCN) each have their mandate related to coastal zone
management (see Box 1) and will work to improve their collaboration so that action is taken timely to
address the coastal zone issues. WAEMU fulfills the explicit IDA18 criteria to receive an IDA regional grant
for regional organizations, since WAEMU qualifies as “a bona fide regional organization that has the legal
status and fiduciary capacity to receive grant funding and the legal authority to carry out the activities
financed.” In the past, such criteria had not excluded the implementation of some of the regional activities
financed by the regional grant through a project implementing entity and the on-granting of a small
amount of the grant proceeds to other implementing entities. However, under the proposed
implementation arrangements, most of the proceeds of the regional grant (US$8.75 million out of USS12
million) are proposed to be on-granted to IUCN, an entity that would not be otherwise eligible to receive
aregional IDA grant. IUCN, a global organization, has been selected as the Project Implementing Entity for
Subcomponents 1.2, 1.3, and 1.4 of the project because of its recognized technical expertise and its past
engagement on coastal issues in West Africa. This implementation arrangement has been proposed
because WAEMU does not currently have the capacity to execute the totality of the regional integration
component. The regional integration activities are critical to the success of the project, as they will allow
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the project to support countries immediately, while the capacities of WAEMU, implementing protocols of
ABC, and the West Africa Coastal Observatory, managed by CSE, are supported under the project as
regional efforts to address coastal erosion over time. A specific indicator to this end has also been added
at the PDO level. To make this happen, the Association will conclude a Financing Agreement with WAEMU
and a Project Agreement with IUCN, while WAEMU and IUCN will enter into a subsidiary agreement
whereby WAEMU will make available a portion of the IDA regional grant to IUCN so IUCN carries out
Subcomponents 1.2, 1.3, and 1.4 of the project and provides technical-level capacity building to WAEMU
and retains the consultancy services of the ABC Secretariat (backstopped by UNEP) and the CSE. It must
be emphasized that the proposed implementation arrangements for the regional component are to be
regarded as an exceptional case and should not be considered a precedent to be replicated in future
regional operations. As a matter of fact, the proposed arrangement can only be exceptionally justified as
it is the only workable option and to the extent it dovetails with the IDA regional grant window objective
of providing support in the initial phase of a regional program focused on generating regional public goods
by assisting technical regional organizations—such as WAEMU—with coordination functions in the
management of the environment and natural resources. The project will work with WAEMU, IUCN, the
ABC Secretariat, and CSE as a start and, during implementation, gradually engage other regional
institutions such as the Economic Community of West African States (ECOWAS) and the Manu River Union.

82. As part of the readiness for implementation, in each country, a Project Implementation Manual
(PIM) is prepared that explains the strategic rationale, references key documents for the country such
as the MSIP and/or any agreed upon coastal management strategy or plan, and details how the project
will be implemented.3> An M&E Manual will also be prepared by effectiveness, including, among others,
the means of channeling the results and outcomes from the country level to the regional level. At the
regional level, a Regional Project Implementation Manual (R-PIM) is prepared by WAEMU and IUCN that
reflects the rationale for regional integration and describes the modalities at the regional level for
implementation, including the RSC.

Figure 5. Financing and Contractual Arrangements
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35 Each country has developed its own country PAD during preparation, in its own language.
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Box 1. Regional Institutions Related to Coastal Zone Management in West Africa

At the regional level, a World Bank review of regional institutions concluded that no organization meets all the
criteria required to lead the project on its own. Nonetheless, WAEMU, ABC (UN Environment), the CSE, and
IUCN stand out as institutions with a continued commitment and involvement to coastal issues in West Africa,
each exhibiting different expertise and mandate.

WAEMU is an organization of eight, mainly French-speaking, states within the ECOWAS that share a customs
union and a currency union. Established in 1994, WAEMU'’s headquarters are located in Ouagadougou, Burkina
Faso. The union’s objective is to build a harmonized and integrated economic space in West Africa. The union
supports the implementation of joint action related to spatial planning, transport and telecommunications,
environment, energy, industry, and mining. WAEMU’s programs are supported by the union’s specialized
institutions, which are the Central Bank of West African States (Banque Centrale des Etats de I'Afrique de I'Ouest,
BCEAOQ) and the West African Development Bank (Banque Ouest Africaine de développement, BOAD) as well as
other development partners. WAEMU has been instrumental in raising the profile of coastal management in West
Africa as it funded and prepared the first Regional Shoreline Monitoring Study and the drawing up of the West
African Coastal Areas Management Plan (Schéma Directeur du Littoral Ouest Africain, SDLAO, in French) in 2010.
It also cofinanced the WACA Erosion and Adaptation Project (2015-2017), together with the NDF, which focused
on Benin, Cote d’lvoire, Ghana, and Togo. A recent update of the first Regional Shoreline Monitoring Study was
conducted in 2016. In addition, WAEMU provided financial support for the launch of the first MOLOA following
the adoption of the Dakar Declaration in 2011 by 11 environment ministers in the region.

ABC (The Convention for Cooperation in the Protection, Management, and Development of the Marine and
Coastal Environment of the Atlantic Coast of the West, Central, and Southern Africa Region) is a legal framework
agreement supporting regional collaboration around coastal policy and management. Adopted in 1981, the
convention covers all Atlantic coast African countries, including all six countries beneficiaries of the WACA project.
ABC is part of the United Nations for the Environment and its Secretariat is based in Abidjan. The convention
addresses data exchange, information sharing, and scientific and technological collaboration on environmental
issues. Areas of thematic focus include the fight against pollution especially in cases of emergency, Blue Economy,
marine spatial planning, marine protected areas, and illicit traffic of marine flora and fauna. The convention has
adopted Regional Contingency Plans and other Means of Preventing and Combatting Pollution Incidents in 2011,
as well as an additional Protocol to the Convention (the LSBA Protocol) in 2012. A Regional Coordination Centre
for Marine Pollution Emergency of ABC is now in place. ABC is or has been an executing agency for the GEF LME
projects including the Benguela Current LME, the CCLME, and the GCLME. During COP12 to the convention, held
on March 27-31, 2017, in Abidjan, ministers from Africa’s Atlantic seaboard countries approved an amended text
of ABC and three new protocols that relate to integrated coastal zone management, sustainable management of
mangroves, and environmental norms and standards for the exploration and exploitation of oil and gas.

CSE was established in 1986 to collect, treat, analyze, and disseminate environmental data and information on
natural resources and infrastructure in view of improving environmental management and related decision-
making processes. The CSE is based in Dakar, Senegal, and has a status of a public utility association. It collaborates
with numerous partners including the European Space Agency (ESA), the International Development Research
Centre, and the Agricultural Research for Development. To achieve its mandate, CSE has a professional staff of 50
experts, engineers, and technicians working on geomatics, environmental monitoring and information,
environmental assessment, research and development, and information and training. Following the Dakar
Declaration in 2011, which officially validated the SDLAO, CSE was entrusted with the coordination of a coastal
observation mechanism (MOLOA) covering 11 countries in West Africa. Some of the major projects implemented
by CSE include the Master Framework for Management of the West Africa Coast (SDLAO) in 2007 and the 2015
update, financed by WAEMU. Other achievements and projects include mapping of land use for planning and
environmental management purposes, environmental long-term monitoring, ESIAs, studies on environmental
and natural resources management and conservation, contribution to the implementation of international
conventions related to the environment, and capacity development of local partners. CSE is accredited for the
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Adaptation Fund and the GCF.

IUCN is an international organization, whose vision is “a just world that values and conserves nature.” The
organization publishes the IUCN Red List, which assesses the conservation status of species. IUCN supports
scientific research, manages field projects globally, and brings Governments, NGOs, United Nations agencies,
companies, and local communities together to develop and implement policy focusing on good governance and
nature-based solutions with the aim of meeting the global challenges. Created in 1948, IUCN is the world’s oldest
and largest global environmental network, with nearly 11,000 scientists and volunteers and more than 1,000
professionals working in 45 offices around the world. Over 1,200 organizations are members of IUCN, located in
140 countries. In West and Central Africa, IUCN established the Marine and Coastal program (MACO), which
focused on supporting subregional institutions and organizations notably those active in marine and coastal
resource management, that is, the West Africa Regional Coastal and Marine Area Conservation Partnership
(PRCM) and the Network of Marine Protected Areas of West Africa. The IUCN Dakar office collaborated with
WAEMU for the implementation of the SDLAO in 2012 and 2015. This collaboration was facilitated by the
geographical proximity of CSE and IUCN MACO, both based in Dakar, Senegal. The PRCM and its IUCN-led
mobilization and coordination unit were also mobilized for communication, networking and organizational
aspects. IUCN has also supported WAEMU in the implementation of the WACA Erosion and Adaptation Project
(2015-2017). Endowed with significant convening power, IUCN is accredited as a Project Agency for GEF and is
an Accredited Entity for GCF.

B. Results Monitoring and Evaluation

83. An RISU will be established to ensure timely execution of activities at regional and national
levels. The RISU will support implementation of country projects and coordinate regional technical
activities, facilitate access to high-level expertise, promote exchanges of know-how for fiduciary support
to the countries, and support country leadership development. The RISU will support the RSC with
reporting on progress, which is made public on a website to ensure full transparency in project execution.

84. M&E in the project is designed for accountability, communication, learning, and project
management support. M&E activities will (a) generate information on progress of the project; (b) analyze
and aggregate data generated at regional, country, and local levels; and (c) document and disseminate
key lessons to users and stakeholders across the participating countries and elsewhere together with the
communication function of WACA.

85. M&E will be undertaken at two levels: (a) at the regional level by RISU, informed by WAEMU,
ABC and CSE, and (b) at the national level by the six participating countries through the respective PIUs.
The RISU will have the overall coordinating role of the M&E function of WACA and will ensure that data
and information from all countries are produced on time and of sufficient and necessary quality. The RISU
will also design and implement data collection efforts that are best done at the regional level. In the
Results Framework, it is indicated whether the designated M&E units in the six countries have the
delegated responsibility to collect data on the WACA indicators or whether this responsibility rests with
the RISU. In doing so, the M&E function of the RISU will provide overall coordination based on one M&E
manual describing the requirement for all countries and the regional level. The RISU will also provide
technical backstopping to the countries on M&E, put in place a data quality assurance mechanism as well
as to undertake data collection on its own, and encourage cross-country learning.
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C. Sustainability

86. At the regional level, the project will build the capacity of WAEMU and other regional
organizations and will reinforce the role of entities such as ABC and CSE so that their mandates in
relation to the coastal erosion, flooding, and pollution issues are strengthened to better coordinate
potential future financing provided through the WACA Platform. There is not complete clarity and
understanding on the mix of the convention’s work seeking ratification of Integrated Coastal Zone
Management (ICZM) protocols, WAEMU's role in harmonizing policy, and the CSE’s regional monitoring
of environmental health inform policy change. Therefore, the project has introduced a specific
performance indicator, in the form of a score, that will show the incremental progress made in these
areas. Future sustainability depends much on how much the project can achieve in establishing processes
and institutions, continued commitment on the part of leaders, and whether the WACA Platform will take
off as planned.

D. Role of Partners

87. At the national level, the project will engage national agencies and development partners in
support of the WACA ResIP and MSIPs. This will be achieved by setting up a diverse Steering Committee,
by refining a project implementation strategy to reflect emerging development priorities, and by engaging
resilience and climate change communities of practice around the learning derived from national and
regional implementation of the project. The costing of the MSIPs is much higher than what this project
can support, and other partners, discussed in Section IIl.B (Project Cost and Financing) of this PAD, have
committed financing (NDF) or are expected to do so in future (GCF, AfDB).

88. Beyond WACA ReslP, synergies will be sought with the existing World Bank portfolio and
pipeline, for which a detailed list can be found in annex 10. The aim is for all World Bank-financed
operations to become resilient to climate change and climate variability and avoid exacerbating coastal
erosion, flooding, and pollution. In addition, future Development Policy Operations provide opportunities
for creating an enabling policy environment in support of coastal resilience. In addition to the World Bank
portfolio, the project will coordinate with the UN agency-led project focusing on the GCLME,
“Strengthening of the Enabling Environment, Ecosystem-based Management and Governance to support
Implementation of the Strategic Action Program of the Guinea Current Large Marine Ecosystem,” which
aims to strengthen the regional governance and ecosystem-based management of the GCLME.

89. As demonstrated by certain World Bank-financed projects, fisheries and coastal zone
management are linked, and both need to be addressed for coastal communities to sustain their
livelihoods. The World Bank-financed West Africa Regional Fisheries Program3® aims to capture the
economic benefit from renewable ocean natural fishery resources and through a value chain approach
that seeks to retain the wealth in terms of jobs and investments within countries. The proposed WACA
ReslIP aims to help countries manage the spatial areas of land in the coastal zone so that it is used

36 In 2009 the World Bank Board of Executive Directors approved the WARFP as a nine-country, multi-phase program.
Implementation began in 2010 in Cabo Verde, Liberia, Senegal, and Sierra Leone (P106063), and continued in 2011 with the
approval of the Guinea-Bissau project (P119380). Since then, Ghana joined in 2012 (P124775), and Guinea and Mauritania
(P126773) joined in 2015. Second phase WARFP projects are currently being prepared, adding The Gambia, with discussions
ongoing with the Government of Cote d’lvoire on joining the program.

Page 48 of 161



The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

efficiently for the development needs of the country while ensuring that the effects of climate change are
considered, including ongoing coastal erosion and coastal flooding. The two projects are complementary.

V. KEY RISKS
A. Overall Risk Rating and Explanation of Key Risks

90. Based on the application for the Systematic Operation Risk Rating Tool (SORT), the overall risk
rating of the project is High. Information and mitigation strategies for the risks that have been rated
substantial or high are provided in the following paragraphs.

91. Political and governance (Substantial). Coastal management requires a strong engagement and
aninter-sectoral coordination mechanism between all primary and secondary stakeholders at the national
level, which are either lacking or not formalized in all six participating countries. Gaps in the institutional
and regulatory frameworks also exist and need to be filled through the technical assistance components
of the project. In addition, lack of collaboration among countries and regional integration has prevented
countries from making sound economic, social, and environmental decisions related to their connected
coastal areas. Most decisions were taken unilaterally, with neither consultation of the neighboring
countries at political or technical levels nor consideration of potential adverse impacts of the interventions
from one country to another. The project will develop binational, transboundary committees with political
and technical representatives to provide an adequate space for dialogue. Also, the project will build the
capacity of WAEMU, as a start, and it will facilitate refinement of institutional mandates and deepen
engagement of countries and other regional institutions (such as ECOWAS) and reinforce the role of
certain institutions and initiatives such as ABC and CSE.

92. Sector strategies and policies (Substantial). At the national level, many sectors are involved in
the management of the coastal areas, with very often overlapping mandates. The project will provide TA
to assess the current legal situation in each country and support the development and strengthening of
the missing legal and technical instruments (for example, preparation of decrees, agencies, and
observatories). To manage these risks, the Steering Committees of the project at the national levels will
be positioned at higher levels, very often under the Presidency or the Prime Minister, to ensure the
necessary arbitrage among sectors (including land use and land tenure policies).

93. Technical design of project (Substantial). The project is technically and operationally complex,
with activities under each component varying from one country to another. The countries have already
identified the physical and social investments during the preparation of their MSIPs. However, in some
cases, further studies may be required to verify the feasibility of the identified options. Where possible,
activities for each country will draw from lessons and experiences from other participating countries, and
activities will be packaged together in larger contracts wherever it is feasible to do so.

94, Institutional capacity for implementation and sustainability (Substantial). Some of the national
implementing agencies have relatively weak implementation capacity, particularly due to limited human
resources and technical capacity. This risk will be mitigated through the support provided by the RISU. At
the country level, significant training and capacity development have been included. At the regional level,
a capacity-building program has been included. The World Bank, through implementation support, will
support close dialogue between the regional integration staff and the country-level coordinators. It will
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also ensure regular and intensive implementation support missions and help identify success stories that
could be replicated in other countries, along with areas for further improvement that would require
additional capacity building or cross support from other countries.

95. Fiduciary (Substantial). The rating is substantial because of the wide-spanning fiduciary
transactions in several countries coupled with regional-level interventions. The overall residual Financial
Management risk rating of the project is Substantial, and will be mitigated with implementation by adding
fiduciary support functions at country and regional levels.

96. Environment and social (High). The project has been rated category A for safeguards policies in
view of its potential environmental and social impacts. Poorly designed interventions could exacerbate
erosion downstream or create a sense of false security that would incentivize people to settle in still risky
areas. Also, any potential resettlement due to project-financed works could cause major disruptions to
social conditions in the communities. Environmental risks arising from planned relocation should be
limited and manageable. The strategies to mitigate these risks are described in detail in the safeguards
section of this document (Sections VILE and VI.F). Specialists, both for environmental and social
safeguards, will be employed full-time in the national PIUs. The RISU will provide additional support.
Dedicated trainings will be organized from the beginning of project implementation to ensure that PIU
staff and other stakeholders, including contractors, will have sufficient capacity to address environmental
and social risks.

97. Given the nature of the project, the intervention zones of the project are highly exposed to
natural hazards-like coastal erosion and coastal flooding. The occurrence of disasters during project
implementation might reduce the potential of project interventions in that zone. If such events occur
somewhere else along the coastline, they might divert the attention of the main actors important for the
implementation of the project. During implementation, the project will support the preparation of
contingency plans for the main agencies involved, both for project duration and beyond. This will help
these institutions develop the capacity to absorb the shock, respond to it adequately in the short term,
and be prepared to build back better following such events.

98. Stakeholders (High). Both physical and social investments would have high impacts on coastal
communities. Some long-term strategies for resilience may involve life-changing interventions, such as
planned relocations. Safeguard instruments and targeted communication strategies, with specialists
recruited by the national PIUs, will be put in place to ensure a continuous engagement of the population
in the identification of the risks, as well as an adequate identification and final selection of adaptation
strategies. Environmental and Social Management Frameworks (ESMFs) have been prepared and
disclosed, and Resettlement Policy Frameworks (RPFs) have as well been prepared and disclosed to
address key issues such as the socioeconomic composition of the population. Exchange of knowledge and
experience will be facilitated so countries benefit from lessons learned and to promote success stories,
for example, on communities’ engagement, such as in S30 Tomé and Principe.

99. Also, the coastal areas attract a wide range of different stakeholders, some with conflicting
interests, such as oil exploration. Without proper identification of these actors and a dialogue to present
and develop resilience strategies, some blockages might arise. Stakeholder analysis has been performed
in Benin, Cote d’lvoire and Togo as part of technical assistance funded by the NDF, and will be expanded
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to the three remaining ones during implementation now that additional resources have been mobilized
with this project.

VI. APPRAISAL SUMMARY
A. Economic and Financial Analysis

100. The economic analysis of the project is based on the cost-benefit approach. The overall results
show that the project is economically viable, with an internal rate of return (IRR) of 14 percent, a net
present value (NPV) of US$184 million, and a cost-benefit ratio of 1.9 (see Table 4). The analysis uses a
discount rate of 6 percent® and considers a time horizon of 30 years, to account for the project’s long-
term benefits related to adaptation to climate change. As several benefits have not been estimated in
monetary terms, the overall result largely underestimates the real extent of project benefits. The overall
result combines two levels of analysis at the regional level (Component 1) and the country level
(Components 2, 3, and 4):

. Regional level. The analysis accounts only for the costs and benefits related to the regional
activities, captured in Component 1. These activities (for example, development, validation, and
promotion of financing instruments, development of tools supporting the regional coastal
observatory) provide the six countries with a common regional framework for improved coastal
observation that builds on national coastal observatory synergies to extend the scope of
observation at the regional level. The benefits of this component are estimated in terms of cost
savings for the six countries, owing to the regional component. As a result, this analysis provides
an NPV of US$184 million and an IRR of 14 percent.

o Country level. These analyses consider the costs and benefits related to the national level
activities in the six countries covered by Components 2, 3, and 4. A wide range of benefits are
estimated. Some are common benefits among countries, for example, avoided losses in fisheries
and agriculture; protection of buildings on lands threatened by erosion; forgone GDP per hectare
in urban, rural, transport, industrial, and natural areas; improved efficiency of early warning
systems; and coastal protection provided by green and grey investments. Other benefits are
specific to individual countries (for example, saved time in traffic due to road reconstruction in
Senegal, generated revenues from ecosystem conservation and eco-tourism in Mauritania) or
group of countries (for example, improved income of communities at high risk due to erosion
and flooding in Céte d’lvoire and Senegal). The analyses include investment costs (for example,
plantations, studies, and observatories) and maintenance costs related to the activities
envisaged by the project. The results show that the project is economically viable also at the
country level, with IRR varying from 10 percent (Togo) to 27 percent (Mauritania).

37 World Bank. 2016. Discounting Costs and Benefits in Economic Analysis of World Bank Projects. Guidance Note. Washington,
DC: World Bank.
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Table 4. Results of Cost-Benefit Analysis (Base Analysis - 2017 Prices)

Level of Analysis NPV IRR Cost-Benefit
(USS, millions) (%) Ratio

Regional level 0.6 +11 1.1
Country level

e (Cote d’lvoire 21 +14 1.8

e Senegal 24 +12 1.7

e S3o Tomé and Principe 10 +14 2.3

e Benin 45 +12 1.8

e Togo 21 +10 1.4

e Mauritania 62 +27 4.1
Overall project 184 +14 1.9

101. A sensitivity analysis shows that the project remains economically viable at changes in the
discount rate (4 percent and 8 percent), an increase in the project cost (by 10 percent), and reduction
of project benefits (by 10 percent). Results are quite robust to adverse changes in the key parameters.
The IRR decreases by 1 percentage point, while the cost-benefit ratio decreases to 1.5 in the worst-case
scenario, when the discount rate increases to 8 percent (see Table 5).

Table 5. Results of the Project’s Sensitivity Analysis

Scenario Change (%) (s S,Nr:i\lllions) I(I;S Cost-Benefit Ratio
Baseline 6 184 +14 1.9
Decrease in discount rate 4 298 +14 2.3
Increase in discount rate 8 109 +14 1.6
Increase in project costs +10 164 +13 2.1
Decrease in project benefits -10 145 +12 1.7

Public Sector Relevance

102. The relevance of a public-sector vehicle is instrumental to increase the opportunity and reduce
the vulnerability of the people at risk in the coastal zone while increasing the opportunities and
resilience of the stakeholders in the six countries. Improving the mobility of people and goods along the
coast in terms of both time and space, while reducing the risks of coastal erosion through multipronged
interventions (road proofing, dune management, and mangrove enhancement), will increase coastal
adaptation and resilience with significant benefits accruing to the poor (low laying areas). Building and
harmonizing knowledge across relevant sectors and services through a network of observatories
coordinated by a Regional Observatory (MOLOA) will help better monitor and analyze coastal data that
will allow for a concerted coastal management and prediction of disturbing events in the future. Setting
up a network of observatories is a local public good that requires significant investments and TA, especially
since the network will be expanded to cover all 17 WACA countries in the future. Moreover, all targeted
institutions, which require capacity building, are of a public nature and provide public goods and services.
Hence, the purpose of the overall project is to develop the West Africa coast sustainable and resilient
management by federating, increasing the capacity, and furthering the interaction of these entities so
that they will be able to increase their interactive capabilities and manage coastal risks.
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World Bank Value Added

103.  Many initiatives have been carried out in the past to address coastal management of West
African countries in general and coastal erosion/pollution, in particular by multilateral, bilateral, and
regional organizations that can be scaled up through a World Bank intervention. Hence, the World Bank
value added can be considered at two levels. First, the World Bank objectivity and legitimacy could play a
catalyzing role that will help accomplish such an endeavor. Second, the complexity and technicality of
increasing the adaptability and resilience of the West African coast gives the World Bank a unique edge in
providing the necessary technical expertise, syndicating funds, and achieving the desired outcome
through cross-country multi-sectoral projects’ implementation.

B. Technical

104. The project adopts an ecosystem approach toward the planning, development, and
management of the coastal zones in a consultative manner that addresses the multiplicity of societal
needs and environmental constraints. It aims to achieve its objective by reducing existing risk through
financing green and grey infrastructure for coastal defense and coastal adaptation while also preventing
future risk and promoting resilient development through strengthening spatial and land use planning. The
project is technically complex due to the multifaceted nature of the coastal ecosystem itself; sectoral
interlinks at regional, national, and local levels (fisheries, transport, trade); and the regional nature of the
phenomena involved.

105. The key technical challenge is to design this approach combining the specificities of each
country with the transboundary constraint and to develop the necessary social consensus and public-
private financing, where possible. The project will build upon the existing technical capacity within the
implementing agencies in the participating countries, which will be further reinforced with the
international technical expertise, especially in the handling and analyzing complex data sets to support
decision making.

106. Having a regional implementation support mechanism in WACA, as well as support to the West
Africa Coastal Observatory, will ensure the access and exchange of the relevant information to increase
the impacts of the investments at the regional level. Investments will be analyzed with the regional lens,
the most appropriate for impact assessment, as the consequences of coastal infrastructures could spill
over boundaries. Investments will fit under the regional strategy on coastal zone management and will be
aligned with the policy and standard harmonization.

107.  In most of the countries, the WACA intervention zones have already been subject to feasibility
studies. Some coastal protection options have even already been proposed. The MSIPs collected and
examined these existing studies and plans and assessed the needs to fill the gaps to reach levels of design
that would both fulfill international standards. The multi-hazard risk assessments and cost of
environmental degradation study completed this analysis in Togo and Benin, by stress-testing the
different adaptation strategies (‘hold the line’, ‘accommodate’, and ‘retreat’) for different future climate
scenarios, with an evaluation of the impacts (both positive and negative) on different aspects (including
environmental degradation and social well-being). Both levels of analyses, which would be further
developed for the final designs of the investments, investigate the viability of the investments, from both
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the technical (including under a changing environment) and the financial (with the estimation of
maintenance cost and financing mechanisms) aspects.

108. Hence, the resource intensive monitoring, control, and surveillance activities will benefit from
new technologies and timely regional information exchange. Collaboration will be fostered to increase
cost-effectiveness and deterrence and draw upon recent regional experiences (either negative or positive
ones). All works and investments made under the project will be subject to technical scrutiny to ensure
that they meet international performance criteria and engineering standards. They will follow
international best practices in environmental infrastructure but also look for innovative strategies, to
provide additional benefits from the investments, compared with the traditional only grey options. The
project will ensure competitive hiring of qualified competent consultants and contractors to design,
implement, and monitor works.

109. During preparation, the team developed a framework for community-driven resilience planning
at the national level to help Governments work in partnership with communities on the potential for
making decisions on and comanaging relocation of high-risk communities, while respecting national
legislation and the World Bank Group’s safeguard requirements. As the project implementation starts,
the team will explore the regional dimensions of the resilience planning, including opportunities for policy
harmonization, understanding and addressing the social complexities, and facilitating dialogue with and
among key stakeholders.

110. Climate change adaptation co-benefits in this project is determined to be 100 percent using the
Joint Multilateral Development Bank (MDB) Methodology for Tracking Climate Finance, while
greenhouse gas emission reductions are estimated to be at 4.5 million tons of carbon dioxide equivalent
over 20 years.*® Climate change adaptation co-benefits are calculated for each project component. The
key arguments were that the project aims to build coastal resilience against climate risks by (a) restoring
wetlands, forests, and mangroves; and (b) extending dikes, constructing canals, and implementing erosion
protection works. The project aims to conserve 179,918 ha of forests, sustainably manage 348,110 ha of
land, and restore a total of 855 ha of mangroves, which together lead to the estimated emission
reductions.

C. Financial Management

111.  An assessment of the financial management (FM) arrangements for the regional coordination
entities (WAEMU and IUCN) and for the implementing entities at the national level. The assessment was
done in Benin for the Ministry of Urban Planning, Habitat, and Sanitation, through the General Direction
of Forests and Natural Resources (DGFRN) which is now the Ministry of Environment and Sustainable
Development (MESD); in Togo for the Ministry of Environment and Forest Resources (MEFR), through the
Directorate of Environment; in Cote D’lvoire for the Integrated Project Management Unit (IPMU) at the
Ministry of Environment and Sustainable Development (MEDD); in Sdo Tomé and Principe for the Ministry
of Infrastructure, Natural Resources, and Environment, through the Directorate General of Environment;
in Mauritania for the MEDD; and in Senegal for the MEDD, through the Directorate of Environment (DECC).
At the regional level, WAEMU will establish an RMU within its headquarters in Ouagadougou, Burkina

38 http://pubdocs.worldbank.org/en/266191504817671617/2016-joint-report-on-mdbs-climate-
finance.pdf.
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Faso, to manage Component 1 of the project and will cause IUCN to establish an RISU responsible for
Subcomponents 1.2, 1.3, and 1.4 of the regional activities.

112.  The objective of the assessment was to determine whether (a) these implementing entities have
adequate FM arrangements (planning, budgeting, accounting, internal control, funds flow, financial
reporting, and auditing arrangements) to ensure that project funds will be used for purposes intended in
an efficient and economical way; (b) project financial reports will be prepared in an accurate, reliable, and
timely manner; and (c) the project’s assets will be safeguarded. The FM assessment was carried out in
accordance with the FM Manual for World Bank Investment Project Financing Operations that became
effective on March 1, 2010, and as last revised on February 10, 2017. In this regard, a review of the FM
arrangements has been conducted for the abovementioned entities, as further detailed in the following
paragraph.

113. There are adequate FM arrangements in all the implementing entities at the regional and
national levels. At the regional level, the evaluation revealed that WAEMU has a financial policy called
"Regulation No. 01/2008/CM/UEMOA Bearing Financial Regulations of the WAEMU Organs," which
defines the rules and internal control procedures. In addition, the Department of Agriculture, Water
Resources, and Environment (Département de I'Agriculture, des Ressources en Eau et de I'Environnement,
DAREN), which is the executing department of the project, is familiar with the implementation of World
Bank-financed projects such as the Regional Biosafety Project in West Africa (P096058). The department
has an internal audit department that will conduct all internal project audits, in particular to verify that
the funds allocated to the project are used for the purposes intended. However, the following areas will
need to be strengthened as detailed in the FM Action Plan (refer to annex 4).

(a) Accounting staff. All implementing entities at the national-level will recruit qualified
accounting staff. Benin and Togo will recruit a qualified and experienced financial expert and
a qualified and experienced accountant, while Céte D’lvoire and Mauritania will recruit one
accountant each. For WAEMU, an accountant with acceptable qualification and experience
in World Bank FM procedures will be assigned to work exclusively on the WACA Program.

(b) Accounting software. Implementing entities in Céte d’lvoire, Mauritania, and Sdo Tomé and
Principe as well as WAEMU will update their accounting software. The PCUs in Benin, Togo,
and Senegal will purchase and install an accounting software with multiproject, multisite,
and multidonor features, customized to generate its financial reports. The installation of the
software has to be completed within three months after project effectiveness.

(c) FM Procedures Manual. Implementing entities in Benin, Togo, and Senegal will develop an
FM Procedures Manual while the implementing entities in Céte D’lvoire, Mauritania, and
S3o Tomé and Principe as well as WAEMU will update their existing FM Manuals to reflect
specific requirements of the WACA Program.

(d) Internal control and internal audit

(i) Internal control. The audited financial statements of the WAEMU Commission have
not been provided to the World Bank. Thus, the WAEMU Commission will be required
to provide its annual audited financial statements. In addition, the terms of reference

Page 55 of 161



The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

(TOR) of the external audit of the project will include an annual interim review of the
institutional internal controls applicable to the project.

(ii) Internal audit. Implementing entities in Benin and Togo will need to recruit a qualified
and experienced internal auditor within three months of project effectiveness. For
WAEMU, WACA activities will be included in the annual work program of the internal
audit department of WAEMU and copies of mission reports will be shared with the
World Bank.

(e) External audit. All implementing entities will recruit an external auditor on TORs acceptable
to the World Bank for project funds including those implemented by WAEMU. For WAEMU's
financial statements, the audit will be conducted by the Court of Accounts of WAEMU.

114.  The overall conclusion of the FM Assessment is that the project’s FM arrangements in
place meet the World Bank’s (IDA) minimum FM requirements under the World Bank IPF Policy
and Directive and, therefore, are adequate to provide, with reasonable assurance, accurate and
timely information on the status of the project required by the World Bank (IDA). The overall
residual FM risk rating of the Project is Substantial.

D. Procurement

115. The borrowers will carry out procurement for the proposed project in accordance with the
World Bank’s ‘Procurement Regulations for IPF Borrowers’ (Procurement Regulations), dated July 2016
and revised in November 2017, under the New Procurement Framework (NPF) and the ‘Guidelines on
Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credits and
Grants’, dated October 15, 2006 and revised in January 2011 and as of July 1, 2016, and other provisions
stipulated in the Financing Agreements.

116. Procurement shall be carried out (a) at the regional level by WAEMU and IUCN and (b) at the
national level by PIUs in Benin, Cote d’Ivoire, Mauritania, S3o Tomé and Principe, Senegal, and Togo. A
detailed procurement description and institutional arrangements can be found in annex 5. Specifically, on
the capacity at regional level, IUCN will employ a dedicated procurement specialist, receive training on
Bank procurement procedure and the use of STEP, and enhance procurement planning and record-
keeping, as part of the subsidiary agreement between WAEMU and IUCN.

117.  All procuring entities as well as bidders, and service providers, that is, suppliers, contractors,
and consultants shall observe the highest standard of ethics during the procurement and execution of
contracts financed under the project in accordance with paragraph 3.32 and Annex IV of the Procurement
Regulations.

118.  As part of the preparation of the project, the borrowers (with assistance from the World Bank)
prepared Project Procurement Strategies for Development (PPSD), which describe how procurement
activities will support project operations for the achievement of PDOs and deliver value for money. The
procurement strategies will be linked to the project implementation strategy at subregional, country, and
the state levels, ensuring proper sequencing of the activities. They will consider institutional arrangements
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for procurement, roles and responsibilities, thresholds, procurement methods, and prior review; and the
requirements for carrying out procurement. They will also include a detailed assessment and description
of state government capacity for carrying out procurement and managing contract implementation,
within an acceptable governance structure and accountability framework. Other issues taken into account
will include the behaviors, trends, and capabilities of the market (that is, Market Analysis) to respond to
the Procurement Plan.

E. Social (including Safeguards)

119. Empowering local communities to assess risks and identify feasible solutions is essential for
establishing community support for mitigation measures and to build on autonomous risk management
strategies. Coastal communities are dealing with localized, recurrent ‘everyday’ disasters that are the
results of persisting poverty, environmental degradation, social marginalization, and other factors in
addition to natural disasters. Meaningful community participation allows communities to play an active
role in risk management, helping them understand their exposure and vulnerabilities to hazards, including
flooding; recognize and accept certain risk mitigation measures and how those will be implemented; and
contribute to a shared understanding of the responsibilities of each stakeholder in reducing the risk. This
also gives voice to those most vulnerable to environmental degradation, such as fishermen and female
fish processors, whose livelihoods suffer, and other people living on the coast including those most at risk
(including, for example, persons with disabilities, the elderly, and female-headed households).
Participatory scenario development can help communities validate and understand climate scenarios at a
local level and inform these with their experience. This can facilitate discussions about adaptation options
to identify what forms of public policy or investments are needed to facilitate effective adaptation
measures at the local, regional, and national levels. Options include adapting in situ and incentivizing self-
relocation or planned relocation of communities. Potential planned relocation, just like resettlement, is
fraught with social risk and has various dimensions: physical, legal, economic, social, cultural,
psychological, environmental, political, and territorial. Although relocation is a complex undertaking that
needs to respect national legislation and relevant safeguards policies,* it has the potential to save lives
and improve living standards and livelihoods of affected communities when implemented well.

120. This project distinguishes between planned relocation of communities that have made the
decision to move and any involuntary resettlement that may be required due to land acquisition as a
result of infrastructure investments planned under the project. For decision making on the potential
need for planned relocation in the longer term, community-driven resilience planning has been identified
as a tool to engage those living in vulnerable areas to understand and address increasing risks due to
environmental and climate change. Understanding current risks and future climate scenarios and the
subsequent impacts on lives and livelihoods is a key component of elaborating feasible solutions at the
community levels. Communities living in coastal areas already have coping mechanisms, but these may
not be sustainable, such as moving a few meters each time the water levels rise. Whereas community-
driven resilience planning is about participatory risk management, the gray infrastructure planned for
coastal protection may require social safeguards measures to ensure any adverse social impacts are
addressed. The tool will take into account issues regarding communities’ land tenure rights in their

39 The applicable safeguards policies will depend on whether the World Bank or other partners are financing the relocation. If
the World Bank finances any planned relocation under the project, it will apply OP 4.12 and the Borrower will prepare a RAP
before the implementation.
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departure place and their new places with respect to landowners in coordination with governmental
institutions in charge of land issues. Even as communities discuss planned relocation, the project may, at
the request of Governments, finance the relocation process of people affected by persistent flooding,
erosion, and so on. However, the project will not finance any expenditures for the cost of land acquisition
related to the activities to be carried out under the project, nor expenditures for cash payments for
compensation or other cash payments for assistance due to a person relocating under the project. Such
implementation of ‘planned relocations’ under the project will be undertaken in accordance with national
laws and regulations and World Bank safeguards policies, including, in particular OP 4.12. A Resettlement
Action Plan (RAP) will need to be prepared and implemented before the execution of any planned
relocation.

121.  Citizen engagement. The project explicitly seeks to support the engagement of people living in
and deriving their livelihood from the hot spots that are targeted for physical investments under the
project, that is, target beneficiaries. Engagement of target beneficiaries aligns to and supports the
project’s approach to demand-side social accountability. Through consultative processes, engagement in
local-level planning and feedback mechanisms, the approach to coastal resilience, and planned relocation
will be elaborated and adjusted. Feedback mechanisms will be developed to ensure transparency,
accountability, and learning as well as a continuous dialogue with target beneficiaries and other
stakeholders. Particular attention will be given during implementation to improve the capacity of the local
and national structures to close the feedback loop and report on action taken to address concerns and
issues. The specific elements of the framework for citizen engagement include (a) support to engagement
of local communities in and around the hot spots in the planning and development of planning
instruments, (b) support to community engagement in determining local investment priorities, (c) support
to a feedback mechanism from target beneficiaries, (d) support to build the capacity at local and national
structures in engagement with target beneficiaries to address concerns and issues raised as well as to
reflect these in the revisions of the MSIPs and to inform the regional platform, and (e) specific third-party
monitoring of project activities that will be supported three times during project implementation (in the
first year, at midterm, and at completion) to ensure transparency and feedback on these activities. It
includes a sample-based perception survey administered by a third party and an engagement forum with
the target beneficiaries. Through focused discussions on the results of the perception survey, a feedback
loop will be created. The protocol and mechanisms for elements of this citizen engagement framework
will be detailed in the Project Operational Manual, which will be prepared by effectiveness. The quality of
its implementation and progress will be monitored both at regional and national levels through
supervision and dialogue.
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Table 6. Citizen Engagement Framework

Contribution to PDO

Citizen Engagement Activities

Citizen Engagement Results and
Approach to Management

PDO is supported by citizen
engagement as

(a) An integrative tool for demand-
side social accountability in coastal
resilience and planned relocation,
revision of MSIPs, and capacity
building of local and national
government institutions and

(a) Feedback mechanism across
landscapes (third-party monitoring)
and closing of the feedback loop
through forums for engagement
(focus group discussions)

(b) Capacity building of local and
national government structures in
citizen engagement and delivery of

PDO Indicator 4: Share of target
beneficiaries with rating ‘Satisfied’
or above on project interventions
(disaggregated by country and sex)
Data source: Field-based
perception survey based on a
sample by a third party

interventions to take account of
concerns and issues

(b) As a means to provide a voice
and engage with target
beneficiaries to ensure that local,
national, and regional planning and
investments respond to local
problems, demands, and needs.

122.  Understanding the different needs and capacities of women and men is critical for effective risk
management and resilience strengthening. The World Bank experience and global research has
confirmed that women typically outnumber men among those dying from natural disasters, often because
of cultural and behavioral restrictions on women’s mobility and socially ascribed roles and responsibilities
(for example, caring for young, elderly, or sick household members). Women often have less access to
credit and savings to absorb shocks and lack access to relief and recovery resources. Moreover, in the
aftermath of disasters, women’s burden increases (for example, caring for injured, children, and elders),
and they are often expected to do unremunerated work in recovery. Their property and inheritance rights
may not be adequately recognized or understood to protect their assets.*

123. Research has also identified women’s empowerment as an important approach to building
broader community resilience. There are numerous documented cases where grassroots women have
led the charge to strengthen community resilience. In Saint Louis, Senegal, local civil society organizations
(CSOs) including women'’s groups, youth associations, and dahiras (religious groups) have been brought
together by an NGO to raise community awareness of the adverse health and other effects of flooding,
including diarrhea and malaria. They help dig and maintain drainage channels, disinfect stagnant water,
and place sandbags to assist residents to safely move about the neighborhood.*! There is also mounting
evidence at the country level that improving gender equality contributes to policy choices that lead to
better environmental governance, through increased representation and voice of women within their
communities and in their Governments and through increased labor force participation.*? This project
aims to address the differential vulnerabilities of men and women by ensuring that women are actively
engaged and/or lead community-level risk assessments and community-driven resilience activities.

40 Global Facility for Disaster Reduction and Recovery. 2015. Gender Action Plan, 2016—-2021. World Bank.

41 Diagne, Khady. 2007. “Governance and Natural Disasters: Addressing Flooding in Saint Louis, Senegal.” Environment and
Urbanization 19 (2): 552-62.

42 World Bank. 2011. Gender and Climate Change: Three Things You Should Know. Washington, DC: World Bank.
http://documents.worldbank.org/curated/en/274081468183862921/Gender-and-climate-change-three-things-you-should-
know.
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Moreover, it aims to promote women’s empowerment both at the community level through the risk
management activities and at the national level by ensuring that the RSC, RISU, NSC, and PIUs make
concerted efforts to recruit or appoint qualified women to promote gender-balanced management and
decision making.

124.  Any option chosen to address spatial planning, fishery rights allocation, or planned relocation
of communities will require management of the associated social risk. Social tension due to ineffective
communication, perceived or real bias or injustice, or other grievances could prevent interventions from
achieving the objectives of inclusive, resilient socioeconomic development. To manage such social risks,
the decisions taken by Governments on the type of options to support will be based on a process of open
dialogue with all stakeholders, including national and local governments, service providers, donors,
neighboring communities/countries, and the private sector.

125.  Given that the infrastructure investments planned in the participating countries may require
some limited land acquisition, which in turn may cause small-scale physical or economic resettlement,
OP 4.12 on Involuntary Resettlement is triggered for the project. Since the design and exact locations of
activities are not yet known, RPFs have been prepared for each country. The RPFs, which have been
consulted upon, contain (a) project description and identification of potential impacts; (b) an assessment
of the country regulatory and institutional framework for land acquisition and compensation, including a
gap analysis; (c) likely categories of affected assets and parties, including an entitlement matrix; (d)
eligibility criteria and a compensation framework consistent with OP 4.12 and the national legislation; (e)
measures to assist vulnerable groups; (f) a consultation framework to enable the participation of affected
populations in the preparation of specific resettlement plans; (g) an institutional framework to implement
the RPF; (h) a grievance redress mechanism established in the context of the project; and (i) an M&E
framework as well as a budget. The RPFs have been approved by the World Bank and were all disclosed
by the countries and the World Bank on or before December 6, 2017. The RPFs guide the preparation of
RAPs as necessary during project implementation. The RAPs will need to be implemented before starting
civil works.

126. The borrowers’ institutional capacity for safeguard policies varies considerably among the six
countries. Some of the countries have relatively mature environmental ministries and agencies, sufficient
staffing, and an adequate regulatory framework, while other countries’ institutions are relatively young
and understaffed and the legal framework is missing important elements (annexes and executive
regulations). Most of the borrowers have implemented previous World Bank-funded projects and related
safeguards requirements. Therefore, where possible, this project will build upon any existing institutional
capability for program management and safeguards supervision. Capacity assessment/capacity-building
activities were recommended in the ESMF of each country, targeting the parties involved in the project’s
implementation, and have been included in the overall capacity-building activities of each country’s
program activities and AWPBs. Each country will be requested to hire two safeguards specialists
(environmental and social) to work closely and under the technical oversight of the World Bank’s
environmental and social safeguards specialists.

F. Environment (including Safeguards)

127. The impacts of the program on the target coastal areas and populations are expected to be
positive in terms of solutions to coastal erosion and livelihood problems and conservation of
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biodiversity and physical cultural heritage. Nevertheless, it is also anticipated that project activities may
result in significant negative environmental impacts.

128. The program is expected to have significant potential impacts and is classified as Environmental
Assessment Category A. WACA triggers four safeguards policies: OP 4.01 ‘Environmental Assessment’ due
to civil works and sea defense to be financed; OP 4.04 ‘Natural Habitats’ due to possible interruption of
natural habitats as an effect of works; OP 4.11 ‘Physical Cultural Resources’ due to excavations along civil
works with possibility of cultural heritage discoveries; and OP 4.12 ‘Involuntary Resettlement’ due to
potential land acquisition, which may lead to physical resettlement or losses of assets. Since the very
detailed scale and locations of interventions in each country are yet to be defined, the project used a
framework approach. Each country has prepared an ESMF and an RPF to guide the preparation of site-
specific ESIA and RAPs once program activities and locations have been selected. ESMFs (one per country)
have been consulted upon and were disclosed in Benin, Céte d’lvoire, Mauritania, Sdo Tomé and Principe,
Senegal, and Togo on November 15, 2017, after which they were disclosed (also on November 15, 2017)
on the World Bank’s website. The RPFs have been disclosed in Cote d’lvoire on November 14, 2017, in
Mauritania on November 15, 2017, in Senegal and Togo on November 30, 2017, in Sdo Tomé and Principe
on December 5, 2017, and in Benin on December 6, 2017, as well as on the World Bank’s website.
Additional ESIAs, including Environmental and Social Management Plans (ESMPs), will be prepared for
some investment sub-projects. Similarly, RAPs will be prepared as necessary during project
implementation. The World Bank’s project team will agree, during implementation and on a case-by-case
basis, with the country teams on the specific safeguards documents requiring the World Bank’s prior
review and clearance before commencement of activities.

129. To address the impacts of future activities whose location, number, and scale are unknown, the
ESMF will contain standards, methods, and procedures specifying how environmental and social issues
will be systematically addressed. The ESMF lays out procedures for screening and mitigating impacts
from construction and operations and includes the following: (a) checklists of potential environmental
and social impacts and their sources; (b) procedures for participatory screening of proposed sites and
activities and the environmental and social considerations; (c) procedures for assessing potential
environmental and social impacts of the planned project activities; (d) institutional arrangements for
mitigating, preventing, and managing the identified impacts; (e) typical environmental management
planning process for addressing negative externalities in the course of project implementation; (f) a
system for monitoring the implementation of mitigation measures; and (g) recommended capacity-
building measures for environmental planning and monitoring of project activities.

130.  Further, all civil works will be contingent on broad-based and sustained consultation with local
communities in the program’s intervention areas. Mitigation measures for identified environmental and
social impacts, including the protection of cultural and historical resources and other environmental
clauses, will be properly implemented by contractors as specified in the safeguard instruments and
bidding documents. Selected contractors and their Resident Engineering Teams will each be required to
hire an environmental and social expert whose role is to ensure specific environmental and social clauses
are fully and adequately implemented and documented.

131.  Responsibility and oversight of the project’s overall compliance with national and World Bank-
triggered safeguard policies in each country will be devolved to the environmental and social specialists
within the national PIU. They will serve as the main persons in charge of project implementation and
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monitoring of safeguard aspects. In close collaboration with national environmental agencies, they will
periodically monitor the program’s compliance with proposed mitigation of changes and changes in
environmental resources (that is, water and soil quality, flora and fauna, vector ecology, and soil erosion)
from the baseline. The national environmental agencies involved are Agence Bénoise de I’"Environnement
(ABE) in Benin, Agence Nationale de I’Environnement (ANDE) in Cbte d’lvoire, Direction du Contréle
Environnemental (DCE) in Mauritania, Directorate General of Environment (Direc¢do Geral de Ambiente,
DGA) in S3o Tomé and Principe, Direction de I’Environnement et des Etablissements Classées (DEEC) in
Senegal, and Agence Nationale de Gestion de I’Environnement (ANGE) in Togo.

G. Other Safeguard Policies (if applicable)
132.  Not applicable.
H. World Bank Grievance Redress

133. Communities and individuals who believe that they are adversely affected by a World Bank
(WB) supported project may submit complaints to existing project-level grievance redress mechanisms
or the WB’s Grievance Redress Service (GRS). The GRS ensures that complaints received are promptly
reviewed in order to address project-related concerns. Project affected communities and individuals may
submit their complaint to the WB’s independent Inspection Panel which determines whether harm
occurred, or could occur, as a result of WB non-compliance with its policies and procedures. Complaints
may be submitted at any time after concerns have been brought directly to the World Bank's attention,
and Bank Management has been given an opportunity to respond. For information on how to submit
complaints to the World Bank’s corporate Grievance Redress Service (GRS), please Vvisit
http://www.worldbank.org/en/projects-operations/products-and-services/grievance-redress-service.
For information on how to submit complaints to the World Bank Inspection Panel, please visit
www.inspectionpanel.org.
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VII. RESULTS FRAMEWORK AND MONITORING

Results Framework
COUNTRY : Western Africa

West Africa Coastal Areas Resilience Investment Project

Project Development Objectives

To strengthen the resilience of targeted communities and areas in coastal Western Africa.

Project Development Objective Indicators

Unit of

Indicator Name Core Baseline End Target Frequency
Measure
Name: Households in Number 0.00 16998.00 Annually
targeted coastal areas with
less exposure to erosion due
to the project (disaggregated
by country)
Benin Number 0.00 4100.00
Cote d’lvoire Number 0.00 1711.00
Mauritania Number 0.00 4879.00

Responsibility for
Data Source/Methodolo .

/ gy Data Collection
Field survey Regional
Implementation
Support Unit M&E
function
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. Unit of . Responsibility for
Indicator Name Core Baseline End Target Frequency Data Source/Methodology P 'y
Measure Data Collection
Sdao Tomé and Principe Number 0.00 210.00
Senegal Number 0.00 1500.00
Togo Number 0.00 4598.00

Description: The indicator measures resilience to erosion by design through infrastructure solutions, nature-based solutions and/or planned relocation. It captures
absorptive capacity of resilience due to the protection provided against erosion, and transformative capacity due to the planned relocation and creation of new livelihood
opportunities.

Definition of a household varies slightly between the six participating countries. In general, a household consists of one or more people who reside in the same dwelling
and also share meals or living accommodation. A household may consist of a single family or some other grouping of people.

Less exposure to erosion means reduction in the danger of damage over the lifetime of the project to dwellings and other immovable assets from the action of surface
processes (such as water flow and/or wind) that remove soil, rock, or dissolved material from one location to another.

Targeted coast areas and specific activities to reduce danger of erosion are: Benin Targeted areas: Hillacondji — Grand Popo Activities: beach nourishment. Cote lvoire:
Targeted areas: Lahou-Kpanda to Groguida strip Activities: fixation of the river mouth through sand filling, opening of a new mouth in another place and improved
channeling of the water from the river. Mauritania: Targeted areas: El Mina, Ndiago, beni Chab Activities: mangrove rehabilitation, and dunes fixation (mechanical and
biological). Sao Tome: Targeted areas: Santa Catarina, Micolo, Praia Melao, lo Grande, Malanza, Praia Burra and Praia Abade Activities: beach nourishment, vegetation
(mangroves, palm trees, grass planting) and rocks revetments; support of planned relocation. Senegal: Targeted areas: slope stabilization for the Corniches de Dakar, rock
revetment in fle de Gorée. Togo: Agbodrafo-Aného-border (Togo/Bénin)- groins and breakwaters (rehabilitation and building), beach nourishment

Cumulative targets.

Name: Households in Number 0.00 53378.00 Annually Field survey Regional
targeted coastal areas with Implementation
less exposure to flooding due Support Unit M&E
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. Unit of . Responsibility for
Indicator Name Core Baseline End Target Frequency Data Source/Methodology P 'y
Measure Data Collection

to the project (disaggregated function
by country)

Benin Number 0.00 1600.00

Cote d’lvoire Number 0.00 5925.00

Mauritania Number 0.00 41581.00

Sdo Tomé and Principe Number 0.00 306.00

Senegal Number 0.00 900.00

Togo Number 0.00 3066.00

Description: The indicator measures resilience by design to flooding through infrastructure solutions, nature-based solutions and/or planned relocation. It captures
absorptive capacity of resilience due to the protection provided against flooding, and transformative capacity due to the planned relocation and creation of new
livelihood opportunities.

Less exposure to flooding means decreased likelihood and intensity of flooding, due to project-related investments for houses and other immovable assets. Flooding is
defined as a general and temporary condition of partial or complete inundation of normally dry land areas from overflow of inland or tidal waters from the unusual and
rapid accumulation or runoff of surface waters from any source.

Targeted coast areas and specific activities to reduce danger of flooding are: Benin: Targeted areas: Gbékon, Mono Lagoon. Activities: periodic opening of the river mouth,
and others. Cote lvoire: Targeted areas: Grand-Lahou. Activities: drainage system on the Plateau. Mauritania: Targeted areas: Sebkha, El Mina, Tevragh Zeina, N’Diago,
Nouadhibou. Activities: Dikes rehabilitation and extension, improved drainage, early warning systems. Sao Tome: Targeted areas: Santa Catarina, Micolo, Pantufo, Praia
Melao, Ribeira Afonso, lo Grande, Malanza, Praia Burra and Praia Abade. Activities: drainage and earthwork, protection form (vegetation, walls); support of planned

Page 65 of 161



The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

. Unit of . Responsibility for
Indicator Name Core Measure Baseline End Target Frequency Data Source/Methodology Data Collection

relocation. Senegal: N/A. Togo: Targeted areas: Prefectures of Lacs and Vo. Activities: improved drainage, water retention structures, dikes stabilization, as well as
dredging, improved drainage for transport infrastructure, installed a lock under the bridge of the Aného Lagoon to regulate the dynamics of the mouth of Lake Togo.

Cumulative targets.

Name: Households in Number 0.00 12277.00 Annually Field survey Regional

targeted coastal areas with Implementation
less exposure to pollution Support Unit M&E
due to the project function

(disaggregated by country)

Benin Number 0.00 6900.00
Cobte d’Ivoire Number 0.00 0.00
Mauritania Number 0.00 0.00
Sdo Tomé and Principe Number 0.00 306.00
Senegal Number 0.00 0.00
Togo Number 0.00 5071.00

Description: The indicator measures resilience by design to pollution through infrastructure solutions and/or nature-based solutions. It captures the absorptive capacity of
resilience due to the protection against pollution provided as well as the adaptive capacity due to change in behavior e.g. waste collection, planting and biological
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Indicator Name Core nr::.::xfre Baseline End Target Frequency Data Source/Methodology

Responsibility for
Data Collection

pollution control.
Pollution is defined as the introduction of chemical substances into the natural environment that cause adverse change.

Less exposure to pollution means reduction in the danger of damage over the lifetime of the project to human health, dwellings and other immovable assets from the
introduction of chemical substances into the natural environment that cause adverse change.

Targeted coast areas and specific activities to reduce danger of flooding are: Benin: Targeted areas: Gbaga channel. Activities: planting along canals, biological pollution
control, awareness raising on environmentally friendly practice. Cote Ivoire: N/A Mauritania: N/A. Sao Tome: N/A Senegal: N/A Togo: Targeted areas: Prefectures of
Golfe and Lacs Activities: treatment of polluted water, beach clean up, household waste collection, biological pollution control.

Cumulative targets.

Name: Share of target Percentage 0.00 72.00 Biennial Perception survey Regional
beneficiaries with rating Implementation
‘Satisfied’ or above on Support Unit M&E
project interventions function
(disaggregated by country,
sex)

Benin Percentage 0.00 65.00

Cote d’lvoire Percentage 0.00 70.00

Mauritania Percentage 0.00 75.00

Sdo Tomé and Principe Percentage 0.00 75.00

Senegal Percentage 0.00 75.00
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. Unit of . Responsibility for
Indicator Name Core Baseline End Target Frequency Data Source/Methodology P 'y
Measure Data Collection
Togo Percentage 0.00 70.00

Description: The indicator on satisfaction with the totality of project interventions captures demand-side social accountability and serves as citizen engagement
(corporate requirement). Focus in perception survey will be on: environmental benefits, livelihoods aspects and participation. The total is calculated as a simple average.
The indicator is a proxy measurement of resilience in coastal areas and captures absorptive capacity through target beneficiaries’ perception of improved protection,
preparedness and/or recovery; adaptive capacity through the target beneficiaries’ perception of change in systems, planning and behaviors; and transformative capacity
through target beneficiaries’ perception of creation of new systems for instance relocation and creation of new livelihoods.

Annual targets.

Name: Regional integration Number 0.00 16.00
score

Description: Score = A+ B + C + D, as per the following:

A: Collaborative Agreement between WAEMU, CSE, and ABC for Coastal Zone Management in place. Scoring: 1 = No legal agreement/cooperation framework in place; 2 =
Regional legal agreement negotiated but not yet signed; 3 = Institutions signed legal agreement; 4 = Legal agreement ratified by the three institutions and entered into

force;

B: Regional Strategic Action Plan (RSAP) commitments adopted into Multi-Sectoral Investment Plans: Scoring: 1 = RSAP not developed; 2 = RSAP developed including
targets, commitments, and time frames addressing transboundary coastal erosion, flooding, and pollution concerns; 3 = RSAP endorsed by all participating countries at
ministerial level; 4 = RSAP commitments adopted in MSIPs and/or RSAP commitments incorporated within national sectoral plans of all participating countries.

C: Mechanisms in place to monitor Coastal Erosion, Flooding, and Pollution (CEFP) reduction measures. Scoring: 1 = No mechanisms in place to monitor and report
change; 2 = Basic national and/or regional monitoring mechanisms in place but not satisfying CEFP reduction measures; 3 = Monitoring mechanisms in place for a subset

of CEFP reduction measures; 4 = Monitoring mechanisms in place for long-term monitoring of CEFP reduction measures at national and regional levels.

D. The regional observatory, i.e. MOLOA, is established and operational. Scoring: 1 = legal foundation for MOLOA drafted; 2 = MOLOA legally established and supported
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Responsibility for
Data Collection

Indicator Name Core i Baseline End Target Frequency Data Source/Methodology

Measure

with infrastructure; 3 = MOLOA receiving and processing data; 4 = MOLOA shares data on public platform.

The indicator on regional integration is an indirect measurement of absorptive, adaptive and transformative capacity by providing a legal, institutional, planning and
monitoring base to strengthen resilience in coastal areas.

Intermediate Results Indicators

Responsibility for
Data Collection

Indicator Name Core s Baseline End Target Frequency Data Source/Methodology

Measure

Name: Countries that timely Number 0.00 6.00 Annually Review of entry data Regional

submit datasets to the Implementation
Regional Coastal Support Unit M&E

Observatory function

Description: Datasets will be determined through agreement protocols signed between the regional center and the national antennas. The indicator links to the indicator
on the regional coastal observatory and is thus an indirect measurement of strengthened capacity in resilience through provision of data on long-term trends and

ecosystems health.

Annual targets.

Name: Countries with Number 0.00 6.00 Annually Review of national Multi- Regional

national Multi-Sector Sectoral Investment Plans Implementation

Investment Plans updated to Support Unit M&E
function

integrate regional
environmental
considerations
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. Unit of . Responsibility for
Indicator Name Core Measure Baseline End Target Frequency Data Source/Methodology Data Collection

Description: The indicator measures the number of countries that update their national MSIPs to include regional considerations, i.e. coastal area investments in one
country will take account of and mitigate potential negative environmental in neighboring countries. The indicator is an indirect measurement of strengthened capacity
(absorptive, adaptive and transformative) in resilience through improved planning for resilience in coastal areas.

Cumulative targets.

Name: Score on policy Number 0.00 0.00 Annually Policy and legal review Regional
instruments and legal Implementation
framework (disaggregated Support Unit M&E
by country) function

Benin Number 0.00 5.00

Cote d’lvoire Number 0.00 5.00

Mauritania Number 0.00 5.00

Sdo Tomé and Principe Number 0.00 3.00

Senegal Number 0.00 2.00

Togo Number 0.00 5.00

Description: The indicator is an indirect measurement of strengthened capacity (absorptive, adaptive and transformative) in resilience through improved policy
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. Unit of . Responsibility for
Indicator Name Core Measure Baseline End Target Frequency Data Source/Methodology Data Collection

instruments and legal framework for resilience in coastal areas.

Enabling environment for management of coastal resilience on policy and legal framework; based on the sum of scorings on five dimensions:

o Coastal Management Plan elaborated and under implementation (1)

o Coastal Multi-Sector Management Plan operational (1)

o Multi-Sector Investment Plan operational (1)

o Laws and regulations for management of coastal areas in place (1)

o Dissemination campaign on multi-sectoral coastal management designed and implemented (1)

The activities underpinning the improvement of the enabling environment varies between the six participating countries.
Annual targets.

Name: Inter-Ministerial Yes/No N Y Annually Institutional assessment Regional
Coastal Zone established and Implementation
operational (disaggregated Support Unit M&E
by country) function

Benin Yes/No N Y

Cote d’lvoire Yes/No N Y

Mauritania Yes/No N Y

Sdo Tomé and Principe Yes/No N Y
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. Unit of . Responsibility for
Indicator Name Core Measure Baseline End Target Frequency Data Source/Methodology Data Collection
Senegal Yes/No N Y
Togo Yes/No N Y

Description: The indicator is an indirect measurement of strengthened capacity (absorptive, adaptive and transformative) in resilience through improved coordination.
The Committees will be considered established through legal promulgation and operational if meetings are regularly held, minutes produced and decisions monitored
and evaluated. The constitution of the committees can vary between the six participating countries and could also include NGOs, research institutions and other
stakeholders. For Togo and Benin, a committee comprising both countries will be established.

Annual targets.

Name: National Early Yes/No N N Annually Institutional assessment Regional
Warning System operational Implementation
Support Unit M&E
function
Benin Yes/No N N
Céte d’lvoire Yes/No N Y
Mauritania Yes/No N Y
Sdo Tomé and Principe Yes/No N Y
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. Unit of . Responsibility for
Indicator Name Core Measure Baseline End Target Frequency Data Source/Methodology Data Collection
Senegal Yes/No N Y
Togo Yes/No N Y

Description: National early warning systems include Hydromet. The indicator measures absorptive capacity of resilience through preparation for negative impacts of
hazards and to save essential assets and lives

Defined criteria: 1. Target population identified 2. Early Warning System technically established including IT and parameters 3. Dissemination and communication
channels established 4. Response mechanism designed.

Annual targets.

Name: Targeted coastal area Hectare(Ha) 0.00 26110.00 Annually Technical review upon Regional
with flooding control completion of works Implementation
measures (disaggregated by Support Unit M&E
country) function

Benin Hectare(Ha) 0.00 400.00

Cote d’lvoire Hectare(Ha) 0.00 12000.00

Mauritania Hectare(Ha) 0.00 12590.00

Sdo Tomé and Principe Hectare(Ha) 0.00 25.00
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Unit of Responsibility for
Indicator Name Core Baseline End Target Frequenc Data Source/Methodolo X
Measure g q y / gy Data Collection
Senegal Hectare(Ha) 0.00 60.00
Togo Hectare(Ha) 0.00 1035.00

Description: The indicator links to PDO indicator #2 and measures absorptive capacity of resilience due to the protection provided against flooding. The specific flooding
control measures differ between the six participating countries — see PDO indicator #2.

Cumulative targets.

Name: Shoreline with Kilometers  0.00 110.80 Annually Technical review upon Regional
targeted coastal erosion completion of works Implementation
control measures Support Unit M&E
(disaggregated by country) function

Benin Kilometers  0.00 23.00

Cote d’Ivoire Kilometers  0.00 13.00

Mauritania Kilometers  0.00 51.50

Sdo Tomé and Principe Kilometers  0.00 3.50

Page 74 of 161



The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

Unit of Responsibility for
Indicator Name Core Baseline End Target Frequenc Data Source/Methodolo X
: Measure : g quency e gy Data Collection
Senegal Kilometers  0.00 1.80
Togo Kilometers  0.00 18.00

Description: The indicator links to PDO indicator #1 and measures absorptive capacity of resilience due to the protection provided against erosion. The specific erosion
control measures differ between the six participating countries — see PDO indicator #1.

Cumulative targets.

Name: Sites/zones with Number 0.00 16.00 Annually Technical review upon Regional
pollution control measures completion of works Implementation
(disaggregated by country) Support Unit M&E
function

Benin Number 0.00 1.00

Cote d’lvoire Number 0.00 0.00

Mauritania Number 0.00 0.00

Sdo Tomé and Principe Number 0.00 10.00

Senegal Number 0.00 0.00
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. Unit of . Responsibility for
B E D
Indicator Name Core Measure aseline nd Target Frequency ata Source/Methodology Data Collection
Togo Number 0.00 5.00

Description: The indicator links to PDO indicator #3 and measures absorptive and adaptive capacity of resilience. The specific pollution control measures may differ
between the six participating countries — see PDO indicator #3.

The indicator aligns with GEF IW 3 Program 6 indicator 6.1.1 "Indicator 6.1.1: Adoption and implementation of ICM plans and reforms to protect coastal zones in LMEs (%
of country coastline under ICM, # of countries adopting and applying ICM) as reported in GEF IW tracking tool score card." In Benin target site is Seme QOil Field, where
risk of oil spill from abandoned platforms will be reduced.

Cumulative targets.

Name: Critical assets Number 0.00 2.00
protected

Description: The indicator measures critical assets protected because of the project. It concerns Senegal where (1) 1.8 km of urban road located on the Corniche in Dakar
and (2) critical cultural infrastructure will be protected on the lle de Goree, an island close to Dakar and on UNESCQ's World Heritage List.

Name: Natural ecosystems Number 0.00 38.00 Annually Field survey Regional
conserved and/or restored Implementation
(disaggregated by country) Support Unit M&E
function
Benin Number 0.00 8.00
Cote d’lvoire Number 0.00 11.00
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. Unit of . Responsibility for
Indicator Name Core Measure Baseline End Target Frequency Data Source/Methodology Data Collection

Mauritania Number 0.00 3.00
Sdo Tomé and Principe Number 0.00 7.00
Senegal Number 0.00 1.00
Togo Number 0.00 8.00

Description: The indicator counts the number of ecosystems, for instance a wetland, a mangrove forest, that have been conserved and/or restored because of the
project. It measures the adaptive capacity of resilience as modification and change in the ecosystem.

The indicator aligns with GEF LD3 Program 4 (Indicator 3.2: Application of integrated natural resource management (INRM) practices in wider landscapes); LD2 Program 3
(Indicator 2.2: Land area under sustainable forest management and/or restoration practices); BD4 Program 9 (Indicator 9.1 Production landscapes and seascapes that
integrate biodiversity conservation and sustainable use into their management preferably demonstrated by meeting national or international third-party certification that
incorporates biodiversity considerations (e.g. FSC, MSC) or supported by other objective data); IW3 Program 6 (Indicator 6.1.1 "Indicator 6.1.1: Adoption and
implementation of ICM plans and reforms to protect coastal zones in LMEs (% of country coastline under ICM, # of countries adopting and applying ICM) as reported in
GEF IW tracking tool score card)

Ecosystems, and the specific measures in conservation and restauration, may differ between the six participating countries. The surface area covered are: Benin 250 ha,
Cote d’lvoire (to be determined), Mauretania 617,170 ha, Sao Tome 5 ha. For Togo:170,110 ha under biodiversity conservation, 500 ha mangrove reforestation, 8,000 ha

shoreline reforestation and/or restoration.

Cumulative targets.

Name: Coastal households Number 0.00 53860.00 Annually Field survey Regional
with access to improved Implementation
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Indicator Name Core ;r:;::xfre Baseline End Target Frequency Data Source/Methodology gg::%r:)slill;::lti:z:or
livelihood activities Support Unit M&E
(disaggregated by country) function

Benin Number 0.00 300.00

Cote d’Ivoire Number 0.00 2200.00

Mauritania Number 0.00 44000.00

Sdo Tomé and Principe Number 0.00 1860.00

Senegal Number 0.00 500.00

Togo Number 0.00 5000.00

Description: The indicator covers the social investments in communities under the project. It measures the transformative capacity of resilience as new livelihood options
will be created. The improved livelihood activities cover those improvements in existing livelihood activities as well as alternative livelihood activities, and could also
include livelihood activities in new settlements (linked to planned relocation).

The indicator aligns with GEF indicator LD-2 Program 3 (Indicator 2.3: Value of resources flowing to SFM from diverse sources (e.g. PES, small credit schemes, voluntary
carbon market).

Cumulative targets.
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. Unit of . Responsibility for
Indicator Name Core Measure Baseline End Target Frequency Data Source/Methodology Data Collection

Name: Local level planning Number 0.00 6.00
committees in coastal

resilience with female

representation of 40% or

more

Description:
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Target Values

Project Development Objective Indicators

Indicator Name End Target
Households in targeted coastal areas with less exposure to erosion due to the project (disaggregated by country) 16998.00
Benin 4100.00
Cote d’Ivoire 1711.00
Mauritania 4879.00
Sdo Tomé and Principe 210.00
Senegal 1500.00
Togo 4598.00
Households in targeted coastal areas with less exposure to flooding due to the project (disaggregated by country) 53378.00
Benin 1600.00
Cote d’lvoire 5925.00
Mauritania 41581.00
Sdo Tomé and Principe 306.00
Senegal 900.00
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Indicator Name
Togo
Households in targeted coastal areas with less exposure to pollution due to the project (disaggregated by country)
Benin
Cote d’Ivoire
Mauritania
Sdo Tomé and Principe
Senegal
Togo
Share of target beneficiaries with rating ‘Satisfied’ or above on project interventions (disaggregated by country, sex)
Benin
Cote d’Ivoire
Mauritania
Sdo Tomé and Principe
Senegal

Togo

End Target

3066.00
12277.00
6900.00
0.00
0.00
306.00
0.00
5071.00
72.00
65.00
70.00
75.00
75.00
75.00

70.00
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Indicator Name End Target

Regional integration score 16.00

Intermediate Results Indicators

Indicator Name Baseline End Target

Countries that timely submit datasets to the Regional Coastal Observatory 0.00 6.00

Countries with national Multi-Sector Investment Plans updated to integrate regional

environmental considerations 0.00 6.00
Score on policy instruments and legal framework (disaggregated by country) 0.00 0.00
Benin 0.00 5.00
Cote d’Ivoire 0.00 5.00
Mauritania 0.00 5.00
Sdo Tomé and Principe 0.00 3.00
Senegal 0.00 2.00
Togo 0.00 5.00
Inter-Ministerial Coastal Zone established and operational (disaggregated by country) N Y

Benin N Y
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Indicator Name Baseline End Target
Cote d’Ivoire N Y
Mauritania N Y
Sdo Tomé and Principe N Y
Senegal N Y
Togo N Y
National Early Warning System operational N N
Benin N N
Cote d’'Ivoire N Y
Mauritania N Y
Sdo Tomé and Principe N Y
Senegal N Y
Togo N Y
Targeted coastal area with flooding control measures (disaggregated by country) 0.00 26110.00
Benin 0.00 400.00
Cobte d’Ivoire 0.00 12000.00
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Indicator Name

Mauritania

Sdo Tomé and Principe

Senegal

Togo

Shoreline with targeted coastal erosion control measures (disaggregated by country)
Benin

Cobte d’lvoire

Mauritania

Sdo Tomé and Principe

Senegal

Togo

Sites/zones with pollution control measures (disaggregated by country)
Benin

Cote d’Ivoire

Mauritania

Baseline

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

End Target

12590.00
25.00
60.00
1035.00
110.80
23.00
13.00
51.50
3.50
1.80
18.00
16.00
1.00
0.00

0.00

Page 84 of 161



The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

Indicator Name Baseline End Target
Sdo Tomé and Principe 0.00 10.00
Senegal 0.00 0.00
Togo 0.00 5.00
Critical assets protected 0.00 2.00
Natural ecosystems conserved and/or restored (disaggregated by country) 0.00 38.00
Benin 0.00 8.00
Cobte d’lvoire 0.00 11.00
Mauritania 0.00 3.00
Sdo Tomé and Principe 0.00 7.00
Senegal 0.00 1.00
Togo 0.00 8.00
Coastal households with access to improved livelihood activities (disaggregated by country) 0.00 53860.00
Benin 0.00 300.00
Cote d’Ivoire 0.00 2200.00
Mauritania 0.00 44000.00
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Indicator Name Baseline End Target
Sdo Tomé and Principe 0.00 1860.00
Senegal 0.00 500.00
Togo 0.00 5000.00

Local level planning committees in coastal resilience with female representation of 40% or
more

0.00 6.00
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ANNEX 1: DETAILED PROJECT DESCRIPTION

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

Component 1: Strengthening Regional Integration (US$12.0 million IDA)

1. This component is implemented with a US$12 million IDA regional integration grant that will be
provided to WAEMU, with a US$8.8 million subsidiary agreement to IUCN.

Subcomponent 1.1: Strategy and Financial Solutions (USS3.2 million IDA)

2. WAEMU, based in Ouagadougou, Burkina Faso, will co-chair the WACA ResIP RSC and thus play
a strategic role in the WACA ResIP. By virtue of its status as an economic and monetary organization,
WAEMU will be focusing on identifying and developing innovative financing instruments and helping
countries adopt them to mobilize additional resources for managing coastal risks. Special emphasis will
also be put on the role of the private sector in financing this agenda. From an integration perspective, this
component will develop directives for the harmonization of regulations in western African countries in
general and in the beneficiary countries in particular. Thematic ministerial and regional meetings will be
organized to enhance country dialogues and collaboration with other regional organizations (such as
ECOWAS) and encourage regional and transboundary initiatives. A sound communication and awareness-
raising plan will be developed and implemented to accompany all proposed activities. Due consideration
will be given to enhancing women’s voices and their role, particularly as they relate to strengthening local-
level resilience and managing climate and disaster risk. A regional gender assessment will be undertaken
early during implementation, summarizing country-specific gaps as identified through the SCD and CPF,
and based on this, the assessment will provide a uniform approach for addressing gender gaps in coastal
resilience efforts at the country level.

3. WAEMU will work to direct existing and new financing solutions for the region. One example of
a new instrument is the Blue Bond*® that focuses on investment in coastal protection and management
to generate revenues and jobs over time for coastal industries, including fishing and tourism, as well as
other benefits such as pollution management and protection against extreme weather and coastal
flooding, which contributes to improved livelihoods. The project will support a participatory and inclusive
process to raise the awareness on the usefulness of such an instrument and provide the necessary
guidance to facilitate the issuance of the bonds. Given the regional nature of the project, one option is
designating a regional entity with the necessary political capital and shared regional responsibility as a
‘market arranger’ to lead the issuance of the Blue Bonds into the market. WAEMU will work with the West
African Development Bank (Banque Ouest Africaine de développement, BOAD) and the African
Development Bank (AfDB), among others, on these instruments.

4, A regional change management and communication strategy will be developed and
implemented by WAEMU to support capacity building for effective collaboration and implementation
of the project. The support includes strengthening coordination mechanisms, interventions to build

43 The WACA Program will seek to replicate the recent initiative of Seychelles that is issuing the first ever ‘Blue Bond’.
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stakeholders’ capacity to lead and communication skills, as well as other relevant skills paired with a
results-based approach such as the Rapid Results Initiatives. The communication strategy aims to gain
broad support for the WACA project among the various constituencies, encourage participation to ensure
sustainability of activities, raise awareness on impact of coastal erosion, and initiate change in behavior.

Subcomponent 1.2: Regional Coastal Zone Agreements and Protocols (US$1.5 million IDA)

5. This subcomponent focuses on getting countries to meet their obligations toward regional
protocols and agreements including but not limited to the ABC and signing and ratifying the most recent
protocol on integrated coastal zone management adopted by the countries at the ABC COP12 in March
2017. Specifically, the project will raise awareness on the importance of such agreements, provide TA to
countries to identify gaps in their institutional and regulatory frameworks and make recommendations to
fill them, and establish an M&E and tracking system for the protocol ratification and implementation. This
process will require engagement and regional meetings. For that purpose, the project will—through the
RISU—employ the ABC Secretariat (the Secretariat) as a consultant to implement these activities and
provide the necessary support to countries. The Secretariat will, in that respect, designate a full-time
officer in ABC’s office in Abidjan, Céte d’lvoire, which will manage the day-to-day work on the protocols
and any additional work on national law or outreach needed for the specific protocols.

Subcomponent 1.3: Regional Coastal Observation (US51.5 million IDA)

6. The project will support the effective operationalization of WACO. The ministers in charge of
environment and coastal erosion of the 11 West African countries covered by WAEMU'’s study on coastal
erosion and monitoring® met in Dakar, Senegal, on May 18, 2011, and approved the study and agreed on
the establishment of WACO. In 2012, MOLOA was established as a regional cooperation mechanism for
the monitoring of the coastline and for the reduction of coastal risks in West Africa, with the financial
support of WAEMU. This observation mission is an information decision support system providing regional
and national policy makers, local authorities, other national and regional organizations, and development
partners with coastal-related and climate change information and the necessary knowledge base to
improve coastal zone management. The coordination and facilitation of MOLOA were assigned to the CSE
in Dakar, Senegal.

7. The project will more specifically (a) develop and establish collaboration protocols between the
members of MOLOA setting the terms for data collection, sharing information, and carrying out analyses
useful to the governance and coastal zone management in West Africa; (b) develop a framework for
national and regional coastal observation indicators that will be used to generate the annual ‘State of the
Western Africa Coast’ report; (c) validate regional coastal areas information-sharing platforms and
monitoring systems; and (d) develop knowledge products based on appropriate analysis that can support
decisions and can be accessed in a customized manner by various stakeholders, including the
development of synthesis publications and products and services to improve communication with various
stakeholders. The project will employ CSE as a consultant for the implementation of this subcomponent,
to ensure continuity and alignment with MOLOA's working principles.

44 During 2009-2011, IUCN, at the request of WAEMU, led a study on coastline monitoring and elaborated the SDLAO. The
study covered 11 West African countries: Benin, Céte d’lvoire, The Gambia, Ghana, Guinea, Guinea-Bissau, Liberia, Mauritania,
Senegal, Sierra Leone, and Togo.
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Subcomponent 1.4: Regional Implementation Support (USS5.7 million IDA)

8. IUCN will house the WACA ReslIP RISU, likely with an office in Dakar, Senegal, and thus play a
technical and implementation role, building on its existing network of expertise and other programs.
The RISU will be staffed with a WACA ReslP Regional Coordinator, responsible for managing the regional
dimensions of the activities planned, and he/she will be supported by seven staff (an Institutional
Development Specialist; a Communication Specialist; an M&E and Reporting Specialist; an Environmental
and Safeguards Specialist; a Social Development, Safeguards, and Gender Specialist; a Procurement
Specialist; and an FM Specialist). IUCN will prepare the regional operational manual and technical
guidance notes (How WACA ReslP Works) based on the body of knowledge already existing in WACA and
from regional expertise available at IUCN. The RISU will supervise the delivery of subcomponents 1.2 and
1.3 and monitor all related activities. The RISU will also assist new countries join the WACA Program, based
on the existing eligibility criteria described in the main text of the PAD. The RISU will support the RSC on
organizational matters, including assisting with preparation of the material needed for strategic decision
making at the regional level and building on the World Bank Implementation Status and Results Reports
(ISRs) and other M&E reports that may be produced by WACA ReslP or available from other organizations
associated with WACA, such as FFEM, the Hydrological and Oceanographic Marine Service (Service
hydrographique et océanographique de la marine, SHOM), ESA, AfDB, and GCF. On safeguards, the RISU
will cooperate with all six countries to maintain the executing agencies and all partners, including the
World Bank, suitably informed of the progress in the implementation of the appropriate safeguards
instruments.

Component 2: Strengthening the Policy and Institutional Framework (US$38.8 million: US$26.9 million
IDA, US$6.1 million GEF, US$5.8 million counterpart contribution)

9. This component provides technical and financial support to countries to develop and
operationalize coastal management and land use strategies, taking into account land right security and
action plans at the central and local levels, and promote effective management of transboundary
coastal ecosystems and spatial planning. The project will more specifically provide TA to

. Review coast-related laws and regulations and make recommendations to harmonize them
and fill any existing gaps;

. Strengthen the ESIA systems and develop the ESIA guidelines for coastal planning and
infrastructure, including guidelines for regional and strategic assessments;

. Develop contingency plans for events with transboundary impacts, such as oil spills;

° Analyze land-related issues expected to emerge when planned relocation of communities
will be necessary:

(a) Land socio-legal diagnostic will be set up to identify all kinds of land tenure rights
including informal ones in the place the people will leave.

(b) New places will be identified for relocation with respect to land regimes.

(c) Propositions will be discussed to secure land tenure rights in the new places, in
coordination with governmental authorities in charge of land issues (more efficient
processes and land documents).
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. Identify and create an enabling environment for the establishment of PPPs to help mobilize
additional resources to finance the integrated coastal management agenda;

. Develop and implement a communication strategy in support of the project in specific and
the MSIP in general;

. Develop and initiate a Blue Economy strategy;

. Support and enhance collaboration between national meteorological and hydrological
services to generate disaster risk and meteorological information;

° Establish and/or strengthen national disaster risk management structures in the beneficiary
countries and flood early warning systems;

) Establish and/or strengthen national coastal observatories; and

° Establish and/or strengthen safety-at-sea national systems, including through the
distribution of equipment.

10. The GEF funds will be used to finance complementary activities aligned with the objectives of
the International Waters, Biodiversity, and Land Degradation GEF Focal areas. Support will also be
provided toward designation of areas with high ecosystem value such as Ramsar sites. These activities
include

(a) Training government institutions at the local level to deal with major coastal problems, such as
loss of ecosystem integrity due to expansion of agriculture and invasive species in shared fragile
ecosystems (for example, Chenal de Gbaga in Togo and Benin); deterioration in water quality due
to pollution from oil spills or leakage (for example, offshore Benin oil platforms); and coastal
habitat destruction due to floods and erosion (for example, Sdo Tomé and Principe);

(b) Reviewing and updating the regulatory framework for management of shared natural resources,
including national contingency plans for events with transboundary impacts, such as oil spills; and

(c) Raising community awareness about transboundary coastal issues (for example, oil spills, erosion,
and floods); developing management options and co-management plans for better management
of transboundary coastal natural resources; and supporting efforts for the designation of Ramsar
sites (Benin/Togo).

11. The specific activities to be implemented in each of the participating countries are the following:

. Benin (US$6.7 million IDA, US$3.3 million GEF, US$0.5 million counterpart
contribution). The project will finance establishment of a transboundary Benin-Togo joint
committee for coastal planning and monitoring. A national intersectoral committee will also be
established to advance integrated coastal zone management consistently that coordinates with
the communal committees in place in the country. The coastal law will be supported and
disseminated, as will the development of new policies, consistent with the protocols adopted at
the ABC COP12. Capacity of the National Environmental Agency will be strengthened to ensure a
strong environmental monitoring of the coastal area including ESIA/JESMP of major coastal
investments and the development of a coastal geographical information management system.
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Specifically, with the GEF funds, local government institutions and community-based
organizations will be established and their capacity will be enhanced to address degradation of
transboundary Chenal de Gbaga and wider ecosystems.* The funds will support transboundary
knowledge-sharing activities between the countries so that management of shared ecosystems is
up to the agreed standards by involved countries.*® Also, work will be undertaken to better
manage risk from oil industry pollution. The project will also support spatial planning at national
and local scales and strengthening of the national coastal observation system, including
ecosystem parameters, to be coherent and adaptable with the regional effort undertaken with
the MOLOA. The legal framework in Benin has been reformed recently*’ but should be tested and
needs a strong intergovernmental agency coordination and a strong communication plan given
the sensitivity of the process. Given that communication is key for land issues, the project will
produce some knowledge sheets on the land process to flag key steps and questions in the critical
paths to secure land tenure rights.

. Cote d’lvoire (USS$3.1 million IDA, USS$0.3 million counterpart contribution). The project
will support the country to set its political, strategic, and regulatory framework as well as an
observatory for the coastal zone. Decrees and implementing texts to help operationalize the law
on the development, protection, and integrated management of the coastline adopted in June
2017 will be prepared (in particular decrees for articles 7, 26, 37, and 46). The project will support
the elaboration of the integrated coastal management and land use plan for of Cote d'lvoire and
the development of Agenda 21 of the commune of Grand-Lahou. A network of coastal cities will
be created to encourage the mayors of those cities to share knowledge and experiences and
combine their efforts in the search for solutions. The network will also provide training to the
mayors on key coastal themes. The project will support the creation of the National Agency for
Coastal Management, which will house the national observatory, aligned with the regional efforts
from the MOLOA; the strengthening of the Environmental Information Management System; and
the acquisition of measuring instruments. Forecasting and early warning systems will also be
developed for at least one pilot site.

. Mauritania (US$7.5 million IDA, US$2.0 counterpart contribution). The project will
support the national institutions by preparing the application instruments and texts of the coastal
zone law in accordance with Mauritania’s new master plan for coastal management updated in
2017. Among those instruments already defined, land use plans will be developed, both at the
national and local levels, under the supervision of a reinforced multi-sectoral national council
dedicated to coastal issues. As part of the strategic planning, a marine spatial plan for the country
will be prepared covering both the maritime and terrestrial coastal areas. The national
observatory will be built, based on a collaborative framework with all relevant national entities.
The data collected will inform the decision support tools to mainstream costal issues in
development strategies and plan. In addition, a system will be developed to provide early
warnings in case of risks of coastal flooding, due to submersion or breaches of the dunes. Training

45 Participation of women in decision-making processes will be enhanced in these organizations.

46 Activities include participation in regional and global meetings by the country counterparts and establishment of project
portal aligned with overall WACA knowledge management design.

47 Decree 2016-13 of January 29, 2015, regarding the composition and functioning of public planning enquiry commissions and
compensation for expropriations in the public interest.
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and capacity building on coastal resilience will be provided to various stakeholders, including
ministries and local officials.

. Sdo0 Tomé and Principe (US$2.3 million IDA, US$0.7 million GEF). The project will support
the preparation and the implementation of policy reforms that promote more sustainable and
adaptive management of the coastal zones, including the harmonization of coastal zone
regulations and policies, the technical support to the new law on sand extraction, the legislative
reforms to promote maritime safety, and the development of a new institutional framework for
disaster risk management. The project will also reinforce the observatory to provide regular
monitoring reports, as well as strengthen the early warning system for coastal hazards, with the
installation of additional measuring stations, improved forecasting models, and dissemination
method. The safety-at-sea systems will also be improved through the distribution of additional
equipment and awareness campaign.

. Senegal (USS$S2.2 million IDA, US$0.4 counterpart contribution). The project will support
the elaboration of the National ICZM Plan as well as the constitution of the agency in charge of its
monitoring and implementation. Because the sector is developing, institutional capacity will be
built for evaluation and environmental management of offshore oil and gas extraction activities.
The existing Geographic Information System (GIS) will be operationalized to monitor the coastline
and support the implementation of the ICZM. The existing early warning system will be
strengthened and extended to also cover the maritime phenomena.

. Togo (USS$5.0 million IDA, US$2.1 million GEF, US$2.7 million counterpart contribution).
The project will provide the political institutions and their representatives with the information
and knowledge needed to improve the management of the coastal zone in Togo. It will strengthen
the political, legal, and institutional frameworks for integrated coastal management. A new law
for the coastal zones will be prepared, as well as the subsequent decrees and instruments for its
implementation. The development and management strategies of the coastal zones will allow for
the preparation of a coastal and marine spatial plan. The GEF financing will support the
strengthening and harmonization of management of transboundary Chenal de Gbaga and the
wider ecosystem (as described above for Benin). A Togo-Benin cross-border joint committee for
coastal planning and surveillance will be created. The national observatory will be set up, because
coastal observation and biophysical monitoring of the marine and coastal environment, as well as
timely data sharing, are essential for the management of the coastal zone, particularly coastal
erosion, riverbank rehabilitation, biodiversity and invasive species management, flood and
pollution management, sustainable land management, and ecosystem conservation. In parallel,
this information will be used in the newly developed early warning system.

Component 3: Strengthening National Physical and Social Investments (US$152.6 million: US$134.9
million IDA, US$13.1 million GEF, US$4.7 million counterpart contribution)

12. A range of subprojects will be financed under this component. Each country will determine its
own priorities in view of its allocated budget. Because of the visibility of activities, and potential exposure
of people at sites, a tracking system for civil works contracts will be established to ensure that the social
grievance mechanism is adequate in each country. The types of subprojects to be financed, that is, eligible
for financing under this component, are grouped in the following subcomponents.
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Subcomponent 3.1: Physical Investments

13. This subcomponent will finance specific investments identified in the MSIPs and/or similar
existing coastal management strategies and plans and their complementary technical studies and the
development of the related environmental and social impact assessments and/or management plans,
as required to underpin innovative approaches aiming at increasing climate resilience in key coastal
areas. These investments include the following:

. Protection work of coastal areas through

(0] Green infrastructures: dune fixation, wetland and mangrove restoration, beach
replenishment, natural habitats management (including reduction of invasive species
encroachment®), and so on

0  Grey infrastructures: construction of breakwaters, seawalls, revetments, groynes, and
dikes.

. Flood control operations:
O  Rehabilitation of flood banks

O Rehabilitation and management of natural flood areas (for example, dredging of
lagoons)

O Rehabilitation and/or improvement of existing drainage systems in coastal, urban, and
rural areas

0 Land and water management practices in watersheds and areas of high ecosystem
value

. Pollution control and waste management subprojects:

0  Industrial and municipal waste and effluent management

0 Solid waste management in coastal hotspots, with special emphasis on marine litter
0 Improved collection, segregation, and disposal practices of plastic waste
(0]

Improved practices for reduction of hazardous material (chemicals, heavy metals, and
So on)

0  Pollution prevention and control measures of oil spills

. Coastal adaptation measures to climate change (according to the countries’ NAPs and NDCs)
and along the eligibility of the green and grey infrastructure above

. Assistance with planned relocation:*

48 Specifically, in Togo and Benin, the project will include a comprehensive study on understanding the cause of the spread and
effective measures of controlling invasive alien species (IAS) and potentially using them for economic benefits. Collaboration
could be sought with Forestry Research Center within University of Lome, Togo, on understanding and managing IAS.

49 The size and scope of such assistance will be determined on a case-by-case basis, depending on available resources within the
project. The World Bank will also engage with borrowers and development partners to see if additional resources can be
mobilized.
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0  Construction of residential housing and infrastructures (roads, social infrastructures,
and so on)

0  Provision of material
Subcomponent 3.2: Social Subprojects

14. Social subprojects and participatory risk assessments will be implemented to enhance
community resilience, health, safety, and livelihoods. Local-level initiatives will be financed by the
project as a tool to strengthen resilience and improve the livelihoods and well-being of people and
communities. The project will also support community-driven climate resilience planning to enable the
dialogue and active engagement of communities in risk management and development planning in the
face of a changing climate.

15. TA will be provided by the project to finance specific activities contributing to the community
resilience planned relocation: conduct of awareness-raising activities targeting the populations at risk;
participatory risk assessments; a dialogue about environmental changes experienced by the community;
workshops on perceived imminent climate change risks (such as sea level rise and higher levels of
precipitation) and the respective adaptation options, as a basis for expected future risks and long-term
adaptive measures; dialogue on the possible need for planned relocation of high-risk communities in the
longer term; development of a participatory process for relocation planning and decision making; the
implementation of a socio-environmental monitoring for the implementation of decisions on relocation;
and participatory exercises that facilitate communities to consider the future.

16. In certain cases, the project may provide financing to assist with such planned relocation of
persons at high risks in certain hot spots within the project area and who have to move from their
current places of residence and/or work due to persistent coastal flooding or erosion. Should the project
finance the implementation of such planned relocation, the potential social risks and impacts of such
project interventions would need to be adequately addressed, in line with the safeguards policy OP 4.12.
Such assistance can include the construction of residential housing and infrastructures (roads, social
infrastructures, and so on), the provision of material and the restoration of livelihoods and standards of
living, according to the community-level and Community Driven Development (CDD) initiatives described
below. A request for assistance for planned relocation has been received from Sao Tomé and Principe to
support the completion of the process undertaken under the LDCF-funded Adaption to Climate Change
Project. The planned relocation in S3o Tomé and Principe as well as the implementation of the
consultation process that will take place in each participating country under the project, will generate
lessons learned, and provide solid ground to guide decision making and implementation. A stocktaking
exercise will be conducted to draw lessons from Sdo Tomé and Principe and other relevant cases (for
example, Senegal’s Saint-Louis Emergency Recovery Project), assess whether other countries are in need
of support for planned relocation, and whether the necessary conditions are met in these countries to
achieve the project’s developmental benefits and minimize risks. Such assistance, if requested, will be
provided in accordance with the respective legal agreements. The size and scope of such assistance will
be determined on a case-by-case basis, depending on available resources within the project. However,
the project will not finance any expenditures for the cost of land acquisition related to the activities to be
carried out under the project, nor expenditures for cash payments for compensation or other cash
payments for assistance due to a person relocating under the project.
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17. Eligible local-level and CDD activities include

) Rehabilitation of small public infrastructures damaged by floods or erosion (health care
facilities, maternity hospitals, schools, markets, small and compact water supply and water
drainage systems, and so on);

. Cleaning of natural canals (through removal of overgrown vegetation to restore the natural
flow of the waterways and reduce the risk of flooding in surrounding areas);

. Cleaning and improvement of the performance of drainage canals;
. Desilting and reforestation of vulnerable areas prone to river and/or ocean flooding;

. Income-generating activities of relevance to the project objectives (salt extraction, fishing,
and so on); and

. Business development for communities to adopt new market products and services that
reduce their vulnerability to coastal erosion and/or flooding.

18. The specific activities to be implemented in each country are the following:

. Benin (US$34.2 million IDA, USS$7.7 million GEF, USS$1.5 million counterpart
contribution). The project will finance physical investments in the transboundary site shared with
Togo, between Agbodrafo and Grand-Popo. The implementation of the transboundary activities
is governed by a constitutive collective agreement between the two countries. Coastal erosion
protection will be implemented in two phases for this zone. In the first years of the project,
emergency interventions will be financed by the project, while at the same time, further feasibility
studies will be conducted to design and build long-term coastal protection infrastructure. In
addition, the Mono River basin will be restored with a combination of dredging of lagoons for
maintenance, river bank stabilization, revetment as well revegetation of the shores. For nearby
communities at the Avlo site, the risk of erosion caused by the river will be reduced with a
complementary approach, the regular opening of the Bouche du Roy, and the development of a
relocation strategy for the exposed communities. The methodology for planned relocation of
communities and links with land issues will be set up as a model for countries facing similar issues
regarding land tenure rights for the people who should move. The methodology seeks to secure
existing rights and ensure that the process is socially acceptable and identify properly land rights
that will need to be compensated through proper procedures for expropriation in the public
interest. Finally, in Ouidah, and within the wider Chenal de Gbaga ecosystem, coastal erosion will
be managed through a landscape-based approach, with the creation of community biodiversity
conservation areas, made of wetlands and mangroves, to act as a buffer for the erosion, as well
as to provide income-generating activities for the population.®® In Benin, the PIU will desigh and
execute all activities. For certain activities, agreements will be signed with national agencies,

50 Options for alternative livelihoods include craft-making; beekeeping; processing of fishery and agricultural products (coconut,
cassava, and palm nuts); aquaculture; livestock farming; and ecotourism. The project will support increasing value of products
from these activities engaging local private sector entities. All livelihood activities will be designed such that they reduce
pressure on natural habitats and encourage women'’s participation.
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including the Beninese Environment Agency, and at the local level with villages directly involved
in the project.

. Cote d’lvoire (US$24.0 million IDA, US$2.4 counterpart contribution). A series of physical
and socioeconomic investments will be made, which will be accompanied by measures to
strengthen the political, strategic, institutional, and planning frameworks provided for in the
second component of the project. The banks of the Tiagba lagoon will be stabilized by
reforestation and rehabilitation of mangroves. This revegetation of the shores will also curb the
erosive effect on the coast as well as provide some income-generating opportunities. Further, the
project will also support mangrove rehabilitation in the Azagny and lles Ehotilé National Parks.
Both Parks are coastal, Ramsar sites, and exhibit severe mangrove deforestation due to anthropic
activities. Feasibility studies and modelling will help determine which kind of coastal
infrastructure to build along the sandy bar of Grand-Lahou to best address (1) the displacement
of the river mouth and (2) the frontal coastal erosion experienced along the shoreline in the pilot
area. Based on the outcome of dialogues with the communities and in the cases where some
among the immediate at-risk populations express a desire to voluntarily move from their current
location, the project will provide technical assistance to the government in the form of
resettlement action plans (RAP) and site viability assessments. In the upper city, exposed to the
risk of river flooding, the drainage systems will be improved, with the construction of canals. In
the case of Cote d’lvoire, the Ministry of Environment through the PIU will execute all project
activities.

. Mauritania (US$11.0 million IDA). The project will finance the reinforcement of the
coastal dunes protecting Nouakchott and the filling of priority breaches with the use of biological
and/or mechanical fixation. The delimitation of circulation paths on the dunes will also prevent
their degradation by human activities. In the Diawling National Park, one of the existing dikes will
be extended and rehabilitated to increase its risk reduction capacity. In the cross-border area with
Senegal, mangroves will be planted to act as a buffer to fight the erosion of the shoreline of the
Senegal River mouth and eco-tourism will be funded. An in-depth technical study will look into
the feasibility of cross-border artificial beach replenishment. In addition to these risk reduction
measures, activities for community development will be financed in up to eight communities to
manage the development of the coastal areas in a sustainable manner. Consultations around the
preparation of long-term resilience and adaptation plans with local communities in Ndiago, a
small village affected by coastal erosion in the south, will be supported by the project. Finally, la
Baie de I’Etoile, a rich yet fragile ecosystem located north of Nouadhibou, will be managed in a
sustainable way, including securing for the Baie a protected area status and with ecotourism
promotion and biodiversity protection. In Mauritania, all activities are designed and implemented
by the Ministry of Environment.

. Sdo0 Tomé and Principe (US$4.5 million IDA, US$0.4 million GEF). The project will have
physical and social intervention in 10 coastal communities, eight on S3o Tomé island (Santa
Catarina, Micolo, Praia Gamboa/Lochinga/Cruz, Praia Melao, Pantufo, lo Grande, Ribeira Afonso,
and Malanza) and two in Principe (Praia Abade and Praia Burra). For coastal protection,
preference will be given to vegetative or natural options, through small communiy projects, with
the adoption of hard/structural options, as part of hybrid solutions, when deemed indispensable.
This subproject will fund works, supplies, and small grants in support of the following adaptation
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options: medium-scale coastal adaptation, including beach nourishment, improved drainage,
breakwaters, and coastal and river bank revetments, when necessary; and community-based
adaptation, including beach stabilization and revegetation, mangrove replantation, garbage
removal, and routine maintenance of protection works (in collaboration with district
governments). In communities where households face high risks of coastal or river flooding, and
where they expressed their willingness to voluntarily move to safer areas, the project will help
them select a safer expansion area—preferably adjacent to the community to preserve livelihood
and social links — to develop growth poles with social infrastructure, and to relocate, with some
support for the construction of their houses. Once the expansion sites have been identified and
finalized, a plan for resettling the communities, along with a livelihood restoration and/or
community development plan, will be prepared during project implementation. The project will
finance community activities with value below USS5,000, which will be executed by the local risk
committees, as it was done in a previous project, the Adaptation to Climate Change project
(P111669). The PIU, under the Ministry of Infrastructures, Natural Resources and Environment,
will receive support on fiduciary matters from the centralized unit under the Ministry in charge of
Finance.

. Senegal (US$25.8 million IDA, US$0.8 million counterpart contribution). The project will
finance interventions for the selected sites. The feasibility studies and environmental and social
studies will be conducted and erosion protection works will be done for the Goree Island and
corniches Est and Ouest of Dakar. In Saint-Louis, on the langue de Barbarie, the project will (a)
contribute to the implementation of the sustainable solutions for the protection of the Langue de
Barbarie (these would be determined by the ongoing studies funded by another World Bank
project, the Senegal Stormwater Management and Climate Change Adaptation Project (Projet de
Gestion des Eaux Pluviales et d’Adaptation au Changement Climatique [PROGEP], P122841), but
could include some works, such as rebuilding the crumbling dyke, the construction of groins or
breakwaters, beach nourishment, and revegetation of some sections of the coast line; and (b)
engage citizens to develop an engagement plan to help policy makers engage with local
communities to develop an inclusive and climate-resilient development plan, enabling the
affected population to relocate to another suitable site, in coordination with the Saint-Louis
Emergency Recovery Project [SERP] (P166538) that will finance the relocation. Technical and
financial feasibility studies will be carried out for adaptation options of the islands on the right
bank of the f Casamance River, to attract potential financial donors. In Senegal, the Environment
Directorate will execute all activities.

. Togo (US$35.4 million IDA, USS$5.0 million GEF). The project will finance investments for
coastal zone management, including management of erosion, flooding, riverbank, and invasive
species, as well aspollution risk reduction and climate-resilient urban infrastructure. The
interventions on the cross-border zone of the project are planned in two phases: a first phase ‘of
emergency protection’ and a second phase where a long-term solution will be implemented based
on the results of a detailed feasibility study. It involves the construction/rehabilitation of new
structures (groynes, breakwaters, and revetment); reloading of sand; and mega-reloading of sand
between Agbodrafo and Grand Popo to scale up the positive impacts. Other planned investments
include the preparation and implementation of management plans in three major sub-
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watersheds®! in the Maritime Region that flow into Chenal de Gbaga and the promotion of
sustainable land management. The implementation of the transboundary activities is governed
by an agreement between the two countries. In addition, the financing of income-generating
activities will reduce the various pressures on these ecosystems. In Togo, the MEFR, through the
PIU, will be designing and implementing all project activities.

Component 4: National Coordination (US$18.3 million: US$16.3 million IDA, US$1.0 million GEF,
US$1.0 million counterpart contribution)

19. Benin (USS$4.1 million IDA, US$0.6 million GEF). The PMU under the supervision of the MESD will
ensure the daily execution of the project. The PMU will organize national meetings and workshops,
participate in regional workshops, and conduct priority communication activities required to ensure that
the project issue is understood by the beneficiaries and all other stakeholders. It will also be responsible
for monitoring and evaluating project activities.

20. Cote d’lvoire (US$2.9 million IDA, USS0.3 counterpart contribution). The Project Coordination
Unit, under the ministry in charge of the environment, will ensure that the project is implemented in
accordance with the project document, as well as the studies and analysis carried out during the
preparatory phase. It will also ensure that the MSIP remains the basis for coordinated support. The PCU
will organize national meetings and workshops, participate in regional workshops, and conduct priority
communication activities required to ensure that the project issue is understood by the beneficiaries and
all other stakeholders. It will also be responsible for monitoring and evaluating project activities.

21. Mauritania (US$1.5 million IDA). The Ministry of Environment and Sustainable Development will
be in charge of implementing the project and coordinating the national actors in accordance with
Mauritania’s new master plan for coastal management updated in 2017. The PCU will organize national
meetings and workshops, participate in regional workshops, and conduct priority communication
activities required to ensure that the project issue is understood by the beneficiaries and all other
stakeholders. It will also be responsible for monitoring and evaluating project activities.

22. Sd0 Tomé and Principe (US$1.2 million IDA, US$0.03 million GEF, US$0.2 million counterpart
contribution). The PIU, under the Ministry of Infrastructures, Natural Resources and Environment will
ensure the daily implementation of the project, the coordination between implementing institutions, and
M&E of the project activities. The PIU, under the Ministry of Infrastructures, Natural Resources and
Environment, will receive support on fiduciary matters from the centralized unit under the Ministry in
charge of Finance.

23. Senegal (US$2.0 million IDA, USS$0.2 million counterpart contribution). The Environment
Directorate and classified establishments will ensure the coordination of the project. It will be in charge
of organizing national meetings and workshops, participating in regional workshops, and conducting
priority communication activities required to ensure that the project issue is understood by the

51 Sub-watersheds include the Aveve, Kodjo-Gati, Asseve, Togodo, Afito, Akissa, and Godje-Godjin (sacred forest area) protected
areas in Togo.
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beneficiaries and all other stakeholders. It will also be responsible for monitoring and evaluating project
activities.

24. Togo (US$4.6 million IDA, USS$S0.4 million GEF, USS$0.4 counterpart contribution). The WACA
Program will be under the supervision of the MEFR and will be supervised by the General Secretariat of
the ministry. Project activities will be coordinated and executed by the PMU to be established. At the
prefectural level, the PMU will have to rely on decentralized structures.
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ANNEX 2: IMPLEMENTATION ARRANGEMENTS

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

1. WAEMU will establish an RMU within its headquarters in Ouagadougou, Burkina Faso, to
manage Component 1 of the project. The RMU comprises the following necessary staff: (a) WACA
Regional WAEMU Focal Point, (b) a Regional Integration Officer, (c) a Procurement Specialist, and (d) an
FM Specialist. The RMU will more specifically manage the relationship between WAEMU, IUCN, and other
parties involved in the project’s implementation and manage WAEMU'’s activities and budget.

2. A WACA RISU will be established, consisting of a team of technical staff that is responsible for
coordination at the regional level and for offering a number of services to countries. These include (a)
provision of TA to countries; (b) access to high-level expertise to support the reform process at the
national level on coastal protection policy and legal, regulatory, and institutional frameworks; (c) provision
of support for regional collaboration, implementation, and knowledge exchange; (d) ongoing fiduciary
and M&E support; and (e) support to countries not included in the project to become investment ready.
The aim is to ensure technical quality, ownership and leadership, M&E, consistency in approaches, and
knowledge exchange, and to upkeep the cadence in national project implementation. The RISU comprises
the following necessary staff: (a) a Project Coordinator; (b) an Institutional Development Specialist; (c) a
Communication Specialist; (d) an M&E and Reporting Specialist; (e) an Environmental and Safeguards
Specialist; (f) a Social Development, Safeguards, and Gender Specialist; (g) a Procurement Specialist; (h)
an FM Specialist; and (i) an Internal Auditor. The Project Coordinator should preferably have a background
and necessary technical expertise in environment and coastal management. The recruitment process of
the above key staff of the PIU will be competitive and consistent with the World Bank procedures. The
RISU is a repository of the institutional memory of WACA activities, and thus, it can serve, when solicited,
as a unique and resourceful source of advices to all national PIUs. The RISU will also engage regional
experts on an ad hoc basis to guide decision making that goes beyond the national level. The panel of
experts will be scientifically and technically outstanding and will be hired at the regional level to provide
independent advice on regional development options, regional scientific trends, and governance.

3. An RSC will provide overall strategic guidance, support policy dialogue with countries for
regional integration, coordinate cross-boundary interventions, facilitate resource mobilization, and
assess the results and impacts of the project. The RSC shall be co-chaired by WAEMU and a participating
country on a rotating basis. The terms of reference and operating procedures of the committee will be
prepared and finalized on the basis of consultations between the countries and WAEMU and will be
integrated into the regional procedures manual. The RSC will be composed of, among others, the chair of
the NSC of each participating country, a representative of the scientific community, a representative of
the tourism sector, a representative of the port sector, a representative of the urban sector, a subnational
government representative (for example, mayor), a representative of the civil society, and a
representative of a major regional development partner. The RISU will act as the technical secretariat of
the RSC. The RSC meets at least once a year to review and approve the draft AWPB prepared by the RISU,
assess project progress against the current AWPB, approve the semiannual project progress reports, take
decisions concerning regional and transboundary activities, and instruct all parties, as needed, on
potential emerging priority issues of relevance to the project.
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4, The RISU and RSC will make concerted efforts to recruit or appoint qualified women to promote
gender-balanced management and decision making. This will help ensure that policies and programs are
tailored to address men’s and women’s different experiences of environmental and climate change and
their different capacities to respond to it.

5. The project will be implemented by a national PIU in each country, embedded within the
responsible ministry/technical agency. Each PIU will be fully mainstreamed into this institution, although
fiduciary responsibilities will vary by PIU depending on the capacity of each country. The national PIU in
each participating country supports the implementation at the national level and coordination with the
RISU and other regional entities. Financing of about 5 percent of the country project cost will be provided
for regular M&E and project management. The national PIU will prepare AWPBs, manage procurement
for national needs of institutions, and provide support to counterpart institutions in the implementation
of activities. The PIU comprises the following necessary staff: (a) a Project Coordinator; (b) an Institutional
Development Specialist; (c) a Communication Specialist; (d) an M&E and Reporting Specialist; (e) an
Environmental and Safeguards Specialist; (f) a Social Development, Safeguards, and Gender Specialist; (g)
a Procurement Specialist; (h) an FM Specialist; and (i) an Internal Auditor. The reporting line of the PIU
will vary with the type of activity. Policy and governance activities will be reported directly at the
ministerial level whereas other activities may be reported to the technical director or other persons
designated by the minister in charge.

6. Each country will also establish a multi-sectoral TC to ensure smooth technical coordination and
engagement of all coastal management stakeholders. The countries will, in that respect, either retain
the existing multi-sectoral TC established during the preparation phase for the development of its MSIP
or establish a new multi-sectoral TC comprising the representatives of the sectors and entities concerned
with coastal management and involved in the project’s implementation to ensure smooth technical
coordination.

7. In each country, an NSC will be established that comprises relevant Government officials and
local stakeholder representatives. This committee will be chaired by the Secretary General or another
high-level designated person, supported by the Project Coordinator of the PIU, acting as the Secretariat
of the NSC. The NSC will convene every six months and will make decisions on the overall direction of the
project and will be responsible for approving the AWPB. The designated person by the Minister and PIU
Coordinator will be responsible for providing summaries of implementation progress and results from
M&E to the NSC at each meeting, and the committee will make decisions on any necessary adjustments
to the project implementation because of M&E. The committee will also meet whenever there is an urgent
issue regarding project implementation that requires their attention.
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ANNEX 3: IMPLEMENTATION SUPPORT PLAN

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

Strategy and Approach for Implementation Support

1. The RISU is a key feature for implementation support provided in the project. It is described under
institutional arrangements. This unit will be staffed with competitively recruited people.

2. The strategy for supporting project implementation will focus on successfully mitigating the risks
identified at various levels and supporting the risk management proposed in the SORT; it will consist of
(a) implementation support missions carried out jointly with the RISU and (b) technical assistance in areas
of weaknesses and where new approaches/procedures have been introduced.

3. Implementation support missions. The supervision strategy will use a number of instruments to review
progress and respond to implementation issues, including

. Implementation support missions. The World Bank task team will conduct semiannual
implementation support missions to review overall WACA ReslIP implementation performance
and progress toward the achievement of the PDO. There will be one mission per country as well
as one regional mission each year. The RISU will conduct missions on its own to provide ad hoc
support to countries as needed. Support from technical partners will be sought when needed,
including from NDF and FFEM.

. MTR. An MTR will be carried out midway in the implementation phase. It will include a
comprehensive assessment of the progress in achieving WACA ResIP objectives as laid out in the
Results Framework. The MTR will also serve as a mechanism for revisiting design issues that may
require adjustments to ensure satisfactory achievement of the project’s objective.

) Other reviews. Each year, the World Bank and the RSC will consider the need for additional
analytical, advisory, and knowledge-sharing activities and/or third-party reviews. Third-party
reviews will be especially useful for follow-up of WACA ReslP activities in cross-country or
regional areas. Such reviews will be planned for over and above the semiannual JRIS missions.

. Implementation completion. At the close of the project, each Government, WAEMU, and the
World Bank will carry out separate implementation completion reviews to assess the success of
the project and draw lessons from its implementation.

4. WACA ReslP task team set up. There will be two regional Task Team Leaders (TTLs), one with a strategic
role and one with technical role, as well as and country-specific Co-TTLs based in client countries to the
extent possible the regional TTL will be supported by one full-time Operational Officer based in
Washington. This arrangement will enhance interaction with WACA ResIP countries and improve
monitoring of progress. Support from the NDF grant will allow for engaging additional capacity for project
supervision. The World Bank is also seeking other possible trust funds to strengthen supervision activities,
including from the Global Facility for Disaster Reduction and Recovery and the NDF.
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Objective of implementation support mission. The implementation support missions will have the
combined aim of reviewing the quality of implementation, providing solutions to implementation
problems, and assessing the likelihood of achieving the PDO. More specifically, they will (a) review
implementation progress by component, including institutional development aspects; (b) provide
solutions to implementation problems as they arise; (c) review with the RISU and national PIUs the action
plan and disbursement programs for the next six months; (d) review the project’s fiduciary aspects,
including disbursement and procurement; (e) verify compliance of project activities with the World Bank'’s
environmental and social safeguard policies; (f) review case studies and survey results to measure results
indicators to determine progress toward the PDO against the targets set within the Results Framework
and the quality of implementation; and (g) review the quality of capacity-building activities, which are
crucial for an effective implementation of the program. The missions will combine some field visits
(whenever feasible, taking the security situation into account); field-based focus group discussions and
interactive workshops with stakeholders for feedback; and regional workshops as well as national
workshops to highlight implementation issues, pick up emerging implementation lessons, and share
mission recommendations, including agreements on actions moving forward. It will also include reviews
of semestrial/annual reports and various studies.

Implementation Support Plan and Resource Requirements

Technical support. Some of the investments contemplated under the project are relatively complex from
a technical standpoint, especially in terms of ensuring that the activities to be funded result in expected
coastal zone management improvements. In addition to the World Bank’s core supervision team,
additional expertise may be mobilized periodically to provide (a) expert advice on key infrastructure
options (panel of experts) and (b) technical assistance to implementing agencies in the form of hands-on
training and mentoring.

Focus of support. The first two years of implementation will see more technical support, and later the
focus will change to more routine monitoring of progress, troubleshooting, and assessments based on the
Results Framework. The implementation support missions to each country will be on a semiannual basis,
followed by regional workshops to discuss views on progress and challenges for each country. The support
missions may be complemented by short visits by individual specialists to follow up on specific thematic
issues as needed.

Fiduciary support. Fiduciary teams based in World Bank country offices (procurement and financial
specialists) will closely supervise the project's fiduciary management. They will participate in the twice-
yearly implementation support missions and facilitate capacity building for the project’s fiduciary, and at
least once a year the procurement staff will organize a post review of procurement activities.

During implementation support missions, the project financial management specialist based in the
country office will review the FM systems, including capacity for continued adequacy; evaluate the quality
of the budgets and implementing agencies’ adherence thereto; review the cycle of transaction recording
until the final end of report generation; evaluate the internal control environment, including the internal
audit function; review IFRs and/or annual Financial Statements; follow up on ageing of the advance to the
Designated Account (DA); follow up on both internal and external audit reports; and periodically assess
the project’s compliance with the FM Manual as well as the Financing Agreement.
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10. On the procurement front, the World Bank will provide implementation support to the client through a
combination of prior and post reviews, procurement training to project staff and relevant implementing
agencies, and periodic assessment of the project’s compliance with the procurement manual.
Implementation support missions will be geared toward (a) reviewing procurement documents, (b)
providing detailed guidance on the World Bank’s Procurement Guidelines, and (c) monitoring
procurement progress against the detailed Procurement Plan. Following the recommendations of the
fiduciary assessments of the implementing agencies, and in addition to the prior review supervision to be
carried out from World Bank offices, the semiannual supervision missions will include field visits, of which
at least one mission will involve post review of procurement actions.

11. Safeguards. The World Bank specialists in social and environmental safeguards based in Washington or
country offices will provide support to the countries to ensure proper implementation of the safeguards
instruments. Each year, they will conduct implementation support missions to (a) review safeguards
reports on project progress, (b) ensure that procurement arrangements are consistent with the
safeguards requirements set out in the project legal agreements, and (c) assess compliance with agreed
environmental and social actions (mitigation, monitoring, and management measures).They will also
participate in regional meetings to discuss findings, share lessons learned, and propose good practices to
help improve safeguards compliance as well as environmental and social sustainability.

12. Main focus of implementation. Table 3.1 summarizes the main focus of implementation support during
the life of the project.

Table 3.1. Main Focus of Implementation Support

Time

First 12 months

Focus of Implementation Support

Project start-up

Support to preparatory activities (sensitization,
community consultations and planning,
institution building, strengthening
implementation capacity including M&E)
Support to finalization of manuals

Guidance on applying safeguard instruments
Development of impact evaluation methodology
and oversight of baseline survey

Procurement, FM, M&E, and safeguards training
of staff at all levels

Establishing coordination mechanisms with
complementary projects

Skills Needed

Regional TTLs + Operations
Officer + Co-TTLs
Engineer

NRM

Coastal policy

Coastal observation

FM

Procurement
Environment safeguards
Social safeguards

Social development
Communications

M&E

Leadership development

12-48 months

Monitoring implementation performance
including progress

Review coastal spatial planning, quality of
participatory processes, and capacity building
initiatives

Review of annual work plans and disbursement
schedule

Regional TTLs + Operations
Officer + Co-TTLs

Engineer

NRM

Coastal policy

Coastal Observation

FM

Procurement
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e Review quality of semestrial/annual reports, e Environment safeguards
data, and various produced studies e Social safeguards

e Assess quality of implementation process and e Social development
data collected e Communications

e Review of audit reports and IFRs e MS&E

e Review adequacy of the FM system and e Leadership development
compliance with financial management
covenants

e Assess quality of safeguards instruments as they
are applied

Skills Mix Required

13. Table 3.2 summarizes the proposed skill mix and number of staff weeks during project implementation. It
is anticipated that this will change over time as demand increases.

Table 3.2. Skills Mix Needed for Implementation Support

Skills Needed Number of Staff Number of Trips Comments
Weeks (annually)

TTL 10 2 HQ based

Operations Officer 10 2 HQ based

Country-TTLs (x6) 15 for each 5 for each Country office based and HQ
based

Engineers (x2) 6 for each 3 for each HQ based

NRM 6 2 HQ based

Coastal policy 6 1 HQ based

Coastal observation 6 2 HQ based

FM 6 1 Country office based

Procurement 6 1 Country office based

Environment 6 3 Country office based and/or HQ
based

Social development 6 3 Country office based and/or HQ
based

Communications 2 1 HQ based

M&E 2 1 HQ based

Leadership development 2 1 HQ based

Note: HQ = Headquarters.
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14. Role of partners. The role of partners and their expected inputs are summarized in table 3.3.

Table 3.3. Role of Partners in Implementation Support

Name | Institution | Role
Commissioner WAEMU Co-chair of WACA ResIP
Steering Committee
Executive Secretary ABC (UN Environment) Executes ABC-specific activities

as per contract (Integrated
Coastal Management Policy

Protocol)

Coordinator CSE Executes CSE-specific activities
as per contract (Regional
Observatory)

Regional Director IUCN Executes RISU-specific activities,
and manages relationship with
WAEMU
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ANNEX 4: DETAILED FINANCIAL MANAGEMENT AND DISBURSEMENT ARRANGEMENTS

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

1. In connection with the preparation of the WACA ResIP, an FM assessment of the regional
coordination and implementation entities (WAEMU and IUCN) and of the implementing entity within
each participating country has been conducted. The assessment was done in Benin for the Ministry of
Urban Planning, Habitat, and Sanitation, through the DGFRN, now renamed to Ministry of Environment
and Sustainable Development (MESD); in Togo for the MEFR, through the Directorate of Environment; in
Cote d’lvoire for the MEDD; in Sdo Tomé and Principe for the Ministry of Infrastructures, Natural
Resources, and Environment, through the Directorate General of Environment; in Mauritania for the
MEDD; and in Senegal for the MEDD, through the DECC.

2. The objective of the assessment was to determine whether (a) these units have adequate FM
arrangements to ensure that the project funds will be used for the intended purposes in an efficient and
economical way; (b) the project financial reports will be prepared accurately, reliably, and on time; and
(c) the project’s assets will be safeguarded. The FM assessment was carried out in accordance with the
Financial Management Manual for World Bank Investment Project Financing Operations that became
effective on March 1, 2010 and as last revised on February 10, 2017. In this regard, a review of the FM
arrangements has been conducted for the above entities as further detailed below.

3. The overall conclusion of the FM Assessment is that the project’s FM arrangements in place
meet the World Bank’s (IDA) minimum FM requirements under the World Bank IPF Policy and Directive
and, therefore, are adequate to provide, with reasonable assurance, accurate and timely information on
the status of the project required by the World Bank (IDA). The overall residual FM risk rating of the
Project is Substantial.

Planning and Budgeting

(a) Cote d’lvoire. The IPMU will prepare a detailed consolidated AWPB for implementing the
Forest Investment Project activities. The AWPB will be submitted to the project Steering
Committee for approval and thereafter to IDA for no-objection, not later than November 30
of the year preceding the year the work plan should be implemented.

(b) Benin and Togo. The PCU’s FM unit in close collaboration with other involved technical units
will prepare AWPBs for implementing project activities considering the project’s objectives.
The AWPBs will identify the activities to be undertaken and the role of the respective parties
in implementation. AWPBs will be submitted to the World Bank for no-objection not later
than November 30 of each year preceding the year the work plan should be implemented.

(c) Mauritania and Senegal. The Sahel and West Africa Project in support of the Great Green
Wall Initiative (SAWAP),2 will prepare an annual budget based on agreed annual work
program and procurement plan. The budget will be adopted by the project Steering

52 Mauritania Sustainable Landscape Management Project under the SAWAP (P144183)
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Committee before the beginning of the year, and its execution will be monitored on a
quarterly basis. The budgeting process and monitoring will be clearly defined in the
Administrative and Accounting Manual of Procedures. Annual draft budgets will be
submitted for the World Bank’s no-objection before adoption and implementation no later
than November 15 every year. Periodic reports of budget monitoring and variance analysis
will be prepared by the FM team.

(d) Sao Tomé and Principe. The Projects Administrative and Fiduciary Agency (AFAP) will
prepare the annual budget based on the AWPBs agreed with the Ministry of Infrastructures,
Natural Resources, and Environment and will submit to the World Bank for no-objection no
later than November 30 of each year. The AFAP will also be responsible for producing
variance analysis reports comparing planned with actual expenditures on a quarterly basis.
The periodic variance analysis will enable the timely identification of deviations from the
budget. These quarterly variance analysis reports will be part of the Interim Financial Reports
(IFRs) that will be submitted to the World Bank on a quarterly basis. The budget preparation
and monitoring of budget execution are described in the existing draft Financial Procedures
Manual, and formats for annual budget and monitoring reports are included as annexes.

(e) WAEMU and IUCN. The DAREN of WAEMU, with the support of IUCN, will prepare a detailed
consolidated AWPB, which will include a budget prepared by IUCN for implementing the
WACA activities. The consolidated AWPB will be submitted to the project Steering
Committee for approval and thereafter to IDA for no-objection, not later than November 30
of the year preceding the year the work plan should be implemented.

Internal Control

4, Governance and anticorruption arrangements. To enhance transparency and accountability, the
PCU will have to deal with fraud and anticorruption. The World Bank Anticorruption Guidelines referred
to in the Financing Agreement will apply.

(a) Cote d’lvoire. An FM Procedures Manual is available to define control activities and an
internal audit function to carry out ex post reviews and to evaluate the performance of the
overall internal control system. In addition, in line with the new Decree No. 475 governing the
modalities of donor-financed project implementation in Cote d’lvoire, the General
Inspectorate of Finance (Inspection Générale des Finances de Céte d’lvoire) will oversee the
internal audit function of the projects managed by the IPMU. To address the weaknesses
identified during the implementation of REDD+ (Phase 1) and Cote d’lvoire’s Obsolete
Pesticides Management Project (Projet de Gestion des Pesticides Obsolétes en Céte d’lvoire
[PROGEP-CI], P131778), the composition, mandate, and frequency of meetings of the Steering
Committee will be strengthened to ensure adequate oversight of the project. Further,
additional measures will be put in place including the following: (i) the strengthening of the FM
team of IPMU+; (ii) the World Bank prior review of all budgets related to workshops and
seminars in all projects implemented under the IPMU; (iii) the clarifications on the policies
related to per diem, accommodation/hotel costs, and so on for missions and workshops
leading to revision of the FM manuals; and (iv) the extension of the scope and size of sample
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of transactions reviewed during supervision missions. Implementation of these measures is
under way and being monitored during implementation support missions.

(b) Benin and Togo. The internal control policies and procedures will be documented in the
Administrative, Accounting, and Financial Manual of Procedures to be included in the PIM,
which will be prepared and agreed by the World Bank before project effectiveness. An
Internal Audit Unit will be established within the PCU and will implement the project’s
internal audit annual work program with special attention to operations costs, including per
diems and other soft expenditures, to ensure they are used in an economical manner and
for the purposes intended. This Internal Audit Unit needs to ensure that the audits are done
semiannually using a risk-based approach. These semiannual internal audit reports need to
be submitted to the World Bank within 45 days after the end of the semiannual period.

(c) Mauritania. The Administrative and Accounting Procedures Manual will provide a clear
description of the approval and authorization processes in respect of the rule of segregation
of duties. This manual will be reinforced by an annex for WACA activities. The SAWAP’s
internal auditor will be required to include the WACA Program’s activities in the audit plan.

(d) Senegal. The DEEC should set up the project manual of financial and administrative
procedures that (i) clearly defines FM procedures, (ii) gives a clear description of operations
documentation, (iii) provides a clear description of the internal control systems that will be
used by the project, and (vi) maintains an appropriate safeguard of the assets and funds.
However, the manual will be updated to clarify roles and responsibilities of all stakeholders
and give clear description of budget monitoring and reporting process. The Ministry of
Environment has an Internal Audit Unit called Internal Inspectorate of the Ministry. This unit
has limited capacity to carry out the internal audit of the project's activities. This unit will be
strengthened and will be requested to include the project in its audit work program.

(e) Sao Tomé and Principe. The General Inspectorate of Finance (Inspecdo Geral das Finangas,
IGF) would normally conduct internal audit reviews of the activities of this project because
its mandate is to carry out internal audit reviews of the entire government entities. However,
the project activities may not be subject to internal audit review by the IGF due to its limited
capacity and some constraints on their work program. For this project, regular supervision
through desk reviews (quarterly review of IFRs) and field visits (at least once a year) will be
carried out by the World Bank to ensure that the implementing agency is maintaining
adequate systems of internal controls and key procedures are complied with. The finance
and administrative procedures to be employed by the agency in the implementation of the
project are documented in the existing draft FM Procedures Manual. This draft manual will
be revised by March 30, 2018 and approved before effectiveness.

(f)  WAEMU and IUCN

(i) For WAEMU, an FM Procedures Manual is available to define control activities and an
internal audit function to carry out ex post reviews and to evaluate the performance of
the overall internal control system. Further, additional measures were put in place
including the following: strengthening the FM team of the DAREN with the
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appointment of one accountant who is familiar with World Bank FM procedures and
requirements and the inclusion of the periodic review of the WACA activities in the
annual work program of the internal audit department of WAEMU. The reports of the
Internal Audit Department related to WACA activities will be shared with the World
Bank. In addition, the audited financial statements of the WAEMU Commission have
not been provided to the Association. Thus, audited financial statements will be
provided annually per the World Bank General Conditions and Terms for Lending
Operations. In addition, the terms of reference of the external audit of the project will
include an annual interim review of the institutional internal controls applicable to the
project.

(i) For IUCN, the Internal Auditor - Headquarter and IUCN’s West and Central Africa
Program (Pays de I’Afrique Centrale et de I'Ouest, PACO) Financial Controller will
oversee the internal audit function of the project. The internal audit function will carry
out ex post reviews to evaluate the performance of the overall internal control system.
The FM Manual currently in use by the IUCN Senegal office is satisfactory and will be
used by IUCN for this operation. The project will furnish to IDA, through WAEMU, no
later than 45 days following the end of each semester, a copy of the internal audit
report, which summarizes the key findings of the reviews completed during the
semester.

Accounting

(a) Cote d’lvoire. The prevailing accounting policies and procedures in line with the West
African Francophone countries accounting standards—SYSCOHADA>*—in use in Cote
d’lvoire for ongoing World Bank-financed operations will apply. The accounting systems and
policies and financial procedures used by the new project will be documented in the
project’s Administrative, Accounting, and Financial Manual. The IPMU will customize the
existing accounting software to meet the new project requirements.

(b) Benin and Togo. The PCU will prepare a PIM with adequate FM arrangements that are
acceptable to the World Bank as an effectiveness condition. The accounting systems,
policies, and administrative and financial procedures will be documented in the PIM. The
PCU will retain staffing resources that are adequate for the level of project operations and
activities and are sufficient to maintain accounting records relating to project-financed
transactions and to prepare the project’s financial reports. The FM function will be carried
out by a team composed of a qualified and experienced FM expert in charge of the
supervision of all FM activities of the project and a qualified and experienced Accountant.
These staff will be recruited through a competitive process in compliance with the World
Bank’s Procurement Regulations. The team will have the overall FM responsibility over
budgeting, accounting, financial reporting, flow of funds, internal control, and auditing. The
FM staff capacity will be strengthened over the project implementation period through the
deployment of training on IDA disbursement procedures and financial reporting

53 Accounting system adopted by OHADA (Organization for the Harmonization of Corporate Law in Africa, Organisation pour
I'Harmonisation en Afrique du Droit des Affaires),
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arrangements. The PCU will purchase an accounting software with multi-project, multisite,
and multi-donor features, customized to generate its financial reports. The installation of
the software is expected to be completed within three months after the project’s
effectiveness. The PCU will use SYSCOHADA accounting standards, which are commonly
used among West African Francophone countries. Accounting procedures will be
documented in the PIM.

(c) Mauritania. The current accounting standards (plan comptable de Mauritanie) in use in
Mauritania for ongoing World Bank-financed projects will be applicable. Project accounts
will be maintained on an accrual basis, supported with appropriate records and procedures
to track commitments and to safeguard assets. Annual financial statements will be prepared
by the PIU.

(d) Senegal. The DEEC has a mono-project computerized accounting system, which is not
adequate to take into account the project activities. The DEEC will set up an adequate
accounting and reporting system acceptable to the World Bank. The current SYSCOHADA
accounting standards in use in WAEMU for ongoing World Bank-financed projects will be
applicable. Annual financial statements will be prepared by the implementing entity in
compliance with World Bank standards and SYSCOHADA.

(e) SaoTomé and Principe. The AFAP will account for funds, expenditures, and resources of the
proposed project using the existing accounting software. This accounting software is
adequate because it can produce reliable financial reports required to monitor and manage
effectively the progress of the project. The accounting software will be customized to
maintain separate records and ledger accounts for the proposed project and allow
preparation of financial reports required to monitor and manage the project effectively. The
overall responsibility of the project FM matters rests with the AFAP financial manager
reporting to the coordinator and supported by an accountant and financial assistant. The
AFAP finance team has experience in handling FM and disbursement matters of World Bank-
financed operations and is capable of performing its duties and responsibilities. The AFAP
FM staff will be strengthened by the deployment of the project Accountant from the
Ministry of Infrastructure, Natural Resources, and Environment, who is handling FM of the
ongoing Adaption to Climate Change Project. The FM staffing arrangements are adequate
with this additional finance staff.

(f)  WAEMU and IUCN

(i) For WAEMU, the prevailing accounting policies and procedures in line with the West
African Francophone countries accounting standards—SYSCOHADA—will apply. The
accounting systems and policies and financial procedures used by the new project will
be documented in the project’s Administrative, Accounting, and Financial Manual. The
DAREN of WAEMU will customize the existing accounting software to meet the new
project requirements.

(i) For IUCN, the project accounts will be maintained on a cash basis, supported with
appropriate records and procedures to track commitments and to safeguard assets.
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IUCN’s computerized accounting system (Microsoft NAVision ERP) acquired in 2015 will
be used by IUCN in the Senegal Office to record all project financial transactions and
automatically generate periodic financial statements. Further, while the IUCN Office is
adequately staffed to take on the operation, its staff will be assisted by the Finance and
Administrative Unit of the IUCN-PACO, which has experience in managing World Bank-
financed operations.

Financial Reporting

(a) Coted’lvoire. The unaudited IFRs will be prepared every quarter and submitted to the World
Bank regularly (for example, 45 days after the end of each quarter) and on time. The
frequency of IFR preparation as well as its format and content will remain unchanged. The
consolidated quarterly IFR for the project includes the following financial statements: (i)
Statement of Sources of Funds and Project Revenues and Uses of Funds; (ii) Statement of
Expenditures (SOE) classified by project components and/or disbursement category (with
additional information on expenditure types and implementing agencies as appropriate),
showing comparisons with budgets for the reporting quarter, the year, and cumulatively for
the project life; (iii) cash forecast; (iv) explanatory notes; and (v) designated account (DA)
activity statements. In compliance with SYSCOAHADA and IDA requirements, the IPMU will
produce annual financial statements. These include (i) a balance sheet that shows assets and
liabilities; (ii) a statement of sources and uses of funds showing all the sources of project
funds and expenditures analyzed by project component and/or category; (iii) a DA activity
statement; (iv) a summary of withdrawals using SOEs, listing individual withdrawal
applications by reference number, date, and amount; and (v) notes related to significant
accounting policies and accounting standards adopted by management and underlying the
preparation of financial statements.

(b) Benin and Togo. The PCU will prepare semiannual unaudited IFRs satisfactory to the World
Bank in form and content, which will be submitted to the World Bank within 45 days after
the end of the reporting period. The formats and contents of the IFR have been agreed
during negotiations. The semiannual IFR will include the following information: (i) Statement
of Sources and Uses of Funds; (ii) statement of uses of funds by project activity/component;
and (iii) DA activity statement and explanation notes to the IFR. The PCU will prepare the
project financial statements in accordance with SYSCOHADA accounting standards
applicable in Benin and Togo.

(c) Mauritania. SAWAP will prepare semiannual IFRs for the project satisfactory to the World
Bank in form and content. These IFRs will be submitted to the World Bank within 45 days
after the end of the semester to which they relate. SAWAP agreed with the World Bank on
the format of the IFRs during negotiations. SAWAP will also prepare the project’ financial
statements in compliance with International Accounting Standards and World Bank
requirements.

(d) Senegal. The DEEC will prepare semiannual IFRs for the project satisfactory to the World
Bank in form and content. These IFRs will be submitted to the World Bank within 45 days
after the end of the semester to which they relate. The DEEC prepared and agreed with the
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World Bank on the format of the IFRs during negotiations. The DEEC will prepare the
project’s financial statements in compliance with SYSCOHADA and World Bank requirements

(e) Sao Tomé and Principe. The AFAP is producing regular quarterly progress reports for the
ongoing projects, and these include financial reports. For the proposed project, this agency
will produce and submit IFRs to the World Bank within 45 days after the end of the calendar
quarter. The contents of these reports should at minimum include a statement showing for
the period and cumulatively actual and planned receipts and payments by main income and
expenditures categories (comparing budget and actual expenditures) and beginning and
ending cash balances of the project. The AFAP will also produce annual project financial
statements in accordance with Cash Basis International Public Sector Accounting Standards,
which will at a minimum include (i) a statement of sources and uses of funds/cash receipts
and payments, which recognizes all cash receipts, cash payments, and cash balances
controlled by the entity for this project and separately identifies all payments by third parties
on behalf of the agency; (ii) the accounting policies adopted and explanatory notes -
presented in a systematic manner with items on the statement of cash receipts and
payments being cross-referenced to related information in the notes such as a summary of
fixed assets by category of assets; and (iii) a management assertion that IDA funds have been
expended in accordance with the intended purposes as specified in the relevant World Bank
financing agreement.

(f)  WAEMU and IUCN. The unaudited IFRs will be prepared every quarter and submitted to the
World Bank regularly (for example, 45 days after the end of each quarter) and on time. The
consolidated quarterly IFR for the project includes the following financial statements: (i)
statement of sources of funds and project revenues and uses of funds; (ii) SOE classified by
project components and/or disbursement category (with additional information on
expenditure types and implementing agencies as appropriate), showing comparisons with
budgets for the reporting quarter, the year, and cumulatively for the project life; (iii) cash
forecast; (iv) explanatory notes; and (v) DA activity statements. IUCN-SN will submit
unaudited IFRs on time to WAEMU to enable the preparation of a consolidated IFR that will
reflect the activities implemented under the oversight of IUCN-SN. In compliance with
SYSCOHADA and IDA requirements, the DAREN will produce annual financial statements.
These include (i) a Balance Sheet that shows assets and liabilities, (ii) a statement of sources
and uses of funds, (iii) a DA activity statement, (iv) a summary of withdrawals using SOEs,
and (v) notes related to significant accounting policies and accounting standards adopted by
management and underlying the preparation of financial statements. The annual
consolidated financial statements will include the annual financial statements compliant
with SYSCOHADA and prepared by IUCN for activities managed directly by IUCN.

Auditing

(a) All participating countries (Cote d’lvoire, Benin, Togo, Mauritania, Senegal, and Sdo Tomé
and Principe). For each participating country, the IPMU (or PCU) will submit audited project
financial statements satisfactory to the World Bank every year within six months after
closure of the fiscal year. The audit will be conducted by an independent auditor with
qualifications and experience acceptable to the World Bank, and for Benin, the auditor will
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work under the supervision of the supreme audit institution. A single opinion on the audited
project financial statements in compliance with the International Standards on Auditing
issued the International Federation of Accountants and a Management Letter will be
required. The Management Letter will contain auditor observations and comments and
recommendations for improvements in accounting records, systems, controls, and
compliance with financial covenants in the financing agreement. The report will also include
specific controls such as compliance with procurement procedures and financial reporting
requirements and consistency between financial statements and management reports as
well as findings of field visits (for example, physical controls). The audit report will thus refer
to any incidence of noncompliance and ineligible expenditures and misprocurement
identified during the audit mission (see Table 4.1). The project will comply with the World
Bank disclosure policy of audit reports and place the information provided on the official
website within two months of the report being accepted as final by the team and the World
Bank.

(b) WAEMU and IUCN. WAEMU will submit audited project financial statements (including for
IUCN’s activities) in line with World Bank requirements as described above. In addition to
the audit report of the project accounts, audited financial statements of WAEMU
Commission (Entity Financial Statements) will be submitted to IDA 18 months after the end
of each calendar year. These accounts will be audited by the Court of Accounts of the
WAEMU Commission.

Table 4.1. Due Dates of the Audit Reports

Audit Report Due Date Responsible Party
Audited financial (a) Not later than June 30, (2000 + N) if effectiveness has All PIUs and
statements for the occurred before June 30, (2000 + N-1). DAREN/WAEMU
project including audit

(b) Not later than June 30, (2000 + N+1) if effectiveness has

report and occurred after June 30, (2000 + N-1)

Management Letter

Audited financial No later than 18 months after the end of the calendar year | DAREN/WAEMU
statements of the N-1
WAEMU Commission

Funds Flow Arrangements

(a) DAs for WAEMU and IUCN. For WAEMU, which is based in Burkina Faso, the DA will be
opened in the BCEAO. IUCN will open a project account, which will receive transfers from
the WAEMU DA periodically as further described below.

(b) DAs for the participating countries. Each PCU will open one DA at a financial institution
acceptable to the World Bank in U.S. dollars or local currency. In Benin and Céte d’lvoire, a
CFAF-denominated DA will be opened at the BCEAO. In Senegal and Togo, a CFAF-
denominated account will be opened in a commercial bank acceptable to IDA. In Mauritania,
a U.S. dollar denominated account will be opened at the Central Bank of Mauritania (Banque
Centrale de Mauritanie, BCM). In Sdo Tomé and Principe, a U.S. dollar denominated DA will
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be opened in a commercial bank and a project account will be opened in local currency. For
all countries, the funds will be released to the project accounts opened in a reputable
commercial bank or central bank denominated in local currency. The project account will be
managed by each PCU in line with the FM Manual. All withdrawals from the project account
will be authorized respectively by the Project Coordinator and the project’s FM Specialist
and in line with the accounting manuals for each country. The account is set up to fund
eligible expenditures based on the approved annual activity plans. The ceiling for each DA
for approximately four months of expenditures has been determined as set out in Table 4.2.

Table 4.2 DAs (and Ceiling) and Project Bank Accounts

Institution DA (Ceiling) Project Account

Benin DA.A: 1.2 billion Commercial bank
DA.B: 1 billion DA.A (IDA Credit): BCEAO
BCEAO DA.B (IDA Grant and GEF Grant):
(CFAF (XOF)) BCEAO

Togo DA.A: 1.2 billion Commercial bank
DA.B: 800 million DA.A (IDA Credit): Société Générale
A: Société Générale and B: Orabank DA.B (IDA Grant and GEF Grant):
(CFAF (XOF)) Orabank

Mauritania DA: 1,400,000 Commercial bank
BCM Central Bank of Mauritania
(USS)

Senegal Commercial bank? n.a.
(CFAF)

Cote d’lvoire DA: 1,15 billion Commercial bank
BCEAO BCEAO
(CFAF (XOF))

Sdo Tomé and Principe Commercial bank® Commercial bank (new dobras)
(USS)

WAEMU and IUCN DA: 600 million Commercial bank (CFAF) account
BCEAO managed by IUCN
(CFAF (XOF)) BCEAO

Note: a. Senegal: At the time of negotiating this project, advances to a DA were not permitted in line with section
5.2 of the Disbursement Guidelines. As the foregoing measure is deemed temporary, disbursement arrangements
have been designed to include the use of a DA to the extent such use is permitted at a later date during project
implementation, provided that this Disbursement and Financial Information Letter (DFIL) will first need to be
amended at a later date to reflect such arrangements.
Once this issue is solved, the following arrangements will be applied. The following summarizes the proposed general
terms of such arrangements: One segregated DA will be used to finance expenditures in all categories. The DA will
be opened at Ecobank Senegal. A fixed ceiling of XOF 1.15 billion has been determined for the DA.
b. Sdo Tomé et Principe: As in the cases above, at the time of negotiating this project, advances to a DA were not
permitted.
Once thisissue is solved, the following arrangements will be applied. The following summarizes the proposed general
terms of such arrangements: One segregated DA will be used to finance expenditures in all categories. The DA will
be opened at BGFI Bank Benin SA. A combined ceiling of US$700,000 has been determined for the DA as follow:

¢ IDA Grant USS$600,000 and GEF Grant TF US$100,000
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Figure 4.1. Funds Flow Diagram
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(c)

(d)

Disbursements. Disbursements will be made in line with the Disbursement Guidelines for
Investment Project Financing issued in February 2017. Upon credit effectiveness,
transaction-based disbursements will be used. The project will finance 100 percent of
eligible expenditures inclusive of taxes. An initial advance up to the ceiling of the DA will be
made to each DA, and subsequent disbursements will be made against the submission of the
SOE reporting on the use of the initial/previous advance. The option to disburse against
submission of quarterly unaudited IFRs (also known as report-based disbursements) could
be considered, as soon as the project meets the criteria. Other methods of disbursing the
funds (reimbursement, direct payment, and special commitment) will also be available to
the project. The minimum value of applications for these methods is 20 percent of the DA
ceiling. The authorized signatories of each participating country will sign and submit
Withdrawal Applications electronically through the World Bank’s Client Connection website.

Payments/transfers to IUCN. The DAREN of WAEMU will make payments to IUCN with
regard to the specified activities in the regional component of the project. Payments will be
made in accordance with the payment modalities, as specified in the respective
contracts/conventions between WAEMU and IUCN and described in the manuals. A total
amount of USS8.8 million will be provided, pursuant to a Subsidiary Agreement from
WAEMU to IUCN to run the RISU, the contract with the CSE, and the contract with ABC. In
addition to the supporting documents (for example, detailed financial and technical reports),
the DAREN will consider the findings of the Internal Audit Department of WAEMU while
approving any request for payments. The DAREN will reserve the right to verify the
expenditures ex post, and refunds might be requested for noncompliance with contractual
clauses. Misappropriated activities could result in the suspension of financing for a given
entity. To avoid delays in payment to IUCN, two payments per year will be implemented.
Direct payment could be used for the transfer/payment to IUCN and will be prepared by the
team of the DAREN. The first tranche will be based on the approved AWPB of IUCN.

Table 4.3. FM Action Plan

Remedial Action Recommended Responsible Entity Completion Legal
Covenant
Benin and Togo
Recruit an FM team comprising a qualified and Benin and Togo PCU | Three months after X

experienced Financial Expert and a qualified and effectiveness
experienced Accountant.

Set up a ‘multiproject’ computerized accounting | Benin and Togo PCU | Three months after
system to fit project needs and generate useful effectiveness
information and financial statements.

Format, content, and frequency of the IFR were Benin and Togo PCU | Completed during
discussed and agreed during project the negotiations
negotiations.
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Remedial Action Recommended Responsible Entity Completion Legal
Covenant
Develop an Administrative, Accounting, and Benin and Togo PCU | Under Project
Financial Manual of Procedures (as part of the Preparation
PIM) that also includes detailed procedures Advance (PPA)
describing the system to pay recurrent financing
expenditure with specific sections on
anticorruption aspects.
Recruit a qualified and experienced Internal Benin and Togo PCU | Three months after X
Auditor who will have to submit semiannual effectiveness
internal audit reports to the World Bank within
45 days after the end of the audit period.
Appoint an external auditor acceptable to IDA Togo PCU Six months after X
effectiveness
Cote d’lvoire
Design a mechanism for sharing the operating IPMU/WACA Two months after
costs of the IPMU among the different projects effectiveness
managed by the IPMU; this will allow to reflect
the contribution of each project to the overall
operating cost of the IPMU.
Update the PIM, including fiduciary procedures IPMU/WACA By effectiveness
to reflect specific arrangements related to the
new project and the improvements required
following the in-depth review of REDD+.
Update the configuration of the accounting IPMU/WACA Three months after X
software effectiveness
Recruit one Officer Accountant assigned to the IPMU/WACA By effectiveness X
new project and with qualifications and
experience satisfactory to the World Bank.
Recruit the External Auditor. IPMU/WACA Five months after X
effectiveness
Mauritania
Prepare and agree with the World Bank on the SAWAP project Completed during
format of the IFRs. negotiations
Update the existing administrative financial SAWAP project Completed during
manual of procedures to include the project negotiations
specificities.
Select an accountant with competence and SAWAP project Not later than four X
experience satisfactory to the World Bank. months after
effectiveness
Select an External Auditor with competence and | SAWAP project Not later than four X
experience satisfactory to the World Bank. months after
effectiveness
Senegal
Prepare and agree with the World Bank on the DEEC Completed during
format of the IFRs. negotiations
Develop the project FM procedures manual. DEEC Completed during
negotiations
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Remedial Action Recommended Responsible Entity Completion Legal
Covenant
Draft the TORs for financial statement audit of DEEC Completed during
the Project, negotiations
Select the auditor. DEEC Not later than four X
months after
effectiveness
Sdo Tomé and Principe
Revise and finalize the draft FM procedures AFAP March 31, 2018
manual acceptable in form and substance to the
World Bank.
Customize the accounting software to maintain AFAP Within two months
separate records and ledger accounts for the after effectiveness
proposed project.
Appoint project External Auditors. AFAP Not later than four X
months after
effectiveness
WAEMU and IUCN
Update the PIM, including fiduciary procedures DAREN/WAEMU Two months after
to reflect specific arrangements related to the effectiveness
new project.
Update the configuration of the accounting DAREN/WAEMU Two months after
software to allow recording of the WACA effectiveness
Program activities.
Assign one Accountant with acceptable DAREN/WAEMU By effectiveness
qualifications and experience in World Bank FM
procedures to work 100% on the WACA
Program.
Include the WACA activities in the annual work DAREN/WAEMU First internal audit
program of the Internal Audit Department of report due five
WAEMU and share copy of mission reports with months following
the World Bank. the first
disbursement to
DSAME/WAEMU
Recruit the external auditor. DAREN/WAEMU Four months after X
effectiveness
Submit the audited annual financial statements WAEMU Every 18 months
of WAEMU to the World Bank. following the end of
the fiscal year

Financing Local-level Initiatives Implemented by the Local Government and Municipalities under

Subcomponent 3.2 (Social Sub-projects)

5. Local-level activities have either been identified during the preparation phase or will be identified
during implementation following a participatory process to be agreed upon with each country. These
activities must be within the list of eligible subprojects provided in the Project Implementation Manual

The ceiling for local-level initiatives implemented by the local government is US$250,000.
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6. Conditions precedent to the approval/signing of the subproject will include an FM capacity
assessment of the local government or municipality responsible for the implementation of the subproject.
Once the subproject is approved, the beneficiary municipality/commune will sign a subproject agreement
with the PIU, detailing the subproject activities, the proposed budget, a workplan, a monitoring plan, the
fiduciary and safeguards requirements, and so on. A model of such agreements will be provided in the
PIM. The beneficiary municipality/commune will open a separate regional subaccount to receive the funds
to be used to finance eligible expenditures for activities included in the approved workplan.

7. The PIU will provide the necessary administrative support to the local government structures to
undertake the necessary fiduciary responsibilities (training, simplified FM manual and PIM, reviews, and
so on). The PIU will retain the overall fiduciary responsibility. Arrangements will be detailed in the PIMs.

Local Government and Municipalities Capacity Assessment

8. At the local government level, for countries with acceptable established processes for the
selection, financing, and implementation of subprojects by local governments, the project will rely on
existing procedures. For countries where such mechanisms are not in place, the FM assessment should
cover the mandate, responsibilities, and fiscal capacities of local government bodies. Elements to be
considered are the local governments’ financial and accounting regulations, budgeting, accounting,
reporting, and auditing arrangements.

9. At the community level, the municipality/commune will be subject to a fiduciary assessment to
determine whether mechanisms are in place or will be built to ensure that FM arrangements at the
community level are effective and in accordance with the World Bank Policy and Directive for Investment
Project Financing operations. In particular, the assessments will ensure the following mechanisms are in
place:

° The supporting analysis of a subproject proposal should include the identification of
communities’ FM strengths and weaknesses and the FM strengthening activities that could
be financed by the project.

e  The subproject proposal should include a clear financing plan identifying the activities to be
financed as well as describing the FM arrangements at the community level.

° The subproject selection criteria should include criteria on the feasibility of the financing
plan and the soundness of the FM arrangements at the community level. The financing plan
should consider communities’ capacity to contribute.

e  The project Operational Manual should define minimum financial reporting requirements,
and the assessment of the community should help determine whether it is able to meet
these requirements. If the community has a reporting format that satisfies these conditions,
it should be maintained. Otherwise, a new format may be proposed.
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Disbursements Procedures and Eligibility

10. The beneficiary municipality/commune will open a separate regional subaccount to receive the
funds to be used to finance eligible expenditures for activities included in the approved workplan.

11. For purposes of disbursing the credit/grant proceeds under the subprojects, the small-scale
financial contributions disbursed to the communities on a lump-sum basis will be covered under the
disbursement category of the Financing Agreement titled ‘Goods, works, non-consulting services,
consulting services, training, workshops and Operating Costs under Part 3.2 of the project.

° Internal audits. Internal audit by the central government or local government or simply by
trained members of the community will be encouraged as an integral part of the internal
control system.

° Ex post audit. A simple, inexpensive internal ex post audit of community subprojects
designed to confirm that funds have been spent on the intended purpose and that the
community has received value for money will be included in the FM arrangements.

e Subproject audits. The audit of the subproject will be part of the project audit with specific
procedures related to the subprojects. As part of the project’s overall monitoring system,
subprojects implemented by local governments, intermediary entities, or community groups
will be audited based on a random sample of low-amount subprojects and all high-amount
subprojects will be audited using a risk-based approach. In addition, the auditor will be
required to report on compliance with the internal control mechanisms built into the project
design. Linking expenditures to physical progress and examining value for money may be
integral components of the subproject audit. These requirements will be included in the
TORs of the annual financial statement audit of each participating country.

Financial Covenants

12. For all participating countries and entities, financial covenants related to standard FM
requirements are covered under Section 5.09 of the IDA General Conditions and specific FM aspects are
included in the DFIL. Further, additional covenants may be added to the Legal Agreements to reflect
actions outlined in the FM action plan.

Support to the Implementation Plan

13. For all participating countries and entities, FM supervisions will be conducted over the project’s
lifetime. The project will be supervised on a risk-based approach. Based on the outcome of the FM risk
assessment, the following implementation support plan is proposed. The objective of the implementation
support plan is to ensure the project maintains a satisfactory FM system throughout its life.
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Table 4.4. FM Implementation Support Plan

FM Activity

Frequency

Desk reviews

IFRS’ review

Quarterly

Audit report review of the program

Annually

Review of other relevant information such as interim internal control
systems reports

Continuous, as they become available

On-site visits

Review of overall operation of the FM system (Implementation
Support Mission)

Every six months for Substantial risk

Monitoring of actions taken on issues highlighted in audit reports, As needed
auditors’ Management Letters, internal audits, and other reports
Transaction reviews As needed

Capacity-building support

FM training sessions

Before project effectiveness and during
implementation as needed
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ANNEX 5: DETAILED PROCUREMENT ARRANGEMENTS

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

1. The borrowers will carry out procurement under the proposed project in accordance with the
World Bank’s Procurement Regulations dated July 2016 and revised in November 2017 under the NPF,
and the ‘Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD
Loans and IDA Credits and Grants’, dated October 15, 2006 and revised in January 2011 and as of July 1,
2016, and other provisions stipulated in the Financing Agreements.

2. All procuring entities as well as bidders and service providers, that is, suppliers, contractors, and
consultants shall observe the highest standard of ethics during the procurement and execution of
contracts financed under the project in accordance with paragraph 3.32 and Annex IV of the Procurement
Regulations.

3. The borrowers shall prepare and submit to the World Bank a General Procurement Notice (GPN)
and the World Bank will arrange for the publication of the GPN in United Nations Development Business
(UNDB) online and on the World Bank’s external website. The borrowers may also publish it in at least
one national newspaper.

4, The borrowers shall publish the Specific Procurement Notices (SPNs) for all goods, works, and
non-consulting services and the Requests for Expressions of Interest on their free-access websites, if
available, and in at least one newspaper of national circulation in each borrower’s country and in the
official gazette. For open international procurement and selection of consultants using an international
shortlist, the borrowers shall also publish the SPNs in UNDB online and, if possible, in an international
newspaper of wide circulation; and the World Bank arranges for the simultaneous publication of the SPNs
on its external website.

Institutional Arrangements for Procurement
5. At the regional level, the institutional arrangements are the following:

(a) A WACA RISU will be established by WAEMU to support the implementation of national
and regional activities. The RISU will coordinate activities among participating countries,
enhance communication and knowledge exchange between them, manage the regional
M&E system, and evaluate the project’s overall regional impacts. This component will be
subject to procurement processes, which shall be carried out by the WAEMU Commission.

(b) WAEMU. The WAEMU Commission has an internal procurement system that is the basis of
the ‘Réglement financier’ dated 2008 and the ‘Réglement d’exécution sur la passation des
marchés’ dated 2009 and revised in 2014. Taking advantage of the ‘Projet de réformes des
marchés publics’ financed by the AfDB and focusing on procurement reforms within its
member states, the WAEMU Commission enhanced its own internal system and
procurement procedures. The system comprises a central commission called ‘Commission
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des marchés et des contrats’ established within the ‘Departement des services administratifs
et financiers’, and deconcentrated commissions based in sector departments, which work
exclusively for consultant services relevant to their sectors. Each commission is chaired by
the Chief of Staff from the relevant department and comprises clearly identified members.
The setting up of an administrative complaint mechanism is under way. Models of bidding
documents are also being elaborated. The WAEMU Commission is currently staffed with five
Procurement Specialists who have a minimum qualification of a master’s degree. The
assessment found that one of them has already implemented a World Bank-financed project
and is experienced in the World Bank procedures. This staff member will be dedicated to the
procurement of this project. In addition, this will be the second project to be implemented
by WAEMU under the World Bank NPF. WAEMU will sign a subsidiary agreement with the
regional representation of IUCN in Dakar. About US$8.75 million will be delegated to IUCN
for the main regional activities.

(c) IUCN. The Administrative and Finances Department is in charge of procurement and assures
the filing of all procurement documents. The same officer is covering the function of
procurement and FM. IUCN has a procedural manual where procurement functions and
procedures are described. This document also gives the thresholds applicable to regional
organizations and the country representation. IUCN in Dakar has very limited experience in
World Bank projects, though its own procedures are very strong. The coming grant will
challenge the institution to (a) prepare a Procurement Plan, (b) conduct bids evaluation, (c)
handle complaints, and (d) manage contracts in an efficient way.

6. Procurement at the national level shall be carried out by the following:

(a) Benin. Procurement will be carried out by the newly created PMU under the Climate and
Environment Directorate of the MESD. The PMU will comprise a competitively hired
Procurement Specialist. The documents (Bidding Document, Request for Proposal [RFP], and
Bid Evaluation Report) will be conjointly prepared by the hired Procurement Specialist and
a Procurement Control Commission established in the MESD. Depending on the contract
amount, documents will be subjected to the prior review of the Procurement Control
Commission of the MESD or of the National Procurement Control Directorate (Direction
Nationale de Contréle des Marchés Publics, DNCMP) under the Ministry of Finance.

(b) Cote d’lvoire. An integrated PIU including the PROGEP-CI and the WACA will be in charge of
the implementation of the project to share the implementation costs of the two projects,
especially to benefit from the experience of the PROGEP-CI project team, which already has
experience of projects financed by the World Bank. The integrated unit has a Procurement
Specialist and a Procurement Assistant. The current portfolio and one part from an upcoming
World Bank funding for the new project consist of the WACA in preparing and assisting
PROGEP-CI. The integrated unit, as with the other PIUs in Céte d’lvoire, has received training
on the NPF, especially on the PPSD.

(c) Mauritania. The project will be implemented by the MEDD. The ministry has a Procurement
Department within the Directorate of Administrative and Financial Affairs. The Chief Market
Officer is familiar with Mauritanian procurement procedures but has no experience in IDA
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procedures. The ministry created a dedicated Implementing Unit for the project, but up to
the date of Board submission, only the Coordinator and Assistant Coordinator have been
recruited. The Coordinator carried out procurement for the project preparation funds. It has
been agreed that a qualified Procurement Officer will be hired and dedicated to the project;
in addition, he/she will provide support to another project financed by the World Bank
(SAWAP). This Procurement Officer must be assisted by an Assistant designated by the
ministry to ensure a transfer of skills for the administration. A manual of procedures with a
procurement section has been prepared for the SAWAP; the document will be updated to
reflect additional provisions for the WACA Program. In accordance with the client’s
regulations, the procurement structures will be (i) Multi-Departmental Contracts
Commission, which will be in charge of the execution of procurement procedures whose
estimate is greater than or equal to MRU 10 million (approximately US$28,000) for both
projects and (ii) Internal Procurement Commission at the ministry level for procurement
estimated at less than MRU 10 million (about US$28,000) for both projects. The updated
Procedural Manual should define the composition and modalities of meetings and decision
making of the Internal Ministry Commission.

(d) Senegal. The DECC will be responsible for the implementation of the procurement of the
project. The DECC has designated the person responsible for the procurement activities of
the project as ‘DEEC Project Management Officer’. The designated officer will work closely
with the World Bank Office Procurement Officer and will be technically supported by an
expert/consultant recruited under the project. He/she will be exposed to training clinics
organized by the World Bank.

(e) Sao Tomé and Principe. The project will be managed by the PIU created under the DGA of
the Ministry of Infrastructures, Natural Resources, and Environment. Fiduciary aspects of
the project, including procurement activities, will be managed by the AFAP as fiduciary agent
for the project. The PIU of the DGA of the Ministry of Infrastructures, Natural Resources, and
Environment recently managed the World Bank-funded project, Adaptation to Climate
Change (P111669), including procurement activities. While there is some capacity created
at the DGA, the Government and the World Bank agreed to use the AFAP as the fiduciary
agent, including for procurement activities. The AFAP has been handling fiduciary matters of
World Bank-funded projects since its establishment in 2003, which includes social sector,
education, and telecommunication projects. Currently, it is supporting the implementation
of Quality Education for All Project, Power Sector Recovery Project, and Household Budget
Survey. The AFAP has, therefore, adequate capacity to handle procurement activities under
this project. Considering that the AFAP will be implementing additional projects in the near
future, it will need to reinforce its capacity to provide adequate support to all projects by
recruiting additional staff. In this regard, the fiduciary team of the Adaptation to Climate
Change (P111669) project, including the Procurement Specialist and the FM Specialist, will
be transferred to the AFAP, bringing additional capacity and knowledge of the climate
change/environment sector. Specific procedures for the project will be detailed in the
Operational Manual of the project, which will be developed under the PPA and will be
available not later than three months from the project effectiveness.
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(f) Togo. A PMU of the WACA ResIP will be created in the MEFR of Togo and attached directly
to the General Secretary Office. The creation will be formalized through a text (Arrété) under
preparation and to be signed by the Minister of the MEFR. The MEFR has established a
Procurement Commission consisting of five members and chaired by the nominated person
in charge of procurement. The person in charge of procurement has his Secretary who also
serves as a secretary to the commission. The procurement bidding documents to be
elaborated by the PMU of the project and validated by the person in charge of procurement
and the Procurement Commission will be submitted for decisions of the Procurement
Control Commission of the MEFR consisting also of five members or to the decisions of the
DNCMP under the Ministry of Finance depending on the procurement control threshold
described in the procurement code. The MEFR has managed two World Bank-financed
projects, namely the closed Integrated Disaster and Land Management Project (P123922 and
P124198) and the ongoing REDD+ Readiness preparation (P149942), which gave the
opportunity of the main entities in charge of the procurement in the ministry to get
accustomed to the World Bank procurement procedures. There has been a turnover in the
staffing of these entities, which has weakened their procurement capacity. Further, the level
of complexity of the procurement activities managed so far is not similar to the one of this
current project.

7. Filing and record keeping. The Procurement Procedures Manual will set out the detailed
procedures for maintaining and providing readily available access to project procurement records, in
compliance with the Loan Agreement. The implementing agencies will assign one person responsible for
maintaining the records. The logbook of the contracts with a unique numbering system shall be
maintained.

8. The signed contracts as in the logbook shall be reflected in the commitment control system of
the borrower’s accounting system or books of accounts as commitments whose payments should be
updated with reference made to the payment voucher. This will put in place a complete record system
whereby the contracts and related payments can be corroborated.

9. PPSD. As part of the preparation of the project, the borrowers (with support from the World Bank)
have prepared their PPSD, which describe how fit-for-purpose procurement activities will support the
project operations for the achievement of the PDOs and deliver value for money. The procurement
strategies are linked to the project implementation strategy at the regional, country, and state levels
ensuring proper sequencing of the activities. They consider institutional arrangements for procurement;
roles and responsibilities; thresholds, procurement methods, and prior review; and the requirements for
carrying out procurement. They also include a detailed assessment and description of state government
capacity for carrying out procurement and managing contract implementation, within an acceptable
governance structure and accountability framework. Other issues taken into account include the
behaviors, trends, and capabilities of the market (that is, market analysis) to inform the Procurement Plan.
The activities also require strong technical capability to prepare proper technical specifications to avert
lack of, or inadequate, market response. This capability—or a plan to enhance—is considered in the
strategies. Also, special arrangements like direct contracting; use of state-owned enterprises, UN
agencies, third-party monitors, local NGOs, Force Account, civil servants needs; results-based
arrangements; or need for prequalification, if any, are considered and addressed.
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10. The recruitment of civil servants as individual consultants or as part of the team of consulting
firms will abide by the provisions of paragraph 3.23 (d) of the Procurement Regulations.

11. Special considerations. Not applicable.

12. Procurement Plan. The borrowers and their implementing agencies have prepared and adopted
detailed 18-month Procurement Plans, which have been agreed by the Government and the World Bank
during the loan negotiations. The Procurement Plans will be updated in agreement with the World Bank
team annually or as required to reflect the actual project implementation needs and improvements in
institutional capacity.

13. The implementing agencies will carry out procurement for their needs to implement the project
and for the ministries necessary for the project implementation as explained below. They may also
procure goods, works, or services for other institutions and agencies of the health system in their
countries for the project as included in the Procurement Plan and agreed with the World Bank.

14. The scope of procurement is the following:

(a) WAEMU. As mentioned in the project documents, ‘the project consists of a combination
of physical or thematic interrelated regionally and nationally implemented activities. The design
responds to the need for interventions at policy and institutional level, demand for physical and
social investments, assistance for establishment of integrated support systems, such as coastal
observation and early warning, and a RISU to help with the communication, exchange of
knowledge, scaling up of activities and monitoring of impacts. The project will finance the design,
installation, and operationalization of WACO. The project will also develop a change management
and communication strategy.

(b) IUCN. The main activities that will be procured by IUCN consist mainly of two direct
contracting arrangements with ABC for about US$1.5 million and the CSE for about US$1.5 million.
The other activities are small contracts for consultant services and supply of goods.

(c) Benin. Works to be procured under the project include contracts of the Benin-Togo
transboundary coastal protection, maintenance works, rehabilitation and restoration works, and
minor works. Goods and non-consulting services to be procured under this project are likely to
include contracts for acquisition of equipment (computers, printers, office furniture, and so on)
for central, deconcentrated, and decentralized institutions; acquisition of equipment and
software for the operationalization of the geographical system of environmental information;
acquisition of technical and information technology (IT) equipment for ABE to monitor
environmental impacts and technical equipment for monitoring the environmental and coastal
risk by the project; and acquisition of motorcycles, motorized shacks, and so on. The consulting
services under this project are likely to include consulting services for the control of the realization
of transboundary coastal protection, rehabilitation, restoration works, technical feasibility study,
environmental and social impact study, and so on.

(d) Cote d’lvoire. The works to be financed by IDA include the following: plantation of
mangroves for banks stabilization and ecosystem rehabilitation; contracts for the flood
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prevention works (for example, drainage and ravine stabilization); and contract(s) for coastal
protection works. The goods and non-consultant services to be financed will include office
furniture, supplies, vehicles, designing, editing, and printing key documents (for example, coastal
law, decrees) for dissemination, as well as project promotion supports. They will also include
acquisition of equipment and software for the operationalization of the geographical system of
environmental information; acquisition of technical and information technology equipment for
selected agencies to monitor environmental impacts, and technical equipment for monitoring the
environmental and coastal risk by the project and as pertained to piloting the early warning
system. For the consultant services, the project will finance activities such as recruitment of firms
and individuals for pre-feasibility and feasibility studies (including modelling), various
environmental and social safeguards studies, supervision of works, and technical and financial
audits.

(e) Mauritania. The main procurement activities that are envisaged for the implementation
of the project are (i) procurement of computer hardware, office equipment, and other items
totaling approximately US$524,000; (ii) construction works and rehabilitation of infrastructure
totaling approximately US$13,947,500; (iii) acquisition of equipment for certain works and for the
community development of the six communes for a total amount of about US$2,450,500; and (iv)
recruiting national and international TA for a total amount of approximately US$475,500.

() Senegal. The contracts for works (US$11,600,000) consisting mainly of the stabilization
and protection of the cornices of Dakar and the Coast of Gorée will be procured through open
competition—request for bids and the international market approach. Smaller purchases using
request for quotation (RFQ) method will be conducted for the purchase of reference data
(cartographic support, satellite images, and so on) with equipment and consumables and the
supply of accountant software and of materials and equipment (office equipment and furniture,
and so on) for GIS. The main consulting activities requiring the use of the quality and cost based
selection (QCBS) method with an international approach to the market are (i) selection of a firm
for the feasibility study, detailed technical/design study, and bidding documents and control of
the protection works of Dakar corniches and Gorée Island hills estimated at US$960,000; (ii)
selection of a firm for the elaboration of the feasibility studies and the adaptation plan of the
islands of the Casamance River estimated at USS$1,000,000; (iii) selection of an NGO for the
preparation and implementation of civic engagement in Saint Louis (US$500,000); (iv) recruitment
of a firm for the elaboration of the National ICZM Plan and the Ziguinchor Local Plan (US$370,000);
and (v) selection of a firm for the ESIA for the protection of DAKAR cornices and coasts
(USS$350,000). Other smaller contracts for firms and individual consultants will be procured using
the most appropriate methods.

(g) S30 Tomé and Principe. Procurement of sea security kits (estimated at US$480,000)
(goods) will be through open competition—request for bids and the international market
approach, considering that there is not enough competition in the country. Servicing works for
expansion areas (estimated at US$540,000) (works) will be procured through open competition—
request for bids and national market approach. Smaller purchases using the RFQ method may also
be directed for international bidders due to lack of local suppliers, especially purchase of global
positioning system equipment and equipment for detection of fishermen. The wave prediction
model (estimated at USS200,000), geomorphological studies (estimated at US$300,000), and the
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detailed adaptation option plans geomorphological studies (estimated at US$100,000) are the
main consulting activities requiring the use of the QCBS method. Except for legal-related activities
(coastal legal framework, sea security law, and disaster risk management law), all activities will be
on post review by the World Bank.

(h) Togo. The procurement includes major infrastructure investments for coastal zone
management, including erosion, flooding, and pollution risk reduction, as well as climate-resilient
urban infrastructure, with interventions on the cross-border zone of Benin and Togo, of the
project in two phases: a first phase of ‘emergency protection’ (US$17 million), and a second phase
(USS8 million) where a long-term solution will be implemented based on the results of a detailed
feasibility study. It involves the construction/rehabilitation of new structures (groynes,
breakwaters, and riprap coating), reloading of sand, and mega-reloading of sand between
Agbodrafo and Grand Popo to scale up the positive impacts. Other planned investments include
preparation and implementation of management plans in three major sub-watersheds in the
Maritime Region that flow into Chenal de Gbaga and the promotion of sustainable land
management. The consulting firm assignments consist mainly of the supervision of protection
works (phase 1: USS2.5 million, phase 2: US$2 million), technical and economic feasibility studies
for the protection of the coastal area (US$2.6 million), and environmental and social impact
studies (US$320,000). The contracts of goods to be procured during the project implementation
do not need to present specific constraints or require a particular technology.

15. Training, workshops, study tours, and conferences. Training activities will comprise workshops
and training, based on individual needs, as well as group requirements, on-the-job training, and hiring of
consultants for developing training materials and conducting training. Selection of consultants for training
services follows the requirements for selection of consultants above. All training and workshop activities
(other than consulting services) will be carried out on the basis of approved AWPBs/Training Plans that
will identify the general framework of training activities for the year, including (a) the type of training or
workshop, (b) the personnel to be trained, (c) the institutions that will conduct the training and reason
for selection of this particular institution, (d) the justification for the training and how it would lead to
effective performance and implementation of the project and or sector, (e) the duration of the proposed
training, and (f) the cost estimate of the training. Reports from the trainee(s), including completion
certificate/diploma upon completion of training, shall be provided to the Project Coordinator, will be kept
as parts of the records, and will be shared with the World Bank if required.

16. A detailed training and workshop plan giving the nature of training/workshop, number of
trainees/participants, duration, staff months, timing, and estimated cost will be submitted to IDA for
review and approval before initiating the process. The selection methods will derive from the activity
requirement, schedule, and circumstance. After the training, the beneficiaries will be requested to submit
a brief report indicating what skills have been acquired and how these skills will contribute to enhance
their performance and contribute to the attainment of the project objective.

17. Operational costs: Operational costs financed by the project will be incremental expenses,
including office supplies, vehicles operation and maintenance costs, maintenance of equipment,
communication costs, rental expenses, utilities expenses, consumables, transport and accommodation,
per diem, supervision costs, and salaries of locally contracted support staff. Such services’ needs will be
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procured using the procurement procedures specified in the PIM accepted and approved by the World
Bank.

18. Procurement Manual. Procurement arrangements, roles and responsibilities, methods, and
requirements for carrying out procurement shall be elaborated in detail in the Procurement Manual,
which may be a section of the PIM. The PIM shall be prepared by the borrowers and agreed with the
World Bank by project effectiveness.

19. Procurement methods. The borrowers will use the procurement methods and market approach
in accordance with the Procurement Regulations.

20. The Open National Market Approach is a competitive bidding procedure normally used for
public procurement in the country of the borrower and may be used to procure goods, works, or non-
consultant services provided it meets the requirements of paragraphs 5.3 to 5.6 of the Procurement
Regulations.

21. The thresholds for particular market approaches and procurement methods are indicated in
Table 5.1. The thresholds for the World Bank’s prior review requirements are also provided in Table 5.1.

Table 5.1 Thresholds, Procurement Methods, and Prior Review

No Expenditure Contract (C) Value Threshold?® Procurement Contracts Subject to Prior
) Category (equivalent USS) Method Review (equivalent USS)
Benin and Mauritania:
C=>10,000,000 . >10,000,000
R e s Open Competition
Cote d’lvoire and Senegal: International
C > 15,000,000 Market Aoproach Sdao Tomé and Principe:
S50 Tomé and Principe: Ny Direc':p > 5,000,000
¢ 23,000,000 Contractin
Togo: & Togo: > 5,000,000
C > 5,000,000
1 |works Benin and Mauritania:
200,000 < C < 10,000,000
Cote d’lvoire and Senegal: Open Competition
200,000 < C < 15,000,000 pe P
~ , . National Market None
Sdo Tomé and Principe: Aporoach
C < 3,000,000 PP
Togo:
200,000 < C < 5,000,000
C <200,000 RFQ None
Benin and Mauritania:
C=>1,000,000 . > 2,000,000
R "o Open Competition
Cote d’lvoire and Senegal: .
Goods, IT, and International . , .
2> | non-consultin C > 3,000,000 Market Aporoach Sdao Tomé and Principe:
el € | ss0 Tomé and Principe: Y Direci’p > 1,500,000
€2 500,000 Contractin
Togo: & Togo: > 1,500,000
C > 500,000
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Expenditure

No.
° Category

Contract (C) Value Threshold?®
(equivalent USS)

Procurement
Method

Contracts Subject to Prior
Review (equivalent US$)

Benin and Mauritania:
100,000 < C < 1,000,000
Cote d’lvoire and Senegal:
100,000 < C < 3,000,000
Sdo Tomé and Principe:

C < 500,000

Togo:

100,000 < C < 500,000

Open Competition
National Market
Approach

None

C<100,000

RFQ

None

National
shortlist for
3 |selection of
consultant
firms

Benin and Mauritania:

C < 100,000

Cote d’lvoire and Senegal:
C < 300,000

Sdo Tomé and Principe:

C < 100,000

Togo:

C < 100,000

for
consulting services

None

Benin and Mauritania:

C <300,000

Cote d’lvoire and Senegal:
C <500,000

Sdo Tomé and Principe:

C <300,000

Togo:

C < 300,000

for

engineering and
construction
supervision

None

Benin and Mauritania:
C=100,000

Cote d’lvoire and Senegal:
C > 300,000

Sdo Tomé and Principe:

for
consulting services

>1,000,000

Sdo Tomé and Principe:
> 500,000

consultants

International ¢ 2100,000
hortli tlf Togo: Togo: 2 500,000
SHOTHISEION 1 ¢ » 100,000
4 |selection of - —
consultant Benin and Mauritania:
C>300,000
fi ! >
rms Cote d’lvoire and Senegal: for 1,000,000
CN> 500'0,00 L engmeerl'ng and S3do Tomé and Principe:
Sdo Tomé and Principe: construction
C > 300,000 supervision 2 500,000
' P Togo: > 500,000
Togo:
C 2>300,000
> 300,000
Selection of Sdo Tomé and Principe:
5 |individual All values All approaches > 200,000

Togo:
> 200,000
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study tours

No Expenditure Contract (C) Value Threshold?® Procurement Contracts Subject to Prior
) Category (equivalent USS) Method Review (equivalent US$)
Direct As agreed in the Procurement
6 . All values
contracting Plan
Training,
7 |workshops, and | All values Based on approved AWPBs

AWPBs

Note: The thresholds are for all countries unless indicated otherwise for specific items.
a. These thresholds are for the purposes of the initial procurement plan for the first 18 months. The thresholds will
be revised periodically based on reassessment of risks. All contracts not subject to prior review will be post-

reviewed.

22. Procurement risk rating. The project procurement risk before the mitigation measures is
Substantial. The risk can be reduced to a residual rating of Moderate upon consideration of successful
implementation of the mitigation measures. The risks and mitigation measures are provided in Table 5.2.

Table 5.2. Procurement Risk Assessment and Mitigation Action Plan

Organization/Country: IUCN — Dakar

Overall Risk Level (Initial/Residual): Substantial/Moderate

Procurement Risks

Mitigation Measures Responsibility/Deadline
One officer is covering the Separate the functions of FM and IUCN/ as soon as possible
function of procurement and procurement to avoid conflict of interest.
FM.
The procedure manual describes | Standard bidding document and IUCN/before finalization of the
the procurement function, but it | procurement templates should be included in | procedure manual
does not include the standard the procedure manual.
bidding document and
procurement templates.
The responsible staff of Use of World Bank procedures on record IUCN/ As soon as needed during project
administrative and finance keeping document system life

department ensures
procurement record keeping
(bidding documents, awards,
contracts, invoices, and
payments); this situation may be
not under control due to the
increase in activities.
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IUCN in Dakar has very limited
experience in the World Bank
project even if its own
procedures are very strong.
Also, the responsible staff of
administrative and finance
department is also involved into
the procurement process while
his background is more in
accounting and finance.

Train IUCN project staff in World Bank
procurement procedures, particularly on the
World Bank Procurement Regulations dated
July 2016 and revised in November 2017,
which will be applied to the proposed grant.

IUCN/ As soon as possible

Usually, IUCN prepares an
annual work plan; unfortunately,
it has declined on a
Procurement Plan due of the
size of activities.

Train IUCN project staff in World Bank
procurement procedures, particularly on
using Systematic Tracking of Exchanges in
Procurement (STEP).

IUCN/As soon as possible

Organization/Country: WAEMU

Overall Risk Level (Initial/Residual): Moderate/Moderate

Procurement Risks

Mitigation Measures

Responsibility/Deadline

No risks identified

No mitigation measures required.

NA.

Organization/Country: Benin - MESD

Overall Risk Level (Initial/Residual): Substantial/Moderate

Procurement Risks

Mitigation Measures

Responsibility/Deadline

Insufficient procurement
capacity in World Bank
procurement procedure

Recruit a Procurement Specialist among the
recruited staff of the new PMU.

MESD/Within 3 months after signing of
the Financing Agreement

Lack of the procurement manual

Elaborate a new manual with the
procurement procedure.

MESD/3 months after effectiveness

Non-designation of the person
in charge of procurement and
non-establishment of the
Procurement Commission and
the Procurement Control
Commission

Nominate the person in charge of
procurement and establish the Procurement
Commission and the Procurement Control
Commission according to articles 10 to 17 of
the new procurement code No. 2017-04
dated October 19, 2017.

MESD/Within 3 months after signing of
the Financing Agreement

Weak capacity of the
Procurement Specialist, the
Procurement Commission, the
Procurement Control
Commission, the National
Procurement Control directorate
in NPF procedures

Capacity building will be provided by the
World Bank on NPF procurement.

MESD and World Bank/During project
implementation
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Organization/Country: Céte d’lvoire

Integrated Management Unit (PROGEP-CI, FCPF
REDD+, FIP, WACA) within the Ministry of Public
Health, Environment, and Sustainable

Development

Overall Risk Level (Initial/Residual): Substantial/Moderate

Procurement Risks

Mitigation Measures

Responsibility/Deadline

The Procurement Specialist is
overloaded due to the fact he is
involved in other projects
(integrated unit).

Recruitment of a procurement assistant fully
dedicated to the WACA

Update the procedure manual to take into
account the WACA’s procurement
arrangements

Even if they have received prior training on
the NPF, the PCU members are invited to act
urgently to revisit and reinforce their
knowledge on the Procurement Regulation
for Borrowers.

Integrated unit and World Bank/Within 3
months after signing of the Financing
Agreement

The information available to us
indicates that some of the
contracts have not been
executed within the deadline.
These delays are due in
particular to (a) the low capacity
of contractors and (b) the poor
quality of terms of reference
and technical specifications

To mitigate above-listed turnaround times,

the following provisions shall be taken:

e Set realistic time frames

e Ensure the existence of effective capacity of
the awarded contractors public agencies in
certain circumstances

e Recruit consultants for the elaboration of
terms of reference and technical
specifications where need be

Integrated unit and World Bank/During
project implementation

Organization/Country: Mauritania - MEDD

Overall Risk Level (Initial/Residual): Substantial/Moderate

Procurement Risks

Mitigation Measures

Responsibility/Deadline

Insufficient procurement
capacity in World Bank
procurement procedure

Recruitment of a qualified Procurement
Officer among the recruited staff of the new
PMU and appointment by the department of
a Procurement Assistant to ensure transfer of
authority for the administration

MEDD (PMU)/Within 3 months after
signing of the Financing Agreement

Lack of the procurement manual

Updating of the SAWAP Project
Administrative and Financial Procedures and
Procurement Manual to reflect this new
provision

MEDD (PMU)/Within 3 months after
signing of the Financing Agreement

Weak capacity of the Pluri-
Departmental Contracts
Commission, the ministry-level
Internal Procurement
Commission, and the National
Procurement Control
Commission in NPF procedures

Capacity building will be provided by the
PMU in accordance with the World Bank on
NPF procurement.

MEDD (PMU) and the World
Bank/During project implementation
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Organization/Country: Senegal - DEEC

Overall Risk Level (Initial/Residual): Substantial/Moderate

Procurement Risks

Mitigation Measures

Responsibility/Deadline

Delay in the elaboration of TORs
and lack of implication of the
stakeholders

Hire a consultant firm to draft the TOR with
the commitment of the beneficiaries.

DEEC/ As needed during project life

Discrepancies on technical
specifications (bid) and TOR
(RFP)

Improve the technical specification on the
draft Bidding Document.

Improve the preparation of draft TOR (RFP).
Harmonize the draft Contract (bid) and the
signed contract.

Reinforce the capacity of the entire team on
procurement particularly on contract
management.

DEEC and the World Bank procurement
team/ As needed during project life

Selection qualification criteria
(bid) are not fit on purpose in
relation to the market.

Optimize the qualification criteria considering
the capacity of the market.

DEEC/ As needed during project life

Delay in the procurement
process and contract execution

Involve the participation of the project team
in the Procurement Board Committee.
Request a special authorization to the
Regulation Authority to create a specific
commission dedicated to the WACA Program.
Provide due diligence for IDA no-objection.
Ensure effective contract management
monitoring.

Hire qualified consultants for engineering and
contract supervision.

DEEC and IDA/As needed during project
life

Virtual risk collusion between
bidders during the procurement
process

Advertise to a broad audience, through
diversified channels
Avoid restricted and discriminatory criteria.

DEEC/ As needed during project life

Contracts wrongly
awarded/falsified submitted
documents

Ensure the control of authenticity of the
document provided by the selected
bidder/consultant.

DECC/ As needed during project life

Abnormally low bid /proposal

Seek written clarification from
bidder/proposal (refer provision 5.66 from
Procurement Regulation)

DEEC/ As needed during project life

Limited qualified contractors on
coast erosion protection

Open international market approach should
be used accordingly.

DEEC/ As needed during project life

Organization/Country: Sdo Tomé and Principe -

AFAP

Overall Risk Level (Initial/Residual): High/Substantial

Procurement Risks

Mitigation Measures

Responsibility/Deadline

Lack of availability of goods in
stock may delay contract
execution.

Allow enough time in the procurement
process and anticipate reasonable time for

supply.

Borrower/ As needed during project life
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Availability of individual
consultants due to a large
number of assignments

Ensure advertisement in local newspapers
and internationally through STEP/UNDB and
be proactive to identify potential consultants
(ask reference/long lists to the World Bank,
contact other Lusophone countries, and so
on).

Borrower /As needed during project life

Both DGA and AFAP will have
responsibilities in procurement
activities (shared responsibility
between the technical and
fiduciary entities).

Ensure an effective communication
mechanism between DGA and AFAP.

Borrower/During project
implementation

Organization/Country: Togo - MEFRP

Overall Risk Level (Initial/Residual): High/Substantial

Procurement Risks

Mitigation Measures

Responsibility/Deadline

An Operational Manual including
a section on procurement is not
available.

Elaborate and submit to IDA for agreement a
satisfactory version of the Operations Manual
comprising a section on procurement for use
by the project.

MEFR/By project effectiveness

At present, there is no qualified
Procurement Specialist within
the PMU of the MEFR.

Recruit and maintain a Procurement
Specialist, with qualification and expertise
satisfactory to the World Bank, within the
MEFR.

MEFR / Three months after effectiveness

There is no formal institutional
arrangement for the
procurement of joint activities
covering Togo and Benin, which
shall not be split and procured
separately.

Creation of a specific institutional
arrangement for procurement between the
MEFR of Togo and the MESD of Benin,
through a memorandum of understanding, to
manage the procurement of joint activities
covering Togo and Benin, which shall not be
split and procured separately.

The MEFR of Togo and the MESD of
Benin/Before the beginning of any
procurement for a joint activity

Weak capacity of the
Procurement Commission, the
Procurement Control
Commission, and the DNCMP on
the NPF procedures of July 2016
and revised in November 2017

Reinforce the capacity of the Procurement
Commission, the Procurement Control
Commission, and the DNCMP on the NPF
procedures of July 2016, and revised in
November 2017.

Project Procurement Specialist to be
recruited and the World Bank/Before the
beginning of any procurement activity
and as needed during project life.

Long delay by the Ministry of
Economy and Finance (MEF) for
the approval of contracts after
signature by the MEFR

The MEF shall comply with procurement
services standard time for contract approval
time.

DNCMP and MEF/As needed during
project life

There is no knowledge by the
PMU on the World Bank’s STEP.

Reinforce the capacity of the PMU of the
MEFR on the World Bank’s STEP for the need
to submit a Procurement Plan and manage
procurement activities through STEP.

MEFR and the World Bank/Before the
beginning of any procurement activity
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ANNEX 6: MONITORING AND EVALUATION

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

1. Objective. M&E in the WACA ResIP has been developed as

(a) A tool for results-based management and to ensure that data and information of the
progress of the project—or lack of progress—toward achievement of the outcomes under
the PDO feed into management and that corrective measures can be taken in time if
necessary;

(b) A framework for accountability of progress toward national and regional development
objectives attributable to interventions and regional actions and national governments
implementing the WACA ReslP;

(c) Anapproach to monitor performance of participating countries in the WACA ReslP to ensure
a certain level of regional performance and more or less even contribution from the six
countries to regional objectives;

(d) A means to enable communication of results of the project and benefits generated for
coastal communities and societies; and

(e) A means toinform the World Bank’s routine reporting requirements, that is, the six-monthly
ISRs developed for the project and publicly disclosed by the World Bank, and data and
information requirements for the midterm review (MTR) of the project.

2. The WACA ReslP also supports the long-term environmental monitoring of the coastal regions
for the six participating countries through the strengthening of the Regional Observatory.

3. Context and capacity. Fulfillment of these objectives in the context of the WACA ResIP is a
daunting task. Signs of weak capacity include (but are not limited to) field-level data not being validated,
incomplete data sets, missing information, inconsistent reporting, and data and information delivered but
not reported and not used in decision making and policy formulation.

4, Design of results framework. The peculiarities of the coastal areas and weak government capacity
have been taken into account in the design of the M&E of the WACA ResIP and especially in the number
and selection of indicators and data sources and methodologies for data collection. The main instrument
for M&E in the WACA ReslP is the Results Framework (section VII), which is common to all countries and
will be reported in the ISRs. It consists of the PDO statement and five PDO indicators and twelve
intermediate indicators. All applicable indicators are disaggregated by country and sex. All the indicators
have baselines and targets listed as well as frequency for data collection, data sources, and methodology
for calculation of baseline and progress values of indicators and responsibilities for data collections.
Sources of data can vary between countries, and a data quality assurance mechanism will be put in place
with the RISU. Baselines for the indicators have for some countries been established based on available
information from a variety of sources (for example, key informants’ interview and one-off field surveys by
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donors) and need to be verified and updated as soon as possible by the first-year data collection. Further,
in the Results Framework, there is a column for definition of indicators and remarks.

5. Theory of change and results chains. The Results Framework has been developed based on the
theory of change of a regional project with synergy and complementarity between interventions of the
participating countries. The results chains will include clear statements on medium-term outcomes stated
in the PDO as well as statements on short-term outcomes, outputs and activities, and interventions in the
six countries. The framework will serve as a management tool to help countries, the World Bank, and
other relevant stakeholders to assess progress toward the PDO and to adjust the course when necessary
during implementation.

6. M&E arrangements. M&E in the WACA ReslIP will be undertaken at two levels: (a) at the regional
level by the RISU, and possibly other regional agencies, especially the CSE, and (b) by the six participating
countries through the respective PIUs. The RISU will have the overall coordinating role of the M&E
function of the WACA ReslP and will ensure that data and information from all countries are produced on
time and are of sufficient and necessary quality. The RISU will also design and implement data collection
efforts, which are best done at the regional level. In doing so, the M&E function of the RISU will provide
overall coordination based on one M&E manual describing the requirement for all countries and the
regional level. The RISU will also provide technical backstopping to the countries on M&E, put in place a
data quality assurance mechanism, undertake data collection on its own, and encourage cross-country
learning.

7. MA&E activities. The WACA ResIP M&E activities will (a) generate information on the progress of
the project; (b) analyze and aggregate data generated at the regional, country, and local levels; and (c)
document and disseminate key lessons to users and stakeholders across the participating countries and
elsewhere together with the communication function of the WACA ResIP. It will also be the recipient of
all countries’ evaluation and progress reports and will be able to share results and best practices across
the West Africa coast. The WACA ReslIP will put special emphasis on the mapping of project interventions
and results through geocoding of activities and overlay with key development indicators.
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ANNEX 7: REGIONAL ECONOMIC ANALYSIS

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

Introduction

1. Ex ante economic analysis was carried out to provide reassurance that investments made under
the project will generate attractive rates of return compared to alternative investment opportunities
that may be available in West Africa (specifically in Cote d’lvoire, Senegal, SGo Tomé and Principe, Benin,
Togo, and Mauritania).

2. Activities financed through the project are expected to generate four main benefit streams:

. Lower exposure to erosion due to the project

° Lower exposure to flooding due to the project

. Lower exposure to pollution due to the project

° Income-generating activities in sync with the preservation of ecosystem services

3. Some of these benefit streams lend themselves more readily to valuation than others. The
economic analysis focuses on the first, second, and, in some cases, the fourth benefit streams, which are
somewhat easier to measure and value. The economic analysis did not consider the third stream, which
is much more difficult to measure and value.

4, Component 1 will support key regional institutions in operationalizing agreed policies,
instruments, and commitments made for a healthy and productive coastal environment that stays
resilient to effects of climate change, natural disasters, and other sources of coastal degradation. This
component is the only explicit regional component. Component 2 will help countries develop the
adequate policy framework and the necessary tools for the development and/or operationalization of
their coastal management strategies and plans.

5. Correspondingly, Component 3 aims to finance short- and medium-term coastal adaptation
investments, or subprojects, to protect vulnerable areas from coastal erosion and flooding, pollution
control, and waste management operations and promote climate-resilient coastal development. The
WACA team has an ongoing dialogue with all relevant counterparts to refine prioritized investments based
on each MSIP; so, the precise nature, mix, and scope of the investments to be financed cannot be known
with certainty at the project onset. Finally, Component 4 corresponds to the national coordination, and it
will be established in each beneficiary country to manage the implementation of the project.

Justification for Public Funding

6. In addition to calling for the quantitative assessment of project-supported investments, the
World Bank’s economic analysis guidelines require an assessment of the public funding justification for all
World Bank lending operations.
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7. Public funding is justified when an important market failure is present or when additional
investment is needed to remedy a policy/government failure. In both cases, the intervention to be
supported with public funding must address the relevant failure(s) in some convincing way.

8. Market failures clearly are present in each of the three main areas in which the project will
operate. Flooding and erosion event matters are a classic example of a public good albeit both present a
caveat in this region because they are natural phenomena that have been exacerbated by human-made
interventions (externalities). They have the two characteristics of public goods: (a) non-excludability: once
flood defense is provided for a city, everyone in that city will benefit and be protected and (b) non-rivalry:
if somebody enjoys a city defended from rising flood waters or coastal erosion, it does not reduce the
amount of flood defense for other people. Further, there is little, if any, incentive for a firm to provide
flood defenses through charging local residents. There is also an important free rider problem. People
living in flood-prone areas may have a vested interest in better flood defenses, but there is temptation to
avoid paying, in the hope that someone else will pay. Thus, public funding is clearly justified from an
efficiency standpoint where investments should be provided by public institutions optimizing scarce
resources from the Government as well as their citizens.

Analytical Approach to Measure Increased Benefits

9. For Component 1, profitability measures were calculated at the regional level. For Components
2 and 3, the economic analysis was carried out at the country level analysis, incorporating specific
countries’ realisms and characteristics. The results for all three components were then combined to derive
overall measures of project worth.

Component 1

10. This component will finance the operation of WACO, the preparation of technical and financing
solutions and instruments, and the implementation of regional conventions and protocols. Specific
activities include provision of information related to coastal areas and climate change, as well as the
necessary knowledge base to improve coastal zone management. It will also provide support to enhance
coastal inundation forecasting and early warning systems at national and regional scale with the aim of
reducing the risk of disaster. The project will also assess the feasibility of acquiring and managing regional
integrated technical equipment and systems, for use by all beneficiary countries, including but not limited
to bypass systems, sand replenishment pumps, lagoons and canals dredging equipment, and so on.

11. The additional benefits of this component are estimated in terms of cost savings for the six
countries, owing to the regional component. This is based on the following premise: if the regional work
does not occur, each country, on average, should invest a similar amount to develop its own coastal
observatory as well as its own forecasting system. Benefits are estimated by multiplying by a factor of 6
(due to the number of countries) the total amount related to developing new knowledge and information
(for example, regional coastal areas information platform and monitoring systems and development,
validation, and promotion of new financing instruments).
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Component 2

12. Component 2 will help countries develop the adequate policy framework and the necessary
tools for the development and/or operationalization of their coastal management strategies and plans.
Emphasis will be put on strengthening coastal inundation forecasting products (for example, early warning
systems) that can be improved and effectively coordinated with warning services provided by the National
Meteorological and Hydrological Services. The project aims to improve the interaction of the national
hydrological and meteorological agencies with disaster management units. This collaborative disaster risk
management can be achieved through an integrated coastal management strategy that includes the
development of preparedness, response, and management strategies associated with coastal inundation.

13. The additional benefits of this component vary by country with a strong focus on the benefits
from early warning systems. Strengthening disaster management systems is effectively reducing
economic losses. Economic literature suggests that benefits vary from 1:4 to 1:36 per dollar invested
according to Hallegate (2012).>* Estimates by Hallegate (2012) incorporate three types of benefits: (a)
avoided asset losses due to natural disasters, (b) saved lives per year, and (c) additional economic benefits.
The third category is the most important one (representing up to three-fourths of potential benefits), is
less robust from an empirical point of view, and does not necessarily apply to poor countries. Thus, in the
analysis, a very conservative approach is assumed considering only the benefits derived from (a) and (b).
Under this scenario, the benefits per dollar invested decreased from 1:1 to 1:6, with an average of 1:3.5.
Based on the context of each country, Togo, Cote d’lvoire, Senegal, and Mauritania use a ratio of 1:3.5,
while in the case of Benin and Sdo Tomé and Principe, the ratio is 1:2. In Benin and Sdo Tomé and Principe,
the attributed benefit is lower because these countries already have national observatories and early
warning systems in place, and they will be strengthened under this project. On the other hand, in the
other four countries, the development of national observatories and warning systems are at an early
stage.

Component 3

14. Component 3 will finance short- and medium-term coastal adaptation investments to protect
vulnerable areas from coastal erosion and flooding, pollution control, and waste management
operations and promote climate-resilient coastal development. In terms of erosion control, the project
will be financing green infrastructure (such as dune fixation to protect beaches from erosion using
vegetation and shrubs to trap sand, wetland and mangrove restoration, and beach replenishment), grey
infrastructure (such as construction of breakwaters, seawalls, revetments, groynes, and dikes), and
management of natural habitats, including reduction of invasive species encroachment. Similarly, flood
control investments include rehabilitation of flood banks, rehabilitation and management of natural flood
areas, and infrastructure for better drainage in cities and towns.

>4 Hallegatte, Stephane. 2012. “A Cost-effective Solution to Reduce Disaster Losses in Developing Countries: Hydro-
meteorological Services, Early Warning, and Evacuation.” Policy Research Working Paper WPS 6058. Washington, DC: World

Bank. http://documents.worldbank.org/curated/en/190261468181486694/A-cost-effective-solution-to-
reduce-disaster-losses-in-developing-countries-hydro-meteorological-services-early-warning-and-
evacuation
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15. The additional benefits of this component are more heterogeneous across countries. Some are
common benefits among countries, for example, avoided losses in fisheries and agriculture, protection of
buildings on lands threatened by erosion, and coastal protection provided by green investments. Other
benefits are specific to individual countries (for example, saved time in traffic due to road reconstruction
in Senegal and generated revenues from ecosystem conservation and ecotourism in Mauritania) or groups
of countries (for example, improved income of communities at high risk due to erosion and flooding in
Cote d’lvoire and Senegal). See Table 7.1 for countries’ specific investments and additional benefits.>®

Table 7.1. Main Activities, Benefits, and Valuation Methods under Component 3

communities at risk

e Dialogue related to relocation of
local inhabitants at high risk of
coastal erosion

e Support to income-generating
activities for communities at risk

protection against erosion

¢ Additional benefits from income-
generating activities

e Coastal protection by mangroves

Country Main Activities Main Attributed Benefits Valuation
Methods
Cote d’lvoire | e Green investments in communities | e Avoided losses of income e Avoided
at risk (agriculture and fishery) and damage cost
e Potential grey investments in buildings (homes) owing to e Benefits

transfer (value
of mangroves)

10 communities at high risk of
flooding and coastal erosion

furniture) due to flooding and
forgone economic activity
e Coastal protection by mangroves

Senegal e Grey investments (restoration e Saved time in traffic due to road e Market pricing
activities) in Dakar and Goree reconstruction (Dakar) e Avoided
Island e Increased touristic and cultural damage cost
e Green investments in the value of Goree Island - Benefits
transboundary national park e Protection benefits provided by transfer
(Senegal/Mauritania) mangrove plantations (value of
e Support to income-generating (Senegal/Mauritania) mangroves)
activities in Saint Louis ¢ Additional benefits from income-
generating activities (Saint Louis)
Sdo Tomé e Green investments in 10 e Saved lives due to distribution of ¢ Avoided
and Principe communities at risk safe equipment for local damage cost
e Grey investments in 10 fishermen e Changes in
communities at risk e Avoided losses (home production
e Reallocation of local inhabitants in destructions as well as home ¢ Benefits

transfer (value
of mangroves)

Benin e Coastal flooding e Reduced health burden, e Change in
e Coastal erosion public/private asset damages, and production
e Coastal pollution forgone economic activity e Change in
e Ecosystem restoration/protection e Strengthened resilience of health
e Income-generating activities communities and ecosystem e Change in
services behavior

55 Each country’s economic analysis specifies clearly all the assumptions and relevant values used in the analysis.
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Country Main Activities Main Attributed Benefits Valuation
Methods
Togo e Coastal flooding e Reduced health burden, e Change in
e Coastal erosion public/private asset damages, and production
e Coastal pollution forgone economic activity e Change in
e Ecosystem restoration/protection e Strengthened resilience of health
e Income-generating activities communities and ecosystem e Change in
services behavior
Mauritania e Coastal flooding e Reduced health burden, e Change in
e Coastal erosion public/private asset damages, and production
e Ecosystem restoration/protection forgone economic activity e Change in
e Income-generating activities e Strengthened resilience of health
communities and ecosystem e Change in
services behavior
Combined Analysis for All Three Components
16. For the project-level analysis, project management costs to be financed under Component 4

were allocated to each component on a prorated basis. Using this approach, the overall results show
that the project is economically viable, with an IRR of 14 percent, an NPV of US$184 million, and a cost-
benefit ratio of 1.9 (see Table 7.2). The results also show that the project is economically viable at the
country level, with IRR varying from 10 percent (Togo) to 27 percent (Mauritania). The analysis uses a
discount rate of 6 percent® and considers a time horizon of 30 years, to account for the project’s long-
term benefits related to climate change. As several benefits have not been estimated in monetary terms,
the overall result largely underestimates the real extent of project benefits.

Table 7.2. Main Activities, Benefits, and Valuation Methods under Component 3

NPV NPV Net Cost-
Country Benefits NPV Costs Benefits Benefit IRR (%)
(USS, millions) Ratio
Cote d'lvoire 47 26 21 1.8 +14
Senegal 57 33 24 1.7 +12
S3do Tomé and Principe 18 8 10 2.3 +14
Benin 104 59 45 1.8 +12
Togo 68 48 21 1.4 +10
Mauritania 83 20 62 4.1 +27
Overall project 382 200 182 1.9 +13
Sensitivity Analysis
17. Sensitivity analysis was carried out to test the robustness of these results to changes in the

values of the following key parameters: (a) increasing project costs by 10 percent, (b) reducing project
benefits by 10 percent, and (c) varying the default discount factor by a decrease and an increase of 2
percentage units (that is, 4 percent and 8 percent, respectively). The sensitivity analysis revealed that the

56 World Bank. 2016. Discounting Costs and Benefits in Economic Analysis of World Bank Projects. Guidance Note. Washington,
DC: World Bank.
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measures of project worth are quite robust to adverse changes in the key parameters. The IRR decreases
by 1 percentage point, while the Present Value (PV) cost-benefit ratio decreases up to 1.5 in the worst-
case scenario (when discount rate increases to 8 percent).

Table 7.3. Results of the Overall Project’s Sensitivity Analysis

. NPV IRR PV Cost-
Scenario Change (%) e Benefit
(USS, millions) (2%) Ratio
Baseline 6 184 +14 1.9
Decrease in discount rate 4 298 +14 23
Increase in discount rate 8 109 +14 1.6
Increase in project costs +10 164 +13 2.1
Decrease in project benefits -10 145 +12 1.7
18. Table 7.4 also shows the results at the country level. The results also show that the project worth

for all countries is also quite robust to adverse changes in the key parameters. However, Togo’s results
are strongly affected when benefits decrease by 10 percent or costs increase by 10 percent. Nevertheless,

the IRR is greater than the baseline discount factor (6 percent).

Table 7.4. Country Results of the Project’s Sensitivity Analysis

Scenario Change (%) (USS,Nr:i\IIIions) IRR (%) PV Cost-Benefit Ratio
Cote d'lvoire
Baseline 6 20.5 +14 1.8
Decrease in discount rate 4 33.2 +14 2.2
Increase in discount rate 8 12.1 +14 1.5
Increase in project costs +10 17.9 +12 1.6
Decrease in project benefits -10 15.9 +12 1.6
Senegal
Baseline 6 24.3 +12 1.7
Decrease in Discount rate 4 42.1 +12 2.2
Increase in Discount rate 8 12.6 +12 1.4
Increase in project costs +10 20.9 +10 1.6
Decrease in project benefits -10 18.5 +10 1.6
Sdo Tomé and Principe
Baseline 6 10.7 +14 1.6
Decrease in discount rate 4 17.1 +14 1.9
Increase in discount rate 8 6.5 +14 1.4
Increase in project costs +10 9.0 +12 1.8
Decrease in project benefits -10 7.9 +12 1.4
Benin
Baseline 6 45.8 +12 1.7
Decrease in discount rate 4 77.9 +12 2.0
Increase in discount rate 8 24.8 +12 1.4
Increase in project costs +10 38.9 +11 1.8
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NPV
i Ch 9 IRR (£ PV Cost-B fit Rati
Scenario ange (%) (USS, millions) (%) ‘ ost-Benefit Ratio
Decrease in project benefits -10 | 34.3 | +11 | 1.5
Togo

Baseline 6 21.4 +10 1.4

Decrease in discount rate 4 41.3 +10 1.7

Increase in discount rate 8 8.5 +10 1.2

Increase in project costs +10 15.7 +9 1.5

Decrease in project benefits -10 13.6 +9 1.2

Mauritania

Baseline 6 63.0 +27 3.1

Decrease in discount rate 4 89.2 +27 3.7

Increase in discount rate 8 45.1 +27 2.7

Increase in project costs +10 60.0 +24 3.4

Decrease in project benefits -10 53.7 +24 2.8
Conclusions
19. The ex ante economic analysis suggests that the project-supported investments will generate

substantial benefits for beneficiaries in areas targeted by the project, as well as substantial benefits for
West African societies as a whole. Overall, the NPV is projected to reach US$184 million, an IRR of 14
percent, and a PV benefit/cost ratio of 1.9. The economic analysis thus shows that if project
implementation is effective and efficient, project-supported investments will bring substantial economic
benefits to coastal communities in the project. As several benefits have not been estimated in monetary
terms, the overall result largely underestimates the real extent of project benefits.

20. It is important to keep in mind that relevant data, for all countries, is scarce and not easily
available. Therefore, this economic analysis, and its results, should be interpreted with caution. More
data collection at the coastal community level during project implementation is essential to have a better
picture of the associated benefits.

Economic Considerations of GEF-funded Activities

21. Incremental cost reasoning. The proposed GEF activities will contribute directly to the project
components and its PDO. These activities complement the IDA-financed activities (baseline activities) by
fulfilling the incremental costs to achieve transboundary and global environmental benefits. In addition,
the project builds other GEF-financed projects including the Community-based Coastal and Marine
Biodiversity Management Project in Benin, which focused on improving sustainable management and
biodiversity of the coastal zone; the Integrated Disaster and Land Management Project in Togo, which
reinforced the country’s institutional capacity to manage risk of flooding and land degradation; and
Forests and Adjacent Lands Management Project in Benin, which laid down the foundation for a collective
integrated ecosystem management system. Overall, the IDA-financed activities provide green/grey
infrastructure in the most populated/urbanized centers along the coast to manage the severe and urgent
effects of erosion and flooding. The GEF funds complement them by supporting green infrastructure and
land management measures in the adjoining areas targeted by IDA. Therefore, without GEF funding, the
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project’s green infrastructure will be limited only to urban/populated centers, without consideration of a
broader landscape context, which involves several land uses (for example, urban, agriculture, forests, and
wetlands) and takes a holistic approach to coastal management. In improving the management of coastal
and transboundary natural resources, the project will coordinate with, among others, recently financed
GEF projects focusing on building coastal resilience in the target countries such as Strengthening
Resilience and Adaptive Capacity to Climate Change in S3o Tomé and Principe’s Agricultural and Fisheries
and the protection of the coastline and resilience of coastal communities to sea level rise in Benin.

22. Theory of change. Under the baseline scenario, the degradation of the coastal resources of the
GCLME will accelerate due to increasing population (growth and migration toward the coast), demand for
resources, unplanned coastal development, and climate change, leading to significant and potentially
irreversible loss of critical ecosystems such as beaches, wetlands, and mangroves, which provide
important coastal protective and social services (livelihoods, food, fiber, and timber). The alternative
scenario will address the major perceived problems and issues highlighted in the TDA by mainly supporting
the achievement of the Environmental Quality Objective, ‘Balanced habitats for sustainable ecology and
environment’ through the following activities (recommended in the TDA):

Strengthening the national analytical basis for specific interventions
. Strengthening local coastal zone planning and management and associated institutions

. Investing in green infrastructure/coastal ecosystem restoration/stabilization, especially
wetlands and mangroves

. Investing in communities to promote alternative livelihoods to reduce pressure on coastal
resources

° Investing in information management systems and early warning and responsiveness
systems

. Supporting in-country investments complementary to and in coordination with the UN
agencies led project ‘Strengthening of the Enabling Environment, Ecosystem-based
Management and Governance to Support Implementation of the Strategic Action Program
of the Guinea Current Large Marine Ecosystem’.

23. This theory of change is integrated within that of the overall WACA ResIP illustrated in Figure 2,
in Section IIl.A (Project Components).

24, Scope of the analysis. The GEF activities will intervene in three target areas that have been
selected in the three pilot countries in consultation with the Government counterparts. These areas have
many common challenges, for example, severe coastal erosion and shoreline loss, flooding, rapid
urbanization and unsustainable land use, and overlapping policies affecting coastal governance (Figure
7.1).
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Figure 7.1. Target Areas and Major Problems and Issues Addressed in the Three Countries

Togo/Benin Benin Sdo Tomé and Principe
25. Approach. Improving the coastal zone management in a transboundary context requires

institutional strengthening, to provide the capacity needed for a sustainable governance of the coastal
areas, and on-the-ground investments, to reduce the major drivers of degradation in each country. The
proposed project uses this approach, by investing in actions that address the following major problems:
loss of ecosystem integrity through the destruction and alteration of the wetland habitat (for example,
riparian wetlands, mangroves, and lagoon systems) due to unplanned urban and rural growth (in
Togo/Benin); deterioration of water quality from land and sea-based activities/externalities, such as oil
spill and leakage (in Benin); and coastal habitat destruction due to floods and coastal erosion (in Sdo Tomé
and Principe). Through this approach, the project aims at diversifying the local economies and restoring
ecosystems, while providing opportunities for sustainable growth.

26. Incremental cost analysis. The project covers multiple activities financed by several donors (IDA,
NDF, and Government counterparts) (baseline scenario). Overall, this scenario will have a budget of
USS$185.9 million for regional coordination among stakeholders in the six countries toward effective
collaboration and implementation of the project’s activities; strengthening national policies and the
institutional framework related to coastal issues at the national levels; and building national physical and
social infrastructure in the most populated/urbanized centers along the coast.

27. The GEF alternative complements the above activities by strengthening local regulations,
policies, and institutions to address major perceived problems and issues relevant to coastal
ecosystems and implementing the landscape approach to reducing sedimentation and erosion issues at
the targeted areas on the coast selected by the baseline project activities. Therefore, without the GEF
funding, the project’s green infrastructure and other interventions will be limited only to urban coastal
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centers. The GEF alternative is critical to this project, by adopting a broader landscape context, which
involves several land uses (for example, urban, agriculture, forests, wetlands, and so on) and taking a
holistic approach to shared NRM. It proposes to achieve this objective at an incremental cost of US$20.25
million. The GEF-funded activities will contribute to the following focal areas:

. Biodiversity. BD4,>’ by developing and implementing management and co-management
plans for ecologically significant areas like biospheres and sacred forests and piloting
activities that will improve the health of mangroves in Benin/Togo. This entails careful
targeting of highly ecologically significant and at-risk coastal areas to mainstream
biodiversity conservation and sustainable use in production landscape and seascape to
maintain ecological integrity and support nature-based economic activities sustainably
(Togo/Benin). In addition, the project contributes indirectly to the focal area BD1, through
activities that will support the project area Chenal de Gbaga to be designated a Ramsar site,
and BD2, through activities focused on management of IAS. These activities will contribute
toward Aichi biodiversity targets 7, 9, and 19.

. Land degradation. LD2,°® by adopting and replicating sustainable land management
practices (for example, agro-forestry, use of organic fertilizer, improved soil management
techniques prioritized in previous projects, and improved management of
lowlands/rangelands)®® and introducing income-generating activities that reduce pressure
on coastal forests and increase market value of agricultural and forestry products to improve
livelihoods; and (LD3),%° ensuring local communities adopt the SLM practices piloted through
previous projects and contribute toward scaling up of best practices.

. International waters. /W1, by building foundational capacity building and supporting
cross-country learning through exchange of lessons learned and best practices on
management of transboundary issues (for example, wetlands in Togo/Benin and coastal
erosion and flooding in Sdo Tomé and Principe) as well as the most appropriate approaches
of ecosystem restoration (for example, mangrove restoration in Togo/Benin)® and IW3,%
by building capacity to prevent and address pollution events such as oil spills (Benin) and by
implementing investments that restore and protect mangrove areas, thus improving the

57 “Mainstreaming biodiversity conservation and sustainable use into production landscapes/Program 9. Managing the Human-
Biodiversity Interface.”

58 “Generate sustainable flows of ecosystem services from forests, including in drylands/Program 3: Landscape Management
and Restoration.”

59 |dentified in the ‘Integrated Disaster and Land Management Project’ in Togo.

60 “Reduce pressures on natural resources by managing competing land uses in broader landscapes/Program 4: Scaling-up
sustainable land management through the Landscape approach.”

61 “Catalyze sustainable management of trans-boundary water systems by supporting multistate cooperation through
foundational capacity building, targeted research and portfolio learning/Program 1: Foster Cooperation for Sustainable Use of
Transboundary Water Systems and Economic Growth.”

62 |n restoration and management of mangroves in Togo and Benin, parameters for mangroves growth including but not limited
to hydrology and salinity will be considered. Effects on these critical parameters due to ongoing and expected anthropogenic
stressors will be considered.

63 “Enhance multi-state cooperation and catalyze investments to foster sustainable fisheries, restore and protect coastal
habitats, reduce pollution of coasts and LMEs/Program 6: Prevent Loss and Degradation of Coastal Habitats.”
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spawning and breeding grounds for fisheries that depend on these ecosystems
(Togo/Benin).

28. GEF financing. Table 7.5 presents the distribution of GEF funds by country, component, and focal

area.®

Table 7.5. GEF Funding by Country, Component, and Focal Area (US$)

w BD LD Total
Benin
Component 1 0 0 0 0
Component 2 2,771,137 527,836 0 3,298,973
Component 3 3,107,443 613,915 3,961,634 7,682,992
Component 4 314,080 61,001 211,662 586,743
Total Benin 6,192,661 1,202,752 4,173,295 11,568,708
Sdo Tomé and Principe
Component 1 0 0 0 0
Component 2 708,789 0 0 708,789
Component 3 404,000 0 0 404,000
Component 4 34,000 0 0 34,000
Total STP 1,146,789 0 0 1,146,789
Togo
Component 1 0 0 0 0
Component 2 1,380,073 690,037 0 2,070,110
Component 3 2,083,074 1,041,537 1,913,389 5,038,000
Component 4 206,578 103,288 114,134 424,000
Total Togo 3,669,725 1,834,862 2,027,523 7,532,110
GEF (all countries)

Component 1 0 0 0 0
Component 2 4,859,999 1,217,873 0 6,077,872
Component 3 5,594,517 1,655,452 5,875,023 13,124,992
Component 4 554,658 164,290 325,796 1,044,743
Total 11,009,174 3,037,615 6,200,818 20,247,607

64 The distribution of funds by component differs from that presented in at the PCN stage primarily because of the re-organization
of the components and of the activities they include.
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ANNEX 8: THE REGIONAL ARGUMENT FOR WACA

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

Regional Dimension
Environmental flows. Management of coastal ecosystems is
complex and requires watershed, land use, coastal, and
marine regionally coordinated and integrated planning.

lllustrative Examples
RISU (Management, Procurement, FM, M&E, Leadership
Development, and Communications)
RSC
Technical expert and political groups for decision making
that has regional positive or negative externalities

Innovation and capacity building. Countries are constrained
by poor coordination and insufficient resources to manage
multicountry challenges, climate change adaptation, and
management of shared natural resources in the coastal
zone.

Piloting and testing new approaches such as soft and hard
engineering (nature-based or hybrid solutions), planned
relocation, and financing instruments to tackle erosion,
flood, and pollution

Regional knowledge exchange, evaluation, and planning to
scale up the solutions and cross-support

Policy and regulation harmonization

Cross-border solutions (positive or negative externalities).
Although some of the anthropogenic interventions have
only a local effect, others have a much larger spatial effect.
For example, the effect of worsening coastal erosion after
30 years on the port of Lomé extends up to nearly 50 km in
neighboring Benin.

Activities that seek to manage coastal erosion, flooding,
and pollution at the national level and cross-border levels
Activities that seek to manage cross-border important
ecosystem areas (wetlands, mangroves, and lagoons)

Early warning systems. Early warning is required for
pollution, flooding, tidal waves, migration, and movement
of people. Most of the extreme events affecting coastal
areas in West Africa come from international zones (that is,
ocean) and could be predicted from regional models.
Responses to warnings are more efficient when coordinated
between zones.

Staffing and capacity building, to develop common
practice and interoperable standards

Equipment and reporting, to gain by economy of scales
and common set of equipment (maintenance is made
easier)

Knowledge exchange, to share best practices and lessons
learnt from events (improvements always come after
disasters)

Communication

Coastal observation. Monitoring of trends in biophysical
data (geomorphology, vegetation, biodiversity, and land
use) is essential to manage the coastal areas in a regionally
coordinated manner, and there are economies of scale in
procurement and analyses of data. Sharing interoperable
information is critical to have a common vision of the
situation.

Staffing and capacity building, to develop common
practice and interoperable standards

Equipment and reporting to gain by economy of scales and
common set of equipment (maintenance is made easier)
Knowledge exchange, to share best practices and facilitate
cross-support, and communication

Data collection and procurement and analysis, to benefit
from economy of scale, for example, when equipment
need to be brought from remote places

Institutional capacity building. Prepared under WACA, a
draft World Bank report at the regional level suggests there
is no single institution that has all the capacities or the
mandate needed to address the range of issues associated
with climate change along the entire West African coast.

TA to the ABC and other regional organizations to engage
countries on coastal zone management
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ANNEX 9: COMMUNITY DEVELOPMENT, RESILIENCE, AND DECISION MAKING

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

Overview and Guiding Principles

The main objective of community-driven resilience planning for coastal areas is to protect the lives and
livelihoods of the poor from the potential impacts of environmental changes, natural hazards, and climate
change. Essential pieces of the puzzle include acquiring solid information on risks and options and
understanding who should be involved and what is needed in terms of capacity and funding. There is
much to consider, especially complex, deep rooted issues related to people’s livelihoods, culture, and
identity.

The project proposes to develop a community-led planning and decision-making framework in
partnership with the WACA countries to ensure that any risk management® or adaptation options,
including potential planned climate resilience relocation is a pro-poor, people-centered process in which
communities drive the decision making. If the decision to relocate is taken by communities, then it would
need to comply with national legislation and the World Bank Group’s or other donors’ safeguards
requirements.

Rather than provide prescriptive instructions, the framework would help stakeholders at all levels
understand the inputs needed to identify options and make decisions and questions to consider regarding
who needs to be involved and how to assess and identify the resources needed. The proposed community-
led planning and decision-making framework provides a general road map for the process and it would
then be adapted to specific country contexts.

To have the best chance of success for whichever path is chosen, the following guiding principles are
proposed to ensure that communities are meaningfully engaged in the decision-making process:

. Pro-poor, people-centered process in which communities drive the decision making

e  Transparency, with accountability mechanisms integrated into the process

. Anchored in a long-term vision of inclusive, climate-resilient development
Project-Financed Activities
Specific activities financed by the project may include conducting awareness-raising activities targeting
the populations at risk; participatory risk assessments; a dialogue about environmental changes
experienced by the community; workshops on perceived imminent climate change risks (such as sea level
rise and higher levels of precipitation) and the respective adaptation options, as a basis for expected

future risks and long-term adaptive measures; dialogue on the possible need for planned relocation of
high-risk communities; developing a participatory process for relocation planning and decision making;

65 Risk management activities include the establishment and or strengthening of national disaster risk management structures in
the beneficiary countries, early warning services provided by national meteorological and hydrological Services, local
communication and transmission mechanisms of the early warnings and preparedness activities to deal with natural disasters.
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the implementation of a socio-environmental monitoring for the implementation of decisions on
relocation; participatory exercises that facilitate communities to consider the future.

In certain cases, the project may provide financing to assist with such planned relocation of persons at
high risks in certain hot spots within the project area and who have to move from their current places of
residence and/or work due to persistent coastal flooding or erosion. Should the project finance the
implementation of such planned relocation, the potential social risks and impacts of such project
interventions would need to be adequately addressed, in line with the safeguards policy OP 4.12,
Involuntary Resettlement. However, the project will not finance any expenditures for the cost of land
acquisition related to the activities to be carried out under the project, nor expenditures for cash
payments for compensation or other cash payments for assistance due to a person relocating under the
project.

Required Inputs for Decision Making
Risk Profile

To decide what options could be supported for a coastal population living in at-risk areas, there is a great
deal of information needed on the current and future state of the environment within and surrounding
the community to consider. This includes clearly understanding issues such as coastal erosion and its
impacts over time, how development in and around the community has or will affect the community’s
safety and well-being, and future changes that may occur due to climate change and increasing exposure
to natural hazards. Similarly, it is critical to understand the social dynamics of a community, in addition to
the political economy of certain decisions. There are many tools and resources to gather the information
that can help assess the scale of the issue (that is, how many communities are affected and where are
they?), who is affected and how, and the potential social and political risks involved. The risk profile is also
linked to the overall spatial plans of the area, as land use plans, tenure systems, and land availability will
greatly affect the decision on whether to relocate or not. If the community wants to relocate, that is, if
the project supports any ‘planned relocation’, this will be done in accordance with World Bank’s policy,
including OP/BP 4.12, and available land of good quality and accessibility is the first prerequisite before
any resettlement planning can take place.

Stakeholders

Stakeholders engaged in making the decision and implementing actions include the affected households
and local and national governments, as well as service providers, the private sector, donor and UN
agencies, and neighboring communities or even neighboring countries that may be affected by the actions
undertaken. Affected households should be the ones who ultimately take the decision on adaptation
options, as they are the ones facing the direct risks and consequences related to coastal erosion and
climate change. Authorities at the local and national levels need to be involved as they can help the
communities develop plans for climate-resilient adaptation and to ensure these are integrated into
municipal/national-level development strategies. They also need to be involved in the implementation
process.

Regardless of whether they are directly affected or not, all actors that can contribute to developing
solutions by bringing in useful technical or financial resources should be actively engaged. It is critical to
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13.

consider the power dynamics among different stakeholders and within communities themselves to avoid
creating or exacerbating social tensions or conflict.

Resources

The fundamental resource for facilitating this kind of decision making is having the political will and
commitment of the Government to work in partnership with communities and other stakeholders on
identifying and planning options to address increasing risk and climate change. This is a pioneering area
of work, and there are few cases around the world where this has been undertaken. Particularly regarding
planned relocation, there are no existing legal or institutional frameworks to support this process.
Government agencies at the national, state, and local levels often lack the technical capacity and financial
resources to plan and implement relocation processes or even providing in situ assistance to improve
resilience for communities affected by climate change. Capacity building of key personnel in relevant
ministries and agencies is needed so that they can support communities that may want to explore
adaptation options. Capacity building will target authorities and agencies at various levels to have a good
understanding of the various factors that contribute to a certain community’s risk profile, which requires
both socioeconomic and environmental assessment and monitoring of relevant areas. Donors, such as the
World Bank Group, may provide assistance in planning and implementing relocation plans in line with
their safeguard requirements. Engaging regularly with affected communities to raise awareness about
climate risks in coastal areas can help identify their needs and concerns in addition to having a shared
understanding of the risks and identification of risk management strategies.

For a government, the challenges related to these processes include finding suitable relocation sites,
ensuring affected people can sustain or restore their livelihoods, and building trust with the affected and
host communities to reduce social conflict. If the new sites are not properly designed or constructed with
adequate infrastructure and access to services and livelihoods, this can lead to increased poverty, cultural
alienation, and lost sense of belonging, as well as the risk of people returning to their original location.

Estimating the costs of an in situ adaptation or planned relocation program needs to consider the costs
related to the built environment (provision of housing, infrastructure, basic services) in addition to those
related to less tangible but critical aspects of governance, livelihoods, and citizen engagement (continuous
participatory approach, training and skills development, potential safety net interventions, livelihood
support, community-driven activities). Given that the costs of planning and implementing such programs
are high, Governments may want to seek funding from various sources. One such source could be the
private sector, which could contribute, for instance, to infrastructure construction. Part of the planning
process is to ensure that the budget includes all necessary elements of a relocation program.

Once a government, jointly with the concerned population, has been able to gather and process the
abovementioned types of information, they can follow different possible pathways in adapting to
environmental and climate change. The pathways described in the following paragraphs could be used in
various combinations or on their own, depending on the context and what the population chooses for
itself.
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Potential Pathways
Adapt in Situ

Adaptation in situ refers to actions that enable communities to remain where they are while successfully
maintaining a satisfactory level of well-being in the face of environmental and climate change. In many
cases, people would understandably prefer in situ adaptation as their livelihoods, culture, and very sense
of identity are deeply rooted in the land they live on and the communities they build. Poor people often
have no choice but to settle in highly exposed areas and thus, over time, develop their own mechanisms
for coping and adapting to a higher level of risk. Adaptation has its limits, however; it can reduce the
impacts of extreme events and changing trends but cannot reduce them to zero. Building structural
protection measures such as levees or sea walls may create a perception of false safety and lead to further
settlement and increased risk in the longer term. When considering in situ adaptation, it is important to
understand how long adaptation measures are actually viable before reaching a tipping point when
staying is no longer an option. In the latter case, any planning and budgeting done for relocation should
also take into account that some people may change their minds during the process and may later want
to opt in for the resettlement plans, as well as people having to agree to resettlement at a point in time
when staying where they are simply becomes impossible. Further points to consider when supporting in
situ adaptation include (a) how to prevent further growth of high risk areas, (b) how to create pull factors
to incentivize either self-relocation or planned relocation program, and (c) how to avoid ‘trapping’ people
in unsustainable circumstances by allowing them to remain where they are.

Ensuring that new development only occurs in safe areas or in areas that can be easily protected could be
done by enacting land use regulations that are risk sensitive; however, enforcement of such regulations
poses a major obstacle in most countries. Furthermore, land use regulation can have unintended negative
consequences on the poorest households. Instead of only presenting risk maps of no-go areas that are
flood prone, the Government could complement those with maps of safe areas overlaying them with
maps of high-potential underdeveloped areas, which should attract future investments by the
Government or the private sector.

Disaster risk management measures aimed at reducing losses can assist communities who choose to adapt
in situ. These include, for instance, developing early warning systems to inform people ahead of time of
extreme events so they can try to plan accordingly; improving weather forecasting and communication
about risks and protection measures; investing in emergency preparedness; building more resilient
structures that effectively withstand the impacts of weather extremes; and investing in infrastructure that
will help control the impacts of disasters (building stabilization/retaining walls, sea walls, improving
drainage canals, raising embankment levels).

Incentivize Self-Relocation

Encouraging people to relocate from unsafe areas may also require shifting the conversation from climate
change issues to better access to services and economic opportunities elsewhere. This is especially
important if a restoration program is in place that would help increase the affected community’s resilience
and reduce its vulnerability. Offering communities better standards of living and accompanying them in
the journey has proved to be efficient to incentivize relocation. The risk remains that communities are too
attached to leave despite the dangers presented to them or that they return to the affected area after
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relocation. This resonates differently depending on demographics and the level of understanding of the
risks. A generational gap between older and younger populations can also affect the perception of climate
change induced migration/relocation needs. For example, younger members of the population tend to
move where job opportunities are available, and they may be less attached to land for cultural or
traditional reasons. Older community members may be harder to convince as they are more attached to
their lands, livelihoods, and their traditions.

While pull factors such as livelihood opportunities, availability of socioeconomic infrastructure, and access
to services have the potential to encourage people to self-relocate, this also requires extensive planning
and investment on the part of Governments in, for example, improved territorial planning, enforcement
of building standards, and the development of growth poles.

Planned Climate Resilience Relocation Program

Relocating entire communities is a highly complex process with substantial social risks and potential
significant impacts on the population. Relocation is inherently an extremely disruptive experience
upending the normal routines of life. It can shatter the social fabric of a community, not to mention the
adverse impact it may have on livelihoods. However, if planned and executed carefully together with the
affected communities driving the process, it can prove to be a part of inclusive, climate-resilient
development plans. Planned relocation should essentially be a people-centered process and an integrated
part of national resilience planning or disaster risk management strategy. Managed relocation therefore
works best when the people see the benefits or request this type of intervention when informed of the
risks of staying in an extremely vulnerable place.

Planned relocation is about not only moving people to safer areas; providing infrastructure and services
in the new location as well as opportunities for either continuing with the same livelihood activities or
new ones are crucial elements of a relocation plan. If the World Bank supports through the project the
implementation of planned relocation, such a relocation plan or RAP should fully incorporate the
requirements of OP 4.12. While planning for these elements, there is an opportunity to turn the new areas
into growth centers for future expansion and development, which would attract other people to move
there as well.

Given that relocation is such a disruptive activity, some people try to return to the old areas and new
families may want to move into that area once it is vacant. Preventing return or settlement of new people
in these vulnerable areas is an integral part of the risk management strategy. Activities such as
demolishing all structures in the old area to prevent people from moving in, prohibiting all construction
in the area and enforcing this, and community monitoring the area may be used to avert return and
newcomers. After the decision to relocate has been made, the community can, for instance, participate
in protecting the coastal area from being reoccupied. If possible, it would be beneficial to maintain the
area as a communal or leisure space; social infrastructure and small commerce without permanent
habitation could also be encouraged to enable the community to continue to enjoy the seaside but
without the risks involved in living there. If the new relocation area is distant, transport links (such as
footpaths or roads) may need to be provided to ensure continued access to marine resources for fishing,
tourism, and other coastal-based livelihoods.
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ANNEX 10: MAXIMIZING FINANCE FOR DEVELOPMENT

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

The project will apply the World Bank’s ‘Maximizing Finance for Development’ approach to make the most
impact of scarce public resources. It first seeks to mobilize commercial finance, enabled by upstream
reforms where necessary to address market failures and other constraints to private sector investment at
the country and sector levels. Where risks remain high, the priority will be to apply guarantees and risk-
sharing instruments. Various financing options available to develop IPF operations are described in this
annex.

Commercial financing raised by the Government/public sector. As an alternative to traditional lending,
the World Bank can support its clients in their commercial financing efforts. If the Government or the
state-owned enterprise is not creditworthy enough to have access to competitive commercial financing,
the World Bank can provide support through recommendations on country/sector policy reforms as well
as by supporting institutional capacity building. This preliminary assistance will consist of TA aimed at
supporting Governments in bringing well-structured and bankable projects to market. Once these reforms
have been implemented, the objective is for the borrower to gain access to commercial financing on
competitive terms. On the back of this TA, the World Bank can provide risk mitigation instruments that
can help the Government/state-owned enterprise access commercial financing on attractive terms. The
World Bank can provide partial loan/bond guarantees to backstop the credit risk of the borrower. By
providing such guarantees, the World Bank crowds in commercial financing that would not have otherwise
been mobilized.

With partial loan/bond guarantees, the World Bank leverages its resources to mobilize commercial
financing. For instance, a World Bank guarantee can have a face value of 40-60 percent of the total
amount of commercial financing raised. This means that a US$40—-60 million guarantee could raise up to
USS100 million from the commercial market. For the World Bank’s IDA clients, there is an additional
‘internal’ incentive to use guarantees rather than straight loans/credits; only 25 percent of the guarantee
value is booked against the country allocation (for IBRD clients, other constraints may apply). Therefore,
using an IDA guarantee of US$60 million to raise up to US$100 million only requires USS15 million from
the country allocation (25 percent of USS60 million). In this specific example, the country allocation is
leveraged 6.7 times (USS100 million raised with USS15 million).

For IPF projects, a loan guarantee may equally be used to help a state-owned enterprise raise commercial
financing on terms that would not have been otherwise available (longer tenure, lower interest rate). In
such cases, the World Bank team ensured that the Government/state-owned enterprise can service its
debt and that is financially viable (or that sufficient actions have been taken to ensure its financial viability
in the future, see examples below).

Recent examples:

e Pakistan: USS$350 million loan guarantee to the Pakistan Water and Power Development
Authority for the Dasu Hydropower Project (USS210 million IDA guarantee)
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e Kenya: US$500 million refinancing for the Kenya Power and Lighting Company (US$200
million IDA guarantee)

Project Finance by the Private Sector

Involving the private sector to develop, finance, and operate a project when it is cost-effective allows the
client to optimize its use of scarce public resources and to allocate them to other projects/sectors that
may not be commercially viable/financeable. Again, preliminary technical assistance would generally be
needed in supporting Governments in bringing well-structured and bankable projects to market.®®

For instance, the World Bank can support a project developed by the private sector by mitigating the
counterparty risk where such counterparty is public (Government/SOE). Examples of this kind of projects
include Independent Power Producers (IPPs) who sell power to public offtakers but can work for any
operation where payments are owed by the Government/SOE to a private investor, and such payments
are intrinsic to the viability of the project. To mitigate the risk that the public offtaker may not honor its
contractual payment obligation, the World Bank can provide a payment guarantee to the project. By
enhancing the creditworthiness of the public offtaker, the World Bank provides the level of comfort
necessary for the private investor and their lenders to finance the project.

In addition to such payment guarantees, the World Bank can offer loan guarantees that protect
commercial lenders to a private project against events of defaults caused by the Government or the public
offtaker. Such guarantees allow commercial lenders to extend the maturity or volume of the loans they
provide as well as reduce the interest rate they charge. The savings made possible by the improvement
of the lending terms can then translate into lower overall costs of the project and thus the impact on the
public offtakers and the public generally.

Recent examples:

e Argentina: US$3.2 billion of renewable energy IPPs (US$480 million IBRD payment
guarantee)

° Zambia: US$60 million solar IPP (USS3.5 million IDA payment guarantee)
. Ghana: USS$8.0 billion Sankofa gas project (US$S500 million IDA payment guarantee)

. Nigeria: US$900 million thermal IPP (US$275 million combined IBRD loan and payment
guarantees)

Blue Bonds

With the increased scarcity of public financial resources and investable capital, coupled with negative
impacts of climate change on coastal zones, it is ever more crucial to incentivize countries to take on a
transformative approach to catalyzing investments, providing the leeway to more inclusive and
sustainable development pathways. More than USS50 billion in debt funding has been provided to issuers

66 Funding from, for example, the Global Infrastructure Facility could be considered to assist with the upstream preparatory
assistance. www.globalinfrafacility.org.

Page 157 of 161


http://www.globalinfrafacility.org/

The World Bank
West Africa Coastal Areas Resilience Investment Project (P162337)

10.

11.

12.

on the Green Bond market to finance projects that have positive environmental and/or climate benefits.
This market has been driven by a large and growing investor base with a specific mandate to invest in
sound investment propositions that also create clear social and environmental benefits. Issuance in this
market is guided by the Green Bond Principles, which are best practice guidelines that highlight the
importance of allocating funds to eligible projects, tracking proceeds, and providing periodic reporting on
use of proceeds.

The recent initiative by Seychelles to issue the first ever ‘Blue Bond’ amounting to US$15 million supports
marine spatial planning and the Mahé Plateau fisheries management plan for the sustainable
development of the country’s Blue Economy. The WACA Program will seek a similar approach that focuses
on investment into coastal protection and management to generate revenues and jobs over time for
coastal industries, including fishing and tourism, as well as other benefits such as pollution management
and protection against extreme weather and coastal flooding, contributing to improved livelihoods.

The project will leverage IDA funding and GEF grants and will increase efforts to attract sovereign and sub-
sovereign investors that support projects with positive environment impacts, who focus on integrating
environment, social, and governance factors into their investment processes.

Given the regional nature of the project, one option to be envisaged is designating a regional entity with
the necessary political capital and shared regional responsibility, as a ‘market arranger’ to lead the
issuance of the Blue Bonds into the market. Possible entities include WAEMU, West African Development
Bank, and AfDB.

The World Bank team will provide technical assistance to the designated regional entity and participating
countries of the WACA Program. The assistance will include conducting dialogue with the designated
regional entity and investors and market outreach to set the ground for an enabling environment that is
consistent with the project objectives; direct support in the design of the Blue Bond, including the
coordination of IDA commitments, GEF contribution, and possible credit enhancement, if needed; and
documentation of the transaction involving coordination of legal teams of the arranger and client.
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ANNEX 11: COASTAL GEOMORPHOLOGY AND THE ‘SAND RIVER’

COUNTRY: Benin, Cote d’lvoire, Mauritania, Sdo Tome and Principe, Senegal, and Togo
West Africa Coastal Areas Resilience Investment Project

The West Africa ‘Sand River’

1. In 2016, the World Bank concluded the study ‘Human Interventions and Climate Change Impacts
on the West African Coastal Sand River - A Preliminary Quantitative Assessment’.®” The objective was to
develop a quantitative and consistent large-scale sediment budget for the West African coastal system
(that is, Ivory Coast, Ghana, Togo, and Benin) based on one numerical modeling framework. The study
provided quantitative information of the alongshore sediment transport. Furthermore, the modeling
framework was utilized to provide estimates of the effects of the major man-made interventions and
climate change (that is, sea level rise, changes in wave climate, as well as precipitation and temperature
in the river catchments) on the alongshore sediment transport and shoreline changes.

2. The West African coastal barrier is maintained by a strong wave-driven longshore transport of
sand that can be compared to a ‘sand river’. This sand originates from rivers and from large coastal sand
deposits. Today, however, much of the fluvial sand is retained behind river dams and/or interrupted by
harbor jetties. For these reasons the sandy coastal barrier is eroding; the highest rates of retreat (in the
order of 10 m per year or more) occur near river mouths and port jetties, that is, in the most urbanized
areas. On top of that, sea level rise enhances coastal retreat and may be the major factor for coastal
retreat by the end of the century. This will lead to the disruption of the coastal barrier if no erosion control
measures are taken.

3. The study has shown how some of the man-made interventions have had major effects on the
large-scale sediment budget and consequent shoreline changes. As an example, the effect of the port of
Lomé in Togo may extend up over 50 km, therefore beyond the border between Togo and Benin. A large
amount of sediment is also retained behind river dams. The modeling system has shown that, if this
sediment is released from the dams, this could promote sediment accretion at the coast up to several
meters per year. This is especially evident at the Volta River, which used to carry the highest sediment
discharge at the coast and where major river dams (for example, the Akosombo Dam) have now been
built.

4. The effects of the current major ports on coastal erosion will be of the same order of magnitude
than the effect of sea level rise, when considering lower sea level rise scenarios (Representative
Concentration Pathway [RCP] 4.5). However, sea level rise may overrule the effect of the other man-made
interventions by the end of the century when considering the largest predicted sea level rise scenarios
(RCP 8.5). This of course will depend on the actual sea level rise that is going to take place, as well as the
possible developments of new structures along the coast and at the river basins, which may lead to
additional side erosion.

67 Alessio, Giardino, Schrijvershof Reinier, Briere Christophe, Nederhoff Kees, Tonnon Pieter Koen, and Caires Sofia. 2017.
Human Interventions and Climate Change Impacts on the West African Coastal Sand River. World Bank, Washington, DC.
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5. Possible changes in offshore wave conditions induced by climate change (that is, wave height and
incoming wave direction) may lead to changes in gradients of longshore transport, which in turn will cause
a response (that is, local accretion or erosion) of the shoreline up to 1-2 m per year. Finally, possible
changes at the river catchments related to climate change (for example, changes in precipitation or
temperature) will only result in localized changes at the coastline.

6. The study clearly pointed out the interdependency between different interventions, either along
the rivers or at the coast, on the overall sediment budget. As these effects do not know geographical
boundaries and considering the severity of the current coastal erosion problems in the region, it is highly
advisable that a large-scale sediment management plan of the entire region will be set up. The setting up
of such a sediment management plan will be especially important, in view of the new expected
infrastructural developments in the region, not to worsen the already critical current situation.

Toward a Coastal Sediment Management Plan for West Africa

7. As the countries come together under WACA, and fully internalize the effects of ports, dams, sand
mining, oil, and gas infrastructure, a regional sediment management plan with national action plans will
need to be developed.

8. The implementation of such a plan would involve a coordinated effort among stakeholders to
establish, maintain, evaluate, and carry out sediment recommendations. For example, recommendations
may involve continuation of existing activities, such as the ongoing dredging and opportunistic beach
nourishment efforts, whereas others would be entirely new projects or planning processes that would
require additional funding, staffing resources, and additional feasibility studies. The regional sediment
plan would provide many potential benefits from a regional perspective through stakeholder coordination
and cross-jurisdictional collaboration.

9. The implementation of a sediment plan would provide local stakeholders with strategies for
coastal zone management, policy, and guidance; these will help restore, preserve, and maintain coastal
beaches and other critical areas of sediment deficit. It would help sustain recreation and tourism,
enhancing public safety and access and restoring coastal sandy habitats. With proper economic analysis,
cost-effective solutions for restoration of areas affected by erosion can be identified. The culmination of
the sediment plan will be in the sustainable management of future investments, urban expansion, and
infrastructure projects.
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ANNEX 12: MAP OF WEST AFRICA
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