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PROCUREMENT I L .
Ethiopia : Ethiopia PFM Project
General Information
Country: Ethiopia Banks Approval Date of the Original Procurement Plan: 2016-08-22
Revised Plan Date(s): (comma delineated, leave blankif none) 2016-10-12
Project |l P150922 GPN Date:
Project Name: Ethiopia PFM Project
Loan/ Credit No: IDA /57660
Executing Agency(ies) MOFEC/Channel One Programs Coordinating Unit
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description Loan/ Credit No. Component Review Type Method | Market Approach Ny Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issi Opening /Minutes. | 24 Recommendation | Signed Conlract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal .
=D foan [Cedthc) CEIpET RETAED CEGE] | DEmeippmesh Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issu Opening/Minutes | 2" ngfz""eg"a""" Sapedbonyact CEEE
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-MOFEC-COPCU-967-GO-
RFB / Books and reference IDA / 57660 Strengthening Accountabilty Post Request for Limited Single Stage - One 25,000.00 0.00 | Pending 2017-02-14 2017-04-20 2017-05-22
material for AABE Institutions Quotations Envelope Implementation)
ET-MOFEC-COPCU-975-GO-
RFQ/ Furniture and IT IDA 1 57660 Strengthening Accountability | ) Request for Limited Single Stage - One 50,000.00 0.00 20161214 20170210 20170313
Bt 0 Instiutions Quotations Envelope Implementation|
ET-MOFEC-COPCU-996-GO-
RFQ ! Procurement Furniture an Stengthening Accountabilty Request for Single Stage - One
T Equipment for Audit Service | '°A/ 57660 Institutions Post Quotations Limited welope 6915200 000 | jmplementation| 2017-01-30 2017-03-13 2017-04-17
Cooperation (ASC)
ET-MOFEC.COPCU-963.GO-
RFB / Furniture & IT Equipment | IDA / 57660 Strengthening Accountability | ) Request for Bids | Open - National Single Stage - One 100,000.00 0,00 | Pending 2017-01-24 2017-02-07 2017-03-14 2017-0413 2017-0522 2017-0820
for AABE/PAB Institutions Envelope Implementation)
ET-MOFEC-COPCU-923.GO-
RFB/ Procurement of IT IDA/ 57660 Expenditure Management amd | oo, Request for Bids | Open - Intenational | S"JI® Stage - One 2,500,000.00 0,00 | Pendint 20161215 20161220 2017-02:09 20170311 20170416 20171015
equipment for IFMIS data center Information Systems Support Envelope Implementation)
ET-MOFEC-COPCU-931.GO-
RFB / Procurement of IFMIS | IDA / 57660 Expenditure Management amd | oo, Request for Bids | Open - International | S"9'e Stage - One 1,000,000.00 0.00 | Pending 2016-12:04 20161212 2017-01-30 20170309 20170409 2017-1008
e e Sere] Information Systems Support Envelope Implementation|
ET-MOFEC-COPCU-936-GO-
RFB / procurement of informatior Expenditure Management amd Single Stage - One Pending
B "| DA 57660 o Syt | prior RequestforBids | Open - Itematonal | 31051 1500,000.00 000 | PR o) 2017.07.06 2017.07:30 2017.0920 2017-1020 2017-1115 20180514
Software for BEX system
ET-MOFEC-COPCU-938-GO-
RFB / Computers and net work xpenditure i camd Single Stage - O e
equipment to implement the IDA 1 57660 penditure Management amd | Request for Bids | Open - National ingle Stage - One 190,000.00 0.00 20160815 20160928 20161120 20161220 2017-01-24 2017-07-23
procurement performance: Information Systems Support welope Implementation|
indicators monitoring (FPPAA)
ET-MOFEC-COPCU-950-GO-
RFB / Implemenlion of End-{o-
End e Governmen: Procurement
(e-GP) System with piloting &
Supply Delvery Instalation & Stengthening Accountabilty Single Stage - One per
et DA/ 57660 Stengther Prior Request for Bids | Open - Interational | S"9° 128560000 000 | PR o 2017-12:18 20180108 20180225 20180327 20180508 20181104
Infrastructure for primary &
backup Data Centers & data
center preparation fo the primany
site
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal /
Description Loan/ Credit No. Component Review Type Method | Market Approach o N Amount (US$) (s e Evaluation Report o e e e Cpening/Minutes | @4 R%::)/Tvrln;gdallon Signed Contract Contract Completion
Planned | _Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | _Actual Planned | _Actual
I I I I I I I I I
CONSULTING FIRMS
Activity Reference No. / Combined Evaluation
Contract Type Estimated | Actual Amount Expression of Interest | Short Listand Draft | Request for Proposals | Opening of Technical | Evaluation of Technical
1 . f i
Description Loan/ Credit No. Component Review Type Method | Market Approach Amount (USS) Process Status |  Terms of Reference Notice FEThGa HFeRE as Issued Proposals / Minutes Proposal Ng:&?ar: CHEEE Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-MOFEC-COPCU-868-CS-
QCBS / Quality Assurance firm | IDA / 57660 Expenditure Management amd | o, Quality And Cost- | 5101 jnterational 1,000,000.00 0,00 | Pending 2017-02:16 2017-03-23 20170501 20170529 20170628 20170802 20170906 20180906
A Information Systems Support Based Selection Implementation
ET-MOFEC-COPCU-869-CS-
QCBS / Consultancy for annual | IDA / 57660 Expenditure Management amd | o, Quality And Cost- | o, nvernational 240,260.00 0,00 | Pending 2016-10-18 20161125 2016-12-28 20170201 20170309 20170417 20170519 20170915
QB L consultancy for annu nformation Systems Support Based Seleciion Implementation
ET-MOFEC-COPCU-B88-CS-UN
/ Debt Management Capacity
Building Service to Ministry of | IDA / 57660 Expenditure Management amd | o, UN Agencies (Direct] Direct 464,950.00 000 | Pending 2017-04-27 2017-0825
Buldng Service to Mt Information Systems Support Implementaion
Cooperation (MOFEC)
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ET-MOFEC-COPCU-889-CS-
QCBS / Constltant for e-GP
startup activities support and
preparation of e-GP strategy and
roadmap (including Business
process Reengineering ( BPR) ,
&GP guidelines and e-catalogue|
and preparation and bidding
document with business
functional, and technical

IDA/ 57660

Strengthening Accountabilty
Institutions

Prior

Quality And Cost-
Based Selection

Open - International

300,000.00

nding
Implementation

20161128

20161219

20170120

2017-02:27

20170320

20170421

20170526

20171122

ET-MOFEC-COPCU-890-CS-
QCBS / Social Accountabilty,
communication and change

ianagement Consultant
(including communication
material) for e-GP

IDA/ 57660

Strengthening Accountabilty
Institutions

Prior

Quality And Cost-
Based Selection

Open - International

300,000.00

Pending
Implementation

20170105

2017:02.00

2017.0314

2017:04-19

2017:05-10

2017-06-07

20170712

20171108

ET-MOFEC-COPCU-895-CS-
QCBS | Professional
accountancy
examinations/accreditation
schemes-Certiication: (

IDA/ 57660

Strengthening Accountabilty
Institutions

Post

Quality And Cost-
Based Selection

Open - National

170,000.00

Pending
Implementation

20161116

2016:12.15

2017:01-13

2017:02:16

2017:08-10

2017:08:30

20170501

20171027

ET-MOFEC-COPCU-896-CS-
QCBS / Audit quality needs and
impact assessment

IDA/ 57660

Strengthening Accountabilty
Institutions

Post

Quality And Cost-
Based Selection

Open - National

52,588.00

nding
Implementation

20161116

20161216

2017.01:30

2017:03-10

2017:03:30

2017-04-24

2017.0519

20171115

ET-MOFEC-COPCU-897-CS-
QCBS | International consultant
partnerfirm recruitment as a
Twining partner- o strengthen the
PAB to be established by AABE

IDA/ 57660

Strengthening Accountabilty
Institutions

Post

Quality And Cost
Based Selection

Open - National

200,000.00

Pending
Implementation

20161118

2016-12.08

20170216

2017-0316

2017-0405

20170426

20170517

2017:09-14

ET-MOFEC-COPCU-901-CS-
QCBS / Consultancy for the
development of raining
curriculaimaterial for Training
Center of OFAG

DA 57660

‘Stengthening Accountability
Institutions

Post

Quality And Cost
Based Selection

Open - National

192937.00

nding
Implementation

20160916

20161007

20161107

20161207

20161227

2017:01-23

2017:02:17

2017:06-19

ET-MOFEC-COPCU-925-CS-
QCBS / IFMIS Audit Tool
Consultancy and Implementation|

IDA 57660

Expenditure Management amd
Information Systems Support

Prior

Quality And Cost-
Based Selection

Open - International

500,000.00

Pending
Implementation

20161116

20161207

2017.0127

2017.02:27

20170329

2017:05:03

2017.0525

20180525

ET-MOFEC-COPCU-930-CS-
QCBS / Consultancy service for
Change management

DA 57660

Expenditure Management amd
Information Systems Support

Post

Quality And Cost-
Based Selection

Open - National

150,000.00

Pending
Implementation

20161219

20170109

2017-02:14

20170316

20170331

20170505

20170602

20171129

ET-MOFEC-COPCU-935-CS-
QCBS / Consultancy for single
‘Treasury Account (STA)

DA/ 57660

‘Strengthening Accountability
Institutions

Post

Quality And Cost
Based Selection

Open - National

150,260.00

Under
Implementation

20160920

2016-09-09

2016-10-11

20161124

20161223

2017:0113

2017:02:10

20170302

20170829

ET-MOFEC-COPCU-937-CS-
QCBS / Consultancy to develop
manuals for regions on Program
Budgeting

IDA/ 57660

Strengthening Accountabilty
Institutions

Post

Quality And Cost-
Based Selection

Open - National

150,000.00

Pending
Implementation

20170119

20170200

20170316

2017.04-14

20170524

2017-06-12

20170704

20171229

ET-MOFEC-COPCU-964-CS-
QCBS / Consultancy service for
internal and external
communication including BOOST
documentation

IDA/ 57660

Strengthening Accountabilty
Instiutions

Prior

Quality And Cost-
Based Selection

Open - International

300,000.00

Pending
Implementation

20170221

20170314

2017-04-18

2017:0520

2017:06-19

20170724

2017:0823

201802-19

ET-MOFEC-COPCU-969-CS-
QCBS | consultancy to

Undertake capacity assessment
of the selected regions REACCS

DA 57660

‘Strengthening Accountability
Institutions

Post

Quality And Cost
Based Selection

Open - National

100000.00

Under
Implementation

20160928

20160909

201610-19

20161124

20161226

20170125

20170223

20170324

20170920

ET-MOFEC-COPCU-891-CS-
QCBS I Consultancy for
preparation of methodology and
template for market research
reference prices and prices
indices for major procurable
items.

DA/ 57660

‘Strengthening Accountability
Institutions

Prior

Quality And Cost
Based Selection

Open - National

200,000.00

Pending
Implementation

20161116

20161216

201612:30

20170201

20170224

20170322

20170426

20180303

ET-MOFEC-COPCU-892-CS-

| Technical Assistance
consultancy to improve quality off
Audits for office of Federal
Auditor General (OFAG)

IDA/ 57660

Strengthening Accountabilty
Institutions

Prior

Quality And Cost-
Based Selection

Open - International

1,400,000.00

nding
Implementation

20170108

20170126

20170312

2017-04-19

2017:05:24.

2017-06:28

2017:07-19

20180115

INDIVIDUAL CONSULTANTS

‘Activity Reference No. /
Description

Loan / Credit No.

Component

Review Type

Method

Market Approach

Contract Type

Estimated
Amount (USS)

Actual Amount
(Us$)

Process Status

Terms of Reference

Invitation to
Identified/Selected
Cor

Draft Neg
Cont

gotiated
tract

Signed Contract

Contract

Completion

Planned

Actual

nsultant
Planned Actual

Planned

Actual

Planned

Actual

Planned

Actual

ET-MOFEC-COPCU-903-CS-

for selected pubiic bodies and
regional agencies based on
agreed performance indicators(
refine methodology for data
collection, nitial data , trained
regulatory bodies staff

IDA/ 57660

Strengthening Accountabilty
Institutions

Prior

Individual Consultant
Selection

Open - National

190,000.00

Pending
Implementation

20160915

20161104

20161115

20161202

20170531

ET-MOFEC-COPCU-905-CS-

V [ Recuritment of individual
consultant for e-GP
communication

IDA/ 57660

Strengthening Accountabilty
Institutions

Post

Individual Consultant
Selection

Open - National

48,000.00

Pending
Implementation

20160921

20161115

20161206

201612:30

20170628

ET-MOFEC-COPCU-922-CS-

INDV / Consultancy for

development of

guidelinesiproceduresiplans, etc

forthe various functions of the
ABE

IDA /57660

Strengthening Accountabilty
Institutions

Post

Individual Consultant|
Selection

Open - National

50,000.00

nding
Implementation

20160923

20161104

20161111

20161202

2017.05:31
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ET-MOFEC-COPCU-904-CS-
INDV / Recruitment of Individual

Selectio

Suengthering Accountabiy nvidual Consutant ning
Consultans for eGP Project | IPA/ 57660 e Prior Seletion ‘Open - National 70,000.00 000 | ementaion 2016-09-19 2016-11-03 2016-11-14 2016-12-01 20170530
Vanager
ErmoFEC CoPCU907.CS
INDV / TA for advising OFAG (2 | IDA/ 57660 Strengthening Accountability | poqy Individual Consultant| oyer,  Narional 88,00000 0,00 | Pending 2016-10-16 2016-12-04 2016-12-19 2017-01-04 20170703
advisors) Institutions Selection Implementation
ETMOFEC COPCUS0A.CS-

V1 Consulancy forevion Suengthering Accountabiy nvidua Consutant| o pending
i IDA/ 57660 byt Post Seloction Open - National 40,000.00 000 | ementaion 20161116 2017-01-03 2017-01-24 20170426 20171023
Consulant for AABE
ETMOFEC COPCU2004.CS-
INDV / Consulancy forevisonf DA /57660 | SUengiheing Accountabity | pog, Indiidul Consutant| g 2500000 oco|Pendng | aomernas 70108 wuroras rosor wr70828

Curricula Local consultant
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