
Medium Cities Development Project – 

Phu Ly city subproject: additional investments (AF) 

 

Procurement Plan 

 
I. GENERAL 

 

1. General Project Information 

Project name: Medium Cities Development Project–Phu Ly city subproject: Additional Financing 

Country:  Vietnam 

Borrower:  Socialist Republic of Vietnam 

Loan/Credit: 

 Project Implementing Agencies: Phu Ly city People Committee/ Project Management Unit For  

Phu Ly Urban Development 

 Period covered by this procurement plan: entire period of Additional Financing 

 

II. PROCUREMENT PLAN FOR GOODS, WORKS, NON-CONSULTING SERVICES AND CONSULTING 

SERVICES 

2. Applicable Procurement Rules and Procedures: Procurement for the proposed project 

shall be carried out in accordance with the World Bank’s “Guidelines: Procurement of Goods, 

Works and Non-Consulting Services Under IBRD Loans, IDA Credits & Grants by World Bank 

Borrowers” dated January 2011, revised July 2014 and “Guidelines: Selection and Employment 

of Consultants Under IBRD Loans, IDA Credits & Grants by World Bank Borrowers” dated 

January 2011, revised July 2014. 

3.1 Procurement Plans using IDA fund:  

3.1.1. List of Contract Packages for Procurement of Goods and Non-Consulting Services 

Contra

ct No. 

Description Cost 

Estimate 

(‘000 

US$) 

Proc. 

method 

Pre- 

Qualificati

on 

 

Domestic 

Preference 

Bank 

review 

Expected 

Date of 

Bid 

Opening 

Expected 

Dated of 

Contract 

Award 

Expected 

Contract 

duration 

(months) 

Component 1: Urban Basic Infrastructure Upgrading and Service Improvement 

PL1-04 

Upgrading schools;  

Construction of 

Phu Van 

kindergarten; 

Upgrading Tran 

Quoc Toan 

primary school 

2,517.0 NCB None 
No.: 

 
Post 12/2017 02/2018 16 

Component 2: Environmental Sanitation 

PL2-05 

Upgrading Lam Ha 

1 regulation lake 

and upgrading 

drainage and 

technical 

infrastructure 

system for Bien 

3,785.0 NCB None 
No.: 

 
Post 10/2017 1/2018 16 
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Hoa road   

Component 4: Project management and technical support 

PL4-32 

Equipment for 

activities of 

teaching, studying 

and living of Phu 

Van kindergarten 

99.0 

Shopping 

(using 

VNEPS) 

None No.: Post 04/2019 06/2019 02 

PL4-33 

Equipment for 

activities of 

teaching, studying 

and living of 

Upgrading Tran 

Quoc Toan 

primary school 

99.0 

Shopping 

(using 

VNEPS) 

None No.: Post 04/2019 06/2019 02 

 

3.2. Procurement Plans using IBRD fund: 

 

3.2.1. List of Contract Packages for Procurement of Goods and Non-Consulting Services  

 
Contra

ct No. 

Description Cost 

Estimat

e (‘000 

US$) 

Selection 

method 

Pre- 

Qualificati

on 

 

Domestic 

Preference 

Bank 

review 

Expected 

Date of 

Bid 

Opening 

Expected 

Dated of 

Contract 

Award 

Expected 

Contract 

duration 

(months) 

Component 1: Urban Basic Infrastructure Upgrading and Service Improvement 

PL1-05 

Upgrading 

infrastructure for the 

residential area in 

the North Quang 

Trung ward; Duong 

Am, Lam Ha ward, 

Lam Ha ward; 

5,085.0 NCB None 
No.: 

 
Post 03/2018 05/2018 16 

Component 2: Environmental Sanitation Improvement 

PL2-06 

Construction of 

Chau Giang river 

southern 

embankment 

5,495.0 NCB None 
No.: 

 
Post 11/2017 01/2018 20 

Component 3: Urban Roads And Bridges 

PL3-03 

Upgrading Tran 

Hung Dao road 

from LiemChinh 

bridge to CauGie-

Ninh Binh 

expressway 

6,620.0 NCB None 
No.: 

 
Post 04/2018 06/2018 20 

 

  



3.2.2. List of Contract Packages for Consulting Services (IBRD funding packages) 

 
Contract 

No. 

Description Cost 

Estimate 

(‘000 

US$) 

Selection 

method 

Bank 

review 

Expected 

Date of 

Proposal 

Submission 

Expected 

Date of 

Contract 

Award 

Contract 

duration 

(months) 
Remark 

Component 4: Project management and technical support 

PL4-28 

Construction 

supervision and 

contract 

management  

920.0 QCBS Post 08/2017 11/2017 36  

PL4-29 

Independent 

environmental and 

social safeguard 

monitoring   

85.0 CQS Post 10/2017 12/2017 36  

PL4-30 Independent 

financial audit 
60.0 CQS Post 03/2018 05/2018 30  

PL4-31 Project Assessment 

199.0 

(PhuLy 

99.0) 

CQS Post 12/2017 2/2018 15 

Lao Cai will be 

on behalf of 02 

cities (Phu Ly 

and Lao Cai) to 

procure this 

package 

 


