Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, Economic Opportunities Program — PforR, IPF Component
- PPA, P163829

Project Implementation agency: Ethiopian Investment Commission (EIC)
Date of the Procurement Plan: December 28, 2018

Period covered by this Procurement Plan: Jan 2018 to June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement
Regulations, when approaching the national market (as specified in the Procurement Plan tables
in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set
forth in the Ethiopian Federal Government and Procurement and Property Administration
Proclamation No. 649/2009 and Federal Public Procurement Directive issued by the Ministry
of Finance and Economic Development dated June 10, 2010, such arrangements shall be
subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive
procurement arrangements are applied by the Borrower, such arrangements shall be subject
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may
be used for those contracts identified in the Procurement Plan tables. Not Applicable



Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement
Regulations — is allowed for those contracts identified in the Procurement Plan tables: Not
Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods
and Works).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables
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S
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal /
Description CErE Component Review Type Method | Market Approach Process (YN Amount (USS) (US$) Status Documents Evaluation Report /Justification Notice/ Invitation Iss Opening /Minutes | 2" Recommendation | Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ETECAIS06CWRRD Office Post Request for Limited Single Stage - One 2000000 0.00 | Pending 20180022 20180318 2018.08.15
enovation Contractor Service Quotations Envelope Implementation|
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Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-EIC-41512G0-RFQ | Post Request for Limited Single Stage - One 10,000.00 0.00 | Pending 2018-01-15 2018-03-12 2018-04-18
Procurement of Offce Equipment( Quotations welope implementation|
ET-EIC-41513GO-RFQ / Single Stage - One Pending
Procurement of Office Furniture. Post Quotations Limited Envelope 10,000.00 000 | jmplementation| 2018-01-28 20180325 2018-0921
ET-EIC-41516.GORFQ /
Procurement of CT cqupment Post Request for Limied Sngle Stage - one 000000 ooo |Pendng 0113 0180310 0180805
(Doskion, lapiop, primer iy Quotations welope implementatior
ET-EIC-41517-GORFQ /
Procurement of Customer Request for Single Stage - One Pending
s byt N Post [t Open-National | 319 S 3000000 000 20180115 20180312 20180510
Software & Hardware
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
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Description Loan / Credit No. Component Review Type Method | Market Approach |  COnractType A;s:;“::jg& A“”i'i’;g"”"‘ Process Status |  Terms of Reference EX"”SSI\“‘;"‘ISQ'"""”‘ Rg;‘s:;f;f;;g:; . Re““*;;'g’s'::f"s"'s %’j:;!‘sga“’s'fac‘:‘:“'g:' EVS'““;?:; ST;C"“‘”' Repurladnd Draft Signed Contract Contract Completion
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Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET.EIC41487-CSINDV | Individual Consultant Pending
St o Post v Open 4600000 000 | PR ion 20180104 20180222 20180315 20180419 20181016
ET-EIC-41488.CS-INDV /
Selection of Investment atractior Post incividual Consulant| open 12400000 000 | Pendng o 20180208 20180329 20180419 20180524 20181120
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ET-EIC41489.CSINDV /
Selection of Communications Post incividual Consulant| open 6240000 000 | Pendng o 20180102 20180220 20180313 20180417 2018104
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ET-EIC41492.CSINDV |
Selection of Financial Post ‘ndividual Consulent| o 7020000 000 | Pending 20180104 20180222 20180315 20180419 20181016
management specialist lection implementation
ET-EIC41493.CSINDV /
Selection of Procurement Prior e Consultant| open 7020000 000 | PonIng ion 20180101 20180219 20180312 20180416 20181013
specialist
ET-EIC41495.CSINDV /
Selection of Protection & Post chvdua Consultant] open 7020000 000 [perng on 20180103 20180221 20180314 20180418 20181015
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ET-EIC-41496-CS-INDV / Post Individual Consultant| ¢y, 46,8000 0,00 | Pendint 20180103 2018-02:21 20180314 20180418 20181015
Selection of finance Officer Selection Implementation
ET-EIC-41497-CSINDV / Individual Consultant Pending
Seleton of Admsiratve Post g Open 4580000 000 [P0 | 20180108 w0222 2180235 18019 181016
Assistant
ET-EIC-41501.CS-INDV / Individual Consultant Pendin
Consuiting service for preparatir| Post ndvdual Limited 4000000 000 [PEndng  on 20180104 20180109 20180130 20180306 20180902
of project operation manual pl
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