
PROCUREMENT PLAN FOR THE TRANSPARENCY AND COMMUNICATIONS INFRASTRUCTURE PROJECT

DETAILS OF THE PROCUREMENT ARRANGEMENT INVOLVING INTERNATIONAL COMPETITION.

OCTOBER 26, 2007

1. Goods and Telecom Services1.

(a) List of contract Packages which will be procured following ICB and Direct contracting:

1 2 3 4 5 6 7 8 9 10 11

Ref.
No.

Contract
(Description)

Estimated
Cost

Method P-Q Domestic
Preference

(yes/no)

Review
by Bank
(Prior /
Post)

Call for
Bids

Expected
Bid-

Opening
Date

Award
Contract

Completion of
Contract

1 M&E System 300,000 ICB - No Prior 15/02/2008 27/03/2008 09/05/2008 29/08/2008

2 Government Information
Portal

600,000 ICB - No Prior 12/11/2007 24/12/2007 21/02/2008 30/07/2008

3 Capacity purchase for the
Government Information
Portal

400,000 ICB - No Prior 12/11/2007 24/12/2007 21/02/2008 26/03/2010

4 Capacity purchase for
Universities – Leases 1&2

4,000,000 ICB - No Prior 05/11/2007 17/12/2007 12/02/2008 26/03/2010

5 Capacity purchase for
Universities – Leases 3

2,000,000 ICB - No Prior 22/02/2008 07/04/2008 21/05/2008 22/04/2010

6 Capacity purchase for
Universities – IRUs
1,2&3

12,000,000 ICB - No Prior 04/04/2008 15/05/2008 26/06/2008 22/01/2011

1 Telecom Services in this context are defined as purchase of telecommunication capacity.
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Ref.
No.

Contract
(Description)

Estimated
Cost

Method P-Q Domestic
Preference

(yes/no)

Review
by Bank
(Prior /
Post)

Call for
Bids

Expected
Bid-

Opening
Date

Award
Contract

Completion of
Contract

7 University Network
Center

1,000,000 ICB - No Prior 05/11/2007 17/12/2007 12/02/2008 18/06/2008

8 Capacity purchase for
Government Use

7,000,000 ICB - No Prior 05/12/2007 15/01/2008 03/03/2008 22/02/2010

9 Capacity purchase for
BPO – 1,2&3

9,000,000 ICB - No Prior 04/02/2008 17/03/2008 05/05/2008 12/05/2010

10 Government Network –
Building Wiring

800,000 ICB - No Prior 05/12/2007 15/01/2008 03/03/2008 30/05/2008

11 Government Network –
Software/Hardware

3,900,000 ICB - No Prior 30/11/2007 10/01/2008 22/02/2008 30/01/2009

12 Government Network –
IP Platform & Network
Operation Center

7,000,000 ICB - No Prior 30/11/2007 10/01/2008 22/02/2008 30/01/2010

13 Capacity purchase for
Digital Village

4,000,000 ICB - No Prior 28/04/2008 09/06/2008 29/07/2008 22/12/2010

14 Pension Administration 4,000,000 ICB - No Prior 21/03/2008 02/05/2008 13/06/2008 30/06/2009
15 Drivers’Licence 4,000,000 ICB - No Prior 22/02/2008 03/04/2008 16/05/2008 30/06/2009

Additional Items – 24th October 2007
16 Works 100,000 NCB - No Post 28/01/2008 10/03/2008 29/04/2008 30/08/2008
17 Motor Vehicle and other

Transport means purchase
140,903 NCB - No Post 09/11/2007 28/11/2007 17/12/2007 31/12/2007

18 Computing Equipment 14,925 shopping - No Post 14/11/2007 27/11/2007 11/12/2007 21/12/2007
19 Communication

Equipments & Exchanges
8,955 shopping - No Post 14/11/2007 27/11/2007 11/12/2007 21/12/2007

20 Furniture & Fittings 11,940 shopping - No Post 08/11/2007 21/11/2007 04/12/2007 13/12/2007

(b) Contracts estimated to cost above USD 250,000 per contract and all Direct contracting will be subject to prior review by the Bank.



2. Consulting Services.

(a) List of Consulting Assignments with short-list of international firms.

1 2 3 4 5 6 7 8 9

Ref.
No.

Description of Assignment Estimated
Cost

Selection
Method

Review
by Bank
(Prior / Post)

Invite
Proposals

Expected
Proposals
Submission
Date

Award
Contract

Completion
of Contract

1 Legal and Regulatory 1,2 & 3 750,000 QCBS Prior 19/05/2008 16/06/2008 14/08/2008 30/09/2010

2 Policy and Regulatory
Capacity Building 1,2 & 3

750,000 QCBS Prior 09/05/2008 05/06/2008 07/08/2008 30/09/2010

3 Formulation of Disbursement
and Governance Mechanism 1
– eGovernance b/width
capacity support

49,000 IC Post 27/12/2007 25/01/2008 28/03/2008 25/07/2008

4 Formulation of Disbursement
and Governance mechanism
DVP b/width capacity support

100,000 QCBS Prior 20/06/2008 17/07/2008 26/09/2008 28/03/2010

5 Formulation of Disbursement
and Governance Mechanism 2,
3 & 4

350,000 QCBS Prior 07/05/2008 04/06/2008 08/08/2008 20/12/2008

6 Transaction Adviser of
establishment of PPPs for
eGov applications

1,000,000 QCBS Prior 24/04/2008 21/05/2008 17/07/2008 01/12/2008



1 2 3 4 5 6 7 8 9

Ref.
No.

Description of Assignment Estimated
Cost

Selection
Method

Review
by Bank
(Prior / Post)

Invite
Proposals

Expected
Proposals
Submission
Date

Award
Contract

Completion
of Contract

7 M&E Surveys 300,000 QCBS Prior 06/03/2008 02/04/2008 05/06/2008 30/09/2008
8 M&E Capacity-Building 500,000 QCBS Prior 06/03/2008 02/04/2008 05/06/2008 01/12/2008
9 Government Information

Portal – IT Support
300,000 QCBS Prior 25/01/2008 22/02/2008 25/04/2008 31/03/2009

10 Government Information
Portal – Advocacy Campaign

200,000 QCBS Prior 10/03/2008 07/04/2008 10/06/2008 21/11/2008

11 Classification of Government
Data – Posting of Statutory
Information

200,000 QCBS Prior 07/05/2008 04/06/2008 08/08/2008 21/11/2008

12 Capacity Building contract
1&2

400,000 QCBS Prior 14/03/2008 11/04/2008 06/06/2008 30/09/2008

13 Capacity Building contract
3&4

400,000 QCBS Prior 16/05/2008 12/06/2008 30/07/2008 31/12/2008

14 Project Communications
contract 1&2

400,000 QCBS Prior 10/03/2008 07/04/2008 10/06/2008 31/12/2008

15 Project Communications
contract 3

200,000 QCBS Prior 07/05/2008 04/06/2008 08/08/2008 30/03/2009

16 Project Communications
contract 4

200,000 QCBS Prior 04/08/2008 01/09/2008 31/10/2008 30/06/2009

17 Project Communications
contract 5

200,000 QCBS Prior 13/11/2008 11/12/2008 20/02/2009 30/10/2009

18 Government Network Capacity
Building Program

4,000,000 QCBS Prior 30/01/2008 26/02/2008 12/05/2008 30/08/2010

19 IT support for Digital Villages 2,000,000 QCBS Prior 01/07/2008 28/07/2008 09/10/2008 30/03/2009
20 SMS/eService Initiative 1,500,000 QCBS Prior 08/07/2008 04/08/2008 14/10/2008 30/03/2009



1 2 3 4 5 6 7 8 9

Ref.
No.

Description of Assignment Estimated
Cost

Selection
Method

Review
by Bank
(Prior / Post)

Invite
Proposals

Expected
Proposals
Submission
Date

Award
Contract

Completion
of Contract

21 Wealth Declaration Forms 2,000,000 QCBS Prior 24/07/2008 21/08/2008 24/10/2008 31/07/2009
22 High Court Registrar 3,000,000 QCBS Prior 11/04/2008 08/05/2008 22/07/2008 30/06/2009
23 Company Registration 3,000,000 QCBS Prior 18/02/2008 17/03/2008 23/05/2008 30/12/2008
24 IPRS 2,000,000 QCBS Prior 19/05/2008 16/06/2008 21/08/2008 30/09/2009
25 Land Title Registration 4,000,000 QCBS Prior 06/03/2008 04/04/2008 12/06/2008 20/03/2009
26 Market Price Information

Database
200,000 QCBS Prior 10/03/2008 08/04/2008 18/06/2008 01/10/2008

27 eProcurement – Supplies
Branch

2,800,000 QCBS Prior 06/03/2008 04/04/2008 12/06/2008 30/12/2008

28 DMD/Programme Manager 317,015 IC Prior 06/07/2007 27/07/2007 20/08/2007 31/07/2010
29 Procurement Specialist 156,358 IC Prior 06/07/2007 27/07/2007 18/08/2007 31/08/2010
30 Procurement Assistant 78,179 IC Prior 28/10/2007 26/11/2007 21/12/2007 31/12/2010
31 Financial Mngt Specialist 156,358 IC Prior 06/07/2007 27/07/2007 18/08/2007 31/08/2010
32 Accountant 78,179 IC Prior 28/10/2007 26/11/2007 21/12/2007 31/12/2010
33 Technical Manager 156,358 IC Prior 28/10/2007 26/11/2007 21/12/2007 31/12/2010
34 Grants Manager 103,164 IC Prior 28/10/2007 26/11/2007 21/12/2007 31/12/2010
35 Communications Manager 156,358 IC Prior 28/10/2007 26/11/2007 21/12/2007 31/12/2010
36 M&E Specialist 156,358 IC Prior 28/10/2007 26/11/2007 21/12/2007 31/12/2010
37 Governance Officer 156,358 IC Prior 28/10/2007 26/11/2007 21/12/2007 31/12/2010
38 Administrative Manager 80,597 IC Prior 28/10/2007 26/11/2007 21/12/2007 31/12/2010
39 Programmes Officer 80,597 IC Prior 15/03/2008 14/04/2008 09/05/2008 31/12/2010
40 Projects Officer 80,598 IC Prior 15/03/2008 14/04/2008 09/05/2008 31/12/2010

(b) Consultancy services estimated to cost above USD 100,000 per contract and all Single Source selection of consultants (firms) will be
subject to prior review by the Bank.



(c) Short lists composed entirely of national consultants: Contracts for which short lists may consist exclusively of local consultants
will be determined in the procurement plan on the basis of its nature and availability of firms and in accordance with the provisions of
paragraph 2.7 of the Consultant Guidelines.

Table A: Thresholds for Procurement Methods and Prior Review by the World Bank

Expenditure
Category

Contract Value
Threshold (US$)

Procurement
Method

Contracts Subject to
Prior Review

�250,000 ICB All contracts

�70,000 <250,000 NCB �150,0001. Goods
<70,000 Shopping None

2. Consultant
Services, Training

Firms �100,000 QCBS All contracts
�100,000 CQ None

Individuals �50,000 Individual consultants All contracts

�50,000 Individual consultants None



Procurement Guidelines provided in the TCIP Financing Agreement

A. General

1. Goods, Works, and Telecom Services. All goods, works and Telecom Services required for the Project and to be financed out of the
proceeds of the Financing shall be procured in accordance with the requirements set forth or referred to in Section I of the Procurement
Guidelines, and with the provisions of this Section.

2. Consultants’ Services. All consultants’ services required for the Project and to be financed out of the proceeds of the Financing shall be
procured in accordance with the requirements set forth or referred to in Sections I and IV of the Consultant Guidelines, and with the
provisions of this Section.

3. Definitions. The capitalized terms used below in this Section to describe particular procurement methods or methods of review by the
Association of particular contracts, refer to the corresponding method described in the Procurement Guidelines, or Consultant Guidelines,
as the case may be.

B. Particular Methods of Procurement of Goods, Works, and Telecom Services

1. International Competitive Bidding. Except as otherwise provided in paragraph 2 below, goods, and Telecom Services shall be procured
under contracts awarded on the basis of International Competitive Bidding.

2. Other Methods of Procurement of Goods, Works and Telecom Services. The following table specifies the methods of procurement,
other than International Competitive Bidding, which may be used for goods, works and Telecom Services. The Procurement Plan shall
specify the circumstances under which such methods may be used:

Procurement Method
(a) National Competitive Bidding
(b) Direct Contracting
(c) Shopping
(d) Established Private or Commercial Practices which have been found
acceptable to the Association
(e) Limited International Bidding



C. Particular Methods of Procurement of Consultants’ Services

1. Quality- and Cost-based Selection. Except as otherwise provided in paragraph 2 below, consultants’ services shall be procured under
contracts awarded on the basis of Quality and Cost-based Selection.

2. Other Methods of Procurement of Consultants’ Services. The following table specifies methods of procurement, other than Quality
and Cost-based Selection, which may be used for consultants’ services. The Procurement Plan shall specify the circumstances under
which such methods may be used.

Procurement Method
(a) Quality-Based Selection
(b) Selection under a Fixed Budget
(c) Least Cost Selection
(d) Selection based on the Consultants’ Qualifications
(e) Single-Source Selection
(f) Individual Consultants
(g) Established Private or Commercial Practices which have been found
acceptable to the Association

Additional Guidelines regarding the Grant Facilities

The ICT Board shall ensure that the beneficiaries of the grant facilities under Part 1(c), 2(c) and 2(d) of the Project are selected in
accordance with qualifying criteria, procedures, and on terms and conditions as shall be included in the Grants Operational Manual.

For any grant under Part 1(c), 2(c) and 2(d) of the Project, no disbursement will be made unless the disbursement and governance
mechanisms are in place and satisfactory to the World Bank and the grants concerned shall have been made according to the procedures
set in the Grants Operational Manual

“Grants Operational Manual” means the manual describing eligible activities and qualifications for recipients, other policies and
procedures for activities to be carried out under Part 1(c), 2(c), 2(d) of the Project, as adopted and approved by the ICT Board, and as the
same shall be amended from time to time acceptable to the World Bank.




