

Procurement Plan (PP) for Works, December 4, 2013

FY 2013/14

Project Name: Enhanced Vocational Education and Training (EVENT)

Excuting Agency: Ministry of Education

Loan/Credit/Grant No.: IDA Credit 4924 - NP and IDA Grant H673 - NP

Implementing Agency: EVENT Project Secretariat

S.No	Description of Goods & Contract ID No.	Prior/Post Review	PP Status	Cost Estimate (USD)	Method of Procurement	Proc.Procedure: GoN or WB ?	Bid document to WB	WB's NOL to Bid Documents	Bid Invitation	Public Opening of Bids	BER & Award Recomm. To WB	WB's NOL to Award Recommendation	Contract Signing	Completion of the Contract	Procurement at center or district	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Repair and maintance of about 20 government owned Skill Test Centers* EVENT/W/Shp-1	Post	P R A	10,000	Shopping	WB	NA	NA	NA	NA	NA	NA	NA	15-Jul-14	Center	

*Small value works of different types and times through out the year in different part of the country which will be specified before procurement.

[Signature]
Project Director